

Task	Start Date	End Date
Public Notifications	9/16/2025	9/19/2025
Striping Removal	9/22/2025	10/2/2025
Weed Spray	9/23/2025	9/25/2025
72 Hour Post and Notification	10/3/2025	10/6/2025
Crack Seal	9/22/2025	9/25/2025
Dig Out Repairs	10/2/2025	10/11/2025
Slurry Seal	10/6/2025	10/15/2025
Maintenance Sweeping	10/7/2025	10/25/2025
Striping Layout	10/22/2025	10/29/2025
Striping and Markers	11/3/2025	11/8/2025
Markings	11/3/2025	11/11/2025
Signage	10/27/2025	11/1/2025
Punch List	11/11/2025	11/12/2025