



December 27, 2017

## W 6TH ST AT MADISON ST SEWER AND WATER IMPROVEMENTS

Dear Residents:

The City of Santa Rosa has suspended the contract with Argonaut Constructors for construction of the above referenced project until Spring of 2018. Construction was scheduled to begin in Fall of 2017 and last approximately 2 months (weather permitting). Due to the recent fires in Santa Rosa, Argonaut Constructors have been focusing their efforts on fire clean up throughout Santa Rosa.

You will receive a letter of notification with the new project date approximately two weeks prior to the start of construction.

Mike Janet, Construction Manager,  
Coastland Civil Engineering, Inc.

(707) 494-6464 - Cell

Tanya Mokvyts, City Project Manager:

(707) 543-3958 - Office

If you are aware of other occupants on your property who may not receive this notice, please share this notice with them or contact me with their address and I will notify them directly.

In addition to written communications like this, the City has a special website where you can track the progress of this project. Simply go to [www.srcity.org/CIP](http://www.srcity.org/CIP), view the map, and click on the blue map pin that corresponds to this project. You can also view the list of all Capital Improvement Program projects and find this project under **Project ID No: 01896**.

Sincerely,

TANYA MOKVYTS, P.E.  
Associate Civil Engineer