Roseland Pavement Maintenance - 2024 Construction Schedule as of 9/4/2024 City Contract No. C02383

CHILDITI BROS.

24414 - Roseland Pvmnt Maint - SCH -

ACTIVITY	Duration	START	FINISH	Aug 18	Aug 25	Sep 1		Sep 8	s	iep 15	Sep 22		Sep 29		Oct 6	Oct	13	Oct 20		Oct 27
 Construction Activities 	54d	08/19/24	10/31/24																	Constr
USA Project	10d	08/19/24	08/30/24		USA PI	roject														
Survey	1d	08/30/24	08/30/24		Survey															
Mobilization - Setup Staging Yard - Southwest Community Park	1d	09/09/24	09/09/24				N	obilization - Setup S	Staging Yard - S	outhwest Community Pa	rk									
Pothole	8d	09/10/24	09/19/24							Pothole										
Sawcut/Demo Curb Ramps	12d	09/09/24	09/24/24									no Curb Ramps								
FPF Curb and Gutter	10d	09/10/24	09/23/24								FPF Curb and G	Sutter								
FPF Curb Remps	15d	09/10/24	09/30/24										FPF Curb Ramps							
FPF Sidowalk	15d	09/10/24	09/30/24										FPF Sidewalk							
FPF Valley Gutter	15d	09/10/24	09/30/24										FPF Valley Gutter							
Subgrade Stabilization (.35')	5d	09/27/24	10/03/24								-		Sub	grade Stabilizati	on (.35')					
Crack Seal/Slurry Seal Prep - GBI	4d	10/04/24	10/09/24												Crack Sea	al/Slurry Seal Prep - C	GBI			
Crack Seal - Graham	3d	10/10/24	10/14/24													Crack S	Seal - Graham			
Asphalt Concrete Strip (.5)	4d	10/15/24	10/18/24													1	Asphalt C	oncrete Strip (.5')		
 Chip Seal/Skirry Seal - American Pavement 	8d	10/14/24	10/23/24															Chip :	Seal/Slurry Seal -	American Pavement
Location #1 Northwest Roseland Cape-Chip	1d	10/14/24	10/14/24													Locatio	n #1 Northwest Rosel	and Cape-Chip		
Location #2Central Roseland Cape-Chip	1d	10/15/24	10/15/24													Lo	cation #2Central Rose	eland Cape-Chip		
Location #3 Gentral Roseland Cape-Chip	1d	10/16/24	10/16/24														Location #3 Centra	Roseland Cape-Ch	ip 🛛	
Slurry - See attached for Street by Street Schedule	5d	10/17/24	10/23/24															Slurry	- See attached fo	or Street by Street Sch
Striping - Central	5d	10/24/24	10/30/24																	Striping - Ce
Punchlist	1d	10/31/24	10/31/24																	Punchli