Roseland Pavement Maintenance - 2024 Construction Schedule as of 10/14/2024 City Contract No. C02383

24414 - Roseland Pvmnt Maint - SCH -



	ACTIVITY	Duration	START	FINISH	Oct 13 Oct 20 Oct 27
					S M T W T F S S M T W T F S S M T W T S S M T W T F S
37	Chip Seal/Slurry Seal - American Pavement	8d	10/15/24	10/24/24	Chip Seal/Slurry Seal - American Paveme
38	Location #1 Northwest Roseland Cape-Chip	1d	10/15/24	10/15/24	Location #1 Northwest Roseland Cape-Chip
39	Location #2Central Roseland Cape-Chip	1d	10/16/24	10/16/24	Location #2Central Roseland Cape-Chip
40	Location #3 Central Roseland Cape-Chip	1d	10/17/24	10/17/24	Location #3 Central Roseland Cape-Chip
41	Slurry - See attached for Street by Street Schedule	5d	10/18/24	10/24/24	Slurry - See attached for Street by Street
42	Striping - Chrisp	5d	10/25/24	10/31/24	Striping
43	Punchlist	1d	11/01/24	11/01/24	Pur

Exported on October 14, 2024 2:10:46 PM PDT