


## City of Santa Rosa - Slurry Seal

<b>Wednesday June 12th</b>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
Mendocino Ave	4th St	<u>To</u>	College Ave	5,153
Spencer Ave	Humboldt St	<u>To</u>	Orchard St	1,958
10th St	B St	<u>To</u>	Healdsburg Ave	543
1st St	A St	<u>To</u>	Santa Rosa Ave	5,233
7th St	B St	<u>To</u>	Mendocino Ave	2,100
Laurel St	Olive St	<u>To</u>	Orange St	773
2nd St	E St	<u>To</u>	Brookwood Ave	4,543
D St	4th St	<u>To</u>	5th St	912
Elizabeth Way	Pacific Ave	<u>To</u>	Town and Country Dr	1,400
9th St - Split	Dutton Avenue	<u>To</u>	RR Tracks - Wilson St	2,898
Pierce St	2nd St	<u>To</u>	3rd St	1,183
			<b>Total:</b>	<b>26,696</b>
<b>Thursday June 13th</b>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
2nd St	Brookwood Ave	<u>To</u>	Pierce St	3,208
2nd St	D St	<u>To</u>	E St	1,406
Sonoma Ave	West End	<u>To</u>	Santa Rosa Ave	4,716
Pacific Ave	Mendocino Ave	<u>To</u>	Humboldt St	3,220
5th St - Split	E St	<u>To</u>	Brookwood Ave	1,993
3rd St	E St	<u>To</u>	Brookwood Ave	5,994
Cleveland Ave	9th St	<u>To</u>	College Ave	6,754
Ripley St	9th St	<u>To</u>	Cleveland Ave	426
			<b>Total:</b>	<b>27,717</b>
<b>Friday June 14th</b>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
Parsons Dr	Elizabeth Way	<u>To</u>	Montecito Ave	844
Wilson St	3rd St	<u>To</u>	8th St	4,839
5th St - Split	E St	<u>To</u>	Brookwood Ave	1,993
9th St	RR Tracks - Wilson St	<u>To</u>	A St	6,370
Morgan St	9th St	<u>To</u>	College Ave	4,750
3rd St	Brookwood Ave	<u>To</u>	Pierce St	2,856
1st St	Santa Rosa Ave	<u>To</u>	D St	2,758
			<b>Total:</b>	<b>24,410</b>




**LEGEND:**

**STREETS TO BE SLURRED**

**SANTA ROSA PAVEMENT  
MAINTENANCE 2023**

**AREA 1 of 2**



**KEY:**


- Wednesday, June 12
- Thursday, June 13
- Friday, June 14

**LEGEND:**  
 STREETS TO BE SLURRED

SANTA ROSA PAVEMENT  
 MAINTENANCE 2023  
**AREA 2 of 2**


## City of Santa Rosa - Slurry Seal

<u>Monday June 17th</u>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
College Ave	Morgan St	<u>To</u>	Slater St	4,686
3rd St	B St	<u>To</u>	D St	5,994
A St	7th St	<u>To</u>	6th St	1,974
9th St - Split	Dutton Avenue	<u>To</u>	RR Tracks - Wilson St	2,898
5th St	B St	<u>To</u>	E St	6,693
College Ave	Morgan St	<u>To</u>	Slater St	4,686
			<b>Total:</b>	<b>26,931</b>
<u>Tuesday June 18th</u>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
A St	9th St	<u>To</u>	7th St	2,496
4th St	Bryden Ln	<u>To</u>	Farmers Ln (Hwy 12)	16,794
Healdsburg Ave	Lincoln St	<u>To</u>	B St	1,511
D St	4th St	<u>To</u>	Sonoma Ave	5,317
			<b>Total:</b>	<b>26,118</b>
<u>Wednesday June 19th</u>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
4th St	Brookwood Ave	<u>To</u>	Bryden Ln	10,356
King St	5th St	<u>To</u>	E St	903
3rd St	D St	<u>To</u>	E St	2,711
Morgan St	3rd St	<u>To</u>	6th St	3,442
College Ave	Slater St	<u>To</u>	King St	9,372
			<b>Total:</b>	<b>26,784</b>
<u>Thursday June 20th</u>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
3rd St	B St	<u>To</u>	D St	5,422
McDonald Ave	Pacific Ave	<u>To</u>	Terrace Way	1,378
Franklin Ave	Terrace Way	<u>To</u>	North St	5,439
6th St	Wilson St	<u>To</u>	A St	4,802
Hazel St	Chestnut St	<u>To</u>	112 Hazel St	413
Chestnut St	South End	<u>To</u>	North End	1,278
Mendocino Ave	Chanate Rd	<u>To</u>	Bicentennial Way	3,036
4th St	Wilson St	<u>To</u>	Morgan St	3,014
			<b>Total:</b>	<b>24,782</b>
<u>Friday June 21st</u>				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
Mendocino Ave	Chanate Rd	<u>To</u>	Fountaingrove Pkwy	27,324
			<b>Total:</b>	<b>27,324</b>









SANTA ROSA PAVEMENT  
 MAINTENANCE 2023  
 AREA 1 of 2





**KEY:**

-  Previously Completed
-  Monday, June 17
-  Tuesday, June 18
-  Wednesday, June 19
-  Thursday, June 20
-  Friday, June 21


**LEGEND:**  
 STREETS TO BE SLURRIED

SANTA ROSA PAVEMENT  
 MAINTENANCE 2023  
**AREA 2 of 2**

## City of Santa Rosa - Slurry Seal

Monday June 24th				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
<del>4th St</del>	<del>E St</del>	<del>To</del>	<del>Brookwood Ave</del>	<del>6,222</del>
4th St	Brookwood Ave	To	Bryden Ln	10,357
Mendocino Ave	4th St	To	College Ave	5,153
Bryden Ln	Montecito Ave	To	4th St	5,610
			<b>Total:</b>	<b>27,342</b>
Tuesday June 25th				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
Montgomery Ave	3rd St	To	Farmer Ln (Hwy 12)	25,586
			<b>Total:</b>	<b>25,586</b>
Wednesday June 26th				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
B St	Healdsburg Ave	To	7th St	1,533
A St	1st St	To	Sonoma Ave	1,300
Mendocino Ave	Steele Ln	To	College Ave	18,400
			<b>Total:</b>	<b>21,233</b>
Thursday June 27th				
<u>Street</u>	<u>Limits</u>			<u>SY</u>
7th St	A St	To	B St	2,648
Mendocino Ave	Steele Ln	To	College Ave	18,400
			<b>Total:</b>	<b>21,048</b>

To be repaved with another project



**KEY:**

- ▨▨▨▨ Previously Completed
- ▨ Monday, June 24
- ▨ Tuesday, June 25
- ▨ Wednesday, June 26
- ▨ Thursday, June 27

**LEGEND:**  
 ▬ STREETS TO BE SLURRED

SANTA ROSA PAVEMENT  
 MAINTENANCE 2023  
 AREA 1 of 2



