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Notice Inviting Bids 

 
1. Bid Submission.  City of Santa Rosa (“City”) will accept sealed bids for its Piner Creek Crossing - 

HAWK Project (“Project”), before August 28, 2025, at 2:00 p.m., at its Transportation and Public 
Works office, located at 69 Stony Circle, Santa Rosa, California, at which time the bids will be 
publicly opened and read aloud. Bidders may attend the public opening in person.  

 
2. Project Information.   
 

2.1 Location and Description.  The Project is located at Fulton Rd at the intersection of 
Greenvale Ct, Santa Rosa, CA 95403, and is described as follows: The installation of two 
ADA compliant curb ramps, a median island, a high-intensity activated crosswalk (HAWK), 
and a crosswalk. 

 
2.2 Time for Final Completion.  The Project must be fully completed within 35 Working Days 

from the start date set forth in the Notice to Proceed. City anticipates that the Work will 
begin on or about November 2025, but the anticipated start date is provided solely for 
convenience and is neither certain nor binding. 

 
2.3        Estimated Cost.  The estimated construction cost is $454,605.38 
 

3. License and Registration Requirements.  
 

3.1 License.  This Project requires a valid California contractor’s license for the following 
classification(s): Class A.  

 
3.2 DIR Registration.  City may not accept a Bid Proposal from, or enter into the Contract with, 

a bidder without proof that the bidder is registered with the California Department of 
Industrial Relations (“DIR”) to perform public work pursuant to Labor Code § 1725.5, 
subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract documents for the Project, 

and any addenda thereto (“Contract Documents”) may be downloaded from the City’s PlanetBids 
portal, which may be accessed by selecting the “Bid/Proposal Opportunities” link on the City’s 
website at https://www.srcity.org/165/Bids-Proposals. A printed copy of the Contract Documents is 
not available. 

 
5. Bid Security.  The Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s or certified check made payable to City, or a bid 
bond executed by a surety licensed to do business in the State of California on the Bid Bond form 
included with the Contract Documents. The bid security must guarantee that within ten days after 
City issues the Notice of Award, the successful bidder will execute the Contract and submit the 
payment and performance bonds, insurance certificates and endorsements, valid Certificates of 
Reported Compliance as required under the California Air Resources Board’s In-Use Off-Road 
Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road Regulation”), if applicable, 
and any other submittals required by the Contract Documents and as specified in the Notice of 
Award. 

 
6. Prevailing Wage Requirements. 
 

6.1 General.  Pursuant to California Labor Code § 1720 et seq., this Project is subject to the 
prevailing wage requirements applicable to the locality in which the Work is to be performed 
for each craft, classification or type of worker needed to perform the Work, including 

https://www.srcity.org/165/Bids-Proposals


 

 

Piner Creek Crossing - HAWK 2025 Form NOTICE INVITING BIDS 
C01643  Page 5 

 

employer payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes.   

 
6.2 Rates.  The prevailing rates are on file with the City and are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less than the 
specified rates to all workers employed to work on the Project. The schedule of per diem 
wages is based upon a working day of eight hours. The rate for holiday and overtime work 
must be at least time and one-half.  

 
6.3 Compliance.  The Contract will be subject to compliance monitoring and enforcement by 

the DIR, under Labor Code § 1771.4.   
 
7. Performance and Payment Bonds.  The successful bidder will be required to provide 

performance and payment bonds, each for 100% of the Contract Price, as further specified in the 
Contract Documents. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of retention amounts from 

progress payments is permitted under Public Contract Code § 22300. 
 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR to perform work on 

public projects. Each bidder must submit a completed Subcontractor List form with its Bid Proposal, 
including the name, location of the place of business, California contractor license number, DIR 
registration number, and percentage of the Work to be performed (based on the base bid price) for 
each Subcontractor that will perform Work or service, or fabricate and install Work, for the prime 
contractor in excess of one-half of 1% of the bid price, using the Subcontractor List form included 
with the Contract Documents. 

 
10. Bidders’ Conference.  A bidders’ conference will be held on August 21, 2025, at 1:00 p.m., at the 

following location: Transportation and Public Works office, located at 69 Stony Circle, Santa Rosa, 
California, to acquaint all prospective bidders with the Contract Documents and the Project site. 
The bidders’ conference is not mandatory. A bidder who fails to attend a mandatory bidders’ 
conference may be disqualified from bidding. 

 
11. Instructions to Bidders.  All bidders should carefully review the Instructions to Bidders for more 

detailed information before submitting a Bid Proposal. The definitions provided in Article 1 of the 
General Conditions apply to all of the Contract Documents, as defined therein, including this Notice 
Inviting Bids. 

 
 
 
By: ___________________________________                       Date: _____________________ 

Greg Mariscal, Supervising Engineer 
 
 

Publication Date: August 4, 2025   
 
 

END OF NOTICE INVITING BIDS 
  

http://www.dir.ca.gov/DLSR
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Instructions to Bidders 

Each Bid Proposal submitted to the City of Santa Rosa (“City”) for its Piner Creek Crossing - HAWK 
Project (“Project”) must be submitted in accordance with the following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each Bid Proposal must be completed, using the form provided in the Contract 
Documents, signed, and submitted to City in a sealed envelope, with all required forms and 
attachments, before the deadline set forth in Section 1 of the Notice Inviting Bids, or as 
amended by subsequent addendum. Faxed or emailed Bid Proposals will not be accepted, 
unless otherwise specified. Late submissions (i.e., submissions at or after the exact hour of 
bid opening) will be returned unopened. City reserves the right to postpone the date or time 
for receiving or opening bids. Each bidder is solely responsible for all of its costs to prepare 
and submit its bid and by submitting a bid waives any right to recover those costs from City. 
The bid price(s) must include all costs to perform the Work as specified, including all labor, 
material, supplies, and equipment and all other direct or indirect costs such as applicable 
taxes, insurance and overhead.  

 
1.2 Vendor Registration.  To participate in the bidding process, each bidder must register as a 

vendor on PlanetBids, download the Contract Documents, and add itself to the 
“Prospective Bidders” list for the Project. If City issues an addendum, each bidder must log 
in to PlanetBids and acknowledge the addendum prior to the bid deadline. (See Section 8, 
below.) 

 
1.3 Bid Envelope.  The sealed envelope containing the Bid Proposal and all required forms 

and attachments must be clearly labeled and addressed as follows: 
  

BID PROPOSAL: 
Piner Creek Crossing - HAWK Project 
Contract No. C01643 
Transportation and Public Works Department 
69 Stony Circle 
Santa Rosa, California 95401 
Attn: Felicia Ong 

 
The envelope must also be clearly labeled, as follows, with the bidder’s name, address, 
and its registration number with the California Department of Industrial Relations (“DIR”) for 
bidding on public works contracts (Labor Code §§ 1725.5 and 1771.1): 

 
[Contractor company name] 
[street address] 
[city, state, zip code] 
DIR Registration No: ______________ 
 

1.4 DIR Registration.  Subject to limited legal exceptions for joint venture bids and federally-
funded projects, City may not accept a Bid Proposal from a bidder without proof that the 
bidder is registered with the DIR to perform public work under Labor Code § 1725.5. If City 
is unable to confirm that the bidder is currently registered with the DIR, City may disqualify 
the bidder and return its bid unopened. (Labor Code §§ 1725.5 and 1771.1(a).) 

 
1.5 Bid Tabulation.  To access the bid tabulation when available, visit www.srcity.org/bids. 

Click the link to “Capital Projects Bid Results” under the Capital Projects heading.  
 

http://www.srcity.org/bids
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2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be completed legibly using the Bid 
Proposal form included with the Contract Documents. The Bid Proposal form must be fully 
completed without interlineations, alterations, or erasures. Any necessary corrections must be clear 
and legible, and must be initialed by the bidder’s authorized representative. A Bid Proposal 
submitted with exceptions or terms such as “negotiable,” “will negotiate,” or similar, will be 
considered nonresponsive. Each Bid Proposal must be accompanied by bid security, as set forth in 
Section 4 below, and by a completed Bid Schedule, Subcontractor List, and Non-Collusion 
Declaration using the forms included with the Contract Documents, and any additional forms 
required by the Notice Inviting Bids or Instructions to Bidders. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the bidder’s authorized 

representative. A Bid Proposal submitted by a partnership must be signed in the partnership name 
by a general partner with authority to bind the partnership. A Bid Proposal submitted by a 
corporation must be signed with the legal name of the corporation, followed by the signature and 
title of two officers of the corporation with full authority to bind the corporation to the terms of the Bid 
Proposal under California Corporations Code § 313 or as otherwise authorized by law. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s check or certified check, made payable to the City, 
or bid bond using the form included in the Contract Documents and executed by a surety licensed 
to do business in the State of California. The bid security must guarantee that, within ten days after 
issuance of the Notice of Award, the bidder will: execute and submit the enclosed Contract for the 
bid price; submit payment and performance bonds for 100% of the maximum Contract Price; submit 
the insurance certificates and endorsements; and submit valid Certificates of Reported Compliance 
as required by the Off-Road Regulation, if applicable, and any other submittals, if any, required by 
the Contract Documents or the Notice of Award. 

 
5. Requests for Information.  Questions or requests for clarifications regarding the Project, the bid 

procedures, or any of the Contract Documents must be submitted in writing to City via the 
PlanetBids portal. Oral responses are not authorized and are not binding on the City. Bidders 
should submit any such written inquiries at least five Working Days before the scheduled bid 
opening. Questions received any later might not be addressed before the bid deadline. An 
interpretation or clarification by City in response to a written inquiry will be issued in an addendum. 

 
6. Pre-Bid Investigation.   
 

6.1 General.  Each bidder is solely responsible at its sole expense for diligent and thorough 
review of the Contract Documents, examination of the Project site, and reasonable and 
prudent inquiry concerning known and potential site and area conditions prior to submitting 
a Bid Proposal. Each bidder is responsible for knowledge of conditions and requirements 
which reasonable review and investigation would have disclosed. However, except for any 
areas that are open to the public at large, bidders may not enter property owned or leased 
by the City or the Project site without prior written authorization from City.  

 
6.2 Document Review.  Each bidder is responsible for review of the Contract Documents and 

any informational documents provided “For Reference Only,” e.g., as-builts, technical 
reports, test data, and the like. A bidder is responsible for notifying City of any errors, 
omissions, inconsistencies, or conflicts it discovers in the Contract Documents, acting 
solely in its capacity as a contractor and subject to the limitations of Public Contract Code § 
1104. Notification of any such errors, omissions, inconsistencies, or conflicts must be 
submitted in writing to the City no later than five Working Days before the scheduled bid 
opening. (See Section 5, above.) City expressly disclaims responsibility for assumptions a 
bidder might draw from the presence or absence of information provided by City. 
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6.3 Project Site.  Questions regarding the availability of soil test data, water table elevations, 
and the like should be submitted to the City in writing, as specified in Section 5, above. Any 
subsurface exploration at the Project site must be done at the bidder’s expense, but only 
with prior written authorization from City. All soil data and analyses available for inspection 
or provided in the Contract Documents apply only to the test hole locations. Any water table 
elevation indicated by a soil test report existed on the date the test hole was drilled. The 
bidder is responsible for determining and allowing for any differing soil or water table 
conditions during construction. Because groundwater levels may fluctuate, difference(s) in 
elevation between ground water shown in soil boring logs and ground water actually 
encountered during construction will not be considered changed Project site conditions. 
Actual locations and depths must be determined by bidder’s field investigation. The bidder 
may request access to underlying or background information on the Project site in City’s 
possession that is necessary for the bidder to form its own conclusions, including, if 
available, record drawings or other documents indicating the location of subsurface lines, 
utilities, or other structures.  

 
6.4 Utility Company Standards.  The Project must be completed in a manner that satisfies 

the standards and requirements of any affected utility companies or agencies (collectively, 
“utility owners”). The successful bidder may be required by the third party utility owners to 
provide detailed plans prepared by a California registered civil engineer showing the 
necessary temporary support of the utilities during coordinated construction work. Bidders 
are directed to contact the affected third party utility owners about their requirements before 
submitting a Bid Proposal. 

 
7. Bidders Interested in More Than One Bid.  No person, firm, or corporation may submit or be a 

party to more than one Bid Proposal unless alternate bids are specifically called for. However, a 
person, firm, or corporation that has submitted a subcontract proposal or quote to a bidder may 
submit subcontract proposals or quotes to other bidders. 

 
8. Addenda.  Subject to the limitations of Public Contract Code § 4104.5, City reserves the right to 

issue addenda prior to bid time. Any addenda issued prior to the bid opening are part of the 
Contract Documents. Bidders should check City’s PlanetBids portal periodically for any addenda or 
updates on the Project, which may be accessed via City’s website at: 
https://www.srcity.org/165/Bids-Proposals. Each bidder is solely responsible for ensuring it has 
received and reviewed all addenda prior to submitting its bid and must acknowledge each 
addendum in the PlanetBids portal. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification designating a material, 

product, thing, or service by specific brand or trade name, followed by the words “or equal,” is 
intended only to indicate quality and type of item desired, and bidders may request use of any equal 
material, product, thing, or service. All data substantiating the proposed substitute as an equal item 
must be submitted with the written request for substitution. A request for substitution must be 
submitted within 35 days after Notice of Award unless otherwise provided in the Contract 
Documents. This provision does not apply to materials, products, things, or services that may 
lawfully be designated by a specific brand or trade name under Public Contract Code § 3400(c). 

 
10. Bid Protest.  Any bid protest against another bidder must be submitted in writing and received by 

City at 69 Stony Circle, Santa Rosa, CA 95401 or sent via email at FOng@srcity.org before 5:00 
p.m. no later than two Working Days following bid opening (“Bid Protest Deadline”) and must 
comply with the following requirements: 

 
10.1 General.  Only a bidder who has actually submitted a Bid Proposal is eligible to submit a 

bid protest against another bidder. Subcontractors are not eligible to submit bid protests. A 
bidder may not rely on the bid protest submitted by another bidder, but must timely pursue 
its own protest. For purposes of this Section 10, a “Working Day” means a day that City is 
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open for normal business, and excludes weekends and holidays observed by City. 
Pursuant to Public Contract Code § 4104, inadvertent omission of a Subcontractor’s DIR 
registration number on the Subcontractor List form is not grounds for a bid protest, provided 
it is corrected within 24 hours of the bid opening or as otherwise provided under Labor 
Code § 1771.1(b). 

 
10.2 Protest Contents.  The bid protest must contain a complete statement of the basis for the 

protest and must include all supporting documentation. Material submitted after the Bid 
Protest Deadline will not be considered. The protest must refer to the specific portion or 
portions of the Contract Documents upon which the protest is based. The protest must 
include the name, address, email address, and telephone number of the protesting bidder 
and any person submitting the protest on behalf of or as an authorized representative of the 
protesting bidder. 

 
10.3 Copy to Protested Bidder.  Upon submission of its bid protest to City, the protesting 

bidder must also concurrently transmit the protest and all supporting documents to the 
protested bidder, and to any other bidder who has a reasonable prospect of receiving an 
award depending upon the outcome of the protest, by email or hand delivery to ensure 
delivery before the Bid Protest Deadline. 

 
10.4 Response to Protest.  The protested bidder may submit a written response to the protest, 

provided the response is received by City before 5:00 p.m., within two Working Days after 
the Bid Protest Deadline or after actual receipt of the bid protest, whichever is sooner (the 
“Response Deadline”). The response must attach all supporting documentation. Material 
submitted after the Response Deadline will not be considered. The response must include 
the name, address, email address, and telephone number of the person responding on 
behalf of or representing the protested bidder if different from the protested bidder.   

 
10.5 Copy to Protesting Bidder.  Upon submission of its response to the bid protest to the City, 

the protested bidder must also concurrently transmit by email or hand delivery, by or before 
the Response Deadline, a copy of its response and all supporting documents to the 
protesting bidder and to any other bidder who has a reasonable prospect of receiving an 
award depending upon the outcome of the protest. 

 
10.6 Exclusive Remedy.  The procedure and time limits set forth in this Section are mandatory 

and are the bidder’s sole and exclusive remedy in the event of a bid protest. A bidder’s 
failure to comply with these procedures will constitute a waiver of any right to further pursue 
a bid protest, including filing a Government Code Claim or initiation of legal proceedings.   

 
10.7 Right to Award.  City reserves the right, acting in its sole discretion, to reject any bid 

protest that it determines lacks merit, to award the Contract to the bidder it has determined 
to be the responsible bidder submitting the lowest responsive bid, and to issue a Notice to 
Proceed with the Work notwithstanding any pending or continuing challenge to its 
determination. 

 
11. Reservation of Rights.  Subject to the provisions of its charter and the Santa Rosa City Code 

(“City Code”), City reserves the unfettered right, acting in its sole discretion, to waive or to decline to 
waive any immaterial bid irregularities; to accept or reject any or all bids; to cancel or reschedule 
the bid; to postpone or abandon the Project entirely; or to perform all or part of the Work with its 
own forces. The Contract will be awarded, if at all, within 90 days after opening of bids or as 
otherwise specified in the Special Conditions, to the responsible bidder that submitted the lowest 
responsive bid. Any planned start date for the Project represents the City’s expectations at the time 
the Notice Inviting Bids was first issued. City is not bound to issue a Notice to Proceed by or before 
such planned start date, and it reserves the right to issue the Notice to Proceed when the City 
determines, in its sole discretion, the appropriate time for commencing the Work. The City 
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expressly disclaims responsibility for any assumptions a bidder might draw from the presence or 
absence of information provided by the City in any form. Each bidder is solely responsible for its 
costs to prepare and submit a bid, including site investigation costs. 

 
12. Bonds.  Within ten calendar days following issuance of the Notice of Award, the successful bidder 

must submit payment and performance bonds to City as specified in the Contract Documents using 
the bond forms included in the Contract Documents. All required bonds must be calculated on the 
maximum total Contract Price as awarded, including additive alternates, if applicable. 

 
13. License(s) and Certificate(s).  The successful bidder and its Subcontractor(s) must possess the 

California contractor’s license(s) in the classification(s) required by law to perform the Work. The 
successful bidder must also obtain a City business tax certificate, issued pursuant to Chapter 6.04 
of the City Code before performing any Work on the Project. Subcontractors must also obtain a City 
business tax certificate before performing any Work. 

 
14. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform work on a public works 

project under Labor Code §§ 1777.1 or 1777.7 is prohibited from performing work on the Project. 
 
15. Safety Orders.  If the Project includes construction of a pipeline, sewer, sewage disposal system, 

boring and jacking pits, or similar trenches or open excavations, which are five feet or deeper, each 
bid must include a bid item for adequate sheeting, shoring, and bracing, or equivalent method, for 
the protection of life or limb, which comply with safety orders as required by Labor Code § 6707. 

 
16. In-Use Off-Road Diesel-Fueled Fleets.  If the Project involves the use of vehicles subject to the 

California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 
et seq.) (“Off-Road Regulation”), then within ten calendar days following City’s issuance of the 
Notice of Award, the successful bidder must submit to City valid Certificates of Reported 
Compliance for its fleet and its listed Subcontractors, if applicable, in accordance with the Off-Road 
Regulation, unless exempt under the Off-Road Regulation. 

 
17. Community Workforce Agreement. If checked below, the Project is subject to the City’s 

Community Workforce Agreement (“CWA”) and the successful bidder must comply with the 
requirements therein.  

 

☒ This Project is not subject to the City’s CWA.  

 
18. Bid Schedule.  Each bidder must complete the Bid Schedule form with unit prices as indicated and 

submit the completed Bid Schedule with its Bid Proposal.   
 

18.1 Incorrect Totals.  In the event a computational error for any bid item (base bid or alternate) 
results in an incorrect extended total for that item, the submitted base bid or bid alternate 
total will be adjusted to reflect the corrected amount as the product of the estimated 
quantity and the unit cost. In the event of a discrepancy between the actual total of the 
itemized or unit prices shown on the Bid Schedule for the base bid, and the amount entered 
as the base bid on the Bid Proposal form, the actual total of the itemized or unit prices 
shown on the Bid Schedule for the base bid will be deemed the base bid price. Likewise, in 
the event of a discrepancy between the actual total of the itemized or unit prices shown on 
the Bid Schedule for any bid alternate, and the amount entered for the alternate on the Bid 
Proposal form, the actual total of the itemized prices shown on the Bid Schedule for that 
alternate will be deemed the alternate price. Nothing in this provision is intended to prevent 
a bidder from requesting to withdraw its bid for material error under Public Contract Code § 
5100 et seq.  

 
18.2 Estimated Quantities.  Unless identified as a “Final Pay Quantity,” the quantities shown on 

the Bid Schedule are estimated and the actual quantities required to perform the Work may 
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be greater or less than the estimated amount. The Contract Price will be adjusted to reflect 
the actual quantities required for the Work based on the itemized or unit prices provided in 
the Bid Schedule, with no allowance for anticipated profit for quantities that are deleted or 
decreased, and no increase in the unit price, and without regard to the percentage increase 
or decrease of the estimated quantity and the actual quantity. 

 
18.3 Bid Item Description.  The descriptions of bid items in the Specifications are not intended 

as exclusive descriptions of the Work. Each bidder must determine, and include in its unit 
pricing, all things necessary and incidental for the timely performance and completion of the 
Work as specified in the Contract Documents, including, but not limited to, all necessary 
labor, materials, supplies, tools, equipment, transportation, facilities, and utilities, unless 
otherwise specified. 

 
19. Withdrawal.  A Bid Proposal may not be withdrawn for a period of 90 days after the bid opening 

without forfeiture of the bid security, except as authorized for material error under Public Contract 
Code § 5100 et seq. In the event that a bid includes a material error, the bidder may request to 
withdraw its bid in accordance with Public Contract Code § 5100 et seq. The written request must 
establish the elements set forth in Public Contract Code § 5103. 

 
   

 
 
 
 
 
 

END OF INSTRUCTIONS TO BIDDERS 
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Bid Proposal 

Piner Creek Crossing - HAWK Project 
 
______________________________________________________ (“Bidder”) hereby submits this Bid 
Proposal to the City of Santa Rosa (“City”) for the above-referenced project (“Project”) in response to the 
Notice Inviting Bids and in accordance with the Contract Documents referenced in the Notice. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the Project as specified in 

the Contract Documents, within the time required for full completion of the Work, including all labor, 
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to, 
taxes, insurance and all overhead, for the following price (“Base Bid”):  
$_______________________________________________________. 

 
2. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda 

issued for this bid, as evidenced by its acknowledgement of each addendum on the City’s 
PlanetBids portal. Bidder waives any claims it might have against the City based on its failure to 
receive, access, or review any addenda for any reason. 

  
3. Bidder’s Certifications and Warranties.  By signing and submitting this Bid Proposal, Bidder 

certifies and warrants the following: 
 

3.1 Examination of Contract Documents.  Bidder has thoroughly examined the Contract 
Documents and represents that, to the best of Bidder’s knowledge, there are no errors, 
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public 
Contract Code § 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine the Worksite and 

local conditions at the Project location. 
 
3.3 Bidder Responsibility.  Bidder is a responsible bidder, with the necessary ability, capacity, 

experience, skill, qualifications, workforce, equipment, and resources to perform or cause the 
Work to be performed in accordance with the Contract Documents and within the Contract 
Time. 

 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid Proposal and is solely 

responsible for any errors or omissions contained in its completed bid. All statements and 
information provided in this Bid Proposal and enclosures are true and correct to the best of 
Bidder’s knowledge.  

 
3.5 Nondiscrimination.  In preparing this bid, the Bidder has not engaged in discrimination 

against any prospective or present employee or Subcontractor on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital 
status. 

 
3.6 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Bidder is not identified on a 

list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), 
as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
3.7 Agreement to be Bound by CWA.  If the Project is subject to the City’s CWA, Bidder will 

submit an executed Appendix A, Contractor Agreement to be Bound, using the form provided 
with the Contract Documents, within three Working Days following a request from City. (See 
Section 17 of the Instructions to Bidders.) 
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4. Award of Contract.  By signing and submitting this Bid Proposal, Bidder agrees that, if City issues 
the Notice of Award to Bidder, then within ten days following issuance of the Notice of Award, 
Bidder will do all of the following: 

 
4.1 Execute Contract.  Enter into the Contract with City in accordance with the terms of this Bid 

Proposal, by signing and submitting to City the Contract prepared by City using the form 
included with the Contract Documents;  

 
4.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, each for 

100% of the Contract Price, using the bond forms provided and in accordance with the 
requirements of the Contract Documents; 

 
4.3 Insurance Requirements.  Submit to City the insurance certificate(s) and endorsement(s) as 

required by the Contract Documents; and 
 
4.4 Certificates of Reported Compliance.  Submit to City valid Certificates of Reported 

Compliance for its fleet and its listed Subcontractors, if applicable, if the Project involves the 
use of vehicles subject to the Off-Road Regulation. 

 
5. Bid Security.  As a guarantee that, if awarded the Contract, Bidder will perform its obligations 

under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum 
bid amount in one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to City and issued by 

_______________________________ [Bank name] in the amount of 
$____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract Documents, payable to 

City and executed by a surety licensed to do business in the State of California. 
 

This Bid Proposal is hereby submitted on _________________________, 20__. 
 
 
s/ ___________________________________  ______________________________________ 

 Name and Title  
 
s/ ___________________________________  ______________________________________ 
[See Section 3 of Instructions to Bidders]  Name and Title  
 
_____________________________________  ______________________________________ 
Company Name     License #, Expiration Date, and Classification 
 
_____________________________________  ______________________________________ 
Address      DIR Registration # 
 
_____________________________________  ______________________________________ 
City, State, Zip      Phone 
 
_____________________________________  ______________________________________ 
Contact Name      Contact Email  

 
END OF BID PROPOSAL 
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Bid Schedule 

BIDDER NAME: ________________________________________________________________ 
 
This Bid Schedule must be completed legibly and included with the sealed Bid Proposal. Pricing must be 
provided for each Bid Item as indicated. If this Bid Schedule requests pricing for Alternates, pricing must 
be provided for each Alternate Item as indicated. Items marked “(SW)” are Specialty Work that must be 
performed by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all 
costs, whether direct or indirect, including profit and overhead. 
 
AL = Allowance   CF = Cubic Feet   CY = Cubic Yard  EA = Each  LB = Pounds  
LF = Linear Foot  LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)  
 

BASE BID 
 

BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

1 MOBILIZATION 1 *FP $10,000.00 $10,000.00 

2 TRAFFIC CONTROL 1 LS $ $ 

3 DEWATERING ALLOWANCE 1 AL $10,000.00 $10,000.00 

4 WATER POLLUTION CONTROL 1 LS $ $ 

5 UTILITY CLEARANCES 1 LS $ $ 

6 CLEARING AND GRUBBING 1 LS $ $ 

7 CURB AND GUTTER 50 LF $ $ 

8 MEDIAN CURB 100 LF $ $ 

9 CURB RAMPS 338 SF $ $ 

10 SIDEWALK 30 SF $ $ 

11 ISLAND PAVING 275 SF $ $ 

12 RAISED PAVEMENT MARKER 30 EA $ $ 

13 SIGNS 4 EA $ $ 

14 TYPE Q MARKER 2 EA $ $ 

15 
12-INCH THERMOPLASTIC 
STRIPING 60 LF 

$ $ 

16 PAINTED CURB 45 LF $ $ 

17 
CONTINENTAL CROSSWALK 
STRIPING 190 SF 

$ $ 

18 SIGNAL INTERCONNECT 2,922 LF $ $ 

19 HAWK BEACON INSTALLATION 1 LS $ $ 

* Final Pay Quantity 
 
TOTAL BASE BID: Items 1 through _____ inclusive: $_____________________________________ 
 

Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount entered in 
Section 1 of the Bid Proposal form. 

END OF BID SCHEDULE
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Subcontractor List 

 
For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half 
of 1% of the Bidder’s total Base Bid,1 the bidder must list a description of the Work, the name of 
the Subcontractor, its California contractor license number, the location of its place of business, 
its DIR registration number, and the portion of the Work that the Subcontractor is performing 
based on a percentage of the Base Bid price.   
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

 

CALIFORNIA 
CONTRACTOR 
LICENSE NO. 

LOCATION OF 
BUSINESS 

DIR REG. NO. PERCENT  
OF  

WORK 

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 
 

END OF SUBCONTRACTOR LIST

 
1 For street or highway construction, this requirement applies to any subcontract of $10,000 or more. 
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Noncollusion Declaration 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

 
The undersigned declares: 
 
I am the __________________________ [title] of _____________________________________ 
[business name], the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are 
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person 
or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder. 
 
This declaration is intended to comply with California Public Contract Code § 7106 and Title 23 
U.S.C § 112. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______________ [date], at 
__________________________________ [city], _______ [state]. 
 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
 
 
 

END OF NONCOLLUSION DECLARATION 
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Bid Bond 

 
________________________________________________________ (“Bidder”) has submitted a 
bid, dated ___________________________, 20______ (“Bid”), to the City of Santa Rosa (“City”) 
for work on the Piner Creek Crossing - HAWK Project (“Project”). Under this duly executed bid 
bond (“Bid Bond”), Bidder as Principal and ______________________________, its surety 
(“Surety”), are bound to City as obligee in the penal sum of ten percent of the maximum amount 
of the Bid (the “Bond Sum”). Bidder and Surety bind themselves and their respective heirs, 
executors, administrators, successors and assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter into the 

Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Award to Bidder, Bidder 
must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in the Project 

contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Payment Bond form included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Performance Bond form included with the Contract Documents; 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required by the 

Contract Documents;  
 
2.5 Certificates of Reported Compliance.  Valid Certificates of Reported Compliance 

for its fleet and its listed Subcontractors, if applicable, in accordance with the In-Use 
Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road 
Regulation”), if the Project involves the use of vehicles subject to the Off-Road 
Regulation; and  

 
2.6 Other Submittals. Any other documents required by the Instructions to Bidders or 

Notice of Award. 
 

3. Enforcement.  If Bidder fails to execute the Contract or to submit the bonds, insurance 
certificates, and valid Certificates of Reported Compliance as required by the Contract 
Documents, Surety guarantees that Bidder forfeits the Bond Sum to City. Any notice to 
Surety may be given in the manner specified in the Contract and delivered or transmitted to 
Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
4. Duration and Waiver.  If Bidder fulfills its obligations under Section 2, above, then this 

obligation will be null and void; otherwise, it will remain in full force and effect for 90 days 
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following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first. 
Surety waives the provisions of Civil Code §§ 2819 and 2845. 

 
This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
BIDDER:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

 
 
 
 

END OF BID BOND 
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Contract 

 
This public works contract (“Contract”) is entered into by and between the City of Santa Rosa 
(“City”) and _______________________________________ (“Contractor”), for work on the Piner 
Creek Crossing - HAWK Project (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has submitted a 

Bid Proposal to perform the Work to construct the Project. On _____________, 20___, City 
authorized award of this Contract to Contractor for the amount set forth in Section 4, below. 
City has elected to include the following Project alternate(s) in the Contract: No alternates.  

 
2. Contract Documents.  The Contract Documents incorporated into this Contract include 

and are comprised of all of the documents listed below. The definitions provided in Article 1 
of the General Conditions apply to all of the Contract Documents, including this Contract. 

 
2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Plans and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; 
2.13 City Standards and City Specifications, as applicable; 
2.14 City’s CWA, if applicable; 
2.15 Caltrans Standard Specifications (excluding Division I) and Caltrans Standard 

Plans, as applicable; 2.16 The following: No other documents 
 
3. Contractor’s Obligations.  Contractor will perform all of the Work required for the Project, 

as specified in the Contract Documents. Contractor must provide, furnish, and supply all 
things necessary and incidental for the timely performance and completion of the Work, 
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite 
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor 
must use its best efforts to diligently prosecute and complete the Work in a professional 
and expeditious manner and to meet or exceed the performance standards required by the 
Contract Documents. 

 
4. Payment.  As full and complete compensation for Contractor’s timely performance and 

completion of the Work in strict accordance with the terms and conditions of the Contract 
Documents, City will pay Contractor $___________________ (“Contract Price”) for all of 
Contractor’s direct and indirect costs to perform the Work, including all labor, materials, 
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with 
the payment provisions in the General Conditions. 

 
5. Time for Completion.  Contractor will fully complete the Work for the Project, meeting all 

requirements for Final Completion, within 35 Working Days from the start date set forth in 
the Notice to Proceed (“Contract Time”). By signing below, Contractor expressly waives 
any claim for delayed early completion. 
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6. Liquidated Damages.  As further specified in Section 5.4 of the General Conditions, if 
Contractor fails to complete the Work within the Contract Time, City will assess liquidated 
damages in the amount of $2,000 per day for each day of unexcused delay in achieving 
Final Completion, and such liquidated damages may be deducted from City’s payments 
due or to become due to Contractor under this Contract.  

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 1 of 

Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, 
working hours and workers’ compensation insurance, as further specified in Article 
9 of the General Conditions.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes. Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City may not enter into the Contract with a bidder without proof 

that the bidder and its Subcontractors are registered with the California Department 
of Industrial Relations to perform public work pursuant to Labor Code § 1725.5, 
subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Pursuant to Labor Code § 1861, by signing this 

Contract, Contractor certifies as follows: “I am aware of the provisions of Labor Code § 
3700 which require every employer to be insured against liability for workers’ compensation 
or to undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the Work on this 
Contract.” 

 
9.  Conflicts of Interest.  Contractor, its employees, Subcontractors, and agents may not 

have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any 
City ordinance or requirement, or in violation of any California law, including Government 
Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000 
et seq. and its accompanying regulations. Any violation of this Section constitutes a 
material breach of the Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this Contract and 

will have control of the Work and the means and methods by which it is performed. Contractor 
and its Subcontractors are not employees of City and are not entitled to participate in any health, 
retirement, or any other employee benefits from City. 

 
11. Notice.  Any notice, billing, or payment required by or pursuant to the Contract Documents 

must be made in writing, signed, dated, and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed 
effective upon delivery, except that service by U.S. Mail is deemed effective on the second 
working day after deposit for delivery. Notice for each party must be given as follows: 

 
 
 
 
 
 

http://www.dir.ca.gov/DLSR
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City: 
  
 Transportation and Public Works 
 69 Stony Circle 
 Santa Rosa, CA 95401 
  Attn: Felicia Ong 
 FOng@srcity.org 
  
 Copy to: Jared Wurtz 
 JWurtz@srcity.org 

 
 
Contractor: 

  
 Name:_____________________________________ 
 Address:___________________________________ 
 City/State/Zip:_______________________________ 
 Phone:_____________________________________ 
 Attn:_______________________________________ 
 Email:______________________________________ 
 Copy to:____________________________________ 
 
12. General Provisions. 
 

12.1 Assignment and Successors.  Contractor may not assign its rights or obligations 
under this Contract, in part or in whole, without City’s written consent. This Contract 
is binding on Contractor’s and City’s lawful heirs, successors and permitted 
assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Contract. 
 
12.3 Governing Law and Venue.  This Contract will be governed by California law and 

venue will be in the Sonoma County Superior Court, and no other place. Contractor 
waives any right it may have pursuant to Code of Civil Procedure § 394, to file a 
motion to transfer any action arising from or relating to this Contract to a venue 
outside of Sonoma County, California. 

 
12.4 Amendment.  No amendment or modification of this Contract will be binding 

unless it is in a writing duly authorized and signed by the parties to this Contract. 
 
12.5 Integration.  This Contract and the Contract Documents incorporated herein, 

including authorized amendments or Change Orders thereto, constitute the final, 
complete, and exclusive terms of the agreement between City and Contractor. 

 
12.6 Severability.  If any provision of the Contract Documents is determined to be 

illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the 
Contract Documents will remain in full force and effect. 

 
12.7 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Contractor 

certifies, by signing below, that it is not identified on a list created under the Iran 
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person 
engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 
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12.8 Authorization.  Each individual signing below warrants that he or she is authorized 
to do so by the party that he or she represents, and that this Contract is legally 
binding on that party. If Contractor is a corporation, signatures from two officers of 
the corporation are required pursuant to California Corporations Code § 313 or as 
otherwise authorized by law. 

 
12.9 Electronic Signatures.  In accordance with Government Code § 16.5 and Civil 

Code § 1633.1 et seq., the parties agree that this Contract may be transmitted and 
executed electronically and that electronic signatures will have the same force and 
effect as the use of manual signatures. 

 
[Signatures are on the following page.] 

  



 

 

Piner Creek Crossing - HAWK 2025 Form CONTRACT 
C01643  Page 23 

 

The parties agree to this Contract as witnessed by the signatures below: 
 
CITY:      Approved as to form: 
 
s/_______________________________ s/__________________________________ 
 
________________________________  ___________________________________ 
Name, Title     Name, Title 
 
Date: ___________________________  Date: ______________________________ 
 
        
Attest: 
 
s/_______________________________ 
 
_________________________________ 
Name, Title 

 
Date: ___________________________ 
 
 
CONTRACTOR: ___________________________________________________  
    Business Name   

 
 
s/_______________________________  Seal: 
 
 
_________________________________ 
Name, Title     
 
Date: ____________________________ 
 
 
Second Signature (See Section 12.8): 
 
s/_______________________________ 
 
 
_________________________________ 
Name, Title     
 
 
Date: ____________________________ 
 
 
___________________________________________________ 
Contractor’s California License Number(s) and Expiration Date(s)   
 

 
END OF CONTRACT 
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Payment Bond 

 
The City of Santa Rosa (“City”) and ________________________ (“Contractor”) have entered 
into a contract for work on the C01643 Piner Creek Crossing - HAWK Project (“Project” or 
“Contract”). The Contract is incorporated by reference into this Payment Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ____________________________, 

its surety (“Surety”), are bound to City as obligee in an amount not less than 
$_________________, under California Civil Code § 9550 et seq., to ensure payment to 
authorized claimants. This Bond is binding on the respective successors, assigns, owners, 
heirs, or executors of Surety and Contractor. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay a person 

authorized in California Civil Code § 9100 to assert a claim against a payment bond, any 
amounts due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of 
Contractor and its Subcontractors under California Unemployment Insurance Code § 13020 
with respect to the work and labor, then Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named in California 

Civil Code § 9100, so as to give a right of action to those persons or their assigns in any 
suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon 
request by any person with legal rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, materials, and 

equipment furnished for use in the performance of the Work required by the Contract, in 
conformance with the time requirements set forth in the Contract and as required by 
California law, Surety’s obligations under this Bond will be null and void. Otherwise, 
Surety’s obligations will remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the Contract or 

extensions of time for performance of the Work under the Contract. Surety waives the 
provisions of Civil Code §§ 2819 and 2845. City waives the requirement of a new bond for 
any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in 
the manner specified in the Contract and sent to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Email:  ____________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the Sonoma County Superior Court, and no other place. 
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 
[Signatures are on the following page.] 
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7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 
20__.  

 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

 
 
 
 

END OF PAYMENT BOND 
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Performance Bond 

 
The City of Santa Rosa (“City”) and __________________________ (“Contractor”) have entered 
into a contract for work on the C01643 Piner Creek Crossing - HAWK Project (“Project” or 
“Contract”). The Contract is incorporated by reference into this Performance Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ___________________________, 

its surety (“Surety”), are bound to City as obligee for an amount not less than 
$__________________ to ensure Contractor’s faithful performance of its obligations under 
the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or 
executors of Surety and Contractor. 

 
2. Surety’s Obligations.  Surety’s obligations are co-extensive with Contractor’s obligations 

under the Contract. If Contractor fully performs its obligations under the Contract, including 
its warranty obligations under the Contract, Surety’s obligations under this Bond will 
become null and void. Otherwise, Surety’s obligations will remain in full force and effect. 

 
3. Waiver.  Surety waives any requirement to be notified of and further consents to any 

alterations to the Contract made under the applicable provisions of the Contract 
Documents, including changes to the scope of Work or extensions of time for performance 
of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.   

 
4. Application of Contract Balance.  Upon making a demand on this Bond for completion of 

the Work prior to acceptance of the Project, City will make the Contract Balance available 
to Surety for completion of the Work under the Contract.  For purposes of this provision, the 
Contract Balance is defined as the total amount payable by City to Contractor as the 
Contract Price minus amounts already paid to Contractor, and minus any liquidated 
damages, credits, or backcharges to which City is entitled under the terms of the Contract. 

 
5. Contractor Default.  Upon written notification from City of Contractor’s termination for 

default under Article 13 of the Contract General Conditions, time being of the essence, 
Surety must act within the time specified in Article 13 to remedy the default through one of 
the following courses of action: 

 
5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s 

consent, but only if Contractor is in default solely due to its financial inability to 
complete the Work;  

 
5.2 Arrange for completion of the Work under the Contract by a qualified contractor 

acceptable to City, and secured by performance and payment bonds issued by 
an admitted surety as required by the Contract Documents, at Surety’s expense; 
or 

 
5.3 Waive its right to complete the Work under the Contract and reimburse City the 

amount of City’s costs to have the remaining Work completed. 
 
6. Surety Default.  If Surety defaults on its obligations under the Bond, City will be entitled to 

recover all costs it incurs due to Surety’s default, including legal, design professional, or 
delay costs.   

 
7. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 

sent to Surety as follows: 
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Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
8. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the Sonoma County Superior Court, and no other place. 
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 

9. Effective Date; Execution.  This Bond is entered into and effective on 
____________________, 20___.  

 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

  
END OF PERFORMANCE BOND
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General Conditions 

 
Article 1 - Definitions 

Definitions.  The following definitions apply to all of the Contract Documents unless otherwise 
indicated, e.g., additional definitions that apply solely to the Specifications or other technical 
documents. Defined terms and titles of documents are capitalized in the Contract Documents, 
with the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” 
“work day,” or “working day.” 
 
Allowance means a specific amount that must be included in the Bid Proposal for a specified 
purpose. 
 
Article, as used in these General Conditions, means a numbered Article of the General 
Conditions, unless otherwise indicated by the context. 
 
Awarding Authority means the City Council or its authorized delegee(s) unless the Contract is 
awarded by the Water Department, in which case it means the Board of Public Utilities. 
 
Change Order means a written document duly approved and executed by City, which changes 
the scope of Work, the Contract Price, or the Contract Time. 
 
City means the City of Santa Rosa, acting through its City Council, officers, employees, City 
Engineer, and any other authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized delegee(s). 
 
City Specifications means the City’s Construction Specifications for Public Improvements, which 
may be accessed on the City’s website at https://www.srcity.org/2321/Design-Construction-
Standards. 
 
City Standards means the City’s Design and Construction Standards, which may be accessed 
on the City’s website at https://www.srcity.org/2321/Design-Construction-Standards. 
 
Claim means a separate demand by Contractor for a change in the Contract Time or Contract 
Price, that has previously been submitted to City in accordance with the requirements of the 
Contract Documents, and which has been rejected by City, in whole or in part; a written demand 
by Contractor disputing a unilateral Change Order or a portion thereof; or a written demand by 
Contractor objecting to the amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor for performing the Work 
required for the Project, and all documents expressly incorporated therein. 
 
Contract Documents means, collectively, all of the documents listed as such in Section 2 of the 
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid 
Proposal and attachments thereto; the Contract; the Notice of Award and Notice to Proceed; the 
payment and performance bonds; the General Conditions; the Special Conditions; the Project 
Plans and Specifications; any Change Orders; and any other documents which are clearly and 
unambiguously made part of the Contract Documents. The Contract Documents do not include 
documents provided “For Reference Only,” or documents that are intended solely to provide 
information regarding existing conditions. 
 
Contract Price means the total compensation to be paid to Contractor for performance of the 
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 29 

Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased 
cost of labor, material, supplies, or equipment following submission of the Bid Proposal. 
 
Contract Time means the time specified for complete performance of the Work, as set forth in 
the Contract and as may be amended by Change Order. 
 
Contractor (or You) means the individual, partnership, corporation, or joint venture that has 
signed the Contract with City to perform the Work. 
 
CWA means the Community Workforce Agreement for the City. 
 
Day means a calendar day unless otherwise specified. 
 
Design Professional means the licensed individual(s) or firm(s) retained by City to provide 
architectural, engineering, or other design professional services for the Project. If no Design 
Professional has been retained for this Project, any reference to Design Professional is deemed 
to refer to the Engineer. 
 
DIR means the California Department of Industrial Relations. 
 
Drawings has the same meaning as Plans. 
 
Engineer means the City Engineer for the City of Santa Rosa and his or her authorized delegees. 
 
Excusable Delay is defined in Section 5.3(B), Excusable Delay. 
 
Extra Work means new or unforeseen work added to the Project, as determined by the Engineer 
in his or her sole discretion, including Work that was not part of or incidental to the scope of the 
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work 
as described in the Contract Documents at bid time; or Work that results from a substantially 
differing and unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required by the Contract 
Documents to the City’s satisfaction, including all punch list items and any required 
commissioning or training, and has provided the City with all required submittals, including the 
instructions and manuals, product warranties, and as-built drawings. 
 
Final Payment means payment to Contractor of the unpaid Contract Price, including release of 
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents. 
 
Furnish means to purchase and deliver for the Project. 
 
Government Code Claim means a claim submitted pursuant to California Government Code § 
900 et seq. 
 
Hazardous Materials means any substance or material identified now or in the future as 
hazardous under any Laws, or any other substance or material that may be considered 
hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” unless the context 
clearly requires otherwise. 
 
Inspector means the individual(s) or firm(s) retained or employed by City to inspect the 
workmanship, materials, and manner of construction of the Project and its components to ensure 
compliance with the Contract Documents and all Laws. 
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Install means to fix in place for materials, and to fix in place and connect for equipment. 
 
Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances, 
permits, orders, and the like enacted or imposed by or under the auspices of any governmental 
entity with jurisdiction over any of the Work or any performance of the Work, including health and 
safety requirements. 
 
Materials Lab means City’s Materials Engineering Laboratory, which may perform quality 
assurance functions for a Project relating to asphalt and concrete, including inspection and/or 
testing of workmanship, materials, and the manner of construction. 
 
Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay. 
 
Plans means the City-provided plans, drawings, details, or graphical depictions of the Project 
requirements, but does not include Shop Drawings. 
 
Project means the public works project referenced in the Contract, as modified by any Project 
alternates elected by City, if any. 
 
Project Manager means the individual designated by City to oversee and manage the Project on 
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is 
unavailable. If no Project Manager has been designated for this Project, any reference to Project 
Manager is deemed to refer to the Engineer. 
 
Recoverable Costs is defined in Section 5.3(F), Recoverable Costs. 
 
Request for Information or RFI means Contractor’s written request for information about the 
Contract Documents, the Work or the Project, submitted to City in the manner and format 
specified by City.  
 
Section, when capitalized in these General Conditions, means a numbered section or subsection 
of the General Conditions, unless the context clearly indicates otherwise. 
 
Shop Drawings means drawings, plan details or other graphical depictions prepared by or on 
behalf of Contractor, and subject to City acceptance, which are intended to provide details for 
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications. 
 
Specialty Work means Work that must be performed by a specialized Subcontractor with the 
specified license or other special certification, and that the Contractor is not qualified to self-
perform. 
 
Specifications means the technical, text specifications describing the Project requirements, 
which are prepared for and incorporated into the Contract by or on behalf of City, and does not 
include the Contract, General Conditions or Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint venture retained by 
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. 
The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the 
context. A third party such as a utility performing related work on the Project is not a 
Subcontractor, even if Contractor must coordinate its Work with the third party. 
 
Technical Specifications has the same meaning as Specifications. 
 
Water Department means the City of Santa Rosa Water Department. 
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Work means all of the construction and services necessary for or incidental to completing the 
Project in conformance with the requirements of the Contract Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when the City is open 
for business, and does not include the following holidays observed by the City:   
 
 (A) New Year’s Day, January 1; 
 (B) Martin Luther King Jr. Birthday, the third Monday in January; 
 (C) President’s Day, the third Monday in February; 
 (D) Cesar Chavez Day, March 31; 
 (E) Memorial Day, the last Monday in May; 
 (F) Juneteenth, June 19; 
 (G) Independence Day, July 4; 
 (H) Labor Day, the first Monday in September; 
 (I) Veterans Day, November 11; 
 (J) Thanksgiving Day, the fourth Thursday in November; 
 (K) The day after Thanksgiving Day; and 
 (L) Christmas Day, December 25. 
 
Worksite means the place or places where the Work is performed, which includes, but may 
extend beyond the Project site, including separate locations for staging, storage, or fabrication. 
 

Article 2 - Roles and Responsibilities 

2.1 City. 
 

(A) City Council.  The City Council has final authority in all matters affecting the 
Project, except to the extent it has delegated authority to the Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by the City 
Council, is responsible for administration of the Project on behalf of City, including 
authority to provide directions to the Design Professional and to Contractor to ensure 
proper and timely completion of the Project. The Engineer’s decisions are final and 
conclusive within the scope of his or her authority, including interpretation of the Contract 
Documents. 
 
(C) Project Manager. The Project Manager assigned to the Project will be the 
primary point of contact for the Contractor and will serve as City’s representative for daily 
administration of the Project on behalf of City. Unless otherwise specified, all of 
Contractor’s communications to City (in any form) will go to or through the Project 
Manager. City reserves the right to reassign the Project Manager role at any time or to 
delegate duties to additional City representatives, without prior notice to or consent of 
Contractor. 
 
(D) Design Professional.  The Design Professional is responsible for the overall 
design of the Project and, to the extent authorized by City, may act on City’s behalf to 
ensure performance of the Work in compliance with the Plans and Specifications, 
including any design changes authorized by Change Order. The Design Professional’s 
duties may include review of Contractor’s submittals, visits to any Worksite, inspecting 
the Work, evaluating test and inspection results, and participation in Project-related 
meetings, including any pre-construction conference, weekly meetings, and coordination 
meetings. The Design Professional’s interpretation of the Plans or Specifications is final 
and conclusive. 
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2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies, equipment, 
services, and incidentals necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economical and efficient manner in 
the best interests of City, and with minimal inconvenience to the public.  
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient and timely 
completion of the Work. Contractor is solely responsible for and required to exercise full 
control over the Work, including the construction means, methods, techniques, 
sequences, procedures, safety precautions and programs, and coordination of all 
portions of the Work with that of all other contractors and Subcontractors, except to the 
extent that the Contract Documents provide other specific instructions. Contractor’s 
responsibilities extend to any plan, method or sequence suggested, but not required by 
City or specified in the Contract Documents. From the date of commencement of the 
Work until either the date on which City formally accepts the Project or the effective date 
of termination of the Contract, whichever is later, Contractor bears all risks of injury or 
damage to the Work and the materials and equipment delivered to any Worksite, by any 
cause including fire, earthquake, wind, weather, vandalism, or theft, subject to the 
limitations of Laws, including Public Contract Code § 7105. 
 
(C) Project Administration.  Contractor must provide sufficient and competent 
administration, staff, and skilled workforce necessary to perform and timely complete the 
Work in accordance with the Contract Documents. Before starting the Work, Contractor 
must designate in writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s organization who 
is to serve as Contractor’s primary representative for the Project, and who has authority 
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary 
representative.   
 
(D) On-Site Superintendent.  Contractor must, at all times during performance of 
the Work, provide a qualified and competent full-time superintendent acceptable to City, 
and assistants as necessary, who must be physically present at the Project site while any 
aspect of the Work is being performed. The superintendent must have full authority to act 
and communicate on behalf of Contractor, and Contractor will be bound by the 
superintendent’s communications to City. City’s approval of the superintendent is 
required before the Work commences. If City is not satisfied with the superintendent’s 
performance, City may request a qualified replacement of the superintendent. Failure to 
comply may result in temporary suspension of the Work, at Contractor’s sole expense 
and with no extension of Contract Time, until an approved superintendent is physically 
present to supervise the Work. Contractor must provide written notice to City, as soon as 
practicable, before replacing the superintendent.     
 
(E) Standards.  Contractor must, at all times, ensure that the Work is performed in 
an efficient, skillful manner following best practices and in full compliance with the 
Contract Documents, Laws, and applicable manufacturer’s recommendations. Contractor 
has a material and ongoing obligation to provide true and complete information, to the 
best of its knowledge, with respect to all records, documents, or communications 
pertaining to the Project, including oral or written reports, statements, certifications, 
Change Order requests, or Claims. 
 
(F) Meetings.  Contractor, its project manager, superintendent and any primary 
Subcontractors requested by City, must attend and participate in a pre-construction 
conference, weekly Project progress meetings, and coordination meetings, as set forth 
herein. 
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(1) Pre-Construction Conference.  City will designate a date and time for a 
pre-construction conference with Contractor following Contract execution. Project 
administration procedures and coordination between City and Contractor will be 
discussed. Contractor must present City with the following information or 
documents at the conference, unless otherwise specified by City, for City’s 
review and acceptance before the Work commences: 

 
a. Name, 24-hour contact information, and qualifications of the proposed 
on-site superintendent; 

 
b. List of all key Project personnel and their complete contact 
information, including email addresses and telephone numbers during 
regular hours and after hours; 

 
c. Staging plans that identify the sequence of the Work, including any 
phases and alternative sequences or phases, with the goal of minimizing 
the impacts on residents, businesses and other operations in the Project 
vicinity; 

 
d. If required, traffic control plans associated with the staging plans that 
are signed and stamped by a licensed traffic engineer; 

 
e. Draft baseline schedule for the Work as required under Section 5.2, to 
be finalized within ten days after City issues the Notice to Proceed or as 
otherwise specified by City; 

 
f. Breakdown of lump sum bid items, to be used for determining the value 
of Work completed for future progress payments to Contractor; 

 
g. Schedule with list of Project submittals that require City review, and list 
of the proposed material suppliers; 

 
h. Plan for coordination with affected utility owner(s) and compliance with 
any related permit requirements; 

 
i. Videotape and photographs recording the conditions throughout the 
pre-construction Project site, showing the existing improvements and 
current condition of the curbs, gutters, sidewalks, signs, landscaping, 
streetlights, structures near the Project such as building faces, canopies, 
shades and fences, and any other features within the Project area limits;  

 
j. If requested by City, Contractor’s cash flow projections; and 

 
k. Any other documents specified by City. 

 
(2) Progress Meetings.  Contractor, its project manager, superintendent and 
any primary Subcontractors requested by City, must participate in weekly Project 
progress meetings scheduled with City.  
 
(3) Coordination Meetings.  If applicable, Contractor may also be required to 
participate in coordination meetings with other parties relating to other work being 
performed on or near the Project site or in relation to the Project, including work 
or activities performed by City, other contractors, or other utility owners. 
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(G) Construction Records.  Contractor will maintain up-to-date, thorough, legible, 
and dated daily job reports, which document all significant activity on the Project for each 
day that Work is performed on the Project. The daily report for each day must include the 
number of workers at the Project site; primary Work activities; major deliveries; problems 
encountered, including injuries, if any; weather and site conditions; and delays, if any. 
Contractor will take date and time-stamped photographs to document general progress of 
the Project, including site conditions prior to construction activities, before and after 
photographs at offset trench laterals, existing improvements and utilities, damage and 
restoration. Contractor will maintain copies of all subcontracts, Project-related 
correspondence with Subcontractors, and records of meetings with Subcontractors. Upon 
request by the City, Contractor will permit review of and/or provide copies of any of these 
construction records.  
 
(H) Responsible Party.  Contractor is solely responsible to City for the acts or 
omissions of any Subcontractors, or any other party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of Contractor or the 
Subcontractors. Upon City’s written request, Contractor must promptly and permanently 
remove from the Project, at no cost to City, any employee or Subcontractor or employee 
of a Subcontractor who the Engineer has determined to be incompetent, intemperate or 
disorderly, or who has failed or refused to perform the Work as required under the 
Contract Documents. 
 
(I) Correction of Defects.  Contractor must promptly correct, at Contractor’s sole 
expense, any Work that is determined by City to be deficient or defective in any way, 
including workmanship, materials, parts, or equipment. Workmanship, materials, parts, or 
equipment that do not conform to the requirements under the Contract Documents, as 
determined by City, will be considered defective and subject to rejection. Contractor must 
also promptly correct, at Contractor’s sole expense, any Work performed beyond the 
lines and grades shown on the Plans or established by City, and any Extra Work 
performed without City’s prior written approval. If requested by City in City’s notice to 
correct, Contractor must submit a Work plan for correcting defective Work in advance of 
Contractor taking corrective action. If Contractor fails to correct or to take reasonable 
steps toward correcting defective Work within five days following notice from City, or 
within the time specified in City’s notice to correct, City may elect to have the defective 
Work corrected by its own forces or by a third party, in which case the cost of correction 
will be deducted from the Contract Price. If City elects to correct defective Work due to 
Contractor’s failure or refusal to do so, City or its agents will have the right to take 
possession of and use any equipment, supplies, or materials available at the Project site 
or any Worksite on City property, in order to effectuate the correction, at no extra cost to 
City. Contractor’s warranty obligations under Section 11.2, Warranty, will not be waived 
nor limited by City’s actions to correct defective Work under these circumstances. 
Alternatively, City may elect to retain defective Work, and deduct the difference in value, 
as determined by the Engineer, from payments otherwise due to Contractor. This 
paragraph applies to any defective Work performed by Contractor during the one-year 
warranty period under Section 11.2.  
 
(J)   Contractor’s Records.  Contractor must maintain all of its records relating to the 
Project in any form, including paper documents, photos, videos, electronic records, 
approved samples, and the construction records required pursuant to paragraph (G), 
above. Project records subject to this provision include complete Project cost records, 
copies of the insurance policies and endorsements required by the Contract Documents, 
and records relating to preparation of Contractor’s bid, including estimates, take-offs, and 
price quotes or bids.  
 

(1)  Contractor’s cost records must include all supporting documentation, 
including original receipts, invoices, and payroll records, evidencing its direct 
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costs to perform the Work, including, but not limited to, costs for labor, materials, 
and equipment. Each cost record should include, at a minimum, a description of 
the expenditure with references to the applicable requirements of the Contract 
Documents, the amount actually paid, the date of payment, and whether the 
expenditure is part of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure 
to comply with this provision as to any claimed cost operates as a waiver of any 
rights to recover the claimed cost. 

 
(2)  Contractor must continue to maintain its Project-related records in an 
organized manner for a period of five years after City’s acceptance of the Project 
or following Contract termination, whichever occurs first. Subject to prior notice to 
Contractor, City is entitled to inspect or audit any of Contractor’s records relating 
to the Project during Contractor’s normal business hours. Contractor’s records 
may also be subject to examination and audit by the California State Auditor, 
pursuant to Government Code § 8546.7. The record-keeping requirements set 
forth in this subsection 2.2(J) will survive expiration or termination of the 
Contract.  

 
(K) Copies of Project Documents. Contractor and its Subcontractors must keep 
copies, at the Project site, of all Work-related documents, including the Contract, 
permit(s), Plans, Specifications, addenda, Contract amendments, Change Orders, RFIs 
and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing 
and inspection reports or results, and any related written interpretations. These 
documents must be available to City for reference at all times during construction of the 
Project. 
 
(L) Quality Control.  Contractor is responsible for developing, implementing, and 
maintaining a quality control plan that includes sampling, testing, and inspecting the 
Work to control material quality and to ensure that the Work satisfies the quality 
characteristics in the Contract Documents. Contractor must submit copies of the quality 
control plan to City, within two Working Days after the pre-construction conference, and 
make one copy available at each Worksite. 

 
(1) Records. Contractor must prepare and maintain quality control records, 
including the names and qualifications of samplers, testers, and inspectors; 
testing laboratories’ identification and certifications; testing equipment 
calibrations and certifications; inspection reports; sampling and testing records 
organized by date and type of material; test results with comparison of quality 
characteristic requirements; test results in relation to action and any suspension 
limits; and records of corrective actions and suspensions. Contractor will submit 
any quality control test data and test results to the Engineer within two Working 
Days following test completion. Contractor must immediately notify the Engineer 
of any noncompliant Work. 
 
(2) Quality Control Manager.  Unless otherwise specified in the Special 
Conditions or Specifications, before starting Work, Contractor will designate in 
writing, and provide complete contact information for, the quality control manager 
for the Project who will be responsible for receiving, reviewing, and approving all 
correspondence and submittals prior to submission to the City; signing and 
implementing Contractor’s quality control plan; and maintaining quality control 
records. The quality control manager must either be an employee of Contractor, 
or a Subcontractor retained solely to provide quality control services for the 
Project. The quality control manager must not be employed or compensated by a 
Subcontractor who will provide other Work for the Project. 
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(3) Test Modifications.  The following specific tests are modified as follows: For 
California Test 216 (Relative Compaction), a mechanical compactor (Ploog 
Engineering Co. Model M 100 or equal) with a 10-pound hammer and split 
compaction molds must be used in lieu of the specified manual compaction 
equipment. For California Test 231 (Nuclear Gage Determination of In-Place 
Density), in-place density and relative compaction may be determined on the 
basis of individual test sites in lieu of the area concept at the discretion of the 
Engineer. 
 

2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its own forces must 
be performed by Subcontractors. City reserves the right to approve or reject any and all 
Subcontractors proposed to perform the Work, for reasons including the Subcontractor’s 
poor reputation, lack of relevant experience, financial instability, and lack of technical 
ability or adequate trained workforce. Each Subcontractor must obtain a City business tax 
certificate before performing any Work. 
 
(B) Contractual Obligations.  Contractor must require each Subcontractor to 
comply with the provisions of the Contract Documents as they apply to the 
Subcontractor’s portion(s) of the Work, including the generally applicable terms of the 
Contract Documents, and to likewise bind their subcontractors. Contractor will provide 
that the rights that each Subcontractor may have against any manufacturer or supplier for 
breach of warranty or guarantee relating to items provided by the Subcontractor for the 
Project, will be assigned to City. Nothing in these Contract Documents creates a 
contractual relationship between a Subcontractor and City, but City is deemed to be a 
third-party beneficiary of the contract between Contractor and each Subcontractor.   
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s agreement 
must be assigned by Contractor to City, subject to the prior rights of any surety, but only if 
and to the extent that City accepts, in writing, the assignment by written notification, and 
assumes all rights and obligations of Contractor pursuant to each such subcontract 
agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution of a listed 
Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all 
costs City incurs in responding to the request, including legal fees and costs to conduct a 
hearing, and any increased subcontract cost to perform the Work that was to be 
performed by the listed Subcontractor. If City determines that a Subcontractor is 
unacceptable to City based on the Subcontractor’s failure to satisfactorily perform its 
Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a), 
City may request removal of the Subcontractor from the Project. Upon receipt of a written 
request from City to remove a Subcontractor pursuant to this paragraph, Contractor will 
immediately remove the Subcontractor from the Project and, at no further cost to City, will 
either (1) self-perform the remaining Work to the extent that Contractor is duly licensed 
and qualified to do so, or (2) substitute a Subcontractor that is acceptable to City, in 
compliance with Public Contract Code § 4107, as applicable.  
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform, have performed, or permit 
performance of other work on or adjacent to the Project site while the Work is being 
performed for the Project. Contractor is responsible for coordinating its Work with other 
work being performed on or adjacent to the Project site, including by any City work forces 
or utility companies or agencies, and must avoid hindering, delaying, or interfering with 
the work of other contractors, individuals, or entities, and must ensure safe and 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 37 

reasonable site access and use as required or authorized by City. To the full extent 
permitted by law, Contractor must hold harmless and indemnify City against any and all 
claims arising from or related to Contractor’s avoidable, negligent, or willful hindrance of, 
delay to, or interference with the work of any City work forces, utility company or agency, 
or another contractor or subcontractor.  
 
(B) Coordination.  If Contractor’s Work will connect or interface with work performed 
by others, Contractor is responsible for independently measuring and visually inspecting 
such work to ensure a correct connection and interface. Contractor is responsible for any 
failure by Contractor or its Subcontractors to confirm measurements before proceeding 
with connecting Work. Before proceeding with any portion of the Work affected by the 
construction or operations of others, Contractor must give the Project Manager prompt 
written notification of any defects Contractor discovers which will prevent the proper 
execution of the Work. Failure to give notice of any known or reasonably discoverable 
defects will be deemed acknowledgement by Contractor that the work of others is not 
defective and will not prevent the proper execution of the Work. Contractor must also 
promptly notify City if work performed by others, including work or activities performed by 
City’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely 
performance of the Work. City reserves the right to backcharge Contractor for any 
additional costs incurred due to Contractor’s failure to comply with the requirements in 
this Section 2.4. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to the Engineer for 
review and acceptance, all schedules, Shop Drawings, samples, product data, and 
similar submittals required by the Contract Documents, or upon request by the Engineer. 
Unless otherwise specified, all submittals, including Requests for Information, are subject 
to the general provisions of this Section, as well as specific submittal requirements that 
may be included elsewhere in the Contract Documents, including the Special Conditions 
or Specifications. The Engineer may require submission of a submittal schedule at or 
before a pre-construction conference, as may be specified in the Notice to Proceed. 

 
(A) General.  Contractor is responsible for ensuring that its submittals are accurate 
and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its submittals 
are prepared and delivered in a manner consistent with the current City-accepted 
schedule for the Work and within the applicable time specified in the Contract 
Documents, or if no time is specified, in such time and sequence so as not to delay the 
performance of the Work or completion of the Project. Contractor must provide submittals 
in electronic format, unless otherwise specified by the Engineer. 
 
(C) Required Contents.  Each submittal must be uniquely numbered and include 
the Project name and contract number, Contractor’s name and address, the name and 
address of any Subcontractor or supplier involved with the submittal, the date, and 
references to applicable Specification section(s) and/or drawing and detail number(s). 
Submittal resubmissions must include a revision designation. 
 
(D) Required Corrections.  If corrections are required, Contractor must promptly 
make and submit any required corrections as specified in full conformance with the 
requirements of this Section, or other requirements that apply to that submittal. Except as 
required for corrections, Contractor will not make changes to a submittal upon 
resubmission. City reserves the right to reject a partial resubmission of a submittal. 
 
(E) Effect of Review and Acceptance.  Review and acceptance of a submittal by 
City will not relieve Contractor from complying with the requirements of the Contract 
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Documents. Contractor is responsible for any errors in any submittal, and review or 
acceptance of a submittal by City is not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or any material furnished, installed, 
fabricated or used without City’s prior acceptance of a required submittal is performed or 
provided at Contractor’s risk, and Contractor may be required to bear the costs incident 
thereto, including the cost of removing and replacing such Work, repairs to other affected 
portions of the Work or material, and the cost of additional time or services required of 
City, including costs for the Design Professional, Project Manager, Inspector, and 
Materials Lab. 

 
(G) Excessive RFIs.  A RFI will be considered excessive or unnecessary if City 
determines that the explanation or response to the RFI is clearly and unambiguously 
discernable from the Contract Documents. City’s costs to review and respond to 
excessive or unnecessary RFIs may be deducted from payments otherwise due to 
Contractor.  

 
2.6 Shop Drawings.  When Shop Drawings are required by the Specifications or requested 

by the Engineer, they must be prepared according to best practices at Contractor’s 
expense. The Shop Drawings must be of a size and scale to clearly show all necessary 
details. Unless otherwise specified by City, Shop Drawings must be provided to the 
Engineer for review and acceptance at least 30 days before the Work will be performed. 
If City requires changes, the corrected Shop Drawings must be resubmitted to the 
Engineer for review within the time specified by the Engineer. For all Project components 
requiring Shop Drawings, Contractor will not furnish materials or perform any Work until 
the Shop Drawings for those components are accepted by City. Contractor is responsible 
for any errors or omissions in the Shop Drawings, shop fits and field corrections; any 
deviations from the Contract Documents; and for the results obtained by the use of Shop 
Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of 
Contractor’s responsibility. 

 
2.7 Material List.  Unless otherwise specified by City, Contractor must submit to the 

Engineer, at or before the pre-construction conference, a list of all materials proposed for 
use in the Work and any supporting documentation and samples required by the Contract 
Documents and source of supply. For a material listed on the “Engineer’s List of 
Approved Items,” located in the Sewer and Water sections of the City Standards, 
Contractor must provide the name of the manufacturer and model and part number for 
each material proposed for the Work, unless the item has been replaced for the Project, 
as specifically set forth in the Contract Documents. For all other materials, Contractor 
must provide the name of the manufacturer, model and part number, and supporting 
documentation and samples that will enable the Engineer to evaluate the material. 

 
2.8 Access to Work.  Contractor must afford prompt and safe access to any Worksite by 

City and its employees, agents, or consultants authorized by City; and upon request by 
City, Contractor must promptly arrange for City representatives to visit or inspect 
manufacturing sites or fabrication facilities for items to be incorporated into the Work. 

 
2.9 Personnel.  Contractor and its Subcontractors must employ only competent and skillful 

personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security 
or safety personnel, and employees who have unescorted access to the Project site must 
possess proficiency in English sufficient to read, understand, receive, and implement oral 
or written communications or instructions relating to their respective job functions, 
including safety and security requirements. Upon written notification from the Engineer, 
Contractor and its Subcontractors must immediately discharge any personnel who are 
incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse 
or fail to comply with the requirements of the Contract Documents or Laws, including 
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Laws pertaining to health and safety. Any such discharged personnel may not be re-
employed or permitted on the Project in any capacity without City’s prior written consent. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Plans and Specifications.  The Plans and Specifications included in the 
Contract Documents are complementary. If Work is shown on one but not on the other, 
Contractor must perform the Work as though fully described on both, consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the indicated results. The Plans and Specifications are deemed to include and require 
everything necessary and reasonably incidental to completion of the Work, whether or 
not particularly mentioned or shown. Contractor must perform all Work and services and 
supply all things reasonably related to and inferable from the Contract Documents. In the 
event of a conflict between the Plans and Specifications, the Specifications will control, 
unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed 
drawings take precedence over general drawings, and large-scale drawings take 
precedence over smaller scale drawings. Any arrangement or division of the Plans and 
Specifications into sections is for convenience and is not intended to limit the Work 
required by separate trades. A conclusion presented in the Plans or Specifications is only 
a recommendation. Actual locations and depths must be determined by Contractor’s field 
investigation. Contractor may request access to underlying or background information in 
City’s possession that is necessary for Contractor to form its own conclusions. 

 
(B) Duty to Notify and Seek Direction.  If Contractor becomes aware of a changed 
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy, 
omission, or error in the Contract Documents, including the Plans or Specifications, 
Contractor must promptly submit a Request for Information to the Engineer and wait for a 
response from City before proceeding further with the related Work. The RFI must notify 
City of the issue and request clarification, interpretation or direction. The Engineer’s 
clarification, interpretation or direction will be final and binding on the Contractor. If 
Contractor proceeds with the related Work before obtaining the City’s response, 
Contractor will be responsible for any resulting costs, including the cost of correcting any 
incorrect or defective Work that results. Timely submission of a clear and complete RFI is 
essential to avoiding delay. Delay resulting from Contractor’s failure to submit a timely 
and complete RFI to the Engineer is Non-Excusable Delay. If Contractor believes that 
City’s response to an RFI justifies a change to the Contract Price or Contract Time, 
Contractor must perform the Work as directed, but may submit a timely Change Order 
request in accordance with the Contract Documents. (See Articles 5 and 6.) 
 
(C) Figures and Dimensions.  Figures control over scaled dimensions. 
 
(D) Technical or Trade Terms.  Any terms that have well-known technical or trade 
meanings will be interpreted in accordance with those meanings, unless otherwise 
specifically defined in the Contract Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements in the 
Contract Documents and at the Project site before ordering any material or performing 
any Work, and will be responsible for the correctness of those measurements or for costs 
that could have been avoided by independently verifying measurements. 
 
(F) Compliance with Laws. The Contract Documents are intended to comply with 
Laws and will be interpreted to comply with Laws. 
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3.2 Order of Precedence.  Information included in one Contract Document but not in 
another will not be considered a conflict or inconsistency. Unless otherwise specified in 
the Special Conditions, in case of any conflict or inconsistency among the Contract 
Documents, the following order of precedence will apply, beginning from highest to 
lowest, with the most recent version taking precedent over an earlier version:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Attachment B – Federal Contract Requirements (only if used); 
(F) Special Conditions; 
(G)  General Conditions; 
(H) Payment and Performance Bonds; 
(I) Specifications;  
(J) Plans; 
(K) Notice of Award; 
(L) Notice Inviting Bids; 
(M) Attachment A – Federal Bidding Requirements (only if used); 
(N) Instructions to Bidders; 
(O) Community Workforce Agreement, if applicable;   
(P) Contractor’s Bid Proposal and attachments;  
(Q) City Standards and City Specifications, as applicable; and 
(R) Any generic documents prepared by and on behalf of a third party, that were not 
prepared specifically for this Project, such as the Caltrans Standard Specifications, 
Caltrans Special Provisions, or Caltrans Standard Plans.  

 
3.3 Caltrans Standard Specifications and Standard Plans.  Any reference to or 

incorporation of the Standard Specifications of the State of California, Department of 
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans Specifications,” 
“State Specifications,” or “CSS,” means the most current edition of Caltrans’ Standard 
Specifications, unless otherwise specified (“Caltrans Standard Specifications”), including 
the most current amendments and revisions as of the date that Contractor’s bid was 
submitted for this Project. Any reference to or incorporation of Caltrans’ Standard Plans 
means the most current edition of Caltrans’ Standard Plans, unless otherwise specified 
(“Caltrans Standard Plans”), including the most current amendments or revisions as of 
the date that Contractor’s bid was submitted for this Project. The following provisions 
apply to use of or reference to the Caltrans Standard Specifications, Special Provisions, 
or Caltrans Standard Plans: 

 
(A) Limitations.  The “Division I General Provisions” of the Caltrans Standard 
Specifications, i.e., sections 1 through 9, do not apply to these Contract Documents with 
the exception of any specific provisions, if any, which are expressly stated to apply to 
these Contract Documents. Unless otherwise specified in the Specifications, the 
remaining Divisions of the Caltrans Standard Specifications, i.e., Division II through 
Division XII, are applicable to the extent relevant to the Work and are subject to any 
modifications set forth in the Specifications. A specific reference in the Specifications to a 
section from the Caltrans Standard Specifications will not be construed as excluding 
other applicable sections from the Caltrans Standard Specifications. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency between any 
provision in the Caltrans Standard Specifications or Special Provisions and a provision of 
these Contract Documents, as determined by City, the provision in the Contract 
Documents will govern. 
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(C) Meanings.  Terms used in the Caltrans Standard Specifications or Special 
Provisions are to be interpreted as follows: 
 

(1)  Any reference to the “Engineer” or “Director” is deemed to mean the City 
Engineer. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean the Special 
Conditions, unless the Caltrans Special Provisions are expressly included in the 
Contract Documents listed in Section 2 of the Contract. 
 
(3)  Any reference to the “Department” or “State” is deemed to mean City. 
 
(4) Any reference to “Laboratory” is deemed to mean the Materials Lab, or such 
other laboratory as may be authorized by the City.  

 
3.4 For Reference Only.  Contractor is responsible for the careful review of any document, 

study, or report provided by City or appended to the Contract Documents solely for 
informational purposes and identified as “For Reference Only.” Nothing in any document, 
study, or report so appended and identified is intended to supplement, alter, or void any 
provision of the Contract Documents. Contractor is advised that the City or its 
representatives may be guided by information or recommendations included in such 
reference documents, particularly when making determinations as to the acceptability of 
proposed materials, methods, or changes in the Work. Any record drawings or similar 
final or accepted drawings or maps that are not part of the Contract Documents are 
deemed to be For Reference Only. The provisions of the Contract Documents are not 
modified by any perceived or actual conflict with provisions in any document that is 
provided For Reference Only. 

 
3.5 Current Versions.  Unless otherwise specified by the City, any reference to standard 

specifications, technical specifications, or any City or state codes or regulations means 
the latest specification, code, or regulation in effect on the date that bids were due. 

 
3.6 Conformed Copies.  If City prepares a conformed set of the Contract Documents 

following award of the Contract, it will provide Contractor with two hard copy (paper) sets 
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to 
ensure that all Subcontractors, including fabricators, are provided with the conformed set 
of the Contract Documents at Contractor’s sole expense. 

 
3.7 Ownership.  No portion of the Contract Documents may be used for any purpose other 

than construction of the Project, without prior written consent from City. Contractor is 
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop 
Drawings, or other documents (in paper or electronic form) developed by Contractor for 
the Project, and City will retain all rights to such works, including the right to possession. 

 
Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten days following issuance of the Notice of 
Award, Contractor is required to provide a payment bond and a performance bond, each 
in the penal sum of not less than 100% of the Contract Price, and each executed by 
Contractor and its surety using the bond forms included with the Contract Documents.   

 
(A) Surety.  Each bond must be issued and executed by a surety admitted in 
California. If an issuing surety cancels the bond or becomes insolvent, within seven days 
following written notice from City, Contractor must substitute a surety acceptable to City. 
If Contractor fails to substitute an acceptable surety within the specified time, City may, at 
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its sole discretion, withhold payment from Contractor until the surety is replaced to City’s 
satisfaction, or terminate the Contract for default.   
 
(B)  Supplemental Bonds for Increase in Contract Price.  If the Contract Price 
increases during construction by five percent or more over the original Contract Price, 
Contractor must provide supplemental or replacement bonds within ten days of written 
notice from City pursuant to this Section, covering 100% of the increased Contract Price 
and using the bond forms included with the Contract Documents.   
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must indemnify, defend, 
and hold harmless City, its Council, officers, officials, employees, agents, volunteers, and 
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and 
against any and all liability, loss, damage, claims, causes of action, demands, charges, 
fines, costs, and expenses (including, without limitation, attorney fees, expert witness 
fees, paralegal fees, fees and costs of litigation or arbitration, and fees and expenses 
incurred in enforcing this Section) (collectively, “Liability”) of every nature arising out of or 
in connection with the acts or omissions of Contractor, its employees, Subcontractors, 
representatives, or agents, in bidding or performing the Work or in failing to comply with 
any obligation of Contractor under the Contract, except such Liability caused by the 
active negligence, sole negligence, or willful misconduct of an Indemnitee. This indemnity 
requirement applies to any Liability arising from alleged defects in the content or manner 
of submission of Contractor’s bid for the Contract. Contractor’s failure or refusal to timely 
accept a tender of defense pursuant to this Contract will be deemed a material breach of 
the Contract. City will timely notify Contractor upon receipt of any third-party claim 
relating to the Contract, as required by Public Contract Code § 9201. Contractor waives 
any right to express or implied indemnity against any Indemnitee. Contractor’s indemnity 
obligations under this Contract will survive the expiration or any early termination of the 
Contract. 

 
4.3 Insurance.  No later than ten days following issuance of the Notice of Award, Contractor 

must procure and provide proof of the insurance coverage required by this Section in the 
form of certificates and endorsements acceptable to City. The required insurance must 
cover the activities of Contractor and its Subcontractors relating to or arising from the 
performance of the Work. The required insurance must remain in full force and effect at 
all times during the period covered by the Contract through the date of City’s acceptance 
of the Project, except as specified for commercial general liability insurance in subsection 
(A)(1), below, which requires a longer duration. All required insurance must be issued by 
a company licensed to do business in the State of California, and each such insurer must 
have an A.M. Best’s financial strength rating of “A-” or better and a financial size rating of 
“VII” or better. If Contractor fails to provide any of the required coverage in full 
compliance with the requirements of the Contract Documents, City may, at its sole 
discretion, purchase such coverage at Contractor’s expense and deduct the cost from 
payments due to Contractor, or terminate the Contract for default. The procurement of 
the required insurance, or Contractor’s failure to procure and maintain the required 
insurance, will not be construed to limit Contractor’s liability under this Contract. The 
procurement of the required insurance will not be construed to fulfill Contractor’s 
indemnification obligations under this Contract.  

 
(A) Policies and Limits.  The following insurance policies and limits are required for 
this Contract, unless otherwise specified in the Special Conditions: 

 
(1)  Commercial General Liability (“CGL”) Insurance:  The CGL insurance policy 
must be issued on an occurrence basis, written on a comprehensive general 
liability form with coverage at least as broad as ISO CG 00 01, and must include 
coverage for liability arising from Contractor’s or its Subcontractor’s acts or 
omissions in the performance of the Work, including contractor’s protective 
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coverage, contractual liability, products liability, completed operations, and broad 
form property damage, with limits of at least $5,000,000 per occurrence and at 
least $5,000,000 general aggregate. If insurance applies separately to a 
project/location, aggregate may be equal to per occurrence amount. The CGL 
insurance coverage may be arranged under a single policy for the full limits 
required or by a combination of underlying policies with the balance provided by 
excess or umbrella policies, provided each such policy complies with the 
requirements set forth in this Section, including required endorsements. The 
products liability and completed operations coverage must continue for a period 
of three years following City’s acceptance of the Project. 

 
(2)  Automobile Liability Insurance:  The automobile liability insurance policy must 
provide coverage of at least $3,000,000 combined single-limit per accident for 
bodily injury, death, or property damage, including hired, owned, and non-owned 
auto liability. Coverage must be at least as broad as ISO Form Number CA 00 01 
covering any auto (Code 1). 
 
(3)  Workers’ Compensation Insurance and Employer’s Liability:  The workers’ 
compensation and employer’s liability insurance policy must comply with the 
requirements of the California Labor Code, providing coverage of at least 
$1,000,000 or as otherwise required by statute, per accident for bodily injury or 
disease. If Contractor is self-insured, Contractor must provide its Certificate of 
Permission to Self-Insure, duly authorized by the DIR. 

 
(4)  Pollution Liability Insurance:  The pollution liability insurance policy must 
provide coverage of at least $1,000,000 per occurrence and $2,000,000 
aggregate for all loss arising out of claims for bodily injury, death, property 
damage, or environmental damage caused by pollution conditions resulting from 
the Work. If the Work involves lead-based paint or asbestos identification and/or 
remediation, the pollution liability insurance policy must not contain lead-based 
paint or asbestos exclusions. If the Work involves mold identification, the 
pollution liability policy must not contain a mold exclusion and the definition of 
“pollution” in the policy must include microbial matter, including mold. 

 
(5)  Builder’s Risk Insurance:  The builder’s risk insurance policy must be issued 
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed 
value basis on the insurable portion of the Project for the benefit of City, without 
co-insurance provisions. Contractor must name City as loss payee.  

 
(B) Notice.  Each certificate of insurance must state that the coverage afforded by 
the policy or policies will not be reduced, cancelled or allowed to expire without at least 
30 days prior written notice to City, unless due to non-payment of premiums, in which 
case ten days prior written notice must be made to City.   
 
(C) Waiver of Subrogation.  Each required policy must include an endorsement 
providing that the carrier will waive any right of subrogation it may have against City. 
 
(D) Required Endorsements.  The CGL policy, automobile liability policy, pollution 
liability policy, and builder’s risk policy must include the following specific endorsements: 
 

(1)  The City of Santa Rosa, including its Council, officials, officers, employees, 
agents, volunteers and consultants (collectively, “Additional Insured”) must be 
named as an additional insured for all liability arising out of the operations by or 
on behalf of the named insured, and the policy must protect the Additional 
Insured against any and all liability for personal injury, death or property damage 
or destruction arising directly or indirectly in the performance of the Contract. 
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Coverage for an Additional Insured will not be limited to the Additional Insured’s 
vicarious liability. The additional insured endorsement must be provided using 
ISO forms at least as broad as CG 20 10 04 13 or 20 38 04 13 (ongoing 
operations) and CG 20 37 04 13 (completed operations), or equivalent form(s) 
approved by the City.   

 
(2)  The inclusion of more than one insured will not operate to impair the rights of 
one insured against another, and the coverages afforded will apply as though 
separate policies have been issued to each insured. 
 
(3)  The insurance provided by Contractor is primary and no insurance held or 
owned by any Additional Insured may be called upon to contribute to a loss. This 
endorsement must be provided using ISO form CG 20 01 04 13 or an equivalent 
form approved by the City. 
 
(4)  This policy does not exclude explosion, collapse, underground excavation 
hazard, or removal of lateral support. 
 

(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum 
requirements for Contractor’s insurance coverage in relation to this Project, but is not 
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor 
is responsible for its own risk assessment and needs and is encouraged to consult its 
insurance provider to determine what coverage it may wish to carry beyond the minimum 
requirements of this Section. Contractor is solely responsible for the cost of its insurance 
coverage, including premium payments, deductibles, or self-insured retentions, and no 
Additional Insured will be responsible or liable for any of the cost of Contractor’s 
insurance coverage. Contractor’s insurance coverage applies to the full extent of the 
policies, and nothing contained herein will be construed to limit the application of such 
coverage. 
 
(F) Deductibles and Self-Insured Retentions.  Any deductibles or self-insured 
retentions that apply to the required insurance (collectively, “deductibles”) in excess of 
$10,000 are subject to approval by the City’s Risk Manager, acting in his or her sole 
discretion, and must be declared by Contractor when it submits its certificates of 
insurance and endorsements pursuant to this Section 4.3. If the City’s Risk Manager 
determines that the deductibles are unacceptably high, at City’s option, Contractor must 
either reduce or eliminate the deductibles as they apply to City and all required Additional 
Insured; or must provide a financial guarantee, to City’s satisfaction, guaranteeing 
payment of losses and related investigation, claim administration, and legal expenses.  
 
(G) Subcontractors.  Contractor must ensure that each Subcontractor is required to 
maintain the same insurance coverage required under this Section 4.3, with respect to its 
performance of Work on the Project, including those requirements related to the 
Additional Insureds and waiver of subrogation, but excluding pollution liability or builder’s 
risk insurance unless otherwise specified in the Special Conditions. A Subcontractor may 
be eligible for reduced insurance coverage or limits, but only to the extent approved in 
writing in advance by the City’s Risk Manager. Contractor must confirm that each 
Subcontractor has complied with these insurance requirements before the Subcontractor 
is permitted to begin Work on the Project. Upon request by the City, Contractor must 
provide certificates and endorsements submitted by each Subcontractor to prove 
compliance with this requirement. The insurance requirements for Subcontractors do not 
replace or limit the Contractor’s insurance obligations. 
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Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s performance and 
completion of the Work, and Contractor must diligently prosecute the Work and complete 
it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date indicated in the 
Notice to Proceed and must fully complete the Work in strict compliance with all 
requirements of the Contract Documents and within the Contract Time. Contractor may 
not begin performing the Work before the date specified in the Notice to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit for any Work 
performed before the date specified in the Notice to Proceed, with the exception of any 
schedules, submittals, or other requirements, if any, that must be provided or performed 
before issuance of the Notice to Proceed. 
 
(C) Rate of Progress.  Contractor and its Subcontractors must, at all times, provide 
workers, materials, and equipment sufficient to maintain the rate of progress necessary to 
ensure full completion of the Work within the Contract Time. Contractor will diligently 
prosecute the Work to minimize the public’s exposure to construction activities. If City 
determines that Contractor is failing to prosecute the Work at a sufficient rate of progress, 
City may, in its sole discretion, direct Contractor to provide additional workers, materials, 
or equipment, or to work additional hours or days without additional cost to City, in order 
to achieve a rate of progress satisfactory to City. If Contractor fails to comply with City’s 
directive in this regard, City may, at Contractor’s expense, separately contract for 
additional workers, materials, or equipment or use City’s own forces to achieve the 
necessary rate of progress. Alternatively, City may terminate the Contract based on 
Contractor’s default. 
 

5.2 Schedule Requirements.  Contractor must prepare all schedules using standard, 
commercial scheduling software acceptable to the Engineer, and must provide the 
schedules in electronic and paper form as requested by the Engineer. Contractor must 
provide the Engineer with a license for use of Contractor’s scheduling software, unless 
otherwise specified by the Engineer. In addition to the general scheduling requirements 
set forth below, Contractor must also comply with any scheduling requirements included 
in the Special Conditions or in the Technical Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days following City’s 
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed), 
Contractor must submit to City for review and acceptance a baseline (as-planned) 
schedule using critical path methodology showing in detail how Contractor plans to 
perform and fully complete the Work within the Contract Time, including labor, 
equipment, materials, and fabricated items. The baseline schedule must show the order 
of the major items of Work and the dates of start and completion of each item, including 
when the materials and equipment will be procured. The schedule must also include the 
work of all trades, reflecting anticipated labor or crew hours and equipment loading for 
the construction activities, and must be sufficiently comprehensive and detailed to enable 
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule 
must be dated, provided in the format specified in the Contract Documents or as required 
by City, and must include, at a minimum, a description of the activity, the start and 
completion dates of the activity, and the duration of the activity. 
 

(1)  Specialized Materials Ordering. Within five calendar days following issuance 
of the Notice to Proceed, Contractor must order any specialized material or 
equipment for the Work that is not readily available from material suppliers. 
Contractor must also retain documentation of the purchase order date(s). 
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(2)  High Dollar or Long Duration Projects.  In addition to the requirements set 
forth above, if the Contract Price is $5,000,000 or more or if the Contract Time is 
100 Working Days or more, Contractor’s baseline (as-planned) schedule must 
include the following: the start and completion dates for submittal development, 
submittal review, milestones and constraints, equipment and plant setup, 
interfaces with outside entities, erection and removal of falsework and shoring, 
test periods, major traffic stage change, and final cleanup; logical links between 
time-scaled Work activities; controlling activities; at least 50 but no more than 
500 activities, unless otherwise specified or authorized by the Engineer; 
alphanumeric activity identification and activity description system for labeling 
Work activities; identification code for each activity for responsibility, stage, Work 
shifts, location, and bid items; activity durations of at least one Working Day and 
no more than 20 Working Days for each activity, unless otherwise authorized by 
the Engineer; and float as the predecessor activity to Final Completion. Each 
activity description must indicate its associated scope or location of Work. 

  
(B) City’s Review of Schedules.  City will review and may note exceptions to the 
baseline schedule, and to the progress schedules submitted as required below, to assure 
completion of the Work within the Contract Time. Contractor is solely responsible for 
resolving any exceptions noted in a schedule and, within seven days, must correct the 
schedule to address the exceptions. City’s review or acceptance of Contractor’s 
schedules will not operate to waive or limit Contractor’s duty to complete the Project 
within the Contract Time, nor to waive or limit City’s right to assess liquidated damages 
for Contractor’s unexcused failure to do so. 
 
(C) Progress Schedules.  After City accepts the final baseline schedule with no 
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each 
application for a progress payment, or when otherwise specified by City, until completion 
of the Work. The updated progress schedule must: show how the actual progress of the 
Work as constructed to date compares to the baseline schedule; reflect any proposed 
changes in the construction schedule or method of operations, including to achieve 
Project milestones within the Contract Time; and identify any actual or potential impacts 
to the critical path. Contractor must also submit periodic reports to City of any changes in 
the projected material or equipment delivery dates for the Project. 
 

(1)  Float. The progress schedule must show early and late completion dates for 
each task. The number of days between those dates will be designated as the 
“float.” Any float belongs to the Project and may be allocated by the Engineer to 
best serve timely completion of the Project. 

 
(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are essential to 
efficient and cost-effective administration of the Project and timely completion. If 
Contractor fails to submit a schedule within the time periods specified in this 
Section, or submits a schedule to which City has noted exceptions that are not 
corrected, City may withhold up to five percent from payment(s) otherwise due to 
Contractor until the exceptions are resolved, the schedule is corrected and 
resubmitted, and City has accepted the schedule. In addition, Contractor’s failure 
to comply with the schedule requirements in this Section 5.2 will be deemed a 
material default and a waiver of any claims for Excusable Delay or loss of 
productivity arising during any period when Contractor is out of compliance, 
subject only to the limits of Public Contract Code § 7102. 

 
(D) Recovery Schedule.  If City determines that the Work is more than one week 
behind schedule, within seven days following written notice of such determination, 
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Contractor must submit a recovery schedule, showing how Contractor intends to perform 
and complete the Work within the Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must perform the 
Work in accordance with the most current City-accepted schedule unless otherwise 
directed or approved by City. If Contractor wants to perform non-critical Work activities 
that are out of sequence with the current City-accepted schedule, Contractor must notify 
and request approval from the Engineer in advance of performance of any such activities. 
Performance of any such Work must not impact the critical path Work activities. City’s 
acceptance of a schedule does not operate to extend the time for completion of the Work 
or any component of the Work, and will not affect City’s right to assess liquidated 
damages for Contractor’s unexcused delay in completing the Work within the Contract 
Time.  
 
(F) Posting.  Contractor must at all times prominently post a copy of the most 
current City-accepted progress or recovery schedule in its on-site office. 
 
(G) Reservation of Rights.  City reserves the right to direct the sequence in which 
the Work must be performed or to make changes in the sequence of the Work in order to 
facilitate the performance of work by City or others, to facilitate City’s use of its property, 
or to minimize the public’s exposure to construction activities. The Contract Time or 
Contract Price may be adjusted to the extent such changes in sequence actually increase 
or decrease Contractor’s time or cost to perform the Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to working Monday 
through Friday, excluding holidays observed by City, during City’s normal business hours, 
except as provided in the Special Conditions or as authorized in writing by City. City 
reserves the right to charge Contractor for additional costs incurred by City due to Work 
performed on days or during hours not expressly authorized in the Contract Documents, 
including reimbursement of costs incurred for inspection, testing, and construction 
management services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or potential delay 
affecting the critical path, Contractor must promptly notify the Engineer in writing, 
regardless of the nature or cause of the delay, so that City has a reasonable opportunity 
to mitigate or avoid the delay. 
 
(B) Excusable Delay.  The Contract Time may be extended if Contractor encounters 
“Excusable Delay,” which is an unavoidable delay in completing the Work within the 
Contract Time due to causes completely beyond Contractor’s control, and which 
Contractor could not have avoided or mitigated through reasonable care, planning, 
foresight, or diligence, provided that Contractor is otherwise fully performing its 
obligations under the Contract Documents. Grounds for Excusable Delay may include 
fire, natural disasters including earthquake or unusually severe weather, acts of terror or 
vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions 
of third parties, encountering unforeseeable hazardous materials, unforeseeable site 
conditions, or suspension for convenience under Article 13. The Contract Time will not be 
extended based on circumstances which will not unavoidably delay completing the Work 
within the Contract Time based on critical path analysis.  
 
(C) Weather Delays.  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more than 40% 
of the critical path Work scheduled for that day due to adverse weather conditions which 
impair the ability to safely or effectively perform the scheduled critical path Work that day. 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 48 

Adverse weather conditions may include rain, saturated soil, and Project site clean-up 
required due to adverse weather. Determination of what constitutes critical path Work 
scheduled for that day will be based on the most current, City-approved schedule. 
Contractor will be entitled to a non-compensable extension of the Contract Time for each 
Weather Delay Day in excess of the normal Weather Delay Days within a given month as 
determined by reliable records, including monthly rainfall averages, for the preceding ten 
years (or as otherwise specified in the Special Conditions or Specifications). 
 

(1) Contractor must fully comply with the applicable procedures in Articles 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(2) Contractor will not be entitled to an extension of time for a Weather 
Delay Day to the extent Contractor is responsible for concurrent delay on that 
day. 
 
(3) Contractor must take reasonable steps to mitigate the consequences of 
Weather Delay Days, including prudent workforce management and protecting 
the Work, Project Site, materials, and equipment. 

 
(D) Non-Excusable Delay.  Delay which Contractor could have avoided or mitigated 
through reasonable care, planning, foresight, or diligence is “Non-Excusable Delay.” 
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. 
Non-Excusable Delay includes delay caused by: 

 
(1)  weather conditions which are normal for the location of the Project, as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials sufficiently in advance 
of the time needed for completion of the Work within the Contract Time;  
 
(3)  Contractor’s failure to provide adequate notification to utility companies or 
agencies for connections or services necessary for completion of the Work within 
the Contract Time; 
 
(4)  foreseeable conditions which Contractor could have ascertained from 
reasonably diligent inspection of the Project site or review of the Contract 
Documents or other information provided or available to Contractor;  
 
(5)  Contractor’s failure, refusal, or financial inability to perform the Work within 
the Contract Time, including insufficient funds to pay its Subcontractors or 
suppliers; 
 
(6)  performance or non-performance by Contractor’s Subcontractors or 
suppliers;  
 
(7)  the time required to respond to excessive RFIs (see Section 2.5(G)); 
 
(8)  delayed submission of required submittals, or the time required for correction 
and resubmission of defective submittals; 
 
(9)  time required for repair of, re-testing, or re-inspection of defective Work; 
 
(10)  enforcement of Laws by City, or outside agencies with jurisdiction over the 
Work; or 
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(11)  City’s exercise or enforcement of any of its rights or Contractor’s duties 
pursuant to the Contract Documents, including correction of defective Work, 
extra inspections or testing due to non-compliance with Contract requirements, 
safety compliance, environmental compliance, or rejection and return of defective 
or deficient submittals. 

 
(E) Compensable Delay.  Pursuant to Public Contract Code § 7102, in addition to 
entitlement to an extension of Contract Time, Contractor is entitled to compensation for 
costs incurred due to delay caused solely by City, when that delay is unreasonable under 
the circumstances involved and not within the contemplation of the parties 
(“Compensable Delay”). Contractor is not entitled to an extension of Contract Time or 
recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay. 
Delay due to Weather Delay Days in excess of normal for a given month, as set forth in 
Section 5.3(C), is not Compensable Delay, and will only entitle Contractor to an extension 
of time commensurate with the time lost due to such delay. 
 
(F) Recoverable Costs.  Contractor is not entitled to compensation for Excusable 
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover 
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for 
each working day that the Compensable Delay prevents Contractor from proceeding with 
more than 50% of the critical path Work scheduled for that day, based on the most recent 
progress schedule accepted by City. Recoverable Costs will not include home office 
overhead or lost profit.   
 
(G) Request for Extension of Contract Time or Recoverable Costs.  A request for 
an extension of Contract Time or any associated Recoverable Costs must be submitted 
in writing to City within 14 calendar days of the date the delay is first encountered, even if 
the duration of the delay is not yet known at that time, or any entitlement to the Contract 
Time extension or to the Recoverable Costs will be deemed waived. In addition to 
complying with the requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6 below. Strict 
compliance with these requirements is necessary to ensure that any delay or 
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
efficient administration of the Project and timely performance of the Work. Any request for 
an extension of Contract Time or Recoverable Costs that does not strictly comply with all 
of the requirements of Article 5 and Article 6 will be deemed waived.   
 

(1)  Required Contents.  The request must include a detailed description of the 
cause(s) of the delay and must also describe the measures that Contractor has 
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost 
impact of the delay, such as by workforce management or by a change in 
sequencing. If the delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued mitigation of the 
delay or its effects. 
 
(2)  Delay Days and Costs.  The request must specify the number of days of 
Excusable Delay claimed or provide a realistic estimate if the duration of the 
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs 
for Compensable Delay, the request must specify the amount and basis for the 
Recoverable Costs that are claimed or provide a realistic estimate if the amount 
is not yet known. Any estimate of delay duration or cost must be updated in 
writing and submitted with all required supporting documentation as soon as the 
actual time and cost is known. The maximum extension of Contract Time will be 
the number of days, if any, by which an Excusable Delay or a Compensable 
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an 
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extension of Contract Time, or compensation for Recoverable Costs, only if, and 
only to the extent that, such delay will unavoidably delay Final Completion. 
 
(3)  Supporting Documentation.  The request must also include any and all 
supporting documentation necessary to evidence the delay and its actual 
impacts, including scheduling and cost impacts with a time impact analysis using 
critical path methodology and demonstrating the unavoidable delay to Final 
Completion. The time impact analysis must be submitted in a form or format 
acceptable to City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that: the delay was an 
Excusable Delay or Compensable Delay, as defined above; Contractor has fully 
complied with its scheduling obligations in Section 5.2, Schedule Requirements; 
Contractor has made reasonable efforts to mitigate the delay and its schedule 
and cost impacts; the delay will unavoidably result in delaying Final Completion; 
and any Recoverable Costs claimed by Contractor were actually incurred and 
were reasonable under the circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to require the 
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time, or compensation for 
Recoverable Costs due to Compensable Delay, will not operate as a waiver of 
City’s right to assess liquidated damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement to an 
extension of Contract Time or compensation for Recoverable Costs, Contractor 
may not stop Work pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and timely 
completion of the Work. Contractor’s sole recourse for an unresolved dispute 
based on City’s rejection of a Change Order request for an extension of Contract 
Time or compensation for Recoverable Costs is to comply with the dispute 
resolution provisions set forth in Article 12 below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion is not achieved 
within the Contract Time, City will suffer damages from the delay that are difficult to 
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor 
fails to achieve Final Completion within the Contract Time due to Contractor’s Non-
Excusable Delay, City will charge Contractor in the amount specified in the Contract for 
each calendar day that Final Completion is delayed beyond the Contract Time, as 
liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in 
whole or in part, is subject to approval of the City Council or its authorized delegee.  

 
(A) Liquidated Damages.  Liquidated damages will not be assessed for any 
Excusable Delay or Compensable Delay, as set forth above.   

 
(B) Milestones.  Liquidated damages may also be separately assessed for failure to 
meet milestones specified elsewhere in the Contract Documents. 
 
(C) Setoff.  City is entitled to deduct the amount of liquidated damages assessed 
against any payments otherwise due to Contractor, including progress payments, Final 
Payment, or unreleased retention. If there are insufficient Contract funds remaining to 
cover the full amount of liquidated damages assessed, City is entitled to recover the 
balance from Contractor or its performance bond surety. 
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(D) Occupancy or Use.  Occupancy or use of the Project in whole or in part prior to 
Final Completion does not constitute City’s acceptance of the Project and will not operate 
as a waiver of City’s right to assess liquidated damages for Contractor’s Non-Excusable 
Delay in achieving Final Completion. 
 
(E) Other Remedies.  City’s right to liquidated damages under this Section applies 
only to damages arising from Contractor’s Non-Excusable Delay or failure to complete 
the Work within the Contract Time. City retains its right to pursue all other remedies 
under the Contract for other types of damage, including damage to property or persons, 
costs or diminution in value from defective materials or workmanship, costs to repair or 
complete the Work, or other liability caused by Contractor. 
 

Article 6 - Contract Modification 

6.1 Contract Modification.  Subject to the limited exception set forth in subsection (D) 
below, any change in the Work or the Contract Documents, including the Contract Price 
or Contract Time, will not be a valid and binding change to the Contract unless it is 
formalized in a Change Order, including a “no-cost” Change Order or a unilateral Change 
Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or 
abridge Contractor’s warranty obligations pursuant to Article 11 or any obligations of 
Contractor’s bond sureties. 

 
 (A)  City-Directed Changes. City may direct changes in the scope or sequence of 

Work or the requirements of the Contract Documents, without invalidating the Contract. 
Such changes may include Extra Work as set forth in subsection (C) below, or deletion or 
modification of portions of the Work. Contractor must promptly comply with City-directed 
changes in the Work in accordance with the original Contract Documents, even if 
Contractor and City have not yet reached agreement as to adjustments to the Contract 
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not 
entitled to extra compensation for cost savings resulting from “value engineering” 
pursuant to Public Contract Code § 7101, except to the extent authorized in advance by 
City in writing, and subject to any applicable procedural requirements for submitting a 
proposal for value engineering cost savings. 

 
(B) Disputes.  In the event of a dispute over entitlement to or the amount of a 
change in Contract Time or a change in Contract Price related to a City-directed change 
in the Work, Contractor must perform the Work as directed and may not delay its Work or 
cease Work pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, including the 
Work in dispute. Likewise, in the event that City and Contractor dispute whether a portion 
or portions of the Work are already required by the Contract Documents or constitute 
Extra Work, or otherwise dispute the interpretation of any portion(s) of the Contract 
Documents, Contractor must perform the Work as directed and may not delay its Work or 
cease Work pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, including the 
Work in dispute, as directed by City. If Contractor refuses to perform the Work in dispute, 
City may, acting in its sole discretion, elect to delete the Work from the Contract and 
reduce the Contract Price accordingly, and self-perform the Work or direct that the Work 
be performed by others. Alternatively, City may elect to terminate the Contract for 
convenience or for cause. Contractor’s sole recourse for an unresolved dispute related to 
changes in the Work or performance of any Extra Work is to comply with the dispute 
resolution provisions set forth in Article 12, below.  
 
(C) Extra Work.  City may direct Contractor to perform Extra Work related to the 
Project. Contractor must promptly perform any Extra Work as directed or authorized by 
City in accordance with the original Contract Documents, even if Contractor and City 
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have not yet reached agreement on adjustments to the Contract Price or Contract Time 
for such Extra Work. If Contractor believes it is necessary to perform Extra Work due to 
changed conditions, Contractor must notify the Engineer in writing, within one Working 
Day following the date the Contractor first encounters the circumstances giving rise to 
Contractor’s contention that Extra Work is necessary. Contractor’s written notice must 
specifically identify the Extra Work and the reason(s) the Contractor believes it is Extra 
Work. This notification requirement does not constitute a Change Order request pursuant 
to Section 6.2, below. Contractor must maintain detailed daily records that itemize the 
cost of each element of Extra Work, and sufficiently distinguish the direct cost of the 
Extra Work from the cost of other Work performed. For each day that Contractor 
performs Extra Work, or Work that Contractor contends is Extra Work, Contractor must 
submit, by no later than close of business on that same Working Day, a daily report of the 
Extra Work performed that day, signed by the City and Contractor, identifying the labor, 
materials, and equipment used in the Extra Work (“Extra Work Report”). The Engineer 
may make any adjustments to Contractor’s Extra Work Report(s) based on the 
Engineer’s records of the Work. The Extra Work Report enables the parties to document 
and track the Extra Work, or Work that the Contractor contends is Extra Work. City’s 
signature on the Extra Work Report is intended solely to document City’s receipt of the 
Extra Work Report; it does not constitute any acknowledgement, acceptance, or approval 
of the Extra Work by City. To request compensation for Extra Work, Contractor must 
comply with the requirements in Section 6.2, below, including submission of the Extra 
Work Reports and a breakdown of the costs related to the Extra Work, together with 
copies of certified payroll, invoices, and other documentation substantiating the costs. 
Failure to submit the Extra Work Report by close of business on the same Working Day 
as the Extra Work is deemed a full and complete waiver for any change in the Contract 
Price or Contract Time for any Extra Work performed that day. 
 
(D) Minor Changes and RFIs.  Minor field changes, including RFI replies from City, 
that do not affect the Contract Price or Contract Time and that are approved by the 
Engineer acting within his or her scope of authority, do not require a Change Order. By 
executing an RFI reply from City, Contractor agrees that it will perform the Work as 
clarified therein, with no change to the Contract Price or Contract Time. 
 
(E) Remedy for Non-Compliance.  Contractor’s failure to promptly comply with a 
City-directed change is deemed a material breach of the Contract, and in addition to all 
other remedies available to it, City may, at its sole discretion, hire another contractor or 
use its own forces to complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 
 

6.2 Contractor Change Order Requests.  Contractor must submit a request or proposal for 
a change in the Work, compensation for Extra Work, or a change in the Contract Price or 
Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission.  Any request for a change in the Contract Price or the 
Contract Time must be submitted in writing to the Engineer within 14 calendar days of the 
date that Contractor first encounters the circumstances, information or conditions giving 
rise to the Change Order request, even if the total amount of the requested change in the 
Contract Price or impact on the Contract Time is not yet known at that time. If City 
requests that Contractor propose the terms of a Change Order, unless otherwise 
specified in City’s request, Contractor must provide the Engineer with a written proposal 
for the change in the Contract Price or Contract Time within five working days of 
receiving City’s request, in a form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal submitted by 
Contractor must include a complete breakdown of actual or estimated costs and credits, 
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts, 
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and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as 
soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully documented, and any 
related request for an extension of time or delay-related costs must be included at that 
time and in compliance with the requirements of Article 5 of the General Conditions. 
Upon request, Contractor must permit City to inspect its original and unaltered bidding 
records, subcontract agreements, subcontract change orders, purchase orders, invoices, 
or receipts associated with the claimed costs. 
 
(D) Required Form.  Contractor must use City’s form(s) for submitting all Change 
Order requests or proposals, unless otherwise specified by City. 

 
(E) Certification.  All Change Order requests must be signed by Contractor and 
must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that its 
statements and representations in this Change Order request are true and 
correct. Contractor warrants that this Change Order request is comprehensive 
and complete as to the Work or changes referenced herein, and agrees that any 
known or foreseeable costs, expenses, or time extension requests not included 
herein, are deemed waived.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or decrease in the 

Contract Price will be determined based on one of the following methods listed below, in 
the order listed with unit pricing taking precedence over the other methods. Markup 
applies only to City-authorized time and material Work, and does not apply to any other 
payments to Contractor. For Work items or components that are deleted in their entirety, 
Contractor will only be entitled to compensation for those direct, actual, and documented 
costs (including restocking fees), reasonably incurred before Contractor was notified of 
the City’s intent to delete the Work, with no markup for overhead, profit, or other indirect 
costs. 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the form of unit 
prices, either in a bid schedule or in a post-award schedule of values pursuant to Section 
8.1, Schedule of Values, will apply to determine the price for the affected Work, to the 
extent applicable unit prices have been provided for that type of Work. No additional 
markup for overhead, profit, or other indirect costs will be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon, all-inclusive lump sum price for the 
affected Work with no additional markup for overhead, profit, or other indirect costs. 
 
(C) Time and Materials.  On a time and materials basis, if and only to the extent 
compensation on a time and materials basis is expressly authorized by City in advance of 
Contractor’s performance of the Work and subject to any not-to-exceed limit. Time and 
materials compensation for increased costs or Extra Work (but not decreased costs or 
deleted Work) will include allowed markup for overhead, profit, and other indirect costs, 
calculated as the total of the following sums, the cumulative total of which may not 
exceed the maximum markup rate of 15%: 
 

(1)   All direct labor costs provided by the Contractor, excluding superintendence, 
project management, or administrative costs, plus 15% markup;  
 
(2)  All direct material costs provided by the Contractor, including sales tax, plus 
15% markup; 
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(3)  All direct plant and equipment rental costs provided by the Contractor, plus 
15% markup; 
 
(4)  All direct additional subcontract costs plus 10% markup for Work performed 
by Subcontractors; and 
 
(5)  Increased bond and insurance premium costs computed at 1.5% of the total 
of the previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed Change Order, 

including disputes over the amount of compensation or extension of time that Contractor 
has requested, the value of deleted or changed Work, what constitutes Extra Work, or 
quantities used, City may elect to issue a unilateral Change Order, directing performance 
of the Work, and authorizing a change in the Contract Price or Contract Time for the 
adjustment to compensation or time that the City believes is merited. Contractor’s sole 
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to any increase in 

the Contract Price or Contract Time if Contractor fails to fully comply with the provisions 
of this Article. Contractor will not be paid for unauthorized Extra Work. 

 
Article 7 - General Construction Provisions 

7.1 Permits, Fees, Licenses, Certificates, and Taxes.   
 

(A) Fees, Licenses, Certificates, and Permits.  Contractor must obtain and pay for 
all fees, licenses, and certificates required to perform the Work, including a City business 
tax certificate. Contractor must obtain all permits required to perform the Work. 
Contractor is not responsible for the fees associated with obtaining permits unless 
otherwise specified in the Special Conditions or Specifications. Contractor must 
cooperate with and provide notifications to all government agencies with jurisdiction over 
the Project, as may be required. Contractor must provide City with copies of all records of 
permits and permit applications, payment of required fees, and any licenses and 
certificates required for the Work.  
 
(B) Taxes.  Contractor must pay for all taxes on labor, material, and equipment, 
except Federal Excise Tax to the extent that City is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole expense, any and 
all temporary facilities for the Project, including an onsite staging area for materials and 
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, 
walkways, and any other temporary structure required to safely perform the Work along 
with any incidental utility services. The location of all temporary facilities must be 
approved by the City prior to installation. Temporary facilities must be safe and adequate 
for the intended use and installed and maintained in accordance with Laws and the 
Contract Documents. Contractor must fence and screen the Project site and, if 
applicable, any separate Worksites, including the staging area, and its operation must 
minimize inconvenience to neighboring properties. Additional provisions pertaining to 
temporary facilities are set forth in this Article 7 and may also be included in the 
Specifications or Special Conditions. 

 
(A) Utilities.  Contractor must install and maintain the power, water, sewer, and all 
other utilities required for the Project site and performance of the Work, including the 
piping, wiring, internet and Wi-Fi connections, and any related equipment necessary to 
maintain the temporary facilities. Contractor may obtain water from the City’s water 
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system or from a source other than City’s water system, if approved in advance by the 
Engineer. Before obtaining water from the City's water system, Contractor must obtain a 
Water Use Permit from the Water Department and rent a hydrant or bridge meter. 
Contractor is responsible for the cost of all water and all related deposits, permits, and 
fees. Contractor is prohibited from operating gate valves or fire hydrants on the City’s 
water system. The acquisition of water from the City’s water system through un-metered 
hydrants or other facilities is a violation of Laws. Citations and fines may be levied for 
violation of these and other utility regulations and may be deducted from payment 
otherwise due Contractor. 
 
(B) Removal and Repair.  Contractor must promptly remove all such temporary 
facilities when they are no longer needed or upon completion of the Work, whichever 
comes first. Contractor must promptly repair any damage to City’s property or to other 
property caused by the installation, use, or removal of the temporary facilities, and must 
promptly restore the property to its original or intended condition. 

 
7.3 Noninterference and Site Management.  Contractor must avoid interfering with City’s 

use of its property at or adjacent to the Project site, including use of roadways, entrances, 
parking areas, walkways, and structures. Contractor must also minimize disruption of 
access to private property in the Project vicinity. Contractor must coordinate with affected 
property owners, tenants, and businesses, and maintain some vehicle and pedestrian 
access to their residences or properties at all times. Temporary access ramps, fencing or 
other measures must be provided as needed. Before blocking access to a private 
driveway or parking lot, Contractor must provide effective notice to the affected parties at 
least 48 hours in advance of the pending closure and allow them to remove vehicles. 
Private driveways, residences and parking lots must have access to a roadway during 
non-Work hours. Property owners, tenants, and businesses must have full access to their 
driveways during non-Work hours. The Engineer may, at any time, direct or approve of 
opening completed sections of surfacing, pavement, or structure roadway surface for 
public use. 

 
(A) Offsite Acquisition.  Unless otherwise provided by City, Contractor must 
acquire, use, and dispose of, at its sole expense, any Worksites, licenses, easements, 
and temporary facilities necessary to access and perform the Work.  

 
(B) Offsite Staging Area and Field Office.  If additional space beyond the Project 
site is needed, such as for the staging area or the field office, Contractor may need to 
make arrangements with the nearby property owner(s) to secure the space and obtain a 
temporary use permit, in accordance with City Code § 20-52.040. Before using or 
occupying any property owned by a third party, Contractor must provide City with a copy 
of the necessary license agreement, easement, or other written authorization from the 
property owner, together with a written release from the property owner holding City 
harmless from any related liability, in a form acceptable to the City Attorney. 
 
(C) Traffic Management. Contractor must provide traffic management and traffic 
controls as specified in the Contract Documents, as required by Laws, and as otherwise 
required to ensure public and worker safety, and to avoid interference with public or 
private operations or the normal flow of vehicular, bicycle, and pedestrian traffic. 
 
(D) Railroad Property. Sonoma-Marin Area Rail Transit (“SMART”) maintains 
railroad property within the City. Contractor will not interfere with railroad operations or 
perform Work on or adjacent to railroad property unless Contractor has obtained an 
encroachment permit from SMART. Contractor is responsible for obtaining an 
encroachment permit from SMART if necessary for the Work or for Contractor’s traffic 
control. Contractor will not be entitled to an extension of time or additional compensation 
to obtain the SMART permit. For any excavation on or affecting railroad property, 
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Contractor must submit Work plans to the City and SMART, if requested by SMART, 
showing the system to be used to protect the railroad facilities. Contractor will prevent 
material, equipment, and debris from falling onto railroad property.  
 
(E) Third Party Material Sourcing and Disposal.  If Contractor intends to procure 
materials from or dispose of materials on any property owned by a third party, before 
procuring material or disposing of material, Contractor must provide City with a copy of 
the agreement between Contractor and the third party authorizing the use of the property 
and absolving the City from responsibility in connection with the property. Contractor 
must obtain authorization from the third party to start sourcing or disposing of material on 
the property. As a condition precedent to Final Completion, Contractor must submit a 
document to the City, signed by the third party property owner, stating that the Contractor 
complied with its agreement with the third party. 

 
7.4 Signs.  No signs may be displayed on or about City’s property, except signage which is 

required by Laws or by the Contract Documents, without City’s prior written approval as 
to size, design, and location. 

 
7.5 Project Site and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis and at its sole 
cost, for protecting the Work, the Project site, and the materials and equipment to be 
incorporated into the Work, until the City has accepted the Project, excluding any 
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor 
must confine its operations to the area of the Project site indicated in the Plans and 
Specifications. Contractor is liable for any damage caused by Contractor or its 
Subcontractors to the Work, City’s property, the property of adjacent or nearby property 
owners and the work or personal property of other contractors working for City, including 
damage related to Contractor’s failure to adequately secure the Work or any Worksite.  
 

(1)  Subject to City’s approval, Contractor will provide and install safeguards to 
protect the Work; any Worksite, including the Project site; City’s real or personal 
property and the real or personal property of adjacent or nearby property owners, 
including plant and tree protections. 

 
(2)  City wastewater systems may not be interrupted. If the Work disrupts existing 
sewer facilities, Contractor must immediately notify City and establish a plan, 
subject to City’s approval, to convey the sewage in closed conduits back into the 
sanitary sewer system. Sewage must not be permitted to flow in trenches or be 
covered by backfill. 

 
(3)  Contractor must remove with due care, and store at City’s request, any 
objects or material from the Project site that City will salvage or reuse at another 
location.  

 
(4)  If directed by Engineer, Contractor must promptly repair or replace any 
property damage, as specified by the Engineer. However, acting in its sole 
discretion, City may elect to have the property damage remedied otherwise, and 
may deduct the cost to repair or replace the damaged property from payment 
otherwise due to Contractor. 
 
(5)  Contractor will not permit any structure or infrastructure to be loaded in a 
manner that will damage or endanger the integrity of the structure or 
infrastructure. 
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(6)  All valves, hydrants, and other appurtenances of the City’s water system that 
are the property of City and removed by Contractor in the performance of the 
Work must be delivered to City’s Municipal Services Center (55 Stony Point 
Road) as a condition precedent to Final Completion, unless Contractor has 
obtained specific written approval from the Water Department to dispose of the 
items. 

 
(B) Securing Project Site.  After completion of Work each day, Contractor must 
secure the Project site and, to the extent feasible, make the area reasonably accessible 
to the public unless City approves otherwise. All excess materials and equipment not 
protected by approved traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and open excavations 
must be protected with steel plates. Contractor and Subcontractor personnel may not 
occupy or use the Project site for any purpose during non-Work hours, except as may be 
provided in the Contract Documents or pursuant to prior written authorization from City.  
 
(C) Unforeseen Conditions.  If Contractor encounters facilities, utilities, or other 
unknown conditions not shown on or reasonably inferable from the Plans or apparent 
from inspection of the Project site, Contractor must immediately notify the City and 
promptly submit a Request for Information to obtain further directions from the Engineer. 
Contractor must avoid taking any action which could cause damage to the facilities or 
utilities pending further direction from the Engineer. The Engineer’s written response will 
be final and binding on Contractor. If the Engineer’s subsequent direction to Contractor 
affects Contractor’s cost or time to perform the Work, Contractor may submit a Change 
Order request as set forth in Article 6 above.  
 
(D) Support; Adjacent Properties.  Contractor must provide, install, and maintain 
all shoring, bracing, and underpinning necessary to provide support to City’s property and 
adjacent properties and improvements thereon. Contractor must provide notifications to 
adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching 
of Five Feet or More. 
 
(E) Notification of Property Damage.  Contractor must immediately notify the City 
of damage to any real or personal property resulting from Work on the Project, including 
damage to City’s water system. Contractor must immediately provide a written report to 
City of any such property damage in excess of $500 (based on estimated cost to repair or 
replace) within 24 hours of the occurrence. The written report must include: (1) the 
location and nature of the damage, and the owner of the property, if known; (2) the name 
and address of each employee of Contractor or any Subcontractor involved in the 
damage; (3) a detailed description of the incident, including precise location, time, and 
names and contact information for known witnesses; and (4) a police or first responder 
report, if applicable. If Contractor is required to file an accident report with another 
government agency, Contractor will provide a copy of the report to City. 
 
(F) Damage to City’s Water System.  Contractor must promptly repair and 
remediate, at its sole expense, any damage caused by Contractor to the City’s water 
system, in a manner satisfactory to the Water Department. This includes damage to 
property and facilities resulting from Contractor’s failure to make a written request for a 
markout or starting Work without providing the Water Department a reasonable 
opportunity to mark facilities; Contractor’s destruction of markouts; Contractor’s failure to 
perform hand digging or probing for utilities near markouts; and Contractor’s failure to use 
reasonable caution, regardless of whether markouts are present or clear. Reasonable 
caution includes any efforts to avoid damaging existing facilities, such as when 
excavating in the vicinity of water mains. All repairs must be witnessed, inspected, and 
approved by the Water Department prior to backfilling the excavation. If backfilling occurs 
prior to inspection and approval, City may require re-excavation by Contractor, at 
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Contractor’s sole expense. Acting in its sole discretion, City may elect to have the 
damage remedied otherwise, including by its own forces, and may deduct the cost 
thereof from payment otherwise due to Contractor. If City elects to remedy damage to the 
water system with its own forces, the cost thereof will be in accordance with the 
emergency repair rate schedule of the Water Department. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment required for 
the Work must be new, free from defects, and of the best grade for the intended purpose, 
and furnished in sufficient quantities to ensure the proper and expeditious performance of 
the Work. All materials, equipment, and tools furnished or installed by Contractor must 
meet or exceed applicable Occupational Safety and Health Administration (“OSHA”) 
standards. Contractor must employ measures to preserve the specified quality and 
fitness of the materials and equipment. Unless otherwise specified, all materials and 
equipment required for the Work are deemed to include all components required for 
complete installation and intended operation and must be installed in accordance with the 
manufacturer’s recommendations or instructions. Contractor is responsible for all 
shipping, handling, and storage costs associated with the materials and equipment 
required for the Work. Contractor is responsible for providing security and protecting the 
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole 
cost until City has formally accepted the Project as set forth in Section 11.1, Final 
Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or 
equipment for the Project, or remove any materials or equipment that have been installed 
or delivered. 
 
(B) City-Provided.  If the Work includes installation of materials or equipment to be 
provided by City, Contractor is solely responsible for the proper examination, handling, 
storage, and installation in accordance with the Contract Documents. Contractor must 
notify City of any defects discovered in City-provided materials or equipment, sufficiently 
in advance of scheduled use or installation to afford adequate time to procure 
replacement materials or equipment as needed. Contractor is solely responsible for any 
loss of or damage to such items which occurs while the items are in Contractor’s custody 
and control, the cost of which may be offset from the Contract Price and deducted from 
any payment(s) due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole expense, obtain any 
authorization or license required for use of patented or copyright-protected materials, 
equipment, devices, or processes that are incorporated into the Work. Upon request, 
Contractor must provide proof of any such authorization or license to City. Contractor’s 
indemnity obligations in Article 4 apply to any claimed violation of intellectual property 
rights. 
 
(D) Equipment Labeling and Information.  Contractor must label each piece of 
equipment, except hand tools, with the following information, at a clearly visible location 
on each piece of equipment using a stencil or stamp: an identifying number; and for 
compacting equipment, its make, model number, and empty gross weight that is either 
the manufacturer’s rated weight or the scale weight, or for meters and on the load-
receiving element and indicators of each scale, the make, model, serial number, and 
manufacturer’s rated capacity. Upon request, Contractor must submit the manufacturer’s 
information that designates portable vehicle scale capacities. 
 
(E) Measuring Devices.  For proportioning materials, Contractor must use 
measuring devices, material plant controllers, and undersupports that comply with 4 CCR 
§ 4000 et seq. and Business and Professions Code § 12001 et seq. Measuring devices 
must be tested and approved under California Test 109 in the Engineer’s presence by 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 59 

any of the following: County Sealer of Weights and Measures; Scale Service Agency; or 
Official of the Division of Measurement Standards. The indicator over-travel must be at 
least one-third of the loading travel. The indicators must be enclosed against moisture 
and dust. Contractor must group the measuring system dials such that the smallest 
increment for each indicator can be read from the location at which proportioning is 
controlled. 

 
7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or thing 
(collectively, “item”) or service by specific brand or trade name, followed by the words “or 
equal,” is intended only to indicate the quality and type of item or service desired, and 
Contractor may request use of any equal item or service. Unless otherwise stated in the 
Specifications, any reference to a specific brand or trade name for an item or service that 
is used solely for the purpose of describing the type of item or service desired, will be 
deemed to be followed by the words “or equal.” A substitution will only be approved if it is 
a true “equal” item or service in every aspect of design, function, and quality, as 
determined by City, including dimensions, weight, maintenance requirements, durability, 
fit with other elements, and schedule impacts. 
 
(B) Request for Substitution.  A post-award request for substitution of an item or 
service must be submitted in writing to the Engineer for approval at least four weeks in 
advance of Contractor’s proposed order date and sufficiently in advance of the time 
needed to avoid delay of the Work. A request for substitution must contain a description 
of any proposed changes to the Work required to accommodate the substitution and 
drawings and details showing all such changes. 
 
(C) Substantiation.  Any available data substantiating the proposed substitute as an 
equal item or service must be submitted with the written request for substitution. 
Contractor’s failure to timely provide all necessary substantiation, including any required 
test results as soon as they are available, is grounds for rejection of the proposed 
substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of proving the equality 
of the proposed substitution at Contractor’s sole cost. City has sole discretion to 
determine whether a proposed substitution is equal, and City’s determination is final.  
   
(E) Approval or Rejection.  If the proposed substitution is approved, Contractor is 
solely responsible for any additional costs or time associated with the substituted item or 
service. If the proposed substitution is rejected, Contractor must, without delay, install the 
item or use the service as specified by City.  
 
(F) Contractor’s Obligations.  City’s approval of a proposed substitution will not 
relieve Contractor from any of its obligations under the Contract Documents. In the event 
Contractor makes an unauthorized substitution, Contractor will be solely responsible for 
all resulting cost impacts, including the cost of removal and replacement and the impact 
to other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the Work are 
subject to inspection and testing by City at all times and at all locations during 
construction and/or fabrication, including at any Worksite, shops, and yards. All 
manufacturers’ application or installation instructions must be provided to the Engineer at 
least ten days prior to the first such application or installation. Contractor must, at all 
times, make the Work available for testing or inspection. City may record, including by 
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photograph or video, all materials, equipment, and workmanship used in the Work. 
Neither City’s inspection or testing of Work, nor its failure to do so, operate to waive or 
limit Contractor’s duty to complete the Work in accordance with the Contract Documents. 
 
(B) Scheduling and Notification.  Contractor must cooperate with City in 
coordinating the inspections and testing. Contractor must submit samples of materials, at 
Contractor’s expense, and schedule all tests required by the Contract Documents in time 
to avoid any delay to the progress of the Work. Contractor will coordinate directly with the 
Engineer when scheduling inspections or tests, unless otherwise specified in the Special 
Conditions or Specifications. Contractor must notify the Engineer no later than noon of 
the Working Day before any inspection or testing and must provide timely notice to the 
other necessary parties as specified in the Contract Documents. If Contractor schedules 
an inspection or test beyond regular Work hours, or on a Saturday, Sunday, or 
recognized City holiday, Contractor must notify the Engineer at least two Working Days in 
advance for approval. If approved, Contractor must reimburse City for the cost of the 
overtime inspection or testing. Such costs, including the City’s hourly costs for required 
personnel, may be deducted from payments otherwise due to Contractor. Contractor will 
not coordinate directly with, or provide direction to, the Materials Lab. 
 
(C) Responsibility for Costs.  City will bear the initial cost of inspection and testing 
to be performed by independent consultants retained by City, subject to the following 
exceptions:   
 

(1)  Contractor will be responsible for the costs of any subsequent inspections or 
tests which are required to substantiate compliance with the Contract 
Documents, and any associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s hourly rates, for 
inspection time lost because the Work is not ready, or Contractor fails to appear 
for a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing is covered or 
concealed by Contractor prior to the inspection or testing, Contractor will bear the 
cost of making that portion of the Work available for the inspection or testing 
required by the Contract Documents, and any associated repair or remediation 
costs. 
 
(4)  Contractor is responsible for properly shoring all compaction test sites 
deeper than five feet below grade, as required under Section 7.15 below. 
 
(5)  Any Work or material that is defective or fails to comply with the requirements 
of the Contract Documents must be promptly repaired, removed, replaced, or 
corrected by Contractor, at Contractor’s sole expense, even if that Work or 
material was previously inspected or included in a progress payment. 
 

(D) Contractor’s Obligations.  Contractor is solely responsible for any delay 
occasioned by remediation of defective or noncompliant Work or material. Inspection or 
testing of the Work does not in any way relieve Contractor of its obligations to perform the 
Work as specified. Contractor has an independent duty to test and inspect its Work and 
perform quality control activities to ensure that the Work and the materials, products, and 
equipment incorporated into the Work comply with the Contract Documents. City is not 
responsible for any testing performed by Contractor or a third-party retained by 
Contractor. Contractor will submit its testing methodology to City for review and 
acceptance. Any Work done without the inspection(s) or testing required by the Contract 
Documents will be subject to rejection by City.  
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(E) Distant Locations.  If required off-site testing or inspection must be conducted 
at a location more than 100 miles from the Project site, Contractor is solely responsible 
for the additional travel costs required for testing and/or inspection at such locations.  
 
 (F) Final Inspection.  The provisions of this Section 7.8 also apply to final inspection 
under Article 11, Completion and Warranty Provisions. 
 

7.9 Project Site Conditions and Maintenance.  Contractor must at all times, on a 24-hour 
basis and at its sole cost, maintain the Project site and staging and storage areas in 
clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety, 
air quality, and dust control. Adequate toilets must be provided, and properly maintained 
and serviced for all workers on the Project site, located in a suitably secluded area, 
subject to City’s prior approval. Contractor must also, on a daily basis and at its sole cost, 
remove and properly dispose of the debris and waste materials from the Project site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or other air 
contaminants into the atmosphere in violation of any Laws. Contractor must comply with 
all Laws, including the California Air Resources Board’s In-Use Off-Road Diesel-Fueled 
Fleets Regulation (13 CCR § 2449 et seq.).    

 
(B) Dust and Debris.  Contractor must minimize and confine dust and debris 
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and 
immediately sprinkling with water excavated areas of dirt or other materials prone to 
cause dust, and within one hour after the Engineer notifies Contractor that an airborne 
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor will only use 
the minimum necessary. Contractor must take all necessary steps to keep waste water 
out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If City 
determines that the dust control is not adequate, City may have the work done by others 
and deduct the cost from the Contract Price. Contractor will immediately remove any 
excess excavated material from the Project site and any dirt deposited on public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must clean the area 
and remove all debris and waste along with the construction equipment, tools, machinery, 
and surplus materials.  

 
(1)  Except as otherwise specified, all excess Project materials, and the materials 
removed from existing improvements on the Project site with no salvage value or 
intended reuse by City, will be Contractor’s property. 

 
(2)  Hauling trucks and other vehicles leaving the Project site must be cleaned of 
exterior mud or dirt before traveling on City streets. Materials and loose debris 
must be delivered and loaded to prevent dropping materials or debris. Contractor 
must immediately remove spillage from hauling on any publicly traveled way. 
Streets affected by Work on the Project must be kept clean by street sweeping.  
 

(D) Disposal.  Contractor must dispose of all Project debris and waste materials in a 
safe and legal manner. Contractor may not burn or bury waste materials on the Project 
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or 
mortar, or any associated washings, to be disposed of onto streets, into manholes or into 
the storm drain system.  

 
(E) Completion.  At the completion of the Work, Contractor must remove from the 
Project site all of its equipment, tools, surplus materials, waste materials and debris, 
presenting a clean and neat appearance. Before demobilizing from the Project site, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as 
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applicable, and that all marks, stains, paint splatters, and the like have been properly 
removed from the completed Work and the surrounding areas. Contractor must ensure 
that all parts of the construction are properly joined with the previously existing and 
adjacent improvements and conditions. Contractor must provide all cutting, fitting and 
patching needed to accomplish that requirement. Contractor must also repair or replace, 
in accordance with City Standards, all existing improvements that are damaged or 
removed during the Work, both on and off the Project site, including curbs, sidewalks, 
driveways, fences, gates, signs, landscaping, drainage ditches, irrigation systems, 
utilities, street surfaces and structures. Repairs and replacements must be at least equal 
to the previously existing improvements, and the condition, finish and dimensions must 
match the previously existing improvements. Concrete surface treatment and score 
marks must match adjacent existing concrete improvements. Contractor must restore to 
original condition all property or items that are not designated for alteration under the 
Contract Documents and leave each Worksite clean and ready for occupancy or use by 
City. 
 
(F) Non-Compliance.  If Contractor fails to comply with its maintenance and cleanup 
obligations or any City clean up order, City may, acting in its sole discretion, elect to 
suspend the Work until the condition(s) is corrected with no increase in the Contract Time 
or Contract Price, or undertake appropriate cleanup measures without further notice and 
deduct the cost from any amounts due or to become due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to City three copies each of all 
instructions and manuals required by the Contract Documents, unless otherwise 
specified. These must be complete as to drawings, details, parts lists, performance data, 
and other information that may be required for City to easily maintain and service the 
materials and equipment installed for this Project.   

 
(A) Submittal Requirements.  The instructions and manuals, along with any 
required guarantees, must be delivered to City for review prior to requesting final 
inspection pursuant to Section 11.1(A), unless otherwise specified.   
 
(B) Training.  Contractor or its Subcontractors must train City’s personnel in the 
operation and maintenance of any complex equipment or systems as a condition 
precedent to Final Completion, if required in the Contract Documents. 

 
7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and maintain at the 

Project site a detailed, complete and accurate as-built set of the Plans which will be used 
solely for the purpose of recording changes made in any portion of the original Plans in 
order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as changes occur, on a 
daily basis if necessary. City may withhold the estimated cost for City to have the as-built 
drawings prepared from payments otherwise due to Contractor, until the as-built drawings 
are brought up to date to the satisfaction of City. Actual locations to scale must be 
identified on the as-built drawings for all runs of mechanical and electrical work, including 
all site utilities installed underground, in walls, floors, or otherwise concealed. Deviations 
from the original Plans must be shown in detail. The exact location of all main runs, 
whether piping, conduit, ductwork or drain lines, must be shown by dimension and 
elevation. The location of all buried pipelines, appurtenances, or other improvements 
must be represented by coordinates and by the horizontal distance from visible above-
ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the Work are 
depicted in the as-built drawings and must deliver the complete set of as-built drawings to 
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the Engineer for review and acceptance as a condition precedent to Final Completion 
and Final Payment. 

 
7.12 Existing Utilities.   
 
 (A) General.  The Work may be performed in developed, urban areas with existing 

utilities, both above and below ground, including utilities identified in the Contract 
Documents or in other informational documents or records. Contractor must take due 
care to locate identified or reasonably identifiable utilities before proceeding with 
trenching, excavation, or any other activity that could damage or disrupt existing utilities. 
This may include excavation with small equipment, potholing, or hand excavation, and, if 
practical, using white paint or other suitable markings to delineate the area to be 
excavated. Except as otherwise provided herein, Contractor will be responsible for costs 
resulting from damage to identified or reasonably identifiable utilities due to Contractor’s 
negligence or failure to comply with the Contract Documents, including the requirements 
in this Article 7.  

 
 (B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the 

performance of the Work, Contractor discovers utility facilities not identified by City in the 
Contract Documents, Contractor must immediately provide written notice to City and the 
utility. City assumes responsibility for the timely removal, relocation, or protection of 
existing main or trunkline utility facilities located on the Project site if those utilities are not 
identified in the Contract Documents. Contractor will be compensated in accordance with 
the provisions of the Contract Documents for the costs of locating, repairing damage not 
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility 
facilities not indicated in the Plans or Specifications with reasonable accuracy, and for 
equipment on the Project necessarily idled during such work. Contractor will not be 
assessed liquidated damages for delay in completion of the Work, to the extent the delay 
was caused by City’s failure to provide for removal or relocation of the utility facilities. 

 
(C) Alteration or Relocation of Utilities. If Contractor wishes to alter or relocate 
utilities for Contractor's convenience, and not due to a conflict that requires alteration or 
relocation, Contractor will be solely responsible for the time and cost required for such 
alteration or relocation, which may not proceed except as specified by the prior written 
authorization of the utility owner. Any damage to utilities or improvements caused by 
Contractor must be repaired by Contractor at its sole expense and to the full satisfaction 
of the utility owner and Engineer. Contractor will not be entitled to an extension of the 
Contract Time in connection with any such Work. 

 
7.13 Notice of Excavation.  Contractor must comply with all applicable requirements in 

Government Code § 4216 et seq., which are incorporated by reference herein, including, 
but not limited to, the requirement to notify Underground Service Alert (“USA”) of a 
proposed excavation and provide USA all relevant data relating to the excavation, at least 
two Working Days before starting any excavation Work.  

 
7.14 Trenching and Excavations of Four Feet or More.  As required by Public Contract 

Code § 7104, if the Work includes digging trenches or other excavations that extend 
deeper than four feet below the surface, the provisions in this Section apply to the Work 
and the Project. 
  
(A) Duty to Notify.  Contractor must promptly, and before the following conditions 
are disturbed, provide written notice to City if Contractor finds any of the following 
conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, as defined in § 
25117 of the Health and Safety Code, that is required to be removed to a Class I, 
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Class II, or Class III disposal site in accordance with the provisions of existing 
Laws; 

 
(2)  Subsurface or latent physical conditions at the Project site differing from 
those indicated by information about the Project site made available to bidders 
prior to the deadline for submitting bids; or  

 
(3)  Unknown physical conditions at the Project site of any unusual nature, 
materially different from those ordinarily encountered and generally recognized 
as inherent in work of the character required by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions and if City finds 
that the conditions materially differ from those indicated, apparent, or reasonably inferred 
from information about the Project site made available to bidders, or involve hazardous 
waste, and cause a decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the Work, City will issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between City and Contractor 
regarding any of the conditions specified in subsection (B) above, or the terms of a 
Change Order issued by City, Contractor will not be excused from completing the Work 
within the Contract Time, but must proceed with all Work to be performed under the 
Contract. Contractor will retain any and all rights provided either by the Contract or by 
Laws which pertain to the resolution of disputes between Contractor and City.  

 
7.15 Trenching of Five Feet or More.  As required by Labor Code § 6705, if the Contract 

Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of 
five feet or more in depth, a detailed plan must be submitted to City for acceptance in 
advance of the excavation. The detailed plan must show the design of shoring, bracing, 
sloping, or other provisions to be made for worker protection from the hazard of caving 
ground during the excavation. If the plan varies from the shoring system standards or if 
the trench is expected to exceed 20 feet, the plan must be prepared by a California 
registered civil or structural engineer. Use of a shoring, sloping, or protective system less 
effective than that required by the Construction Safety Orders is prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, City will pay connection 

charges and meter costs for new permanent utilities required by the Contract Documents, 
if any. Contractor must notify City sufficiently in advance of the time needed to request 
service from each utility provider so that connections and services are initiated in 
accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark provided by the 

Engineer. Unless otherwise specified in the Contract Documents, Contractor must 
provide all lines and grades required to execute the Work. Contractor must also provide, 
preserve, and replace if necessary, all construction stakes required for the Project unless 
otherwise specified in the Special Conditions. All stakes or marks must be set by a 
California licensed land surveyor or a California registered civil engineer. All survey 
monuments that may be disturbed or destroyed during performance of the Work must be 
tied-out by Contractor prior to the start of Work. Contractor must also file a Pre-
Construction Corner Record, prepared by a California licensed land surveyor, with the 
County of Sonoma Surveyor’s Office, prior to the start of Work. Contractor must notify the 
Engineer of any discrepancies found between Contractor’s staking and grading and 
information provided by the Contract Documents. Contractor must replace any survey 
monuments that are disturbed, damaged, or destroyed during the Work and must file a 
Post-Construction Corner Record, prepared by a licensed land surveyor as required by 
law, with the County of Sonoma Surveyor’s Office. Upon completion, all Work must 
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conform to the lines, elevations, and grades shown in the Plans, including any changes 
directed by a Change Order.  

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all persons performing 
Work at the Project site are required to immediately notify the Project Manager, upon 
discovery of any potential historic or archeological items, including historic or prehistoric 
ruins, a burial ground, archaeological or vertebrate paleontological site, including 
fossilized footprints or other archeological, paleontological or historical feature on the 
Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential Historic or 
Archeological Items, Work must be stopped within an 85-foot radius of the find and may 
not resume until authorized in writing by City. If required by City, Contractor must assist in 
protecting or recovering the Historic or Archeological Items, with any such assistance to 
be compensated as Extra Work on a time and materials basis under Article 6, Contract 
Modification. At City’s discretion, a suspension of Work required due to discovery of 
Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5, 
or as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course or its tributary 

inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  
Contractor must prevent the release of any hazardous material or hazardous waste into 
the soil or groundwater, and prevent the unlawful discharge of pollutants into City’s storm 
drain system and watercourses as required below. Contractor and its Subcontractors 
must at all times in the performance of the Work comply with all Laws concerning 
pollution of waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable conditions of 
the State Water Resources Control Board National Pollutant Discharge Elimination 
System General Permit for Waste Discharge Requirements for Discharges of Stormwater 
Runoff Associated with Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the Stormwater 
Permit is on file in City’s principal administrative offices, and Contractor must comply with 
it without adjustment of the Contract Price or the Contract Time. Contractor must timely 
and completely submit required reports and monitoring information required by the 
conditions of the Stormwater Permit. Contractor also must comply with all other Laws 
governing discharge of stormwater, including applicable municipal stormwater 
management programs.  
 
(C) Pest Management.  Contractor must comply with the City-Wide Integrated Pest 
Management (“IPM”) Policy, Policy Number 000-74, which is available at 
https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-
030524. Contractor will not use pesticides or herbicides in the Work without City’s prior 
written approval. Contractor may submit a written request for use of pesticides or 
herbicides to the Engineer. Contractor’s written request must include the location 
proposed for use, the proposed date and time of application, product specifications, and 
all other information required by the IPM policy. City reserves the right, in its sole 
discretion, to approve or reject the use of pesticides or herbicides, for any reason. 

  
7.20 Noise Control.  Contractor must comply with all applicable noise control Laws. Noise 

control requirements apply to all equipment used for the Work or related to the Work, 
including trucks, transit mixers or transient equipment that may or may not be owned by 
Contractor.  

https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-030524
https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-030524
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7.21 Mined Materials.  Pursuant to Public Contract Code § 20676, Contractor will not 
purchase any sand, gravel, or other minerals for the Work from an operation subject to 
the Surface Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.) 
unless Contractor certifies, under penalty of perjury, that the minerals are from a mining 
operation included on the AB 3098 List, which may be accessed online at: 
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.  

 
7.22 Water Department Notification.  If Contractor requires the services of the Water 

Department in connection with the Work, Contractor must request such services at least 
two Working Days in advance of the time the services are needed. If the requested 
services require Water Department forces for more than eight hours or an extensive 
number of City-provided parts, Contractor must request services at least seven calendar 
days in advance of the time the services are needed.  

 
(A) Service Shut Down.  Contractor must minimize disruption of utility service to the 
greatest extent practicable. Contractor must coordinate any shut down or disruption of 
utility service with the Engineer, Water Department, and affected utility customers. If it is 
necessary to shut down or disrupt utility service to any customer of the Water 
Department, Contractor must request the services of the Water Department an additional 
three Working Days in advance of the time such services are needed, for a total of five 
Working Days advance notification for a standard service request, to allow affected 
customers a minimum of three days’ advance notice. If Contractor fails to keep field 
appointments, Contractor will be billed for scheduled Water Department crew standby 
time and for costs incurred by the Water Department for re-notification of customers. 

 
(B) Water Department Scheduling.  Water Department crews work a 9/80 
schedule. This schedule may prohibit shutdowns for tie-ins on alternating Fridays. After-
hours work or weekend work may be performed if authorized in advance by the Engineer. 
Requests by Contractor for after-hours or weekend work are to be avoided when 
possible. Contractor will be responsible for any overtime costs incurred by City for such 
work and the cost thereof may be deducted from payment otherwise due Contractor. 

 
7.23 Public Safety and Traffic Control.  Contractor must undertake all required and 

appropriate measures to ensure public safety during construction of the Project, in 
accordance with Laws, including, but not limited to, the Americans with Disabilities Act of 
1990 (42 U.S.C. § 12101 et seq.). Contractor will ensure the safe passage of pedestrians 
around the Project site at all times. If Work is within a City-owned right-of-way, Contractor 
will ensure the safe passage of public traffic through the Project site at all times, 
consistent with the requirements of City Code Chapter 13-04. Contractor is solely 
responsible for the costs of all public safety and traffic control measures. 

 
(A) Warning Devices. Contractor must furnish, install, and maintain, at its sole 
expense, all fences, barricades, signs, lights, and other devices necessary to prevent 
accidents, injuries, death, and property damage. All such devices must conform to the 
requirements of the current edition of the California Manual on Uniform Traffic Control 
Devices (“CA MUTCD”) and the directions of the Engineer. Contractor’s warning and 
safety devices will not obscure the visibility of or conflict with existing signs and traffic 
control devices. Contractor may be required to cover certain signs which regulate or 
direct public traffic to roadways that are not open to traffic, as directed by the Engineer. 
 
(B) Flaggers.  Contractor must also furnish, at Contractor’s sole expense, trained 
flaggers as necessary to provide adequate warning to the public of construction 
conditions that may impact pedestrian or vehicular traffic. 
 
(C) Project Signage.  Unless otherwise specified in the Special Conditions, 
Contractor must install and maintain Project identification signs at each boundary of the 

https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx
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Project site or as directed by the Engineer. Contractor must install the signs two weeks 
prior to the start of Work at the Project site, using sign panels furnished by City. To mount 
sign panels, Contractor must furnish and install 4" X 4" posts or mount by other 
appropriate methods as approved by the Engineer. Upon completion of the Project, 
Contractor will remove Project identification signs, in a timely manner, and return the 
City-furnished sign panels to the City Corporation Yard at 55 Stony Point Road. 
 
(D) Road Closure Signage.  If the Work requires road closures, Contractor must 
furnish and install advance notice signs for road closures at each boundary of the Project 
site. Panel construction and lettering are subject to advance approval of the Engineer.  
Contractor must install the signs two weeks prior to the start of Work at the Project site. 
The signs must remain in place for the duration of the road closure and must be removed 
by Contractor when no longer necessary for the Work.  

 
(E) Emergency Response Agencies.  Contractor is responsible for notifying 
emergency response agencies operating in the jurisdiction of the Worksite(s) of 
obstructions to roads resulting from Contractor’s Work. 
 
(F) Additional Devices.  City reserves the right to require additional warning or 
safety devices for the Project at the Contractor’s sole expense, but no actions by City to 
add to or improve signage or any other public safety requirements will waive or limit 
Contractor’s duties under the Contract Documents. 

 
(G) Compliance. If Contractor fails or refuses to comply with the requirements of this 
Section, the Engineer may take immediate action to protect the public, including, but not 
limited to, furnishing the required safety measures at Contractor’s expense or suspending 
the Work, in addition to all other remedies available to City. Any such remedial costs 
incurred by City may be deducted from payment otherwise due to Contractor as specified 
in Section 8.3, Adjustment of Payment Application. If there are insufficient Contract funds 
remaining to cover the remedial costs, City is entitled to recover the balance from 
Contractor or its performance bond surety. 

 
Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, Contractor must 
prepare and submit to the Project Manager a schedule of values apportioned to the 
various divisions and phases of the Work, including mobilization and demobilization. If a 
Bid Schedule was submitted with Contractor’s bid, the amounts in the schedule of values 
must be consistent with the Bid Schedule. Each line item contained in the schedule of 
values must be assigned a value such that the total of all items equals the Contract Price. 
The items must be sufficiently detailed to enable accurate evaluation of the percentage of 
completion claimed in each application for payment, and the assigned value consistent 
with any itemized or unit pricing submitted with Contractor’s bid. 

 
 (A) Measurements for Unit Price Work.  Materials and items of Work to be paid for 

on the basis of unit pricing will be measured according to the methods specified in the 
Contract Documents.  

 
(B) Deleted or Reduced Work. Contractor will not be compensated for Work that 
City has deleted or reduced in scope, except for any labor, material, or equipment costs 
for such Work that Contractor reasonably incurred before Contractor learned that the 
Work could be deleted or reduced. Contractor will only be compensated for those actual, 
direct and documented costs incurred, and will not be entitled to any mark up for 
overhead or lost profits. 
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8.2 Progress Payments.  Following the last day of each month, or as otherwise required by 
the Special Conditions or Specifications, Contractor will submit to the Project Manager a 
monthly application for payment for Work performed during the preceding month based 
on the estimated value of the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be itemized to 
include labor, materials, and equipment incorporated into the Work, and materials and 
equipment delivered to the Project site, as well as authorized and approved Change 
Orders. Each payment application must be supported by the unit prices submitted with 
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data 
required by the Contract Documents.   
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed amount due 
within 30 days after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code § 20104.50. City will deduct a percentage 
from each progress payment as retention, as set forth in Section 8.5, below, and may 
deduct or withhold additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject the amount requested in 

a payment application, including application for Final Payment, in whole or in part, if the 
amount requested is disputed or unsubstantiated. Contractor will be notified in writing of 
the basis for the modification to the amount requested. City may also deduct or withhold 
from payment otherwise due based upon any of the circumstances and amounts listed 
below. Sums withheld from payment otherwise due will be released when the basis for 
that withholding has been remedied and no longer exists. 

 
(A) For Contractor’s unexcused failure to perform the Work as required by the 
Contract Documents, including correction or completion of punch list items, City may 
withhold or deduct an amount based on the City’s estimated cost to correct or complete 
the Work. 
 
(B) For loss or damage caused by Contractor or its Subcontractors arising out of or 
relating to performance of the Work or any failure to protect the Project site, City may 
deduct an amount based on the estimated cost to repair or replace. 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers when payment is 
due, City may withhold an amount equal to the total of past due payments and may opt to 
pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks. 
 
(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective 
Work, City may withhold or deduct an amount based on the City’s estimated cost to 
correct or complete the Work. 
 
(E) For any unreleased stop notice, City may withhold 125% of the amount claimed. 
 
(F) For Contractor’s failure to submit any required schedule or schedule update in 
the manner specified or within the time specified in the Contract Documents, City may 
withhold an amount equal to five percent of the total amount requested until Contractor 
complies with its schedule submittal obligations. 
 
(G) For Contractor’s failure to maintain or submit as-built documents in the manner 
specified or within the time specified in the Contract Documents, City may withhold or 
deduct an amount based on the City’s cost to prepare the as-builts. 
 
(H) For Work performed without Shop Drawings that have been accepted by City, 
when accepted Shop Drawings are required before proceeding with the Work, City may 
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deduct an amount based on the estimated cost to correct unsatisfactory Work or 
diminution in value. 
 
(I) For fines, payments, or penalties assessed under the Labor Code, City may 
deduct from payments due to Contractor as required by Laws and as directed by the 
Division of Labor Standards Enforcement. 
 
(J) For any other fines, payments, or penalties assessed against the City relating to 
Contractor’s acts or omissions, including violations of Laws, City may withhold or deduct 
such amounts from payment otherwise due to Contractor. 
 
(K) For any other costs or charges that may be withheld or deducted from payments 
to Contractor, as provided in the Contract Documents, including liquidated damages, City 
may withhold or deduct such amounts from payment otherwise due to Contractor. 
  

8.4 Early Occupancy.  Neither City’s payment of progress payments nor its partial or full use 
or occupancy of the Project constitutes acceptance of any part of the Work. 

 
8.5 Retention.  City will retain five percent of the full amount due on each progress payment 

(i.e., the amount due before any withholding or deductions pursuant to Section 8.3, 
Adjustment of Payment Application), or the percentage stated in the Notice Inviting Bids, 
whichever is greater, as retention to ensure full and satisfactory performance of the Work. 
Contractor is not entitled to any reduction in the rate of withholding at any time, nor to 
release of any retention before 35 days following City’s recordation of the Notice of 
Completion, subject to the terms of Public Contract Code § 7107.  

 
(A) Substitution of Securities.  As provided by Public Contract Code § 22300, 
Contractor may request in writing that it be allowed, at its sole expense, to substitute 
securities for the retention withheld by City. Any escrow agreement entered into pursuant 
to this provision must fully comply with Public Contract Code § 22300 and will be subject 
to approval as to form by City’s legal counsel. If City exercises its right to draw upon such 
securities in the event of default pursuant to section (7) of the statutory Escrow 
Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (g) of 
Public Contract Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it is 
in default, its sole remedy is to comply with the dispute resolution procedures in Article 12 
and the provisions therein. It is agreed that for purposes of this paragraph, an event of 
default includes City’s rights pursuant to these Contract Documents to withhold or deduct 
sums from retention, including withholding or deduction for liquidated damages, 
incomplete or defective Work, stop payment notices, or backcharges. It is further agreed 
that if any individual authorized to give or receive written notice on behalf of a party 
pursuant to section (10) of the Escrow Agreement are unavailable to give or receive 
notice on behalf of that party due to separation from employment, retirement, death, or 
other circumstances, the successor or delegee of the named individual is deemed to be 
the individual authorized to give or receive notice pursuant to section (10) of the Escrow 
Agreement. 
 
(B) Release of Undisputed Retention.  All undisputed retention, less any amounts 
that may be assessed as liquidated damages, retained for stop notices, or otherwise 
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as 
Final Payment to Contractor no sooner than 35 days following recordation of the notice of 
completion, and no later than 60 days following acceptance of the Project by City’s 
governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if 
the Project has not been accepted, no later than 60 days after the Project is otherwise 
considered complete pursuant to Public Contract Code § 7107(c). 
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8.6 Payment to Subcontractors and Suppliers.  Each month, Contractor must promptly 
pay each Subcontractor and supplier the value of the portion of labor, materials, and 
equipment incorporated into the Work or delivered to the Project site by the 
Subcontractor or supplier during the preceding month. Such payments must be made in 
accordance with the requirements of Laws pertaining to such payments, and those of the 
Contract Documents and applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Pursuant to Civil Code § 9358, City will withhold 
125% of the amount claimed by an unreleased stop notice, a portion of which may be 
retained by City for the costs incurred in handling the stop notice claim, including 
attorneys’ fees and costs, as authorized by law. 
 
(B)   Joint Checks.  City reserves the right, acting in its sole discretion, to issue joint 
checks made payable to Contractor and a Subcontractor or supplier, if City determines 
this is necessary to ensure fair and timely payment for a Subcontractor or supplier who 
has provided services or goods for the Project. As a condition to release of payment by a 
joint check, the joint check payees may be required to execute a joint check agreement in 
a form provided or approved by the City Attorney’s Office. The joint check payees will be 
jointly and severally responsible for the allocation and disbursement of funds paid by joint 
check. Payment by joint check will not be construed to create a contractual relationship 
between City and a Subcontractor or supplier of any tier beyond the scope of the joint 
check agreement. 

 
8.7 Final Payment.  Contractor’s application for Final Payment must comply with the 

requirements for submitting an application for a progress payment as stated in Section 
8.2, above. Corrections to previous progress payments, including adjustments to 
estimated quantities for unit priced items, may be included in the Final Payment. If 
Contractor fails to submit a timely application for Final Payment, City reserves the right to 
unilaterally process and issue Final Payment without an application from Contractor in 
order to close out the Project. For the purposes of determining the deadline for Claim 
submission pursuant to Article 12, the date of Final Payment is deemed to be the date 
that City acts to release undisputed retention as final payment to Contractor, or otherwise 
provides written notice to Contractor of Final Payment or that no undisputed funds remain 
available for Final Payment due to offsetting withholdings or deductions pursuant to 
Section 8.3, Adjustment of Payment Application. If the amount due from Contractor to 
City exceeds the amount of Final Payment, City retains the right to recover the balance 
from Contractor or its sureties. 

 
8.8 Release of Claims.  City may, at any time, require that payment of the undisputed 

portion of any progress payment or Final Payment be contingent upon Contractor 
furnishing City with a written waiver and release of all claims against City arising from or 
related to the portion of Work covered by those undisputed amounts subject to the 
limitations of Public Contract Code § 7100. Any disputed amounts may be specifically 
excluded from the release.  

 
8.9 Warranty of Title.  Contractor warrants that title to all work, materials, or equipment 

incorporated into the Work and included in a request for payment will pass over to City 
free of any claims, liens, or encumbrances upon payment to Contractor. 

 
Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or present employee 
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, 
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.  
Contractor and its Subcontractors are required to comply with all applicable Laws 
prohibiting discrimination, including the California Fair Employment and Housing Act 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 71 

(Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code §§ 1735, 
1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Pursuant to Labor Code § 1810, eight hours of labor constitute 
a legal day’s work under this Contract.   
 
(B) Penalty.  Pursuant to Labor Code § 1813, Contractor will forfeit to City as a 
penalty, the sum of $25.00 for each day during which a worker employed by Contractor 
or any Subcontractor is required or permitted to work more than eight hours in any one 
calendar day or more than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code § 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the requirements 
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5, 
which is fully incorporated by reference. 
 
(D) Notices.  Pursuant to Labor Code § 1771.4, Contractor is required to post all job 
site notices prescribed by Laws. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract that is covered 
under Labor Code §§ 1720, 1720.3, or 1720.9, including cleanup at the Project site, must 
be paid at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the 
Labor Code. The prevailing wage rates are on file with the City and available online at 
http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates 
at the Project site.    

 
(A) Penalties.  Pursuant to Labor Code § 1775, Contractor and any Subcontractor 
will forfeit to City as a penalty up to $200.00 for each calendar day, or portion thereof, for 
each worker paid less than the applicable prevailing wage rate. Contractor must also pay 
each worker the difference between the applicable prevailing wage rate and the amount 
actually paid to that worker. 
 
(B) Federal Requirements.  If this Project is subject to federal prevailing wage 
requirements in addition to California prevailing wage requirements, Contractor and its 
Subcontractors are required to pay the higher of the currently applicable state or federal 
prevailing wage rates.   

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor Code §§ 1771.4, 

1776, and 1812 and all implementing regulations, which are fully incorporated by this 
reference, including requirements for monthly electronic submission of payroll records to 
the DIR.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed in connection with the Work. Each payroll record must 
contain or be verified by a written declaration that it is made under penalty of perjury, 
stating both of the following: 

 
(1)  The information contained in the payroll record is true and correct; and 

 

http://www.dir.ca.gov/dlsr
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(2)  Contractor or the Subcontractor has complied with the requirements of Labor 
Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the 
Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record must be 
made available for inspection or furnished to the employee or his or her authorized 
representative on request, to City, to the Division of Labor Standards Enforcement, to the 
Division of Apprenticeship Standards of the DIR, and as further required by the Labor 
Code. 
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code § 1776, 
Contractor or Subcontractor has ten days in which to comply with the requirements of this 
section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor 
or Subcontractor will forfeit a penalty of $100.00 per day, or portion thereof, for each 
worker for whom compliance is required, until strict compliance is achieved. Upon 
request by the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement, these penalties will be withheld from payments then due to Contractor. 
 

9.5 Labor Compliance.  Pursuant to Labor Code § 1771.4, the Contract for this Project is 
subject to compliance monitoring and enforcement by the DIR. 

 
Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors are fully 
responsible for safety precautions and programs, and for the safety of persons and 
property in the performance of the Work. Contractor and its Subcontractors must at all 
times comply with all applicable health and safety Laws and seek to avoid injury, loss, or 
damage to persons or property by taking reasonable steps to protect its employees and 
other persons at any Worksite, materials and equipment stored on or off site, and 
property at or adjacent to any Worksite. 

 
(A) Reporting Requirements.  Contractor must immediately notify the City of any 
death, serious injury or illness resulting from Work on the Project. Contractor must 
immediately provide a written report to City of each recordable accident or injury 
occurring at any Worksite within 24 hours of the occurrence. The written report must 
include: (1) the name and address of the injured or deceased person; (2) the name and 
address of each employee of Contractor or of any Subcontractor involved in the incident; 
(3) a detailed description of the incident, including precise location, time, and names and 
contact information for known witnesses; and (4) a police or first responder report, if 
applicable. If Contractor is required to file an accident report with a government agency, 
Contractor will provide a copy of the report to City. 
 
(B) Legal Compliance.  Contractor’s safety program must comply with the 
applicable legal and regulatory requirements. Contractor must provide City with copies of 
all notices required by Laws. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by Contractor arising 
from the Work which is not insured under property insurance must be promptly remedied 
by Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of the Work or 
Project site is unsafe, City may, without assuming responsibility for Contractor’s safety 
program, require Contractor or its Subcontractor to cease performance of the Work or to 
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the 
required corrective measures, City may perform them and deduct the cost from the 
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an 
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increase in Contract Price, or for a change in Contract Time based on Contractor’s 
compliance with City’s request for corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified in the Contract Documents, this 

Contract does not include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials. If Contractor encounters materials on the Project site that 
Contractor reasonably believes to be asbestos or other Hazardous Materials, and the 
asbestos or other Hazardous Materials have not been rendered harmless, Contractor 
may continue Work in unaffected areas reasonably believed to be safe, but must 
immediately cease work on the area affected and report the condition to City. No 
asbestos, asbestos-containing products or other Hazardous Materials may be used in 
performance of the Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with § 5194 of Title 8 of 

the California Code of Regulations, including by providing information to Contractor’s 
employees about any hazardous chemicals to which they may be exposed in the course 
of the Work. A hazard communication program and other forms of warning and training 
about such exposure must be used. Contractor must also maintain Safety Data Sheets 
(“SDS”) at the Project site, as required by Laws, for materials or substances used or 
consumed in the performance of the Work. The SDS will be accessible and available to 
Contractor’s employees, Subcontractors, and City.  

 
(A)   Contractor Obligations.  Contractor is solely responsible for the proper 
delivery, handling, use, storage, removal, and disposal of all materials brought to the 
Project site and/or used in the performance of the Work. Contractor must notify the 
Engineer if a specified product or material cannot be used safely. 
 
(B) Labeling.  Contractor must ensure proper labeling on any material brought onto 
the Project site so that any persons working with or in the vicinity of the material may be 
informed as to the identity of the material, any potential hazards, and requirements for 
proper handling, protections, and disposal.  

 
10.4  Hazardous Condition.  Contractor is solely responsible for determining whether a 

hazardous condition exists or is created during the course of the Work, involving a risk of 
bodily harm to any person or risk of damage to any property. If a hazardous condition 
exists or is created, Contractor must take all precautions necessary to address the 
condition and ensure that the Work progresses safely under the circumstances. 
Hazardous conditions may result from, but are not limited to, use of specified materials or 
equipment, the Work location, the Project site condition, the method of construction, or 
the way any Work must be performed. 

 
10.5 Emergencies.  In an emergency affecting the safety or protection of persons, Work, or 

property at or adjacent to any Worksite, Contractor must take reasonable and prompt 
actions to prevent damage, injury, or loss, without prior authorization from the City if, 
under the circumstances, there is inadequate time to seek prior authorization from the 
City. 

 
10.6 Confined Space Operations.  If the Work requires a confined space entry, including, but 

not limited to, manhole or water storage tank entry, Contractor must obtain a confined 
space entry permit pursuant to Cal/OSHA regulations, as set forth in 8 CCR § 5156 et 
seq. For any confined space entry for construction operations regulated by 8 CCR § 
1502, Contractor must comply with 8 CCR § 5158. For any other confined space 
operations, Contractor must comply with 8 CCR § 5157. With respect to entry to any City-
maintained confined space, Contractor is responsible for obtaining any available 
information regarding hazards and operations for any City-maintained confined spaces, 
pursuant to 8 CCR § 5157. The City-maintained Confined Space Entry Manual is 
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available for viewing at the Water Department or Transportation and Public Works 
Department office. Contractor must immediately notify the Engineer of any previously 
unidentified hazards confronted or created during confined space entry. 

 
Article 11 - Completion and Warranty Provisions 

11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this Contract is 
fully performed, Contractor must provide written notification to City requesting final 
inspection. The Engineer will schedule the date and time for final inspection, which must 
include Contractor’s primary representative for this Project and its superintendent. Based 
on that inspection, City will prepare a punch list of any items that are incomplete, missing, 
defective, incorrectly installed, or otherwise not compliant with the Contract Documents.  
The punch list to Contractor will specify the time by which all of the punch list items must 
be completed or corrected. The punch list may include City’s estimated cost to complete 
each punch list item if Contractor fails to do so within the specified time. The omission of 
any non-compliant item from a punch list will not relieve Contractor from fulfilling all 
requirements of the Contract Documents. Contractor’s failure to complete any punch list 
item within the time specified in the punch list will not waive or abridge its warranty 
obligations for any such items that must be completed by the City or by a third party 
retained by the City due to Contractor’s failure to timely complete any such outstanding 
item. 
 
(B) Requirements for Final Completion.  Final Completion will be achieved upon 
completion or correction of all punch list items, as verified by City’s further inspection, and 
upon satisfaction of all other Contract requirements, including any commissioning 
required under the Contract Documents and submission of all final submittals, including 
instructions and manuals as required under Section 7.10, and complete, final as-built 
drawings as required under Section 7.11, all to City’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon  the date of the 
Engineer’s issuance of a written notice of acceptance. In order to avoid delay of Project 
close out, the City may elect, acting in its sole discretion, to accept the Project as 
complete subject to exceptions for punch list items that are not completed within the time 
specified in the punch list. 
 
(D) Final Payment and Release of Retention.  Final Payment and release of 
retention, less any sums withheld pursuant to the provisions of the Contract Documents, 
will not be made sooner than 35 days after recordation of the notice of completion. If 
Contractor fails to complete all of the punch list items within the specified time, City may 
withhold up to 150% of City’s estimated cost to complete each of the remaining items 
from Final Payment and may use the withheld retention to pay for the costs to self-
perform the outstanding items or to retain a third party to complete any such outstanding 
punch list item.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will be new 
unless otherwise specified, of good quality, in conformance with the Contract Documents, 
and free from defective workmanship and materials. Contractor further warrants that the 
Work will be free from material defects not intrinsic in the design or materials required in 
the Contract Documents. Contractor warrants that materials or items incorporated into 
the Work comply with the requirements and standards in the Contract Documents, 
including compliance with Laws, and that any Hazardous Materials encountered or used 
were handled as required by Laws. At City’s request, Contractor must furnish satisfactory 
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evidence of the quality and type of materials and equipment furnished. Contractor’s 
warranty does not extend to damage caused by normal wear and tear, or improper use or 
maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work for a period of 
one year from the date of Project acceptance pursuant to Section 11.1(C) (the “Warranty 
Period”), except when a longer guarantee is provided by a supplier or manufacturer or is 
required by the Specifications or Special Conditions. If the City accepts the Project as 
complete subject to exceptions for incomplete punch list item(s) and the Contractor 
thereafter completes the punch list item(s), the completed punch list item(s) will be 
subject to the warranty provisions in this Section 11.2 for a one-year period that begins 
upon City’s acceptance of the completed punch list item(s). Contractor must obtain from 
its Subcontractors, suppliers and manufacturers any special or extended warranties 
required by the Contract Documents.   
 
(C) Warranty Documents.  As a condition precedent to Final Completion, 
Contractor must supply City with all warranty and guarantee documents relevant to 
equipment and materials incorporated into the Work and guaranteed by their suppliers or 
manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract Documents apply to 
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to Contractor of any 
defect in the Work discovered during the Warranty Period, Contractor or its responsible 
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s 
obligation to correct defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which Contractor was 
notified prior to expiration of the Warranty Period. Work performed during the Warranty 
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for 
a one-year period that begins upon completion of such Warranty Work to City’s 
satisfaction.   
 
(F) City’s Remedies.  If Contractor or its responsible Subcontractor fails to correct 
defective Work within ten days following notice by City, or sooner if required by the 
circumstances, City may correct the defects to conform with the Contract Documents at 
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance 
with subsection (H), below.  
 
(G) Emergency Repairs.   In cases of emergency where any delay in correcting 
defective Work could cause harm, loss or damage, City may immediately correct the 
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor 
or its surety must reimburse City for its costs in accordance with subsection (H), below. 
 
(H) Reimbursement.  Contractor must reimburse City for its costs to repair under 
subsections (F) or (G), above, within 30 days following City’s submission of a demand for 
payment pursuant to this provision. If City is required to initiate legal action to compel 
Contractor’s compliance with this provision, and City is the prevailing party in such action, 
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal 
costs expended to enforce Contractor’s warranty obligations herein, in addition to any 
and all costs City incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or make use of the 
Project, or any portions of the Project, prior to Final Completion if City has determined 
that the Project or portion of it is in a condition suitable for the proposed occupation or 
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use, and that it is in its best interest to occupy or make use of the Project, or any portions 
of it, prior to Final Completion.  

 
(A) Non-Waiver.  Occupation or use of the Project, in whole or in part, prior to Final 
Completion will not operate as acceptance of the Work or any portion of it, nor will it 
operate as a waiver of any of City’s rights or Contractor’s duties pursuant to these 
Contract Documents, and will not affect nor bear on the determination of the time of 
substantial completion with respect to any statute of repose pertaining to the time for 
filing an action for construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of maintenance and 
repairs due to normal wear and tear with respect to those portions of the Project that are 
being occupied or used before Final Completion. The Contract Price or the Contract Time 
may be adjusted pursuant to the applicable provisions of these Contract Documents if, 
and only to the extent that, any occupation or use under this Section actually adds to 
Contractor’s cost or time to complete the Work within the Contract Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial completion” with 

respect to any statute of repose pertaining to the time for filing an action for construction 
defect, “substantial completion” is deemed to mean the last date that Contractor or any 
Subcontractor performs Work on the Project prior to City acceptance of the Project, 
except for warranty work performed under this Article.  

 
Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for any Claim 
arising from or related to the Contract or performance of the Work.  
 
(A) Limitations.  A Claim may only include the portion of a previously rejected 
demand that remains in dispute between Contractor and City. With the exception of any 
dispute regarding the amount of money actually paid to Contractor as Final Payment, 
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or 
the Contract Price, which has not previously been submitted to City in full compliance 
with Article 5 and Article 6, and subsequently rejected in whole or in part by City. 

 
(B) Scope of Article.  This Article is intended to provide the exclusive procedures for 
submission and resolution of Claims of any amount and applies in addition to the 
provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated 
by reference herein. 
 
(C) No Work Delay.  Notwithstanding the submission of a Claim or any other dispute 
between the parties related to the Project or the Contract Documents, Contractor must 
perform the Work and may not delay or cease Work pending resolution of a Claim or 
other dispute, but must continue to diligently prosecute the performance and timely 
completion of the Work, including the Work pertaining to the Claim or other dispute. 
 
(D) Informal Resolution.  Contractor will make a good faith effort to informally 
resolve a dispute before initiating a Claim, preferably by face-to-face meeting between 
authorized representatives of Contractor and City. 

 
12.2 Claims Submission.  The following requirements apply to any Claim subject to this 

Article: 
 

(A)   Substantiation.  The Claim must be submitted to City in writing by registered or 
certified mail with return receipt requested and clearly identified as a “Claim” submitted 
pursuant to this Article 12. The Claim must include all of the documents necessary to 
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substantiate the Claim including the Change Order request that was rejected in whole or 
in part, and a copy of City’s written rejection that is in dispute. The Claim must clearly 
identify and describe the dispute, including relevant references to applicable portions of 
the Contract Documents, and a chronology of relevant events. Any Claim for additional 
payment must include a complete, itemized breakdown of all known or estimated labor, 
materials, taxes, insurance, and subcontract, or other costs. Substantiating 
documentation such as payroll records, receipts, invoices, or the like, must be submitted 
in support of each component of claimed cost. Any Claim for an extension of time or 
delay costs must be substantiated with a schedule analysis and narrative depicting and 
explaining claimed time impacts. 
 
(B) Claim Format and Content.  A Claim must be submitted in the following format: 
 

(1)  Provide a cover letter, specifically identifying the submission as a “Claim” 
submitted under this Article 12 and specifying the requested remedy (e.g., 
amount of proposed change to Contract Price and/or change to Contract Time). 
 
(2)  Provide a summary of each Claim, including underlying facts and the basis 
for entitlement, and identify each specific demand at issue, including the specific 
Change Order request (by number and submittal date), and the date of City's 
rejection of that demand, in whole or in part. 
 
(3)  Provide a detailed explanation of each issue in dispute. For multiple issues 
included within a single Claim or for multiple Claims submitted concurrently, 
separately number and identify each individual issue or Claim, and include the 
following for each separate issue or Claim: 

 
a.  A succinct statement of the matter in dispute, including Contractor’s 
position and the basis for that position; 
 
b.  Identify and attach all documents that substantiate the Claim, 
including relevant provisions of the Contract Documents, RFIs, 
calculations, and schedule analysis (see subsection (A), Substantiation, 
above); 
 
c.   A chronology of relevant events; and 
 
d.  Analysis and basis for claimed changes to Contract Price, Contract 
Time, or any other remedy requested.  
 

(4)  Provide a summary of issues and corresponding claimed damages. If, by the 
time of the Claim submission deadline (below), the precise amount of the 
requested change in the Contract Price or Contract Time is not yet known, 
Contractor must provide a good faith estimate, including the basis for that 
estimate, and must identify the date by which it is anticipated that the Claim will 
be updated to provide final amounts. 
 
(5)  Include the following certification, executed by Contractor’s authorized 
representative: 

 
“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Claim submittal are true and correct. Contractor 
warrants that this Claim submittal is comprehensive and complete as to the 
matters in dispute, and agrees that any costs, expenses, or delay not included 
herein are deemed waived.” 
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(C) Submission Deadlines.   
 

(1)  A Claim disputing rejection of a request for a change in the Contract Time or 
Contract Price must be submitted within 21 days following the date that City 
notified Contractor in writing that a request for a change in the Contract Time or 
Contract Price, duly submitted in compliance with Article 5 and Article 6, has 
been rejected in whole or in part. A Claim disputing the terms of a unilateral 
Change Order must be submitted within 21 days following the date of issuance of 
the unilateral Change Order. These Claim deadlines apply even if Contractor 
cannot yet quantify the total amount of any requested change in the Contract 
Time or Contract Price. If the Contractor cannot quantify those amounts, it must 
submit an estimate of the amounts claimed pending final determination of the 
requested remedy by Contractor. 
 
(2)  With the exception of any dispute regarding the amount of Final Payment, 
any Claim must be filed on or before the date of Final Payment or will be deemed 
waived.  
 
(3)  A Claim disputing the amount of Final Payment must be submitted within 21 
days of the effective date of Final Payment, under Section 8.7, Final Payment.   
 
(4)  Strict compliance with these Claim submission deadlines is necessary to 
ensure that any dispute may be mitigated as soon as possible, and to facilitate 
cost-efficient administration of the Project. Any Claim that is not submitted 
within the specified deadlines will be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within 45 days of receipt of the Claim with a written 

statement identifying which portion(s) of the Claim are disputed, unless the 45-day period 
is extended by mutual agreement of City and Contractor or as otherwise allowed under 
Public Contract Code § 9204. However, if City determines that the Claim is not 
adequately substantiated pursuant to Section 12.2(A), Substantiation, City may first 
request in writing, within 30 days of receipt of the Claim, any additional documentation 
supporting the Claim or relating to defenses to the Claim that City may have against the 
Claim.   

 
(A) Additional Information.  If additional information is thereafter required, it may be 
requested and provided upon mutual agreement of City and Contractor. If Contractor’s 
Claim is based on estimated amounts, Contractor has a continuing duty to update its 
Claim as soon as possible with information on actual amounts in order to facilitate prompt 
and fair resolution of the Claim. 
 
(B) Non-Waiver.  Any failure by City to respond within the times specified above will 
not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any 
provision of these Contract Documents. 

 
12.4 Meet and Confer.  If Contractor disputes City’s written response, or City fails to respond 

within the specified time, within 15 days of receipt of City’s response or within 15 days of 
City’s failure to respond within the applicable 45-day time period under Section 12.3, 
respectively, Contractor may notify City of the dispute in writing sent by registered or 
certified mail, return receipt requested, and demand an informal conference to meet and 
confer for settlement of the issues in dispute. If Contractor fails to notify City of the 
dispute and demand for an informal conference to meet and confer in writing within the 
specified time, Contractor’s Claim will be deemed waived. 
 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet and confer, 
City will schedule the meet and confer conference to be held within 30 days, or later if 
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needed to ensure the mutual availability of each of the individuals that each party 
requires to represent its interests at the meet and confer conference.   
 
(B) Location for Meet and Confer.  The meet and confer conference will be 
scheduled at a location at or near City’s principal office.   
 
(C) Written Statement After Meet and Confer.  Within ten working days after the 
meet and confer has concluded, City will issue a written statement identifying which 
portion(s) of the Claim remain in dispute, if any. 
 
(D) Submission to Mediation.  If the Claim or any portion remains in dispute 
following the meet and confer conference, within ten working days after the City issues 
the written statement identifying any portion(s) of the Claim remaining in dispute, the 
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted 
for mediation, as set forth below.  

 
12.5 Mediation and Government Code Claims. 

 
(A) Mediation.  Within ten working days after the City issues the written statement 
identifying any portion(s) of the Claim remaining in dispute following the meet and confer, 
City and Contractor will mutually agree to a mediator, as provided under Public Contract 
Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected 
mediator and all of the individuals that each party requires to represent its interests. If 
there are multiple Claims in dispute, the parties may agree to schedule the mediation to 
address all outstanding Claims at the same time. The parties will share the costs of the 
mediator and mediation fees equally, but each party is otherwise solely and separately 
responsible for its own costs to prepare for and participate in the mediation, including 
costs for its legal counsel or any other consultants. 
 
(B) Government Code Claims. 
 

(1)  Timely presentation of a Government Code Claim is a condition precedent to 
filing any legal action based on or arising from the Contract. Compliance with the 
Claim submission requirements in this Article 12 is a condition precedent to filing 
a Government Code Claim. 

 
(2)  The time for filing a Government Code Claim will be tolled from the time 
Contractor submits its written Claim pursuant to Section 12.2, above, until the 
time that Claim is denied in whole or in part at the conclusion of the meet and 
confer process, including any period of time used by the meet and confer 
process. However, if the Claim is submitted to mediation, the time for filing a 
Government Code Claim will be tolled until conclusion of the mediation, including 
any continuations, if the Claim is not fully resolved by mutual agreement of the 
parties during the mediation or any continuation of the mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this Article is 

intended nor will be construed to change the time periods for filing tort-based 
Government Code Claims. 

 
12.7 Arbitration.  City does not consent to arbitration unless required by Laws. It is expressly 

agreed, under Code of Civil Procedure § 1296, that in any arbitration to resolve a dispute 
relating to this Contract, the arbitrator’s award must be supported by law and substantial 
evidence.  

 
12.8 Burden of Proof and Limitations.  Contractor bears the burden of proving entitlement to 

and the amount of any claimed damages. Contractor is not entitled to damages 



 

 

Piner Creek Crossing - HAWK 2025 Form GENERAL CONDITIONS 
C01643  Page 80 

calculated on a total cost basis, but must prove actual damages. Contractor is not entitled 
to speculative, special, or consequential damages, including home office overhead or any 
form of overhead not directly incurred at the Project site or any other Worksite; lost 
profits; loss of productivity; lost opportunity to work on other projects; diminished bonding 
capacity; increased cost of financing for the Project; extended capital costs; non-
availability of labor, material or equipment due to delays; or any other indirect loss arising 
from the Contract. The Eichleay Formula or similar formula will not be used for any 
recovery under the Contract. The City will not be directly liable to any Subcontractor or 
supplier. 

 
12.9 Legal Proceedings.  In any legal proceeding that involves enforcement of any 

requirements of the Contract Documents, the finder of fact will receive detailed 
instructions on the meaning and operation of the Contract Documents, including 
conditions, limitations of liability, remedies, claim procedures, and other provisions 
bearing on the defenses and theories of liability. Detailed findings of fact will be 
requested to verify enforcement of the Contract Documents. All of the City’s remedies 
under the Contract Documents will be construed as cumulative, and not exclusive, and 
the City reserves all rights to all remedies available under law or equity as to any dispute 
arising from or relating to the Contract Documents or performance of the Work. 

 
12.10 Other Disputes.  The procedures in this Article 12 will apply to any and all disputes or legal 

actions, in addition to Claims, arising from or related to this Contract, including disputes 
regarding suspension or early termination of the Contract, unless and only to the extent that 
compliance with a procedural requirement is expressly and specifically waived by City. 
Nothing in this Article is intended to delay suspension or termination under Article 13. 

 
Article 13 - Suspension and Termination 

13.1 Suspension for Cause.  In addition to all other remedies available to City, if Contractor 
fails to perform or correct Work in accordance with the Contract Documents, including 
non-compliance with applicable environmental or health and safety Laws, City may 
immediately order the Work, or any portion of it, suspended until the circumstances giving 
rise to the suspension have been eliminated to City’s satisfaction.   

 
(A) Notice of Suspension.  Upon receipt of City’s written notice to suspend the 
Work, in whole or in part, except as otherwise specified in the notice of suspension, 
Contractor and its Subcontractors must promptly stop Work as specified in the notice of 
suspension; comply with directions for cleaning and securing the Worksite; and protect 
the completed and in-progress Work and materials. Contractor is solely responsible for 
any damages or loss resulting from its failure to adequately secure and protect the 
Project. 

   
(B) Resumption of Work.  Upon receipt of the City’s written notice to resume the 
suspended Work, in whole or in part, except as otherwise specified in the notice to 
resume, Contractor and its Subcontractors must promptly re-mobilize and resume the 
Work as specified; and within ten days from the date of the notice to resume, Contractor 
must submit a recovery schedule, prepared in accordance with the Contract Documents, 
showing how Contractor will complete the Work within the Contract Time.   
 
(C) Failure to Comply.  Contractor will not be entitled to an increase in the Contract 
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with 
the Contract Documents.   
 
(D) No Duty to Suspend.  City’s right to suspend the Work will not give rise to a duty 
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense 
to Contractor’s failure to comply with the requirements of the Contract Documents. 
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13.2 Suspension for Convenience.  City reserves the right to suspend, delay, or interrupt the 
performance of the Work in whole or in part, for a period of time determined to be 
appropriate for City’s convenience. Upon notice by City pursuant to this provision, 
Contractor must immediately suspend, delay, or interrupt the Work and secure the 
Project site as directed by City except for taking measures to protect completed or in-
progress Work as directed in the suspension notice, and subject to the provisions of 
Section 13.1(A) and (B), above. If Contractor submits a timely request for a Change 
Order in compliance with Articles 5 and 6, the Contract Price and the Contract Time will 
be equitably adjusted by Change Order pursuant to the terms of Articles 5 and 6 to reflect 
the cost and delay impact occasioned by such suspension for convenience, except to the 
extent that any such impacts were caused by Contractor’s failure to comply with the 
Contract Documents or the terms of the suspension notice or notice to resume. However, 
the Contract Time will only be extended if the suspension causes or will cause 
unavoidable delay in Final Completion. If Contractor disputes the terms of a Change 
Order issued for such equitable adjustment due to suspension for convenience, its sole 
recourse is to comply with the Claim procedures in Article 12. 

 
13.3 Termination for Default.  City may declare that Contractor is in default of the Contract 

for a material breach of or inability to fully, promptly, or satisfactorily perform its 
obligations under the Contract.  

 
(A) Default. Events giving rise to a declaration of default include Contractor’s refusal 
or failure to supply sufficient skilled workers, proper materials, or equipment to perform 
the Work within the Contract Time; Contractor’s refusal or failure to make prompt 
payment to its employees, Subcontractors, or suppliers or to correct defective Work or 
damage; Contractor’s failure to comply with Laws, or orders of any public agency with 
jurisdiction over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of 
financial capacity to complete the Work as required within the Contract Time; suspension, 
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration; 
Contractor’s failure to procure, maintain, or renew insurance coverage or provide notice 
of any modifications or reductions in insurance coverage; dissolution, liquidation, 
reorganization, or other major change in Contractor’s organization, ownership, structure, 
or existence as a business entity; unauthorized assignment of Contractor’s rights or 
duties under the Contract; or any material breach of the Contract requirements. 

  
(B) Notice of Default and Opportunity to Cure.  Upon City’s declaration that 
Contractor is in default due to a material breach of the Contract Documents, if City 
determines that the default is curable, City will afford Contractor the opportunity to cure 
the default within ten days of City’s notice of default, or within a period of time reasonably 
necessary for such cure, including a shorter period of time if applicable.  
 
(C) Termination.  If Contractor fails to cure the default or fails to expediently take 
steps reasonably calculated to cure the default within the time period specified in the 
notice of default, City may issue written notice to Contractor and its performance bond 
surety of City’s termination of the Contract for default.   

 
(D) Waiver.  Time being of the essence in the performance of the Work, if 
Contractor’s surety fails to arrange for completion of the Work in accordance with the 
Performance Bond within seven calendar days from the date of the notice of termination 
pursuant to paragraph (C), City may immediately make arrangements for the completion 
of the Work through use of its own forces, by hiring a replacement contractor, or by any 
other means that City determines advisable under the circumstances. Contractor and its 
surety will be jointly and severally liable for any additional cost incurred by City to 
complete the Work following termination, where “additional cost” means all cost in excess 
of the cost City would have incurred if Contractor had timely completed Work without the 
default and termination. In addition, City will have the right to immediate possession and 
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use of any materials, supplies, and equipment procured for the Project and located at the 
Project site or any Worksite on City property for the purposes of completing the remaining 
Work. 
 
(E) Compensation.  Within 30 days of receipt of updated as-builts, all warranties, 
manuals, instructions, or other required documents for Work installed to date, and 
delivery to City of all equipment and materials for the Project for which Contractor has 
already been compensated, Contractor will be compensated for the Work satisfactorily 
performed in compliance with the Contract Documents up to the effective date of the 
termination pursuant to the terms of Article 8, Payment, subject to City’s rights to withhold 
or deduct sums from payment otherwise due pursuant to Section 8.3, and excluding any 
costs Contractor incurs as a result of the termination, including any cancellation or 
restocking charges or fees due to third parties. If Contractor disputes the amount of 
compensation determined by City, its sole recourse is to comply with the Claim 
Procedures in Article 12, by submitting a Claim no later than 30 days following notice 
from City of the total compensation to be paid by City. 
 
(F) Wrongful Termination.  If Contractor disputes the termination, its sole recourse 
is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or 
an arbitrator later determines that the termination for default was wrongful, the 
termination will be deemed to be a termination for convenience, and Contractor’s 
damages will be strictly limited to the compensation provided for termination for 
convenience under Section 13.4, below. Contractor waives any claim for any other 
damages for wrongful termination including special or consequential damages, lost 
opportunity costs, or lost profits, and any award of damages is subject to Section 12.8, 
Burden of Proof and Limitations. 

 
13.4 Termination for Convenience.  City reserves the right, acting in its sole discretion, to 

terminate all or part of the Contract for convenience upon written notice to Contractor.  
 

(A) Compensation to Contractor.  In the event of City’s termination for 
convenience, Contractor waives any claim for damages, including for loss of anticipated 
profits from the Project. The following will constitute full and fair compensation to 
Contractor, and Contractor will not be entitled to any additional claim or compensation: 

 
(1)  Completed Work.  The value of its Work satisfactorily performed as of the 
date notice of termination is received, based on Contractor’s schedule of values 
and unpaid costs for items delivered to the Project site that were fabricated for 
incorporation in the Work; 
 
(2)  Demobilization.  Demobilization costs specified in the schedule of values, or 
if demobilization costs were not provided in a schedule of values pursuant to 
Section 8.1, then based on actual, reasonable, and fully documented 
demobilization costs; and  

 
(3)  Termination Markup.  Five percent of the total value of the Work performed 
as of the date of notice of termination, including reasonable, actual, and 
documented costs to comply with the direction in the notice of termination for 
convenience, and demobilization costs, which is deemed to cover all overhead 
and profit to date. 
 

(B) Disputes. If Contractor disputes the amount of compensation determined by City 
pursuant to paragraph (A), above, its sole recourse is to comply with the Claim 
procedures in Article 12, by submitting a Claim no later than 30 days following notice 
from City of total compensation to be paid by City. 
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13.5 Actions Upon Termination for Default or Convenience.  The following provisions 
apply to any termination under this Article, whether for default or convenience, and 
whether in whole or in part. 

 
(A) General.  Upon termination, City may immediately enter upon and take 
possession of the Project and the Work and all tools, equipment, appliances, materials, 
and supplies procured or fabricated for the Project. Contractor will transfer title to and 
deliver all completed Work and all Work in progress to City. 
 
(B) Submittals.  Unless otherwise specified in the notice of termination, Contractor 
must immediately submit to City all designs, drawings, as-built drawings, Project records, 
contracts with vendors and Subcontractors, manufacturer warranties, manuals, and other 
such submittals or Work-related documents required under the terms of the Contract 
Documents, including incomplete documents or drafts.  
 
(C) Close Out Requirements.  Except as otherwise specified in the notice of 
termination, Contractor must comply with all of the following:  
 

(1)  Immediately stop the Work, except for any Work that must be completed 
pursuant to the notice of termination and comply with City’s instructions for 
cessation of labor and securing the Project and any other Worksite(s).  
 
(2) Comply with City’s instructions to protect the completed Work and materials, 
using best efforts to minimize further costs. 
 
(3) Contractor must not place further orders or enter into new subcontracts for 
materials, equipment, services or facilities, except as may be necessary to 
complete any portion of the Work that is not terminated. 
 
(4)  As directed in the notice, Contractor must assign to City or cancel existing 
subcontracts that relate to performance of the terminated Work, subject to any 
prior rights, if any, of the surety for Contractor’s performance bond, and settle all 
outstanding liabilities and claims, subject to City’s approval. 
 
(5)  As directed in the notice, Contractor must use its best efforts to sell any 
materials, supplies, or equipment intended solely for the terminated Work in a 
manner and at market rate prices acceptable to City. 

 
(D) Payment Upon Termination.  Upon completion of all termination obligations, as 
specified herein and in the notice of termination, Contractor will submit its request for 
Final Payment, including any amounts due following termination pursuant to this Article 
13. Payment will be made in accordance with the provisions of Article 8, based on the 
portion of the Work satisfactorily completed, including the close out requirements, and 
consistent with the previously submitted schedule of values and unit pricing, including 
demobilization costs. Adjustments to Final Payment may include deductions for the cost 
of materials, supplies, or equipment retained by Contractor; payments received for sale of 
any such materials, supplies, or equipment, less re-stocking fees charged; and as 
otherwise specified in Section 8.3, Adjustment of Payment Application. 
 
(E) Continuing Obligations.  Regardless of any Contract termination, Contractor’s 
obligations for portions of the Work already performed will continue and the provisions of 
the Contract Documents will remain in effect as to any claim, indemnity obligation, 
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record 
maintenance, or other such rights and obligations arising prior to the termination date.  
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Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public Contract Code § 
7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and 
interest in and to all causes of action it may have under section 4 of the Clayton Act (15 
U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
services, or materials pursuant to the Contract or any subcontract.  This assignment will 
be effective at the time City tenders Final Payment to Contractor, without further 
acknowledgement by the parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be inserted in the 

Contract Documents is deemed to be inserted, and the Contract Documents will be 
construed and enforced as though such provision has been included. If it is discovered 
that through mistake or otherwise that any required provision was not inserted, or not 
correctly inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  City’s waiver of a breach, failure of any condition, or any right or remedy 

contained in or granted by the provisions of the Contract Documents will not be effective 
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or 
remedy will not be deemed a waiver of any other breach, failure, right, or remedy, 
whether or not similar, nor will any waiver constitute a continuing waiver unless specified 
in writing by City. 

 
14.4 Titles, Headings, and Groupings.  The titles and headings used and the groupings of 

provisions in the Contract Documents are for convenience only and may not be used in 
the construction or interpretation of the Contract Documents or relied upon for any other 
purpose.   

 
14.5 Statutory and Regulatory References.  With respect to any amendments to any 

statutes or regulations referenced in these Contract Documents, the reference is deemed 
to be the version in effect on the date that bids were due. 

 
14.6 Survival. The provisions that survive termination or expiration of this Contract include 

Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6 of 
Section 12, General Provisions; and the following provisions in these General Conditions: 
Section 2.2(J), Contractor’s Records, Section 2.3(C), Termination, Section 3.7, 
Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2, 
Warranty. 

 
 

END OF GENERAL CONDITIONS 
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Special Conditions 

 
1. Authorized Work Days and Hours. 
 

1.1 Authorized Work Days.  Except as expressly authorized in writing by City, 
Contractor is limited to performing Work on the Project on the following days of 
the week, excluding holidays observed by City:  Monday – Friday 

 
1.2 Authorized Work Hours.  Except as expressly authorized in writing by City, 

Contractor is limited to performing Work on the Project during the following 
hours: 8:00 a.m. – 5:00 p.m. 

 
2. Normal Weather Delay Days.  This provision is intended to supplement the 
requirements of General Conditions Section 5.2 on Schedule Requirements and Section 5.3 on 
Delays and Extensions of Contract Time. Based on historic records for the Project location, 
Contractor’s schedule should assume the following number of normal Weather Delay Days for 
each month: 
 

Month  # Normal Weather 
Delay Days 

January 10 
February 10 
March  12 
April  8 
May   4 
June  2 
July  1 
August  1 
September 2 
October 5 
November 8 
December 13 

 
Weather Delay Days which do not occur during a given month based on the number of days 
allocated for that month (above) do not carry over to another month.  
 
3.   Advance Order Requirement.   
 

3.1 Materials and Equipment.  Within five days following receipt of the fully 
executed Contract from City, Contractor must promptly order the following 
materials and/or equipment and submit documentation to City evidencing the 
order, including, but not limited to, the purchase order, documentation showing 
that the order has been accepted by supplier(s), and the anticipated shipment 
and delivery date for the materials and/or equipment: 

 
All electrical and traffic signal materials and equipment. 

 
3.2 Delivery Notification.  Within two days following delivery of the specified 

materials and/or equipment to Contractor, Contractor must provide written notice 
of the delivery to the Engineer. Except as set forth in this Section, Contractor will 
not perform any Work until the start date set forth in the Notice to Proceed. City 
anticipates issuing the Notice to Proceed following delivery of the materials 
and/or equipment set forth in this Section to Contractor. 
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3.3 Application for Payment.  Contractor may request payment for the materials 
and/or equipment specified in this Section, which are delivered to a Worksite but 
not yet incorporated into the Work, subject to the following conditions: the 
materials and/or equipment must be delivered and suitably stored at a local 
Worksite agreed to, in writing, by City; full title vests in City at the time of delivery 
to the agreed upon Worksite; Contractor obtains and submits to City a negotiable 
warehouse receipt, endorsed over to City for materials and/or equipment stored 
in an off-site warehouse; the materials and/or equipment are segregated and 
labeled or tagged to identify the Project; the materials and/or equipment are 
protected from damage, weather, and contamination; if any defects or damage 
are discovered after delivery, Contractor agrees to replace the materials and/or 
equipment at Contractor’s expense; and Contractor’s application for payment is 
accompanied by a bill of sale, invoice, or other documentation warranting that 
City has received the materials and equipment free and clear of all liens and 
evidence that the materials and equipment are covered by appropriate property 
insurance and other arrangements to protect City’s interest therein, all of which 
must be satisfactory to City. If these conditions are satisfied, Contractor’s 
application for payment may include up to 50% of the cost of the materials and/or 
equipment delivered, but not yet incorporated into the Work. 

 
4. Construction Manager Role and Authority.  The City is the Construction Manager for 

this Project. The Construction Manager will assist City in the management of the 
construction of the Project. The Construction Manager may perform services in the areas 
of supervision and coordination of the work of Contractor and/or other contractors, 
scheduling the Work, monitoring the progress of the Work, providing City with evaluations 
and recommendations concerning the quality of the Work, recommending the approval of 
progress payments to Contractor, or other services for the Project in accordance with the 
Construction Manager’s contract with City.   

 
4.1 Communications.  Contractor must submit all notices and communications 

relating to the Work directly to the Construction Manager in writing, as follows: 
 

Felicia Ong 
FOng@srcity.org 

 
4.2 On-Site Management and Communication Procedures.  The Construction 

Manager will provide and maintain a management team on the Project site to 
provide contract administration as an agent of City, and will establish and 
implement coordination and communication procedures among City, the Design 
Professional, Contractor, and others. 

 
4.3 Contract Administration Procedures.  The Construction Manager will establish 

and implement procedures for reviewing and processing requests for 
clarifications and interpretations of the Contract Documents, Shop Drawings, 
samples, other submittals, schedule adjustments, Change Order proposals, 
written proposals for substitutions, payment applications, and maintenance of 
logs. 

 
4.4 Pre-Construction Conference.  Contractor will attend the pre-construction 

conference, during which the Construction Manager will review the Contract 
administration procedures and Project requirements. 

 
4.5 Contractor’s Construction Schedule.  The Construction Manager will review 

Contractor’s construction schedules and will verify that each schedule is 
prepared in accordance with the requirements of the Contract Documents. 

 



 

 

Piner Creek Crossing - HAWK 2025 Form SPECIAL CONDITIONS 
C01643  Page 87 

5. Survey Staking.  Contractor is not responsible for providing the construction stakes for 
the Project. Contractor will coordinate directly with the Engineer for City-provided 
construction stakes. Contractor must submit a written request for staking to the Engineer 
at least four Working Days in advance of the date and time stakes are needed for the 
Work. Contractor must promptly notify the Engineer of any discrepancies found between 
City-provided staking and information provided by the Contract Documents. Contractor 
must preserve any City-provided construction stakes. If City is required to replace City-
provided construction stakes, Contractor will be responsible for the cost thereof, which 
may be deducted from payments otherwise due to Contractor. 

 
6. Close Out Requirements.  Contractor’s close out requirements include the following, if 

applicable: 
 
6.1 Contractor must replace, with thermoplastic, any existing striping within and 

adjacent to the Project site that is damaged during the Work. Partially damaged 
striping must be replaced in its entirety.  

 
 
 
 
 
 

END OF SPECIAL CONDITIONS
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10 GENERAL CONSTRUCTION 

 
10-1.00 Definitions of Amendments to Caltrans Standard Specifications 

Amendments are identified using the following section headings: 

“In Addition” – The language in the section supplements the Caltrans Standard 

Specifications section. 

“Replace With” – The language in the section replaces the Caltrans Standard 

Specifications. 

“Modification” – Only specific portions of the Caltrans Standard Specification section 

have been modified and the rest remains unchanged. 

10-1.01 General - In Addition: Technical Specifications use definitions per Standard 

Specifications 1-1.07 and Abbreviations Standard Specification section 1-1.06.  
 

Equipment used shall follow Standard Specification 5-1.33 “Equipment”.  
 

The Engineer may order or consent to your request to open a completed section of surfacing, 

pavement, or structure roadway surface for public use. 
 

Before Contract acceptance, submit a document signed by the owner of the material source or 

disposal site, as applicable, stating that the Contractor has complied with the Contractor-owner 

agreement.   
 

Unless otherwise provided hereafter, when sections and subsections of the Standard 

Specifications are used or attention is directed to them within the technical specifications, such 

direction shall not be interpreted as excluding other applicable provisions within the correlating 

section the Standard Specifications.  
 

10-5 Dust Control - In Addition: Sweeping, commercial street sweeping, covering stockpiles, 

applying water, and/or dust palliative, to control dust even caused by public traffic is included in 

the bid and not change order work. 
 

All dust-producing work and unpaved construction sites shall require a minimum watering in the 

middle and ending of each workday. The frequency of watering shall increase if dust is airborne.  

Watering shall not produce runoff. 
 

You shall maintain dust control to the satisfaction of the Engineer, 7 days a week, 24 hours per 

day. 
 

At the end of each workday, you shall thoroughly sweep all streets effected by the project to 

minimize airborne dust. 
 

At the end of each work week, you shall sweep all streets in the work zone with a commercial 

street sweeping truck equipped with a rear pick up broom and water. 

 

At the Engineer’s discretion additional sweeping or watering may be required, including the use 

of a commercial street sweeping truck equipped with a rear pick up broom, at any time or place. 
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10-5.01 Payment:  Full compensation for conforming to the provisions of these specifications 

shall be considered as included in the prices paid for the various contract items of work and no 

additional compensation will be allowed therefor. 

 

10-7 Mobilization: Mobilization includes all preparatory work and operations needed to begin 

construction. This includes, but is not limited to, furnishing labor, tools, incidentals, facilities, 

equipment, materials, and supplies to the project site, as well as any other tasks or costs that 

must be completed before starting work on the contract items.  

  

10-7.01 Payment:  Mobilization shall be the contract final pay price as listed in the bid schedule, 

which price shall include but not limited to conforming to the provisions of this specification and 

doing all work involved in mobilization necessary for initial mobilization of the Contractor’s forces 

and equipment to the project site, including establishing facilities, coordinating with utility 

companies, securing permits, and related startup activities.  

  

No additional payment will be made for, including but not limited to, the following:  

• Remobilization due to suspension, sequencing, or other reasons.  

• Mobilization of subcontractors occurring after the start of construction.  

• Any subsequent mobilizations following the initial mobilization.  

• Mobilization due to project phasing, subcontractor scheduling, mobilization of specialized 

equipment, or delays caused by weather, utilities, or third parties  

  

Any such costs shall be considered included in the original lump sum payment for Mobilization.  

  

Payment for Mobilization will be made once, upon substantial completion of initial mobilization 

and commencement of construction activities, as determined by the Engineer.  
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12 TEMPORARY TRAFFIC CONTROL 

 

12-1 General 

 

12-1.01 General - In Addition:  Construction area traffic control devices shall be installed and 

maintained in accordance with the applicable sections of these Contract Documents, the current 

Edition of the California Manual on Uniform Traffic Control Devices (CA MUTCD), the Americans 

with Disabilities Act (ADA), Public Right-of-Way Accessibility Guidelines (PROWAG), and as 

directed by the Engineer. 

 

12-3 Temporary Traffic Control Devices 

 

12-3.01 General:  Prior to commencing construction which will affect existing vehicular and 

pedestrian traffic, you shall submit for review by the Engineer, Traffic Control Plans on 11" x 17" 

sheets of paper which contains only information specifically related to work zone vehicular and 

pedestrian traffic control.  Traffic Control Plans shall be prepared, sealed, and signed by a 

Professional Engineer registered in the State of California or a competent professional.  If you 

propose to use the current edition of the CA MUTCD published by Caltrans in lieu of a traffic 

control plan, in specific work operations, they shall submit in writing for consideration which 

Typical Application Diagram will be used and how it will be applied for each work operation.  Traffic 

Control Plans or proposals shall be submitted for review at least two weeks prior to 

implementation. 

 

Traffic Control Plans shall contain a title block which contains your name, address, phone number, 

project superintendent's name, contract name, dates and hours traffic control will be in effect, and 

a space for review acknowledgment. 

 

The content of the Traffic Control Plan shall include, but is not limited to, the following: 

 

1. Show location and limits of the work zone. 

2. Give dimensions of lanes affected by traffic control that will be open to traffic. 

3. Indicate signing, cone placement, and other methods of delineation and reference to 

appropriate City or Caltrans Standards. 

4. Dimension location of signs and cone tapers. 

5. Identify side streets and driveways affected by construction and show how they will be 

handled. 

6. Show how pedestrian traffic will be handled through the construction site. Pedestrian 

pathways through the work zone shall be in compliance with the requirements of ADA 

during and after work hours. 

7. Identify message board locations. A minimum of 2 changeable message boards shall be 

required. Location to be approved by Engineer. 

8. Demonstrate how two-way traffic will be maintained. 

 

No work except for installation of project identification signs will be allowed to commence prior 

to approval of the Work Zone Traffic Control Plans. 

 

12-4 Maintaining Traffic 
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12-4.01 General: 

1. The full width of the traveled way shall be open for use by public traffic on Saturday, 

Sundays and designated legal holiday(s), after 4:00 p.m. on Fridays and the day preceding 

designated legal holidays, and when construction operations are not actively in progress; 

unless work has specifically been authorized by the Engineer. 

2. The location of traffic control signing, barricades, and other facilities shall be monitored 

frequently (four to five times per day) by you to verify their proper location.  All traffic signal 

and other traffic control devices shall be maintained at all times. 

3. You shall conduct these operations so as to cause the minimum obstruction and 

inconvenience to traffic and to places of business, multiple dwelling units and residences 

adjacent to the work.  You shall notify the Engineer of his planned work and utility service 

interruption at least five working days in advance to allow time to notify residents and 

businesses. 

4. When construction activities will prevent vehicle access to individual driveways you shall 

notify and receive permission from the affected businesses and residents. Attention is 

directed to Section 7-1.03, "Public Convenience". Full access shall be provided to all 

driveways during non-working hours.  

5. At locations where traffic is routed perpendicular to trench excavation, the excavation shall 

be conducted in a manner to provide a surface reasonably satisfactory for traffic at all 

times.  Substructure installation or construction shall be conducted on only one-half the 

width of the roadway at a time, and that portion of the roadway being used by traffic shall 

be kept open and unobstructed until the opposite side of the roadway is ready for use.  

Upon completion of the rough grading, the surface of the roadbed shall be brought to a 

smooth, even condition free from humps and depressions and made satisfactory for traffic. 

 

You shall submit a trucking route along with the traffic controls plans for approval by the Engineer.  

The route must minimize traffic on residential streets that are not part of the project.   

 

Existing pavement damaged by your operations and not shown to be replaced shall be replaced 

at your expense, per City Standards and to the satisfaction of the Engineer. 

 

12-4.02A General:  Attention is directed to General Conditions Article 7.23 “Public Safety and 

Traffic Control,” Article 5.2 “Schedule Requirements,” and to Article 10-1.01 “General Conditions. 

 

Exact locations of Project Identification signs and Advance Notice signs (7.23 Public Safety and 

Traffic Control: (A) Warning Devices and (C) Project Signage) shall be determined in the field by 

the Engineer. 

 

Lane closures will be permitted between the hours of 8:30 a.m. and 4:00 p.m. only. Specified lane 

closures are located at the end of the Technical Specifications. Only one lane at a time may be 

closed and no lanes shall be closed at any other hours unless specifically approved by the 

Engineer. You shall maintain vehicle access to homes and other properties at all times while work 

is in progress.   

 

You shall not park construction vehicles, contractor employee vehicles, stage materials or 

stockpiles in front of any business or residential driveway access and you shall maintain access 

to private parking lots within the block where work is in progress. Construction vehicles shall not 

be left running for any length of time if parked in front of a business or residential unit.  

 



 

[Version: 5/19/2025 JB2 STD2024] 

You shall keep the City of Santa Rosa Fire Department informed regarding the closure of any 

traveled way.  At a minimum, you shall call the Fire Department at 543-3535 and the 

Communications Center at 543-3666 daily to report any traveled way closure.  This means 

immediately upon closure for that day and again immediately after removal of the closure.  For 

closures over multiple days, the daily notification still applies.  This requirement does not apply 

for single lane closures on multiple lane streets. 

 

You shall notify Sonoma County Transit at (707) 585-7516, Superintendent of Golden Gate 

Transit at (415) 257-4442, Santa Rosa City Bus at (707) 543-3922, Sonoma County Airport 

Express at (707) 837-8700, the local Postal Service at (707) 526-0113 and Recology at (800) 

243-0291 5 calendar days prior to any lane closures or restrictions in turning movements. Night 

work or delays caused by inadequate notifications to the appropriate agencies shall solely be at 

the expense of the contractor. 

 

Where necessary, and only after receiving written approval from the Engineer, you may 

temporarily suspend curb side parking in their immediate work zone. Notification to businesses 

and residents shall be hand delivered at least 72 hours prior to construction in the affected areas.  

 

Notification shall be as follows: 

 

1. A notice placed on the front door of each home or business where curb side parking will 

be suspended and attempt made to notify each business or resident verbally that work will 

be underway within the block and that curb side parking will be suspended during stated 

working hours and request that vehicles be parked out of the roadway by 8:00 a.m. Service 

of notice shall not bar use of cars within the block, as individual plans change and 

emergencies arise. 

 

2. Type 1 barricades every 50 feet adjacent to the curb where parking will be suspended with 

a notice posted on the barricade stating specific dates and times that curb side parking 

will be temporarily suspended.  If work will not take place in the posted area, then 

Contractor shall remove “No Parking” notices.  

 

You shall maintain vehicle access to all homes and other properties along the work zone. During 

paving operations, you will be allowed to temporarily suspend vehicle access to a limited number 

of driveways when approved by the Engineer. When approved by the Engineer and at least 72 

hours prior to suspending access to any driveway, you shall give both written and verbal notice 

to the affected businesses and residents and place barricades adjacent to the driveways with 

posted notices stating the specific dates and times of the suspension for that area. The notice 

shall also indicate an alternate parking location. Suspension of access to driveway will be 

permitted only as approved by the Engineer and only between the hours of 8:00 am and 4:30 pm. 

 

Cross streets will require maintenance of at least one-half (1/2) width of each street for traffic 

purposes, unless a parallel route is approved by the Engineer. Flagging will only be allowed 

between the hours of 8:30 am and 4:00 pm. 

 

Barricades and flaggers shall be positioned to allow safe turns at intersections and curves. 

 

You shall maintain traffic control as necessary and as directed by the Engineer for "cat-tracking" 

operations by City Forces.  Flaggers, barricades, signing, etc., shall remain in place for protection 

of City personnel until such time as all temporary lane delineation is complete. 
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12-4.04 Temporary Pedestrian Access Routes 

 

12-4.04A General:  You are directed to Chapter 6D, Pedestrian and Worker Safety, in the CA 

MUTCD, the improvement plans and these Special Provisions. 

 

Pedestrians shall be provided with a safe convenient and accessible path that, at a minimum, 

replicates the most desirable characteristics of the existing sidewalk, path or footpath. At no point 

along the road shall the sidewalks on both sides of the road be closed at the same time. 

  

You shall construct and maintain temporary pedestrian pathways through the work zone, where 

required, that shall be in compliance with the requirements of the Americans with Disabilities Act 

(ADA), and the CA MUTCD. 

 

Pedestrian routes shall not be impacted for the purposes of any non-construction activities such 

as parking of vehicles or equipment, or stock piling of materials. Pedestrians shall not be led into 

conflicts with work site vehicles, equipment or operations. 

 

Pedestrian routes shall be open and accessible at the end of the work day unless an alternate 

ADA compliant route has been approved by the Engineer. The construction of curb ramps and/or 

long sections of sidewalk do not alleviate you from this requirement.  

 

12-8.04 Payment: Traffic Control shall be the contract lump sum price, which price shall include 

full compensation for conforming to the provisions of this specification, furnishing all labor, 

materials, tools and equipment, and doing all work involved in Traffic Control, including pedestrian 

Traffic Control and temporary relocation of regulatory signs, as specified herein, and no additional 

allowance will be made therefor.  
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13 WATER POLLUTION CONTROL 

 

 

13-1.01 General: Water Pollution Control shall be performed in accordance with Section 13, 

Water Pollution Control, of the Standard Specifications and these technical specifications.  In 

addition, construction activities shall comply with:  

 

The current California Water Quality Control Board, North Coast Region Order No. National 

Pollutant Discharge Elimination System Municipal Storm Water Permit, commonly referred to as 

the “Storm Water Permit”.   A copy of the Storm Water Permit is available for review at the City of 

Santa Rosa Transportation and Public Works Department, 69 Stony Circle, Santa Rosa, CA, and 

at www.srcity.org/stormwaterpermit. 

 

The California Stormwater Quality Association Storm Water BMP Handbook for Construction 

(CASQA Handbook). BMPs shall be selected, installed and maintained in accordance with the 

latest edition.   A copy of the handbook can be viewed at the City of Santa Rosa Department of 

Transportation and Public Works office at 69 Stony Circle or downloaded from CASQA, 

http://www.casqa.org/. 

 

In this technical specification the CASQA Handbook BMP numbers are appended to the 

associated Standard Specification sections. If a conflict occurs the CASQA Handbook BMPs shall 

govern. 

 

13-1.01B Definitions - In Addition:  Construction phase: The construction phase starts at the 

start of job site activities and ends at Contract acceptance. 

 

13-1.01C(4)(c) Water Quality Monitoring Reports:  If the project is less than 1 acre you shall 

complete and sign the Storm Water Correction Notices (below) with the City as part of the Storm 

Water Permit. 

 

  

http://www.srcity.org/stormwaterpermit
http://www.casqa.org/
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STORM WATER CORRECTION NOTICE 

FAILURE TO CORRECT BY DUE DATE MAY RESULT IN STOP WORK NOTICE! 

PROJECT NAME:       ___ 

JOB ADDRESS:       ___ 

PROJECT / PERMIT #:                           __    DATE:      ___ 

    No storm water deficiencies identified. 

 

I HAVE INSPECTED THIS PROJECT SITE. THE FOLLOWING ISSUES AND DEFICIENCIES 

HAVE BEEN IDENTIFIED AND REQUIRE CORRECTIVE ACTION: 

 

STORMWATER BMPs:  

 

Storm Drain Protection:   Install           Maintain      Replace 

Perimeter Controls:   Install           Maintain       Replace 

Housekeeping:            Sweep          Clean             Remove Garbage & Debris 

Stockpiles:                     Cover           Perimeter Controls      Remove 

Debris Bins:                 Cover           Perimeter Controls 

Tracking:                      Clean-Up    Install Tracking Controls 

Portable Toilet:           Secondary Containment Required 

Concrete:                      Install BMPs for Pumper or Concrete Truck 

Cover / Maintain Concrete Washout Containers 

Sediment & Erosion:        Install Appropriate Controls            Dust Controls 

Other: 

 

*ALL DEFICIENCIES MUST BE CORRECTED PRIOR TO NEXT RAIN EVENT OR NO LATER 

 THAN DUE DATE, WHICHEVER IS SOONER. 

 

DATE REQUIRED (SEE NOTE*): 

 

INSPECTOR:                                                                         ______     PH #: (    ) ______________ 

 

CONTRACTOR SIGNATURE:                                                                     DATE: _________________ 

 

Inspection Type:       Monthly (Oct 1st-April 30th) Deficiency Re-Inspection 

                                    Pre-Rain (Sept 1st-Oct 1st) Following First 0.25" Rain  

  (within 2 business days) 
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13-2 Water Pollution Control Program 

 

13-2.01C Submittals- In Addition:  The program to control water pollution required to be 

submitted under this section of the Standard Specifications shall include a spill contingency plan 

that establishes clean-up procedures that will be followed in the event of a spill of potentially 

hazardous, toxic, or polluting materials.  

 

13-2.04 Payment- In Addition:  The Water Pollution Control Program shall be considered as 

included in the contract lump sum price paid for Water Pollution Control.                                       
 

13-3 Storm Water Pollution Prevention Plan 
 

13-3.01A Summary- In Addition:  This project is exempt from the State Water Resources 

Control Board General NPDES Permit for the Discharge of Storm Water related to Construction 

Activities (Construction General Permit), and not required to have a Storm Water Pollution 

Prevention Plan (SWPPP), therefore Section 13-3, Storm Water Pollution Prevention Plan, of 

the Standard Specifications does not apply to this project. 
 

13-4 Job Site Management 

 

13-4.03B: Spill Prevention and Control: You shall comply with CASQA Spill Prevention and 

Control (BMP WM-4).  If a spill occurs at the construction site and you do not take immediate 

and adequate steps to contain and clean up the spill, especially if rain is threatening or if a 

discharge to a storm drain or creek could occur, the City shall have the right, in its sole and 

absolute discretion, to clean up the spill using City forces or an independent contractor.  The 

cost of any such cleanup, in addition to recovery of any penalty or fine imposed upon the City, 

plus an administrative charge of fifteen percent (15%) of the costs incurred by the City, shall be 

deducted from any amounts owed to you hereunder. 
 

In the event there are insufficient amounts owed to you hereunder to cover the foregoing costs 

and charges, the City shall have the right to pursue any other remedy to recover same, 

including, but not limited to, proceeding against any surety or bond in favor of the City.  The 

City’s rights under this section are intended to be in addition to and not in lieu of any imposed by 

the City against Contractor for violations of City Code Chapter 17-12, “Storm Water”. 

 

13-4.03C(3): Stockpile Management- In Addition: You shall comply with CASQA Stockpile 

Management (BMP WM-3).  Do not block storm water flows.  

 

13-4.03D: Waste Management: You shall comply with Waste Management/CASQA Solid 

Waste Management (BMP WM-5). You shall dispose of all trash, rubbish, and waste materials 

of any kind generated by you, subcontractor, or any company hired by you on a daily basis.  

 

13-4.03D(3 or I): Concrete Waste- In Addition: You shall comply with CASQA Concrete 

Waste Management (BMP WM-8). Ensure the containment of concrete washout areas and 

other washout areas that may contain pollutants so there is no discharge into the underlying soil 

and onto the surrounding areas.  

 

13-4.03D(4): Sanitary and Septic Waste- In Addition: You shall comply with CASQA Sanitary 

and Septic Waste Management (BMP WM-9). Sanitation facilities must be maintained 

periodically by a licensed service to keep them in good working order and prevent overflows. 

Portable toilets are required to have secondary containment. 
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13-4.03D(5): Liquid Waste- In Addition: Liquid waste includes water generated from 

excavation dewatering. Minimize transfer piping by locating containers near the excavation to be 

dewatered while protecting the containers from moving vehicles and equipment. 

 

13-4.03E: Non stormwater Management: You shall comply with CASQA Water Conservation 

Practices (BMP NS-1 and NS-2). 

 

13-4.03E(3): Vehicle and Equipment Cleaning- In Addition: You shall comply with CASQA 

Vehicle and Equipment Cleaning (BMP NS-8). 

 

13-4.03E(4): Vehicle and Equipment Fueling and Maintenance- In Addition: You shall 

comply with CASQA Vehicle and Equipment Fueling (BMP NS-9), and CASQA Vehicle and 

Equipment Maintenance (BMP NS-10). 

 

13-4.03E(7): Paving, Sealing, Saw cutting, Grooving, and Grinding Activities- In Addition: 

As listed in Part 9, sections 4 and 5 of the Storm Water Permit, the following additional BMPs 

shall be implemented for street paving, repaving, reconstruction, patching, digouts or 

resurfacing.  

 

1. Restrict paving and repaving activity to exclude periods of rainfall or predicted rainfall 

unless required by emergency conditions 

2. Install BMPs at all susceptible storm drain inlets and manholes to prevent paving 

products and tack coat from entering 

3. Prevent the discharge of release agents including soybean oil, other oils, or diesel to 

the storm water drainage system or watercourses 

4. Minimize non-storm water runoff from water use for the roller and for evaporative 

cooling of the asphalt 

5. Clean equipment over absorbent pads, drip pans, plastic sheeting or other material 

to capture all spillage and dispose of properly  

6. Collect liquid waste in a container, with a secure lid, for transport to a maintenance 

facility to be reused, recycled, or disposed of properly 13-4.03D(5) 

7. Collect solid waste by shoveling and vacuuming or sweeping and securing in an 

appropriate container for transport to a maintenance facility to be reused, recycled, 

or disposed of properly 13-4.03D(5) 

8. Cover “cold-mix” asphalt (i.e., pre-mixed aggregate and asphalt binder) with 

protective sheeting during a rainstorm 13-4.03C(3) 

9. Cover loads with tarp before haul-off to a storage site, ensuring that trucks are not 

overloaded 

10. Minimize airborne dust by using water spray during grinding 14-9.03 

11. Protect stockpiles with a cover or sediment barriers during a rain event and 

12. Avoid stockpiling soil, sand, sediment, asphalt material and asphalt grindings 

materials or rubble in or near storm water drainage system or watercourses 13-

4.03C(1) 

 

13-4.03F: Sweeping- In Addition:  You shall also comply with CASQA Street Sweeping and 

Vacuuming (BMP SE-7). 

 

13-4.03G: Dewatering- In Addition: Groundwater levels may change depending on the time of 

year and the amount of seasonal rainfall.   
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It should be anticipated that groundwater will be encountered within deep excavations as part of 

this project. If groundwater is encountered, the Contractor shall immediately notify the City.  The 

Contractor shall remove all water which accumulates in excavations during the progress of work 

until the subgrade has been prepared and backfilling has progressed to a sufficient height above 

static groundwater levels. The Contractor shall have a minimum of two working pumps onsite and 

available for immediate use at all times. 

 

Water accumulated in excavations shall be discharged to the sanitary sewer under the conditions 

set forth in the City’s MS4 permit. Said water shall be disposed of in a manner as to cause no 

injury to public or private property or be a menace to public health. Sediment shall be removed 

from water to be disposed of, prior to discharge, by a placing the pump inlet hose into a sump 

filled with clean gravel, or a perforated bucket filled with clean gravel. The outlet of the pump shall 

have a filter sock installed to retain residual sediment. An approve air gap shall be maintained at 

all times when dewatering from a water main trench. 

 

The discharge shall be monitored to verify the lack of contamination. Periodic samples shall be 

analyzed by the City's Environmental Compliance Laboratory to confirm the acceptability of the 

discharge. If any odor, sheen or other visual discrepancy is noted during excavation or 

discharge, stop pumping and immediately notify the Engineer.  

 

Pumped groundwater will not be allowed into any watercourse or storm drain system.  

 

Contractor shall be responsible for constructing, operating, and maintaining all necessary features 

to complete the work including furnishing, installing, and maintaining all pumping and other 

equipment required to dewater any excavations containing water as may be encountered during 

performance of the work. Dewatering plan for each occurrence shall be approved by the Engineer 

prior to implementation. 

 

13-4.03G(1) Payment: If dewatering is required, Dewatering Allowance will be tracked and paid 
for on a Force Account (FA) basis up to the contract allowance price and shall include full 
compensation for furnishing all labor, materials, tools, specialized equipment and incidentals, and 
for doing all work involved in dewatering and no additional allowance will be made therefore. The 
estimated cost designated by the City on the Force Account basis is noted in the Bid Schedule 
as Dewatering Allowance and is for bidding purposes only. The cost of dewatering may be 
increased, decreased, or eliminated in its entirety based on field condition evaluation by the 
Engineer, and no adjustment in the contract bid price or other contract items will be made 
therefore. 
 

13-5.04 Payment- Replace With:  Temporary soil stabilization shall be considered as included 

in the contract lump sum price paid for Water Pollution Control. 

 

13-6 Temporary Sediment Control 

 

13-6.03C Temporary Drainage Inlet Protection- In Addition: You shall comply with CASQA 

Storm Drain Inlet Protection (BMP SE-10). 

 

13-6.04 Payment- Replace with: Temporary Sediment Control shall be considered as included 

in the contract lump sum price paid for Water Pollution Control.  

 

13-10 Temporary Linear Sediment Barrier 
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13-10.01 General: You shall comply with CASQA Silt Fence and Sandbag Barrier (BMP SE-1 

and SE-8).  

 

13-12.04 Payment: Water Pollution Control shall be the contract lump sum price, which price 

shall include full compensation for conforming to the provisions of these specifications, furnishing 

all labor, materials, maintenance, tools and equipment, and doing all work involved in Water 

Pollution Control, as specified herein, and no additional allowance will be made therefore.  

 

The Department does not pay for the preparation, collection, laboratory analysis, and reporting of 

stormwater samples for nonvisible pollutants if WPC practices are not implemented before 

precipitation or if you fail to correct a WPC practice before precipitation.  

 

The Department does not adjust the unit price for an increase or decrease in the quantity of: 

• Stormwater sampling and analysis day 

• Stormwater annual report 

 

 

 

 



 

13 
 

14 ENVIRONMENTAL STEWARDSHIP 

 

 

14-1.00 General Environmental Protections: You shall dispose of all portland cement concrete 

and asphalt concrete, generated from removal or demolition activities on the project, at a recycler 

for these materials.  

All other excess materials from the project shall become the property of you and shall be disposed 

of by him, at his expense.  

 

14-10.02 Solid Waste Disposal and Recycling Report - In Addition: You shall provide a 

monthly recycling report for each quantity (in tons) of asphalt concrete and portland cement 

concrete with receipts verifying delivery to a material recycler. 

 

Submit a Solid Waste Disposal and Recycling Report prior to final acceptance of work performed 

under the Contract. Show the types and amounts of project-generated solid waste taken to or 

diverted from landfills or reused on the project.  

 

Submit a Solid Waste Disposal and Recycling Report prior to Contract acceptance. Show the 

types and amounts of project-generated solid waste taken to or diverted from landfills or reused 

on the project. 

 

14-13 Payment: Full compensation for conforming to the provisions of these specifications shall 

be considered as included in the prices paid for the various contract items of work involved and 

no additional compensation will be allowed, therefore. 
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15 EXISTING FACILITIES  

 

 

15-1.03 Construction: All existing active utilities found to reside in excavated areas shall be 

supported in place with service maintained during construction.  You shall be responsible for any 

damage caused by your operations and any needed repairs shall be completed to the Engineer’s 

satisfaction. 
 

Existing storm drains found to reside in excavated areas shall be supported, removed, or replaced 

at your option and at no additional cost to the City.  You shall be responsible for maintaining the 

existing line and grade of the storm drains.  If you elect to remove and replace, it shall be done 

per applicable City Standards and Specifications. 
 

Existing utility trenches and/or structures that are in close proximity to proposed trenches shall be 

safeguarded in an appropriate manner from damage. 
 

With the exception of trenching, all existing street, street light base, curb and gutter, storm drain, 

water line, and sewer line work shall be completed before any existing street paving is removed. 
 

15-1.03C Traffic Stripes and Pavement Markings:  All traffic stripes, pavement markings or any 

other traffic markings shall be removed by you to the satisfaction of the Engineer and in 

accordance with Sections 84 of the Standards, and the Plans.  
 

15-1.03D Pavement Markers: All raised pavement markers shall be removed by you to the 

satisfaction of the Engineer and in accordance with Sections 82 of the Standard Specifications, 

City Standards, and the Plans. 

 

15-1.03H Concrete Removal: All removed concrete shall become the property of You and shall 

be immediately off hauled. None of the removed concrete shall be dumped or stockpiled on the 

work site. You shall dispose of all removed concrete at a recycler for this material.  Burying of 

broken concrete within the limits of the project will not be allowed. 

 

All concrete which is to be removed from sidewalk, curb, gutter and driveway areas shall be 

removed to the nearest score mark or construction joint as directed by the Engineer unless 

otherwise noted on Project Plans. The edge of existing concrete to remain shall be neat and free 

of defects.  Saw cutting may be required to achieve this. 

 

Concrete removal includes removal of any reinforcing steel embedded in the concrete and no 

additional allowance will be made for the removal of such steel. 

 

Where new concrete is to join existing concrete, remove enough concrete to allow splicing of new 

reinforcement.  Protect existing reinforcement to be incorporated into the new work from damage.   

 

Irrigation facilities may be encountered during concrete removal and replacement. You shall 

exercise care in this area and repair any damage done by their operations at no additional cost 

to the City. 

 

Keep existing irrigation facilities in place that are described to be removed, relocated, or modified 

until the Engineer determines they are no longer needed.  
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Maintain the existing water supply. If the existing water supply is interrupted for more than 3 

consecutive days, provide an alternative water supply. Water the existing plants in the area 

irrigated from that water supply, including those maintained by the City, as necessary to maintain 

healthy plant growth.  

 

Furnish enough water for watering plantings affected from construction activities as necessary to 

maintain a healthy condition through Contract acceptance.  

 

If you damage irrigation facilities not to be removed:  

1. Remove and dispose of them.  

2. Repair and replace damaged facilities within 10 days.  

3. Use similar commercial-quality components from the same manufacturer or 

components that are compatible with the existing irrigation system if authorized.  

4. After completing the repair or replacement of the facilities, perform an operational test 

in the presence of the Engineer. If you repair or replace the remote-control valves, 

conduct the test with the irrigation controller in automatic mode. 

  

Notify the Engineer:  

1. At least 4 working days before shutting off the water supply to any portion of the 

existing irrigation system  

2. Immediately after restoring the water supply to any portion of the existing irrigation 

system 

 

Landscaping and other surfaces or structures shall be restored to original conditions at no 

additional cost to the City. 

 

If you damage plants not to be removed:  

1. Dispose of them unless the Engineer authorizes you to reduce them to chips and 

spread the chips within locations designated by the Engineer  

2. Replace them  

a. Replace plants with plants of the same species.  

b. Replace trees with 24-inch-box trees.  

c. Replace shrubs with no. 15-container shrubs.  

d. Replace ground cover plants with plants from flats. Replace Carpobrotus ground 

cover plants with plants from cuttings. Plant ground cover plants 1 foot on center.  

3. If a plant establishment or permanent erosion control establishment period is specified, 

replace plants before the start of the plant establishment or permanent erosion control 

establishment period; otherwise, replace plants at least 30 days before Contract 

acceptance.  

4. Water each plant immediately after planting. Saturate the backfill soil around and 

below the roots or the ball of earth around the roots of each plant. Water as necessary 

to maintain plants in a healthy condition until Contract acceptance. 

 

The City may rearrange a third-party utility during the Contract. Rearrangement of a  

third-party utilities or City facilities includes installation, relocation, alteration, or removal of the 

facility.  

 

The City may authorize third-party utilities or City facilities and their agents to enter the project 

limits to perform rearrangement work for their facilities or to make connections or repairs to their 

property. Coordinate activities to avoid delays. 
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15-1.03I Utility Clearances: All items noted in this Section shall take place prior to any other 

construction activities.   

 

Contractor shall investigate, confirm and/or determine the exact locations of existing utilities, and 

verify clearances between existing and proposed utilities at crossings and/or known potential 

conflicts. You shall determine elevations and alignments of existing utilities at connection points 

for proposed utilities.  

 

You shall determine elevations and alignments of existing sewer laterals, at the back of sidewalk 

before the new main is started. If a new proposed sewer main is at the same or higher elevation 

than the existing sewer main, you shall provide all relevant information in writing to the Engineer 

immediately upon discovery of any conflict. Any delay in notification to the Engineer may delay 

direction and/or corrective action and a delay claim due to this reason shall not be considered by 

the City. You shall not proceed with any work that is in conflict until direction is provided by the 

Engineer and shall redirect crews to other contract work. All the information required to be 

obtained per this Section and any other information not noted but relative to the project shall be 

provided to the Engineer on a set of Plans when the investigative effort is complete. 

 

If you want infrastructure rearrangement different from that described in the Contract:  

1. Notify the Engineer  

2. Make an arrangement with the infrastructure owner  

3. Obtain authorization for the rearrangement  

4. Pay the infrastructure owner any additional cost  

 

The City does not adjust time or payment for a rearrangement different from that described the  

Contract. 

 

15-1.03J Tree Root Pruning: All tree roots two inches and greater which are encountered during 

excavation must be pruned by hand. The root shall be cut cleanly with a saw to avoid splits.  When 

digging within the drip line of trees, you shall exercise extreme caution to avoid pulling on roots 

with excavation equipment. Hand dig around all roots greater than one inch in diameter.  You 

shall notify the Engineer when encountering roots within the drip line of trees which are greater 

than one inch. If the Engineer elects to get direction from an arborist You shall redirect crews to 

other contract work after safeguarding the area. 

 

15-1.04A Payment - Replace With: Full compensation for conforming to the Existing Facilities 

provisions as described in these sub sections shall be considered as included in various contract 

items of work and no additional allowance will be made therefore.  

 

15-1.04B Payment:  Utility Clearances shall be paid for at the contract lump sum price, which 

price shall not exceed 5% of the contract amount and shall include full compensation for furnishing 

all labor, materials, maintenance, tools and equipment, and doing all the work involved in verifying 

utility clearances, including but not limited to: potholing to verify potential conflicts, grades and 

alignments of existing facilities to be connected to; excavation; backfill; notification; and 

coordination and redirection of crews to other contract work if required, as specified herein, and 

no additional allowance will be made therefor. 

 

Full compensation for conforming to the Tree Root Pruning provisions described in these sub 

sections shall be considered as included in various contract items of work and no additional 

allowance will be made therefore.  
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17 EARTHWORK AND LANDSCAPE  

 

 

Clearing and Grubbing 

 

17-2.01 General - In Addition: Clearing, grubbing, and access shall be confined to the limits 

shown on the plans and shall not exceed the minimum necessary to complete operations. 

 

You shall not remove any trees, brush, shrubs, or other natural objects outside the limits of 

construction as shown on the plans, unless directed by the Engineer. 

 

Any trees, brush, shrubs, or other natural objects not ordered removed by the Engineer which 

have been removed, altered, or damaged shall be replaced in kind by you before completion of 

the project. 

 

All unsuitable material shall be disposed of away from the site by you. You shall make all 

necessary arrangements for disposal of material. 

 

17-2.03 Construction:  The area to be cleared and grubbed shall be the area within the right-of-

way shown on the plans, unless otherwise specified in the Special Provisions. 

 

All stumps, large roots and other objectionable material shall be removed to a depth of three feet 

below finished grade in the area of construction.  The resulting spaces shall be backfilled with 

material suitable for the planned use. Such suitable material shall be placed and compacted in 

layers as specified in Section 19-6 "Embankment Construction" of the Standard Specifications. 

 

17-2.04 Payment - Replace With: Clearing and Grubbing shall be paid for at the contract lump 

sum price for clearing and grubbing, which price shall include full compensation for furnishing all 

labor, materials, maintenance, tools and equipment, and doing all the work involved in clearing 

and grubbing as specified herein, and no additional allowance will be made therefor. 
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19 EARTHWORK 

 

 

19-1.01 General:  

 

1. Non-contaminated site: See section 19-2.03B, Surplus Material, of these Technical 

Specifications. 

 

19-1.01A Summary - In Addition: Earthwork shall also include excavation for trenching. 

 

19-1.03B Unsuitable Material - In Addition: Stabilization of unsuitable material shall comply 

with the following provisions: 

 

A. Unsuitable material may be processed in place, may be excavated and placed on the 

grade or other locations suitable for further processing, or may be partially excavated and 

partially processed in place.        

B. Processing may consist of drying to provide a stable replacement material or mixing with 

lime per Section 24.  

C. Stabilized material shall be placed and compacted in layers as hereinafter specified for 

constructing embankments.  

 

Backfill the space resulting from excavating unsuitable material with material suitable for the 

planned use. Place and compact suitable material under section 19-5. 

 

19-2.03 Construction: You shall note that there are street trees near areas intended for roadway 

excavation.  Your operation, including the size of the grinding equipment, shall be such, so as to 

ensure that existing street trees are not damaged.  Where limited clearance under the street trees 

prevents the use of a grinder, excavation shall be performed by an alternate method as approved 

by the Engineer.  Alternate methods may include jackhammering and removal of existing 

pavement and base materials by hand, or by use of smaller grinding equipment. 

 

Where tree roots are encountered during roadway excavation, you shall cut the roots off six inches 

below the planned subgrade. Each cut shall be clean with no torn bark or splintered wood 

remaining on the root and shall be accomplished by use of a saw appropriate for the size of the 

root to be cut.  

 

19-2.03B Surplus Material - In Addition: You shall be responsible for the removal and disposal 

of surplus materials. You shall notify the City of the disposal location before the start of 

construction. Surplus material, including removal of existing bituminous pavement and base 

materials will be paid for as roadway excavation.  

 

19-2.04 Payment - Replace With: Full compensation for roadway excavation conforming to the 

provisions of these specifications shall be considered as included in the prices paid for the various 

contract items of work and no additional compensation will be allowed therefor. 

 

19-3.04 Payment - Replace With: Full compensation for imported borrow conforming to the 

provisions of these specifications shall be considered as included in the prices paid for the various 

contract items of work and no additional compensation will be allowed therefor. 
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19-5 Compaction 

 

19-5.03B Relative Compaction (95 Percent) - In Addition: Relative compaction of not less than 

95 percent shall be obtained for a minimum depth of 0.5-foot below the grading plane for the full 

width of the planned pavement structural section, whether in excavation or embankment. 

 

Relative compaction of not less than 95 percent shall be obtained for embankment under bridge 

and retaining wall footings without pile foundations within the limits established by inclined planes 

sloping 1.5:1 out and down from lines one foot outside the bottom edges of the footing.  

 

19-5.04 Payment - Replace With: Full compensation for compaction conforming to the provisions 

of these specifications shall be considered as included in the prices paid for the various contract 

items of work and no additional compensation will be allowed therefor. 

 

19-7.04 Payment - Replace With: Full compensation for imported borrow conforming to the 

provisions of these specifications shall be considered as included in the prices paid for the various 

contract items of work and no additional compensation will be allowed therefor. 

 

 



 

[Version: 5/19/2025 JB2 STD2024] 

26 AGGREGATE BASE 

 

 

26-1.01 General: Aggregate base shall be Class 2 conforming to and placed in accordance with 

the requirements of Section 26 of the City Specifications. 

 

Recycled material cannot be used below the designed structural section within the roadway and 

never for structural fill outside of the roadway structural section.  

 

Compacting shall commence immediately after spreading the damp material and before the 

material has dried sufficiently to allow separation between the fine and coarse particles. 

 

26-1.02 Materials 

 

26-1.02B Class 2 Aggregate Base-In Addition: The minimum sand equivalent shall be 31 for 

any individual test. 

 

26-1.03 Construction 

 

26-1.03E Compacting-In Addition: The surface of the finished aggregate base shall be firm and 

unyielding.  Any visible movement vertically or horizontally of the aggregate base under the action 

of construction equipment or other maximum legal axle loads shall be considered as evidence 

that the aggregate base does not meet this requirement. 

 

26-1.04 Payment: Full compensation for Aggregate base shall be considered as included in the 

contract prices paid for various items of work, which shall include full compensation for furnishing 

and placing the material, labor, maintenance, tools, equipment, hauling, applying water, and doing 

all the work involved as specified herein, and no additional allowance will be made therefor. 
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39 HOT MIX ASPHALT 

 

39-2.02 Type A Hot Mix Asphalt (HMA) 

 

39-2.02A General:  Section 39 includes specific specifications for producing and placing Hot Mix 

Asphalt by mixing aggregate and asphalt binder at a mixing plant and spreading and compacting 

the HMA mixture.  
 

HMA shall be placed in separate lifts as shown on the Project Plans. 
 

Roadway excavation and HMA base paving shall be completed for half the street width before 

beginning excavation of the remaining street. 
 

All existing HMA that is adhered to the top of gutters shall be removed prior to placement of new 

HMA surface in a manner satisfactory to the Engineer and that does not damage the gutter. 
 

Where a vertical drop off would occur between the asphalt concrete base and a pedestrian ramp, 

you shall install a temporary 12:1 asphalt taper. 
 

All ground edges adjacent to curb ramps and driveways shall have temporary HMA ramps (tapers) 

installed if the asphalt concrete surfacing cannot be placed back the same day the existing 

pavement is removed.  Kraft paper or other bond breaker shall be placed under the conform 

ramps to facilitate removal when paving operations start. 
 

Kraft paper or other bond inhibitor shall be placed under the temporary HMA taper to facilitate 

removal when paving operations resume. 
 

Temporary asphalt tapers and associated bond breaker material shall be removed prior to 

placement of the HMA surface lift.  Where the bond breaker material adheres to the HMA base 

course it shall be fully removed with a method, approved by the Engineer that will in no way 

degrade the quality of the final product. 
 

The Engineer shall provide reference points and cut sheets for the placing of HMA base and HMA 

surface. 
 

You shall furnish an excavation and paving plan which shall include the following: 
 

1. Requested location for survey staking of reference points  

2. HMA plant supplying mix including aggregate source 

3. Disposal site for spoils 

4. Type of trucks and equipment to be used  

5. Haul routes through adjacent residential streets 

6. Staging locations 

7. Sequencing 

8. Taper grind locations 
 

A tack coat of SS-1h or SS-1 emulsified asphalt shall be applied to all HMA and concrete surfaces 

and allowed to break immediately in advance of placing all lifts of HMA.  Unless otherwise shown 

on the Plans, tack coat shall also be applied to all vertical mating surfaces and conforms to 

existing pavement, curbs, gutters, and construction joints, and allowed to break immediately in 

advance of placing all lifts of HMA. The tack coat shall be reapplied 1) where it becomes 

contaminated, and 2) where it is significantly tracked (removed) from the surface. 
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The HMA base and asphalt concrete surface courses shall be allowed to cool to 160 F at mid 

depth before the roadway is opened to traffic each day. 
 

At the end of each working day you shall place retro reflectorized signs and delineators, as 

required for night time use in accordance with the Standard Specifications and Section 12 of these 

Special Provisions to warn the public of the existing conditions.  
 

At the end of each work day during paving operations the location of all valves, manholes, 

monuments and any other facility overlaid with asphalt concrete and required to be raised to grade 

shall be marked in white paint. 
 

Edge Grind shall be in accordance with City STD-209, the modified detail on the Plans or as 

specified herein.  Longitudinal edge grinds shall be 6’ in width. 
 

39-2.02A(2) Definitions:  For these specifications, Hot Mix Asphalt HMA, asphalt, and asphalt 

concrete shall be the same.  
 

At your option, and at no additional expense to the City, a Cal-trans approved Warm Mix Asphalt 

(WMA) technology may be added to the HMA. However, the HMA shall be manufactured at HMA 

temperatures (300F +/- 25F) at a dosage rate approved by the Engineer. All other HMA project 

specifications shall be adhered to. 
 

Use Section 39-3 Method construction process of these specifications for HMA production and 

construction.  
 

39-2.02B Materials 

 

39-2.02B(3) Asphalt Binder:  Asphalt binder in HMA must comply with the specifications for 

asphalts. 
 

Asphalt binder to be mixed with aggregate for HMA surface, leveling and base shall be PG64-16 

grade paving asphalt.  
 

The amount of asphalt binder to be mixed with the aggregate shall be specified by the Engineer 

at the time of paving.  Different asphalt binder content may be specified for each lift and each 

location.  
 

Liquid anti-stripping agent (LAS) shall be added to the asphalt binder at a rate of 0.4 to 1.0% by 

weight of asphalt binder as specified by the Engineer at the time of paving.  The LAS shall be AD-

here LOF 65-00 or equivalent, and shall be stored, measured, and blended with the asphalt binder 

in accordance with the anti-stripping agent manufacture’s recommended practice.  The LAS can 

be added at the asphalt plant or at the refinery.  When added at the HMA plant, the equipment 

shall indicate and record the amount of LAS added. If added at the refinery, the shipping ticket 

from the refinery shall certify the type and amount of LAS added.  
 

39-2.02B(4) Aggregates 
 

39-2.02B(4)(a) General- In Addition: The aggregate grading of the various types of HMA shall 

conform to one of the following as directed by the Engineer:  
 

Surface or Leveling Course…………. ½-inch Coarse HMA Type A, or ½-inch Medium 

HMA Type A 

 Base Course…………..……………….¾-inch HMA Type A  
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Aggregates should be of high abrasion resistance and durability. Excessively soft and friable 

aggregates are not allowed.  
 

The specified aggregate gradation must be determined before the addition of asphalt binder and 

includes supplemental fine aggregate.  
 

Before the addition of asphalt binder and lime treatment, aggregate must have the values for the 

quality characteristics shown in the following table: 
 

Quality characteristic Test method HMA Type A 

Percent of crushed particles 

Coarse aggregate (% min.) 

One fractured face 

Two fractured faces 

Fine aggregate (% min) 

(Passing no. 4 sieve 

and retained on no. 8 sieve.) 

One fractured face 

 

 

 

California Test 205 

 

 

90 

75 

 

 

 

70 

Los Angeles Rattler (% max.) 

Loss at 100 rev. 

Loss at 500 rev. 

 

California Test 211 

 

10 

45 

Sand Equivalent (min.)a California Test 217 50b 

Fine aggregate angularity (% min.) California Test 234 45 

Flat and elongated particles 

(% max. by weight @ 5:1) 

California Test 235 10 

a Reported value must be the average of 3 tests from a single sample. 
b Minimum Sand Equivalent of 45 for asphalt concrete base. 
 

39-2.02B(4)(b) Aggregate Gradations- In Addition:  The proposed aggregate gradation must 

be within the TV limits for the specified sieve sizes shown in the following tables: 

Aggregate Gradation 

(Percentage Passing) 

HMA Types A 

3/4-inch HMA Type A 

Sieve sizes TV limits Allowable tolerance 

1" 100 -- 

3/4" 95–100 TV ± 5 

3/8" 65–80 TV ± 5 

No. 4 49–54 TV ± 5 

No. 8 36–40 TV ± 5 

No. 30 18–21 TV ±5 

No. 200 2.0–8.0 -- 

1/2-inch Coarse HMA Type A 

Sieve sizes TV limits Allowable tolerance 

3/4" 100 — 

1/2" 94–100 -- 

3/8" 70–90 -- 

No. 4 55–61 TV ± 5 

No. 8 40–45 TV ± 5 
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39-2.02B(5) Reclaimed Asphalt Pavement- In Addition:  Reclaimed Asphalt Pavement (RAP) 

may be used at your option.  If RAP is used, you shall provide the proposed mix design and the 

quality control for all HMA that includes RAP, in accordance with the following requirements: 

 

1. Contractor shall provide City with a mix design per California Test 384 for the proposed 

RAP HMA. 

2. As part of City’s evaluation of RAP HMA, Contractor and City shall perform bitumen ratio 

tests on at least six split samples of Contractor’s RAP to establish correlation between 

respective binder ignition ovens. 

3. RAP shall be processed from reclaimed Asphalt Concrete pavement only. 

4. RAP pile(s) shall be separate from the stacker pile, not intermingled with other materials, 

and stored on smooth surfaces free from debris and organic material. 

5. The project RAP pile shall be processed and mixed, identified, and of adequate quantity 

for the proposed project. “Live” piles shall not be permitted. 

6. Contractor shall sample the RAP pile and determine the bitumen ratio (using same binder 

ignition oven used in #2 above) and provide the test results to the City at least one week 

prior to producing RAP HMA. 

7. A minimum of three samples shall be tested for bitumen ratio for RAP pile of 1500 tons, 

or portion thereof. 

8. RAP pile shall be mixed such that individual bitumen ratio test results of RAP pile so not 

vary more than +/- 0.5%. 

9. During RAP HMA production, RAP shall be sampled by you off of the belt (into the batch 

plant), per method established by the City, and samples provided to the City. 

10. Bitumen ratio of RAP sampled off of the belt shall be 4.0% minimum, as determined by 

City binder ignition oven. City shall select binder content for RAP HMA mix per 

Specifications.  

11. RAP content shall be no more than 20% by dry aggregate mass in the HMA. If proposing 

a change in the RAP content, you shall notify the Engineer. If the content changes more 

than 5%, you shall submit a new mix design. 

12. Moisture content of RAP pile shall be 4.0% maximum and shall be tested the day prior to 

the day of paving and tested/monitored during each day of HMA production. 

13. RAP pile(s) shall be protected from exposure to moisture. 

14. RAP HMA shall comply with all the specifications for HMA. 

15. If batch mixing is used, RAP shall be kept separate from the virgin aggregate until both 

ingredients enter the weigh hopper or pugmill. After introduction to the pugmill and before 

asphalt binder is added, the mixing time for the virgin aggregate and RAP shall not be less 

than five seconds. After asphalt binder is added, the mixing time shall not be less than 30 

seconds. 

No. 30 20–25 TV ± 5 

No. 200 2.0–8.0 -- 

1/2-inch Medium HMA Type A 

Sieve sizes TV limits Allowable tolerance 

3/4" 100 -- 

1/2" 95-100 -- 

3/8" 80-95 -- 

No. 4 59-66 TV ± 5 

No. 8 43-49 TV ± 5 

No. 30 22-27 TV ± 5 

No. 200 2.0–8.0 -- 
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16. If continuous mixing is used, the RAP shall be protected from direct contact with the burner 

flame with a device such as a shield, separator, or second drum. 

17. If any of the above criteria are not satisfied, or if the RAP HMA test result determined by 

the City are inconsistent, RAP HMA production shall stop for City projects until the issue(s) 

are corrected.  

 

39-2.02B(6) Smoothness:  Determine HMA smoothness with a straightedge. The completed 

surfacing shall be thoroughly compacted, smooth and free from ruts, humps, depressions or 

irregularities.  Any ridges, indentations or other objectionable marks left in the surface of the 

asphalt concrete by blading or other equipment shall be eliminated by rolling or other means.  The 

use of any equipment that leaves ridges, indentations or other objectionable marks in the asphalt 

concrete shall be discontinued, and acceptable equipment shall be furnished by you. 

 

39-2.02B(7) Straightedge:  The HMA pavement top layer must not vary from the lower edge of 

a 12-foot long 

straightedge: 

1. More than 0.01 foot when the straight edge is laid parallel with the centerline 

2. More than 0.02 foot when the straightedge is laid perpendicular to the centerline and 

extends from edge to edge of a traffic lane 

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement conform 

 

39-2.02B(9) Smoothness Correction:  If the top layer of HMA Type A pavement does not comply 

with the smoothness specifications, grind the pavement to within tolerances, remove and replace 

it, or place a layer of HMA. The Engineer must authorize your choice of correction before the work 

begins. 

 

Corrected HMA pavement areas must be uniform rectangles with edges: 

1. Parallel to the nearest HMA pavement edge or lane line 

2. Perpendicular to the pavement centerline 

 

Measure the corrected HMA pavement surface with a 12-foot straightedge and correct the 

pavement to within specified tolerances. If a must-grind area or straight edged 

pavement cannot be corrected to within specified tolerances, remove and replace the pavement. 

 

On all ground areas, apply fog seal coat per Standard Specifications Section 37-1, "Seal Coats." 

 

39-2.02B(10) Acceptance Criteria Testing: The acceptance testing requirement for Sand 

Equivalent shall be 50 (minimum) for HMA surface and 45 (minimum) for HMA base. HMA shall 

meet the following requirements. 

 
1 Asphalt concrete with an aggregate Micro-Deval loss greater than 21.0% shall be removed and 

replaced at your expense. In addition, no single source of HMA aggregate shall have a Micro-

Deval loss greater than 21.0%. 

 

Aggregate Micro-Deval (ASTM D6928-10)1 Tensile Strength Ratio, TSR (ASTM D7870)2 

≤16.0% Not Required 

16.1-18.0% 70 (minimum) 

18.1-21.0% 80 (minimum) 
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2 TSR testing shall be performed on re-compacted HMA (per ASTM D7870), obtained from field 

cores, and tested within 30 days of HMA placement. Specimens tested shall include 1 

unconditioned sample, and 2 conditioned samples as follows: 

a) 20.0 hour Adhesion cycle @ 60˚C  

b) 3500 cycles @ 40 psi and 60˚C  

 

A single TSR test shall not represent more than 750 tons of HMA. 

 

HMA not meeting the above requirements shall be removed and replaced at your expense. 

 

Test sections shall be approved based on the attainment of 93% relative compaction and a 

satisfactory surface condition following final rolling. The number of coverages required shall be 

the minimum number required to obtain 93% relative compaction. Relative density shall be the 

ratio of in-place density (ASTM Test Method D2950) to test maximum density (California Test 

309, Method of Test for Determining Theoretical Maximum Specific Gravity and Density of Hot 

Mix Asphalt) determined during production paving. 

 

The HMA may be cored during paving of the test sections, and the in-place density for each test 

section shall be the average of three core densities determined per California Test 308. 

 

39-2.02D Payment: Hot Mix Asphalt Surface shall be included in the prices paid for various 

contract items and no additional allowance will be made therefor.  

 

Hot Mix Asphalt Base shall be included in the prices paid for various contract items and no 

additional allowance will be made therefor. 

 

Full compensation for installing and removing temporary asphalt tapers shall be included in the 

contract price for asphalt concrete surface and no additional allowance will be made therefor. 

 

Full compensation for removing existing asphalt concrete from top of gutters shall be included in 

the contract price for asphalt concrete surface and no additional allowance will be made therefor. 
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39A ASPHALT CONCRETE TRENCH PAVING 

 

 

39A-1.01 Description:  Hot mix asphalt concrete (HMA) trench paving shall be per City STD-215 

Trench surface shall be per the Trench AC Paving Table on sheet 1 of City STD-215. Trench 

base shall be 6” of HMA per note 1 on sheet 1 of City STD-215. 12” aggregate base may be used 

with a no cost change order and written approval from the Engineer. Trench paving shall be placed 

in areas outside of reconstruction and overlay limits, or as shown on the Plans.  HMA base paving 

and surface shall be included in the prices paid for various contract items and no additional 

allowance will be made therefor. 

 

Temporary paving on all utility trenches and any other excavated areas shall be ½-inch maximum, 

medium grade aggregate hot mix asphalt concrete installed a minimum of two inches thick placed 

each day over the work. Temporary Paving is included in the prices paid for various contract items 

and no additional allowance will be made therefor. 

 

Temporary paving around edges of steel plates shall be a hot mix ½-inch maximum, medium 

graded aggregate and SC 3000 asphalt binder for use the same day or SC 250 asphalt binder for 

use over a one week period. Temporary Paving is included in the prices paid for various contract 

items and no additional allowance will be made therefor. 

 

The amount of asphalt binder to be mixed with the aggregate will be specified by the Engineer at 

the time of paving. Different asphalt binder content may be specified for each lift and each 

location. 

 

Cutback shall not be used or stockpiled anywhere on the job site. 

 

39A-5.01 Spreading Equipment:  When trench width is three feet or less, the asphalt concrete 

used for trench paving may be deposited directly from the haul vehicle into the trench. The asphalt 

shall then be raked smooth prior to compaction. 

 

39A-6.01 General Requirements:  You shall provide compaction of backfill and base material 

as the job progresses.  Temporary paving, as specified in Section 39 shall be placed over the 

work each day, leaving not more than 25 feet unpaved. This temporary paving shall be removed 

for final street reconstruction and/or trench paving.  The 25 feet of unpaved trench shall be 

covered with skid resistant steel plates (with a coefficient of friction of 0.35 or greater per 

CTM342), capable of sustaining normal (H20) traffic loads without shifting or bouncing and shall 

be secured per Caltrans requirements.  Plates that have areas where the skid resistant material 

is missing shall not be used and must be removed from the job site. Hot mix asphalt concrete 

shall be placed and compacted around all edges of steel plates with a sufficient width and gradual 

slope in order to provide a smooth transition to existing pavement. The Contractor shall only be 

allowed to plate one lateral trench at a time. 

 

Temporary and permanent asphalt trench paving shall be even and smooth riding.  

 

You shall monitor and maintain all temporary paving to the satisfaction of the Engineer. 

 



 

[Revised: 11/25/19 CDA STD2018] 

Asphalt concrete used for temporary trench paving shall be removed and disposed of in 

accordance with Section 124 “Material Recycling”.  

 

Any existing manholes or valves that are encountered within the trench paving limits must be 

adjusted to grade per the requirements of Section 15 of these Special Provisions. You are 

responsible for all coordination with the various utility company owners and their representatives, 

as well as the cost to adjust the various utilities to grade.   

 

39A-6.03 Compacting:  Compaction shall be in accordance with Section 39-6.03 of the City 

Specifications, reprinted here for clarity. 

 

The basis for approval shall be the attainment of 97% relative compaction and satisfactory surface 

condition following final rolling. The number of coverages required shall be the minimum number 

required to obtain 97% relative compaction. 

  

39A-8.02 Payment:  Full compensation for furnishing and installing temporary paving asphalt 

shall be considered as included in the prices paid for the various contract items of work and no 

additional allowance will be made therefor. 

 

Permanent Trench Paving shall be considered as paid for in the contract price for HAWK Beacon 

Installation which price shall include full compensation for furnishing all labor, materials, tools, 

equipment and doing all work involved in placing permanent trench paving, including but not 

limited to: saw cutting, tack coat, compaction and any other work required for permanent trench 

paving not specifically enumerated in the City Standards, these Technical Specifications or on 

the Project Plans and no additional allowance will be made therefor.  

 

The estimated quantity of Permanent Trench Paving is for bidding purposes only. This quantity 

may be increased, decreased or eliminated in its entirety based on field condition evaluation by 

the Engineer and no adjustment in the contract bid price or other contract items shall be made 

therefor. The provisions in Section 9-1.06(B)(C) of the Standard Specifications shall not apply. 
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73 CONCRETE CURBS AND SIDEWALKS 

 

73-1.01 General- In Addition:  This work shall also consist of gutters. Provide control and 

weakened plane joint layout submittal to the Engineer for each curb ramp shown on the Plans 

with squares or 1 to 1.5 or less ratio, 2 weeks prior to construction of the curb ramp. 

 

Joints shall be constructed in accordance with the details shown on the Plans and be squares or 

have a 1 to 1.5 or less ratio. 

 

73-1.02D Color:  A colored pigment designed for the integral coloring of concrete shall be added 

to the concrete mix. The pigment shall contain pure concentrated mineral pigments specifically 

processed for mixing into concrete and complying with ASTM C979. The colored pigment shall 

be Davis Colors color #860, applied in a dosage of (Option- Adjust to match the adjacent concrete 

or remove if not matching existing concrete) 1 pound per 94 pound sack of cement (approximately 

6 pounds per cubic yard of concrete for a 6 sack mix), or L. M. Scofield color #SG860 applied in 

a dosage to produce an equivalent color, or an approved equal. 

 

73-2.03 Construction:  Curb construction shall be in accordance with Section 73-1.05 of the City 

Standards.  

 

Curb and gutter shall be constructed per City STD-241. 

 

All concrete which is to be removed from curb, gutter, and driveway areas shall be removed to 

the nearest construction joint or as directed by the Engineer. 

 

Median curb shall be constructed per City STD-242. Median Curb installation shall include the 

removal of a 24-inch wide Hot Mix Asphalt (HMA) pavement strip which runs along the Median 

Curb. The HMA strip shall be saw cut neatly with removal of a minimum of 0.5 ft depth of the 

existing HMA for conforming purposes. Attention is directed to Section 39-2.02A(2) for HMA Strip 

(0.5’). 

 

Curb and gutter and median curb shall be cured in accordance with the requirements of Section 

90-1.03B of the Standard Specifications except that you may substitute a pigmented sealer upon 

the approval in writing of such substituted sealer by the Engineer. 

 

All oil, paint, tire marks, and other discoloring shall be removed from the curb and gutter by 

sandblasting prior to acceptance by the Engineer. Cement mortar will not be an acceptable 

substitute for sandblasting. Vandalism to uncured concrete surface shall be removed. If it cannot 

be removed from the surface, then the vandalized concrete shall be removed and replaced to the 

nearest score-mark.  

 

No deduction in measured length of curb and gutter to be paid for will be made for curb openings 

for driveways. 

 

Curb and gutter installation shall include the removal of a 24-inch wide Hot Mix Asphalt (HMA) 

pavement strip which runs along the lip of gutter. The HMA strip shall be saw cut neatly with 

removal of a minimum of 0.5 ft depth of the existing HMA for conforming purposes. Attention is 

directed to Section 39-2.02A(2) for HMA Strip (0.5’).  
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73-3.01D(2) Warranties- In Addition: The manufacturer shall provide a written 5-year warranty 

for prefabricated detectable warning surfaces, guaranteeing replacement when there is a defect 

in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment. The 

warranty period shall begin upon acceptance of the contract. 

 

73-3.03 Construction:  Sidewalk, gutter depression, gutter, median curb, curb ramp, and 

driveway shall be constructed in accordance with Section 73-1.07 of the City Standards. 

 

PG&E, SBC and AT&T utility vaults, new racks, manholes and/or valves that conflict with the 

construction and/or use of the curb ramp shall be identified ahead of time by you and coordinated 

with the appropriate agencies for adjustment in a timely manner to avoid impact on the progress 

and completion of the project. Additionally, ¼-inch expansion material with thickened edges of 8-

inches shall be applied surrounding all vertical poles and base plates.  

 

Curb ramps shall be constructed at the locations specified on the Project Plans, in full compliance 

with the most stringent requirements of the ADA, California Building Code sections 11B-302.3, 

11B-406.2, 11B-406.3, and 11B-406.5, as well as Caltrans Standard Plan A88A, with the 

exception that the ramp thickness shall be a minimum of 4 inches, and the ramp width shall be 

48 inches. Sidewalk and curb ramp control/weakened plane joints shall be scored with a ¼” radius 

with no finished joint larger than ½” wide by ¼” deep. Joint filler is not allowed to be used to bring 

joints into compliance. Concrete work between curb returns, including the back of sidewalk curb 

and excluding the curb and gutter, shall be classified as curb ramp construction. Concrete work 

outside curb return limits shall be classified as sidewalk. . The area of concrete beneath the 

detectable warning surface shall be paid for at the contract price per square foot of curb ramp. 

 

Trees overhanging the public right-of-way within proposed curb ramp and adjacent sidewalk areas 

shall be trimmed in accordance with Section 112 to provide a minimum 7 feet of vertical clearance 

above the finished walking surface.  

 

Notify the Engineer 10 days prior to removal of the ramp of all anticipated conflicts at specific 

locations. Scheduling a “pre-curb ramp installation walk through” with the Engineer is 

recommended and can be requested or required by the City at the Preconstruction Meeting.  

 

You are to confirm that the bottom of the traffic signal pole base plates are exposed and the 

grades of the ramp do not require raising or lowering of the traffic signal poles unless specifically 

noted on the Project Plans.  

 

You are to confirm that the Fire Hydrant flange bottom bolts are exposed and the grades of the 

ramp do not require raising or lowering of the Fire Hydrant unless specifically noted on the Project 

Plans.  

 

Replacement of Curb Ramps require flush transitions to the existing sidewalk. Dowels are 

required at the cold joints to existing concrete.  

 

Unless noted otherwise on the Project Plans, Sidewalk conform areas are to be a minimum of 5 

foot long or to the next control joint by the width of the existing sidewalk.  

 

Curb ramp detectable warning surfaces shall consist of prefabricated raised truncated domes 

constructed with curb ramps in conformance with the details shown on the plans and Caltrans 

Standard Plan A88 and these Technical Specifications. The detectable warning surface shall be 
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Armor-Tile cast-in-place and surface applied detectable warning surface or approved equal. The 

color of the detectable warning surface shall be yellow conforming to the Federal Standard 595C, 

Co. No. 33538. Prefabricated detectable warning surfaces shall be installed in accordance with 

the manufacturer’s recommendations.  

 

The detectable warning surface tiles shall be protected from concrete splatter while installing the 

cast-in-place detectable warning surface into the PCC sidewalk by a temporary 4 mil plastic 

sheeting or approved equal. Fire hydrants and poles shall be cleaned of concrete splatter and 

curing compound within 24 hours. City shall have the right to impose a charge against Contractor 

in an amount equal to $100.00 per violation per day.  

 

The finished surfaces of the detectable warning surface shall be free from blemishes. No cutting 

of the tiles shall be allowed. Installation shall be per manufacturer’s instructions or as directed by 

the engineer.  

 

All concrete which is to be removed from sidewalk and driveway areas shall be removed to the 

nearest transverse score mark across the full width of sidewalk or construction joint or as directed 

by the Engineer. 

 

Soft or spongy base or subgrade material shall be removed and replaced with suitable material 

as required by the Engineer. 

 

Sidewalks, gutter depression, median curb, curb ramps, and driveways shall be cured in 

accordance with the requirements of Section 90-1.03B of the Standard Specifications except that 

you may substitute other than pigmented sealer upon approval in writing of such substituted 

sealer by the Engineer. 

 

All oil, paint, tire marks, and other discoloring shall be removed from the Sidewalks, gutter 

depression, median curb, curb ramps, and driveways by sandblasting prior to acceptance by the 

Engineer. Cement mortar will not be an acceptable substitute for sandblasting. Vandalism to 

uncured concrete surface shall be removed. If it cannot be removed from the surface, then the 

vandalized concrete shall be removed and replaced to the nearest scoremark. 

 

Concrete with surface cracking exceeding a depth of 0.5 inches or 0.03 inches wide or a level 

change of 0.25 inches shall be removed and replaced at no additional cost to the City. Patching 

or any joint fillers are not allowed for repairs to damaged concrete.  

 

Gutter Depression shall be constructed in accordance with City STD-243 Standard Valley Gutter. 

 

73-3.04 Payment:   

 

73-3.04 Payment - Replace With: Prices for Curb and Gutter, Median Curb, Curb Ramps, 

Sidewalk, Driveway, Island Paving, and Valley Gutter shall include full compensation for 

furnishing, placing, and applying curing materials, clearing and grubbing, trimming trees 

overhanging the public right of way, detectable warning surface, forming, dowels, removing 

discoloring, labor, materials, tools, equipment, thickened edge, expansion material, constructing 

and planning joints, demolition, excavating, offhauling, disposal, backfilling, HMA Strip adjacent 

to concrete for forms, and doing all the work involved in construction complete in place and no 

additional allowance will be made therefor. 
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Curb and Gutter shall be paid for at the contract price per lineal foot measured along the top 

face of curb. The payment quantity for HMA Strip to be paid per Section 39. 

 

Median Curb shall be paid for at the contract price per lineal foot measured along the top face 

of curb. The payment quantity for HMA Strip to be paid per Section 39. 

 

Curb Ramp shall be paid for at the contract price per square foot measured in the field. 

 

Sidewalk shall be paid for at the contract price per square foot measured in the field. 

 

Island Paving shall be paid for at the contract price per square foot measured in the field. 
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81 MISCELLANEOUS TRAFFIC CONTROL DEVICES 

 

81-3.01 General: Raised pavement markers shall be placed at the locations shown on the Plans 

and in accordance with the applicable provisions of Section 81 of the Standard Specifications, 

these Special Provisions, and the City of Santa Rosa Traffic Standards. Attention is directed to 

Section 15 “Existing Facilities” of these Special Provisions. 
 

81-3.02 Materials:  All raised pavement markers (RPMs) shall conform to the most current State 

Specifications. 
 

81-3.02B Nonreflective Pavement Markers: All non-reflective pavement markers shall be 

ceramic. 
 

81-3.02C Retroreflective Pavement Markers - In Addition:   Blue reflective raised pavement 

markers are to be placed per City STD -857 for each fire hydrant within the construction limits of 

the project. Where a hydrant, whether existing or new, is located at the corner of two streets, a 

blue RPM shall be placed in each street. 
 

81-3.03 Construction: Existing raised pavement markers to remain, which are damaged by the 

Contractor, shall be replaced as determined by the Engineer, at the Contractor’s expense. This 

includes areas outside the immediate project limits. 
 

The exact locations and limits of raised pavement markers will be determined in the field by the 

Engineer. 
 

The Contractor shall provide, install and maintain temporary markers on the same day that the 

existing permanent markers are removed, or as directed by the Engineer, and maintain this 

delineation until new permanent markers are in place. Temporary markers on non-ground 

surfaces shall be plastic adhesive retroreflective delineators. 
 

Existing raised pavement markers conflicting with the proposed striping shall be removed 

immediately prior to placement of new markers. 
 

Existing raised pavement markers to remain, which are damaged by the Contractor, shall be 

replaced. 
 

Holes left in the pavement due to the removal of raised pavement markers shall be filled with 

enough adhesive to replace any asphalt which comes off with the removal of the pavement 

marker, leaving a level driving surface.  
 

Permanent raised pavement markers shall be installed within 5 days following final pavement 

operations.  Temporary markings shall be in place the same day of pavement operations. 
 

Raised pavement markers shall be installed the day following pavement overlay. 
 

81-3.04 Payment- Replace with: Prices for Raised Pavement Marker shall include full 

compensation for furnishing, placing, removing existing markers, labor, materials, tools, 

equipment, demolition, off hauling, disposal, and doing all the work involved in construction 

complete in place and no additional allowance will be made therefor. 
 

Raised Pavement Marker shall be paid for at the contract price per each as counted complete 

in place.  
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82 SIGNS AND MARKERS 

 

 

82-1.01 General:  This work shall consist of installation of roadside signs as shown on the plans, 

where directed by the Engineer, and shall conform to the City Standards and Specifications. 

 

Signs and hardware which are not to be mounted on traffic signal mastarms or traffic signal poles 

shall be provided and installed by the Contractor at the locations shown on the plans per Part II 

of the City Traffic Standards. 

 

Existing signs which are not on traffic signal mastarms or traffic signal poles shall be relocated as 

shown on the plans by the Contractor. 

 

New signs and brackets to be mounted on traffic signal mastarms and traffic signal poles shall be 

provided and installed by the City. 

 

82-1.04 Payment- Replace With: Prices for Signs and Markers shall include full compensation 

for furnishing, placing, removing existing, labor, materials, tools, equipment, demolition, off 

hauling, disposal, and doing all the work involved in construction complete in place and no 

additional allowance will be made therefor. 

 

Signs shall be paid for at the contract price each as counted complete in place. 

 

Type Q Markers shall be paid for at the contract each as counted complete in place.  
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84 MARKINGS 

 

 

84-2 Traffic Stripes and Pavement Markings 

 

84-2.01 General:   Attention is directed to Section 12 “Temporary Traffic Control” and Section 15 

“Existing Facilities” of these Special Provisions. Traffic stripes and pavement markings shall 

conform to the applicable provisions of Section 84 of the Standard Specifications, The City Traffic 

Standards, and these Special Provisions and shall be placed at the locations shown on the Plans. 
 

Contractor shall provide and install temporary retro-reflective traffic stripes and pavement 

markings on the same day as the existing traffic stripes and pavement markings are removed or 

destroyed, or as directed by the Engineer, and maintain them until the new, permanent traffic 

stripes and  pavement markings are in place. 
 

Temporary striping on all ground surfaces shall be paint (white and/or yellow) with retro-reflective 

glass beads or an approved equivalent and shall be installed the same day as the existing 

permanent traffic striping is removed, or as directed by the Engineer. Temporary traffic striping 

shall be maintained until new permanent traffic striping is in place. 
 

Existing pavement markings, including crosswalks, disturbed by construction activities shall be 

replaced in their entirety. 
 

All traffic striping to be replaced shall match existing sections in kind unless approved by the 

Engineer. 
 

Contractor shall remove all existing traffic striping and pavement marking in conflict with proposed 

improvements, as shown on the Plans, and as directed by the Engineer, and shall be responsible 

for the proper disposal of their grindings away from site work. Payment for removal of existing 

traffic striping and pavement markings shall be considered as included in the prices paid for the 

various contract items of work involved and no additional compensation will be allowed, therefore. 

 

Existing traffic stripes and pavement markings to remain, which are damaged by the work shall 

be replaced at the contractor’s expense. This includes areas outside the immediate project limits. 

 

Painted curbs which are damaged or replaced as part of the work shall be repainted to match 

existing conditions. 

 

84-2.04 Payment- Replace With:  

 

The quantity for a traffic stripe is the length measured along the line without deductions for gaps 

in the broken traffic strip.  

 

12” Thermoplastic Striping shall be paid for at the contract price for linear foot measured in 

the field and no additional allowance will be made therefor. 

 

Painted Curb shall be paid for at the contract price for linear foot measured in the field and no 

additional allowance will be made therefor. 

 

Continental Crosswalk Striping shall be paid for at the contract price per square foot.  
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86 ELECTRICAL WORK 

 

86-1 General 

 

86-1.01A Summary - In Addition:  The Contractor shall furnish and install or modify traffic signal 

system(s) and street lighting system(s) at the location(s) shown on the plans in conformance with 

the applicable provisions of Section 86, "Electrical Work", of the Standard Specifications, 

Standard Plans, the City Traffic Standards, these special provisions, and as directed by the 

Engineer.  

 

Not all existing wires or interconnect may be shown on the plans and may be shallow. Depths 

must be verified by Contractor by means of potholing, as needed, prior to any work. 

 

86-1.01D(3) Department Acceptance - In Addition: The functional test for each traffic signal 

system and lighting system shall consist of not less than 48 hours of continuous, satisfactory 

operation. If unsatisfactory performance of the system develops, the conditions shall be corrected 

and the test shall be repeated until the 48 hours of continuous, satisfactory operation is obtained. 

 

86-1.02B(3) Fabric Innerduct: Fabric Innerduct shall be MaxCell Fabric Innerduct or approved 

equal. After all conduits have been cleaned and cleared of debris, you will install a fabric innerduct. 

The innerduct will be a continuous installation throughout the scope of the project and will only be 

placed where the fiber optic backbone is planned for installation. You will arrange to have a 

manufacturer’s representative on site to oversee the entire installation. If the manufacturer’s 

representative must leave the project site, other than for normal breaks, then fabric innerduct work 

will cease until replaced by another representative. No additional compensation and/or working 

days will be provided for related delays. 

The innerduct will be a three-cell configuration designed for 2-inch conduit or 3-inch conduit where 

applicable and be detectable. Each cell will have individual pull tapes pre-installed and color 

coded. 

Upon completion of all pulls, innerduct or F/O cable, all pull tapes in unused innerduct must be 

visible, accessible, and tied off within the pull box. So that no pull tapes retract or pull into the 

conduit. 

 

86-1.02C Pull Boxes 

 

86-1.02C(1) General - Modification:  Delete: “The cover marking must include CALTRANS”. 

 

Add: Pull boxes shall be labeled depending on their purpose: 

1. Service 

2. Traffic Signal 

3. Street Lights 

4. Interconnect 

5. Fiber 

 

86-1.02C(2)(d) Tamper Resistant Pull Boxes: Street Light pull boxes shall use tamper resistant 

bolts that are button head socket cap with 6 lobe security head, 18-8 Stainless Steel, 3/8” x 2.5” 
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86-1.02F Conductors and Cables 

 

86-1.02F(2)(b) Aluminum Conductors – In Addition: Aluminum conductors shall not be used 

for street light or traffic signal installation.  

 

86-1.02J Standards, Poles, Pedestals and Posts – In Addition:  Mastarms shall be drilled out 

and a threaded fitting factory installed to accept ¾-inch male threads ten feet from the end of the 

mastarm for (future) installation of optical detectors at the locations shown on the plans. 

 

86-1.02K Luminaires: – In Addition: Luminaires must be LED type, no low-pressure sodium 

luminaires are allowed. 

 

86-1.02K(1) Luminaires – Modification: 

A luminaire must:  

 

8. Have a correlated color temperature range from 2,700 to 3,500K and coloring rendering index 

of 70 or greater. 
 

86-1.02K(2) Luminaires – In Addition: You will supply and install the type and wattage of LED 

luminaire noted on the plans or approved equal. 

You will supply and install LED Luminaires and the LED fixtures Leotek GCM1-60J-MV-30K-3R-

GY-120-FOC-PCR7-WL-RWG 80W or approved equal.  

You will submit the proposed type of luminaire to the Engineer for approval before ordering. 

 

86-1.02M Photoelectric Controls – In Addition: 

Photoelectric Control must be type II.  

 

86-1.02M(2) Photoelectric Controls – Modification:  

Photoelectric unit must:  Have a rating of 60Hz, 105-305V(ac) 

 

86-1.02P(2) Service Equipment Enclosure – Replace With:  Electrical service cabinet must be 

a Tesco Type III-BF or approved equal, installed at the location shown on the plans and conform 

to State Standard Plan ES-2E. Service cabinet shall be equipped with P.G. & E. approved manual 

test bypass facilities. 

 

86-1.02Q Cabinets 

 

86-1.02Q(2) Controller Cabinets – In Addition: The controller cabinet must be a Model 332L or 

approved equal and be outfitter with an internal light and drawer. Cabinets must be delivered a 

minimum of 2 weeks prior to installation to the City of Santa Rosa Electrical shop for bench testing. 

 

86-1.02Q(2)(1) Traffic Signal Controller: You shall furnish a model 2070LX with the latest 

version of McCain Omni software. 

86-1.02Q(4) Battery Backup System Cabinet – In Addition:  Battery Backup System cabinet 

must be Alpha Model SE48-1616 with Aluminum Enclosure (48” x 16.5” x 16.5”), and have the 

Generator Option or approved equal. 

 

Alpha battery back-up system  

• Model SE48-1616 with Aluminum Enclosure (48” x 16.5” x 16.5”), and Generator Option 
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• Model FXM-HP 1100 UPS Module, with integrated Ethernet communications interface, P/N 

017-230-23 and rack mount brackets, P/N 740-697-21 

• Four ALPHACELL XTV batteries, Model 195XTV(195XTV), 12V, 112Ahm, Top Terminal, 

5 Year warranty, Alpha P/N 1810229 

• Remote Battery Monitoring System for 1 string of 48 VDC batteries, Alpha P/N 0370260-

002 

• Rack Mount Auto/Manual and Generator Transfer Switch. P/N 020-168-23 

• Battery Cable Kit, w/Quick Connect terminals, 48V, 8ft, 1/4-20, large ring terminals, Alpha 

P/N 740-628-27 

• Y-Adaptor Battery Cable, Mfg. Alpha, P/N 870-601-21 

 

86-1.02R Signal Heads 

 

86-1.02R(1) General – In Addition: Structural plastic signal heads, backplates and visors will not 

be accepted. 

 

12-inch sections must be used for all new installations. 

 

86-1.02R(4) Signal Faces:  Red signal faces shall be 12-inch LEDs furnished and installed by 

the Contractor.  Circular modules shall be Gelcore Part No. DR6-RTFB-20A or approved equal.  

Arrow modules shall be Gelcore Part No. DR6-RTAAN-21 or approved equal. 

Yellow signal faces shall be 12-inch LEDs furnished and installed by the Contractor.  Circular 

modules shall be Gelcore Part No. DR6-YTFB-20A or approved equal.  Arrow modules shall be 

Gelcore Part No. DR6-YTAAN-21 or approved equal. 

 

86-1.02R(4)(b)(iii) Signal Housings – In Addition:  Each signal-section housing shall be either 

die-cast or permanent mold-cast aluminum conforming to ANSI Standard D-10.1 and shall 

conform to the requirements of the Standard Specifications.  Structural plastic shall not be 

accepted. 

 

86-1.02R(4)(d) Visors and Direction Louvers 

 

The visor must be full circle type. 

 

86-1.02S(2) Pedestrian Signal Mounting Assemblies – In Addition:  Terminal compartments 

shall be cast bronze.  

 

86-1.02S(3) Pedestrian Signal Faces: Pedestrian signal heads shall be countdown LED in 

accordance with Part IV-E.1 of the City of Santa Rosa Traffic Standards.  Gelcore PS7-CFF1-

01A-18 are known to meet this specification. 

 

86-1.02T Accessible Pedestrian Signals – In Addition: Accessible pedestrian signals shall be 

Polara Navigator iD2S or approved equal, with a rack mounted CCU. 

 

The audible pedestrian signals will be Polara Navigator Accessible Pedestrian Signals, iD2S 2-

wire unit, with a rack mounted CCU.  This equipment will be installed at the locations shown on 

the plans and in accordance with the manufacturers' recommendations. 
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APS units are required with a configurator to remain in the controller cabinet. APS will meet 

current standards in the California Manual on Uniform Traffic Control Devices.  

The minimum volumes will be adjusted by the you as directed by the Engineer. 

The body housing and button will be powder coated green. 

The face plate for the pedestrian push button will be a R10-3  with the appropriate (left or right) 

arrow representing the direction of the pedestrian crossing that the push button serves. Size of 

the sign will be 5" x 7". 

 

86-1.02U Push Button Assemblies – In Addition: Structural plastic housing assemblies will not 

be accepted. 

 

86-1.04 Payment: Signal Interconnect shall be paid for at the contract price per linear foot, 

which shall include full compensation for furnishing all labor, materials, tools, equipment, and 

doing all work involved in constructing the signal interconnect, cable installation, including 

furnishing and installing cable and conduit, and pull tape, and no additional allowance will be 

made therefor.  Cable will be measured from terminal point to terminal point. 
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87 ELECTRICAL SYSTEMS 

 

 

87-1.01E Scheduling of Work:  No traffic signal system turn-on shall be scheduled for Monday, 

Friday, or the day before or after a legal State holiday. 

 

87-1.03  Construction 

 

87-1.03A General – In Addition: All exposed metal signal housings, doors, visors, back plates, 

and framework parts shall be powder coated by a City approved process. 

 

87-1.03B Conduit Installation 

 

87-1.03B(1) General – In Addition: Minimum size of conduit shall be 2-inches with the following 

exceptions: 

1-inch conduit from a pedestrian push button post to the adjacent pull box 

3-inch from the controller cabinet to the adjacent pull box 

3-inch for all street crossings 

3-inch for all commercial driveways at intersections 

 

87-1.03B(3) Conduit Installation Underground 

 

87-1.03B(3)(a) General – In Addition: Where conduit containing conductors of 100 volts or less 

is installed parallel and adjacent to the existing gutter lip, the trench shall be approximately two 

inches wider than the outside diameter of the conduit and shall not exceed six inches in width. 

Conduits shall be installed with a minimum 18 inches of cover. 

 

When conduit containing conductors of 100 volts or less is not installed adjacent to the lip of gutter 

it shall be installed with a minimum of 24 inches of cover. 

 

All conduit containing conductors of more than 100 volts shall be installed with a minimum of 24 

inches of cover. 

 

Where existing facilities prevent installing conduit with 24 inches of cover, You shall depress the 

new conduit under the existing facilities without exception. 

 

Trench backfill and surfacing for trenches shall conform to City STD.-215 or as shown on the 

plans. 

 

87-1.03C Installation of Pull Boxes 

 

87-1.03C(1) General – In Addition:  Pull boxes shall conform to STD 730 of the City Traffic 

Standards, these Special Provisions. 

 

All existing pull boxes to receive new conductors and/or conduits shall be cleaned out, all existing 

grout removed, and the bottoms re-grouted with a drain hole or the boxes replaced to meet current 

City Standards. 
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87-1.03E Excavating and Backfilling for Electrical Systems 

 

87-1.03E(1) General – In Addition:  Concrete removal shall conform to the applicable provisions 

of Section 15. 

 

All concrete to be removed shall be disposed of by the Contractor away from the site of the work.  

Burying of broken concrete within the limits of the project will not be allowed. 

All concrete which is to be removed from sidewalk, curb, gutter, and driveway slab areas shall be 

removed to the nearest score mark or construction joint as directed by the Engineer. 

 

Reinforcing steel may be encountered in portions of concrete to be removed and no additional 

allowance will be made for the removal of such steel. 

 

All sidewalk and curb and gutter which are removed shall be reconstructed in accordance with 

Section 73 of the City of Santa Rosa Construction Specifications CalTrans Standard Plans, 

Caltrans Standard Specifications, and these Special Provisions. 

 

87-1.03E(3) Concrete Pads, Foundations, and Pedestals: The Contractor shall construct 

foundations for street lights at the locations shown on the plans per City STD.-620A of the Caltrans 

Standard Specifications and these special provisions. 

 

Minor portland cement concrete shall be produced from commercial quality aggregates and 

cement and shall contain not less than six sacks of cement per cubic yard and with a minimum 

28 day compressive strength of 3000 psi. 

 

87-1.03F(2)(c)(iv) Signal Interconnect Cables – Replace With: You will at your own expense, 

arrange to have a certified technician, qualified to work on the fiber optic cable. 

Hybrid fiber optic cable (HFOC) for signal interconnect cable will be Superior Essex Telco Hybrid 

Cable PN 72012 33 6 1 or approved equal. The HFOC jacket will be black. Cables will be installed 

with no splices. Cables will be pulled by hand and the use of winches or other power actuated 

pulling equipment will not be permitted. Six feet of slack will be left in each pull box. Pull HFOC 

into controller cabinets and coil ten feet in the bottom of the controller cabinet. Copper cable 

termination will be completed by you.  You will request termination details from the City a minimum 

of five working days in advance of termination work.   

The existing interconnect system may be disconnected for no more than five consecutive calendar 

days. Every calendar day over those five days, a penalty of $500 per day will be assessed.  

Upon receiving reel(s) of HFOC, you must arrange to deliver the fiber optic cable to the City of 

Santa Rosa, TPW, Electrical Shop at 55 Stony Point Road for testing. Passing tests will be 

recorded and a subsequent test will follow installation of the cable. You will be notified of 

completed testing for your pick up.  HFOC will be installed in continuous lengths without 

intermediate splices or terminations throughout the project. 

When ordering HFOC, you will exercise extreme caution to ensure that no additional splicing or 

terminations, will be required. Should you believe additional splices are required; this matter will 

be immediately brought to the attention of the Engineer for resolution. 

You will install the HFOC in strict adherence to the manufacturer's recommended procedures. 

Care will be taken to avoid cable damage during handling and placing. HFOC is sensitive to 

excessive pulling, bending and crush forces. 
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The minimum bending and maximum tension requirements for installing the HFOC will be 

according to the manufacturer's specifications. You will submit the manufacturer's recommended 

procedures to Engineer for blowing or pushing central core HFOC to the Engineer for review and 

approval at least twenty (20) working days prior to installing cables. 

HFOC installation personnel will be familiar with the cable manufacturer's recommended 

procedures including, but not limited to the following: 

• Proper attachment to the cable for blowing or pushing during installation. 

• Cable tensile limitations and tension monitoring procedures. 

• Cable bending radius limitations. 

To accommodate long continuous installation lengths, bi-directional installation of the HFOC is 

permissible and will generally be implemented as follows: 

1. From the midpoint of a pull station, blow/push of central core fiber, the HFOC into 

the microduct/conduit from the shipping reel in accordance with the 

manufacturer's specifications. 

2. When this portion of the blow/push of central core fiber, the remainder of the 

HFOC should be removed from the reel to make the inside end available for 

blowing/pulling in the opposite direction. 

3. This is accomplished by hand pulling the cable from the reel and laying it into 

large "figure eight" loops on the ground. The purpose of the figure eight pattern 

is to avoid cable tangling and kinking. 

4. The figure eight loops will be laid carefully one upon the other (to prevent 

subsequent tangling) and will be in a protected area. 

5. The inside reel end of the cable should be available for testing. 

6. The figure eight is then turned over to gain access to the free cable end. This can 

then be reinserted into the conduit system for installation into the next section. 

Air blown mechanical aids may be used to assist cable installation. Air blown mechanical aids will 

be OFS approved for installation of fiber optic cable. 

Your personnel will be stationed at each vault and pull box through which the cable is to be 

installed to prevent kinking or other damage to the cable. 

You will submit detailed installation procedures (pull plan) for review ten 

(10) working days prior to pulling in each optical fiber segment. The pull plan will state the exact 

operational procedures to be utilized and identifies the physical locations for equipment 

placement, proposed equipment setup at each location, location of the manpower, the installation 

methodology and the estimated pulling tensions for each pull section. 

Where the HFOC is installed in existing conduit or utility ducts, at locations shown on plans, you 

will remove all existing cables and install all cables in same pull to minimize risk of damage to 

cables, unless otherwise approved by Engineer. 
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You will be responsible for replacing any cables damaged during removal and reinstallation at 

your cost and not the City. 

Cable slack will be provided for each cable at each pull box, splice vault, or fiber optic splice 

location, as shown on the plans and as specified in these Special Provisions. 

Cable slack will be divided equally on each side of a fiber splice closure. Sufficient slack will also 

be provided at all pull boxes to facilitate placing the optical fiber cable against the side of the pull 

box. 

At all pull boxes and cable vaults, cable slack, as shown on the plans, will be left by you for all 

unspliced cable. Cable slack will be installed in microduct couplers and will be coiled and secured 

with tie wraps, coiled in pull boxes, and secured to the racking hardware in splice vaults. You will 

ensure that the minimum bending radius of the optical fiber cable is not compromised when 

preparing this stored cable slack. 

Unless otherwise specified on plans, a minimum of 30 feet of slack will be coiled for each FIO 

cable inside each pull box and 60 feet inside each splice vault, controller, or communication 

cabinet. Slacks within the cabinets will be neatly arranged individually, coiled, and tied by self-

clinching nylon cable ties or other method approved by the Engineer. 

Following the installation of the microduct and cables in conduit, all duct entrances in cabinets, 

pull boxes and vaults will be sealed with mechanical plugs; or at the discretion of the Engineer, 

duct sealing compound, to prevent the ingress of moisture, foreign materials, insects, and rodents. 

 

87-1.03F  Conductors and Cable Installations 

 

87-1.03F(1) General – In Addition:  All conductors for traffic signal or street lighting systems 

shall conform to Part IV-G of the City Traffic Standards. 

 

87-1.03J Standards, Poles, Pedestals, and Posts – In Addition: The Contractor shall 

construction foundations for traffic signal poles per 2024 Caltrans Standard Plans. 

 

87-1.03V  Detectors 

 

87-1.03V(4) Emergency Vehicle Detector System: Optical detectors (Miovision Model 711, 721 

or 722) shall be mounted on the traffic signal mastarms at the locations shown on the plans. 

 

Phase selectors (Miovision Model 764) shall be provided by the Contractor to interface between 

the optical detector and the controller unit. The Contractor shall deliver the phase selectors to 55 

Stony Point Road, and the City will install them in the controller. 

 

The Contractor shall provide and install optical detector cable (Miovision Model 138 IR) at the 

locations shown on the plans and make the appropriate connections to the controller. 

  

87-1.03V(5) Video Detection System: Furnish and install a complete Miovision video detection 

system as shown on the plans, as specified herein, and as directed by the Engineer.   

  

The video detection system shall be installed as recommended by the supplier and as 

documented in installation materials provided by the supplier. You shall provide warranty 

information to the City. 
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You shall maintain continuous vehicle detection.  
 

The camera will be mounted at the location shown on the plans as recommended by the 

manufacturer. 

All cable for the video detection system will be per manufacturers’ specifications and supplied by 

you. No splicing of cable will be allowed. 

You will arrange for a representative from Miovision to oversee the alignment of the camera, 

programing of the processor, and certify that the video detection system has been installed 

correctly and is fully operational a minimum of one working day before the scheduled turn-on of 

the traffic signal system. You will notify the Signal Section Supervisor at 707-543-3888 a minimum 

of 48 hours prior to scheduling the Miovision representative's visit to the project site. The 

scheduled turn-on cannot proceed until the video detection system operation has been approved 

by the Signal Section Supervisor 
   

87-1.03M Photoelectric Controls – In Addition:   

The photoelectric unit shall be installed on a traffic signal standard, the location of which is shown 

on the plans.  A separate contactor shall be located in the service cabinet. 
 

87-1.03Q Cabinets 
 

87-1.03Q(2) Department-Furnished Controller Cabinets – Replace With:  You shall furnish a 

Type McCain 2070LX controller with the newest version of OMNI Intersection Software and a 

Type 332L cabinet to conform to Part IV-B and IV-C of the City Traffic Standards. The Contractor 

shall construct the controller cabinet foundation (including furnishing and installing anchor bolts), 

shall install the controller cabinet on the said foundation, and shall make all field wiring 

connections to terminal blocks in the controller cabinet.  The foundation for the Type 332L cabinet 

shall conform to State Standard Plan ES-3C.  The controller cabinet shall be mounted no closer 

than four feet from the service cabinet. 
 

The Contractor is directed to Section 2-1.06, "Examination of Plans, Specifications, Special 

Provisions, and Site of Work" of the Caltrans Standard Specifications.  This section shall also 

include examining the controller that will be furnished by the City.  The Contractor shall contact 

the City Electrical Shop at (707) 543-3888 to set up an appointment to examine the controller a 

minimum of 10 working days before the controller unit is delivered to the City. 
 

The Contractor shall determine the mounting data necessary for the cabinet base and when 

necessary pick up the controller, cabinet, and components from the City Corporation Yard and 

install them at the site of the work.  The controller will be available for pick-up after the issuance 

of the Notice of Approval and Work Order. 
 

Terminal strips for interconnect cable shall be provided and installed by the Contractor in the 

controller cabinet and/or terminal cabinet.  Terminal strips shall be rail mounted on stainless steel 

rails, Westinghouse, Buchanan, or approved equal.  Terminal strips shall be rated for 300 volts 

and capable of accepting #16 wire. All terminal points shall be numbered.  

To allow for proper testing of equipment and adjustment of work schedules, the Contractor shall 

give a minimum of one week's notice to the Signal Section Supervisor prior to: 

A. Controller pick up 

B. Turning traffic signal ON 

The Contractor shall be responsible for and do all field wire hookup, including energizing the 

system and placing it in operation. 
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87-8.10 Payment:  HAWK Beacon Installation shall be paid for at the contract lump sum price, 

which price shall include full compensation for furnishing all labor, materials, tools and equipment 

to construct the traffic signals complete in place, including but not limited to all excavation and 

backfill, foundations, standards, steel pedestals and posts, conduit, conductors, wiring, service 

cabinet, traffic signals and fittings, electrical components, pedestrian signal faces, pedestrian 

push buttons, audible pedestrian signals and testing, as shown on the plans, as specified, and no 

additional allowance will be made therefor. 

Compensation for removing and replacing existing improvements including curb and gutter and 

sidewalk in areas not shown as being replaced on the project plans shall be considered as 

included in the contract prices paid for the appropriate contract item, and no additional allowance 

will be made therefor. 

Compensation for removal of existing traffic signal equipment, including delivery to the Municipal 

Services Center at 55 Stony Point Road and including abandoning existing foundations shall be 

considered as included in the contract price paid for traffic signal installation and no additional 

allowance will be made therefor. 

Safety lighting shall be considered as included in the contract lump sum prices paid for HAWK 

Beacon Installation, which price shall include full compensation for furnishing all labor, materials, 

tools, and equipment, and doing all work including furnishing and installing lamps, ballasts, and 

photocell control, and no additional allowance will be made therefor. 

The full costs for pull boxes shall be included in the lump sum prices paid for HAWK Beacon 

Installation, which price will include full compensation for furnishing all labor, materials, tools, and 

equipment and doing all work involved as shown on the plans and as specified herein and no 

additional allowance will be made therefor.  

Emergency Vehicle Detector System shall be included in the lump sum price paid for HAWK 

Beacon Installation, which price shall include full compensation for furnishing all labor, material, 

tools, equipment, and doing all work involved, including mounting units on the mastarms at the 

locations shown on the plans, drilling out the mastarms and installing threaded fittings, furnishing 

and installing detector cable, connecting to the traffic signal controller and testing, and no 

additional allowance will be made therefor. 

Video Detection System shall be included in the lump sum price paid for HAWK Beacon 

Installation, which price shall include full compensation for furnishing all labor, material, tools, 

equipment, and doing all work involved in installing video tracking and detection system complete 

in place, including but not limited to video cameras, processing unit, and extension modules, as 

specified herein, as shown on the plans, including furnishing and installing all cables, connecting 

to the traffic signal controller, testing, and warranty, temporarily installing and relocating video 

detection to maintain continuous vehicle detection, and no additional allowance will be made 

therefor. 

Phase Selectors shall be included in the lump sum price paid for HAWK Beacon Installation, which 

price shall include full compensation for furnishing and delivering phase selectors to 55 Stony 

Point Road as specified herein and no additional allowance will be made therefor. 

Street Lighting System shall be included in the lump sum price for HAWK Beacon Installation, 

which price shall include full compensation for furnishing all labor, materials, tools, and equipment, 

and doing all work including furnishing and installing lamps, ballasts, and photocell controls, 

foundations, No. 5 pull boxes, conduit, conductors, excavation, and backfilling, and no additional 

allowance will be made therefor. 
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90 CONCRETE 

 

 

90-1.01C(6) Mix Design- In Addition:  The proportions of the water, sand and aggregate shall 

be regulated so as to produce a plastic, workable and cohesive mixture.  

 

90-1.01D(2) Cementitious Material Content- In Addition:  Concrete shall contain a minimum 

of 564 pounds of cementitious material per cubic yard. The amount of cement by weight of the 

specified cementitious material shall be 75 to 85 percent.  

 

90-1.01D(5) Compressive Strength:  The 28 day compressive strength of concrete shall be 

4000 pounds per square inch (psi) or greater. 

 

90-1.01D(6) Curing Compound- In Addition:  Concrete shall be cured per Section 90-1.03B of 

the Standard Specifications.  Pigmented curing compound or any other material that will leave a 

noticeable residue shall not be allowed.  

 

90-1.02E(2) Chemical Admixtures- Replace With:  An admixture shall not be used to reduce 

the amount of cementitious material content. 
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112 TREE PROTECTION 

 

 

112-1.01 General:  The following requirements shall apply to any contractor who works on any 

property upon which a protected tree is located. 

 

Protected tree means any tree, including a Heritage tree, designated to be preserved on the plans, 

or as directed by the Engineer.  Heritage tree is any of the trees listed under Section 17-24.010 

of the City of Santa Rosa Tree Ordinance. 

 

112-1.02 Scope:  Before the start of any clearing, excavation, construction or other work on the 

site, every protected tree shall be securely fenced off at the protected perimeter.  Protected 

perimeter shall be either the root zone or other limit as directed by the Engineer.  Such fences 

shall remain continuously in place for the duration of all work undertaken in connection with this 

project.  The area so fenced off shall not be used as a storage area, altered, or disturbed except 

as may be permitted under this section. 

 

If any of the site work encroaches upon the protected perimeter of a protected tree, special 

measures shall be utilized as approved by the Engineer to ensure that the roots obtain oxygen, 

water, and nutrients as needed.  Any excavation, cutting, filling, or compaction of the existing 

ground surface within the protected perimeter, if authorized by the Engineer, shall be minimized 

and subject to such conditions as may be imposed by the Engineer.  No significant change in 

existing ground level shall be made within the drip line of the protected tree except as directed by 

the Engineer and as shown on the plans.  No burning or use of equipment with an open flame 

shall occur near or within the protected perimeter.  All brush, earth, and other debris shall be 

removed in a manner which prevents injury to the protected tree. 

 

No oil, gas, chemicals, or other substances that may be harmful to trees shall be stored or dumped 

within the protected perimeter or any other location on the site from which such substances might 

enter the protected perimeter. 

 

Underground trenching for utilities shall avoid major support and absorbing tree roots of protected 

trees.  If avoidance is impracticable, tunnels shall be made below the roots. Trenches shall be 

consolidated to serve as many units as possible. Trench within the drip line of the tree shall be 

avoided and only be done at the approval and direction of the Engineer. 

 

No concrete or asphalt paving shall be placed over the root zones of protected trees. No artificial 

irrigation shall occur within the root zone of oaks. 

 

No compaction of the soil within the root zones of protected trees shall occur. 

 

112-1.03 Payment:  Full compensation for work in this section shall be considered as included in 

the prices paid for the various contract items of work and no additional allowances will be made 

therefor.  
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121 NOTIFICATION 

 

 

121-1.01:  The Contractor shall notify the Engineer of any work to be performed on any given 

work day either on the afternoon of the prior working day or before 8:30 a.m. on the given working 

day.  Any work completed for which the Engineer has not received prior notification of its 

scheduling MAY NOT BE ACCEPTED FOR PAYMENT. 

 

121-3.01 Payment:  Full compensation for conforming to the provisions of this section shall be 

considered as included in the prices paid for the various contract items of work involved and no 

additional compensation will be allowed therefor. 
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124 MATERIAL RECYCLING 

 

 

124-1.01 Description:  The Contractor shall dispose of all portland cement concrete and asphalt 

concrete, generated from removal or demolition activities on the project, at a recycler for these 

materials.  The Contractor shall provide receipts verifying delivery and approximate quantity (in 

tons) of the material delivered to a material recycler. 

 

All other excess materials from the project shall become the property of the Contractor and shall 

be disposed of by him, at his expense. 

 

124-1.02 Payment:  Full compensation for material recycling as specified herein shall be 

considered as included in the contract prices paid for various items of work, and no additional 

compensation will be allowed therefor. 
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A - FEES AND PERMITS 

 

 

The Contractor shall obtain all necessary and required permits for the project.  All permits issued 

by the City Building Department will be issued at no cost to the Contractor; these fees will be paid 

by an appropriate City department.  All other required permits shall be obtained at the Contractor's 

expense. 

 

All electrical service charges or fees that may be required by Pacific Gas and Electric Company 

shall be paid for by an appropriate City department. 
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C TESTS AND INSPECTIONS 

 

 

All materials, equipment, installation, and workmanship included in this contract, if so required by 

the Engineer, shall be tested and inspected to prove compliance with the contract requirements. 

 

All mechanical and electrical equipment shall be tested by the Contractor to the satisfaction of the 

Engineer before any facility is put into operation.  Tests shall be as specified herein and shall be 

made to determine whether the equipment has been properly assembled, aligned, adjusted, and 

connected.  Any changes, adjustments, or replacements required to make the equipment operate 

as specified shall be carried out by the Contractor as part of the work. 

 

At least 60 days before the time allowed in his construction schedule for commencing testing and 

start-up procedures, the Contractor shall submit to the Engineer, in duplicate, details of the 

procedures he proposes to adopt for testing and start-up of all mechanical and electrical 

equipment to be operated singly and together, excepting when such procedures have been 

covered in the specifications.  Tests on hydraulic or pumping equipment shall be conducted using 

clear potable water. The water required for such tests shall be provided by the Contractor. 

 

During the testing of mechanical, instrumentation, and electrical equipment, the Contractor shall 

make available experienced factory trained representatives of the manufacturers of all the various 

pieces of equipment, or other qualified persons, who shall instruct the City's personnel in the 

operation and care thereof. Instruction shall include step-by-step troubleshooting procedures with 

all necessary test equipment. 

 

If, under test, any portion of the work shall fail to fulfill the contract requirements and is altered, 

renewed, or replaced, tests on that portion when so altered, removed, or replaced, together with 

all other portions of the work as are affected thereby, shall, if so required by the Engineer, be 

repeated within reasonable time and in accordance with the specified conditions, and the 

Contractor shall pay to the City all reasonable expenses incurred by the City as a result of the 

carrying out of such tests. 

 

Where, in the case of an otherwise satisfactorily installed test, any doubt, dispute, or difference 

should arise between the Engineer and the Contractor regarding the test results or the methods 

or equipment used in the carrying out of the test by the Contractor, then the Engineer may order 

the test to be repeated.  If the repeat test, using such modified methods or equipment as the 

Engineer may require, substantially confirms the previous test, then all costs in connection with 

the repeat test will be paid by the City; otherwise the costs shall be borne by the Contractor.  

Where the results of any installed test fail to comply with the contract requirements for such test, 

then such repeat tests as may be necessary to achieve the contract requirements shall be made 

by the Contractor at his own expense. 

 

As soon as possible after each Contractor's submittal for equipment defined herein has been 

approved by the Engineer, and no later than the time of delivery of that equipment to the job site, 

a single copy of operating and maintenance instructions and procedures shall be presented to 

the Engineer for review and acceptance.  Since such instructions are considered to be an integral 

part of the equipment provided, ten percent of the materials and labor costs for each such item of 
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equipment will be withheld from payment to the Contractor until the instructions have been 

accepted by the Engineer. 

 

Items or assemblies requiring operating and maintenance instructions shall include all mechanical 

equipment, electrical, and instrumentation equipment, and, in addition, any other items specifically 

noted in the specifications. 

 

The operating and maintenance instructions shall include, as a minimum, the following data for 

each item of equipment. 

 

A. An itemized list of all data provided. 

B. Name and location of the manufacturer, the manufacturer's local representative, the 

nearest supplier, and spare parts warehouse. 

C. Approved submittal information applicable to operation and maintenance. 

D. Recommended installation, adjustment, start-up, calibration, and troubleshooting 

procedures. 

E. Recommended lubrication and an estimate of yearly quantity needed. 

F. Recommended step-by-step procedures for all modes of operation. 

G. Complete internal and connection wiring diagrams. 

H. Recommended preventive maintenance procedures and schedule. 

I. Complete parts lists, by generic title and identification number, with exploded views of 

each assembly. 

J. Recommended spare parts. 

K. Disassembly, overhaul, and reassembly instructions. 

 

Following completion of installation of an item of equipment, operating and maintenance 

instructions and procedures shall be modified by the Contractor to reflect field changes and 

corrections made by the Engineer.  After corrections have been made, four complete copies shall 

be submitted. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 




