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CITY OF SANTA ROSA
STATE OF CALIFORNIA

NOTICE TO BIDDERS

> For technical questions regarding this project, contact Mimi Arvin at (707) 543-3914.

For direct access to plans, specifications and planholders’ lists, go to
www.srcity.org/bids and click on Bid/Proposal Opportunities or call (707) 543-3800.

For direct access to bid results, go to www.srcity.org/bids. Under Link to Capital
> Projects, click on Capital Projects Contracts or call (707) 543-3835.

- IMPORTANT -
Bid Acceptance Deadline

Sealed bids will be accepted at the Transportation and Public Works Department, 69 Stony Circle,
Santa Rosa, California 95401 until 2:00 p.m., February 12, 2019, for Stony Point Rd Utility Box
Adjustments and Sidewalk Repairs, Contract No. C02254. (Engineer's Range: $100,000 -
$130,000.)

Bids tendered after this deadline will not be accepted. The official time clock for accepting bids
will be an electric date and time stamping clock, located in the Transportation and Public Works
Department, 69 Stony Circle, Santa Rosa, California. In order to be accepted, bids must be
received prior to 2:00 p.m. Therefore, a bid stamped in at 1:59 p.m. will be accepted, but one
delivered at or after 2:00 p.m. is late and will not be accepted.

Mandatory On-Site, Pre-Bid Meeting

Prospective bidders are required to attend an on-site, pre-bid meeting scheduled to be held at
10:00 a.m., February 5, 2019, at 2310 Old Stony Point Road, Santa Rosa, California. Attendance
at the on-site pre-bid meeting is mandatory for all contractors submitting a bid. Bids will not be
accepted from any bidder who has not participated in the mandatory on-site pre-bid
meeting.

Subcontractor Information; Department of Industrial Relations Registration

Bidders shall provide the names, business addresses and license numbers of all subcontractors
listed on bidder’s List of Subcontractors. No contractor or subcontractor may be listed on a bid for
this public works project unless registered with the Department of Industrial Relations (DIR)
pursuant to Labor Code section 1725.5. No contractor or subcontractor may be awarded a contract
for this public works project unless registered with the DIR pursuant to Labor Code section 1725.5.
This public works project is subject to compliance monitoring and enforcement by the DIR.
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http://www.srcity.org/departments/finance/businesswithcity/bids/Pages/default.aspx
http://www.srcity.org/departments/finance/businesswithcity/bids/Pages/default.aspx

Estimated Quantities

STONY POINT RD UTILITY BOX ADJUSTMENTS AND SIDEWALK REPAIRS

Item No. Description Quantity Units
1 TRAFFIC CONTROL 1 LS
2 WATER POLLUTION CONTROL 1 LS
3 RAISE TO GRADE COMCAST PULL BOX
AT 2310 OLD STONY POINT RD 1 LS
4 SIDEWALK 2,952 SF
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The foregoing quantities are approximate only, being given as a basis for the comparison of bids,
and the City of Santa Rosa does not expressly or by implication, agree that the actual amount of
work will correspond therewith, but reserves the right to increase or decrease the amount of any
class or portion of the work, as may be deemed necessary or expedient by the Engineer.

Bids shall be made in accordance with the prevailing hourly rate of per diem wages for this locality
and project as determined by the Director of the DIR pursuant to Labor Code sections 1770 et seq.

Contractor shall be responsible for compliance with the Immigration Reform Control Act of 1986.

If the project requires the employment of workers in any apprenticeable craft or trade, once
awarded, Contractor and subcontractors must apply to the Joint Apprenticeship Council unless
already covered by local apprentice standards (see Labor Code section 1777.5).

All bids are to be compared on the basis of the Engineer's estimate of the quantities of work to be
performed. No bid will be awarded to a contractor who is not licensed in accordance with the
provisions of Chapter 9 of Division 3 of the Business and Professions Code. Contractor must hold
a Class A license for this project.

Project plans, bid and contract forms for C02254 Stony Point Rd Utility Box Adjustments and
Sidewalk Repairs may be obtained through PlanetBids at www.srcity.ora/bids. These documents
can no longer be obtained at the Transportation and Public Works Department.

No bid will be accepted unless it is made on the contract bid forms furnished by the Transportation
and Public Works Department through PlanetBids. The original of the completed bid forms bearing
original signatures must be submitted. A bid will not be accepted unless the bidder registers as a
vendor through PlanetBids at www.srcity.org/bids, downloads documents/attachments, and is
added to the prospective bidders list for this project. If there is an addendum, bidders must log into
PlanetBids and acknowledge the addendum to be eligible for bidding.

The successful bidder will be required to hold a current City of Santa Rosa business tax certificate
issued pursuant to Chapter 6.04 of the Santa Rosa City Code before commencing work on this
project. For information regarding the business tax, contact Revenue and Collections at (707) 543-
3170.

For any moneys earned by Contractor and withheld by the City of Santa Rosa to ensure the
performance of the Contract, Contractor may, at its request and expense, substitute securities
equivalent to the amount withheld in the form and manner and subject to the conditions provided
in Section 22300 of the California Public Contract Code.

The City of Santa Rosa reserves the right to reject any or all bids and the right to waive minor
irregularities or informalities in any bid or bonds.

LORI URBANEK 9/ //
Date ‘/- / ?

Deputy Director
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SPECIAL PROVISIONS
General Specifications
CITY OF SANTA ROSA, CALIFORNIA

STONY POINT RD UTILITY BOX ADJUSTMENTS
AND SIDEWALK REPAIRS

1 GENERAL

The work described herein shall be done in accordance with the “Contract Documents,” which are
the:
1. Special Provisions
2. City of Santa Rosa Design and Construction Standards (City Standards)
3. City of Santa Rosa Construction Specifications for Public improvements (City
Specifications)
4. State of California Department of Transportation Standard Specifications 2010
(Standard Specifications), and
5. State of California Department of Transportation Standard Plans 2010 (Standard
Plans).

In the event of a conflict in any of these documents, the order of precedence shall be determined
by Section 5-1.02 of these Special Provisions.

Whenever the Standard Specifications use the terms State of California, Department of
Transportation, Director, Engineer, or Laboratory, the following terms shall be substituted therefor,
and any reference to any of the foregoing terms shall be understood and interpreted to mean and
refer to such substituted terms as follows:

For State of California - the City of Santa Rosa;

For Department - the City of Santa Rosa Department of Transportation and Public Works or
the City of Santa Rosa Water Department;

For Director - the City Engineer of the City of Santa Rosa,;

For Engineer - the City Engineer of the City of Santa Rosa or the City Engineer’s authorized
agents;

For Laboratory — Materials Engineering of the City of Santa Rosa Transportation and Public
Works Department, or such other laboratory as may be authorized by the City.

Unless otherwise provided, whenever in these Special Provisions attention is directed to specific
provisions in the Standard Specifications, such direction shall not be interpreted as excluding other
applicable provisions of the Standard Specifications.

Unless otherwise provided, when sections and subsections of the Standard Specifications are used
in these Special Provisions, such use is hot exclusive and shall not be interpreted as excluding other
applicable provisions of said sections and subsections, but is only intended to add to or modify such
sections or subsections.

Unless otherwise provided, full compensation for compliance with these Special Provisions is
included in the contract price and no additional allowance will be made to Contractor therefor.

4 C02254



The Standard Specifications are hereby modified to delete any reference or incorporation of
provisions providing for or requiring arbitration of any and all claims and disputes arising under this
contract.
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2 BIDDING

2-1.06 Bid Documents: Prospective bidders will be furnished with an Invitation for Bids which will
state the location and description of the contemplated public works project and will show the
approximate estimate of the various quantities and kinds of work to be performed and materials to
be furnished with a schedule of items for which unit prices are requested.

2-1.07 Approximate Estimate: The quantities given in the Contract Documents are approximate
only, being given as a basis for the comparison of bids, and the City does not, expressly or by
implication, agree that the actual amount of work will correspond therewith, but reserves the right to
increase or decrease the amount of any class or part of the work or to omit parts of the work, as may
be deemed necessary or advisable by the Engineer.

2-1.31 Examination of Project Plans, Specifications, City Standards, Invitation for Bids and
Work Site: Prior to submitting a bid, the bidder shall carefully examine the Project Plans, Invitation
for Bids, City Standards and the proposed work site. If any person contemplating submitting a bid
for this public works project is in doubt as to the meaning of any part of the Contract Documents, or
finds discrepancies in or omissions from the Contract Documents, he or she may submit a written
request for interpretation or correction to the Engineer. The written request must be received by the
Engineer a minimum of 96 hours prior to bid opening. Any interpretation or correction of the Contract
Documents prior to bid opening will be made only by written addendum issued by the City. A copy
of such addendum will be mailed or faxed to each Planholder. The City will not be bound by any
other explanations or interpretations of the Contract Documents.

2-1.33 Bid Document Completion: Any references to Opt Out of Payment Adjustments for Price
Index Fluctuations in the Standard Specifications are deleted in their entirety.

2-1.33A Bid Forms: All bids shall be made on bid forms obtained from PlanetBids at
www.srcity.org/bids. The bidder shall submit its bid on the original bid forms furnished by the City.
Bids submitted on forms other than the forms furnished to the bidder by the City will not be
considered.

The bid forms to be submitted at the time of and with the bid are:

Unit Price Schedule

List of Subcontractors

List of Previous Similar Jobs

Noncollusion Declaration

Bid Guaranty Information and Bidder's Information and Signature
Bid Guaranty (Bid Bond or alternate security)

ogrwnpE

All bids shall give the proposed prices and must bear the original signature of the bidder. Bidders
shall fill in all blanks on the bid forms where required. A bid will not be accepted unless the bidder
registers as a vendor through PlanetBids at www.srcity.org/bids, downloads
documents/attachments, and is added to the prospective bidders list for this project. If there is an
addendum, bidders must log into PlanetBids and acknowledge the addendum to be eligible for
bidding.

2-1.33B Registration with DIR: No contractor or subcontractor may be listed on a bid for this
public works project unless registered with the Department of Industrial Relations (DIR) pursuant
to Labor Code section 1725.5. No contractor or subcontractor may be awarded a contract for this
public works project unless registered with the DIR pursuant to Labor Code section 1725.5. This
public works project is subject to compliance monitoring and enforcement by the DIR.
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2-1.33C Subcontractors: The Subletting and Subcontracting Fair Practices Act, Public Contract
Code sections 4100-4113, inclusive (the “Act”) shall apply to all subcontracts in excess of one-half
of one percent of the total amount of a bid. The Act requires subcontractors, if used for such work,
to be listed in the contractor's bid and prohibits the substitution of subcontractors, except as
authorized by the Act. Each bidder shall, with respect to the work of any subcontractor in excess of
one-half of one percent of the total amount of the bid, include as part of the bid on the bid form
provided:

1. The name, business address and DIR registration number of each subcontractor who
will perform work or labor or render services to the Contractor in or about the
construction of the work or improvement, or a subcontractor licensed by the State of
California who, under subcontract to the Contractor, specially fabricates and installs
a portion of the work or improvement according to detailed drawings contained in the
Project Plans or other Contract Documents in an amount in excess of one-half of one
percent of the Contractor's total bid; and

2. The portion of the work that will be done by each subcontractor. Only one
subcontractor shall be listed for each portion.

The purchase of sand, gravel, crushed rock, batched concrete, aggregate, ready-mixed concrete,
and/or any other materials produced and furnished by established and recognized commercial
plants, together with the delivery of such materials to the work site by the source of the materials or
by recognized commercial hauling companies, is not considered as subcontracting under this
section.

2-1.33E Rejection of Bids Containing Alterations, Erasures or_Irregularities: Bids may be
rejected if they show any alterations of forms, additions not called for, conditional bids, incomplete
bids, erasures or irregularities of any kind.

2-1.34 Bid Guaranty: All bids shall be presented under sealed cover and shall be accompanied by
cash, cashier's or certified check, or by a bidder's bond made payable to the City of Santa Rosa and
executed as surety by a corporate surety authorized and admitted to transact a surety business in
the State of California in an amount equal to ten percent of the amount of the bid. No bid shall be
considered unless such cash, cashiers or certified check, or bidder's bond is enclosed with the bid.
Any bidder's bond shall contain provisions for forfeiture consistent with California Public Contract
Code section 20172.

2-1.40 Withdrawal of Bid: A bid may be withdrawn prior to, but not after, the hour fixed in the public
notice for the opening of bids, provided that a written request to withdraw the bid, executed by the
bidder or the bidder’s authorized representative, is filed with the Engineer before this deadline. The
withdrawal of a bid shall not prejudice the right of a bidder to submit a new bid.

2-1.43 Public Opening of Bids: Bids will be opened and read publicly at the time and place
indicated in the Notice to Bidders. Bidders or their authorized agents are invited to be present.

2-1.46 Disqualification of Bidders: Serial bids from the same bidder will not be accepted. This
section shall not be interpreted to mean that the same contractor may not be the contractor in one
bid and listed as a subcontractor in another bid, provided that no collusion exists.

2-1.48 Competency of Bidders: No bid will be accepted from or contract awarded to a contractor
that is not licensed in accordance with the law, that does not hold a license qualifying it to perform
work under this contract, to whom a bid form has not been issued by the Engineer, or that has not
successfully completed projects of similar character, scope and cost to the proposed project. Bidders
will be required to provide a list of previous similar jobs with their bids.
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3 CONTRACT AWARD AND EXECUTION

3-1.04 Contract Award: The City reserves the right to reject any or all bids. Bids are required for
the entire work described herein. All bids will be compared with the Engineer's estimate of the
guantities of work to be completed. Contract award, if any, will be made to the lowest responsible
bidder within sixty days from the date bids are opened.

3-1.05 Contract Bonds:

The successful bidder will NOT be required to furnish a performance bond or material guaranty
bond for this project. In the event that the contract award exceeds $25,000.00, the successful
bidder will be required to provide a payment bond for labor and materials within ten days after
receipt of the Notice of Award in accordance with California Civil Code section 9550, executed in
a sum of 100% of the Contract price. A BID BOND IS REQUIRED. REFER TO SECTION 2-
1.34 OF THESE SPECIAL PROVISIONS.

The bond(s) shall be provided in a form acceptable to the City and issued by a corporate surety
in good financial standing and authorized and admitted to transact a surety business in the state
of California for the purposes and in the amount(s) stated above.

Whenever the financial or legal status of any surety on any such bond(s) is/are unacceptable to the
City, it may make a demand to Contractor for further bond(s) or additional surety, not exceeding the
sums originally required. Thereafter, no payment shall be made upon the Contract to Contractor or
any assignees of Contractor until such bond(s) or additional surety has/have been provided to the
City.

3-1.07 Indemnification and Insurance: Indemnification: Contractor shall defend, hold harmless
and indemnify City, its officers, agents and employees, and each and every one of them, from
and against any and all actions, damages, costs, liabilities, claims, demands, losses, judgments,
penalties, costs and expenses of every type and description, including, but not limited to, any fees
and/or costs reasonably incurred by City’s staff attorneys or outside attorneys and any fees and
expenses incurred in enforcing this provision (hereafter collectively referred to as “Liabilities”),
including but not limited to Liabilities arising from personal injury or death; damage to personal,
real or intellectual property or the environment; contractual or other economic damages, or
regulatory penalties, arising out of or in any way connected with the performance of or the failure
to perform the Contract by Contractor, any subcontractor or agent, anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable, whether or not
such Liabilities are caused in part by a party indemnified hereunder, or such Liabilities are
litigated, settled or reduced to judgment; provided, that the foregoing indemnity does not apply to
liability for any damage or expense for death or bodily injury to persons or damage to property to
the extent arising from (i) the sole negligence, or willful misconduct of, or defects in design
furnished by City, its agents, servants, or independent contractors who are directly responsible to
City (excluding Contractor), or (ii) the active negligence of City.

The existence of any of the insurance policies or coverages described in this Contract shall not
affect or limit any of City’s rights hereunder, nor shall the limits of such insurance limit Contractor’s
liability to the City hereunder. The provisions of this section shall survive any expiration or
termination of the Contract.

Insurance: Contractor shall maintain in full force and effect all of the insurance coverage described
in and in accordance with the insurance requirements set forth below. Maintenance of such
insurance coverage during the entire performance of the Contract is a material element of the
Contract. Failure by Contractor to (i) maintain or renew coverage, (ii) provide notice of any
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changes, modifications, or reductions in coverage, or (iii) provide evidence of renewal, if
necessary, may be deemed a material breach of the Contract by Contractor, whereas the City
shall be entitled to all rights and remedies at law or in equity. Notwithstanding the foregoing, any
failure by Contractor to maintain required insurance coverage shall not excuse or alleviate
Contractor from any of its other duties or obligations under the Contract. In the event Contractor
retains or utilizes any subcontractors or sub-consultants in performance of the work, Contractor
shall assure that any such subcontractor has first obtained, and shall maintain, all of the insurance

coverage requirements herein set forth below.

Insurance Requirements:

A. Insurance Policies: Contractor shall maintain and keep in full force and effect, the
following policies of insurance with minimum coverage as indicated below and issued by
insurers with an AM Best rating of no less than A-:VI or a rating otherwise acceptable to

the City.

Insurance Minimum
Coverage
Limits

1. Commercial $ 3 million per

general liability occurrence
$ 3 million
aggregate

2. Business auto $ 1 million
coverage

3. Workers’ $ 1 million
compensation
and
Employer’s
Liability

B. Endorsements:

Additional Coverage Requirements

Coverage must be at least as broad as ISO CG
00 01 and must include products liability and
completed operations coverage which shall
continue for a period of 365 days after
acceptance of the work by the City. If insurance
applies separately to a project/location,
aggregate may be equal to per occurrence
amount. Coverage may be met by a combination
of primary and umbrella or excess insurance but
umbrella and excess shall provide coverage at
least as broad as specified for underlying
coverage. Coverage can be provided in the form
of an endorsement to Contractor’s insurance (at
least as broad as ISO Form CG 20 10, 11 85 or
both CG 20 10 and CG 23 37 forms if later
revisions used). Coverage shall not exclude
subsidence.

ISO Form Number CA 00 01 covering any auto
(Code 1). Insurance shall cover owned, non-
owned and hired autos.

As required by the State of California, with
Statutory Limits and Employer's Liability
Insurance with limit of no less than $1 million per
accident for bodily injury or disease. The
Workers’ Compensation policy shall be endorsed
with a waiver of subrogation in favor of the City
for all work performed by the Contractor, its
employees, agents and subcontractors.

1. All policies shall provide or be endorsed to provide that coverage shall not be canceled by
either party, except after prior written notice has been provided to the City in accordance

9

C02254



with the policy provisions.
2. Liability policies shall provide or be endorsed to provide the following:

a. For any claims related to this Contract, Contractor's insurance coverage shall be
primary and any insurance or self-insurance maintained by City shall be in excess
of Contractor's insurance and shall not contribute with it. Endorsements at least
as broad as 20 01 04 13 or evidence of policy language will be required in non ISO
CGL policies.

b. The City of Santa Rosa, its officers, agents and employees are to be covered as
additional insureds on the CGL policy. Additional Insured Endorsements at least
as broad as 20 10 04 13 or 20 38 04 13 are required.

C. Verification of Coverage and Certificates of Insurance: Contractor shall furnish City
with original certificates and endorsements effecting coverage required above.
Certificates and endorsements shall make reference to policy numbers. All certificates
and endorsements are to be received and approved by the City before work commences
and must be in effect for the duration of the Contract. The City reserves the right to require
complete copies of all required policies and endorsements during the duration of the
Contract and for a period of 365 days following City’s acceptance of the work.

D. Other Insurance Provisions:

1. No policy required by this Contract shall prohibit Contractor from waiving any right
of recovery prior to loss. Contractor hereby waives such right with regard to the
indemnitees.

2. All insurance coverage amounts provided by Contractor and available or

applicable to this Agreement are intended to apply to the full extent of the policies.
Nothing contained in this Agreement limits the application of such insurance
coverage. Coverage for an additional insured shall NOT be limited to the insured’s
vicarious liability. Defense costs must be paid in addition to coverage amounts.

3. Self-insured retentions above $10,000 must be approved by the City. At the City’s
option, Contractor may be required to provide financial guarantees.
4, City reserves the right to modify these insurance requirements, including limits,

based on the nature of the risk, prior experience, insurer, coverage, or other
special circumstances.

3-1.18 Contract Execution: The fully executed Contract, original bonds and insurance certificates
and endorsements required under the Contract shall be delivered to the City within ten calendar days
of Contractor’s receipt of the Notice of Award.

The Engineer will supply Contractor with up to ten sets of the Invitation for Bids and Project Plans.
At least one complete set of the Invitation for Bids and Project Plans shall be kept at the construction
site in good condition and made available to the Engineer at all times. Additional copies of the
Invitation for Bids and Project Plans will be provided by the Engineer at Contractor’s cost.

3-1.20 Failure to Execute Contract: Contractor’s failure to deliver to the City the fully executed
Contract within ten calendar days of Contractor’s receipt of the Notice of Award shall be cause for
the cancellation of the award and the forfeiture of the bid guaranty to the City. If the successful
bidder refuses or fails to execute the Contract, the City may award the Contract to the second
lowest responsible bidder. If the second lowest responsible bidder refuses or fails to execute the
Contract, the City may award the Contract to the third lowest responsible bidder. The refusal or
failure by the second or third lowest responsible bidder to deliver to the City the fully executed
Contract within ten calendar days of receipt of the Notice of Award to the respective bidder shall
likewise be cause for the cancellation of the award and the forfeiture of the bid guaranty of the
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respective bidder. In its discretion, the City may then re-advertise the project or construct it by day
labor.

3-1.21 Return of Bid Guarantees: Within ten days after the opening of bids, the City will return
the bid guarantees to all bidders except the three lowest responsible bidders. The bid guarantees
of the three lowest responsible bidders will be retained until the Contract has been fully executed.
In the event all bids are rejected, all bid guarantees will be returned to the respective bidders.

3-1.22 Subcontractors: The successful bidder shall furnish a list of all subcontractors as required
under Sections 2-1.33C. The list shall include the name, business address, DIR registration
number and the state contractor’s license number of each subcontractor on the list and the names
of the responsible managing employees whose names appear on the subcontractors’ licenses.
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4 SCOPE OF WORK

4-1.05 Changes and Extra Work: All changes to the Contract shall be made by written change
order only.

All extra work shall be recorded by Contractor on a daily report signed by both the City and
Contractor. The “daily reports” shall thereafter be considered the true record of extra work
performed. A copy of the daily reports will be furnished to Contractor. Contractor is directed to
Section 9-1.04 of this Invitation for Bids.

4-1.05C Compensation for Altered Quantities: Payment and compensation for altered
guantities shall conform to the provisions of Section 9-1.06 of the Standard Specifications, except
as modified herein.
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5 CONTROL OF WORK

5-1.02 Contractor's Copies of Contract Documents: In the event of a conflict in any of the
Contract Documents, the order of precedence from highest to lowest shall be as follows:

1. Special Provisions

2. City Standards

3. City Specifications

4. Standard Specifications
5. Standard Plans

5-1.05 Order of Work: The work as shown on the Project Plans and as specified in the Invitation
for Bids shall be constructed in a sequence that is satisfactory to and approved by the Engineer.

Contractor shall prepare a work schedule per Section 8-1.02 of the Standard Specifications.

With the exception of trenching, all existing street, street light base, curb and gutter, storm drain,
water line, and sewer line work shall be completed before any existing street paving is removed.

Full compensation for the conformance to the requirements of this section is included in the Contract
price and no additional allowance will be made to Contractor for this work.

5-1.17 Character of Workers: Contractor is directed to Section 5-1.17 of the Standard
Specifications which states:

"If any subcontractor or person employed by the Contractor shall appear to the Engineer to
be incompetent or to act in a disorderly or improper manner, he shall be discharged
immediately on the request of the Engineer, and such person shall not again be employed
on the work."

No additional compensation shall be granted to Contractor in the event City exercises any part of its
rights under this section and any and all costs related to such exercise shall be borne by Contractor.

5-1.20 Cooperation with Other Entities: Attention is directed to Section 5-1.20 of the Standard
Specifications.

Other construction including but not limited to utility, power, and pipe line relocation, may be in
progress by other forces within and adjacent to the project area at the same time work is being
performed under this Contract by Contractor.

Contractor shall cooperate with the forces performing other work, to the end that such forces may
conduct their operations with as little inconvenience and delay as possible. Contractor shall grant
such forces access to the project area as is reasonable and necessary to transport materials and
equipment to the site of operations by the other forces.

5-1.20B(4)(a) Offsite Staging Areas and Construction Yards: Attention is directed to Santa
Rosa City Code section 20-52.040, Temporary Use Permit.

A Temporary Use Permit shall be obtained for any offsite construction yard on private property to
be used for any of the following:

a. Stockpiling of equipment and/or materials;
b. Staging of construction;
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C. Placement of work trailers or mobile offices;
d. Storage of trench spoils; or
e. Other construction related activities not specifically enumerated above.

5-1.26 Lines and Grades: Contractor shall carefully preserve all bench marks, grade stakes, and
all other survey markers. In the case of willful or careless destruction, Contractor shall bear the cost
of replacing the markers.

Contractor shall contact the Engineer directly for coordination of survey staking. Written staking
requests must be submitted at least two working days in advance of the date and time stakes are
needed.

5-1.27B Examination and Audit: Pursuant to California Government Code section 8546.7, any
contract with the City involving expenditures in excess of $10,000 shall be subject to the examination
and audit of the California State Auditor for a period of three years after final payment is made to
Contractor by City under this Contract. Any such examination and audit will be confined to those
matters connected with the performance of this Contract.

5-1.30A Inspection: Contractor shall bear all costs associated with the re-inspection of any
defective, rejected or unauthorized work as determined by the Engineer in Engineer’s sole discretion.
Such costs of re-inspection, including any costs incurred by the City for additional staff time or fees
for third-party consultant inspectors, will be deducted from one or more progress payments
hereunder.

5-1.36A Property and Facility Preservation: Attention is directed to Section 5-1.36 of the
Standard Specifications.

At Contractor's sole expense, all fences, gates, landscaping, drainage ditches, sidewalks, irrigation
systems, and any other improvements that are damaged, removed or destroyed because of
Contractor's operations, shall be replaced in accordance with City Standards at a minimum and
restored to the same or better condition. Concrete surface treatment and score marks shall match
adjacent existing concrete improvements.

5-1.36E Obstructions: Attention is directed to Section 5-1.36 of the Standard Specifications and to
the possible existence of underground gas mains, high voltage lines, telephone ducts, storm drains
and water and sewers systems, the locations of which are not shown on the Project Plans. The
determination of the location of these facilities and the cost of repair or replacement in the event of
damage to such facilities are the sole responsibility of Contractor.

Should Contractor alter any public utility or private improvements to facilitate its operations or for its
sole benefit, which alteration would not be otherwise required, Contractor shall make whatever
arrangements are necessary with the owner or controlling authorities, and shall bear all expenses in
connection therewith. Any damages to any public utility or private improvement caused by
Contractor shall be repaired by Contractor at its sole expense and to the full satisfaction of the
Engineer or the controlling authority.

Any subsurface information and data furnished under any part of this Contract are not intended as a
representation or warranty but are furnished for information only. It is expressly understood that the
City will not be responsible for the accuracy thereof or for any deduction, interpretation or conclusion
drawn therefrom by Contractor. The information is made available so that Contractor may have
ready access to the same information available to the City and is not part of this Contract.

PRIOR TO STARTING ANY EXCAVATION, CONTRACTOR SHALL (AT LEAST TWO WORKING

DAYS IN ADVANCE) CALL UNDERGROUND SERVICE ALERT (USA) toll free at (800) 227-2600
and provide USA with all necessary data relative to the proposed excavation. USA will accept calls
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and process information to participating agencies who have underground facilities in the area
between the hours of 7:30 a.m. and 5:00 p.m. daily, except Saturdays, Sundays, and holidays.
Between the hours of 5:00 p.m. and 7:30 a.m., calls will be recorded and then processed after
7:30 a.m. For emergency situations, after hours, and on Saturdays, Sundays and holidays,
Contractor shall contact the owner of the affected facility.

Contractor shall coordinate all work with the appropriate City field personnel. When City work forces
are required at the job site to perform Contract items of work, Contractor shall give a minimum of two
working days advanced notification to the appropriate field office:

Water Division: (707) 543-4200
Sewer Division: (707) 543-4200
Street Division: (707) 543-3880
Survey Division: (707) 543-3834

5-1.43 Potential Claims and Dispute Resolution: “Claim” means a separate demand by
Contractor sent by registered mail or certified mail with return receipt requested, for one or more of
the following: (A) A time extension, including, without limitation, for relief from damages or penalties
for delay assessed by the City under the Contract; (B) Payment by the City of money or damages
arising from work done by, or on behalf of, Contractor pursuant to the Contract and payment for
which is not otherwise expressly provided or to which the claimant is not otherwise entitled; or (C)
Payment of an amount that is disputed by the City.

Upon receipt of a Claim, the City shall conduct a reasonable review of the Claim and, within a period
not to exceed 45 days, shall provide Contractor a written statement identifying what portion of the
Claim is disputed and what portion is undisputed, provided, the parties may extend the 45 day time
period by mutual agreement.

If the City needs approval from the City Council to provide the claimant a written statement identifying
the disputed portion and the undisputed portion of the Claim, and the Council does not meet within
the 45 days or within the mutually agreed to extension of time following receipt of a Claim, the City
shall have up to three days following the next duly publicly noticed meeting of the City Council after
the 45-day period, or extension expires to provide Contractor a written statement identifying the
disputed portion and the undisputed portion.

Any payment due on an undisputed portion of the Claim shall be processed and made within 60 days
after the City issues its written statement. If the City fails to issue a written statement, the Claim shall
be deemed rejected in its entirety.

If a Contractor disputes the City's written response, or if the City fails to respond to a Claim within the
time prescribed, the Contractor may demand in writing an informal conference to meet and confer
for settlement of the issues in dispute. Upon receipt of a demand in writing sent by registered mail or
certified mail, return receipt requested, the City shall conduct a meet and confer conference within
30 days for settlement of the dispute. Within 10 business days following the conclusion of the meet
and confer conference, if the Claim or any portion of the Claim remains in dispute, the City shall
provide the Contractor a written statement identifying the portion of the Claim that remains in dispute
and the portion that is undisputed. Any payment due on an undisputed portion of the Claim shall be
processed and made within 60 days after the City issues its written statement. Any disputed portion
of the Claim, as identified by Contractor in writing, shall be submitted to nonbinding mediation, with
the City and the Contractor sharing the associated costs equally. The City and Contractor shall
mutually agree to a mediator within 10 business days after the disputed portion of the Claim has
been identified in writing. If the parties cannot agree upon a mediator, each party shall select a
mediator and those mediators shall select a qualified neutral third party to mediate with regard to the
disputed portion of the Claim. Each party shall bear the fees and costs charged by its respective
mediator in connection with the selection of the neutral mediator.
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6 CONTROL OF MATERIALS

6-2.01 Source of Supply and Quality of Materials: All materials required to complete the work
under the Contract shall be furnished by Contractor and shall be free of hazardous substances.

6-3.01 General: Statistical means will not be used by the City for determination of Standard
Specification compliance. Whenever both operating range test results and Contract compliance
requirements are specified in these special provisions, the operating range requirements shall
apply to the individual test results.

6-3.01A Material Submittals: Upon award of the Contract by City, Contractor shall submit to the
Engineer a list of all materials proposed to be used on this project and any supporting documentation
and/or samples required and source of supply.

For material listed on the “Engineer’s List of Approved Items” which is located in the Sewer and
Water sections only of the City Standards, the Engineer shall be provided with the name of the
manufacturer and model/part number for all material proposed for this project, unless that item has
been replaced as shown on the Project Plans or in the Invitation for Bids.

For all other materials used on this project, regardless of the type of work, Contractor shall provide
to the Engineer the name of the manufacturer and model/part number along with supporting
documentation and/or samples that will allow the Engineer to determine the material’'s acceptability.

The Engineer reserves the right to reject any proposed material, whether on the City’s “Engineer’s
List of Approved Items” or not. If the City obtains information indicating that a listed item is not
performing satisfactorily or is found to be defective, that item will be rejected and Contractor shall
submit a replacement for review at no additional cost to the City.

6-3.01B Material Guarantee: Before any contract is awarded, the bidder may be required to furnish
samples of materials and detailed descriptions of equipment to be used in the construction of the
project. The materials samples may be subjected to the tests provided for in the Standard
Specifications or in this Invitation for Bids to determine their quality and fitness for the project. The
successful bidder shall unconditionally guarantee project materials and workmanship for a period of
one year from the date of recording of the Notice of Completion. The guarantee shall cover 100%
of all costs of repairs within the one year period, including all costs of labor, materials, equipment,
and incidentals. Except as may be otherwise provided in Section 3-1.05, the successful bidder shall
provide a surety bond executed by a corporate surety authorized and admitted to transact a surety
business in the state of California in the minimum amount of one-half of the Contract price to cover
this guarantee.

6-3.05 Quality Assurance: California Test 216 (Relative Compaction) testing will be modified
as follows: A mechanical compactor (Ploog Engineering Co. Model M 100 or equivalent) with 10-
pound hammer and split compaction molds shall be used in lieu of the specified manual
compaction equipment.

California Test 231 (Nuclear Gage Determination of In-Place Density) will be modified as follows:
In-place density and relative compaction may be determined on the basis of individual test sites
in lieu of the area concept, at the discretion of the Engineer.

6-4 Water Utility

6-4.01A Construction Water: All water required for the performance of the work shall be provided
by Contractor. Prior to obtaining water from the City's water system, Contractor shall obtain a Water
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Use Permit from the City of Santa Rosa Water Department and rent a hydrant or bridge meter.
Contractor is responsible for the cost of all water and the cost of all deposits, permits and fees.

Contractor is prohibited from operating gate valves or fire hydrants on the City system.

The acquisition of water from the City’s water system through un-metered hydrants or other facilities
is a violation of City ordinance and State law. The use of water from sources other than the City's
water system must be approved by the Engineer in advance of the use.

Citations and fines will be levied for violation of these and other utility regulations and deductions will
be made from payments consistent with Section 7-1.02A(1) of the Standard Specifications.

6-4.01B Water Utility Notification: Contractors or parties requiring work of any kind by the City of
Santa Rosa Water Department forces shall request such services a minimum of 48 hours in advance
of the time such services are desired. Work requests which will involve the City of Santa Rosa Water
Department forces for more than eight hours or an extensive number of City parts shall be requested
a minimum of seven calendar days in advance.

If it is necessary to terminate or disrupt utility service to any customer, Contractor shall make the
request for such work by City forces an additional 72 hours (three additional working days for a total
of five working days advance notice) in advance of the time such services are desired to allow
affected customers a minimum of 72 hours’ notice. Contractors who fail to keep field appointments
will be billed for scheduled City of Santa Rosa Water Department crew standby time which was used
and the Contractor shall bear the costs incurred by the City of Santa Rosa’s Water Department for
re-notification of customers.

City of Santa Rosa Water Department crews work a 9/80 schedule. This schedule may prohibit
shutdowns for tie-ins on alternating Fridays. After hours work or weekend work may be performed
if prior authorization from the Engineer is obtained.

Other than the hours specified in this Invitation for Bids, requests by Contractor for after hours or
weekend work is to be avoided whenever possible. Any overtime costs incurred by City for such
work shall be borne by Contractor.

Interruption of utilities service to commercial customers shall be coordinated with the customer to
minimize disruption to the enterprise to the greatest extent practicable. After notification by the
Contractor of the need, the City of Santa Rosa Water Department will contact all commercial
customers and inform Contractor accordingly.

6-4.01C Water Facility Damage: Alldamage caused to the City’s water system shall be immediately
reported to the Engineer.

Damage caused to the City's water system by Contractor’'s operations shall be repaired by the
Contractor at Contractor's sole expense in a manner satisfactory to the City of Santa Rosa Water
Department. Such repairs shall not be charged to the City or any City project. All repair work shall
be witnessed and approved by the City of Santa Rosa Water Department prior to backfilling the
excavation. The City will require re-excavation if backfilling occurs prior to inspection, which costs
shall be borne by Contractor.

Contractor is responsible for, at its sole cost and expense, the repair and remediation of damage to
property and facilities caused by any of the following circumstances:

a. Contractor fails to make a written request for a markout or begins excavation without

providing the City of Santa Rosa Water Department a reasonable opportunity to mark
facilities;
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b. Contractor destroys markouts;

C. Contractor fails to perform hand digging or probing for utilities near markouts; or

d. Contractor fails to use reasonable caution, regardless of whether markouts are
present or clear. Reasonable caution includes any efforts to avoid damaging existing
facilities, such as when excavating in the vicinity of water mains.

City may, in its discretion, opt to make the repairs for which Contractor is responsible with its own
forces. In such cases, the repairs will be made at Contractor's expense in accordance with the
emergency repair rate schedule of the City of Santa Rosa Water Department. The City may make
repairs whenever restoration of service requires extraordinary speed or special equipment.
Contractor will be billed accordingly, and City shall have the right and option to withhold payment
hereunder, or a portion thereof, for any such costs billed but not promptly paid by Contractor.

6-4.02 Salvage: All valves, hydrants, and other appurtenances of the water system that are the
property of City and removed by Contractor shall be delivered to the City's Municipal Services Center
(55 Stony Point Road) unless Contractor has obtained specific written approval from the City of Santa
Rosa Water Department to otherwise dispose of the materials.

6-4.03 Trade Names and Alternatives: Unless otherwise specified, material and equipment
specifications that identify a particular patent, trade hame or manufacturer, may be satisfied through
substitute materials and equipment accepted by the City. Contractor may offer substitute materials
and equipment of equal or better quality to the City. Any such offer shall be made in writing to the
Engineer at least four weeks in advance of the time Contractor wishes to order the materials or
equipment. Contractor shall include sufficient data which, together with any other information the
Engineer may require, will enable the Engineer to determine the acceptability of the materials and
equipment. When the substitute materials or equipment necessitate changes to any part of the work,
the information shall include drawings and details showing all such changes and Contractor shall
perform these changes as a part of any acceptance of substitute materials or equipment. The use of
substituted materials and equipment will be permitted only after written acceptance of the materials
and equipment by the Engineer. Such acceptance shall not relieve the Contractor from full
responsibility for the sufficiency, quality and performance of the substitute materials and equipment.

The City will not, under any circumstances, acknowledge or consider any offers to accept substitute
materials or equipment between the dates of public notice of advertisement and the bid opening.
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7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

7-1.02A(1) Forfeitures for Health and Safety Violations: Contractor shall comply with all
applicable provisions of the Santa Rosa City Code and any failure to do so shall constitute a breach
of the Contract. In the event of any violation of the Santa Rosa City Code that may impact public
health and safety, including, but not limited to Chapter 17-12, “Storm Water” and Chapter 13-04,
“Street Encroachments,” City shall have the right to impose a charge against Contractor in an
amount equal to $500.00 per violation per day. Prior to the imposition of any charge hereunder,
City shall first provide a written notice to Contractor of the violation and setting forth a reasonable
period of time for Contractor to cure the violation(s). In the event Contractor fails to cure any such
violation within the time provided, City shall have the right, in addition to all other rights and remedies
available to City, to deduct and withhold as a permanent forfeiture by Contractor the appropriate
amounts from any payment otherwise due Contractor under this Contract.

7-1.02K(2) Wages: Pursuant to Labor Code sections 1770 et seq., each laborer or mechanic of
Contractor or any subcontractor engaged in work on the project under this contract shall be paid
not less than the hourly wage rate of per diem wages set forth in the prevailing wage rate schedule
published by the Director of Industrial Relations, regardless of any contractual relationship which
may be alleged to exist between Contractor or any subcontractor and such laborers and mechanics.
A copy of the schedule of prevailing wage rates can be obtained online at www.dir.ca.gov or from
the Department of Transportation and Public Works at 69 Stony Circle, Santa Rosa.

Any laborer or mechanic employed to perform work on the public works project under this Contract,
which work is not covered by any of the foregoing classifications, shall be paid not less than the
prevailing wage rate of per diem wages specified herein for the classification which most nearly
corresponds to the work to be performed by the worker.

The foregoing specified prevailing wage rates are minimum rates only, and Contractor may pay any
wage rate in excess of the applicable rate.

Pursuant to Labor Code Section 1775, Contractor as a penalty to the owner shall forfeit not more
than $200.00 for each calendar day, or a portion thereof, for each worker paid less than the
prevailing wage rate established by the Department of Industrial Relations for such work or craft in
which such worker is employed. The difference between such prevailing wage rates and the
amount paid to each worker for each calendar day or portion thereof for which the worker was paid
less than the prevailing wage rate shall be paid to each worker by Contractor.

Contractor shall only provide prevailing wage reports upon written request from City.

7-1.02K(4) Apprentices: Contractor agrees to comply with Chapter 1, Part 7, Division 2, sections
1777.5 et seq. of the California Labor Code. These sections require contractors and subcontractors
to employ apprentices in apprenticeable occupations in a ratio of not less than one hour of
apprentice work for each five hours of journeyman work (unless an exception is granted in
accordance with Section 1777.5), and the contractors and subcontractors shall not discriminate
among otherwise qualified employees as apprentices solely on the ground of sex, race, religion,
creed, national origin, ancestry, or color. Only apprentices as defined in Labor Code section 3077,
who are in training under apprenticeship standards and who have written apprentice agreements
will be employed on public works in apprenticeable occupations. The responsibility for compliance
with these provisions is fixed with the prime contractor for all apprenticeable occupations.

19 C02254



7-1.02K(6)(a)(1) Notice to Vendors: Attention is directed to the current OSHA Standards. All
equipment, tools and materials which are furnished and/or installed as part of this Contract shall
meet or exceed the aforementioned standards in order to be considered acceptable.

7-1.02K(6)(b) Excavation Safety: When the digging or excavation occurs during project
construction, Contractor shall:

a. Promptly notify City in writing of the following conditions before any such conditions are
disturbed:

1. Material that the Contractor believes may be hazardous waste as defined in Health and
Safety Code section 25117 that is required to be removed to a Class I, Class Il or Class
Il disposal site in accordance with provisions of existing law;

2. Subsurface or latent physical conditions at the site differing from those indicated in the
Invitation for Bids; and

3. Physical conditions at the site of any unusual nature, materially different from those
ordinarily encountered and generally recognized as inherent in the type of work under
the Contract.

b. The City will investigate the conditions and will issue a change order under the terms of the
Contract if it finds that the conditions warrant it.

C. If a dispute arises between City and Contractor as to whether a change order is warranted,
Contractor shall not be excused from any scheduled completion date provided for in the
Contract, but shall proceed with all work to be performed under the Contract.

7-1.02K(6)(b)(1) Trench Excavation Safety Plans: When the estimated cost for the excavation of
any trench or trenches five feet or more in depth will exceed $25,000.00, Contractor shall submit to
the Engineer in advance of excavation a detailed plan showing the design of shoring, bracing, sloping
or other provisions to be made for worker protection from the hazard of caving ground during the
excavation of such trench or trenches. If such plan varies from the shoring system standards
established by the construction safety orders, or if the trench is anticipated to be greater than 20 feet,
the plan shall be prepared by a registered civil or structural engineer.

A permit to do the above described work shall be obtained from the State of California, Division of
Industrial Safety. Proof of such permit shall be submitted to the Engineer prior to starting the trench
work.

Full compensation for complying with the provisions of this section shall be considered as included
in the Contract price and no additional allowance will be made for the work.

7-1.02K(6)(d) Confined Space Safety: Any confined space entry for this project, including but not
limited to manhole or water storage tank entry, will require a confined space entry permit pursuant
to Cal/OSHA regulations as set forth in title 8 California Code of Regulations (CCR) sections 5157
or 5158. Confined space entry shall have the meaning ascribed in title 8 CCR sections 5157 and
5158. For any confined space entry for construction operations regulated by title 8 CCR section
1502, Contractor shall comply with title 8 CCR section 5158, “Other Confined Space Operations.”
For any other confined space operations, Contractor shall comply with title 8 CCR section 5157,
“Permit-Required Confined Spaces.”

Attention is directed to the technical specifications in the Special Provisions for information
regarding entry to any City maintained confined space. Pursuant to title 8 CCR section 5157,
Contractor is required to obtain any available information regarding hazards and operations for any
City maintained confined spaces. The City maintained Confined Space Entry Manual is available
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for viewing at the City of Santa Rosa Water Department or Transportation and Public Works
Department office at 69 Stony Circle, Santa Rosa.

Contractor shall immediately inform the Engineer of any previously unidentified hazards confronted
or created during confined space entry.

7-1.02L(2)(a) Patents and Royalties: All fees, royalties, or claims for any patented invention,
article, process or method that may be used upon or in any manner connected with the work under
this Contract shall be paid by Contractor. Contractor and its sureties shall protect and hold harmless
City and its officers, agents, and employees from any and all demands made for such fees royalties
or claims brought or made by any third party, and before the final payment is made on the account
of the Contract, Contractor shall, if requested by City, furnish acceptable proof of a proper release
from all such claims and liabilities.

Should Contractor, its officers, agents, or employees, or any one of them be enjoined from furnishing
or using any invention, article, material, or plans supplied or required to be supplied or used under
the Contract, Contractor shall promptly substitute other articles, materials, or appliances in lieu
thereof of equal efficiency, quality, finish, suitability, and market value, and satisfactory in all
respects to the Engineer. In the event that the Engineer elects, in lieu of such substitution, to have
supplied and to retain and use any such invention, article, materials, or plans as may be required
to be supplied by the Contract, Contractor shall pay such royalties and secure such valid licenses
as may be requisite and necessary for City, its officers, agents, and employees, or any one of them
to use such invention, article, materials, or appliance without being disturbed or in any way interfered
with by any proceeding in law of equity on account thereof. Should Contractor neglect or refuse to
make the substitution promptly or to pay such royalties and secure such licenses as may be
necessary, then in that event the Engineer shall have the right to make such substitutions or City
may pay such royalties and secure such licenses and charge Contractor even though final payment
under the Contract may have been made.

7-1.02M(3) Mined Materials: California Public Contract Code section 20676 prohibits surface
mining operators which are subject to the Surface Mining and Reclamation Act of 1975 (SMARA)
from selling California mined construction material to the City unless the operator is identified in a
list referred as the 3098 List. The List, which is maintained by the Department of Conservation's
Office of Mine Reclamation (OMR), changes throughout the year and can be viewed at the OMR
website: http://www.consrv.ca.gov/OMR/ab_3098 list/index.htm. To confirm whether or not a
specific operator is on the List at any given time, Contractor shall call the OMR at (916)323-9198.

7-1.03A Maintaining Traffic: Attention is directed to Sections 7-1.04 of the Standard Specifications
and to the following modifications thereof.

If construction is within City owned right-of-way, provisions shall be made for the safe passage of
public traffic through the work site at all times consistent with the requirements of Santa Rosa City
Code Chapter 13-04.

Except for projects to be performed under a minor contract, Contractor shall install and maintain
project identification signs at each end of the project or as directed by the Engineer two weeks prior
to any construction activity. City shall furnish the appropriate sign panels upon request from
Contractor. To mount the sign panels, Contractor shall furnish and install 4" X 4" posts or mount by
other appropriate methods as approved by the Engineer. These sign panels shall be returned to
the City Corporation Yard at 55 Stony Point Road after completion of the project.

Two weeks prior to any construction activity, advance notice signs for road closures shall be
furnished and installed by Contractor at each end of the project and shall remain in place throughout
the duration of the subject closure. Details of panel construction and lettering shall be approved by
the Engineer.
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Contractor shall furnish, install, and maintain at its expense all barricades, signs, lights, and other
devices necessary to adequately warn of any obstructions to the traveled and pedestrian way and
provide flaggers as necessary for the safety of public traffic and pedestrians and to provide access
to property adjacent to the work site and Contractor shall comply with the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101, et seq.) (ADA) and any regulations and guidelines issued pursuant
to the ADA.

Contractor shall comply with the current edition of the California Manual of Uniform Traffic Control
Devices (CA MUTCD) for all items related to traffic within the work site.

Rain and other occurrences that may cause the suspension or delay of the work shall in no way
relieve Contractor of its responsibility to provide traffic control and public access through the work
site as specified herein. At all times, Contractor shall keep at the work site such materials, forces
and equipment as may be necessary to keep roads, streets, and driveways within the work site
open to traffic and in good repair and shall expedite the passage of such traffic, using such forces
and equipment as may be necessary.

Should Contractor fail, in the opinion of the Engineer, to provide all the materials, forces and
equipment necessary to maintain traffic through the work site as set forth herein, City may take
steps necessary to remedy any such failure, including but not limited to causing such work to be
performed and/or suspending any further work under the Contract. Any such remedial cost and
expense incurred by the City, plus an administrative charge of 15%, shall be immediately due and
payable by Contractor and may be deducted from any amounts owed to Contractor hereunder. In
the event there are insufficient sums owed to Contractor hereunder to cover the foregoing costs
and charges, City shall have the right to pursue any other remedy to recover the same, including
but not limited to, proceeding against any surety or bond in favor of City. City’s rights under Section
7-1.02 are intended to be in addition to and not in lieu of any charges imposed by City against
Contractor under Section 7-1.02A(1) above for violations of the Santa Rosa City Code.

Contractor shall be responsible for informing emergency response agencies operating within the
area of the work of obstructions to either public or private roads caused by reason of Contractor’s
operations hereunder.

Contractor shall make provisions for the safe passage of pedestrians around the project work site
at all times.
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8 PROSECUTION AND PROGRESS

8-1.01A Assignments: Once awarded, this Contract shall not be transferred, assigned, or sub-
contracted, except as herein expressly provided without the prior written consent of the City in the
City’s sole and absolute discretion. See Section 5-1.12 of the Standard Specifications.

8-1.04B Standard Start: Contractor shall begin work within ten calendar days after the date
authorized in the Notice to Proceed and shall diligently prosecute the Contract to completion before
the expiration of:

25 WORKING DAYS

8-1.05 Time: Working days will be counted beginning with the day the Contractor begins work or
with the tenth day after the date authorized in the Notice to Proceed, whichever occurs first.

Unless otherwise directed by Engineer, Contractor shall not conduct any activities that generate
noise earlier than 7:00 a.m. or later than 7:00 p.m.

8-1.10 Liguidated Damages: Contractor hereby agrees that Contractor shall pay to the City
liquidated damages for each and every calendar day delay over and above the number of working
days prescribed above for finishing the work in the amount shown in Section 8-1.10 of the Standard
Specifications.
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9 MEASUREMENT AND PAYMENT

9-1.04 Force Account Work: All work done on a force account basis shall be recorded daily on
report sheets prepared by Contractor and signed by both the Engineer and Contractor. Such reports
shall thereafter be considered the true record of force account work performed during the project.
Such reports shall be furnished to the Engineer and a copy retained by Contractor.

All extensions of labor, equipment, and material costs shall be completed by Contractor and
submitted to the Engineer within 30 days of the completion of the extra work. Completed and
extended extra work reports received later than the times herein prescribed may be deemed invalid
and rejected without payment at the discretion of the Engineer.

9-1.07 Payment Adjustments For Price Index Fluctuations: Any references to Opt Out of
Payment Adjustments for Price Index Fluctuations in the Standard Specifications are deleted in
their entirety.

9-1.16 Progress Payments: Once each month for progress pay purposes, the City will prepare a
written estimate of the total amount of completed work and accepted materials purchased by
Contractor but not installed. The City shall retain five percent of such estimated value of the
completed work and the unused materials and pay Contractor the balance after deducting all
previous payments and all sums to be retained under the provisions of the Contract. No such
estimate or payment shall be required to be made when, in the judgment of the Engineer, the work
is not proceeding in accordance with the provisions of the Contract or when, in the Engineer’s
judgment, the total value of the completed work since the last estimate is less than $500.00. No
such estimate or payment shall be construed to be an acceptance of any defective work or improper
materials.

After Contract acceptance, the Engineer will prepare a written proposed final estimate of the
proposed final quantities of work completed under the Contract and the value of such work and will
submit such estimate to Contractor. The City shall retain five percent of such estimated value of the
work done and shall pay to Contractor the balance after deducting all amounts to be retained under
the provisions of the Contract.

The City may, at its option and at any time, retain out of any amounts due Contractor sums sufficient
to cover any unpaid claims of City or others, provided that sworn statements of all non-City claims
shall have been filed with the Director of Finance.

9-1.16E(6) Substitution of Securities for Withheld Amounts: Pursuant to Public Contract Code
section 22300, securities may be substituted for any moneys withheld by City to ensure performance
under this Contract, provided that substitution of securities provisions shall not be required in
contracts in which there will be financing provided by the Farmer's Home Administration of the United
States Department of Agriculture pursuant to the Consolidated Farm and Rural Development Act (7
USC sections 1921 et seq.), and where federal regulations or policies or both do not allow the
substitution of securities. At the request and expense of Contractor, securities equivalent to the
amount withheld shall be deposited with the City, or with a state or federally chartered bank as the
escrow agent, which shall then pay such moneys to Contractor. The Director of Finance is
authorized to execute substitution of securities agreements on behalf of the City. The City will return
the securities to Contractor upon satisfactory completion of the Contract as determined by City in its
sole discretion and the resolution of all outstanding claims against the securities. Contractor shall be
the beneficial owner of any securities substituted for moneys withheld and shall receive any interest
thereon.
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Securities eligible for investment under this section shall include those listed in Government Code
section 16430, bank or savings and loan certificates of deposit, interest bearing demand deposit
accounts, standby letters of credit or any other security mutually agreed to by Contractor and the
City, provided that the substituted security is equal to or not less than five percent of the Contract
amount.

Security substitutions must be submitted by Contractor and approved by City prior to the time of the
first progress payment to be made under the Contract. No other method of substituting securities for
retention will be accepted. The security substitution shall be done only upon execution of an
agreement satisfactory to City which includes the following provisions:

a. The amount of securities to be deposited;

b. The terms and conditions of conversion to cash in case of the default of Contractor;
and

C. The procedure for return of securities upon completion of the Contract.

9-1.17D Final Payment and Claims: The processing of payment of the final estimate shall not be
commenced less than 35 days after the date of recording of the Notice of Completion with the County
Recorder's Office. Contractor is advised that it takes approximately ten days for a check to be issued
following a request for payment.

Contractor shall submit its written statement of all claims for additional compensation under the
Contract to the Engineer within 15 days after submission to Contractor of the proposed final estimate.

If Contractor does not file a claim within the 15 day period, or upon Contractor's approval, the
Engineer will issue a final written estimate and the City shall pay to Contractor the entire sum due
after deducting all previous payments, if any, and all amounts to be retained under the provisions of
the Contract.

If Contractor files a claim within the 15 day period, the Engineer will furnish a semi-final estimate and
pay the amount due under the semi-final estimate within 30 days. The semi-final estimate is
conclusive as to the amount payable except as may be affected by claims and any amount retained.
The Engineer shall then consider and investigate such claim, and shall make such revision in the
final quantities as the Engineer may find to be due, and shall then make and issue a final written
estimate. The City will pay the amount due, after deducting all previous payments, if any, and
amounts to be retained under the provisions of the Contract.

Any and all prior partial estimates and payments shall be subject to correction in the final estimate
and payment.

The final estimate shall be conclusive and binding against both parties to the Contract on all
guestions relating to the performance of the Contract and the amount of work done thereunder and
compensation therefor, except in the case of gross error.

9-1.17D(3) Final Determination of Claims: Claims filed by Contractor shall be in sufficient detail
to enable the Engineer to determine the basis and amount of the Claims. Contractor shall also furnish
reasonable documentation to the City to support Claims. If additional information is required by the
Engineer, Contractor shall provide such information to the Engineer no later than the 15" day after
receipt of the written request from the Engineer. If the 15" day falls on a weekend, holiday, or day
City offices are closed, then the information shall be provided to the Engineer no later than close of
the next business day. Failure to submit the requested information to the Engineer within the time
specified will be sufficient cause for denying the Claim.

Contractor shall keep full and complete records of the costs and additional time incurred for any work
for which a claim for additional compensation is made. The Engineer or any designated Claim
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investigator or auditor shall have access to those records and any other records as may be
reasonably required by the Engineer to determine the facts or contentions in each Claim. Failure to
grant access to such records shall be sufficient cause for denying the Claims.

9-1.22 Arbitration: Any references to Arbitration in the Standard Specifications are deleted in
their entirety.
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Claims submitted by Contractor shall be accompanied by a notarized certificate containing the
following language:

Under the penalty of law for perjury or falsification and with specific reference to the California
False Claims Act, Government Code sections 12650 et seq., the undersigned,

(Name)

of

(Title)

(Contractor)
hereby certifies that the claim for additional compensation made herein is supported by a true
statement of the actual costs incurred and time expended on this project, and is fully documented
by records maintained by Contractor.

Dated

/sl

Subscribed and sworn before me this day of

Notary Public

My Commission Expires

Failure to submit the notarized certificate will be sufficient cause for denying the claim.

Any claim for overhead expenses, in addition to being certified as stated above, shall be supported
by an audit report of an independent Certified Public Accountant. Any such overhead claim shall
also be subject to audit by the City at its discretion.

Any costs or expenses incurred by the City in reviewing or auditing any claims that are not

supported by Contractor's cost accounting or other records shall be deemed to be damages
incurred by the City within the meaning of the California False Claims Act.
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12 TEMPORARY TRAFFIC CONTROL

12-1 General

12-1.01 General: Construction area traffic control devices shall be installed and
maintained in accordance with the applicable sections of these Special Provisions, the
Standard Specifications, the current Edition of the California Manual on Uniform Traffic
Control Devices (CA MUTCD), the Americans with Disabilities Act (ADA) and as directed
by the Engineer.

12-1.03 Flagging Costs: The first paragraph of Section 12-1.03, "Flagging Costs" is
amended to read:

The cost of furnishing all flaggers, including transporting flaggers, to provide for
passage of public traffic through the work under the provisions in Section 7-1.03,
"Public Convenience", and Section 7-1.04, "Public Safety", shall be considered as
included in the contract lump sum price paid for traffic control and no additional
allowance will be made therefor.

12-3 Traffic-Handling Equipment and Devices

12-3.01 General: Prior to commencing construction which will affect existing vehicular
and pedestrian traffic, the Contractor shall submit for review by the Engineer, Traffic
Control Plans on 11" x 17" sheets of paper which contains only information specifically
related to work zone vehicular and pedestrian traffic control. If the Contractor proposes
to use the current edition of the CA MUTCD published by Caltrans in lieu of a traffic control
plan, in specific work operations, they shall submit in_writing for consideration which
Typical Application Diagram will be used and how it will be applied for each work operation.
Traffic Control Plans or proposals shall be submitted for review at least two weeks prior to
implementation.

Traffic Control Plans shall contain a title block which contains the Contractor's name,
address, phone number, project superintendent's name, contract name, dates and hours
traffic control will be in effect, and a space for review acknowledgment.

The content of the Traffic Control Plan shall include, but is not limited to, the following:

1. Show location and limits of the work zone.

2. Give dimensions of lanes affected by traffic control that will be open to traffic.

3. Indicate signing, cone placement, and other methods of delineation and reference
to appropriate City or Caltrans Standards.

4. Dimension location of signs and cone tapers.

5. Identify side streets and driveways affected by construction and show how they
will be handled.

6. Show how pedestrian traffic will be handled through the construction site.
Pedestrian pathways through the work zone shall be in compliance with the
requirements of ADA during and after work hours.

7. Demonstrate how two-way traffic will be maintained.

29 C02254



No work except for installation of project identification signs will be allowed to commence
prior to approval of the Work Zone Traffic Control Plans.

12-4 Maintaining Traffic

12-4.01 Maintaining Traffic:

1. The full width of the traveled way shall be open for use by public traffic on Saturday,
Sundays and designated legal holiday(s), after 4:00 p.m. on Fridays and the day
preceding designated legal holidays, and when construction operations are not
actively in progress; unless work has specifically been authorized by the Engineer.

2. The location of traffic control signing, barricades, and other facilities shall be
monitored frequently (four to five times per day) by the Contractor to verify their
proper location. All traffic signal and other traffic control devices shall be
maintained at all times.

3. The Contractor shall conduct his operations so as to cause the minimum
obstruction and inconvenience to traffic and to places of business, multiple
dwelling units and residences adjacent to the work. The Contractor shall notify the
Engineer of his planned work and utility service interruption at least five working
days in advance to allow time to notify residents and businesses.

4. When construction activities will prevent vehicle access to individual driveways the
Contractor shall notify and receive permission from the affected businesses and
residents. Attention is directed to Section 7-1.03, "Public Convenience". Full
access shall be provided to all driveways during non-working hours.

5. At locations where traffic is routed perpendicular to trench excavation, the
excavation shall be conducted in a manner to provide a surface reasonably
satisfactory for traffic at all times. Substructure installation or construction shall be
conducted on only one-half the width of the roadway at a time, and that portion of
the roadway being used by traffic shall be kept open and unobstructed until the
opposite side of the roadway is ready for use. Upon completion of the rough
grading, the surface of the roadbed shall be brought to a smooth, even condition
free from humps and depressions and made satisfactory for traffic.

12-4.01A Construction Traffic: The Contractor shall submit a trucking route along with
the traffic controls plans for approval by the Engineer. The route must minimize traffic on
residential streets that are not part of the project.

Existing pavement damaged by the Contractor's operations and not shown to be replaced
shall be replaced at the Contractor’'s expense, per City Standards and to the satisfaction
of the Engineer.

12-4.02 Closure Requirements: Attention is directed to Section 7-1.03, "Public
Convenience", to Section 5-1.05, "Order of Work," of these Special Provisions.

Lane closures will be permitted between the hours of 8:30 a.m. and 4:00 p.m. only. Only
one lane at a time may be closed and no lanes shall be closed at any other hours unless
specifically approved by the Engineer. The Contractor shall maintain vehicle access to
homes and other properties at all times while work is in progress.

The Contractor shall not park construction vehicles, contractor employee vehicles, stage
materials or stockpiles in front of any business or residential driveway access and the
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Contractor shall maintain access to private parking lots within the block where work is in
progress. Construction vehicles shall not be left running for any length of time if parked in
front of a business or residential unit.

The Contractor shall keep the City of Santa Rosa Fire Department informed regarding the
closure of any traveled way. At a minimum, the Contractor shall call the Fire Department
at 543-3535 and the Communications Center at 543-3666 daily to report any traveled
way closure. This means immediately upon closure for that day and again immediately
after removal of the closure. For closures over multiple days, the daily notification still
applies. This requirement does not apply for single lane closures on multiple lane streets.

The Contractor shall notify Sonoma County Transit at (707) 585-7516, Santa Rosa City
Bus at (707) 543-3922, Sonoma County Airport Express at (707) 837-8700, the local
Postal Service at (707) 526-0113 and Recology at 1-(800) 243-0291 five calendar days
prior to any lane closures or restrictions in turning movements.

If the Contractor has been given an approved Traffic Control Plan that includes road
closures, they shall maintain vehicular access to homes and other properties where work
is in progress within the closure area.

Where necessary, and only after receiving written approval from the Engineer, the
Contractor may temporarily suspend curb side parking in their immediate work zone.
Notification to businesses and residents shall be hand delivered at least 72 hours prior to
construction in the affected areas.

Notification shall be as follows:

1. A notice placed on the front door of each home or business where curb side
parking will be suspended and attempt made to notify each business or resident
verbally that work will be underway within the block and that curb side parking will
be suspended during stated working hours and request that vehicles be parked
out of the roadway by 8:00 a.m. Service of notice shall not bar use of cars within
the block, as individual plans change and emergencies arise.

2. Type Il barricades every 50 feet adjacent to the curb where parking will be
suspended with a notice posted on the barricade stating specific dates and times
that curb side parking will be temporarily suspended. If work will not take place in
the posted area, then Contractor shall remove “No Parking” notices.

The Contractor shall maintain vehicle access to all homes and other properties along the
work zone. When approved by the Engineer and at least 72 hours prior to suspending
access to any driveway, the Contractor shall give both written and verbal notice to the
affected businesses and residents and place barricades adjacent to the driveways with
posted notices stating the specific dates and times of the suspension for that area. The
notice shall also indicate an alternate parking location. Suspension of access to driveway
will be permitted only as approved by the Engineer and only between the hours of 8:00
a.m. and 4:30 p.m.

Cross streets will require maintenance of at least one-half (1/2) width of each street for

traffic purposes, unless a parallel route is approved by the Engineer. Flagging will only be
allowed between the hours of 8:30 a.m. and 4:00 p.m.
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Barricades and flaggers shall be positioned to allow safe turns at intersections and curves.

The Contractor shall maintain traffic control as necessary and as directed by the Engineer
for "cat-tracking" operations by City Forces. Flaggers, barricades, signing, etc., shall
remain in place for protection of City personnel until such time as all temporary lane
delineation is complete.

12-7 Temporary Pedestrian Walkways

12-7.01 Pedestrian Traffic Control: The Contractor is directed to Chapter 6D,
Pedestrian and Worker Safety, in the CA MUTCD, the improvement plans and these
Special Provisions.

Pedestrians shall be provided with a safe convenient and accessible path that, at a
minimum, replicates the most desirable characteristics of the existing sidewalk, path or
footpath. At no point along the road shall the sidewalks on both sides of the road be closed
at the same time.

The Contractor shall construct and maintain temporary pedestrian pathways through the
work zone, where required, that shall be in compliance with the requirements of the
Americans with Disabilities Act (ADA), and the CA MUTCD.

Pedestrian routes shall not be impacted for the purposes of any non-construction activities
such as parking of vehicles or equipment, or stock piling of materials. Pedestrians shall
not be led into conflicts with work site vehicles, equipment or operations.

Pedestrian routes shall be open and accessible at the end of the work day unless an
alternate ADA compliant route has been approved by the Engineer. The construction of
curb ramps and/or long sections of sidewalk do not alleviate the Contractor from this
requirement.

12-9 Measurement and Payment

12-9.01 Payment: Traffic Control shall be paid for at the contract lump sum price, which
price shall include full compensation for furnishing all labor, materials, tools and
equipment, and doing all work involved in vehicular and pedestrian traffic control,
including but not limited to, providing, placing, maintaining, and removal of temporary
paths and/or ramps, temporary relocation of regulatory signs, changeable message
boards, project and public notification signs, flagging, excavation, compaction, furnishing,
and placement of asphalt concrete and/or PCC, barricades, toe-rails, hand rails,
complying with CA MUTCD Standards for Pedestrian Safety, coordination efforts and any
other items necessary for vehicle and pedestrian traffic control not specifically enumerated
in the plans or these specifications, and no additional allowance will be made therefor.

[Version: 08/16/18 CDA STD2010]
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13 WATER POLLUTION CONTROL

13-1 General

13-1.01A: Water Pollution Control shall be performed in accordance with Section 13,
Water Pollution Control, of the Standard Specifications and these technical specifications.
In addition, construction activities shall comply with:

The current California Water Quality Control Board, North Coast Region Order No.
National Pollutant Discharge Elimination System Municipal Storm Water Permit,
commonly referred to as the “Storm Water Permit”. A copy of the Storm Water Permit is
available for review at the City of Santa Rosa Transportation and Public Works
Department, 69 Stony Circle, Santa Rosa, CA, and at www.srcity.org/stormwaterpermit.

The California Stormwater Quality Association Storm Water BMP Handbook for
Construction (CASQA Handbook). BMPs shall be selected, installed and maintained in
accordance with the latest edition. A copy of the handbook can be viewed at the City of
Santa Rosa Department of Transportation and Public Works office at 69 Stony Circle or
downloaded from CASQA, http://www.casga.org/.

In this technical specification the CASQA Handbook BMP numbers are appended to the
associated Standard Specification sections. If a conflict occurs the CASQA Handbook
BMP’s shall govern.

13-2 Water Pollution Control Program

13-2.01B Submittals: The program to control water pollution required to be submitted
under this section of the Standard Specifications shall include a spill contingency plan that
establishes clean-up procedures that will be followed in the event of a spill of potentially
hazardous, toxic, or polluting materials.

13-2.04 Payment: The City Pays you to prepare Water Pollution Control Program as
the lump sum price for Water Pollution Control and as follows:

13-3 Storm Water Pollution Prevention Plan

13-3.01A Summary: This project is exempt from the State Water Resources Control
Board General NPDES Permit for the Discharge of Storm Water related to Construction
Activities (Construction General Permit), and not required to have a Storm Water Pollution
Prevention Plan (SWPPP), therefore Section 13-3, Storm Water Pollution Prevention Plan,
of the Standard Specifications does not apply to this project.

13-4 Job Site Management

13-4.03B: Spill Prevention and Control/CASQA Spill Prevention and Control (BMP
WM-4):

If a spill occurs at the construction site and the contractor does not take immediate and
adequate steps to contain and clean up the spill, especially if rain is threatening or if a
discharge to a storm drain or creek could occur, the City shall have the right, in its sole
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and absolute discretion, to clean up the spill using City forces or an independent
contractor. The cost of any such cleanup, in addition to recovery of any penalty or fine
imposed upon the City, plus an administrative charge of fifteen percent (15%) of the costs
incurred by the City, shall be deducted from any amounts owed to Contractor hereunder.

In the event there are insufficient amounts owed to Contractor hereunder to cover the
foregoing costs and charges, the City shall have the right to pursue any other remedy to
recover same, including, but not limited to, proceeding against any surety or bond in favor
of the City. The City’s rights under this section are intended to be in addition to and not in
lieu of any imposed by the City against Contractor for violations of City Code Chapter 17-
12, “Storm Water”.

13-4.03C(2): Material Storage/CASOA Material Delivery and Storage (BMP WM-1)

13-4.03C(3): Stockpile Management/CASQOA Stockpile Management (BMP WM-3):
Do not block storm water flows.

13-4.03D(1): Waste Management/CASQA Solid Waste Management (BMP WM-5): The
Contractor shall dispose of all trash, rubbish, and waste materials of any kind generated by
the contractor, subcontractor, or any company hired by the Contractor on a daily basis.

13-4.03D(3): Concrete Waste/CASQA Concrete Waste Management (BMP_WM-8):
Ensure the containment of concrete washout areas and other washout areas that may
contain pollutants so there is no discharge into the underlying soil and onto the
surrounding areas.

13-4.03D(4): Sanitary and Septic Waste/CASQA Sanitary and Septic Waste
Management (BMP WM-9): Sanitation facilities must be maintained periodically by a
licensed service to keep them in good working order and prevent overflows. Portable
toilets are required to have secondary containment.

13-4.03D(5): Liquid Waste: Liquid waste includes water generated from excavation
dewatering. Minimize transfer piping by locating containers near the excavation to be
dewatered while protecting the containers from moving vehicles and equipment.

13-4.03E(1): Water Control and Conservation/CASQA Water Conservation Practices
(BMP NS-1 and NS-2)

13-4.03E(3): Vehicle and Equipment Cleaning/CASQA Vehicle and Equipment
Cleaning (BMP NS-8)

13-4.03E(4): Vehicle and Equipment Fueling and Maintenance/CASQA Vehicle and
Equipment Fueling (BMP NS-9), and CASQA Vehicle and Equipment Maintenance

(BMP NS-10)

13-4.03F: Sweeping/CASQA Street Sweeping and Vacuuming (BMP SE-7)

13-4.04 Payment: Job Site Management shall be paid for at the contract lump sum
price for Water Pollution Control.

13-6 Temporary Sediment Control
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13-6.03C: Temporary Drainage Inlet Protection/CASQOA Storm Drain Inlet Protection
(BMP _SE-10)

13-6.04: Payment: Temporary Sediment Control shall be paid for at the contract lump
sum price for Water Pollution Control. The contractor pays all maintenance costs.

13-7 Temporary Tracking Control

13-7.01A: Temporary Tracking Control/Stabilized Construction Entrance and EXxit
(BMP TC-1), Entrance Outlet Tire Wash (BMP TC-3)

13-7.03 Construction/CASQA Stabilized Construction Site Entrance / Exit (BMP TC-
1

13-7.04 Payment: Temporary Tracking Control shall be paid for at the lump sum price
for Water Pollution Control. The contractor pays all maintenance costs.

13-10 Temporary Linear Sediment Barrier

13-10 Temporary/CASQA Silt Fence and Sand Bag Barrier (BMP SE-1 and SE-8)

13-10.04 Payment: Temporary Linear Sediment Barriers shall be paid for at the lump
sum price for Water Pollution Control. The contractor pays all maintenance costs.

[Revised: 12/15/16 CDA STD2010]
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14 ENVIRONMENTAL STEWARDSHIP

14-9.03 Dust Control

14-9.03A General: Sweeping per section 14-9.03C shall also be performed to prevent
and alleviate dust.

Sweeping, covering stockpiles, applying water, and/or dust palliative, to control dust
caused by public traffic is not change order work.

14-9.03C Construction: All dust-producing work and unpaved construction sites shall
require a minimum watering in the middle and ending of each workday. The frequency of
watering shall increase if dust is airborne. Watering shall not produce runoff.

Contractor shall maintain dust control to the satisfaction of the Engineer, 7 days a week,
24 hours per day.

At the end of each work day the Contractor shall thoroughly sweep all streets in the work
zone to minimize airborne dust.

At the end of each work week the Contractor shall sweep all streets in the work zone with
a commercial street sweeping truck equipped with a rear pick up broom.

At the Engineer’s discretion additional sweeping or watering may be required, including
the use of a commercial street sweeping truck equipped with a rear pick up broom, at any
time or place.

14-9.03D Payment: Full compensation for conforming to this section shall be considered
as included in the prices paid for the various contract items of work and no additional
compensation will be allowed.

14-10.01 General: The Contractor shall dispose of all portland cement concrete and
asphalt concrete, generated from removal or demolition activities on the project, at a
recycler for these materials.

All other excess materials from the project shall become the property of the Contractor
and shall be disposed of by him, at his expense.

14-10.02A(1) Submittals: Submit a Solid Waste Disposal and Recycling Report prior
to final acceptance of work performed under the Contract. Show the types and amounts
of project-generated solid waste taken to or diverted from landfills or reused on the
project.

Submit a Solid Waste Disposal and Recycling Report prior to Contract acceptance. Show
the types and amounts of project-generated solid waste taken to or diverted from landfills
or reused on the project.
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14-10.02D Payment: Full compensation for material recycling as specified herein shall
be considered as included in the contract prices paid for various items of work, and no
additional compensation will be allowed therefor.
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15 EXISTING FACILITIES

15-1.03A General: Existing facilities disturbed by construction shall conform to the
applicable provisions of Section 5-1.36. All existing active utilities found to reside in
excavated areas shall be supported in place with service maintained during construction.
The Contractor shall be responsible for any damage caused by their operations and any
needed repairs shall be completed to the Engineer’s satisfaction.

Existing storm drains found to reside in excavated areas shall be supported, removed, or
replaced at the Contractor's option and at no additional cost to the City. The Contractor
shall be responsible for maintaining the existing line and grade of the storm drains. If the
Contractor elects to remove and replace, it shall be done per applicable City Standards
and Specifications.

Existing utility trenches and/or structures that are in close proximity to proposed trenches
shall be safeguarded in an appropriate manner from damage.

Contractor shall be responsible for coordination with utility owners including, but
not limited to, arranging standby observation and coordinating resolution of
conflicts between existing conduit grades and lowered pull boxes and vault finished
grades.

15-1.04 Payment: Full compensation for supporting, removal and disposal of existing
utilities and their appurtenances is considered as included in the contract prices paid for
various contract items of work and no additional allowance will be made therefor.

15-2.08A General: Reset existing City owned and non-City owned facility boxes and lids
to grade.

15-2.10B Adjust Pull Boxes: All pull boxes and manhole frame and cover in locations
where new sidewalk is to be installed shall be adjusted to match finished sidewalk grade.
Existing City owned and non-City owned pull boxes adjusted to grade shall conform to
City Standards and utility owner standards and satisfaction. Pull boxes to be adjusted vary
in size throughout the project.

Pull box, manhole frame and cover, and vault quantities defined in Exhibit A are estimates
only. Quantity verification shall be the responsibility of the contractor. Quantities varying
from those listed in Exhibit A shall not constitute additional compensation.

All facilities on active systems shall be accessible at all times to City personnel unless
otherwise stated in these Special Provisions or approved by the Engineer.

In the event any vault, manhole frame and cover, or pull box frame or cover is damaged,
the Contractor shall be responsible to replace the damaged item in kind with new material.

All silt and debris shall be removed from finished structures. This shall include all existing
silt and debris plus material caused by the Contractor's operation.
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Contractor shall raise one Comcast pull box located at 2310 Old Stony Point. The existing
pull box is currently approximately 6 feet below existing grade and shall be raised
to newly installed concrete sidewalk finished surface. All work shall comply with
utility owner standards and be done to the utility owners satisfaction.

15-2.13 Payment: Raise to Grade Comcast Pull Box at 2310 Old Stony Point Road
shall be paid for at the contract lump sum, which price shall include full compensation for
furnishing all labor, materials, tools and equipment, and doing all work involved in locating
and raising the pull box to finish grade including, but not limited to, coordinating with the
utility owner, replacing pull box per utility owner standard and satisfaction, all required
excavation, backfill, and compaction, and removing silt and debris, as specified herein,
and no additional allowances will be made therefore.

Full compensation for the work involved to adjust all other utility boxes and conforming to
utility vaults, manhole frame and cover shall be considered as included in the price paid
for sidewalk and no additional allowances will be made.

15-3.03 Construction: All removed concrete and asphalt shall become the property of
the Contractor and shall be immediately off-hauled. None of the removed concrete or
asphalt shall be dumped or stockpiled on the work site. The Contractor shall dispose of
all removed concrete and asphalt at a recycler for this material. Burying of broken
concrete or asphalt within the limits of the project will not be allowed.

All concrete and asphalt which is to be removed from sidewalk, curb, gutter and driveway
areas shall be removed to the nearest score mark or construction joint as directed by the
Engineer unless otherwise noted on Project Plans. The edge of existing concrete to
remain shall be neat and free of defects. Saw cutting may be required to achieve this.
Removal of asphalt used to temporarily close sidewalk gaps outside of the existing
sidewalk alignment, such as asphalt in planter box areas and similar, shall be the
responsibility of the contractor, at no additional cost to the City.

Reinforcing steel may be encountered in portions of concrete to be removed and no
additional allowance will be made for the removal of such steel.

At the Contractor’s sole expense, all pedestrian ramps that are damaged,
removed, or destroyed because of the Contractor’s operations shall be replaced
to all current codes and standards and to the approval of the Engineer, at no
additional cost to the City.

Irrigation facilities may be encountered during concrete removal and replacement. The
Contractor shall exercise care in this area and repair any damage done by their operations
at no additional cost to the City.

Landscaping and other surfaces or structures shall be restored to original condition at no
additional cost to the City. Landscaping shall include placement of mulch, grass seed or
other required materials, as directed by the engineer, to areas disturbed as a result of
construction. Application of landscaping materials shall further apply to areas where
temporary asphalt or concrete were in place but no longer remain due to demolition.
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15-3.04 Payment: Payment for saw cutting, removal and disposal of concrete and asphalt
sidewalk, curb and gutter, and driveway areas shall be included in the contract prices paid
for various contract items of work and no additional allowance will be made therefor.

Full compensation for repair of existing irrigation facilities damaged during any phase of
the work shall be included in the prices paid for various contract items of work and no
additional allowance will be made therefor.

Full compensation for landscaping as specified above and at the direction or the engineer
shall be included in the prices paid for various contract items of work and no additional
allowance will be made therefor.

15-8 Tree Root Pruning: All tree roots two inches and greater which are encountered
during excavation must be pruned by hand. The root shall be cut cleanly with a saw to
avoid splits. When digging within the drip line of trees, Contractor shall exercise extreme
caution to avoid pulling on roots with excavation equipment. Hand dig around all roots
greater than one inch in diameter. The Contractor shall notify the Engineer when
encountering roots within the drip line of trees which are greater than one inch. If the
Engineer elects to get direction from an arborist the Contractor shall redirect crews to other
contract work after safeguarding the area.

15-8.01 Payment: Full compensation for removing and pruning tree roots, hand digging
to avoid root damaging roots, and excavating cautiously with respect to tree roots is
considered as included in the prices paid for various contract items of work and no
additional allowance will be made therefor.
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26 AGGREGATE BASE

26-1.01 Aggregate Base: Aggregate base shall be Class 2 conforming to and placed in
accordance with the requirements of Section 26 of the City Specifications, with the
following modifications and additional requirements.

Rolling shall commence immediately after spreading of the damp material and before the
material has dried sufficiently to allow separation between the fine and coarse particles.

26-1.02B Quality Requirements: The minimum sand equivalent shall be 31 for any
individual test.

26-1.03D Compacting: The surface of the finished aggregate base shall be firm and
unyielding. Any visible movement vertically or horizontally of the aggregate base under
the action of construction equipment or other maximum legal axle loads shall be
considered as evidence that the aggregate base does not meet this requirement.

26-1.04 Payment: Full compensation for conforming to the provisions of this section shall
be considered as included in the prices paid for the various contract items of work involved
and no additional compensation will be allowed therefor.

[Version: 05/03/14 STD2010]
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73 CONCRETE SIDEWALKS

73-1.01A Summary: This work shall consist of adjusting pull boxes and manhole frame
and cover to finished grade, conforming sidewalk to vaults, and installation of sidewalks
and shall be constructed in the locations specified in Exhibit A in conformance to the
requirements of Section 73 of the City Specifications, and Standard Specifications.

73-3.03 Sidewalk Construction: Sidewalk shall be constructed in locations as specified
in Exhibit A in conformance to the requirements of Section 73-1.07 of the City
Specifications with the following modifications and additional requirements. Contractor
shall conform to existing site conditions.

Where vaults are located in newly constructed sidewalk, sidewalk shall conform to grades
of existing vaults.

Attention is directed to section 15-2.10B of these special provisions for adjusting pull
boxes to grade as specified in Exhibit A.

All concrete which is to be removed from sidewalk and driveway areas shall be removed
to the nearest transverse score mark across the full width of sidewalk or construction joint
as directed by the Engineer.

Soft or spongy material shall be removed and replaced with suitable material as required
by the Engineer.

Sidewalk to be constructed per City Stds. 235 & 237.

Sidewalks shall be cured in accordance with the requirements of Section 90-1.03B of the
Standard Specifications except that the Contractor may substitute other than pigmented
sealer upon approval in writing of such substituted sealer by the Engineer.

All oil, paint, tire marks, and other discoloring shall be removed from the sidewalks by
sandblasting prior to acceptance by the Engineer. Cement mortar will not be an acceptable
substitute for sandblasting. Vandalism to uncured concrete surface shall be removed. If
it cannot be removed from the surface, then the vandalized concrete shall be removed
and replaced to the nearest scoremark.

Contractor shall backfill disturbed areas surrounding new concrete sidewalk to match
finished grade of sidewalk with either mulch or topsoil, at the direction of the engineer. At
locations where topsoil is specified, the contractor shall seed the area with a grass seed
mix approved by the engineer.

Sidewalk construction shall meet ADA requirements for slopes in all directions and
minimum clear distances shall be maintained around obstacles.

73-3.04 Payment:

Sidewalk shall be paid for at the contract price per square foot for replacement of
sidewalk, which price shall include full compensation for furnishing all labor, materials,
tools and equipment, and doing all the work involved in constructing new sidewalk
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complete in place as specified, including but not limited to, saw-cutting, removing, and
disposing of existing sidewalk and temporary asphalt patches, excavation and backfill,
pruning tree roots, forming, furnishing and installing dowels to existing sidewalk and curbs,
furnishing and placing sand cushion, temporary relocating street and traffic signs,
adjusting sewer clean out box, meter box, and utility box to grade, coordinating box
adjustment with owner as needed, expansion joint filler, constructing weakened plane
joints, color additive, broom finish, furnishing and applying curing materials, protection
from vandalism, removing discoloring, and doing all work involved in constructing
sidewalks and no additional allowance will be made therefor.

Full compensation for the work involved to adjust utility boxes and conforming to
utility vaults and manhole frame and cover shall be considered as included in the
price paid for sidewalk and no additional allowance will be made.

Attention is directed to Section 15-2.10B of these Special Provisions for raising to
grade the Comcast pull box located at 2310 Old Stony Point Rd.

[Version: 08/22/18 CDA STD2010]
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90 CONCRETE

90-1.01C(6) Mix Design: The proportions of the water, sand and aggregate shall
be regulated so as to produce a plastic, workable and cohesive mixture.

90-1.01D(2) Cementitious Material Content: Concrete shall contain a minimum
of 564 pounds of cementitious material per cubic yard. The amount of cement by
weight of the specified cementitious material shall be 75 to 85 percent.

90-1.01D(5) Compressive Strength: The 28 day compressive strength of
concrete shall be 4000 pounds per square inch (psi) or greater.

90-1.01D(6) Curing Compound: Concrete shall be cured per Section 90-1.03B
of the Standard Specifications. Pigmented curing compound or any other material
that will leave a noticeable residue shall not be allowed.

90-1.02E(2) Chemical Admixtures: An admixture shall not be used to reduce the
amount of cementitious material content.

05/18/2015 DCM 2010STD
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121 NOTIFICATION

121-1.01: The Contractor shall notify the Engineer of any work to be performed on any
given work day either on the afternoon of the prior working day or before 8:30 a.m. on the
given working day. Any work completed for which the Engineer has not received prior
notification of its scheduling MAY NOT BE ACCEPTED FOR PAYMENT.

121-3.01 Payment: Full compensation for conforming to the provisions of this section
shall be considered as included in the prices paid for the various contract items of work
involved and no additional compensation will be allowed therefor.

[Version: 10/13/14-CDA STD2010]
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A - FEES AND PERMITS

The Contractor shall obtain all necessary and required permits for the project. Permits
shall be obtained at the Contractor's expense.

All electrical service charges or fees that may be required by Pacific Gas and Electric
Company shall be paid for by an appropriate City department.

[Version: 2/2/15CDA STD2010]
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Exhibit A

Raise to Manhole
) Sidewalk Area Grade
Location Pull Box Vault [Frame and
(ftn2) Comcast
Cover
Pull Box

100' N of Pear Blossom Rd - East side of
Stony Point Rd 90 0 0 1 0
2310 Old Stony Point Rd 257 3 1 0 0
2268 Stony Point Rd 187 1 0 1 0
2214 Stony Point Rd 99 3 0 0 0
2050 Stony Point Rd 54 1 0 0 0
1780 Stony Point Rd 174 0 0 1 0
1760 Stony Point Rd 108 3 0 0 0
1650 Stony Pont Rd 153 2 0 1 0
Stony Point Apartments South of Lazzini Ave 390 1 0 3 1
Stony Point Apartments North of Lazzini Ave 396 2 0 4 0
1108 Trombetta St 291 1 0 3 0
1136 Stony Pont Rd 234 2 0 2 0
970 Stony Point Rd 150 3 0 0 0
961 Stony Point Rd 42 1 0 0 0
1127 Stony Point Rd 51 2 0 0 0
1135 Stony Point Rd 36 1 0 0 0
1149 Stony Point Rd 51 1 0 0 0
1203 Stony Point Rd 54 2 0 0 0
1281 Stony Point Rd 72 1 0 0 0
350' N of North Point Parkway - West Side of
Stony Point Rd 63 3 0 0 0

Total 2952 33 1 16 1



BID FORMS

CITYOFSANTA ROSA

STATE OF CALIFORNIA

STONY POINT RD UTILITY BOX ADJUSTMENTS AND SIDEWALK REPAIRS

The work to be performed and referred to herein is in the City of Santa Rosa, California and
consists of improvements to be constructed in accordance with the provisions of the Invitation for
Bids, containing the Notice to Bidders, the Special Provisions, the Project Plan(s), the Bid Forms
and the Contract, all of which are by reference incorporated herein, and each Addendum, if any is
issued, to any of the above which is also incorporated by reference herein.

TO THE AWARD AUTHORITY OF THE CITY OF SANTA ROSA

The undersigned, as bidder, declares that the only person or parties interested in this bid as
principals are those named herein; that this bid is made without collusion with any other person,
firm, or corporation; that Contractor has carefully examined the Project Plans, Invitation for Bids
and conditions therefor, and is familiar with all bid requirements, that Contractor has examined this
Contract and the provisions incorporated by reference herein, and Contractor hereby proposes,
and agrees that if its bid is accepted by the City, Contractor will provide all necessary machinery,
tools, apparatuses, and other means of construction, and to do all the work and furnish all the
materials and services required to complete the construction in accordance with the Contract, the
Special Provisions, the Project Plan(s), and Addenda to any of the above as incorporated by
reference, in the time stated herein, for the unit prices and/or lump sum prices as follows:
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UNIT PRICE SCHEDULE

STONY POINT RD UTILITY BOX ADJUSTMENTS AND SIDEWALK REPAIRS

NAME OF BIDDER:

Item No. Description Quantity Units Unit Price Total Price
1 TRAFFIC CONTROL 1 LS $ $
2 WATER POLLUTION CONTROL 1 LS $ $

3 RAISE TO GRADE COMCAST PULL BOX

AT 2310 OLD STONY POINT RD 1 LS $ $
4 SIDEWALK 2,952 SF $ $
Total Base Bid (Sum of "Total Price” Column) $
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In the case of any discrepancy between the unit price and the total set forth for the item, the unit price
shall prevalil; provided, however, that if the amount set forth as a unit price is ambiguous, unintelligible
or uncertain for any reason, or is omitted, or in the case of lump sum items, is not the same amount
as the entry in the "Total" column, then the amount set forth in the "Total" column for the item shall
prevail in accordance with the following:

1. As to lump sum items, the amount set forth in the "Total" column shall be the unit
price;
2. As to unit basis items, the amount set forth in the "Total" column shall be divided by

the estimated quantity for the item and the price thus obtained shall be the unit price.

The Total Base Bid shall be the sum of the "Total" column. In case of discrepancy between the sum
of the "Total" column and the amount entered as Total Base Bid, the sum of the "Total" column shall
prevail. The bid comparison will be based on the sum of the "Total" column for each bidder.

If this Contract Bid is accepted by the City and the undersigned fails to execute the Contract and to
give all the bonds required under the Contract, with a surety satisfactory to the Award Authority of
the City of Santa Rosa, within ten calendar days after bidder has received the Notice of Award from
the Engineer, then the Award Authority may, at its option, determine that the bidder has abandoned
the Contract, and thereupon this bid and the acceptance thereof shall be null and void, and the
forfeiture of the security accompanying this bid shall be in accordance with California Public Contract
Code section 20172.

The undersigned understands and agrees that the City is not responsible for any error or omissions
on the part of the undersigned in making this bid.

The bidder to whom the Contract is awarded agrees to execute the Contract in favor of the City, in
the form attached, and to deliver any and all required bond(s) and insurance certificates within ten
calendar days from the date of Contractor’s receipt of the Notice of Award. Following the award of
the Contract, Contractor shall commence work within ten calendar days from the day authorized in
the Notice to Proceed and diligently prosecute the same to completion in accordance with Section
8-1.04.
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NAME OF BIDDER:

LIST OF SUBCONTRACTORS

The following is a list of each subcontractor who will perform work or labor or render services to the
undersigned for the construction of the project in an amount in excess of %2 of 1% of the total amount

of this bid.

The undersigned agrees that any portion of the work in excess of ¥z of 1% of the total amount of this
bid and for which no subcontractor is designated herein will be performed by the undersigned.

SUBCONTRACTOR | SUBCONTRACTOR | SUBCONTRACTOR SUBCONTRACTOR DESCRIPTION
NAME LICENSE NUMBER DIR BUSINESS ADDRESS OF WORK
REGISTRATION (ITEM NO.)
NUMBER
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LIST OF PREVIOUS SIMILAR JOBS

NAME OF BIDDER:
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NONCOLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

| am the of , the party making the
foregoing bid. The bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation. The bid is genuine and not
collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to
put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived,
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder
has not in any manner, directly or indirectly, sought by agreement, communication, or conference
with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or
cost element of the bid price, or of that of any other bidder. All statements contained in the bid are
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation,
partnership, company, association, organization, bid depository, or to any member or agent
thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or
entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby represents
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true

and correct and that this declaration is executed on [date], at
[city], [state].
NOTE: The above Noncollusion Declaration is part of the Contract Bid. Signing this Bid on
the signature portion thereof shall also constitute signature of this Noncollusion
Declaration.
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BID BOND AFFIDAVIT AND BIDDER'’S SIGNATURE PAGE

Accompanying this bid is a guaranty in the form of (Notice: Insert the words "cash $," "Cashier's

Check," "Certified Check," or "Bidder's Bond" as the case may be):

in an amount equal to at least ten percent of the total of this bid.

The undersigned further agrees that if Contractor does not execute the Contract and deliver the
necessary bonds to the City within the period of time specified in this Invitation for Bids, the
proceeds of the security accompanying this bid shall become the property of the City of Santa
Rosa, California, and this bid and the acceptance thereof may, at the option of the City, be
considered null and void.

The undersigned is licensed in accordance with an act providing for the registration of Contractors,
License No. , Class , expiration date

The undersigned in registered with the Department of Industrial Relations, Registration No.

IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of
corporation, also names of the president, secretary, treasurer, and manager of the corporation; if
a partnership, state true name of partnership, also the names of all partners in the partnership; if
the bidder is a sole proprietor, state the business name and the proprietor's name in full.

Secretary of State Business Entity Number:

Business Address

Telephone Number

| declare under penalty of perjury that the foregoing is true and correct.

BIDDER'S SIGNATURE:

TITLE:

DATE:
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CONTRACT

CITY OF SANTA ROSA
CALIFORNIA
CONTRACT NO. C02254
STONY POINT RD UTILITY BOX ADJUSTMENTS AND SIDEWALK REPAIRS

This Contract is made and entered into as of date to be added upon award at Santa Rosa,
California, between the City of Santa Rosa (“City") and of
("Contractor").

ARTICLE I - For and in consideration of the payment and agreement hereinafter mentioned, to be
made and performed by City, and under the conditions expressed in the required bonds hereunto
annexed, Contractor agrees that for the benefit of City, at its own cost and expense, to do all the
work and furnish all the materials, except such as are mentioned in the Special Provisions to be
furnished by City, necessary to construct and complete the work herein described in a good,
workmanlike, and substantial manner. The work embraced herein shall be done in accordance
with the Standard Specifications of the State of California Department of Transportation, dated
2010, insofar as the same may apply (Standard Specifications); in accordance with the City of Santa
Rosa Construction Specifications for Public Improvements (City Specifications); in accordance with
the City of Santa Rosa Design and Construction Standards, (City Standards); in accordance with
the State of California Department of Transportation Standard Plans, dated 2010 (Standard Plans),
(collectively, “Contract Documents”) and in accordance with the Special Provisions hereinabove set
forth, all of which are hereby incorporated into and made part of this Contract.

ARTICLE Il - Contractor agrees to receive and accept the following prices as full compensation for
furnishing all materials and doing all the work contemplated and embraced in this Contract; also
for all loss or damages arising out of the nature of the work aforesaid, or from the acts of the
elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in
the prosecution of the work until its acceptance by City and for all expenses incurred by or in
consequence of the suspension or discontinuance of work, and for well and faithfully completing
the work, and the whole thereof in the manner and according to the Project Plans and Invitation
for Bids therefor, and the requirements of the Engineer under them to wit:
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ITEM NUMBER QUANTITY DESCRIPTION UNIT PRICE TOTAL

TOTAL BASE BID (SUM OF "TOTAL" COLUMN) $

BID ITEMS IN THIS SECTION WILL BE INSERTED
UPON AWARD OF THE CONTRACT AND SHALL BE
THE SAME AS THOSE BID UPON.
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ARTICLE 11l - City and Contractor hereby promise and agree that Contractor shall provide the
materials and do the work according to the terms and conditions herein contained and referred to,
for the prices aforesaid, and City hereby agrees to pay for the same at the time, in the manner, and
upon the conditions set forth; and the parties for themselves, their heirs, executors, administrators,
successors, and assigns, do hereby agree to full performance of the covenants herein stated.

ARTICLE IV - By execution of this Contract, Contractor hereby represents and certifies that
Contractor is aware of the provisions of Labor Code section 3700 which require every employer to
be insured against liability for Workers’ Compensation or to undertake self-insurance in accordance
with the provisions of that Code, and Contractor hereby agrees to comply with such provisions before
commencing the performance of the work of this Contract.

ARTICLE V - It is further expressly agreed by and between the parties hereto that the Invitation for
Bids, containing the Notice to Bidders including any required Bonds, the Contract Documents, and
any Addenda are all essential parts of this Contract and are specially referred to and by such
reference made a part hereof. In the event of any conflict in the provisions thereof, the terms of said
documents shall control each over the other, in the following order:

1. Special Provisions

2. Project Plans

3. City Standards

4. City Specifications

5. Standard Specifications
6. Standard Plans

ARTICLE VI - Contractor agrees to commence work pursuant to this Contract within ten calendar
days from the date authorized in the Notice to Proceed and to diligently prosecute the same to
completion in accordance with Section 8-1.04C of the Special Provisions.

This Contract shall not be transferred or assigned without the prior written consent of City, which
may be withheld by City in its sole and absolute discretion.

If Contractor is a corporation, two corporate officers of Contractor, one from each of the following two
groups shall execute this Contract: a) the chairman of the board, president or any vice-president; b)
the secretary, any assistant secretary, chief financial officer, or any assistant treasurer. The name
and title of the corporate officers shall be printed under the signature.

In witness whereof, the parties hereto have executed this Contract as of the date first written above.

City: Contractor:
City of Santa Rosa, Name of Contractor,
a Municipal corporation Type of entity
By: By:
Title: Name:
ATTEST: Title:
By:
Title: By:
Approved as to form: Name:
By: Title:

Office of City Attorney
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