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Notice Inviting Bids

1. Bid Submission. City of Santa Rosa (“City”) will accept sealed bids for its Traffic
Signalization at Hearn Ave. at Burbank Ave. Project (“Project”), before July 30, 2025, at 2
p.m., at its Transportation and Public Works office, located at 69 Stony Circle, Santa Rosa,
California, at which time the bids will be publicly opened and read aloud.

2. Project Information.

2.1 Location and Description. The Project is located at the intersection of Hearn
Ave. and Burbank Ave in Santa Rosa, CA, and is described as follows:
construction of a four-way traffic signal, with 2 traffic poles with mast arms, 6 single
traffic pole, Opticom on all four approaches, pedestrian crossings on the south and
east legs, lane striping, advanced loop detection east and west of the intersection
on Hearn Ave., 4 curb ramps, and associated improvements.

2.2 Time for Final Completion. The Project must be fully completed within 200
Working Days from the start date set forth in the Notice to Proceed. City anticipates
that the Work will begin on or about August 18, 2025, but the anticipated start date
is provided solely for convenience and is neither certain nor binding.

3. License and Registration Requirements.

3.1 License. This Project requires a valid California contractor’s license for the
following classification(s): C-10.

3.2 DIR Registration. City may not accept a Bid Proposal from or enter into the
Contract with a bidder, without proof that the bidder is registered with the California
Department of Industrial Relations (“DIR”) to perform public work pursuant to Labor
Code § 1725.5, subject to limited legal exceptions.

4, Contract Documents. The plans, specifications, bid forms and contract documents for the
Project, and any addenda thereto (“Contract Documents”) may be downloaded from the
City’s PlanetBids portal, which may be accessed by selecting the “Bid/Proposal
Opportunities” link on the City’s website at https://www.srcity.org/165/Bids-Proposals. A
printed copy of the Contract Documents is not available.

5. Bid Security. The Bid Proposal must be accompanied by bid security of ten percent of the
maximum bid amount, in the form of a cashier’s or certified check made payable to City, or
a bid bond executed by a surety licensed to do business in the State of California on the
Bid Bond form included with the Contract Documents. The bid security must guarantee that
within ten days after City issues the Notice of Award, the successful bidder will execute the
Contract and submit the payment and performance bonds, insurance certificates and
endorsements, valid Certificates of Reported Compliance as required under the California
Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449
et seq.) (“Off-Road Regulation”), if applicable, and any other submittals required by the
Contract Documents and as specified in the Notice of Award.

6. Prevailing Wage Requirements.
6.1 General. Pursuant to California Labor Code § 1720 et seq., this Project is subject

to the prevailing wage requirements applicable to the locality in which the Work is
to be performed for each craft, classification or type of worker needed to perform
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1.

the Work, including employer payments for health and welfare, pension, vacation,
apprenticeship and similar purposes.

6.2 Rates. The prevailing rates are on file with the City and are available online at
http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less
than the specified rates to all workers employed to work on the Project. The
schedule of per diem wages is based upon a working day of eight hours. The rate
for holiday and overtime work must be at least time and one-half.

6.3 Compliance. The Contract will be subject to compliance monitoring and
enforcement by the DIR, under Labor Code § 1771.4.

Performance and Payment Bonds. The successful bidder will be required to provide
performance and payment bonds, each for 100% of the Contract Price, as further specified
in the Contract Documents.

Substitution of Securities. Substitution of appropriate securities in lieu of retention
amounts from progress payments is permitted under Public Contract Code § 22300.

Subcontractor List. Each Subcontractor must be registered with the DIR to perform work
on public projects. Each bidder must submit a completed Subcontractor List form with its
Bid Proposal, including the name, location of the place of business, California contractor
license number, DIR registration number, and percentage of the Work to be performed
(based on the base bid price) for each Subcontractor that will perform Work or service or
fabricate or install Work for the prime contractor in excess of one-half of 1% of the bid price,
using the Subcontractor List form included with the Contract Documents.

Bidders’ Conference. A bidders’ conference will be held on July 17, 2025 at 2:00 p.m., at
the following location: 69 Stony Circle, Santa Rosa, CA 95401 - conference room 3 - to
acquaint all prospective bidders with the Contract Documents and the Project site. The
bidders’ conference is not mandatory.

Instructions to Bidders. All bidders should carefully review the Instructions to Bidders for
more detailed information before submitting a Bid Proposal. The definitions provided in
Article 1 of the General Conditions apply to all of the Contract Documents, as defined
therein, including this Notice Inviting Bids.

By: Rob Sprinkle

e

, Deputy Director, Traffic

END OF NOTICE INVITING BIDS
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Instructions to Bidders

Each Bid Proposal submitted to the City of Santa Rosa (“City”) for its Traffic Signalization at
Hearn Ave. at Burbank Ave. Project (“Project”) must be submitted in accordance with the
following instructions and requirements:

1. Bid Submission.

11

1.2

13

14

General. Each Bid Proposal must be completed, using the form provided in the
Contract Documents, signed, and submitted to City in a sealed envelope, with all
required forms and attachments, before the deadline set forth in Section 1 of the
Notice Inviting Bids, or as amended by subsequent addendum. Faxed or emailed
Bid Proposals will not be accepted, unless otherwise specified. Late submissions
(i.e., submissions at or after the exact hour of bid opening) will be returned
unopened. City reserves the right to postpone the date or time for receiving or
opening bids. Each bidder is solely responsible for all of its costs to prepare and
submit its bid and by submitting a bid waives any right to recover those costs from
City. The bid price(s) must include all costs to perform the Work as specified,
including all labor, material, supplies, and equipment and all other direct or indirect
costs such as applicable taxes, insurance and overhead.

Vendor Registration. To participate in the bidding process, each bidder must
register as a vendor on PlanetBids, download the Contract Documents, and add
itself to the “Prospective Bidders” list for the Project. If City issues an addendum,
each bidder must log in to PlanetBids and acknowledge the addendum prior to the
bid deadline. (See Section 8, below.)

Bid Envelope. The sealed envelope containing the Bid Proposal and all required
forms and attachments must be clearly labeled and addressed as follows:

BID PROPOSAL:
Traffic Signalization at Hearn Ave. at Burbank Ave. Project
Contract No. C02319

Transportation and Public Works Department
69 Stony Circle

Santa Rosa, California 95401

Attn: Michael Vanmidde

The envelope must also be clearly labeled, as follows, with the bidder’'s name,
address, and its registration number with the California Department of Industrial
Relations (“DIR”) for bidding on public works contracts (Labor Code 88 1725.5 and
1771.1):

[Contractor company name]
[street address]

[city, state, zip code]
DIR Registration No:

DIR Registration. Subject to limited legal exceptions for joint venture bids and
federally-funded projects, City may not accept a Bid Proposal from a bidder without
proof that the bidder is registered with the DIR to perform public work under Labor
Code § 1725.5. If City is unable to confirm that the bidder is currently registered
with the DIR, City may disqualify the bidder and return its bid unopened. (Labor
Code 88 1725.5 and 1771.1(a).)

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS

C02319

2025 Form Page 3



15 Bid Tabulation. To access the bid tabulation when available, visit
www.srcity.org/bids. Click the link to “Capital Projects Bid Results” under the
Capital Projects heading.

2. Bid Proposal Form and Enclosures. Each Bid Proposal must be completed legibly using
the Bid Proposal form included with the Contract Documents. The Bid Proposal form must
be fully completed without interlineations, alterations, or erasures. Any necessary
corrections must be clear and legible, and must be initialed by the bidder’s authorized
representative. A Bid Proposal submitted with exceptions or terms such as “negotiable,”
“will negotiate,” or similar, will be considered nonresponsive. Each Bid Proposal must be
accompanied by bid security, as set forth in Section 4 below, and by a completed
Subcontractor List and Non-Collusion Declaration using the forms included with the
Contract Documents, and any additional forms required by the Notice Inviting Bids or
Instructions to Bidders.

3. Authorization and Execution. Each Bid Proposal must be signed by the bidder’s
authorized representative. A Bid Proposal submitted by a partnership must be signed in the
partnership name by a general partner with authority to bind the partnership. A Bid
Proposal submitted by a corporation must be signed with the legal name of the corporation,
followed by the signature and title of two officers of the corporation with full authority to bind
the corporation to the terms of the Bid Proposal, under California Corporations Code § 313
or as otherwise authorized by law.

4, Bid Security. Each Bid Proposal must be accompanied by bid security of ten percent of
the maximum bid amount, in the form of a cashier’s check or certified check, made payable
to the City, or bid bond using the form included in the Contract Documents and executed by
a surety licensed to do business in the State of California. The bid security must guarantee
that, within ten days after issuance of the Notice of Award, the bidder will: execute and
submit the enclosed Contract for the bid price; submit payment and performance bonds for
100% of the maximum Contract Price; submit the insurance certificates and endorsements;
and submit valid Certificates of Reported Compliance as required by the Off-Road
Regulation, if applicable, and any other submittals, if any, required by the Contract
Documents or the Notice of Award.

5. Requests for Information. Questions or requests for clarifications regarding the Project,
the bid procedures, or any of the Contract Documents must be submitted in writing to City
via the PlanetBids portal. Oral responses are not authorized and are not binding on the
City. Bidders should submit any such written inquiries at least five Working Days before the
scheduled bid opening. Questions received any later might not be addressed before the bid
deadline. An interpretation or clarification by City in response to a written inquiry will be
issued in an addendum.

6. Pre-Bid Investigation.

6.1 General. Each bidder is solely responsible at its sole expense for diligent and
thorough review of the Contract Documents, examination of the Project site, and
reasonable and prudent inquiry concerning known and potential site and area
conditions prior to submitting a Bid Proposal. Each bidder is responsible for
knowledge of conditions and requirements which reasonable review and
investigation would have disclosed. However, except for any areas that are open to
the public at large, bidders may not enter property owned or leased by the City or
the Project site without prior written authorization from City.

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS
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6.2 Document Review. Each bidder is responsible for review of the Contract
Documents and any informational documents provided “For Reference Only,” e.g.,
as-builts, technical reports, test data, and the like. A bidder is responsible for
notifying City of any errors, omissions, inconsistencies, or conflicts it discovers in
the Contract Documents, acting solely in its capacity as a contractor and subject to
the limitations of Public Contract Code § 1104. Notification of any such errors,
omissions, inconsistencies, or conflicts must be submitted in writing to the City no
later than five Working Days before the scheduled bid opening. (See Section 5,
above.) City expressly disclaims responsibility for assumptions a bidder might draw
from the presence or absence of information provided by City.

6.3 Project Site. Questions regarding the availability of soil test data, water table
elevations, and the like should be submitted to the City in writing, as specified in
Section 5, above. Any subsurface exploration at the Project site must be done at
the bidder’s expense, but only with prior written authorization from City. All soil data
and analyses available for inspection or provided in the Contract Documents apply
only to the test hole locations. Any water table elevation indicated by a soil test
report existed on the date the test hole was drilled. The bidder is responsible for
determining and allowing for any differing soil or water table conditions during
construction. Because groundwater levels may fluctuate, difference(s) in elevation
between ground water shown in soil boring logs and ground water actually
encountered during construction will not be considered changed Project site
conditions. Actual locations and depths must be determined by bidder’s field
investigation. The bidder may request access to underlying or background
information on the Project site in City’s possession that is necessary for the bidder
to form its own conclusions, including, if available, record drawings or other
documents indicating the location of subsurface lines, utilities, or other structures.

6.4 Utility Company Standards. The Project must be completed in a manner that
satisfies the standards and requirements of any affected utility companies or
agencies (collectively, “utility owners”). The successful bidder may be required by
the third party utility owners to provide detailed plans prepared by a California
registered civil engineer showing the necessary temporary support of the utilities
during coordinated construction work. Bidders are directed to contact the affected
third party utility owners about their requirements before submitting a Bid Proposal.

7. Bidders Interested in More Than One Bid. No person, firm, or corporation may submit or
be a party to more than one Bid Proposal unless alternate bids are specifically called for.
However, a person, firm, or corporation that has submitted a subcontract proposal or quote
to a bidder may submit subcontract proposals or quotes to other bidders.

8. Addenda. Subiject to the limitations of Public Contract Code § 4104.5, City reserves the
right to issue addenda prior to bid time. Any addenda issued prior to the bid opening are
part of the Contract Documents. Bidders should check City’s PlanetBids portal periodically
for any addenda or updates on the Project, which may be accessed via City’s website at:
https://www.srcity.org/165/Bids-Proposals. Each bidder is solely responsible for ensuring it
has received and reviewed all addenda prior to submitting its bid and must acknowledge
each addendum in the PlanetBids portal.

9. Brand Designations and “Or Equal” Substitutions. Any specification designating a
material, product, thing, or service by specific brand or trade name, followed by the words
“or equal,” is intended only to indicate quality and type of item desired, and bidders may
request use of any equal material, product, thing, or service. All data substantiating the
proposed substitute as an equal item must be submitted with the written request for
substitution. A request for substitution must be submitted within 35 days after Notice of

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS
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Award unless otherwise provided in the Contract Documents. This provision does not apply
to materials, products, things, or services that may lawfully be designated by a specific
brand or trade name under Public Contract Code § 3400(c).

10. Bid Protest. Any bid protest against another bidder must be submitted in writing and
received by City at 69 Stony Circle, Santa Rosa, CA 95401 or sent via email at
cmacdonald@srcity.org before 5:00 p.m. no later than two Working Days following bid

opening (“Bid Protest Deadline”) and must comply with the following requirements:

10.1

10.2

10.3

10.4

10.5

10.6

General. Only a bidder who has actually submitted a Bid Proposal is eligible to
submit a bid protest against another bidder. Subcontractors are not eligible to
submit bid protests. A bidder may not rely on the bid protest submitted by another
bidder, but must timely pursue its own protest. For purposes of this Section 10, a
“Working Day” means a day that City is open for normal business, and excludes
weekends and holidays observed by City. Pursuant to Public Contract Code §
4104, inadvertent omission of a Subcontractor’s DIR registration number on the
Subcontractor List form is not grounds for a bid protest, provided it is corrected
within 24 hours of the bid opening or as otherwise provided under Labor Code §
1771.1(b).

Protest Contents. The bid protest must contain a complete statement of the basis
for the protest and must include all supporting documentation. Material submitted
after the Bid Protest Deadline will not be considered. The protest must refer to the
specific portion or portions of the Contract Documents upon which the protest is
based. The protest must include the name, address, email address, and telephone
number of the protesting bidder and any person submitting the protest on behalf of
or as an authorized representative of the protesting bidder.

Copy to Protested Bidder. Upon submission of its bid protest to City, the
protesting bidder must also concurrently transmit the protest and all supporting
documents to the protested bidder, and to any other bidder who has a reasonable
prospect of receiving an award depending upon the outcome of the protest, by
email or hand delivery to ensure delivery before the Bid Protest Deadline.

Response to Protest. The protested bidder may submit a written response to the
protest, provided the response is received by City before 5:00 p.m., within two
Working Days after the Bid Protest Deadline or after actual receipt of the bid
protest, whichever is sooner (the “Response Deadline”). The response must attach
all supporting documentation. Material submitted after the Response Deadline will
not be considered. The response must include the name, address, email address,
and telephone number of the person responding on behalf of or representing the
protested bidder if different from the protested bidder.

Copy to Protesting Bidder. Upon submission of its response to the bid protest to
the City, the protested bidder must also concurrently transmit by email or hand
delivery, by or before the Response Deadline, a copy of its response and all
supporting documents to the protesting bidder and to any other bidder who has a
reasonable prospect of receiving an award depending upon the outcome of the
protest.

Exclusive Remedy. The procedure and time limits set forth in this Section are
mandatory and are the bidder’s sole and exclusive remedy in the event of a bid
protest. A bidder’s failure to comply with these procedures will constitute a waiver
of any right to further pursue a bid protest, including filing a Government Code
Claim or initiation of legal proceedings.

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS
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11.

12.

13.

14.

15.

16.

10.7 Right to Award. City reserves the right, acting in its sole discretion, to reject any
bid protest that it determines lacks merit, to award the Contract to the bidder it has
determined to be the responsible bidder submitting the lowest responsive bid, and
to issue a Notice to Proceed with the Work notwithstanding any pending or
continuing challenge to its determination.

Reservation of Rights. Subject to the provisions of its charter and the Santa Rosa City
Code (“City Code”), City reserves the unfettered right, acting in its sole discretion, to waive
or to decline to waive any immaterial bid irregularities; to accept or reject any or all bids; to
cancel or reschedule the bid; to postpone or abandon the Project entirely; or to perform all
or part of the Work with its own forces. The Contract will be awarded, if at all, within 90
days after opening of bids or as otherwise specified in the Special Conditions, to the
responsible bidder that submitted the lowest responsive bid. Any planned start date for the
Project represents the City’s expectations at the time the Notice Inviting Bids was first
issued. City is not bound to issue a Notice to Proceed by or before such planned start date,
and it reserves the right to issue the Notice to Proceed when the City determines, in its sole
discretion, the appropriate time for commencing the Work. The City expressly disclaims
responsibility for any assumptions a bidder might draw from the presence or absence of
information provided by the City in any form. Each bidder is solely responsible for its costs
to prepare and submit a bid, including site investigation costs.

Bonds. Within ten calendar days following receipt of the Notice of Award, the successful
bidder must submit payment and performance bonds to City as specified in the Contract
Documents using the bond forms included in the Contract Documents. All required bonds
must be calculated on the maximum total Contract Price as awarded, including additive
alternates, if applicable.

License(s) and Certificate(s). The successful bidder and its Subcontractor(s) must
possess the California contractor’s license(s) in the classification(s) required by law to
perform the Work. The successful bidder must also obtain a City business tax certificate,
issued pursuant to Chapter 6.04 of the City Code before performing any Work on the
Project. Subcontractors must also obtain a City business tax certificate before performing
any Work.

Ineligible Subcontractor. Any Subcontractor who is ineligible to perform work on a public
works project under Labor Code 88 1777.1 or 1777.7 is prohibited from performing work on
the Project.

Safety Orders. If the Project includes construction of a pipeline, sewer, sewage disposal
system, boring and jacking pits, or similar trenches or open excavations, which are five feet
or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or
equivalent method, for the protection of life or limb, which comply with safety orders as
required by Labor Code § 6707.

In-Use Off-Road Diesel-Fueled Fleets. If the Project involves the use of vehicles subject
to the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation
(13 CCR 8§ 2449 et seq.) (“Off-Road Regulation”), then within ten calendar days following
City’s issuance of the Notice of Award, the successful bidder must submit to City valid
Certificates of Reported Compliance for its fleet and its listed Subcontractors, if applicable,
in accordance with the Off-Road Regulation, unless exempt under the Off-Road
Regulation.

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS
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17. Community Workforce Agreement. If checked below, the Project is subject to the City’s
Community Workforce Agreement (“CWA”) and the successful bidder must comply with the
requirements therein.

Select One:

O

This Project is subject to the City’s CWA, which is available on the City’s website
at https://www.srcity.org/165/Bids-Proposals and incorporated herein by
reference. Within three Working Days following a request from City, the apparent
low bidder must submit to City an executed Appendix A, Contractor Agreement to
be Bound, using the form provided with the Contract Documents. Each bidder
must provide a copy of the CWA to its Subcontractors, and the successful bidder
and its Subcontractors must comply with the CWA. Entering into the CWA is a
condition of award of the Contract for the Project.

This Project is not subject to the City’s CWA.

18. Bid Schedule. Each bidder must complete the Bid Schedule form with unit prices as
indicated, and submit the completed Bid Schedule with its Bid Proposal.

18.1

18.2

18.3

Incorrect Totals. In the event a computational error for any bid item (base bid or
alternate) results in an incorrect extended total for that item, the submitted base bid
or bid alternate total will be adjusted to reflect the corrected amount as the product
of the estimated quantity and the unit cost. In the event of a discrepancy between
the actual total of the itemized or unit prices shown on the Bid Schedule for the
base bid, and the amount entered as the base bid on the Bid Proposal form, the
actual total of the itemized or unit prices shown on the Bid Schedule for the base
bid will be deemed the base bid price. Likewise, in the event of a discrepancy
between the actual total of the itemized or unit prices shown on the Bid Schedule
for any bid alternate, and the amount entered for the alternate on the Bid Proposal
form, the actual total of the itemized prices shown on the Bid Schedule for that
alternate will be deemed the alternate price. Nothing in this provision is intended to
prevent a bidder from requesting to withdraw its bid for material error under Public
Contract Code § 5100 et seq.

Estimated Quantities. Unless identified as a “Final Pay Quantity,” the quantities
shown on the Bid Schedule are estimated and the actual quantities required to
perform the Work may be greater or less than the estimated amount. The Contract
Price will be adjusted to reflect the actual quantities required for the Work based on
the itemized or unit prices provided in the Bid Schedule, with no allowance for
anticipated profit for quantities that are deleted or decreased, and no increase in
the unit price, and without regard to the percentage increase or decrease of the
estimated quantity and the actual quantity.

Bid Item Description. The descriptions of bid items in the Specifications are not
intended as exclusive descriptions of the Work. Each bidder must determine, and
include in its unit pricing, all things necessary and incidental for the timely
performance and completion of the Work as specified in the Contract Documents,
including, but not limited to, all necessary labor, materials, supplies, tools,
equipment, transportation, facilities, and utilities, unless otherwise specified.

19. Withdrawal. A Bid Proposal may not be withdrawn for a period of 90 days after the bid
opening without forfeiture of the bid security, except as authorized for material error under Public
Contract Code § 5100 et seq. In the event that a bid includes a material error, the bidder may

Traffic Signalization at Hearn Ave. at Burbank Ave. INSTRUCTIONS TO BIDDERS

C02319

2025 Form Page 8


https://www.srcity.org/165/Bids-Proposals

request to withdraw its bid in accordance with Public Contract Code § 5100 et seq. The written
request must establish the elements set forth in Public Contract Code § 5103.

20. For Reference Only. The following documents are provided “For Reference Only,” as
defined in Section 3.4 of the General Conditions:

e City of Santa Rosa Roseland Area/Sebastopol Road Specific Plan and Roseland Area
Annexation Mitigation Monitoring and Reporting Program — August 2016

e Sol Ecology — Biological Resources Review for Traffic Signalization at Hearn Ave &
Burbank Ave — May 19, 2022

e Record plans — 2003 Bus Turnaround Modifications
e Record plans — 1995 Hearn Avenue Widening

¢ Record plans — 1983 Burbank Avenue Sanitary Sewer Improvements

END OF INSTRUCTIONS TO BIDDERS
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Bid Proposal
Traffic Signalization at Hearn Ave. at Burbank Ave. Project

(“Bidder”) hereby submits this Bid

Proposal to the City of Santa Rosa (“City”) for the above-referenced project (“Project”) in response to the
Notice Inviting Bids and in accordance with the Contract Documents referenced in the Notice.

1. Base Bid. Bidder proposes to perform and fully complete the Work for the Project as specified in
the Contract Documents, within the time required for full completion of the Work, including all labor,
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to,
taxes, insurance and all overhead, for the following price (“Base Bid”):
$

2. Addenda. Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda
issued for this bid, as evidenced by its acknowledgement of each addendum on the City’s
PlanetBids portal. Bidder waives any claims it might have against the City based on its failure to
receive, access, or review any addenda for any reason.

3. Bidder’s Certifications and Warranties. By signing and submitting this Bid Proposal, Bidder
certifies and warrants the following:

3.1 Examination of Contract Documents. Bidder has thoroughly examined the Contract
Documents and represents that, to the best of Bidder's knowledge, there are no errors,
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public
Contract Code § 1104.

3.2 Examination of Worksite. Bidder has had the opportunity to examine the Worksite and
local conditions at the Project location.

3.3 Bidder Responsibility. Bidder is a responsible bidder, with the necessary ability, capacity,
experience, skill, qualifications, workforce, equipment, and resources to perform or cause the
Work to be performed in accordance with the Contract Documents and within the Contract
Time.

3.4 Responsibility for Bid. Bidder has carefully reviewed this Bid Proposal and is solely
responsible for any errors or omissions contained in its completed bid. All statements and
information provided in this Bid Proposal and enclosures are true and correct to the best of
Bidder’s knowledge.

3.5 Nondiscrimination. In preparing this bid, the Bidder has not engaged in discrimination
against any prospective or present employee or Subcontractor on grounds of race, color,
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital
status.

3.6 Iran Contracting Act. If the Contract Price exceeds $1,000,000, Bidder is not identified on a
list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”),
as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise
expressly exempt under the Act.

3.7 Agreement to be Bound by CWA. If the Project is subject to the City’s CWA, Bidder will
submit an executed Appendix A, Contractor Agreement to be Bound, using the form provided
with the Contract Documents, within three Working Days following a request from City. (See
Section 17 of the Instructions to Bidders.)

Traffic Signalization at Hearn Ave. at Burbank Ave. BID SCHEDULE
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4. Award of Contract. By signing and submitting this Bid Proposal, Bidder agrees that, if City issues
the Notice of Award to Bidder, then within ten days following issuance of the Notice of Award,
Bidder will do all of the following:

4.1

4.2

4.3

4.4

Execute Contract. Enter into the Contract with City in accordance with the terms of this Bid
Proposal, by signing and submitting to City the Contract prepared by City using the form
included with the Contract Documents;

Submit Required Bonds. Submit to City a payment bond and a performance bond, each for
100% of the Contract Price, using the bond forms provided and in accordance with the
requirements of the Contract Documents;

Insurance Requirements. Submit to City the insurance certificate(s) and endorsement(s) as
required by the Contract Documents; and

Certificates of Reported Compliance. Submit to City valid Certificates of Reported
Compliance for its fleet and its listed Subcontractors, if applicable, if the Project involves the
use of vehicles subject to the Off-Road Regulation.

5. Bid Security. As a guarantee that, if awarded the Contract, Bidder will perform its obligations
under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum
bid amount in one of the following forms (check one):

A cashier’s check or certified check payable to City and issued by
[Bank name] in the amount of

$

A bid bond, using the Bid Bond form included with the Contract Documents, payable to
City and executed by a surety licensed to do business in the State of California.

This Bid Proposal is hereby submitted on , 20

s/

Name and Title

s/
[See Section 3 of Instructions to Bidders] Name and Title
Company Name License #, Expiration Date, and Classification
Address DIR Registration #
City, State, Zip Phone
Contact Name Contact Email
END OF BID PROPOSAL
Traffic Signalization at Hearn Ave. at Burbank Ave. BID SCHEDULE
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Bid Schedule

BIDDER NAME:

This Bid Schedule must be completed legibly and included with the sealed Bid Proposal. Pricing must be
provided for each Bid Item as indicated. Items marked “(SW)” are Specialty Work that must be performed
by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all costs, whether
direct or indirect, including profit and overhead.

AL = Allowance CF = Cubic Feet CY = Cubic Yard EA = Each LB = Pounds
LF = Linear Foot LS = Lump Sum SF = Square Feet TON = Ton (2000 Ibs)
BASE BID
BID UNIT EXTENDED
ITEM ITEM DESCRIPTION EST. QTY. UNIT COST TOTAL AMOUNT
NO.
1 Traffic Control 1 LS $ $
2 Water Pollution Control 1 LS $ $
3 Enviromental Stewardship 1 LS $ $
4 Storm Drain Manhole Cover 1 EA $ $
Only
Adjust Storm Drain Manhole | 1 EA
5 $ $
to Grade
6 Asphalt Concrete 10 TON |3 $
7 Curb and Gutter 124 LF $ $
8 Valley Gutter 640 SF $ $
9 Curb Ramp 1380 SF $ $
10 Pavement Markers 8 EA $ $
Remove Existing Striping &
11 Pavement 1 LS $ $
Markings
12 Remove Sign & Pole 5 EA $ $
13 Remove Sign 10 EA $ $
14 Remove Pavement Legends | 7 EA $ $
15 1.2 Inch White Thermoplastic 200 LF $ $
Line
16 | Thermoplastic Line 16 LF
17 | Traffic Signal 1 LS
18 Interconnect Cable 1200 LF
* Final Pay Quantity
TOTAL BASE BID: Items 1 through inclusive: $
Traffic Signalization at Hearn Ave. at Burbank Ave. BID SCHEDULE
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Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount entered in
Section 1 of the Bid Proposal form.

END OF BID SCHEDULE
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Subcontractor List

For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half
of 1% of the Bidder’s total Base Bid,* the bidder must list a description of the Work, the name of
the Subcontractor, its California contractor license number, the location of its place of business,
its DIR registration number, and the portion of the Work that the Subcontractor is performing
based on a percentage of the Base Bid price.

DESCRIPTION | SUBCONTRACTOR | CALIFORNIA LOCATION OF DIR REG. NO. PERCENT
OF WORK NAME CONTRACTOR BUSINESS OF
LICENSE NO. WORK

END OF SUBCONTRACTOR LIST

1 For street or highway construction, this requirement applies to any subcontract of $10,000 or more.
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Noncollusion Declaration

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

| am the [title] of
[business name], the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham.
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in
any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost
element of the bid price, or of that of any other bidder. All statements contained in the bid are
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person
or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on behalf
of the bidder.

This declaration is intended to comply with California Public Contract Code 8§ 7106 and Title 23
u.S.C §112.

| declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on [date], at
[city], [state].

s/

Name [print]

END OF NONCOLLUSION DECLARATION
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Bid Bond

(“Bidder”) has submitted a

bid, dated , 20 (“Bid”), to the City of Santa Rosa (“City”)
for work on the Traffic Signalization at Hearn Ave. at Burbank Ave. Project (“Project”). Under this
duly executed bid bond (“Bid Bond”), Bidder as Principal and

, its surety (“Surety”), are bound to City as obligee in the

penal sum of ten percent of the maximum amount of the Bid (the “Bond Sum”). Bidder and Surety
bind themselves and their respective heirs, executors, administrators, successors and assigns,
jointly and severally, as follows:

1.

General. If Bidder is awarded the Contract for the Project, Bidder will enter into the
Contract with City in accordance with the terms of the Bid.

Submittals. Within ten days following issuance of the Notice of Award to Bidder, Bidder
must submit to City the following:

2.1 Contract. The executed Contract, using the form provided by City in the Project
contract documents (“Contract Documents”);

2.2 Payment Bond. A payment bond for 100% of the maximum Contract Price,
executed by a surety licensed to do business in the State of California using the
Payment Bond form included with the Contract Documents;

2.3 Performance Bond. A performance bond for 100% of the maximum Contract Price,
executed by a surety licensed to do business in the State of California using the
Performance Bond form included with the Contract Documents;

2.4 Insurance. The insurance certificate(s) and endorsement(s) required by the
Contract Documents;

2.5 Certificates of Reported Compliance. Valid Certificates of Reported Compliance
for its fleet and its listed Subcontractors, if applicable, in accordance with the In-Use
Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road
Regulation”), if the Project involves the use of vehicles subject to the Off-Road
Regulation; and

2.6 Other Submittals. Any other documents required by the Instructions to Bidders or
Notice of Award.

Enforcement. If Bidder fails to execute the Contract or to submit the bonds, insurance
certificates, and valid Certificates of Reported Compliance as required by the Contract
Documents, Surety guarantees that Bidder forfeits the Bond Sum to City. Any notice to
Surety may be given in the manner specified in the Contract and delivered or transmitted to
Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Fax:

Email:

Duration and Waiver. If Bidder fulfills its obligations under Section 2, above, then this
obligation will be null and void; otherwise, it will remain in full force and effect for 90 days

Traffic Signalization at Hearn Ave. at Burbank Ave. BID BOND
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following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first.

Surety waives the provisions of Civil Code 88 2819 and 2845.

This Bid Bond is entered into and effective on , 20

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

BIDDER:

Business Name

s/

Date

Name, Title

END OF BID BOND

Traffic Signalization at Hearn Ave. at Burbank Ave.
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APPENDIX A

CITY OF SANTA ROSA COMMUNITY WORKFORCE AGREEMENT
CONTRACTOR AGREEMENT TO BE BOUND

The undersigned, as a Contractor or Subcontractor (“Contractor”) for the Traffic Signalization
at Hearn Ave. at Burbank Ave. Project, (hereinafter the “Covered Project”), for and in
consideration of the award to it of a contract to perform work on said Covered Project, and in
further consideration of the mutual promises made in the "City of Santa Rosa Community
Workforce Agreement” (hereinafter “Agreement”), a copy of which was received and is
acknowledged, hereby:

(1) Accepts and agrees to be bound by the terms and conditions of the Agreement,
together with any and all amendments and supplements now existing or which are
later made thereto.

(2) Agrees to be bound by the legally established local trust agreements as set forth in
Article 17 of this Agreement.

3) Authorizes the parties to such local trust agreements to appoint trustees and
successor trustees to administer the trust funds and hereby ratifies and accepts the
trustees so appointed as if made by the Contractor;

(4) Certifies that it has ho commitments or agreements which would preclude its full and
complete compliance with the terms and conditions of the Agreement.

(5) Agrees to secure from any Contractor(s) (as defined in said Agreement) which is or
becomes a subcontractor (of any tier) to it, a duly executed Agreement to be Bound in
form identical to this document.

The obligation to be a party to and bound by the Agreement shall extend to all work for the
Covered Project undertaken by the Contractor.

This letter shall constitute a subscription agreement, to the extent of the terms of the
letter.

CONTRACTOR/SUBCONTRACTOR:

California Contractor State License No. or Motor Carrier (CA) Permit No.:

Name of Authorized Person (print):

Signature of Authorized Person:

Title of Authorized Person:

Telephone Number of Authorized Person:

Address of Authorized Person:

State Public Works Registration Number:

Traffic Signalization at Hearn Ave. at Burbank Ave. AGREEMENT TO BE BOUND
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Contract

This public works contract (“Contract”) is entered into by and between the City of Santa Rosa
(“City”) and (“Contractor”), for work on the
Traffic Signalization at Hearn Ave. at Burbank Ave. Project (“Project”).

The parties agree as follows:

1. Award of Contract. Inresponse to the Notice Inviting Bids, Contractor has submitted a
Bid Proposal to perform the Work to construct the Project. On ,20___, City
authorized award of this Contract to Contractor for the amount set forth in Section 4, below.
City has elected to include the following Project alternate(s) in the Contract: No Alternates

2. Contract Documents. The Contract Documents incorporated into this Contract include
and are comprised of all of the documents listed below. The definitions provided in Article 1
of the General Conditions apply to all of the Contract Documents, including this Contract.
2.1 Notice Inviting Bids;

2.2 Instructions to Bidders;

2.3 Addenda, if any;

2.4 Bid Proposal and attachments thereto;

2.5 Contract;

2.6 Payment and Performance Bonds;

2.7 General Conditions;

2.8 Special Conditions;

2.9 Project Plans and Specifications;

2.10 Change Orders, if any;

2.11  Notice of Award,;

2.12  Notice to Proceed;

2.13  City Standards and City Specifications, as applicable;

2.14  City’s CWA, if applicable;

2.15 Caltrans Standard Specifications (excluding Division 1) and Caltrans Standard
Plans, as applicable; and

2.16  The following: No other documents

3. Contractor’s Obligations. Contractor will perform all of the Work required for the Project,
as specified in the Contract Documents. Contractor must provide, furnish, and supply all
things necessary and incidental for the timely performance and completion of the Work,
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor
must use its best efforts to diligently prosecute and complete the Work in a professional
and expeditious manner and to meet or exceed the performance standards required by the
Contract Documents.

4, Payment. As full and complete compensation for Contractor’s timely performance and
completion of the Work in strict accordance with the terms and conditions of the Contract
Documents, City will pay Contractor $ (“Contract Price”) for all of
Contractor’s direct and indirect costs to perform the Work, including all labor, materials,
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with
the payment provisions in the General Conditions.

5. Time for Completion. Contractor will fully complete the Work for the Project, meeting all
requirements for Final Completion, within 180 Working Days from the start date set forth in
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the Notice to Proceed (“Contract Time”). By signing below, Contractor expressly waives
any claim for delayed early completion.

6. Liguidated Damages. As further specified in Section 5.4 of the General Conditions, if
Contractor fails to complete the Work within the Contract Time, City will assess liquidated
damages in the amount of $4,000 per day for each day of unexcused delay in achieving
Final Completion, and such liquidated damages may be deducted from City’s payments
due or to become due to Contractor under this Contract.

7. Labor Code Compliance.

7.1 General. This Contract is subject to all applicable requirements of Chapter 1 of
Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages,
working hours and workers’ compensation insurance, as further specified in Article
9 of the General Conditions.

7.2 Prevailing Wages. This Project is subject to the prevailing wage requirements
applicable to the locality in which the Work is to be performed for each craft,
classification or type of worker needed to perform the Work, including employer
payments for health and welfare, pension, vacation, apprenticeship and similar
purposes. Copies of these prevailing rates are available online at
http://www.dir.ca.qov/DLSR.

7.3 DIR Registration. City may not enter into the Contract with a bidder without proof
that the bidder and its Subcontractors are registered with the California Department
of Industrial Relations to perform public work pursuant to Labor Code § 1725.5,
subject to limited legal exceptions.

8. Workers’ Compensation Certification. Pursuant to Labor Code § 1861, by signing this
Contract, Contractor certifies as follows: “| am aware of the provisions of Labor Code §
3700 which require every employer to be insured against liability for workers’ compensation
or to undertake self-insurance in accordance with the provisions of that code, and | will
comply with such provisions before commencing the performance of the Work on this
Contract.”

9. Conflicts of Interest. Contractor, its employees, Subcontractors, and agents may not
have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any
City ordinance or requirement, or in violation of any California law, including Government
Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000
et seq. and its accompanying regulations. Any violation of this Section constitutes a
material breach of the Contract.

10. Independent Contractor. Contractor is an independent contractor under this Contract and
will have control of the Work and the means and methods by which it is performed. Contractor
and its Subcontractors are not employees of City and are not entitled to participate in any health,
retirement, or any other employee benefits from City.

11. Notice. Any notice, billing, or payment required by or pursuant to the Contract Documents
must be made in writing, signed, dated, and sent to the other party by personal delivery,
U.S. Mall, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed
effective upon delivery, except that service by U.S. Mail is deemed effective on the second
working day after deposit for delivery. Notice for each party must be given as follows:

City:

Traffic Signalization at Hearn Ave. at Burbank Ave. CONTRACT
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Transportation and Public Works
69 Stony Circle

Santa Rosa, CA 95401

707 543-3769

Attn: Michael Vanmidde
mvanmidde@srcity.org

Copy to: Kimberly Hopwood
khopwood@srcity.org

Contractor:

Name:
Address:
City/State/Zip:
Phone:

Attn:

Email:

Copy to:

12. General Provisions.

12.1

12.2

12.3

12.4

125

12.6

12.7

Assignment and Successors. Contractor may not assign its rights or obligations
under this Contract, in part or in whole, without City’s written consent. This Contract
is binding on Contractor’s and City’s lawful heirs, successors and permitted
assigns.

Third Party Beneficiaries. There are no intended third party beneficiaries to this
Contract.

Governing Law and Venue. This Contract will be governed by California law and
venue will be in the Sonoma County Superior Court, and no other place. Contractor
waives any right it may have pursuant to Code of Civil Procedure § 394, to file a
motion to transfer any action arising from or relating to this Contract to a venue
outside of Sonoma County, California.

Amendment. No amendment or modification of this Contract will be binding
unless it is in a writing duly authorized and signed by the parties to this Contract.

Integration. This Contract and the Contract Documents incorporated herein,
including authorized amendments or Change Orders thereto, constitute the final,
complete, and exclusive terms of the agreement between City and Contractor.

Severability. If any provision of the Contract Documents is determined to be
illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the
Contract Documents will remain in full force and effect.

Iran Contracting Act. If the Contract Price exceeds $1,000,000, Contractor
certifies, by signing below, that it is not identified on a list created under the Iran
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person
engaging in investment activities in Iran, as defined in the Act, or is otherwise
expressly exempt under the Act.
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12.8  Authorization. Each individual signing below warrants that he or she is authorized
to do so by the party that he or she represents, and that this Contract is legally
binding on that party. If Contractor is a corporation, signatures from two officers of
the corporation are required pursuant to California Corporations Code § 313 or as
otherwise authorized by law.

12.9  Electronic Signatures. In accordance with Government Code 8§ 16.5 and Civil
Code 8 1633.1 et seq., the parties agree that this Contract may be transmitted and
executed electronically and that electronic signatures will have the same force and
effect as the use of manual signatures.

[Signatures are on the following page.]
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The parties agree to this Contract as witnessed by the signatures below:

CITY: Approved as to form:

s/ s/

Name, Title Name, Title

Date: Date:

Attest:

s/

Name, Title

Date:

CONTRACTOR:

Business Name

s/ Seal:

Name, Title

Date:

Second Signature (See Section 12.8):

s/

Name, Title

Date:

Contractor’s California License Number(s) and Expiration Date(s)

END OF CONTRACT
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Payment Bond

The City of Santa Rosa (“City”) and (“Contractor”) have entered
into a contract for work on the Traffic Signalization at Hearn Ave. at Burbank Ave. Project
(“Project”). The Contract is incorporated by reference into this Payment Bond (“Bond”).

1.

General. Under this Bond, Contractor as principal and ,
its surety (“Surety”), are bound to City as obligee in an amount not less than

$ , under California Civil Code § 9550 et seq., to ensure payment to
authorized claimants. This Bond is binding on the respective successors, assigns, owners,
heirs, or executors of Surety and Contractor.

Surety’s Obligation. If Contractor or any of its Subcontractors fails to pay a person
authorized in California Civil Code § 9100 to assert a claim against a payment bond, any
amounts due under the Unemployment Insurance Code with respect to work or labor
performed under the Contract, or any amounts required to be deducted, withheld, and paid
over to the Employment Development Department from the wages of employees of
Contractor and its Subcontractors under California Unemployment Insurance Code 8 13020
with respect to the work and labor, then Surety will pay the obligation.

Beneficiaries. This Bond inures to the benefit of any of the persons named in California
Civil Code 8§ 9100, so as to give a right of action to those persons or their assigns in any

suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon

request by any person with legal rights under this Bond.

Duration. If Contractor promptly makes payment of all sums for all labor, materials, and
equipment furnished for use in the performance of the Work required by the Contract, in
conformance with the time requirements set forth in the Contract and as required by
California law, Surety’s obligations under this Bond will be null and void. Otherwise,
Surety’s obligations will remain in full force and effect.

Waivers. Surety waives any requirement to be notified of alterations to the Contract or
extensions of time for performance of the Work under the Contract. Surety waives the
provisions of Civil Code §8§ 2819 and 2845. City waives the requirement of a new bond for
any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in
the manner specified in the Contract and sent to Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Email:

Law and Venue. This Bond will be governed by California law, and venue for any dispute
pursuant to this Bond will be in the Sonoma County Superior Court, and no other place.
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the
provisions of this Bond.

[Signatures are on the following page.]
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7. Effective Date; Execution. This Bond is entered into and is effective on ,
20 .

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

Business Name

s/

Date
Name, Title
APPROVED BY CITY:
s/

Date
Name, Title

END OF PAYMENT BOND
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Performance Bond

The City of Santa Rosa (“City”) and (“Contractor”) have entered
into a contract for work on the Traffic Signalization at Hearn Ave. at Burbank Ave. Project
(“Project”). The Contract is incorporated by reference into this Performance Bond (“Bond”).

1. General. Under this Bond, Contractor as principal and ,
its surety (“Surety”), are bound to City as obligee for an amount not less than
$ to ensure Contractor’s faithful performance of its obligations under
the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or
executors of Surety and Contractor.

2. Surety’s Obligations. Surety’s obligations are co-extensive with Contractor’s obligations
under the Contract. If Contractor fully performs its obligations under the Contract, including
its warranty obligations under the Contract, Surety’s obligations under this Bond will
become null and void. Otherwise, Surety’s obligations will remain in full force and effect.

3. Waiver. Surety waives any requirement to be notified of and further consents to any
alterations to the Contract made under the applicable provisions of the Contract
Documents, including changes to the scope of Work or extensions of time for performance
of Work under the Contract. Surety waives the provisions of Civil Code 88 2819 and 2845.

4. Application of Contract Balance. Upon making a demand on this Bond for completion of
the Work prior to acceptance of the Project, City will make the Contract Balance available
to Surety for completion of the Work under the Contract. For purposes of this provision, the
Contract Balance is defined as the total amount payable by City to Contractor as the
Contract Price minus amounts already paid to Contractor, and minus any liquidated
damages, credits, or backcharges to which City is entitled under the terms of the Contract.

5. Contractor Default. Upon written notification from City of Contractor’s termination for
default under Article 13 of the Contract General Conditions, time being of the essence,
Surety must act within the time specified in Article 13 to remedy the default through one of
the following courses of action:

5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s
consent, but only if Contractor is in default solely due to its financial inability to
complete the Work;

5.2 Arrange for completion of the Work under the Contract by a qualified contractor
acceptable to City, and secured by performance and payment bonds issued by
an admitted surety as required by the Contract Documents, at Surety’s expense;
or

5.3 Waive its right to complete the Work under the Contract and reimburse City the
amount of City’s costs to have the remaining Work completed.

6. Surety Default. If Surety defaults on its obligations under the Bond, City will be entitled to
recover all costs it incurs due to Surety’s default, including legal, design professional, or
delay costs.

7. Notice. Any notice to Surety may be given in the manner specified in the Contract and
sent to Surety as follows:

Attn:
Address:
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City/State/Zip:
Phone:

Fax:

Email:

8. Law and Venue. This Bond will be governed by California law, and venue for any dispute
pursuant to this Bond will be in the Sonoma County Superior Court, and no other place.
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the
provisions of this Bond.

9. Effective Date; Execution. This Bond is entered into and effective on
, 20 .

SURETY:

Business Name

s/

Date

Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

Business Name

s/

Date
Name, Title
APPROVED BY CITY:
s/

Date
Name, Title

END OF PERFORMANCE BOND
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General Conditions

Article 1 - Definitions

Definitions. The following definitions apply to all of the Contract Documents unless otherwise
indicated, e.g., additional definitions that apply solely to the Specifications or other technical
documents. Defined terms and titles of documents are capitalized in the Contract Documents,
with the exception of the following (in any tense or form): “day,” “furnish,
“‘work day,” or “working day.”

HNTH

including,

install,”

Allowance means a specific amount that must be included in the Bid Proposal for a specified
purpose.

Article, as used in these General Conditions, means a numbered Article of the General
Conditions, unless otherwise indicated by the context.

Awarding Authority means the City Council or its authorized delegee(s) unless the Contract is
awarded by the Water Department, in which case it means the Board of Public Utilities.

Change Order means a written document duly approved and executed by City, which changes
the scope of Work, the Contract Price, or the Contract Time.

City means the City of Santa Rosa, acting through its City Council, officers, employees, City
Engineer, and any other authorized representatives.

City Engineer means the City Engineer for City and his or her authorized delegee(s).

City Specifications means the City’s Construction Specifications for Public Improvements, which
may be accessed on the City’s website at https://www.srcity.org/2321/Design-Construction-
Standards.

City Standards means the City’s Design and Construction Standards, which may be accessed
on the City’s website at https://www.srcity.org/2321/Design-Construction-Standards.

Claim means a separate demand by Contractor for a change in the Contract Time or Contract
Price, that has previously been submitted to City in accordance with the requirements of the
Contract Documents, and which has been rejected by City, in whole or in part; a written demand
by Contractor disputing a unilateral Change Order or a portion thereof; or a written demand by
Contractor objecting to the amount of Final Payment.

Contract means the signed agreement between City and Contractor for performing the Work
required for the Project, and all documents expressly incorporated therein.

Contract Documents means, collectively, all of the documents listed as such in Section 2 of the
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid
Proposal and attachments thereto; the Contract; the Notice of Award and Notice to Proceed; the
payment and performance bonds; the General Conditions; the Special Conditions; the Project
Plans and Specifications; any Change Orders; and any other documents which are clearly and
unambiguously made part of the Contract Documents. The Contract Documents do not include
documents provided “For Reference Only,” or documents that are intended solely to provide
information regarding existing conditions.

Contract Price means the total compensation to be paid to Contractor for performance of the
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an
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Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased
cost of labor, material, supplies, or equipment following submission of the Bid Proposal.

Contract Time means the time specified for complete performance of the Work, as set forth in
the Contract and as may be amended by Change Order.

Contractor (or You) means the individual, partnership, corporation, or joint venture that has
signed the Contract with City to perform the Work.

CWA means the Community Workforce Agreement for the City.
Day means a calendar day unless otherwise specified.

Design Professional means the licensed individual(s) or firm(s) retained by City to provide
architectural, engineering, or other design professional services for the Project. If no Design
Professional has been retained for this Project, any reference to Design Professional is deemed
to refer to the Engineer.

DIR means the California Department of Industrial Relations.

Drawings has the same meaning as Plans.

Engineer means the City Engineer for the City of Santa Rosa and his or her authorized delegees.
Excusable Delay is defined in Section 5.3(B), Excusable Delay.

Extra Work means new or unforeseen work added to the Project, as determined by the Engineer
in his or her sole discretion, including Work that was not part of or incidental to the scope of the
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work
as described in the Contract Documents at bid time; or Work that results from a substantially
differing and unforeseeable condition.

Final Completion means Contractor has fully completed all of the Work required by the Contract
Documents to the City’s satisfaction, including all punch list items and any required
commissioning or training, and has provided the City with all required submittals, including the
instructions and manuals, product warranties, and as-built drawings.

Final Payment means payment to Contractor of the unpaid Contract Price, including release of
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents.

Furnish means to purchase and deliver for the Project.

Government Code Claim means a claim submitted pursuant to California Government Code §
900 et seq.

Hazardous Materials means any substance or material identified now or in the future as
hazardous under any Laws, or any other substance or material that may be considered
hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.

Including, whether or not capitalized, means “including, but not limited to,” unless the context
clearly requires otherwise.

Inspector means the individual(s) or firm(s) retained or employed by City to inspect the
workmanship, materials, and manner of construction of the Project and its components to ensure
compliance with the Contract Documents and all Laws.
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Install means to fix in place for materials, and to fix in place and connect for equipment.

Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances,
permits, orders, and the like enacted or imposed by or under the auspices of any governmental
entity with jurisdiction over any of the Work or any performance of the Work, including health and
safety requirements.

Materials Lab means City’s Materials Engineering Laboratory, which may perform quality
assurance functions for a Project relating to asphalt and concrete, including inspection and/or
testing of workmanship, materials, and the manner of construction.

Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay.

Plans means the City-provided plans, drawings, details, or graphical depictions of the Project
requirements, but does not include Shop Drawings.

Project means the public works project referenced in the Contract, as modified by any Project
alternates elected by City, if any.

Project Manager means the individual designated by City to oversee and manage the Project on
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is
unavailable. If no Project Manager has been designated for this Project, any reference to Project
Manager is deemed to refer to the Engineer.

Recoverable Costs is defined in Section 5.3(F), Recoverable Costs.

Request for Information or RFI means Contractor’s written request for information about the
Contract Documents, the Work or the Project, submitted to City in the manner and format
specified by City.

Section, when capitalized in these General Conditions, means a humbered section or subsection
of the General Conditions, unless the context clearly indicates otherwise.

Shop Drawings means drawings, plan details or other graphical depictions prepared by or on
behalf of Contractor, and subject to City acceptance, which are intended to provide details for
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications.

Specialty Work means Work that must be performed by a specialized Subcontractor with the
specified license or other special certification, and that the Contractor is not qualified to self-
perform.

Specifications means the technical, text specifications describing the Project requirements,
which are prepared for and incorporated into the Contract by or on behalf of City, and does not
include the Contract, General Conditions or Special Conditions.

Subcontractor means an individual, partnership, corporation, or joint venture retained by
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work.
The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the
context. A third party such as a utility performing related work on the Project is not a
Subcontractor, even if Contractor must coordinate its Work with the third party.

Technical Specifications has the same meaning as Specifications.

Water Department means the City of Santa Rosa Water Department.
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Work means all of the construction and services necessary for or incidental to completing the
Project in conformance with the requirements of the Contract Documents.

Work Day or Working Day, whether or not capitalized, means a weekday when the City is open
for business, and does not include the following holidays observed by the City:

(A) New Year’s Day, January 1;

(B) Martin Luther King Jr. Birthday, the third Monday in January;
©) President’s Day, the third Monday in February;

(D) Cesar Chavez Day, March 31;

(E) Memorial Day, the last Monday in May;

(3] Juneteenth, June 19;

(G) Independence Day, July 4;

(H) Labor Day, the first Monday in September;

() Veterans Day, November 11;

(@)] Thanksgiving Day, the fourth Thursday in November;
(K) The day after Thanksgiving Day; and

(L) Christmas Day, December 25.

Worksite means the place or places where the Work is performed, which includes, but may
extend beyond the Project site, including separate locations for staging, storage, or fabrication.

21

Article 2 - Roles and Responsibilities
City.

(A) City Council. The City Council has final authority in all matters affecting the
Project, except to the extent it has delegated authority to the Engineer.

(B) Engineer. The Engineer, acting within the authority conferred by the City
Council, is responsible for administration of the Project on behalf of City, including
authority to provide directions to the Design Professional and to Contractor to ensure
proper and timely completion of the Project. The Engineer’s decisions are final and
conclusive within the scope of his or her authority, including interpretation of the Contract
Documents.

© Project Manager. The Project Manager assigned to the Project will be the
primary point of contact for the Contractor and will serve as City’s representative for daily
administration of the Project on behalf of City. Unless otherwise specified, all of
Contractor’'s communications to City (in any form) will go to or through the Project
Manager. City reserves the right to reassign the Project Manager role at any time or to
delegate duties to additional City representatives, without prior notice to or consent of
Contractor.

(D) Design Professional. The Design Professional is responsible for the overall
design of the Project and, to the extent authorized by City, may act on City’s behalf to
ensure performance of the Work in compliance with the Plans and Specifications,
including any design changes authorized by Change Order. The Design Professional’s
duties may include review of Contractor’s submittals, visits to any Worksite, inspecting
the Work, evaluating test and inspection results, and participation in Project-related
meetings, including any pre-construction conference, weekly meetings, and coordination
meetings. The Design Professional’s interpretation of the Plans or Specifications is final
and conclusive.
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2.2

Contractor.

(A) General. Contractor must provide all labor, materials, supplies, equipment,
services, and incidentals necessary to perform and timely complete the Work in strict
accordance with the Contract Documents, and in an economical and efficient manner in
the best interests of City, and with minimal inconvenience to the public.

(B) Responsibility for the Work and Risk of Loss. Contractor is responsible for
supervising and directing all aspects of the Work to facilitate the efficient and timely
completion of the Work. Contractor is solely responsible for and required to exercise full
control over the Work, including the construction means, methods, techniques,
sequences, procedures, safety precautions and programs, and coordination of all
portions of the Work with that of all other contractors and Subcontractors, except to the
extent that the Contract Documents provide other specific instructions. Contractor’s
responsibilities extend to any plan, method or sequence suggested, but not required by
City or specified in the Contract Documents. From the date of commencement of the
Work until either the date on which City formally accepts the Project or the effective date
of termination of the Contract, whichever is later, Contractor bears all risks of injury or
damage to the Work and the materials and equipment delivered to any Worksite, by any
cause including fire, earthquake, wind, weather, vandalism, or theft, subject to the
limitations of Laws, including Public Contract Code § 7105.

© Project Administration. Contractor must provide sufficient and competent
administration, staff, and skilled workforce necessary to perform and timely complete the
Work in accordance with the Contract Documents. Before starting the Work, Contractor
must designate in writing and provide complete contact information, including telephone
numbers and email address, for the officer or employee in Contractor’s organization who
is to serve as Contractor’s primary representative for the Project, and who has authority
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary
representative.

(D) On-Site Superintendent. Contractor must, at all times during performance of
the Work, provide a qualified and competent full-time superintendent acceptable to City,
and assistants as necessary, who must be physically present at the Project site while any
aspect of the Work is being performed. The superintendent must have full authority to act
and communicate on behalf of Contractor, and Contractor will be bound by the
superintendent’s communications to City. City’s approval of the superintendent is
required before the Work commences. If City is not satisfied with the superintendent’s
performance, City may request a qualified replacement of the superintendent. Failure to
comply may result in temporary suspension of the Work, at Contractor’s sole expense
and with no extension of Contract Time, until an approved superintendent is physically
present to supervise the Work. Contractor must provide written notice to City, as soon as
practicable, before replacing the superintendent.

(E) Standards. Contractor must, at all times, ensure that the Work is performed in
an efficient, skillful manner following best practices and in full compliance with the
Contract Documents, Laws, and applicable manufacturer's recommendations. Contractor
has a material and ongoing obligation to provide true and complete information, to the
best of its knowledge, with respect to all records, documents, or communications
pertaining to the Project, including oral or written reports, statements, certifications,
Change Order requests, or Claims.

(3] Meetings. Contractor, its project manager, superintendent and any primary
Subcontractors requested by City, must attend and participate in a pre-construction
conference, weekly Project progress meetings, and coordination meetings, as set forth
herein.
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(1) Pre-Construction Conference. City will designate a date and time for a
pre-construction conference with Contractor following Contract execution. Project
administration procedures and coordination between City and Contractor will be
discussed. Contractor must present City with the following information or
documents at the conference, unless otherwise specified by City, for City’s
review and acceptance before the Work commences:

a. Name, 24-hour contact information, and qualifications of the proposed
on-site superintendent;

b. List of all key Project personnel and their complete contact
information, including email addresses and telephone numbers during
regular hours and after hours;

c. Staging plans that identify the sequence of the Work, including any
phases and alternative sequences or phases, with the goal of minimizing
the impacts on residents, businesses and other operations in the Project
vicinity;

d. If required, traffic control plans associated with the staging plans that
are signed and stamped by a licensed traffic engineer;

e. Draft baseline schedule for the Work as required under Section 5.2, to
be finalized within ten days after City issues the Notice to Proceed or as
otherwise specified by City;

f. Breakdown of lump sum bid items, to be used for determining the value
of Work completed for future progress payments to Contractor;

g. Schedule with list of Project submittals that require City review, and list
of the proposed material suppliers;

h. Plan for coordination with affected utility owner(s) and compliance with
any related permit requirements;

i. Videotape and photographs recording the conditions throughout the
pre-construction Project site, showing the existing improvements and
current condition of the curbs, gutters, sidewalks, signs, landscaping,
streetlights, structures near the Project such as building faces, canopies,
shades and fences, and any other features within the Project area limits;

j- If requested by City, Contractor’s cash flow projections; and
k. Any other documents specified by City.

(2) Progress Meetings. Contractor, its project manager, superintendent and
any primary Subcontractors requested by City, must participate in weekly Project
progress meetings scheduled with City.

3) Coordination Meetings. If applicable, Contractor may also be required to
participate in coordination meetings with other parties relating to other work being
performed on or near the Project site or in relation to the Project, including work
or activities performed by City, other contractors, or other utility owners.
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(G) Construction Records. Contractor will maintain up-to-date, thorough, legible,
and dated daily job reports, which document all significant activity on the Project for each
day that Work is performed on the Project. The daily report for each day must include the
number of workers at the Project site; primary Work activities; major deliveries; problems
encountered, including injuries, if any; weather and site conditions; and delays, if any.
Contractor will take date and time-stamped photographs to document general progress of
the Project, including site conditions prior to construction activities, before and after
photographs at offset trench laterals, existing improvements and utilities, damage and
restoration. Contractor will maintain copies of all subcontracts, Project-related
correspondence with Subcontractors, and records of meetings with Subcontractors. Upon
request by the City, Contractor will permit review of and/or provide copies of any of these
construction records.

(H) Responsible Party. Contractor is solely responsible to City for the acts or
omissions of any Subcontractors, or any other party or parties performing portions of the
Work or providing equipment, materials or services for or on behalf of Contractor or the
Subcontractors. Upon City’s written request, Contractor must promptly and permanently
remove from the Project, at no cost to City, any employee or Subcontractor or employee
of a Subcontractor who the Engineer has determined to be incompetent, intemperate or
disorderly, or who has failed or refused to perform the Work as required under the
Contract Documents.

()] Correction of Defects. Contractor must promptly correct, at Contractor’s sole
expense, any Work that is determined by City to be deficient or defective in any way,
including workmanship, materials, parts, or equipment. Workmanship, materials, parts, or
equipment that do not conform to the requirements under the Contract Documents, as
determined by City, will be considered defective and subject to rejection. Contractor must
also promptly correct, at Contractor’s sole expense, any Work performed beyond the
lines and grades shown on the Plans or established by City, and any Extra Work
performed without City’s prior written approval. If requested by City in City’s notice to
correct, Contractor must submit a Work plan for correcting defective Work in advance of
Contractor taking corrective action. If Contractor fails to correct or to take reasonable
steps toward correcting defective Work within five days following notice from City, or
within the time specified in City’s notice to correct, City may elect to have the defective
Work corrected by its own forces or by a third party, in which case the cost of correction
will be deducted from the Contract Price. If City elects to correct defective Work due to
Contractor’s failure or refusal to do so, City or its agents will have the right to take
possession of and use any equipment, supplies, or materials available at the Project site
or any Worksite on City property, in order to effectuate the correction, at no extra cost to
City. Contractor’s warranty obligations under Section 11.2, Warranty, will not be waived
nor limited by City’s actions to correct defective Work under these circumstances.
Alternatively, City may elect to retain defective Work, and deduct the difference in value,
as determined by the Engineer, from payments otherwise due to Contractor. This
paragraph applies to any defective Work performed by Contractor during the one-year
warranty period under Section 11.2.

J) Contractor’s Records. Contractor must maintain all of its records relating to the
Project in any form, including paper documents, photos, videos, electronic records,
approved samples, and the construction records required pursuant to paragraph (G),
above. Project records subject to this provision include complete Project cost records,
copies of the insurance policies and endorsements required by the Contract Documents,
and records relating to preparation of Contractor’s bid, including estimates, take-offs, and
price quotes or bids.

(1) Contractor’s cost records must include all supporting documentation,
including original receipts, invoices, and payroll records, evidencing its direct
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costs to perform the Work, including, but not limited to, costs for labor, materials,
and equipment. Each cost record should include, at a minimum, a description of
the expenditure with references to the applicable requirements of the Contract
Documents, the amount actually paid, the date of payment, and whether the
expenditure is part of the original Contract Price, related to an executed Change
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure
to comply with this provision as to any claimed cost operates as a waiver of any
rights to recover the claimed cost.

(2) Contractor must continue to maintain its Project-related records in an
organized manner for a period of five years after City’s acceptance of the Project
or following Contract termination, whichever occurs first. Subject to prior notice to
Contractor, City is entitled to inspect or audit any of Contractor’s records relating
to the Project during Contractor’s normal business hours. Contractor’s records
may also be subject to examination and audit by the California State Auditor,
pursuant to Government Code § 8546.7. The record-keeping requirements set
forth in this subsection 2.2(J) will survive expiration or termination of the
Contract.

(K) Copies of Project Documents. Contractor and its Subcontractors must keep
copies, at the Project site, of all Work-related documents, including the Contract,
permit(s), Plans, Specifications, addenda, Contract amendments, Change Orders, RFls
and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing
and inspection reports or results, and any related written interpretations. These
documents must be available to City for reference at all times during construction of the
Project.

(L) Quality Control. Contractor is responsible for developing, implementing, and
maintaining a quality control plan that includes sampling, testing, and inspecting the
Work to control material quality and to ensure that the Work satisfies the quality
characteristics in the Contract Documents. Contractor must submit copies of the quality
control plan to City, within two Working Days after the pre-construction conference, and
make one copy available at each Worksite.

(1) Records. Contractor must prepare and maintain quality control records,
including the names and qualifications of samplers, testers, and inspectors;
testing laboratories’ identification and certifications; testing equipment
calibrations and certifications; inspection reports; sampling and testing records
organized by date and type of material; test results with comparison of quality
characteristic requirements; test results in relation to action and any suspension
limits; and records of corrective actions and suspensions. Contractor will submit
any quality control test data and test results to the Engineer within two Working
Days following test completion. Contractor must immediately notify the Engineer
of any noncompliant Work.

(2) Quality Control Manager. Unless otherwise specified in the Special
Conditions or Specifications, before starting Work, Contractor will designate in
writing, and provide complete contact information for, the quality control manager
for the Project who will be responsible for receiving, reviewing, and approving all
correspondence and submittals prior to submission to the City; signing and
implementing Contractor’s quality control plan; and maintaining quality control
records. The quality control manager must either be an employee of Contractor,
or a Subcontractor retained solely to provide quality control services for the
Project. The quality control manager must not be employed or compensated by a
Subcontractor who will provide other Work for the Project.
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(3) Test Modifications. The following specific tests are modified as follows: For
California Test 216 (Relative Compaction), a mechanical compactor (Ploog
Engineering Co. Model M 100 or equal) with a 10-pound hammer and split
compaction molds must be used in lieu of the specified manual compaction
equipment. For California Test 231 (Nuclear Gage Determination of In-Place
Density), in-place density and relative compaction may be determined on the
basis of individual test sites in lieu of the area concept at the discretion of the
Engineer.

2.3 Subcontractors.

(A) General. All Work which is not performed by Contractor with its own forces must
be performed by Subcontractors. City reserves the right to approve or reject any and all
Subcontractors proposed to perform the Work, for reasons including the Subcontractor’s
poor reputation, lack of relevant experience, financial instability, and lack of technical
ability or adequate trained workforce. Each Subcontractor must obtain a City business tax
certificate before performing any Work.

(B) Contractual Obligations. Contractor must require each Subcontractor to
comply with the provisions of the Contract Documents as they apply to the
Subcontractor’s portion(s) of the Work, including the generally applicable terms of the
Contract Documents, and to likewise bind their subcontractors. Contractor will provide
that the rights that each Subcontractor may have against any manufacturer or supplier for
breach of warranty or guarantee relating to items provided by the Subcontractor for the
Project, will be assigned to City. Nothing in these Contract Documents creates a
contractual relationship between a Subcontractor and City, but City is deemed to be a
third-party beneficiary of the contract between Contractor and each Subcontractor.

© Termination. If the Contract is terminated, each Subcontractor's agreement
must be assigned by Contractor to City, subject to the prior rights of any surety, but only if
and to the extent that City accepts, in writing, the assignment by written notification, and
assumes all rights and obligations of Contractor pursuant to each such subcontract
agreement.

(D) Substitution of Subcontractor. If Contractor requests substitution of a listed
Subcontractor under Public Contract Code 8 4107, Contractor is solely responsible for all
costs City incurs in responding to the request, including legal fees and costs to conduct a
hearing, and any increased subcontract cost to perform the Work that was to be
performed by the listed Subcontractor. If City determines that a Subcontractor is
unacceptable to City based on the Subcontractor’s failure to satisfactorily perform its
Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a),
City may request removal of the Subcontractor from the Project. Upon receipt of a written
request from City to remove a Subcontractor pursuant to this paragraph, Contractor will
immediately remove the Subcontractor from the Project and, at no further cost to City, will
either (1) self-perform the remaining Work to the extent that Contractor is duly licensed
and qualified to do so, or (2) substitute a Subcontractor that is acceptable to City, in
compliance with Public Contract Code § 4107, as applicable.

2.4 Coordination of Work.

(A) Concurrent Work. City reserves the right to perform, have performed, or permit
performance of other work on or adjacent to the Project site while the Work is being
performed for the Project. Contractor is responsible for coordinating its Work with other
work being performed on or adjacent to the Project site, including by any City work forces
or utility companies or agencies, and must avoid hindering, delaying, or interfering with
the work of other contractors, individuals, or entities, and must ensure safe and
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reasonable site access and use as required or authorized by City. To the full extent
permitted by law, Contractor must hold harmless and indemnify City against any and all
claims arising from or related to Contractor’s avoidable, negligent, or willful hindrance of,
delay to, or interference with the work of any City work forces, utility company or agency,
or another contractor or subcontractor.

(B) Coordination. If Contractor's Work will connect or interface with work performed
by others, Contractor is responsible for independently measuring and visually inspecting
such work to ensure a correct connection and interface. Contractor is responsible for any
failure by Contractor or its Subcontractors to confirm measurements before proceeding
with connecting Work. Before proceeding with any portion of the Work affected by the
construction or operations of others, Contractor must give the Project Manager prompt
written notification of any defects Contractor discovers which will prevent the proper
execution of the Work. Failure to give notice of any known or reasonably discoverable
defects will be deemed acknowledgement by Contractor that the work of others is not
defective and will not prevent the proper execution of the Work. Contractor must also
promptly notify City if work performed by others, including work or activities performed by
City’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely
performance of the Work. City reserves the right to backcharge Contractor for any
additional costs incurred due to Contractor’s failure to comply with the requirements in
this Section 2.4.

25 Submittals. Unless otherwise specified, Contractor must submit to the Engineer for
review and acceptance, all schedules, Shop Drawings, samples, product data, and
similar submittals required by the Contract Documents, or upon request by the Engineer.
Unless otherwise specified, all submittals, including Requests for Information, are subject
to the general provisions of this Section, as well as specific submittal requirements that
may be included elsewhere in the Contract Documents, including the Special Conditions
or Specifications. The Engineer may require submission of a submittal schedule at or
before a pre-construction conference, as may be specified in the Notice to Proceed.

(A) General. Contractor is responsible for ensuring that its submittals are accurate
and conform to the Contract Documents.

(B) Time and Manner of Submission. Contractor must ensure that its submittals
are prepared and delivered in a manner consistent with the current City-accepted
schedule for the Work and within the applicable time specified in the Contract
Documents, or if no time is specified, in such time and sequence so as not to delay the
performance of the Work or completion of the Project. Contractor must provide submittals
in electronic format, unless otherwise specified by the Engineer.

© Required Contents. Each submittal must be uniquely numbered and include
the Project name and contract number, Contractor's name and address, the name and
address of any Subcontractor or supplier involved with the submittal, the date, and
references to applicable Specification section(s) and/or drawing and detail number(s).
Submittal resubmissions must include a revision designation.

(D) Required Corrections. If corrections are required, Contractor must promptly
make and submit any required corrections as specified in full conformance with the
requirements of this Section, or other requirements that apply to that submittal. Except as
required for corrections, Contractor will not make changes to a submittal upon
resubmission. City reserves the right to reject a partial resubmission of a submittal.

(E) Effect of Review and Acceptance. Review and acceptance of a submittal by
City will not relieve Contractor from complying with the requirements of the Contract
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Documents. Contractor is responsible for any errors in any submittal, and review or
acceptance of a submittal by City is not an assumption of risk or liability by City.

(3] Enforcement. Any Work performed or any material furnished, installed,
fabricated or used without City’s prior acceptance of a required submittal is performed or
provided at Contractor’s risk, and Contractor may be required to bear the costs incident
thereto, including the cost of removing and replacing such Work, repairs to other affected
portions of the Work or material, and the cost of additional time or services required of
City, including costs for the Design Professional, Project Manager, Inspector, and
Materials Lab.

(G) Excessive RFIs. A RFI will be considered excessive or unnecessary if City
determines that the explanation or response to the RFI is clearly and unambiguously
discernable from the Contract Documents. City’s costs to review and respond to
excessive or unnecessary RFIs may be deducted from payments otherwise due to
Contractor.

2.6 Shop Drawings. When Shop Drawings are required by the Specifications or requested
by the Engineer, they must be prepared according to best practices at Contractor’s
expense. The Shop Drawings must be of a size and scale to clearly show all necessary
details. Unless otherwise specified by City, Shop Drawings must be provided to the
Engineer for review and acceptance at least 30 days before the Work will be performed.
If City requires changes, the corrected Shop Drawings must be resubmitted to the
Engineer for review within the time specified by the Engineer. For all Project components
requiring Shop Drawings, Contractor will not furnish materials or perform any Work until
the Shop Drawings for those components are accepted by City. Contractor is responsible
for any errors or omissions in the Shop Drawings, shop fits and field corrections; any
deviations from the Contract Documents; and for the results obtained by the use of Shop
Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of
Contractor’s responsibility.

2.7 Material List. Unless otherwise specified by City, Contractor must submit to the
Engineer, at or before the pre-construction conference, a list of all materials proposed for
use in the Work and any supporting documentation and samples required by the Contract
Documents and source of supply. For a material listed on the “Engineer’s List of
Approved ltems,” located in the Sewer and Water sections of the City Standards,
Contractor must provide the name of the manufacturer and model and part number for
each material proposed for the Work, unless the item has been replaced for the Project,
as specifically set forth in the Contract Documents. For all other materials, Contractor
must provide the name of the manufacturer, model and part number, and supporting
documentation and samples that will enable the Engineer to evaluate the material.

2.8 Access to Work. Contractor must afford prompt and safe access to any Worksite by
City and its employees, agents, or consultants authorized by City; and upon request by
City, Contractor must promptly arrange for City representatives to visit or inspect
manufacturing sites or fabrication facilities for items to be incorporated into the Work.

2.9 Personnel. Contractor and its Subcontractors must employ only competent and skillful
personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security
or safety personnel, and employees who have unescorted access to the Project site must
possess proficiency in English sufficient to read, understand, receive, and implement oral
or written communications or instructions relating to their respective job functions,
including safety and security requirements. Upon written notification from the Engineer,
Contractor and its Subcontractors must immediately discharge any personnel who are
incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse
or fail to comply with the requirements of the Contract Documents or Laws, including
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3.1

Laws pertaining to health and safety. Any such discharged personnel may not be re-
employed or permitted on the Project in any capacity without City’s prior written consent.

Article 3 - Contract Documents
Interpretation of Contract Documents.

(A) Plans and Specifications. The Plans and Specifications included in the
Contract Documents are complementary. If Work is shown on one but not on the other,
Contractor must perform the Work as though fully described on both, consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce
the indicated results. The Plans and Specifications are deemed to include and require
everything necessary and reasonably incidental to completion of the Work, whether or
not particularly mentioned or shown. Contractor must perform all Work and services and
supply all things reasonably related to and inferable from the Contract Documents. In the
event of a conflict between the Plans and Specifications, the Specifications will control,
unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed
drawings take precedence over general drawings, and large-scale drawings take
precedence over smaller scale drawings. Any arrangement or division of the Plans and
Specifications into sections is for convenience and is not intended to limit the Work
required by separate trades. A conclusion presented in the Plans or Specifications is only
a recommendation. Actual locations and depths must be determined by Contractor’s field
investigation. Contractor may request access to underlying or background information in
City’s possession that is necessary for Contractor to form its own conclusions.

(B) Duty to Notify and Seek Direction. If Contractor becomes aware of a changed
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy,
omission, or error in the Contract Documents, including the Plans or Specifications,
Contractor must promptly submit a Request for Information to the Engineer and wait for a
response from City before proceeding further with the related Work. The RFI must notify
City of the issue and request clarification, interpretation or direction. The Engineer’s
clarification, interpretation or direction will be final and binding on the Contractor. If
Contractor proceeds with the related Work before obtaining the City’s response,
Contractor will be responsible for any resulting costs, including the cost of correcting any
incorrect or defective Work that results. Timely submission of a clear and complete RFI is
essential to avoiding delay. Delay resulting from Contractor’s failure to submit a timely
and complete RFI to the Engineer is Non-Excusable Delay. If Contractor believes that
City’s response to an RFl justifies a change to the Contract Price or Contract Time,
Contractor must perform the Work as directed, but may submit a timely Change Order
request in accordance with the Contract Documents. (See Articles 5 and 6.)

© Figures and Dimensions. Figures control over scaled dimensions.

(D) Technical or Trade Terms. Any terms that have well-known technical or trade
meanings will be interpreted in accordance with those meanings, unless otherwise
specifically defined in the Contract Documents.

(E) Measurements. Contractor must verify all relevant measurements in the
Contract Documents and at the Project site before ordering any material or performing
any Work, and will be responsible for the correctness of those measurements or for costs
that could have been avoided by independently verifying measurements.

(3] Compliance with Laws. The Contract Documents are intended to comply with
Laws and will be interpreted to comply with Laws.
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3.2 Order of Precedence. Information included in one Contract Document but not in
another will not be considered a conflict or inconsistency. Unless otherwise specified in
the Special Conditions, in case of any conflict or inconsistency among the Contract
Documents, the following order of precedence will apply, beginning from highest to
lowest, with the most recent version taking precedent over an earlier version:

(A) Change Orders;

(B) Addenda;

(©) Contract;

(D) Notice to Proceed;

(E) Attachment B — Federal Contract Requirements (only if used);
(3] Special Conditions;

(G) General Conditions;

(H) Payment and Performance Bonds;
() Specifications;
(@)] Plans;

(K) Notice of Award;
(L) Notice Inviting Bids;
(M) Attachment A — Federal Bidding Requirements (only if used);

(N) Instructions to Bidders;
(O) Community Workforce Agreement, if applicable;
(P) Contractor’s Bid Proposal and attachments;

(Q) City Standards and City Specifications, as applicable; and

(R) Any generic documents prepared by and on behalf of a third party, that were not
prepared specifically for this Project, such as the Caltrans Standard Specifications,
Caltrans Special Provisions, or Caltrans Standard Plans.

3.3 Caltrans Standard Specifications and Standard Plans. Any reference to or
incorporation of the Standard Specifications of the State of California, Department of
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans Specifications,”
“State Specifications,” or “CSS,” means the most current edition of Caltrans’ Standard
Specifications, unless otherwise specified (“Caltrans Standard Specifications”), including
the most current amendments and revisions as of the date that Contractor’s bid was
submitted for this Project. Any reference to or incorporation of Caltrans’ Standard Plans
means the most current edition of Caltrans’ Standard Plans, unless otherwise specified
(“Caltrans Standard Plans”), including the most current amendments or revisions as of
the date that Contractor’s bid was submitted for this Project. The following provisions
apply to use of or reference to the Caltrans Standard Specifications, Special Provisions,
or Caltrans Standard Plans:

(A) Limitations. The “Division | General Provisions” of the Caltrans Standard
Specifications, i.e., sections 1 through 9, do not apply to these Contract Documents with
the exception of any specific provisions, if any, which are expressly stated to apply to
these Contract Documents. Unless otherwise specified in the Specifications, the
remaining Divisions of the Caltrans Standard Specifications, i.e., Division Il through
Division XlI, are applicable to the extent relevant to the Work and are subject to any
modifications set forth in the Specifications. A specific reference in the Specifications to a
section from the Caltrans Standard Specifications will not be construed as excluding
other applicable sections from the Caltrans Standard Specifications.

(B) Conflicts or Inconsistencies. If there is a conflict or inconsistency between any
provision in the Caltrans Standard Specifications or Special Provisions and a provision of
these Contract Documents, as determined by City, the provision in the Contract
Documents will govern.
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3.4

3.5

3.6

3.7

4.1

© Meanings. Terms used in the Caltrans Standard Specifications or Special
Provisions are to be interpreted as follows:

(1) Any reference to the “Engineer” or “Director” is deemed to mean the City
Engineer.

(2) Any reference to the “Special Provisions” is deemed to mean the Special
Conditions, unless the Caltrans Special Provisions are expressly included in the
Contract Documents listed in Section 2 of the Contract.

(3) Any reference to the “Department” or “State” is deemed to mean City.

(4) Any reference to “Laboratory” is deemed to mean the Materials Lab, or such
other laboratory as may be authorized by the City.

For Reference Only. Contractor is responsible for the careful review of any document,
study, or report provided by City or appended to the Contract Documents solely for
informational purposes and identified as “For Reference Only.” Nothing in any document,
study, or report so appended and identified is intended to supplement, alter, or void any
provision of the Contract Documents. Contractor is advised that the City or its
representatives may be guided by information or recommendations included in such
reference documents, particularly when making determinations as to the acceptability of
proposed materials, methods, or changes in the Work. Any record drawings or similar
final or accepted drawings or maps that are not part of the Contract Documents are
deemed to be For Reference Only. The provisions of the Contract Documents are not
modified by any perceived or actual conflict with provisions in any document that is
provided For Reference Only.

Current Versions. Unless otherwise specified by the City, any reference to standard
specifications, technical specifications, or any City or state codes or regulations means
the latest specification, code, or regulation in effect on the date that bids were due.

Conformed Copies. If City prepares a conformed set of the Contract Documents
following award of the Contract, it will provide Contractor with two hard copy (paper) sets
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to
ensure that all Subcontractors, including fabricators, are provided with the conformed set
of the Contract Documents at Contractor’s sole expense.

Ownership. No portion of the Contract Documents may be used for any purpose other
than construction of the Project, without prior written consent from City. Contractor is
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop
Drawings, or other documents (in paper or electronic form) developed by Contractor for
the Project, and City will retain all rights to such works, including the right to possession.

Article 4 - Bonds, Indemnity, and Insurance

Payment and Performance Bonds. Within ten days following issuance of the Notice of
Award, Contractor is required to provide a payment bond and a performance bond, each
in the penal sum of not less than 100% of the Contract Price, and each executed by
Contractor and its surety using the bond forms included with the Contract Documents.

(A) Surety. Each bond must be issued and executed by a surety admitted in
California. If an issuing surety cancels the bond or becomes insolvent, within seven days
following written notice from City, Contractor must substitute a surety acceptable to City.
If Contractor fails to substitute an acceptable surety within the specified time, City may, at
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4.2

4.3

its sole discretion, withhold payment from Contractor until the surety is replaced to City’s
satisfaction, or terminate the Contract for default.

(B) Supplemental Bonds for Increase in Contract Price. If the Contract Price
increases during construction by five percent or more over the original Contract Price,
Contractor must provide supplemental or replacement bonds within ten days of written
notice from City pursuant to this Section, covering 100% of the increased Contract Price
and using the bond forms included with the Contract Documents.

Indemnity. To the fullest extent permitted by law, Contractor must indemnify, defend,
and hold harmless City, its Council, officers, officials, employees, agents, volunteers, and
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and
against any and all liability, loss, damage, claims, causes of action, demands, charges,
fines, costs, and expenses (including, without limitation, attorney fees, expert witness
fees, paralegal fees, fees and costs of litigation or arbitration, and fees and expenses
incurred in enforcing this Section) (collectively, “Liability”) of every nature arising out of or
in connection with the acts or omissions of Contractor, its employees, Subcontractors,
representatives, or agents, in bidding or performing the Work or in failing to comply with
any obligation of Contractor under the Contract, except such Liability caused by the
active negligence, sole negligence, or willful misconduct of an Indemnitee. This indemnity
requirement applies to any Liability arising from alleged defects in the content or manner
of submission of Contractor’s bid for the Contract. Contractor’s failure or refusal to timely
accept a tender of defense pursuant to this Contract will be deemed a material breach of
the Contract. City will timely notify Contractor upon receipt of any third-party claim
relating to the Contract, as required by Public Contract Code § 9201. Contractor waives
any right to express or implied indemnity against any Indemnitee. Contractor’s indemnity
obligations under this Contract will survive the expiration or any early termination of the
Contract.

Insurance. No later than ten days following issuance of the Notice of Award, Contractor
must procure and provide proof of the insurance coverage required by this Section in the
form of certificates and endorsements acceptable to City. The required insurance must
cover the activities of Contractor and its Subcontractors relating to or arising from the
performance of the Work. The required insurance must remain in full force and effect at
all times during the period covered by the Contract through the date of City’s acceptance
of the Project, except as specified for commercial general liability insurance in subsection
(A)(1), below, which requires a longer duration. All required insurance must be issued by
a company licensed to do business in the State of California, and each such insurer must
have an A.M. Best’s financial strength rating of “A-" or better and a financial size rating of
“VII” or better. If Contractor fails to provide any of the required coverage in full
compliance with the requirements of the Contract Documents, City may, at its sole
discretion, purchase such coverage at Contractor’s expense and deduct the cost from
payments due to Contractor, or terminate the Contract for default. The procurement of
the required insurance, or Contractor’s failure to procure and maintain the required
insurance, will not be construed to limit Contractor’s liability under this Contract. The
procurement of the required insurance will not be construed to fulfill Contractor’s
indemnification obligations under this Contract.

(A) Policies and Limits. The following insurance policies and limits are required for
this Contract, unless otherwise specified in the Special Conditions:

(1) Commercial General Liability (“CGL”) Insurance: The CGL insurance policy
must be issued on an occurrence basis, written on a comprehensive general
liability form with coverage at least as broad as ISO CG 00 01, and must include
coverage for liability arising from Contractor’s or its Subcontractor’s acts or
omissions in the performance of the Work, including contractor’s protective
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coverage, contractual liability, products liability, completed operations, and broad
form property damage, with limits of at least $5,000,000 per occurrence and at
least $5,000,000 general aggregate. If insurance applies separately to a
project/location, aggregate may be equal to per occurrence amount. The CGL
insurance coverage may be arranged under a single policy for the full limits
required or by a combination of underlying policies with the balance provided by
excess or umbrella policies, provided each such policy complies with the
requirements set forth in this Section, including required endorsements. The
products liability and completed operations coverage must continue for a period
of three years following City’s acceptance of the Project.

(2) Automobile Liability Insurance: The automobile liability insurance policy must
provide coverage of at least $3,000,000 combined single-limit per accident for
bodily injury, death, or property damage, including hired, owned, and non-owned
auto liability. Coverage must be at least as broad as ISO Form Number CA 00 01
covering any auto (Code 1).

(3) Workers’ Compensation Insurance and Employer’s Liability: The workers’
compensation and employer’s liability insurance policy must comply with the
requirements of the California Labor Code, providing coverage of at least
$1,000,000 or as otherwise required by statute, per accident for bodily injury or
disease. If Contractor is self-insured, Contractor must provide its Certificate of
Permission to Self-Insure, duly authorized by the DIR.

(4) Pollution Liability Insurance: The pollution liability insurance policy must
provide coverage of at least $1,000,000 per occurrence and $2,000,000
aggregate for all loss arising out of claims for bodily injury, death, property
damage, or environmental damage caused by pollution conditions resulting from
the Work. If the Work involves lead-based paint or asbestos identification and/or
remediation, the pollution liability insurance policy must not contain lead-based
paint or asbestos exclusions. If the Work involves mold identification, the
pollution liability policy must not contain a mold exclusion and the definition of
“pollution” in the policy must include microbial matter, including mold.

(5) Builder’s Risk Insurance: The builder’s risk insurance policy must be issued
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed
value basis on the insurable portion of the Project for the benefit of City, without
co-insurance provisions. Contractor must name City as loss payee.

(B) Notice. Each certificate of insurance must state that the coverage afforded by
the policy or policies will not be reduced, cancelled or allowed to expire without at least
30 days prior written notice to City, unless due to non-payment of premiums, in which
case ten days prior written notice must be made to City.

© Waiver of Subrogation. Each required policy must include an endorsement
providing that the carrier will waive any right of subrogation it may have against City.

(D) Required Endorsements. The CGL policy, automobile liability policy, pollution
liability policy, and builder’s risk policy must include the following specific endorsements:

(1) The City of Santa Rosa, including its Council, officials, officers, employees,
agents, volunteers and consultants (collectively, “Additional Insured”) must be
named as an additional insured for all liability arising out of the operations by or
on behalf of the named insured, and the policy must protect the Additional
Insured against any and all liability for personal injury, death or property damage
or destruction arising directly or indirectly in the performance of the Contract.
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Coverage for an Additional Insured will not be limited to the Additional Insured’s
vicarious liability. The additional insured endorsement must be provided using
ISO forms at least as broad as CG 20 10 04 13 or 20 38 04 13 (ongoing
operations) and CG 20 37 04 13 (completed operations), or equivalent form(s)
approved by the City.

(2) The inclusion of more than one insured will not operate to impair the rights of
one insured against another, and the coverages afforded will apply as though
separate policies have been issued to each insured.

(3) The insurance provided by Contractor is primary and no insurance held or
owned by any Additional Insured may be called upon to contribute to a loss. This
endorsement must be provided using 1ISO form CG 20 01 04 13 or an equivalent
form approved by the City.

(4) This policy does not exclude explosion, collapse, underground excavation
hazard, or removal of lateral support.

(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum
requirements for Contractor’s insurance coverage in relation to this Project, but is not
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor
is responsible for its own risk assessment and needs and is encouraged to consult its
insurance provider to determine what coverage it may wish to carry beyond the minimum
requirements of this Section. Contractor is solely responsible for the cost of its insurance
coverage, including premium payments, deductibles, or self-insured retentions, and no
Additional Insured will be responsible or liable for any of the cost of Contractor’s
insurance coverage. Contractor’s insurance coverage applies to the full extent of the
policies, and nothing contained herein will be construed to limit the application of such
coverage.

(3] Deductibles and Self-Insured Retentions. Any deductibles or self-insured
retentions that apply to the required insurance (collectively, “deductibles”) in excess of
$10,000 are subject to approval by the City’s Risk Manager, acting in his or her sole
discretion, and must be declared by Contractor when it submits its certificates of
insurance and endorsements pursuant to this Section 4.3. If the City’s Risk Manager
determines that the deductibles are unacceptably high, at City’s option, Contractor must
either reduce or eliminate the deductibles as they apply to City and all required Additional
Insured; or must provide a financial guarantee, to City’s satisfaction, guaranteeing
payment of losses and related investigation, claim administration, and legal expenses.

(G) Subcontractors. Contractor must ensure that each Subcontractor is required to
maintain the same insurance coverage required under this Section 4.3, with respect to its
performance of Work on the Project, including those requirements related to the
Additional Insureds and waiver of subrogation, but excluding pollution liability or builder’s
risk insurance unless otherwise specified in the Special Conditions. A Subcontractor may
be eligible for reduced insurance coverage or limits, but only to the extent approved in
writing in advance by the City’s Risk Manager. Contractor must confirm that each
Subcontractor has complied with these insurance requirements before the Subcontractor
is permitted to begin Work on the Project. Upon request by the City, Contractor must
provide certificates and endorsements submitted by each Subcontractor to prove
compliance with this requirement. The insurance requirements for Subcontractors do not
replace or limit the Contractor’s insurance obligations.
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Article 5 - Contract Time

5.1 Time is of the Essence. Time is of the essence in Contractor’s performance and
completion of the Work, and Contractor must diligently prosecute the Work and complete
it within the Contract Time.

(A) General. Contractor must commence the Work on the date indicated in the
Notice to Proceed and must fully complete the Work in strict compliance with all
requirements of the Contract Documents and within the Contract Time. Contractor may
not begin performing the Work before the date specified in the Notice to Proceed.

(B) Authorization. Contractor is not entitled to compensation or credit for any Work
performed before the date specified in the Notice to Proceed, with the exception of any
schedules, submittals, or other requirements, if any, that must be provided or performed
before issuance of the Notice to Proceed.

© Rate of Progress. Contractor and its Subcontractors must, at all times, provide
workers, materials, and equipment sufficient to maintain the rate of progress necessary to
ensure full completion of the Work within the Contract Time. Contractor will diligently
prosecute the Work to minimize the public’s exposure to construction activities. If City
determines that Contractor is failing to prosecute the Work at a sufficient rate of progress,
City may, in its sole discretion, direct Contractor to provide additional workers, materials,
or equipment, or to work additional hours or days without additional cost to City, in order
to achieve a rate of progress satisfactory to City. If Contractor fails to comply with City’s
directive in this regard, City may, at Contractor’'s expense, separately contract for
additional workers, materials, or equipment or use City’s own forces to achieve the
necessary rate of progress. Alternatively, City may terminate the Contract based on
Contractor’s default.

5.2 Schedule Requirements. Contractor must prepare all schedules using standard,
commercial scheduling software acceptable to the Engineer, and must provide the
schedules in electronic and paper form as requested by the Engineer. Contractor must
provide the Engineer with a license for use of Contractor’s scheduling software, unless
otherwise specified by the Engineer. In addition to the general scheduling requirements
set forth below, Contractor must also comply with any scheduling requirements included
in the Special Conditions or in the Technical Specifications.

(A) Baseline (As-Planned) Schedule. Within ten calendar days following City’s
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed),
Contractor must submit to City for review and acceptance a baseline (as-planned)
schedule using critical path methodology showing in detail how Contractor plans to
perform and fully complete the Work within the Contract Time, including labor,
equipment, materials, and fabricated items. The baseline schedule must show the order
of the major items of Work and the dates of start and completion of each item, including
when the materials and equipment will be procured. The schedule must also include the
work of all trades, reflecting anticipated labor or crew hours and equipment loading for
the construction activities, and must be sufficiently comprehensive and detailed to enable
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule
must be dated, provided in the format specified in the Contract Documents or as required
by City, and must include, at a minimum, a description of the activity, the start and
completion dates of the activity, and the duration of the activity.

(1) Specialized Materials Ordering. Within five calendar days following issuance
of the Notice to Proceed, Contractor must order any specialized material or
equipment for the Work that is not readily available from material suppliers.
Contractor must also retain documentation of the purchase order date(s).

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS
C02319 2025 Form Page 45



(2) High Dollar or Long Duration Projects. In addition to the requirements set
forth above, if the Contract Price is $5,000,000 or more or if the Contract Time is
100 Working Days or more, Contractor’s baseline (as-planned) schedule must
include the following: the start and completion dates for submittal development,
submittal review, milestones and constraints, equipment and plant setup,
interfaces with outside entities, erection and removal of falsework and shoring,
test periods, major traffic stage change, and final cleanup; logical links between
time-scaled Work activities; controlling activities; at least 50 but no more than
500 activities, unless otherwise specified or authorized by the Engineer;
alphanumeric activity identification and activity description system for labeling
Work activities; identification code for each activity for responsibility, stage, Work
shifts, location, and bid items; activity durations of at least one Working Day and
no more than 20 Working Days for each activity, unless otherwise authorized by
the Engineer; and float as the predecessor activity to Final Completion. Each
activity description must indicate its associated scope or location of Work.

(B) City’s Review of Schedules. City will review and may note exceptions to the
baseline schedule, and to the progress schedules submitted as required below, to assure
completion of the Work within the Contract Time. Contractor is solely responsible for
resolving any exceptions noted in a schedule and, within seven days, must correct the
schedule to address the exceptions. City’s review or acceptance of Contractor’s
schedules will not operate to waive or limit Contractor’s duty to complete the Project
within the Contract Time, nor to waive or limit City’s right to assess liquidated damages
for Contractor’s unexcused failure to do so.

© Progress Schedules. After City accepts the final baseline schedule with no
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each
application for a progress payment, or when otherwise specified by City, until completion
of the Work. The updated progress schedule must: show how the actual progress of the
Work as constructed to date compares to the baseline schedule; reflect any proposed
changes in the construction schedule or method of operations, including to achieve
Project milestones within the Contract Time; and identify any actual or potential impacts
to the critical path. Contractor must also submit periodic reports to City of any changes in
the projected material or equipment delivery dates for the Project.

(1) Float. The progress schedule must show early and late completion dates for
each task. The number of days between those dates will be designated as the
“float.” Any float belongs to the Project and may be allocated by the Engineer to
best serve timely completion of the Project.

(2) Failure to Submit Schedule. Reliable, up-to-date schedules are essential to
efficient and cost-effective administration of the Project and timely completion. If
Contractor fails to submit a schedule within the time periods specified in this
Section, or submits a schedule to which City has noted exceptions that are not
corrected, City may withhold up to five percent from payment(s) otherwise due to
Contractor until the exceptions are resolved, the schedule is corrected and
resubmitted, and City has accepted the schedule. In addition, Contractor’s failure
to comply with the schedule requirements in this Section 5.2 will be deemed a
material default and a waiver of any claims for Excusable Delay or loss of
productivity arising during any period when Contractor is out of compliance,
subject only to the limits of Public Contract Code § 7102.

(D) Recovery Schedule. If City determines that the Work is more than one week
behind schedule, within seven days following written notice of such determination,
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5.3

Contractor must submit a recovery schedule, showing how Contractor intends to perform
and complete the Work within the Contract Time, based on actual progress to date.

(E) Effect of Acceptance. Contractor and its Subcontractors must perform the
Work in accordance with the most current City-accepted schedule unless otherwise
directed or approved by City. If Contractor wants to perform non-critical Work activities
that are out of sequence with the current City-accepted schedule, Contractor must notify
and request approval from the Engineer in advance of performance of any such activities.
Performance of any such Work must not impact the critical path Work activities. City’s
acceptance of a schedule does not operate to extend the time for completion of the Work
or any component of the Work, and will not affect City’s right to assess liquidated
damages for Contractor’s unexcused delay in completing the Work within the Contract
Time.

(3] Posting. Contractor must at all times prominently post a copy of the most
current City-accepted progress or recovery schedule in its on-site office.

(G) Reservation of Rights. City reserves the right to direct the sequence in which
the Work must be performed or to make changes in the sequence of the Work in order to
facilitate the performance of work by City or others, to facilitate City’s use of its property,
or to minimize the public’s exposure to construction activities. The Contract Time or
Contract Price may be adjusted to the extent such changes in sequence actually increase
or decrease Contractor’s time or cost to perform the Work.

(H) Authorized Working Days and Times. Contractor is limited to working Monday
through Friday, excluding holidays observed by City, during City’s normal business hours,
except as provided in the Special Conditions or as authorized in writing by City. City
reserves the right to charge Contractor for additional costs incurred by City due to Work
performed on days or during hours not expressly authorized in the Contract Documents,
including reimbursement of costs incurred for inspection, testing, and construction
management services.

Delay and Extensions of Contract Time.

(A) Notice of Delay. If Contractor becomes aware of any actual or potential delay
affecting the critical path, Contractor must promptly notify the Engineer in writing,
regardless of the nature or cause of the delay, so that City has a reasonable opportunity
to mitigate or avoid the delay.

(B) Excusable Delay. The Contract Time may be extended if Contractor encounters
“Excusable Delay,” which is an unavoidable delay in completing the Work within the
Contract Time due to causes completely beyond Contractor’s control, and which
Contractor could not have avoided or mitigated through reasonable care, planning,
foresight, or diligence, provided that Contractor is otherwise fully performing its
obligations under the Contract Documents. Grounds for Excusable Delay may include
fire, natural disasters including earthquake or unusually severe weather, acts of terror or
vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions
of third parties, encountering unforeseeable hazardous materials, unforeseeable site
conditions, or suspension for convenience under Article 13. The Contract Time will not be
extended based on circumstances which will not unavoidably delay completing the Work
within the Contract Time based on critical path analysis.

© Weather Delays. A “Weather Delay Day” is a Working Day during which
Contractor and its forces, including Subcontractors, are unable to perform more than 40%
of the critical path Work scheduled for that day due to adverse weather conditions which
impair the ability to safely or effectively perform the scheduled critical path Work that day.
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Adverse weather conditions may include rain, saturated soil, and Project site clean-up
required due to adverse weather. Determination of what constitutes critical path Work
scheduled for that day will be based on the most current, City-approved schedule.
Contractor will be entitled to a non-compensable extension of the Contract Time for each
Weather Delay Day in excess of the normal Weather Delay Days within a given month as
determined by reliable records, including monthly rainfall averages, for the preceding ten
years (or as otherwise specified in the Special Conditions or Specifications).

(1) Contractor must fully comply with the applicable procedures in Articles 5
and 6 of the General Conditions regarding requests to modify the Contract Time.

(2) Contractor will not be entitled to an extension of time for a Weather
Delay Day to the extent Contractor is responsible for concurrent delay on that
day.

3) Contractor must take reasonable steps to mitigate the consequences of

Weather Delay Days, including prudent workforce management and protecting
the Work, Project Site, materials, and equipment.

(D) Non-Excusable Delay. Delay which Contractor could have avoided or mitigated
through reasonable care, planning, foresight, or diligence is “Non-Excusable Delay.”
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay.
Non-Excusable Delay includes delay caused by:

(1) weather conditions which are normal for the location of the Project, as
determined by reliable records, including monthly rainfall averages, for the
preceding ten years;

(2) Contractor’s failure to order equipment and materials sufficiently in advance
of the time needed for completion of the Work within the Contract Time;

(3) Contractor’s failure to provide adequate notification to utility companies or
agencies for connections or services necessary for completion of the Work within
the Contract Time;

(4) foreseeable conditions which Contractor could have ascertained from
reasonably diligent inspection of the Project site or review of the Contract
Documents or other information provided or available to Contractor;

(5) Contractor’s failure, refusal, or financial inability to perform the Work within
the Contract Time, including insufficient funds to pay its Subcontractors or
suppliers;

(6) performance or non-performance by Contractor’s Subcontractors or
suppliers;

(7) the time required to respond to excessive RFls (see Section 2.5(G));

(8) delayed submission of required submittals, or the time required for correction
and resubmission of defective submittals;

(9) time required for repair of, re-testing, or re-inspection of defective Work;

(10) enforcement of Laws by City, or outside agencies with jurisdiction over the
Work; or
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(11) City’s exercise or enforcement of any of its rights or Contractor’s duties
pursuant to the Contract Documents, including correction of defective Work,
extra inspections or testing due to non-compliance with Contract requirements,
safety compliance, environmental compliance, or rejection and return of defective
or deficient submittals.

(E) Compensable Delay. Pursuant to Public Contract Code § 7102, in addition to
entitlement to an extension of Contract Time, Contractor is entitled to compensation for
costs incurred due to delay caused solely by City, when that delay is unreasonable under
the circumstances involved and not within the contemplation of the parties
(“Compensable Delay”). Contractor is not entitled to an extension of Contract Time or
recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay.
Delay due to Weather Delay Days in excess of normal for a given month, as set forth in
Section 5.3(C), is not Compensable Delay, and will only entitle Contractor to an extension
of time commensurate with the time lost due to such delay.

(3] Recoverable Costs. Contractor is not entitled to compensation for Excusable
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for
each working day that the Compensable Delay prevents Contractor from proceeding with
more than 50% of the critical path Work scheduled for that day, based on the most recent
progress schedule accepted by City. Recoverable Costs will not include home office
overhead or lost profit.

(G) Request for Extension of Contract Time or Recoverable Costs. A request for
an extension of Contract Time or any associated Recoverable Costs must be submitted
in writing to City within 14 calendar days of the date the delay is first encountered, even if
the duration of the delay is not yet known at that time, or any entitlement to the Contract
Time extension or to the Recoverable Costs will be deemed waived. In addition to
complying with the requirements of this Article 5, the request must be submitted in
compliance with the Change Order request procedures in Article 6 below. Strict
compliance with these requirements is necessary to ensure that any delay or
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
efficient administration of the Project and timely performance of the Work. Any request for
an extension of Contract Time or Recoverable Costs that does not strictly comply with all
of the requirements of Article 5 and Article 6 will be deemed waived.

(1) Required Contents. The request must include a detailed description of the
cause(s) of the delay and must also describe the measures that Contractor has
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost
impact of the delay, such as by workforce management or by a change in
sequencing. If the delay is still ongoing at the time the request is submitted, the
request should also include Contractor’s plan for continued mitigation of the
delay or its effects.

(2) Delay Days and Costs. The request must specify the number of days of
Excusable Delay claimed or provide a realistic estimate if the duration of the
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs
for Compensable Delay, the request must specify the amount and basis for the
Recoverable Costs that are claimed or provide a realistic estimate if the amount
is not yet known. Any estimate of delay duration or cost must be updated in
writing and submitted with all required supporting documentation as soon as the
actual time and cost is known. The maximum extension of Contract Time will be
the number of days, if any, by which an Excusable Delay or a Compensable
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS
C02319 2025 Form Page 49



54

extension of Contract Time, or compensation for Recoverable Costs, only if, and
only to the extent that, such delay will unavoidably delay Final Completion.

(3) Supporting Documentation. The request must also include any and all
supporting documentation necessary to evidence the delay and its actual
impacts, including scheduling and cost impacts with a time impact analysis using
critical path methodology and demonstrating the unavoidable delay to Final
Completion. The time impact analysis must be submitted in a form or format
acceptable to City.

(4) Burden of Proof. Contractor has the burden of proving that: the delay was an
Excusable Delay or Compensable Delay, as defined above; Contractor has fully
complied with its scheduling obligations in Section 5.2, Schedule Requirements;
Contractor has made reasonable efforts to mitigate the delay and its schedule
and cost impacts; the delay will unavoidably result in delaying Final Completion;
and any Recoverable Costs claimed by Contractor were actually incurred and
were reasonable under the circumstances.

(5) Legal Compliance. Nothing in this Section 5.3 is intended to require the
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102.

(6) No Waiver. Any grant of an extension of Contract Time, or compensation for
Recoverable Costs due to Compensable Delay, will not operate as a waiver of
City’s right to assess liquidated damages for Non-Excusable Delay.

(7) Dispute Resolution. In the event of a dispute over entitlement to an
extension of Contract Time or compensation for Recoverable Costs, Contractor
may not stop Work pending resolution of the dispute, but must continue to
comply with its duty to diligently prosecute the performance and timely
completion of the Work. Contractor’s sole recourse for an unresolved dispute
based on City’s rejection of a Change Order request for an extension of Contract
Time or compensation for Recoverable Costs is to comply with the dispute
resolution provisions set forth in Article 12 below.

Liguidated Damages. Itis expressly understood that if Final Completion is not achieved
within the Contract Time, City will suffer damages from the delay that are difficult to
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor
fails to achieve Final Completion within the Contract Time due to Contractor’'s Non-
Excusable Delay, City will charge Contractor in the amount specified in the Contract for
each calendar day that Final Completion is delayed beyond the Contract Time, as
liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in
whole or in part, is subject to approval of the City Council or its authorized delegee.

(A) Liguidated Damages. Liquidated damages will not be assessed for any
Excusable Delay or Compensable Delay, as set forth above.

(B) Milestones. Liquidated damages may also be separately assessed for failure to
meet milestones specified elsewhere in the Contract Documents.

© Setoff. City is entitled to deduct the amount of liquidated damages assessed
against any payments otherwise due to Contractor, including progress payments, Final
Payment, or unreleased retention. If there are insufficient Contract funds remaining to
cover the full amount of liquidated damages assessed, City is entitled to recover the
balance from Contractor or its performance bond surety.
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6.1

(D) Occupancy or Use. Occupancy or use of the Project in whole or in part prior to
Final Completion does not constitute City’s acceptance of the Project and will not operate
as a waiver of City’s right to assess liquidated damages for Contractor’'s Non-Excusable
Delay in achieving Final Completion.

(E) Other Remedies. City’s right to liquidated damages under this Section applies
only to damages arising from Contractor’'s Non-Excusable Delay or failure to complete
the Work within the Contract Time. City retains its right to pursue all other remedies
under the Contract for other types of damage, including damage to property or persons,
costs or diminution in value from defective materials or workmanship, costs to repair or
complete the Work, or other liability caused by Contractor.

Article 6 - Contract Modification

Contract Modification. Subject to the limited exception set forth in subsection (D)
below, any change in the Work or the Contract Documents, including the Contract Price
or Contract Time, will not be a valid and binding change to the Contract unless it is
formalized in a Change Order, including a “no-cost” Change Order or a unilateral Change
Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or
abridge Contractor’s warranty obligations pursuant to Article 11 or any obligations of
Contractor’s bond sureties.

(A) City-Directed Changes. City may direct changes in the scope or sequence of
Work or the requirements of the Contract Documents, without invalidating the Contract.
Such changes may include Extra Work as set forth in subsection (C) below, or deletion or
modification of portions of the Work. Contractor must promptly comply with City-directed
changes in the Work in accordance with the original Contract Documents, even if
Contractor and City have not yet reached agreement as to adjustments to the Contract
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not
entitled to extra compensation for cost savings resulting from “value engineering”
pursuant to Public Contract Code § 7101, except to the extent authorized in advance by
City in writing, and subject to any applicable procedural requirements for submitting a
proposal for value engineering cost savings.

(B) Disputes. In the event of a dispute over entitlement to or the amount of a
change in Contract Time or a change in Contract Price related to a City-directed change
in the Work, Contractor must perform the Work as directed and may not delay its Work or
cease Work pending resolution of the dispute, but must continue to comply with its duty
to diligently prosecute the performance and timely completion of the Work, including the
Work in dispute. Likewise, in the event that City and Contractor dispute whether a portion
or portions of the Work are already required by the Contract Documents or constitute
Extra Work, or otherwise dispute the interpretation of any portion(s) of the Contract
Documents, Contractor must perform the Work as directed and may not delay its Work or
cease Work pending resolution of the dispute, but must continue to comply with its duty
to diligently prosecute the performance and timely completion of the Work, including the
Work in dispute, as directed by City. If Contractor refuses to perform the Work in dispute,
City may, acting in its sole discretion, elect to delete the Work from the Contract and
reduce the Contract Price accordingly, and self-perform the Work or direct that the Work
be performed by others. Alternatively, City may elect to terminate the Contract for
convenience or for cause. Contractor’s sole recourse for an unresolved dispute related to
changes in the Work or performance of any Extra Work is to comply with the dispute
resolution provisions set forth in Article 12, below.

© Extra Work. City may direct Contractor to perform Extra Work related to the
Project. Contractor must promptly perform any Extra Work as directed or authorized by
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6.2

City in accordance with the original Contract Documents, even if Contractor and City
have not yet reached agreement on adjustments to the Contract Price or Contract Time
for such Extra Work. If Contractor believes it is necessary to perform Extra Work due to
changed conditions, Contractor must notify the Engineer in writing, within one Working
Day following the date the Contractor first encounters the circumstances giving rise to
Contractor’s contention that Extra Work is necessary. Contractor’s written notice must
specifically identify the Extra Work and the reason(s) the Contractor believes it is Extra
Work. This notification requirement does not constitute a Change Order request pursuant
to Section 6.2, below. Contractor must maintain detailed daily records that itemize the
cost of each element of Extra Work, and sufficiently distinguish the direct cost of the
Extra Work from the cost of other Work performed. For each day that Contractor
performs Extra Work, or Work that Contractor contends is Extra Work, Contractor must
submit, by no later than close of business on that same Working Day, a daily report of the
Extra Work performed that day, signed by the City and Contractor, identifying the labor,
materials, and equipment used in the Extra Work (“Extra Work Report”). The Engineer
may make any adjustments to Contractor’'s Extra Work Report(s) based on the
Engineer’s records of the Work. The Extra Work Report enables the parties to document
and track the Extra Work, or Work that the Contractor contends is Extra Work. City’s
signature on the Extra Work Report is intended solely to document City’s receipt of the
Extra Work Report; it does not constitute any acknowledgement, acceptance, or approval
of the Extra Work by City. To request compensation for Extra Work, Contractor must
comply with the requirements in Section 6.2, below, including submission of the Extra
Work Reports and a breakdown of the costs related to the Extra Work, together with
copies of certified payroll, invoices, and other documentation substantiating the costs.
Failure to submit the Extra Work Report by close of business on the same Working Day
as the Extra Work is deemed a full and complete waiver for any change in the Contract
Price or Contract Time for any Extra Work performed that day.

(D) Minor Changes and RFIs. Minor field changes, including RFI replies from City,
that do not affect the Contract Price or Contract Time and that are approved by the
Engineer acting within his or her scope of authority, do not require a Change Order. By
executing an RFI reply from City, Contractor agrees that it will perform the Work as
clarified therein, with no change to the Contract Price or Contract Time.

(E) Remedy for Non-Compliance. Contractor’s failure to promptly comply with a
City-directed change is deemed a material breach of the Contract, and in addition to all
other remedies available to it, City may, at its sole discretion, hire another contractor or
use its own forces to complete the disputed Work at Contractor’s sole expense, and may
deduct the cost from the Contract Price.

Contractor Change Order Requests. Contractor must submit a request or proposal for
a change in the Work, compensation for Extra Work, or a change in the Contract Price or
Contract Time as a written Change Order request or proposal.

(A) Time for Submission. Any request for a change in the Contract Price or the
Contract Time must be submitted in writing to the Engineer within 14 calendar days of the
date that Contractor first encounters the circumstances, information or conditions giving
rise to the Change Order request, even if the total amount of the requested change in the
Contract Price or impact on the Contract Time is not yet known at that time. If City
requests that Contractor propose the terms of a Change Order, unless otherwise
specified in City’s request, Contractor must provide the Engineer with a written proposal
for the change in the Contract Price or Contract Time within five working days of
receiving City’s request, in a form satisfactory to the Engineer.

(B) Required Contents. Any Change Order request or proposal submitted by
Contractor must include a complete breakdown of actual or estimated costs and credits,
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and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts,
and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as
soon as the actual amount is known.

© Required Documentation. All claimed costs must be fully documented, and any
related request for an extension of time or delay-related costs must be included at that
time and in compliance with the requirements of Article 5 of the General Conditions.
Upon request, Contractor must permit City to inspect its original and unaltered bidding
records, subcontract agreements, subcontract change orders, purchase orders, invoices,
or receipts associated with the claimed costs.

(D) Required Form. Contractor must use City’s form(s) for submitting all Change
Order requests or proposals, unless otherwise specified by City.

(E) Certification. All Change Order requests must be signed by Contractor and
must include the following certification:

“The undersigned Contractor certifies under penalty of perjury that its
statements and representations in this Change Order request are true and
correct. Contractor warrants that this Change Order request is comprehensive
and complete as to the Work or changes referenced herein, and agrees that any
known or foreseeable costs, expenses, or time extension requests not included
herein, are deemed waived.”

6.3 Adjustments to Contract Price. The amount of any increase or decrease in the
Contract Price will be determined based on one of the following methods listed below, in
the order listed with unit pricing taking precedence over the other methods. Markup
applies only to City-authorized time and material Work, and does not apply to any other
payments to Contractor. For Work items or components that are deleted in their entirety,
Contractor will only be entitled to compensation for those direct, actual, and documented
costs (including restocking fees), reasonably incurred before Contractor was notified of
the City’s intent to delete the Work, with no markup for overhead, profit, or other indirect
Ccosts.

(A) Unit Pricing. Amounts previously provided by Contractor in the form of unit
prices, either in a bid schedule or in a post-award schedule of values pursuant to Section
8.1, Schedule of Values, will apply to determine the price for the affected Work, to the
extent applicable unit prices have been provided for that type of Work. No additional
markup for overhead, profit, or other indirect costs will be added to the calculation.

(B) Lump Sum. A mutually agreed upon, all-inclusive lump sum price for the
affected Work with no additional markup for overhead, profit, or other indirect costs.

© Time and Materials. On a time and materials basis, if and only to the extent
compensation on a time and materials basis is expressly authorized by City in advance of
Contractor’s performance of the Work and subject to any not-to-exceed limit. Time and
materials compensation for increased costs or Extra Work (but not decreased costs or
deleted Work) will include allowed markup for overhead, profit, and other indirect costs,
calculated as the total of the following sums, the cumulative total of which may not
exceed the maximum markup rate of 15%:

(1) All direct labor costs provided by the Contractor, excluding superintendence,
project management, or administrative costs, plus 15% markup;

(2) All direct material costs provided by the Contractor, including sales tax, plus
15% markup;
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6.4

6.5

7.1

7.2

(3) All direct plant and equipment rental costs provided by the Contractor, plus
15% markup;

(4) All direct additional subcontract costs plus 10% markup for Work performed
by Subcontractors; and

(5) Increased bond and insurance premium costs computed at 1.5% of the total
of the previous four sums.

Unilateral Change Order. If the parties dispute the terms of a proposed Change Order,
including disputes over the amount of compensation or extension of time that Contractor
has requested, the value of deleted or changed Work, what constitutes Extra Work, or
guantities used, City may elect to issue a unilateral Change Order, directing performance
of the Work, and authorizing a change in the Contract Price or Contract Time for the
adjustment to compensation or time that the City believes is merited. Contractor’s sole
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim
pursuant to Article 12, below.

Non-Compliance Deemed Waiver. Contractor waives its entitlement to any increase in
the Contract Price or Contract Time if Contractor fails to fully comply with the provisions
of this Article. Contractor will not be paid for unauthorized Extra Work.

Article 7 - General Construction Provisions
Permits, Fees, Licenses, Certificates, and Taxes.

(A) Fees, Licenses, Certificates, and Permits. Contractor must obtain and pay for
all fees, licenses, and certificates required to perform the Work, including a City business
tax certificate. Contractor must obtain all permits required to perform the Work.
Contractor is not responsible for the fees associated with obtaining permits unless
otherwise specified in the Special Conditions or Specifications. Contractor must
cooperate with and provide notifications to all government agencies with jurisdiction over
the Project, as may be required. Contractor must provide City with copies of all records of
permits and permit applications, payment of required fees, and any licenses and
certificates required for the Work.

(B) Taxes. Contractor must pay for all taxes on labor, material, and equipment,
except Federal Excise Tax to the extent that City is exempt from Federal Excise Tax.

Temporary Facilities. Contractor must provide, at Contractor’s sole expense, any and
all temporary facilities for the Project, including an onsite staging area for materials and
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades,
walkways, and any other temporary structure required to safely perform the Work along
with any incidental utility services. The location of all temporary facilities must be
approved by the City prior to installation. Temporary facilities must be safe and adequate
for the intended use and installed and maintained in accordance with Laws and the
Contract Documents. Contractor must fence and screen the Project site and, if
applicable, any separate Worksites, including the staging area, and its operation must
minimize inconvenience to neighboring properties. Additional provisions pertaining to
temporary facilities are set forth in this Article 7 and may also be included in the
Specifications or Special Conditions.

(A) Utilities. Contractor must install and maintain the power, water, sewer, and all
other utilities required for the Project site and performance of the Work, including the
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piping, wiring, internet and Wi-Fi connections, and any related equipment necessary to
maintain the temporary facilities. Contractor may obtain water from the City’s water
system or from a source other than City’s water system, if approved in advance by the
Engineer. Before obtaining water from the City's water system, Contractor must obtain a
Water Use Permit from the Water Department and rent a hydrant or bridge meter.
Contractor is responsible for the cost of all water and all related deposits, permits, and
fees. Contractor is prohibited from operating gate valves or fire hydrants on the City’s
water system. The acquisition of water from the City’s water system through un-metered
hydrants or other facilities is a violation of Laws. Citations and fines may be levied for
violation of these and other utility regulations and may be deducted from payment
otherwise due Contractor.

(B) Removal and Repair. Contractor must promptly remove all such temporary
facilities when they are no longer needed or upon completion of the Work, whichever
comes first. Contractor must promptly repair any damage to City’s property or to other
property caused by the installation, use, or removal of the temporary facilities, and must
promptly restore the property to its original or intended condition.

Noninterference and Site Management. Contractor must avoid interfering with City’s
use of its property at or adjacent to the Project site, including use of roadways, entrances,
parking areas, walkways, and structures. Contractor must also minimize disruption of
access to private property in the Project vicinity. Contractor must coordinate with affected
property owners, tenants, and businesses, and maintain some vehicle and pedestrian
access to their residences or properties at all times. Temporary access ramps, fencing or
other measures must be provided as needed. Before blocking access to a private
driveway or parking lot, Contractor must provide effective notice to the affected parties at
least 48 hours in advance of the pending closure and allow them to remove vehicles.
Private driveways, residences and parking lots must have access to a roadway during
non-Work hours. Property owners, tenants, and businesses must have full access to their
driveways during non-Work hours. The Engineer may, at any time, direct or approve of
opening completed sections of surfacing, pavement, or structure roadway surface for
public use.

(A) Offsite Acquisition. Unless otherwise provided by City, Contractor must
acquire, use, and dispose of, at its sole expense, any Worksites, licenses, easements,
and temporary facilities necessary to access and perform the Work.

(B) Offsite Staging Area and Field Office. If additional space beyond the Project
site is needed, such as for the staging area or the field office, Contractor may need to
make arrangements with the nearby property owner(s) to secure the space and obtain a
temporary use permit, in accordance with City Code § 20-52.040. Before using or
occupying any property owned by a third party, Contractor must provide City with a copy
of the necessary license agreement, easement, or other written authorization from the
property owner, together with a written release from the property owner holding City
harmless from any related liability, in a form acceptable to the City Attorney.

© Traffic Management. Contractor must provide traffic management and traffic
controls as specified in the Contract Documents, as required by Laws, and as otherwise
required to ensure public and worker safety, and to avoid interference with public or
private operations or the normal flow of vehicular, bicycle, and pedestrian traffic.

(D) Railroad Property. Sonoma-Marin Area Rail Transit (“SMART”) maintains
railroad property within the City. Contractor will not interfere with railroad operations or
perform Work on or adjacent to railroad property unless Contractor has obtained an
encroachment permit from SMART. Contractor is responsible for obtaining an
encroachment permit from SMART if necessary for the Work or for Contractor’s traffic
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7.5

control. Contractor will not be entitled to an extension of time or additional compensation
to obtain the SMART permit. For any excavation on or affecting railroad property,
Contractor must submit Work plans to the City and SMART, if requested by SMART,
showing the system to be used to protect the railroad facilities. Contractor will prevent
material, equipment, and debris from falling onto railroad property.

(E) Third Party Material Sourcing and Disposal. If Contractor intends to procure
materials from or dispose of materials on any property owned by a third party, before
procuring material or disposing of material, Contractor must provide City with a copy of
the agreement between Contractor and the third party authorizing the use of the property
and absolving the City from responsibility in connection with the property. Contractor
must obtain authorization from the third party to start sourcing or disposing of material on
the property. As a condition precedent to Final Completion, Contractor must submit a
document to the City, signed by the third party property owner, stating that the Contractor
complied with its agreement with the third party.

Signs. No signs may be displayed on or about City’s property, except signage which is
required by Laws or by the Contract Documents, without City’s prior written approval as
to size, design, and location.

Project Site and Nearby Property Protections.

(A) General. Contractor is responsible at all times, on a 24-hour basis and at its sole
cost, for protecting the Work, the Project site, and the materials and equipment to be
incorporated into the Work, until the City has accepted the Project, excluding any
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor
must confine its operations to the area of the Project site indicated in the Plans and
Specifications. Contractor is liable for any damage caused by Contractor or its
Subcontractors to the Work, City’s property, the property of adjacent or nearby property
owners and the work or personal property of other contractors working for City, including
damage related to Contractor’s failure to adequately secure the Work or any Worksite.

(1) Subject to City’s approval, Contractor will provide and install safeguards to
protect the Work; any Worksite, including the Project site; City’s real or personal
property and the real or personal property of adjacent or nearby property owners,
including plant and tree protections.

(2) City wastewater systems may not be interrupted. If the Work disrupts existing
sewer facilities, Contractor must immediately notify City and establish a plan,
subject to City’s approval, to convey the sewage in closed conduits back into the
sanitary sewer system. Sewage must not be permitted to flow in trenches or be
covered by backfill.

(3) Contractor must remove with due care, and store at City’s request, any
objects or material from the Project site that City will salvage or reuse at another
location.

(4) If directed by Engineer, Contractor must promptly repair or replace any
property damage, as specified by the Engineer. However, acting in its sole
discretion, City may elect to have the property damage remedied otherwise, and
may deduct the cost to repair or replace the damaged property from payment
otherwise due to Contractor.

(5) Contractor will not permit any structure or infrastructure to be loaded in a
manner that will damage or endanger the integrity of the structure or
infrastructure.
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(6) All valves, hydrants, and other appurtenances of the City’s water system that
are the property of City and removed by Contractor in the performance of the
Work must be delivered to City’s Municipal Services Center (55 Stony Point
Road) as a condition precedent to Final Completion, unless Contractor has
obtained specific written approval from the Water Department to dispose of the
items.

(B) Securing Project Site. After completion of Work each day, Contractor must
secure the Project site and, to the extent feasible, make the area reasonably accessible
to the public unless City approves otherwise. All excess materials and equipment not
protected by approved traffic control devices must be relocated to the staging area or
demobilized. Trench spoils must be hauled off the Project site daily and open excavations
must be protected with steel plates. Contractor and Subcontractor personnel may not
occupy or use the Project site for any purpose during non-Work hours, except as may be
provided in the Contract Documents or pursuant to prior written authorization from City.

© Unforeseen Conditions. If Contractor encounters facilities, utilities, or other
unknown conditions not shown on or reasonably inferable from the Plans or apparent
from inspection of the Project site, Contractor must immediately notify the City and
promptly submit a Request for Information to obtain further directions from the Engineer.
Contractor must avoid taking any action which could cause damage to the facilities or
utilities pending further direction from the Engineer. The Engineer’s written response will
be final and binding on Contractor. If the Engineer’s subsequent direction to Contractor
affects Contractor’s cost or time to perform the Work, Contractor may submit a Change
Order request as set forth in Article 6 above.

(D) Support; Adjacent Properties. Contractor must provide, install, and maintain
all shoring, bracing, and underpinning necessary to provide support to City’s property and
adjacent properties and improvements thereon. Contractor must provide notifications to
adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching
of Five Feet or More.

(E) Notification of Property Damage. Contractor must immediately notify the City
of damage to any real or personal property resulting from Work on the Project, including
damage to City’s water system. Contractor must immediately provide a written report to
City of any such property damage in excess of $500 (based on estimated cost to repair or
replace) within 24 hours of the occurrence. The written report must include: (1) the
location and nature of the damage, and the owner of the property, if known; (2) the name
and address of each employee of Contractor or any Subcontractor involved in the
damage; (3) a detailed description of the incident, including precise location, time, and
names and contact information for known witnesses; and (4) a police or first responder
report, if applicable. If Contractor is required to file an accident report with another
government agency, Contractor will provide a copy of the report to City.

(3] Damage to City’s Water System. Contractor must promptly repair and
remediate, at its sole expense, any damage caused by Contractor to the City’s water
system, in a manner satisfactory to the Water Department. This includes damage to
property and facilities resulting from Contractor’s failure to make a written request for a
markout or starting Work without providing the Water Department a reasonable
opportunity to mark facilities; Contractor’s destruction of markouts; Contractor’s failure to
perform hand digging or probing for utilities near markouts; and Contractor’s failure to use
reasonable caution, regardless of whether markouts are present or clear. Reasonable
caution includes any efforts to avoid damaging existing facilities, such as when
excavating in the vicinity of water mains. All repairs must be witnessed, inspected, and
approved by the Water Department prior to backfilling the excavation. If backfilling occurs
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prior to inspection and approval, City may require re-excavation by Contractor, at
Contractor’s sole expense. Acting in its sole discretion, City may elect to have the
damage remedied otherwise, including by its own forces, and may deduct the cost
thereof from payment otherwise due to Contractor. If City elects to remedy damage to the
water system with its own forces, the cost thereof will be in accordance with the
emergency repair rate schedule of the Water Department.

7.6 Materials and Equipment.

(A) General. Unless otherwise specified, all materials and equipment required for
the Work must be new, free from defects, and of the best grade for the intended purpose,
and furnished in sufficient quantities to ensure the proper and expeditious performance of
the Work. All materials, equipment, and tools furnished or installed by Contractor must
meet or exceed applicable Occupational Safety and Health Administration (“OSHA”)
standards. Contractor must employ measures to preserve the specified quality and
fithess of the materials and equipment. Unless otherwise specified, all materials and
equipment required for the Work are deemed to include all components required for
complete installation and intended operation and must be installed in accordance with the
manufacturer’'s recommendations or instructions. Contractor is responsible for all
shipping, handling, and storage costs associated with the materials and equipment
required for the Work. Contractor is responsible for providing security and protecting the
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole
cost until City has formally accepted the Project as set forth in Section 11.1, Final
Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or
equipment for the Project, or remove any materials or equipment that have been installed
or delivered.

(B) City-Provided. If the Work includes installation of materials or equipment to be
provided by City, Contractor is solely responsible for the proper examination, handling,
storage, and installation in accordance with the Contract Documents. Contractor must
notify City of any defects discovered in City-provided materials or equipment, sufficiently
in advance of scheduled use or installation to afford adequate time to procure
replacement materials or equipment as needed. Contractor is solely responsible for any
loss of or damage to such items which occurs while the items are in Contractor’s custody
and control, the cost of which may be offset from the Contract Price and deducted from
any payment(s) due to Contractor.

(© Intellectual Property Rights. Contractor must, at its sole expense, obtain any
authorization or license required for use of patented or copyright-protected materials,
equipment, devices, or processes that are incorporated into the Work. Upon request,
Contractor must provide proof of any such authorization or license to City. Contractor’'s
indemnity obligations in Article 4 apply to any claimed violation of intellectual property
rights.

(D) Equipment Labeling and Information. Contractor must label each piece of
equipment, except hand tools, with the following information, at a clearly visible location
on each piece of equipment using a stencil or stamp: an identifying number; and for
compacting equipment, its make, model number, and empty gross weight that is either
the manufacturer’s rated weight or the scale weight, or for meters and on the load-
receiving element and indicators of each scale, the make, model, serial number, and
manufacturer’s rated capacity. Upon request, Contractor must submit the manufacturer’s
information that designates portable vehicle scale capacities.

(E) Measuring Devices. For proportioning materials, Contractor must use
measuring devices, material plant controllers, and undersupports that comply with 4 CCR
§ 4000 et seq. and Business and Professions Code § 12001 et seq. Measuring devices

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS
C02319 2025 Form Page 58



7.7

must be tested and approved under California Test 109 in the Engineer’s presence by
any of the following: County Sealer of Weights and Measures; Scale Service Agency; or
Official of the Division of Measurement Standards. The indicator over-travel must be at
least one-third of the loading travel. The indicators must be enclosed against moisture
and dust. Contractor must group the measuring system dials such that the smallest
increment for each indicator can be read from the location at which proportioning is
controlled.

Substitutions.

(A) “Or Equal.” Any Specification designating a material, product, or thing
(collectively, “item”) or service by specific brand or trade name, followed by the words “or
equal,” is intended only to indicate the quality and type of item or service desired, and
Contractor may request use of any equal item or service. Unless otherwise stated in the
Specifications, any reference to a specific brand or trade name for an item or service that
is used solely for the purpose of describing the type of item or service desired, will be
deemed to be followed by the words “or equal.” A substitution will only be approved if it is
a true “equal” item or service in every aspect of design, function, and quality, as
determined by City, including dimensions, weight, maintenance requirements, durability,
fit with other elements, and schedule impacts.

(B) Request for Substitution. A post-award request for substitution of an item or
service must be submitted in writing to the Engineer for approval at least four weeks in
advance of Contractor’s proposed order date and sufficiently in advance of the time
needed to avoid delay of the Work. A request for substitution must contain a description
of any proposed changes to the Work required to accommodate the substitution and
drawings and details showing all such changes.

(© Substantiation. Any available data substantiating the proposed substitute as an
equal item or service must be submitted with the written request for substitution.
Contractor’s failure to timely provide all necessary substantiation, including any required
test results as soon as they are available, is grounds for rejection of the proposed
substitution, without further review.

(D) Burden of Proving Equality. Contractor has the burden of proving the equality
of the proposed substitution at Contractor’s sole cost. City has sole discretion to
determine whether a proposed substitution is equal, and City’s determination is final.

(E) Approval or Rejection. If the proposed substitution is approved, Contractor is
solely responsible for any additional costs or time associated with the substituted item or
service. If the proposed substitution is rejected, Contractor must, without delay, install the
item or use the service as specified by City.

(3] Contractor’s Obligations. City’s approval of a proposed substitution will not
relieve Contractor from any of its obligations under the Contract Documents. In the event
Contractor makes an unauthorized substitution, Contractor will be solely responsible for
all resulting cost impacts, including the cost of removal and replacement and the impact
to other design elements.

7.8 Testing and Inspection.

(A) General. All materials, equipment, and workmanship used in the Work are
subject to inspection and testing by City at all times and at all locations during
construction and/or fabrication, including at any Worksite, shops, and yards. All
manufacturers’ application or installation instructions must be provided to the Engineer at
least ten days prior to the first such application or installation. Contractor must, at all
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times, make the Work available for testing or inspection. City may record, including by
photograph or video, all materials, equipment, and workmanship used in the Work.
Neither City’s inspection or testing of Work, nor its failure to do so, operate to waive or
limit Contractor’s duty to complete the Work in accordance with the Contract Documents.

(B) Scheduling and Notification. Contractor must cooperate with City in
coordinating the inspections and testing. Contractor must submit samples of materials, at
Contractor’s expense, and schedule all tests required by the Contract Documents in time
to avoid any delay to the progress of the Work. Contractor will coordinate directly with the
Engineer when scheduling inspections or tests, unless otherwise specified in the Special
Conditions or Specifications. Contractor must notify the Engineer no later than noon of
the Working Day before any inspection or testing and must provide timely notice to the
other necessary parties as specified in the Contract Documents. If Contractor schedules
an inspection or test beyond regular Work hours, or on a Saturday, Sunday, or
recognized City holiday, Contractor must notify the Engineer at least two Working Days in
advance for approval. If approved, Contractor must reimburse City for the cost of the
overtime inspection or testing. Such costs, including the City’s hourly costs for required
personnel, may be deducted from payments otherwise due to Contractor. Contractor will
not coordinate directly with, or provide direction to, the Materials Lab.

© Responsibility for Costs. City will bear the initial cost of inspection and testing
to be performed by independent consultants retained by City, subject to the following
exceptions:

(1) Contractor will be responsible for the costs of any subsequent inspections or
tests which are required to substantiate compliance with the Contract
Documents, and any associated remediation costs.

(2) Contractor will be responsible for inspection costs, at City’s hourly rates, for
inspection time lost because the Work is not ready, or Contractor fails to appear
for a scheduled inspection.

(3) If any portion of the Work that is subject to inspection or testing is covered or
concealed by Contractor prior to the inspection or testing, Contractor will bear the
cost of making that portion of the Work available for the inspection or testing
required by the Contract Documents, and any associated repair or remediation
costs.

(4) Contractor is responsible for properly shoring all compaction test sites
deeper than five feet below grade, as required under Section 7.15 below.

(5) Any Work or material that is defective or fails to comply with the requirements
of the Contract Documents must be promptly repaired, removed, replaced, or
corrected by Contractor, at Contractor’s sole expense, even if that Work or
material was previously inspected or included in a progress payment.

(D) Contractor’s Obligations. Contractor is solely responsible for any delay
occasioned by remediation of defective or noncompliant Work or material. Inspection or
testing of the Work does not in any way relieve Contractor of its obligations to perform the
Work as specified. Contractor has an independent duty to test and inspect its Work and
perform quality control activities to ensure that the Work and the materials, products, and
equipment incorporated into the Work comply with the Contract Documents. City is not
responsible for any testing performed by Contractor or a third-party retained by
Contractor. Contractor will submit its testing methodology to City for review and
acceptance. Any Work done without the inspection(s) or testing required by the Contract
Documents will be subject to rejection by City.
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(E) Distant Locations. If required off-site testing or inspection must be conducted
at a location more than 100 miles from the Project site, Contractor is solely responsible
for the additional travel costs required for testing and/or inspection at such locations.

(3] Final Inspection. The provisions of this Section 7.8 also apply to final inspection
under Article 11, Completion and Warranty Provisions.

Project Site Conditions and Maintenance. Contractor must at all times, on a 24-hour
basis and at its sole cost, maintain the Project site and staging and storage areas in
clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety,
air quality, and dust control. Adequate toilets must be provided, and properly maintained
and serviced for all workers on the Project site, located in a suitably secluded area,
subject to City’s prior approval. Contractor must also, on a daily basis and at its sole cost,
remove and properly dispose of the debris and waste materials from the Project site.

(A) Air Emissions Control. Contractor must not discharge smoke or other air
contaminants into the atmosphere in violation of any Laws. Contractor must comply with
all Laws, including the California Air Resources Board’s In-Use Off-Road Diesel-Fueled
Fleets Regulation (13 CCR § 2449 et seq.).

(B) Dust and Debris. Contractor must minimize and confine dust and debris
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and
immediately sprinkling with water excavated areas of dirt or other materials prone to
cause dust, and within one hour after the Engineer notifies Contractor that an airborne
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor will only use
the minimum necessary. Contractor must take all necessary steps to keep waste water
out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If City
determines that the dust control is not adequate, City may have the work done by others
and deduct the cost from the Contract Price. Contractor will immediately remove any
excess excavated material from the Project site and any dirt deposited on public streets.

© Clean up. Before discontinuing Work in an area, Contractor must clean the area
and remove all debris and waste along with the construction equipment, tools, machinery,
and surplus materials.

(1) Except as otherwise specified, all excess Project materials, and the materials
removed from existing improvements on the Project site with no salvage value or
intended reuse by City, will be Contractor’s property.

(2) Hauling trucks and other vehicles leaving the Project site must be cleaned of
exterior mud or dirt before traveling on City streets. Materials and loose debris
must be delivered and loaded to prevent dropping materials or debris. Contractor
must immediately remove spillage from hauling on any publicly traveled way.
Streets affected by Work on the Project must be kept clean by street sweeping.

(D) Disposal. Contractor must dispose of all Project debris and waste materials in a
safe and legal manner. Contractor may not burn or bury waste materials on the Project
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or
mortar, or any associated washings, to be disposed of onto streets, into manholes or into
the storm drain system.

(E) Completion. Atthe completion of the Work, Contractor must remove from the
Project site all of its equipment, tools, surplus materials, waste materials and debris,
presenting a clean and neat appearance. Before demobilizing from the Project site,
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Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as
applicable, and that all marks, stains, paint splatters, and the like have been properly
removed from the completed Work and the surrounding areas. Contractor must ensure
that all parts of the construction are properly joined with the previously existing and
adjacent improvements and conditions. Contractor must provide all cutting, fitting and
patching needed to accomplish that requirement. Contractor must also repair or replace,
in accordance with City Standards, all existing improvements that are damaged or
removed during the Work, both on and off the Project site, including curbs, sidewalks,
driveways, fences, gates, signs, landscaping, drainage ditches, irrigation systems,
utilities, street surfaces and structures. Repairs and replacements must be at least equal
to the previously existing improvements, and the condition, finish and dimensions must
match the previously existing improvements. Concrete surface treatment and score
marks must match adjacent existing concrete improvements. Contractor must restore to
original condition all property or items that are not designated for alteration under the
Contract Documents and leave each Worksite clean and ready for occupancy or use by
City.

(3] Non-Compliance. If Contractor fails to comply with its maintenance and cleanup
obligations or any City clean up order, City may, acting in its sole discretion, elect to
suspend the Work until the condition(s) is corrected with no increase in the Contract Time
or Contract Price, or undertake appropriate cleanup measures without further notice and
deduct the cost from any amounts due or to become due to Contractor.

7.10 Instructions and Manuals. Contractor must provide to City three copies each of all
instructions and manuals required by the Contract Documents, unless otherwise
specified. These must be complete as to drawings, details, parts lists, performance data,
and other information that may be required for City to easily maintain and service the
materials and equipment installed for this Project.

(A) Submittal Requirements. The instructions and manuals, along with any
required guarantees, must be delivered to City for review prior to requesting final
inspection pursuant to Section 11.1(A), unless otherwise specified.

(B) Training. Contractor or its Subcontractors must train City’s personnel in the
operation and maintenance of any complex equipment or systems as a condition
precedent to Final Completion, if required in the Contract Documents.

7.11  As-built Drawings. Contractor and its Subcontractors must prepare and maintain at the
Project site a detailed, complete and accurate as-built set of the Plans which will be used
solely for the purpose of recording changes made in any portion of the original Plans in
order to create accurate record drawings at the end of the Project.

(A) Duty to Update. The as-built drawings must be updated as changes occur, on a
daily basis if necessary. City may withhold the estimated cost for City to have the as-built
drawings prepared from payments otherwise due to Contractor, until the as-built drawings
are brought up to date to the satisfaction of City. Actual locations to scale must be
identified on the as-built drawings for all runs of mechanical and electrical work, including
all site utilities installed underground, in walls, floors, or otherwise concealed. Deviations
from the original Plans must be shown in detail. The exact location of all main runs,
whether piping, conduit, ductwork or drain lines, must be shown by dimension and
elevation. The location of all buried pipelines, appurtenances, or other improvements
must be represented by coordinates and by the horizontal distance from visible above-
ground improvements.

(B) Final Completion. Contractor must verify that all changes in the Work are
depicted in the as-built drawings and must deliver the complete set of as-built drawings to
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7.14

the Engineer for review and acceptance as a condition precedent to Final Completion
and Final Payment.

Existing Utilities.

(A) General. The Work may be performed in developed, urban areas with existing
utilities, both above and below ground, including utilities identified in the Contract
Documents or in other informational documents or records. Contractor must take due
care to locate identified or reasonably identifiable utilities before proceeding with
trenching, excavation, or any other activity that could damage or disrupt existing utilities.
This may include excavation with small equipment, potholing, or hand excavation, and, if
practical, using white paint or other suitable markings to delineate the area to be
excavated. Except as otherwise provided herein, Contractor will be responsible for costs
resulting from damage to identified or reasonably identifiable utilities due to Contractor’s
negligence or failure to comply with the Contract Documents, including the requirements
in this Article 7.

(B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the
performance of the Work, Contractor discovers utility facilities not identified by City in the
Contract Documents, Contractor must immediately provide written notice to City and the
utility. City assumes responsibility for the timely removal, relocation, or protection of
existing main or trunkline utility facilities located on the Project site if those utilities are not
identified in the Contract Documents. Contractor will be compensated in accordance with
the provisions of the Contract Documents for the costs of locating, repairing damage not
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility
facilities not indicated in the Plans or Specifications with reasonable accuracy, and for
equipment on the Project necessarily idled during such work. Contractor will not be
assessed liquidated damages for delay in completion of the Work, to the extent the delay
was caused by City’s failure to provide for removal or relocation of the utility facilities.

© Alteration or Relocation of Utilities. If Contractor wishes to alter or relocate
utilities for Contractor's convenience, and not due to a conflict that requires alteration or
relocation, Contractor will be solely responsible for the time and cost required for such
alteration or relocation, which may not proceed except as specified by the prior written
authorization of the utility owner. Any damage to utilities or improvements caused by
Contractor must be repaired by Contractor at its sole expense and to the full satisfaction
of the utility owner and Engineer. Contractor will not be entitled to an extension of the
Contract Time in connection with any such Work.

Notice of Excavation. Contractor must comply with all applicable requirements in
Government Code § 4216 et seq., which are incorporated by reference herein, including,
but not limited to, the requirement to notify Underground Service Alert (“USA”) of a
proposed excavation and provide USA all relevant data relating to the excavation, at least
two Working Days before starting any excavation Work.

Trenching and Excavations of Four Feet or More. As required by Public Contract
Code § 7104, if the Work includes digging trenches or other excavations that extend
deeper than four feet below the surface, the provisions in this Section apply to the Work
and the Project.

(A) Duty to Notify. Contractor must promptly, and before the following conditions
are disturbed, provide written notice to City if Contractor finds any of the following
conditions:

(1) Material that Contractor believes may be a hazardous waste, as defined in §
25117 of the Health and Safety Code, that is required to be removed to a Class |,
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Class Il, or Class Il disposal site in accordance with the provisions of existing
Laws;

(2) Subsurface or latent physical conditions at the Project site differing from
those indicated by information about the Project site made available to bidders
prior to the deadline for submitting bids; or

(3) Unknown physical conditions at the Project site of any unusual nature,
materially different from those ordinarily encountered and generally recognized
as inherent in work of the character required by the Contract Documents.

(B) City Investigation. City will promptly investigate the conditions and if City finds
that the conditions materially differ from those indicated, apparent, or reasonably inferred
from information about the Project site made available to bidders, or involve hazardous
waste, and cause a decrease or increase in Contractor’s cost of, or the time required for,
performance of any part of the Work, City will issue a Change Order.

© Disputes. Inthe event that a dispute arises between City and Contractor
regarding any of the conditions specified in subsection (B) above, or the terms of a
Change Order issued by City, Contractor will not be excused from completing the Work
within the Contract Time, but must proceed with all Work to be performed under the
Contract. Contractor will retain any and all rights provided either by the Contract or by
Laws which pertain to the resolution of disputes between Contractor and City.

7.15 Trenching of Five Feet or More. As required by Labor Code § 6705, if the Contract
Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of
five feet or more in depth, a detailed plan must be submitted to City for acceptance in
advance of the excavation. The detailed plan must show the design of shoring, bracing,
sloping, or other provisions to be made for worker protection from the hazard of caving
ground during the excavation. If the plan varies from the shoring system standards or if
the trench is expected to exceed 20 feet, the plan must be prepared by a California
registered civil or structural engineer. Use of a shoring, sloping, or protective system less
effective than that required by the Construction Safety Orders is prohibited.

7.16  New Utility Connections. Except as otherwise specified, City will pay connection
charges and meter costs for new permanent utilities required by the Contract Documents,
if any. Contractor must notify City sufficiently in advance of the time needed to request
service from each utility provider so that connections and services are initiated in
accordance with the Project schedule.

7.17 Lines and Grades. Contractor is required to use any benchmark provided by the
Engineer. Unless otherwise specified in the Contract Documents, Contractor must
provide all lines and grades required to execute the Work. Contractor must also provide,
preserve, and replace if necessary, all construction stakes required for the Project unless
otherwise specified in the Special Conditions. All stakes or marks must be set by a
California licensed land surveyor or a California registered civil engineer. All survey
monuments that may be disturbed or destroyed during performance of the Work must be
tied-out by Contractor prior to the start of Work. Contractor must also file a Pre-
Construction Corner Record, prepared by a California licensed land surveyor, with the
County of Sonoma Surveyor’s Office, prior to the start of Work. Contractor must notify the
Engineer of any discrepancies found between Contractor’s staking and grading and
information provided by the Contract Documents. Contractor must replace any survey
monuments that are disturbed, damaged, or destroyed during the Work and must file a
Post-Construction Corner Record, prepared by a licensed land surveyor as required by
law, with the County of Sonoma Surveyor’s Office. Upon completion, all Work must
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7.18

7.19

7.20

conform to the lines, elevations, and grades shown in the Plans, including any changes
directed by a Change Order.

Historic or Archeological ltems.

(A) Contractor’s Obligations. Contractor must ensure that all persons performing
Work at the Project site are required to immediately notify the Project Manager, upon
discovery of any potential historic or archeological items, including historic or prehistoric
ruins, a burial ground, archaeological or vertebrate paleontological site, including
fossilized footprints or other archeological, paleontological or historical feature on the
Project site (collectively, “Historic or Archeological ltems”).

(B) Discovery; Cessation of Work. Upon discovery of any potential Historic or
Archeological ltems, Work must be stopped within an 85-foot radius of the find and may
not resume until authorized in writing by City. If required by City, Contractor must assist in
protecting or recovering the Historic or Archeological Items, with any such assistance to
be compensated as Extra Work on a time and materials basis under Article 6, Contract
Modification. At City’s discretion, a suspension of Work required due to discovery of
Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5,
or as a suspension for convenience under Article 13.

Environmental Control. Contractor must not pollute any drainage course or its tributary
inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.
Contractor must prevent the release of any hazardous material or hazardous waste into
the soil or groundwater, and prevent the unlawful discharge of pollutants into City’s storm
drain system and watercourses as required below. Contractor and its Subcontractors
must at all times in the performance of the Work comply with all Laws concerning
pollution of waterways.

(A) Stormwater Permit. Contractor must comply with all applicable conditions of
the State Water Resources Control Board National Pollutant Discharge Elimination
System General Permit for Waste Discharge Requirements for Discharges of Stormwater
Runoff Associated with Construction Activity (“Stormwater Permit”).

(B) Contractor’s Obligations. If required for the Work, a copy of the Stormwater
Permit is on file in City’s principal administrative offices, and Contractor must comply with
it without adjustment of the Contract Price or the Contract Time. Contractor must timely
and completely submit required reports and monitoring information required by the
conditions of the Stormwater Permit. Contractor also must comply with all other Laws
governing discharge of stormwater, including applicable municipal stormwater
management programs.

© Pest Management. Contractor must comply with the City-Wide Integrated Pest
Management (“IPM”) Policy, Policy Number 000-74, which is available at
https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-
030524. Contractor will not use pesticides or herbicides in the Work without City’s prior
written approval. Contractor may submit a written request for use of pesticides or
herbicides to the Engineer. Contractor’s written request must include the location
proposed for use, the proposed date and time of application, product specifications, and
all other information required by the IPM policy. City reserves the right, in its sole
discretion, to approve or reject the use of pesticides or herbicides, for any reason.

Noise Control. Contractor must comply with all applicable noise control Laws. Noise
control requirements apply to all equipment used for the Work or related to the Work,
including trucks, transit mixers or transient equipment that may or may not be owned by
Contractor.
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7.21

7.22

7.23

Mined Materials. Pursuant to Public Contract Code § 20676, Contractor will not
purchase any sand, gravel, or other minerals for the Work from an operation subject to
the Surface Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.)
unless Contractor certifies, under penalty of perjury, that the minerals are from a mining
operation included on the AB 3098 List, which may be accessed online at:
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.

Water Department Notification. If Contractor requires the services of the Water
Department in connection with the Work, Contractor must request such services at least
two Working Days in advance of the time the services are needed. If the requested
services require Water Department forces for more than eight hours or an extensive
number of City-provided parts, Contractor must request services at least seven calendar
days in advance of the time the services are needed.

(A) Service Shut Down. Contractor must minimize disruption of utility service to the
greatest extent practicable. Contractor must coordinate any shut down or disruption of
utility service with the Engineer, Water Department, and affected utility customers. If it is
necessary to shut down or disrupt utility service to any customer of the Water
Department, Contractor must request the services of the Water Department an additional
three Working Days in advance of the time such services are needed, for a total of five
Working Days advance notification for a standard service request, to allow affected
customers a minimum of three days’ advance notice. If Contractor fails to keep field
appointments, Contractor will be billed for scheduled Water Department crew standby
time and for costs incurred by the Water Department for re-notification of customers.

(B) Water Department Scheduling. Water Department crews work a 9/80
schedule. This schedule may prohibit shutdowns for tie-ins on alternating Fridays. After-
hours work or weekend work may be performed if authorized in advance by the Engineer.
Requests by Contractor for after-hours or weekend work are to be avoided when
possible. Contractor will be responsible for any overtime costs incurred by City for such
work and the cost thereof may be deducted from payment otherwise due Contractor.

Public Safety and Traffic Control. Contractor must undertake all required and
appropriate measures to ensure public safety during construction of the Project, in
accordance with Laws, including, but not limited to, the Americans with Disabilities Act of
1990 (42 U.S.C. § 12101 et seq.). Contractor will ensure the safe passage of pedestrians
around the Project site at all times. If Work is within a City-owned right-of-way, Contractor
will ensure the safe passage of public traffic through the Project site at all times,
consistent with the requirements of City Code Chapter 13-04. Contractor is solely
responsible for the costs of all public safety and traffic control measures.

(A) Warning Devices. Contractor must furnish, install, and maintain, at its sole
expense, all fences, barricades, signs, lights, and other devices necessary to prevent
accidents, injuries, death, and property damage. All such devices must conform to the
requirements of the current edition of the California Manual on Uniform Traffic Control
Devices (“CA MUTCD”) and the directions of the Engineer. Contractor’s warning and
safety devices will not obscure the visibility of or conflict with existing signs and traffic
control devices. Contractor may be required to cover certain signs which regulate or
direct public traffic to roadways that are not open to traffic, as directed by the Engineer.

(B) Flaggers. Contractor must also furnish, at Contractor’s sole expense, trained
flaggers as necessary to provide adequate warning to the public of construction
conditions that may impact pedestrian or vehicular traffic.
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8.1

© Project Signage. Unless otherwise specified in the Special Conditions,
Contractor must install and maintain Project identification signs at each boundary of the
Project site or as directed by the Engineer. Contractor must install the signs two weeks
prior to the start of Work at the Project site, using sign panels furnished by City. To mount
sign panels, Contractor must furnish and install 4" X 4" posts or mount by other
appropriate methods as approved by the Engineer. Upon completion of the Project,
Contractor will remove Project identification signs, in a timely manner, and return the
City-furnished sign panels to the City Corporation Yard at 55 Stony Point Road.

(D) Road Closure Signage. If the Work requires road closures, Contractor must
furnish and install advance notice signs for road closures at each boundary of the Project
site. Panel construction and lettering are subject to advance approval of the Engineer.
Contractor must install the signs two weeks prior to the start of Work at the Project site.
The signs must remain in place for the duration of the road closure and must be removed
by Contractor when no longer necessary for the Work.

(E) Emergency Response Agencies. Contractor is responsible for notifying
emergency response agencies operating in the jurisdiction of the Worksite(s) of
obstructions to roads resulting from Contractor's Work.

(F) Additional Devices. City reserves the right to require additional warning or
safety devices for the Project at the Contractor’s sole expense, but no actions by City to
add to or improve signage or any other public safety requirements will waive or limit
Contractor’s duties under the Contract Documents.

(G) Compliance. If Contractor fails or refuses to comply with the requirements of this
Section, the Engineer may take immediate action to protect the public, including, but not
limited to, furnishing the required safety measures at Contractor’s expense or suspending
the Work, in addition to all other remedies available to City. Any such remedial costs
incurred by City may be deducted from payment otherwise due to Contractor as specified
in Section 8.3, Adjustment of Payment Application. If there are insufficient Contract funds
remaining to cover the remedial costs, City is entitled to recover the balance from
Contractor or its performance bond surety.

Article 8 - Payment

Schedule of Values. Prior to submitting its first application for payment, Contractor must
prepare and submit to the Project Manager a schedule of values apportioned to the
various divisions and phases of the Work, including mobilization and demobilization. If a
Bid Schedule was submitted with Contractor’s bid, the amounts in the schedule of values
must be consistent with the Bid Schedule. Each line item contained in the schedule of
values must be assigned a value such that the total of all items equals the Contract Price.
The items must be sufficiently detailed to enable accurate evaluation of the percentage of
completion claimed in each application for payment, and the assigned value consistent
with any itemized or unit pricing submitted with Contractor’s bid.

(A) Measurements for Unit Price Work. Materials and items of Work to be paid for
on the basis of unit pricing will be measured according to the methods specified in the
Contract Documents.

(B) Deleted or Reduced Work. Contractor will not be compensated for Work that
City has deleted or reduced in scope, except for any labor, material, or equipment costs
for such Work that Contractor reasonably incurred before Contractor learned that the
Work could be deleted or reduced. Contractor will only be compensated for those actual,

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS

C02319

2025 Form Page 67



direct and documented costs incurred, and will not be entitled to any mark up for
overhead or lost profits.

8.2 Progress Payments. Following the last day of each month, or as otherwise required by
the Special Conditions or Specifications, Contractor will submit to the Project Manager a
monthly application for payment for Work performed during the preceding month based
on the estimated value of the Work performed during that preceding month.

(A) Application for Payment. Each application for payment must be itemized to
include labor, materials, and equipment incorporated into the Work, and materials and
equipment delivered to the Project site, as well as authorized and approved Change
Orders. Each payment application must be supported by the unit prices submitted with
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data
required by the Contract Documents.

(B) Payment of Undisputed Amounts. City will pay the undisputed amount due
within 30 days after Contractor has submitted a complete and accurate payment
application, subject to Public Contract Code § 20104.50. City will deduct a percentage
from each progress payment as retention, as set forth in Section 8.5, below, and may
deduct or withhold additional amounts as set forth in Section 8.3, below.

8.3 Adjustment of Payment Application. City may adjust or reject the amount requested in
a payment application, including application for Final Payment, in whole or in part, if the
amount requested is disputed or unsubstantiated. Contractor will be notified in writing of
the basis for the modification to the amount requested. City may also deduct or withhold
from payment otherwise due based upon any of the circumstances and amounts listed
below. Sums withheld from payment otherwise due will be released when the basis for
that withholding has been remedied and no longer exists.

(A) For Contractor’s unexcused failure to perform the Work as required by the
Contract Documents, including correction or completion of punch list items, City may
withhold or deduct an amount based on the City’s estimated cost to correct or complete
the Work.

(B) For loss or damage caused by Contractor or its Subcontractors arising out of or
relating to performance of the Work or any failure to protect the Project site, City may
deduct an amount based on the estimated cost to repair or replace.

© For Contractor’s failure to pay its Subcontractors and suppliers when payment is
due, City may withhold an amount equal to the total of past due payments and may opt to
pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks.

(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective
Work, City may withhold or deduct an amount based on the City’s estimated cost to
correct or complete the Work.

(E) For any unreleased stop notice, City may withhold 125% of the amount claimed.

(3] For Contractor’s failure to submit any required schedule or schedule update in
the manner specified or within the time specified in the Contract Documents, City may
withhold an amount equal to five percent of the total amount requested until Contractor
complies with its schedule submittal obligations.

(G) For Contractor’s failure to maintain or submit as-built documents in the manner
specified or within the time specified in the Contract Documents, City may withhold or
deduct an amount based on the City’s cost to prepare the as-builts.
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8.4

8.5

(H) For Work performed without Shop Drawings that have been accepted by City,
when accepted Shop Drawings are required before proceeding with the Work, City may
deduct an amount based on the estimated cost to correct unsatisfactory Work or
diminution in value.

() For fines, payments, or penalties assessed under the Labor Code, City may
deduct from payments due to Contractor as required by Laws and as directed by the
Division of Labor Standards Enforcement.

J) For any other fines, payments, or penalties assessed against the City relating to
Contractor’s acts or omissions, including violations of Laws, City may withhold or deduct
such amounts from payment otherwise due to Contractor.

(K) For any other costs or charges that may be withheld or deducted from payments
to Contractor, as provided in the Contract Documents, including liquidated damages, City
may withhold or deduct such amounts from payment otherwise due to Contractor.

Early Occupancy. Neither City’s payment of progress payments nor its partial or full use
or occupancy of the Project constitutes acceptance of any part of the Work.

Retention. City will retain five percent of the full amount due on each progress payment
(i.e., the amount due before any withholding or deductions pursuant to Section 8.3,
Adjustment of Payment Application), or the percentage stated in the Notice Inviting Bids,
whichever is greater, as retention to ensure full and satisfactory performance of the Work.
Contractor is not entitled to any reduction in the rate of withholding at any time, nor to
release of any retention before 35 days following City’s recordation of the Notice of
Completion, subject to the terms of Public Contract Code § 7107.

(A) Substitution of Securities. As provided by Public Contract Code § 22300,
Contractor may request in writing that it be allowed, at its sole expense, to substitute
securities for the retention withheld by City. Any escrow agreement entered into pursuant
to this provision must fully comply with Public Contract Code § 22300 and will be subject
to approval as to form by City’s legal counsel. If City exercises its right to draw upon such
securities in the event of default pursuant to section (7) of the statutory Escrow
Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (g) of
Public Contract Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it is
in default, its sole remedy is to comply with the dispute resolution procedures in Article 12
and the provisions therein. It is agreed that for purposes of this paragraph, an event of
default includes City’s rights pursuant to these Contract Documents to withhold or deduct
sums from retention, including withholding or deduction for liquidated damages,
incomplete or defective Work, stop payment notices, or backcharges. It is further agreed
that if any individual authorized to give or receive written notice on behalf of a party
pursuant to section (10) of the Escrow Agreement are unavailable to give or receive
notice on behalf of that party due to separation from employment, retirement, death, or
other circumstances, the successor or delegee of the named individual is deemed to be
the individual authorized to give or receive notice pursuant to section (10) of the Escrow
Agreement.

(B) Release of Undisputed Retention. All undisputed retention, less any amounts
that may be assessed as liquidated damages, retained for stop notices, or otherwise
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as
Final Payment to Contractor no sooner than 35 days following recordation of the notice of
completion, and no later than 60 days following acceptance of the Project by City’s
governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if
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8.6

8.7

8.8

8.9

the Project has not been accepted, no later than 60 days after the Project is otherwise
considered complete pursuant to Public Contract Code § 7107(c).

Payment to Subcontractors and Suppliers. Each month, Contractor must promptly
pay each Subcontractor and supplier the value of the portion of labor, materials, and
equipment incorporated into the Work or delivered to the Project site by the
Subcontractor or supplier during the preceding month. Such payments must be made in
accordance with the requirements of Laws pertaining to such payments, and those of the
Contract Documents and applicable subcontract or supplier contract.

(A) Withholding for Stop Notice. Pursuant to Civil Code § 9358, City will withhold
125% of the amount claimed by an unreleased stop notice, a portion of which may be
retained by City for the costs incurred in handling the stop notice claim, including
attorneys’ fees and costs, as authorized by law.

(B) Joint Checks. City reserves the right, acting in its sole discretion, to issue joint
checks made payable to Contractor and a Subcontractor or supplier, if City determines
this is necessary to ensure fair and timely payment for a Subcontractor or supplier who
has provided services or goods for the Project. As a condition to release of payment by a
joint check, the joint check payees may be required to execute a joint check agreement in
a form provided or approved by the City Attorney’s Office. The joint check payees will be
jointly and severally responsible for the allocation and disbursement of funds paid by joint
check. Payment by joint check will not be construed to create a contractual relationship
between City and a Subcontractor or supplier of any tier beyond the scope of the joint
check agreement.

Final Payment. Contractor’s application for Final Payment must comply with the
requirements for submitting an application for a progress payment as stated in Section
8.2, above. Corrections to previous progress payments, including adjustments to
estimated quantities for unit priced items, may be included in the Final Payment. If
Contractor fails to submit a timely application for Final Payment, City reserves the right to
unilaterally process and issue Final Payment without an application from Contractor in
order to close out the Project. For the purposes of determining the deadline for Claim
submission pursuant to Article 12, the date of Final Payment is deemed to be the date
that City acts to release undisputed retention as final payment to Contractor, or otherwise
provides written notice to Contractor of Final Payment or that no undisputed funds remain
available for Final Payment due to offsetting withholdings or deductions pursuant to
Section 8.3, Adjustment of Payment Application. If the amount due from Contractor to
City exceeds the amount of Final Payment, City retains the right to recover the balance
from Contractor or its sureties.

Release of Claims. City may, at any time, require that payment of the undisputed
portion of any progress payment or Final Payment be contingent upon Contractor
furnishing City with a written waiver and release of all claims against City arising from or
related to the portion of Work covered by those undisputed amounts subject to the
limitations of Public Contract Code § 7100. Any disputed amounts may be specifically
excluded from the release.

Warranty of Title. Contractor warrants that title to all work, materials, or equipment
incorporated into the Work and included in a request for payment will pass over to City
free of any claims, liens, or encumbrances upon payment to Contractor.
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9.1

9.2

9.3

9.4

Article 9 - Labor Provisions

Discrimination Prohibited. Discrimination against any prospective or present employee
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity,
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.
Contractor and its Subcontractors are required to comply with all applicable Laws
prohibiting discrimination, including the California Fair Employment and Housing Act
(Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code 8§ 1735,
1777.5, 1777.6, and 3077.5.

Labor Code Requirements.

(A) Eight Hour Day. Pursuant to Labor Code § 1810, eight hours of labor constitute
a legal day’s work under this Contract.

(B) Penalty. Pursuant to Labor Code § 1813, Contractor will forfeit to City as a
penalty, the sum of $25.00 for each day during which a worker employed by Contractor
or any Subcontractor is required or permitted to work more than eight hours in any one
calendar day or more than 40 hours per calendar week, except if such workers are paid
overtime under Labor Code § 1815.

© Apprentices. Contractor is responsible for compliance with the requirements
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5,
which is fully incorporated by reference.

(D) Notices. Pursuant to Labor Code § 1771.4, Contractor is required to post all job
site notices prescribed by Laws.

Prevailing Wages. Each worker performing Work under this Contract that is covered
under Labor Code 88 1720, 1720.3, or 1720.9, including cleanup at the Project site, must
be paid at a rate not less than the prevailing wage as defined in 88 1771 and 1774 of the
Labor Code. The prevailing wage rates are on file with the City and available online at
http://www.dir.ca.gov/disr. Contractor must post a copy of the applicable prevailing rates
at the Project site.

(A) Penalties. Pursuant to Labor Code 8§ 1775, Contractor and any Subcontractor
will forfeit to City as a penalty up to $200.00 for each calendar day, or portion thereof, for
each worker paid less than the applicable prevailing wage rate. Contractor must also pay
each worker the difference between the applicable prevailing wage rate and the amount
actually paid to that worker.

(B) Federal Requirements. If this Project is subject to federal prevailing wage
requirements in addition to California prevailing wage requirements, Contractor and its
Subcontractors are required to pay the higher of the currently applicable state or federal
prevailing wage rates.

Payroll Records. Contractor must comply with the provisions of Labor Code 8§ 1771.4,
1776, and 1812 and all implementing regulations, which are fully incorporated by this
reference, including requirements for monthly electronic submission of payroll records to
the DIR.

(A) Contractor and Subcontractor Obligations. Contractor and each
Subcontractor must keep accurate payroll records, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day
and week, and the actual per diem wages paid to each journeyman, apprentice, worker,
or other employee employed in connection with the Work. Each payroll record must
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10.1

contain or be verified by a written declaration that it is made under penalty of perjury,
stating both of the following:

(1) The information contained in the payroll record is true and correct; and

(2) Contractor or the Subcontractor has complied with the requirements of Labor
Code 88 1771, 1811, and 1815 for any Work performed by its employees on the
Project.

(B) Certified Record. A certified copy of an employee’s payroll record must be
made available for inspection or furnished to the employee or his or her authorized
representative on request, to City, to the Division of Labor Standards Enforcement, to the
Division of Apprenticeship Standards of the DIR, and as further required by the Labor
Code.

© Enforcement. Upon notice of noncompliance with Labor Code § 1776,
Contractor or Subcontractor has ten days in which to comply with the requirements of this
section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor
or Subcontractor will forfeit a penalty of $100.00 per day, or portion thereof, for each
worker for whom compliance is required, until strict compliance is achieved. Upon
request by the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement, these penalties will be withheld from payments then due to Contractor.

Labor Compliance. Pursuantto Labor Code § 1771.4, the Contract for this Project is
subject to compliance monitoring and enforcement by the DIR.

Article 10 - Safety Provisions

Safety Precautions and Programs. Contractor and its Subcontractors are fully
responsible for safety precautions and programs, and for the safety of persons and
property in the performance of the Work. Contractor and its Subcontractors must at all
times comply with all applicable health and safety Laws and seek to avoid injury, loss, or
damage to persons or property by taking reasonable steps to protect its employees and
other persons at any Worksite, materials and equipment stored on or off site, and
property at or adjacent to any Worksite.

(A) Reporting Requirements. Contractor must immediately notify the City of any
death, serious injury or iliness resulting from Work on the Project. Contractor must
immediately provide a written report to City of each recordable accident or injury
occurring at any Worksite within 24 hours of the occurrence. The written report must
include: (1) the name and address of the injured or deceased person; (2) the name and
address of each employee of Contractor or of any Subcontractor involved in the incident;
(3) a detailed description of the incident, including precise location, time, and hames and
contact information for known witnesses; and (4) a police or first responder report, if
applicable. If Contractor is required to file an accident report with a government agency,
Contractor will provide a copy of the report to City.

(B) Legal Compliance. Contractor’s safety program must comply with the
applicable legal and regulatory requirements. Contractor must provide City with copies of
all notices required by Laws.

© Contractor’s Obligations. Any damage or loss caused by Contractor arising
from the Work which is not insured under property insurance must be promptly remedied
by Contractor.

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS

C02319

2025 Form Page 72



10.2

10.3

10.4

10.5

10.6

(D) Remedies. If City determines, in its sole discretion, that any part of the Work or
Project site is unsafe, City may, without assuming responsibility for Contractor’s safety
program, require Contractor or its Subcontractor to cease performance of the Work or to
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the
required corrective measures, City may perform them and deduct the cost from the
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an
increase in Contract Price, or for a change in Contract Time based on Contractor’s
compliance with City’s request for corrective measures pursuant to this provision.

Hazardous Materials. Unless otherwise specified in the Contract Documents, this
Contract does not include the removal, handling, or disturbance of any asbestos or other
Hazardous Materials. If Contractor encounters materials on the Project site that
Contractor reasonably believes to be asbestos or other Hazardous Materials, and the
asbestos or other Hazardous Materials have not been rendered harmless, Contractor
may continue Work in unaffected areas reasonably believed to be safe, but must
immediately cease work on the area affected and report the condition to City. No
asbestos, asbestos-containing products or other Hazardous Materials may be used in
performance of the Work.

Material Safety. Contractor is solely responsible for complying with § 5194 of Title 8 of
the California Code of Regulations, including by providing information to Contractor’s
employees about any hazardous chemicals to which they may be exposed in the course
of the Work. A hazard communication program and other forms of warning and training
about such exposure must be used. Contractor must also maintain Safety Data Sheets
(“SDS”) at the Project site, as required by Laws, for materials or substances used or
consumed in the performance of the Work. The SDS will be accessible and available to
Contractor’s employees, Subcontractors, and City.

(A) Contractor Obligations. Contractor is solely responsible for the proper
delivery, handling, use, storage, removal, and disposal of all materials brought to the
Project site and/or used in the performance of the Work. Contractor must notify the
Engineer if a specified product or material cannot be used safely.

(B) Labeling. Contractor must ensure proper labeling on any material brought onto
the Project site so that any persons working with or in the vicinity of the material may be
informed as to the identity of the material, any potential hazards, and requirements for
proper handling, protections, and disposal.

Hazardous Condition. Contractor is solely responsible for determining whether a
hazardous condition exists or is created during the course of the Work, involving a risk of
bodily harm to any person or risk of damage to any property. If a hazardous condition
exists or is created, Contractor must take all precautions necessary to address the
condition and ensure that the Work progresses safely under the circumstances.
Hazardous conditions may result from, but are not limited to, use of specified materials or
equipment, the Work location, the Project site condition, the method of construction, or
the way any Work must be performed.

Emergencies. In an emergency affecting the safety or protection of persons, Work, or
property at or adjacent to any Worksite, Contractor must take reasonable and prompt
actions to prevent damage, injury, or loss, without prior authorization from the City if,
under the circumstances, there is inadequate time to seek prior authorization from the
City.

Confined Space Operations. If the Work requires a confined space entry, including, but
not limited to, manhole or water storage tank entry, Contractor must obtain a confined
space entry permit pursuant to Cal/OSHA regulations, as set forth in 8 CCR § 5156 et
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seq. For any confined space entry for construction operations regulated by 8 CCR §
1502, Contractor must comply with 8 CCR § 5158. For any other confined space
operations, Contractor must comply with 8 CCR 8§ 5157. With respect to entry to any City-
maintained confined space, Contractor is responsible for obtaining any available
information regarding hazards and operations for any City-maintained confined spaces,
pursuant to 8 CCR § 5157. The City-maintained Confined Space Entry Manual is
available for viewing at the Water Department or Transportation and Public Works
Department office. Contractor must immediately notify the Engineer of any previously
unidentified hazards confronted or created during confined space entry.

Article 11 - Completion and Warranty Provisions
11.1  Final Completion.

(A) Final Inspection and Punch List. When the Work required by this Contract is
fully performed, Contractor must provide written notification to City requesting final
inspection. The Engineer will schedule the date and time for final inspection, which must
include Contractor’s primary representative for this Project and its superintendent. Based
on that inspection, City will prepare a punch list of any items that are incomplete, missing,
defective, incorrectly installed, or otherwise not compliant with the Contract Documents.
The punch list to Contractor will specify the time by which all of the punch list items must
be completed or corrected. The punch list may include City’s estimated cost to complete
each punch list item if Contractor fails to do so within the specified time. The omission of
any non-compliant item from a punch list will not relieve Contractor from fulfilling all
requirements of the Contract Documents. Contractor’s failure to complete any punch list
item within the time specified in the punch list will not waive or abridge its warranty
obligations for any such items that must be completed by the City or by a third party
retained by the City due to Contractor’s failure to timely complete any such outstanding
item.

(B) Requirements for Final Completion. Final Completion will be achieved upon
completion or correction of all punch list items, as verified by City’s further inspection, and
upon satisfaction of all other Contract requirements, including any commissioning
required under the Contract Documents and submission of all final submittals, including
instructions and manuals as required under Section 7.10, and complete, final as-built
drawings as required under Section 7.11, all to City’s satisfaction.

(© Acceptance. The Project will be considered accepted upon the date of the
Engineer’s issuance of a written notice of acceptance. In order to avoid delay of Project
close out, the City may elect, acting in its sole discretion, to accept the Project as
complete subject to exceptions for punch list items that are not completed within the time
specified in the punch list.

(D) Final Payment and Release of Retention. Final Payment and release of
retention, less any sums withheld pursuant to the provisions of the Contract Documents,
will not be made sooner than 35 days after recordation of the notice of completion. If
Contractor fails to complete all of the punch list items within the specified time, City may
withhold up to 150% of City’s estimated cost to complete each of the remaining items
from Final Payment and may use the withheld retention to pay for the costs to self-
perform the outstanding items or to retain a third party to complete any such outstanding
punch list item.
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11.2

Warranty.

(A) General. Contractor warrants that all materials and equipment will be new
unless otherwise specified, of good quality, in conformance with the Contract Documents,
and free from defective workmanship and materials. Contractor further warrants that the
Work will be free from material defects not intrinsic in the design or materials required in
the Contract Documents. Contractor warrants that materials or items incorporated into
the Work comply with the requirements and standards in the Contract Documents,
including compliance with Laws, and that any Hazardous Materials encountered or used
were handled as required by Laws. At City’s request, Contractor must furnish satisfactory
evidence of the quality and type of materials and equipment furnished. Contractor’s
warranty does not extend to damage caused by normal wear and tear, or improper use or
maintenance.

(B) Warranty Period. Contractor’'s warranty must guarantee its Work for a period of
one year from the date of Project acceptance pursuant to Section 11.1(C) (the “Warranty
Period”), except when a longer guarantee is provided by a supplier or manufacturer or is
required by the Specifications or Special Conditions. If the City accepts the Project as
complete subject to exceptions for incomplete punch list item(s) and the Contractor
thereafter completes the punch list item(s), the completed punch list item(s) will be
subject to the warranty provisions in this Section 11.2 for a one-year period that begins
upon City’s acceptance of the completed punch list item(s). Contractor must obtain from
its Subcontractors, suppliers and manufacturers any special or extended warranties
required by the Contract Documents.

© Warranty Documents. As a condition precedent to Final Completion,
Contractor must supply City with all warranty and guarantee documents relevant to
equipment and materials incorporated into the Work and guaranteed by their suppliers or
manufacturers.

(D) Subcontractors. The warranty obligations in the Contract Documents apply to
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.

(E) Contractor’s Obligations. Upon written notice from City to Contractor of any
defect in the Work discovered during the Warranty Period, Contractor or its responsible
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s
obligation to correct defects discovered during the Warranty Period will continue past the
expiration of the Warranty Period as to any defects in Work for which Contractor was
notified prior to expiration of the Warranty Period. Work performed during the Warranty
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for
a one-year period that begins upon completion of such Warranty Work to City’s
satisfaction.

(F) City’s Remedies. If Contractor or its responsible Subcontractor fails to correct
defective Work within ten days following notice by City, or sooner if required by the
circumstances, City may correct the defects to conform with the Contract Documents at
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance
with subsection (H), below.

(G) Emergency Repairs. In cases of emergency where any delay in correcting
defective Work could cause harm, loss or damage, City may immediately correct the
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor
or its surety must reimburse City for its costs in accordance with subsection (H), below.
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(H) Reimbursement. Contractor must reimburse City for its costs to repair under
subsections (F) or (G), above, within 30 days following City’s submission of a demand for
payment pursuant to this provision. If City is required to initiate legal action to compel
Contractor’s compliance with this provision, and City is the prevailing party in such action,
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal
costs expended to enforce Contractor’s warranty obligations herein, in addition to any
and all costs City incurs to correct the defective Work.

11.3  Use Prior to Final Completion. City reserves the right to occupy or make use of the
Project, or any portions of the Project, prior to Final Completion if City has determined
that the Project or portion of it is in a condition suitable for the proposed occupation or
use, and that it is in its best interest to occupy or make use of the Project, or any portions
of it, prior to Final Completion.

(A) Non-Waiver. Occupation or use of the Project, in whole or in part, prior to Final
Completion will not operate as acceptance of the Work or any portion of it, nor will it
operate as a waiver of any of City’s rights or Contractor’s duties pursuant to these
Contract Documents, and will not affect nor bear on the determination of the time of
substantial completion with respect to any statute of repose pertaining to the time for
filing an action for construction defect.

(B) City’s Responsibility. City will be responsible for the cost of maintenance and
repairs due to normal wear and tear with respect to those portions of the Project that are
being occupied or used before Final Completion. The Contract Price or the Contract Time
may be adjusted pursuant to the applicable provisions of these Contract Documents if,
and only to the extent that, any occupation or use under this Section actually adds to
Contractor’s cost or time to complete the Work within the Contract Time.

11.4  Substantial Completion. For purposes of determining “substantial completion” with
respect to any statute of repose pertaining to the time for filing an action for construction
defect, “substantial completion” is deemed to mean the last date that Contractor or any
Subcontractor performs Work on the Project prior to City acceptance of the Project,
except for warranty work performed under this Article.

Article 12 - Dispute Resolution

12.1  Claims. This Article applies to and provides the exclusive procedures for any Claim
arising from or related to the Contract or performance of the Work.

(A) Limitations. A Claim may only include the portion of a previously rejected
demand that remains in dispute between Contractor and City. With the exception of any
dispute regarding the amount of money actually paid to Contractor as Final Payment,
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or
the Contract Price, which has not previously been submitted to City in full compliance
with Article 5 and Article 6, and subsequently rejected in whole or in part by City.

(B) Scope of Article. This Article is intended to provide the exclusive procedures for
submission and resolution of Claims of any amount and applies in addition to the
provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated
by reference herein.

© No Work Delay. Notwithstanding the submission of a Claim or any other dispute
between the parties related to the Project or the Contract Documents, Contractor must
perform the Work and may not delay or cease Work pending resolution of a Claim or
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other dispute, but must continue to diligently prosecute the performance and timely
completion of the Work, including the Work pertaining to the Claim or other dispute.

(D) Informal Resolution. Contractor will make a good faith effort to informally
resolve a dispute before initiating a Claim, preferably by face-to-face meeting between
authorized representatives of Contractor and City.

12.2  Claims Submission. The following requirements apply to any Claim subject to this
Article:

(A) Substantiation. The Claim must be submitted to City in writing by registered or
certified mail with return receipt requested and clearly identified as a “Claim” submitted
pursuant to this Article 12. The Claim must include all of the documents necessary to
substantiate the Claim including the Change Order request that was rejected in whole or
in part, and a copy of City’s written rejection that is in dispute. The Claim must clearly
identify and describe the dispute, including relevant references to applicable portions of
the Contract Documents, and a chronology of relevant events. Any Claim for additional
payment must include a complete, itemized breakdown of all known or estimated labor,
materials, taxes, insurance, and subcontract, or other costs. Substantiating
documentation such as payroll records, receipts, invoices, or the like, must be submitted
in support of each component of claimed cost. Any Claim for an extension of time or
delay costs must be substantiated with a schedule analysis and narrative depicting and
explaining claimed time impacts.

(B) Claim Format and Content. A Claim must be submitted in the following format:

(1) Provide a cover letter, specifically identifying the submission as a “Claim”
submitted under this Article 12 and specifying the requested remedy (e.qg.,
amount of proposed change to Contract Price and/or change to Contract Time).

(2) Provide a summary of each Claim, including underlying facts and the basis
for entitlement, and identify each specific demand at issue, including the specific
Change Order request (by humber and submittal date), and the date of City's
rejection of that demand, in whole or in part.

(3) Provide a detailed explanation of each issue in dispute. For multiple issues
included within a single Claim or for multiple Claims submitted concurrently,
separately number and identify each individual issue or Claim, and include the
following for each separate issue or Claim:

a. A succinct statement of the matter in dispute, including Contractor’s
position and the basis for that position;

b. Identify and attach all documents that substantiate the Claim,
including relevant provisions of the Contract Documents, RFIs,
calculations, and schedule analysis (see subsection (A), Substantiation,
above);

c. A chronology of relevant events; and

d. Analysis and basis for claimed changes to Contract Price, Contract
Time, or any other remedy requested.

(4) Provide a summary of issues and corresponding claimed damages. If, by the
time of the Claim submission deadline (below), the precise amount of the
requested change in the Contract Price or Contract Time is not yet known,

Traffic Signalization at Hearn Ave. at Burbank Ave. GENERAL CONDITIONS
C02319 2025 Form Page 77



Contractor must provide a good faith estimate, including the basis for that
estimate, and must identify the date by which it is anticipated that the Claim will
be updated to provide final amounts.

(5) Include the following certification, executed by Contractor’s authorized
representative:

“The undersigned Contractor certifies under penalty of perjury that its statements
and representations in this Claim submittal are true and correct. Contractor
warrants that this Claim submittal is comprehensive and complete as to the
matters in dispute, and agrees that any costs, expenses, or delay not included
herein are deemed waived.”

© Submission Deadlines.

(1) A Claim disputing rejection of a request for a change in the Contract Time or
Contract Price must be submitted within 21 days following the date that City
notified Contractor in writing that a request for a change in the Contract Time or
Contract Price, duly submitted in compliance with Article 5 and Article 6, has
been rejected in whole or in part. A Claim disputing the terms of a unilateral
Change Order must be submitted within 21 days following the date of issuance of
the unilateral Change Order. These Claim deadlines apply even if Contractor
cannot yet quantify the total amount of any requested change in the Contract
Time or Contract Price. If the Contractor cannot quantify those amounts, it must
submit an estimate of the amounts claimed pending final determination of the
requested remedy by Contractor.

(2) With the exception of any dispute regarding the amount of Final Payment,
any Claim must be filed on or before the date of Final Payment or will be deemed
waived.

(3) A Claim disputing the amount of Final Payment must be submitted within 21
days of the effective date of Final Payment, under Section 8.7, Final Payment.

(4) Strict compliance with these Claim submission deadlines is necessary to
ensure that any dispute may be mitigated as soon as possible, and to facilitate
cost-efficient administration of the Project. Any Claim that is not submitted
within the specified deadlines will be deemed waived by Contractor.

12.3  City’s Response. City will respond within 45 days of receipt of the Claim with a written
statement identifying which portion(s) of the Claim are disputed, unless the 45-day period
is extended by mutual agreement of City and Contractor or as otherwise allowed under
Public Contract Code § 9204. However, if City determines that the Claim is not
adequately substantiated pursuant to Section 12.2(A), Substantiation, City may first
request in writing, within 30 days of receipt of the Claim, any additional documentation
supporting the Claim or relating to defenses to the Claim that City may have against the
Claim.

(A) Additional Information. If additional information is thereafter required, it may be
requested and provided upon mutual agreement of City and Contractor. If Contractor’s
Claim is based on estimated amounts, Contractor has a continuing duty to update its
Claim as soon as possible with information on actual amounts in order to facilitate prompt
and fair resolution of the Claim.
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12.4

125

(B) Non-Waiver. Any failure by City to respond within the times specified above will
not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any
provision of these Contract Documents.

Meet and Confer. If Contractor disputes City’s written response, or City fails to respond
within the specified time, within 15 days of receipt of City’s response or within 15 days of
City’s failure to respond within the applicable 45-day time period under Section 12.3,
respectively, Contractor may notify City of the dispute in writing sent by registered or
certified mail, return receipt requested, and demand an informal conference to meet and
confer for settlement of the issues in dispute. If Contractor fails to notify City of the
dispute and demand for an informal conference to meet and confer in writing within the
specified time, Contractor’s Claim will be deemed waived.

(A) Schedule Meet and Confer. Upon receipt of the demand to meet and confer,
City will schedule the meet and confer conference to be held within 30 days, or later if
needed to ensure the mutual availability of each of the individuals that each party
requires to represent its interests at the meet and confer conference.

(B) Location for Meet and Confer. The meet and confer conference will be
scheduled at a location at or near City’s principal office.

(©) Written Statement After Meet and Confer. Within ten working days after the
meet and confer has concluded, City will issue a written statement identifying which
portion(s) of the Claim remain in dispute, if any.

(D) Submission to Mediation. If the Claim or any portion remains in dispute
following the meet and confer conference, within ten working days after the City issues
the written statement identifying any portion(s) of the Claim remaining in dispute, the
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted
for mediation, as set forth below.

Mediation and Government Code Claims.

(A) Mediation. Within ten working days after the City issues the written statement
identifying any portion(s) of the Claim remaining in dispute following the meet and confer,
City and Contractor will mutually agree to a mediator, as provided under Public Contract
Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected
mediator and all of the individuals that each party requires to represent its interests. If
there are multiple Claims in dispute, the parties may agree to schedule the mediation to
address all outstanding Claims at the same time. The parties will share the costs of the
mediator and mediation fees equally, but each party is otherwise solely and separately
responsible for its own costs to prepare for and participate in the mediation, including
costs for its legal counsel or any other consultants.

(B) Government Code Claims.

(1) Timely presentation of a Government Code Claim is a condition precedent to
filing any legal action based on or arising from the Contract. Compliance with the
Claim submission requirements in this Article 12 is a condition precedent to filing
a Government Code Claim.

(2) The time for filing a Government Code Claim will be tolled from the time
Contractor submits its written Claim pursuant to Section 12.2, above, until the
time that Claim is denied in whole or in part at the conclusion of the meet and
confer process, including any period of time used by the meet and confer
process. However, if the Claim is submitted to mediation, the time for filing a
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Government Code Claim will be tolled until conclusion of the mediation, including
any continuations, if the Claim is not fully resolved by mutual agreement of the
parties during the mediation or any continuation of the mediation.

12.6  Tort Claims. This Article does not apply to tort claims and nothing in this Article is
intended nor will be construed to change the time periods for filing tort-based
Government Code Claims.

12.7  Arbitration. City does not consent to arbitration unless required by Laws. It is expressly
agreed, under Code of Civil Procedure § 1296, that in any arbitration to resolve a dispute
relating to this Contract, the arbitrator’'s award must be supported by law and substantial
evidence.

12.8 Burden of Proof and Limitations. Contractor bears the burden of proving entitlement to
and the amount of any claimed damages. Contractor is not entitled to damages
calculated on a total cost basis, but must prove actual damages. Contractor is not entitled
to speculative, special, or consequential damages, including home office overhead or any
form of overhead not directly incurred at the Project site or any other Worksite; lost
profits; loss of productivity; lost opportunity to work on other projects; diminished bonding
capacity; increased cost of financing for the Project; extended capital costs; non-
availability of labor, material or equipment due to delays; or any other indirect loss arising
from the Contract. The Eichleay Formula or similar formula will not be used for any
recovery under the Contract. The City will not be directly liable to any Subcontractor or
supplier.

12.9 Legal Proceedings. In any legal proceeding that involves enforcement of any
requirements of the Contract Documents, the finder of fact will receive detailed
instructions on the meaning and operation of the Contract Documents, including
conditions, limitations of liability, remedies, claim procedures, and other provisions
bearing on the defenses and theories of liability. Detailed findings of fact will be
requested to verify enforcement of the Contract Documents. All of the City’s remedies
under the Contract Documents will be construed as cumulative, and not exclusive, and
the City reserves all rights to all remedies available under law or equity as to any dispute
arising from or relating to the Contract Documents or performance of the Work.

12.10 Other Disputes. The procedures in this Article 12 will apply to any and all disputes or
legal actions, in addition to Claims, arising from or related to this Contract, including
disputes regarding suspension or early termination of the Contract, unless and only to the
extent that compliance with a procedural requirement is expressly and specifically waived
by City. Nothing in this Article is intended to delay suspension or termination under Article
13.

Article 13 - Suspension and Termination

13.1  Suspension for Cause. In addition to all other remedies available to City, if Contractor
fails to perform or correct Work in accordance with the Contract Documents, including
non-compliance with applicable environmental or health and safety Laws, City may
immediately order the Work, or any portion of it, suspended until the circumstances giving
rise to the suspension have been eliminated to City’s satisfaction.

(A) Notice of Suspension. Upon receipt of City’s written notice to suspend the
Work, in whole or in part, except as otherwise specified in the notice of suspension,
Contractor and its Subcontractors must promptly stop Work as specified in the notice of
suspension; comply with directions for cleaning and securing the Worksite; and protect
the completed and in-progress Work and materials. Contractor is solely responsible for
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any damages or loss resulting from its failure to adequately secure and protect the
Project.

(B) Resumption of Work. Upon receipt of the City’s written notice to resume the
suspended Work, in whole or in part, except as otherwise specified in the notice to
resume, Contractor and its Subcontractors must promptly re-mobilize and resume the
Work as specified; and within ten days from the date of the notice to resume, Contractor
must submit a recovery schedule, prepared in accordance with the Contract Documents,
showing how Contractor will complete the Work within the Contract Time.

© Failure to Comply. Contractor will not be entitled to an increase in the Contract
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with
the Contract Documents.

(D) No Duty to Suspend. City’s right to suspend the Work will not give rise to a duty
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense
to Contractor’s failure to comply with the requirements of the Contract Documents.

13.2 Suspension for Convenience. City reserves the right to suspend, delay, or interrupt the
performance of the Work in whole or in part, for a period of time determined to be
appropriate for City’s convenience. Upon notice by City pursuant to this provision,
Contractor must immediately suspend, delay, or interrupt the Work and secure the
Project site as directed by City except for taking measures to protect completed or in-
progress Work as directed in the suspension notice, and subject to the provisions of
Section 13.1(A) and (B), above. If Contractor submits a timely request for a Change
Order in compliance with Articles 5 and 6, the Contract Price and the Contract Time will
be equitably adjusted by Change Order pursuant to the terms of Articles 5 and 6 to reflect
the cost and delay impact occasioned by such suspension for convenience, except to the
extent that any such impacts were caused by Contractor’s failure to comply with the
Contract Documents or the terms of the suspension notice or notice to resume. However,
the Contract Time will only be extended if the suspension causes or will cause
unavoidable delay in Final Completion. If Contractor disputes the terms of a Change
Order issued for such equitable adjustment due to suspension for convenience, its sole
recourse is to comply with the Claim procedures in Article 12.

13.3 Termination for Default. City may declare that Contractor is in default of the Contract
for a material breach of or inability to fully, promptly, or satisfactorily perform its
obligations under the Contract.

(A) Default. Events giving rise to a declaration of default include Contractor’s refusal
or failure to supply sufficient skilled workers, proper materials, or equipment to perform
the Work within the Contract Time; Contractor’s refusal or failure to make prompt
payment to its employees, Subcontractors, or suppliers or to correct defective Work or
damage; Contractor’s failure to comply with Laws, or orders of any public agency with
jurisdiction over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of
financial capacity to complete the Work as required within the Contract Time; suspension,
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration;
Contractor’s failure to procure, maintain, or renew insurance coverage or provide notice
of any modifications or reductions in insurance coverage; dissolution, liquidation,
reorganization, or other major change in Contractor’s organization, ownership, structure,
or existence as a business entity; unauthorized assignment of Contractor’s rights or
duties under the Contract; or any material breach of the Contract requirements.

(B) Notice of Default and Opportunity to Cure. Upon City’s declaration that
Contractor is in default due to a material breach of the Contract Documents, if City
determines that the default is curable, City will afford Contractor the opportunity to cure
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the default within ten days of City’s notice of default, or within a period of time reasonably
necessary for such cure, including a shorter period of time if applicable.

© Termination. If Contractor fails to cure the default or fails to expediently take
steps reasonably calculated to cure the default within the time period specified in the
notice of default, City may issue written notice to Contractor and its performance bond
surety of City’s termination of the Contract for default.

(D) Waiver. Time being of the essence in the performance of the Work, if
Contractor’s surety fails to arrange for completion of the Work in accordance with the
Performance Bond within seven calendar days from the date of the notice of termination
pursuant to paragraph (C), City may immediately make arrangements for the completion
of the Work through use of its own forces, by hiring a replacement contractor, or by any
other means that City determines advisable under the circumstances. Contractor and its
surety will be jointly and severally liable for any additional cost incurred by City to
complete the Work following termination, where “additional cost” means all cost in excess
of the cost City would have incurred if Contractor had timely completed Work without the
default and termination. In addition, City will have the right to immediate possession and
use of any materials, supplies, and equipment procured for the Project and located at the
Project site or any Worksite on City property for the purposes of completing the remaining
Work.

(E) Compensation. Within 30 days of receipt of updated as-builts, all warranties,
manuals, instructions, or other required documents for Work installed to date, and
delivery to City of all equipment and materials for the Project for which Contractor has
already been compensated, Contractor will be compensated for the Work satisfactorily
performed in compliance with the Contract Documents up to the effective date of the
termination pursuant to the terms of Article 8, Payment, subject to City’s rights to withhold
or deduct sums from payment otherwise due pursuant to Section 8.3, and excluding any
costs Contractor incurs as a result of the termination, including any cancellation or
restocking charges or fees due to third parties. If Contractor disputes the amount of
compensation determined by City, its sole recourse is to comply with the Claim
Procedures in Article 12, by submitting a Claim no later than 30 days following notice
from City of the total compensation to be paid by City.

(F) Wrongful Termination. If Contractor disputes the termination, its sole recourse
is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or
an arbitrator later determines that the termination for default was wrongful, the
termination will be deemed to be a termination for convenience, and Contractor’s
damages will be strictly limited to the compensation provided for termination for
convenience under Section 13.4, below. Contractor waives any claim for any other
damages for wrongful termination including special or consequential damages, lost
opportunity costs, or lost profits, and any award of damages is subject to Section 12.8,
Burden of Proof and Limitations.

13.4  Termination for Convenience. City reserves the right, acting in its sole discretion, to
terminate all or part of the Contract for convenience upon written notice to Contractor.

(A) Compensation to Contractor. In the event of City’s termination for
convenience, Contractor waives any claim for damages, including for loss of anticipated
profits from the Project. The following will constitute full and fair compensation to
Contractor, and Contractor will not be entitled to any additional claim or compensation:

(1) Completed Work. The value of its Work satisfactorily performed as of the
date notice of termination is received, based on Contractor’s schedule of values
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and unpaid costs for items delivered to the Project site that were fabricated for
incorporation in the Work;

(2) Demobilization. Demobilization costs specified in the schedule of values, or
if demobilization costs were not provided in a schedule of values pursuant to
Section 8.1, then based on actual, reasonable, and fully documented
demobilization costs; and

(3) Termination Markup. Five percent of the total value of the Work performed
as of the date of notice of termination, including reasonable, actual, and
documented costs to comply with the direction in the notice of termination for
convenience, and demobilization costs, which is deemed to cover all overhead
and profit to date.

(B) Disputes. If Contractor disputes the amount of compensation determined by City
pursuant to paragraph (A), above, its sole recourse is to comply with the Claim
procedures in Article 12, by submitting a Claim no later than 30 days following notice
from City of total compensation to be paid by City.

13.5 Actions Upon Termination for Default or Convenience. The following provisions
apply to any termination under this Article, whether for default or convenience, and
whether in whole or in part.

(A) General. Upon termination, City may immediately enter upon and take
possession of the Project and the Work and all tools, equipment, appliances, materials,
and supplies procured or fabricated for the Project. Contractor will transfer title to and
deliver all completed Work and all Work in progress to City.
(B) Submittals. Unless otherwise specified in the notice of termination, Contractor
must immediately submit to City all designs, drawings, as-built drawings, Project records,
contracts with vendors and Subcontractors, manufacturer warranties, manuals, and other
such submittals or Work-related documents required under the terms of the Contract
Documents, including incomplete documents or drafts.
© Close Out Requirements. Except as otherwise specified in the notice of
termination, Contractor must comply with all of the following:
(1) Immediately stop the Work, except for any Work that must be completed
pursuant to the notice of termination and comply with City’s instructions for
cessation of labor and securing the Project and any other Worksite(s).
(2) Comply with City’s instructions to protect the completed Work and materials,
using best efforts to minimize further costs.
(3) Contractor must not place further orders or enter into new subcontracts for
materials, equipment, services or facilities, except as may be necessary to
complete any portion of the Work that is not terminated.
(4) As directed in the notice, Contractor must assign to City or cancel existing
subcontracts that relate to performance of the terminated Work, subject to any
prior rights, if any, of the surety for Contractor’s performance bond, and settle all
outstanding liabilities and claims, subject to City’s approval.
(5) As directed in the notice, Contractor must use its best efforts to sell any
materials, supplies, or equipment intended solely for the terminated Work in a
manner and at market rate prices acceptable to City.
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14.1

14.2

14.3

14.4

14.5

14.6

(D) Payment Upon Termination. Upon completion of all termination obligations, as
specified herein and in the notice of termination, Contractor will submit its request for
Final Payment, including any amounts due following termination pursuant to this Article
13. Payment will be made in accordance with the provisions of Article 8, based on the
portion of the Work satisfactorily completed, including the close out requirements, and
consistent with the previously submitted schedule of values and unit pricing, including
demobilization costs. Adjustments to Final Payment may include deductions for the cost
of materials, supplies, or equipment retained by Contractor; payments received for sale of
any such materials, supplies, or equipment, less re-stocking fees charged; and as
otherwise specified in Section 8.3, Adjustment of Payment Application.

(E) Continuing Obligations. Regardless of any Contract termination, Contractor’s
obligations for portions of the Work already performed will continue and the provisions of
the Contract Documents will remain in effect as to any claim, indemnity obligation,
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record
maintenance, or other such rights and obligations arising prior to the termination date.

Article 14 - Miscellaneous Provisions

Assignment of Unfair Business Practice Claims. Under Public Contract Code §
7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and
interest in and to all causes of action it may have under section 4 of the Clayton Act (15
U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2
of Division 7 of the Business and Professions Code), arising from purchases of goods,
services, or materials pursuant to the Contract or any subcontract. This assignment will
be effective at the time City tenders Final Payment to Contractor, without further
acknowledgement by the parties.

Provisions Deemed Inserted. Every provision of law required to be inserted in the
Contract Documents is deemed to be inserted, and the Contract Documents will be
construed and enforced as though such provision has been included. If it is discovered
that through mistake or otherwise that any required provision was not inserted, or not
correctly inserted, the Contract Documents will be deemed amended accordingly.

Waiver. City’s waiver of a breach, failure of any condition, or any right or remedy
contained in or granted by the provisions of the Contract Documents will not be effective
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or
remedy will not be deemed a waiver of any other breach, failure, right, or remedy,
whether or not similar, nor will any waiver constitute a continuing waiver unless specified
in writing by City.

Titles, Headings, and Groupings. The titles and headings used and the groupings of

provisions in the Contract Documents are for convenience only and may not be used in

the construction or interpretation of the Contract Documents or relied upon for any other
purpose.

Statutory and Regulatory References. With respect to any amendments to any
statutes or regulations referenced in these Contract Documents, the reference is deemed
to be the version in effect on the date that bids were due.

Survival. The provisions that survive termination or expiration of this Contract include
Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6 of
Section 12, General Provisions; and the following provisions in these General Conditions:
Section 2.2(J), Contractor's Records, Section 2.3(C), Termination, Section 3.7,
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Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2,
Warranty.

END OF GENERAL CONDITIONS
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Special Conditions

1. Authorized Work Days and Hours.

11

Authorized Work Days. Except as expressly authorized in writing by City,
Contractor is limited to performing Work on the Project on the following days of
the week, excluding holidays observed by City: Monday — Friday

Grading, trenching and clearing of non-hardscaped areas shall only be
authorized between June 15 and October 15

1.2 Authorized Work Hours. Except as expressly authorized in writing by City,
Contractor is limited to performing Work on the Project during the following
hours:

8:00 am — 6:00 pm
2. Normal Weather Delay Days. This provision is intended to supplement the

requirements of General Conditions Section 5.2 on Schedule Requirements and Section
5.3 on Delays and Extensions of Contract Time. Based on historic records for the Project
location, Contractor’s schedule should assume the following number of normal Weather

Delay Days for each month:

Month # Normal Weather
Delay Days

January 10
February 10

March 10

April 8

May 6

June 1

July 0

August 0
September 1

October 5
November 10
December 10

Weather Delay Days which do not occur during a given month based on the number of days
allocated for that month (above) do not carry over to another month.

3. Submittals.

3.1

Review Time Assumptions. Contractor’s schedule and all schedule updates
should reflect the following assumptions for City and grant agency (if applicable)
review. The following assumptions are provided solely for scheduling purposes
and do not bind the City to complete its review of any submittal within the
assumed time, and the assumed times do not account for delays attributable to
Contractor’s incomplete or non-compliant submittals.

(A) City Review. Except as otherwise set forth herein, for all submittals
except Shop Drawings and samples, assume a minimum review period of 14
days following submission for City review. For Shop Drawings and samples,

assume a minimum review period of 14 days following submission for City
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review. If corrections are necessary, assume an additional 10 days following
resubmission for City review.

3.2 Specific Submittal Deadlines. Contractor must submit the following submittals
by the deadlines set forth below:

e Baseline schedule within five (5) Working Days following the Notice to
Proceed

¢ Materials with long lead times within five (5) Working Days following the
Notice to Proceed

e Staging plan within five (5) Working Days following the Notice to Proceed

e Water Pollution Control Plan within five (5) Working Days following the
Notice to Proceed

¢ Traffic Control Plan within five (5) Working Days following the Notice to
Proceed

4, Milestones. Pursuant to Section 5.4 of the General Conditions, the following

milestone(s) apply to the Project:

4.1

4.2

Milestone No. 1. Contractor must complete installation of CTS exclusion fencing,
as set forth in the Contract Documents, within 20 Working Days from the start
date set forth in the Notice to Proceed (for purposes of this milestone, the
“Milestone Deadline”). If Contractor fails to complete the Work required for this
milestone within the Milestone Deadline, City will assess liquidated damages in
the amount of $2,000.00 per day for each day of unexcused delay in completing
the milestone within the Milestone Deadline, and such liquidated damages may
be deducted from City’s payments due or to become due to Contractor under this
Contract.

Milestone No. 2. Contractor must complete all grading, clearing and trenching
activities within non-hardscaped areas, as set forth in the Contract Documents,
within 25 Working Days from the start date set forth in the Notice to Proceed (for
purposes of this milestone, the “Milestone Deadline”). If Contractor fails to
complete the Work required for this milestone within the Milestone Deadline, City
will assess liquidated damages in the amount of $3,300 per day for each day of
unexcused delay in completing the milestone within the Milestone Deadline, and
such liquidated damages may be deducted from City’s payments due or to
become due to Contractor under this Contract.

5. Survey Staking. Contractor is not responsible for providing the construction stakes for
the Project. Contractor will coordinate directly with the Engineer for City-provided
construction stakes. Contractor must submit a written request for staking to the Engineer
at least four Working Days in advance of the date and time stakes are needed for the
Work. Contractor must promptly notify the Engineer of any discrepancies found between
City-provided staking and information provided by the Contract Documents. Contractor
must preserve any City-provided construction stakes. If City is required to replace City-
provided construction stakes, Contractor will be responsible for the cost thereof, which
may be deducted from payments otherwise due to Contractor.
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Close Out Requirements. Contractor’s close out requirements include the following, if
applicable:

6.1

6.2

6.3

Contractor must replace, with thermoplastic, any existing striping within and
adjacent to the Project site that is damaged during the Work. Partially damaged
striping must be replaced in its entirety.

Before removing any traffic control or street signs on the Project site, Contractor
must take photographs showing their original locations. Upon completion of each
phase of construction, Contractor must temporarily reset the signs at those
locations. Contractor must then replace the signs permanently upon completion
of the Work and the cost of their removal and replacement must be included in
the Bid Proposal.

Contractor must maintain any rural mail boxes on the Project site and relocate

them to their permanent locations as soon as possible in the course of the Work,
to the satisfaction of the affected property owners and the postal service.

END OF SPECIAL CONDITIONS
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10 GENERAL CONSTRUCTION
10 GENERAL

10-1.01 GENERAL
Section 10 includes general specifications for performing construction work.

Technical Specifications use definitions per Standard Specifications 1-1.07 and
Abbreviations Standard Specification section 1-1.06.

Equipment used shall follow General Conditions Section 7.6 “Materials and Equipment”.

The Engineer may order or consent to your request to open a completed section of
surfacing, pavement, or structure roadway surface for public use.

Before Contract acceptance, submit a document signed by the owner of the material
source or disposal site, as applicable, stating that the Contractor has complied with the
Contractor-owner agreement.

Unless otherwise provided hereafter, when sections and subsections of the Standard
Specifications are used or attention is directed to them within the technical specifications,
such direction shall not be interpreted as excluding other applicable provisions within the
correlating section the Standard Specifications.

10-1.02 WORK SEQUENCING

10-1.02A General

Reserved

10-1.028 Traffic Elements

Before starting the operational test of a traffic management system that directly impacts
traffic, the system must be ready for operation, and all signs, pavement delineation, and
pavement markings must be in place at the system's location.

If maintaining existing traffic management system elements during construction is shown
on the Bid Item List, a list of the systems shown within the project limits and their
operational status is included in the Information Handout. Before starting job site activities,
conduct a preconstruction operational status check of the existing system's elements and
each element's communication status with the transportation management center to which
it communicates. If an existing system element is discovered and has not been identified,
the Department adds the element to the list of systems. The pre- and postconstruction
operational status check of the discovered elements is change order work.

If maintaining existing traffic management system elements during construction is not
shown on the Bid Item List and an existing system element is discovered during the work,
notify the Engineer. The Engineer orders a pre- and postconstruction operational status
check of the discovered elements. The status check of the discovered elements is change
order work.

C02319 Page 90



Conduct the status check with the Engineer and an electrical representative from the traffic
operations office of the district in which the work is located. The Department provides you
a list of the preconstruction operational status-check results, including:

1. Existing traffic management system elements and their locations within the project
limits

2. Fully functioning elements

3. Nonoperational elements

Before Contract acceptance, conduct a postconstruction operational status check of all
elements shown on the list with the Engineer and an electrical representative from the
traffic operations office of the district in which the work is located.

10-1.02C Landscaping and Irrigation Facilities 10-1.02C(1) General
Reserved
10-1.02D Traffic Stripes, Pavement Markings, and Pavement Markers

Before obliterating any traffic stripes, pavement markings, and pavement markers to be
replaced at the same location, reference the stripes, markings, and markers. Include limits
and transitions with control points to reestablish the new stripes, markings, and markers.
Submit your references to the control points at least 5 business days before obliterating
the stripes, markings, and markers.

10-5.01 Dust Control:

Section 10-5 includes specifications for controlling dust resulting from the work. Prevent
and alleviate dust by:

1. Applying a dust palliative under section 18

2. Applying temporary soil stabilization under section 13-5

3. Managing material stockpiles under section 13-4.03C(3)

Sweeping, covering stockpiles, applying water, and/or dust palliative, to control dust
caused by public traffic is not change order work.

All dust-producing work and unpaved construction sites shall require a minimum watering
in the middle and ending of each workday. The frequency of watering shall increase if dust
is airborne. Watering shall not produce runoff.

You shall maintain dust control to the satisfaction of the Engineer, 7 days a week, 24 hours
per day.

At the end of each workday, you shall thoroughly sweep all streets effected by the project
to minimize airborne dust.

At the end of each work week you shall sweep all streets in the work zone with a
commercial street sweeping truck equipped with a rear pick up broom.
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At the Engineer’s discretion additional sweeping or watering may be required, including

the use of a commercial street sweeping truck equipped with a rear pick up broom, at any
time or place.

10-7 Payment: Work in this section shall be considered as included in the prices paid
for various contract items and no additional allowance will be made.
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12 TEMPORARY TRAFFIC CONTROL

12-1 General

12-1.01 General: Construction area traffic control devices shall be installed and
maintained in accordance with the applicable sections of these Special Provisions, the
Standard Specifications, the current Edition of the California Manual on Uniform Traffic
Control Devices (CA MUTCD), the Americans with Disabilities Act (ADA) and as directed
by the Engineer.

12-1.04 Payment: Furnishing flaggers shall be considered as included in the contract
lump sum price paid for traffic control.

12-3 Traffic-Handling Equipment and Devices

12-3.01 General: Prior to commencing construction which will affect existing vehicular
and pedestrian traffic, you shall submit for review by the Engineer, Traffic Control Plans
on 11" x 17" sheets of paper which contains only information specifically related to work
zone vehicular and pedestrian traffic control. If you propose to use the current edition of
the CA MUTCD published by Caltrans in lieu of a traffic control plan, in specific work
operations, they shall submit in_writing for consideration which Typical Application
Diagram will be used and how it will be applied for each work operation. Traffic Control
Plans or proposals shall be submitted for review at least two weeks prior to
implementation.

Traffic Control Plans shall contain a title block which contains your name, address, phone
number, project superintendent's name, contract name, dates and hours traffic control will
be in effect, and a space for review acknowledgment.

The content of the Traffic Control Plan shall include, but is not limited to, the following:

1. Show location and limits of the work zone.

2. Give dimensions of lanes affected by traffic control that will be open to traffic.

3. Indicate signing, cone placement, and other methods of delineation and reference
to appropriate City or Caltrans Standards.

4. Dimension location of signs and cone tapers.

5. Identify side streets and driveways affected by construction and show how they
will be handled.

6. Show how pedestrian traffic will be handled through the construction site.
Pedestrian pathways through the work zone shall be in compliance with the
requirements of ADA during and after work hours.

a. Atthe Southwest Community Park, pedestrian routing through the property,
where authorized by the Biologist, is acceptable at no cost to the City
including restoration of the area per Section 15 “Existing Facilities.”

b. For the Northeast corner, alternative routes will not be accepted, You are
to follow CA MUTCD for the temporary pedestrian path and approval will
require identification of barrier type and installation. Only one ramp is
allowed to be closed at a time.
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c. See 12-4.04 “Temporary Pedestrian Access Routes” for additional
information.
7. ldentify message board locations. A minimum of 3 changeable message boards
shall be required. Location to be approved by Engineer.
8. Demonstrate how two-way traffic will be maintained.

No work except for installation of project identification signs will be allowed to commence
prior to approval of the Work Zone Traffic Control Plans.

12-4 Maintaining Traffic

12-4.01A General:

1. The full width of the traveled way shall be open for use by public traffic on Saturday,
Sundays and designated legal holiday(s), and after 4:00 p.m. on Fridays, and when
construction operations are not actively in progress; unless work has specifically
been authorized by the Engineer.

2. The location of traffic control signing, barricades, and other facilities shall be
monitored frequently (four to five times per day) by you to verify their proper
location. All traffic signal and other traffic control devices shall be maintained at
all times.

3. You shall conduct these operations so as to cause the minimum obstruction and
inconvenience to traffic and to places of business, multiple dwelling units and
residences adjacent to the work. You shall notify the Engineer of any planned
work and utility service interruption at least five working days in advance to allow
time to notify residents and businesses.

4. When construction activities will prevent vehicle access to individual driveways you
shall notify and receive permission from the affected businesses and residents.
Attention is directed to Article 7 of the General Conditions. Full access shall be
provided to all driveways during non-working hours.

5. At locations where traffic is routed perpendicular to trench excavation, the
excavation shall be conducted in a manner to provide a surface reasonably
satisfactory for traffic at all times. Substructure installation or construction shall be
conducted on only one-half the width of the roadway at a time, and that portion of
the roadway being used by traffic shall be kept open and unobstructed until the
opposite side of the roadway is ready for use. Upon completion of the rough
grading, the surface of the roadbed shall be brought to a smooth, even condition
free from humps and depressions and made satisfactory for traffic.

12-4.01A General: You shall submit a trucking route along with the traffic controls plans
for approval by the Engineer. The route must minimize traffic on residential streets that
are not part of the project.

Existing pavement damaged by your operations and not shown to be replaced shall be
replaced at your expense, per City Standards and to the satisfaction of the Engineer.

12-4.02 Closure Requirements: Attention is directed to General Conditions section 7.23,
“Public Safety and Traffic Control”, section 5.2 “Schedule Requirements” and to Technical
Specification section 10-1.01 “General’.

Exact locations of Project Identification signs and Advance Notice signs (7.23(C) of the
General Conditions) shall be determined in the field by the Engineer.
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Lane closures will be permitted between the hours of 8:30 a.m. and 4:00 p.m. Only one
lane at a time may be closed and no lanes shall be closed at any other hours unless
specifically approved by the Engineer. You shall maintain vehicle access to homes and
other properties at all times while work is in progress.

You shall not park construction vehicles, contractor employee vehicles, stage materials or
stockpiles in front of any business or residential driveway access and you shall maintain
access to private parking lots within the block where work is in progress. Construction
vehicles shall not be left running for any length of time if parked in front of a business or
residential unit. A portion of the parking lot at Southwest Community Park may be used
for staging. The location is to be cleaned and swept daily and is not to store items that that
are not able to be installed with 1 week of delivery. You are also responsible for the
security and restoration of the staging area per Section 15 “Existing Facilities”. You shall
submit a staging plan for approval by the Engineer.

You shall keep the City of Santa Rosa Fire Department informed regarding the closure of
any traveled lane. At a minimum, you shall call the Fire Department at 543-3535 and the
Communications Center at 543-3666 daily to report any traveled lane closure. This
means immediately upon closure for that day and again immediately after removal of the
closure.

You shall notify Santa Rosa City Bus at (707) 543-3922, the local Postal Service at (707)
526-0113 and Recology at (800) 243-0291 5 calendar days prior to any lane closures or
restrictions in turning movements.

Where necessary, and only after receiving written approval from the Engineer, you may
temporarily suspend curb side parking in their immediate work zone. Notification to
businesses and residents shall be hand delivered at least 72 hours prior to construction in
the affected areas.

Notification shall be as follows:

1. A notice placed on the front door of each home or business where curb side
parking will be suspended and attempt made to notify each business or resident
verbally that work will be underway within the block and that curb side parking will
be suspended during stated working hours and request that vehicles be parked
out of the roadway by 8:00 a.m. Service of notice shall not bar use of cars within
the block, as individual plans change and emergencies arise.

2. Type 1 barricades every 50 feet adjacent to the curb where parking will be
suspended with a notice posted on the barricade stating specific dates and times
that curb side parking will be temporarily suspended. If work will not take place in
the posted area, then Contractor shall remove “No Parking” notices.

You shall maintain vehicle access to all homes and other properties along the work zone.
During paving operations, you will be allowed to temporarily suspend vehicle access to a
limited number of driveways when approved by the Engineer. When approved by the
Engineer and at least 72 hours prior to suspending access to any driveway, you shall give
both written and verbal notice to the affected businesses and residents and place
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barricades adjacent to the driveways with posted notices stating the specific dates and
times of the suspension for that area. The notice shall also indicate an alternate parking
location. Suspension of access to driveway will be permitted only as approved by the
Engineer and only between the hours of 8:00 am and 4:30 pm.

Cross streets will require maintenance of at least one-half (1/2) width of each street for
traffic purposes, unless a parallel route is approved by the Engineer. Flagging will only be
allowed between the hours of 8:30 am and 4:00 pm.

Barricades and flaggers shall be positioned to allow safe turns at intersections and curves.

12-4.04 Temporary Pedestrian Access Routes

12-4.04A(1) Summary: You are directed to Chapter 6D, Pedestrian and Worker Safety,
in the CA MUTCD, the improvement plans and these Special Provisions.

Pedestrians shall be provided with a safe convenient and accessible path that, at a
minimum, replicates the most desirable characteristics of the existing sidewalk, path or
footpath. At no point along the road shall the sidewalks on both sides of the road be closed
at the same time.

You shall construct and maintain temporary pedestrian pathways through the work zone,
where required, that shall be in compliance with the requirements of the Americans with
Disabilities Act (ADA), and the CA MUTCD. Pedestrians that are routed into the street
must be protected by k-rail, water-filled barricade, or other approved barriers to traffic.

Pedestrian routes shall not be impacted for the purposes of any non-construction activities
such as parking of vehicles or equipment, or stock piling of materials. Pedestrians shall
not be led into conflicts with work site vehicles, equipment or operations.

Pedestrian routes shall be open and accessible at the end of the work day unless an
alternate ADA compliant route has been approved by the Engineer. The construction of
curb ramps and/or long sections of sidewalk do not alleviate you from this requirement.

12-9 Payment: Traffic Control shall be paid for at the contract lump sum price, which
price shall include full compensation for furnishing all labor, materials, tools, and
equipment and doing all work involved in vehicular and pedestrian traffic control,
including but not limited to complying with the CA MUTCD, preparation of the traffic control
plan, lane closure schedule, temporary relocation of signs, installing project and public
notification signs, flagging, providing, placing, maintaining, and removal of temporary
paths and/or ramps, excavation, compaction, furnishing, and placement of asphalt
concrete and/or PCC, temporary railing, barricades, toe-rails, hand rails, flag men,
changeable message boards and arrow boards, K-rail, water-filled barricades,
coordination efforts, and any other items necessary for vehicle and pedestrian traffic
control not specifically enumerated in the plans or these specifications, and no additional
allowance will be made.

[Version: 09/08/19 CDA STD2018]
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13 WATER POLLUTION CONTROL

13-1.01A Summary: Water Pollution Control shall be performed in accordance with
Section 13, Water Pollution Control, of the Standard Specifications and these technical
specifications. In addition, construction activities shall comply with:

The current California Water Quality Control Board, North Coast Region Order No. R1-
2015-0030 NPDES NO. CA0025054 National Pollutant Discharge Elimination System
Municipal Storm Water Permit, commonly referred to as the “Storm Water Permit”. A copy
of the Storm Water Permit is available for review at the City of Santa Rosa Transportation
and Public Works Department, 69 Stony Circle, Santa Rosa, CA, and at
WWW.Srcity.org/stormwaterpermit.

The California Stormwater Quality Association Storm Water BMP Handbook for
Construction (CASQA Handbook). BMPs shall be selected, installed and maintained in
accordance with the latest edition. A copy of the handbook can be viewed at the City of
Santa Rosa Department of Transportation and Public Works office at 69 Stony Circle or
downloaded from CASQA, http://www.casga.org/.

In this technical specification the CASQA Handbook BMP numbers are appended to the
associated Standard Specification sections. If a conflict occurs the CASQA Handbook
BMP’s shall govern.

13-1.01B Definitions: Construction phase: The construction phase starts at the start
of job site activities and ends at Contract acceptance.

13-1.01C(4)(c) Water Quality Monitoring Reports: If the project is less than 1 acre you
shall complete and sign the Storm Water Correction Notices (below) with the City as part
of the Storm Water Permit.

13-1.04 Payment: Full compensation for conforming to the requirements of Section 13
shall be paid for at the contract lump sum price for Water Pollution Control, which price
shall include full compensation for furnishing all submittals, labor, materials, tools and
equipment, and doing all the work involved in water pollution control, and no additional
allowance will be made therefor.
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STORM WATER CORRECTION NOTICE
FAILURE TO CORRECT BY DUE DATE MAY RESULT IN STOP WORK NOTICE!

PROJECT NAME:
JOB ADDRESS:
PROJECT / PERMIT #: DATE:

0 No storm water deficiencies identified.

I HAVE INSPECTED THIS PROJECT SITE. THE FOLLOWING ISSUES AND
DEFICIENCIES HAVE BEEN IDENTIFIED AND REQUIRE CORRECTIVE ACTION:

STORMWATER BMPs:

O Storm Drain Protection: Install Maintain Replace
O Perimeter Controls: Install Maintain Replace
Housekeeping: Sweep Clean Remove Garbage &
Debris
Stockpiles: Cover Perimeter Controls Remove
] Debris Bins: Cover Perimeter Controls
Tracking: Clean-Up Install Tracking Controls
Portable Toilet: Secondary Containment Required
O Concrete: Install BMPs for Pumper or Concrete Truck
Cover / Maintain Concrete Washout Containers
H Sediment & Erosion: Install Appropriate Controls Dust Controls
O Other:

*ALL DEFICIENCIES MUST BE CORRECTED PRIOR TO NEXT RAIN EVENT OR NO
LATER

THAN DUE DATE, WHICHEVER IS SOONER.

DATE REQUIRED (SEE NOTE*):

INSPECTOR: PH# ()

CONTRACTOR SIGNATURE: DATE:

Inspection Type: o Monthly (Oct 15:-April 30™) o Deficiency Re-Inspection

o Pre-Rain (Sept 1%-Oct 1% o Following First 0.25" Rain
(within 2 business days)
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14 ENVIRONMENTAL STEWARDSHIP

14-6.01 GENERAL: You shall follow the directions of the City hired biologist for the
Environmental Mitigation of the flora and fauna in and around the site per Standard
Specifications.

14-6.03E California Tiger Salamander Protection: you shall install Natural Resource
Protection Fence for California Tiger Salamander (CTS) in the approximate areas shown
on the plans. The type of fencing, the exact location, and the installation requirements will
be done per the onsite biologist and as directed by the engineer.

14-10.01 General: You shall dispose of all portland cement concrete and asphalt
concrete, generated from removal or demolition activities on the project, at a recycler for
these materials.

All other excess materials from the project shall become your property and shall be
disposed of you, at your expense.

14-10.02 Solid Waste Disposal and Recycling Report: Submit a Solid Waste Disposal
and Recycling Report prior to final acceptance of work performed under the Contract.
Show the types and amounts of project-generated solid waste taken to or diverted from
landfills or reused on the project.

14-14 Payment: Full compensation for conforming to the requirements of Section 14 shall
be paid for at the contract lump sum price for Environmental Stewardship, which price
shall include full compensation for furnishing all submittals, labor, materials, tools and
equipment, and doing all the work involved in environmental stewardship, and no
additional allowance will be made therefor.
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15 EXISTING FACILITIES

15-1.03A General: Existing facilities disturbed by construction shall conform to the
applicable provisions of Article 7 of the General Conditions All existing active utilities found
to reside in excavated areas shall be supported in place with service maintained during
construction. You shall be responsible for any damage caused by your operations and
any needed repairs shall be completed to the Engineer’s satisfaction.

Existing storm drains found to reside in excavated areas shall be supported, removed, or
replaced at your option and at no additional cost to the City. You shall be responsible for
maintaining the existing line and grade of the storm drains. If you elect to remove and
replace, it shall be done per applicable City Standards and Specifications.

Existing utility trenches and/or structures that are in close proximity to proposed trenches
shall be safeguarded in an appropriate manner from damage.

15-2.02C Traffic_Stripes and Pavement Markings: All traffic stripes, pavement
markings or any other traffic markings shall be removed by you to the satisfaction of the
Engineer and in accordance with Sections 84 of the Standards, and the Plans.

15-2.02D Pavement Markers: All raised pavement markers shall be removed by you to
the satisfaction of the Engineer and in accordance with Sections 82 of the Standard
Specifications, City Standards, and the Plans.

15-2.02N Asbestos Cement Pipe: You are advised that asbestos cement pipe (ACP)
will likely be encountered on the project and must be cut, handled, and disposed of
according to your State Licensing Law and all other applicable laws and regulations.

15-2.08A General: Reset existing City facility boxes and lids to grade. The City will furnish
at no cost to you new material to replace existing boxes and lids that do not comply with
current City Standards or damaged prior to Contractor’s operations.

15-2.10B Adjust Frames, Covers, Grates, and Manholes: Existing manhole frames and
covers, valve boxes, mainline cleanouts and monuments adjusted to grade shall conform
to City Standards.

Existing Monuments adjusted shall conform to City Standards 280 to 284 and 78-2 Survey
Monuments, of the specifications.

15-2.01 Payment: Adjust Storm Drain Manhole to Grade shall be paid for at the
contract price each, which price shall include full compensation for furnishing all
submittals, labor, materials, tools and equipment, and doing all the work involved in
adjusting storm drain manhole to grade, and no additional allowance will be made therefor.

15-3.03 Construction: All removed concrete shall become your property and shall be
immediately off-hauled. None of the removed concrete shall be dumped or stockpiled on
the work site. You shall dispose of all removed concrete at a recycler for this material.
Burying of broken concrete within the limits of the project will not be allowed.
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All concrete which is to be removed from sidewalk, curb, gutter and driveway areas shall
be removed to the nearest score mark or construction joint as directed by the Engineer
unless otherwise noted on Project Plans. The edge of existing concrete to remain shall be
neat and free of defects. Saw cutting may be required to achieve this.

Concrete removal includes removal of any reinforcing steel embedded in the concrete and
no additional allowance will be made for the removal of such steel.

Where new concrete is to join existing concrete, remove enough concrete to allow splicing
of new reinforcement. Protect existing reinforcement to be incorporated into the new work
from damage.

Irrigation facilities may be encountered during concrete removal and replacement. You
shall exercise care in this area and repair any damage done by their operations at no
additional cost to the City.

Landscaping and other surfaces or structures shall be restored to original condition at no
additional cost to the City.

15-7 Utility Clearances: All items noted in this Section shall take place prior to any other
construction activities.

Contractor shall investigate, confirm and/or determine the exact locations of existing
utilities, and verify clearances between existing and proposed utilities at crossings and/or
known potential conflicts. You shall determine elevations and alignments of existing
utilities at connection points. You shall complete the investigation and notify the City 2
weeks prior to scheduled start of work for the potentially impacted Work.

You shall provide all relevant information in writing to the Engineer immediately upon
discovery of any conflict. Any delay in notification to the Engineer may delay direction
and/or corrective action and a delay claim due to this reason shall not be considered by
the City. You shall not proceed with any work that is in conflict until direction is provided
by the Engineer and shall redirect crews to other contract work. All the information required
to be obtained per this Section and any other information not noted but relative to the
project shall be provided to the Engineer on a set of Plans when the investigative effort is
complete.

15-7.01 Payment: Utility Clearances shall be considered as included in the prices paid
for various contract items and no additional allowance will be made.

15-8 Tree Root Pruning: All tree roots two inches and greater which are encountered
during excavation must be pruned by hand. The root shall be cut cleanly with a saw to
avoid splits. When digging within the drip line of trees, you shall exercise extreme caution
to avoid pulling on roots with excavation equipment. Hand dig around all roots greater than
one inch in diameter. You shall notify the Engineer when encountering roots within the
drip line of trees which are greater than one inch. If the Engineer elects to get direction
from an arborist You shall redirect crews to other contract work after safeguarding the
area.

15-8.01 Payment: Full compensation for removing and pruning tree roots, hand digging
to avoid root damaging roots, and excavating cautiously with respect to tree roots is
considered as included in the prices paid for various contract items of work and no
additional allowance will be made therefor.
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17 EARTHWORK AND LANDSCAPE

17-2 Clearing and Grubbing

17-2.01 General: Clearing, grubbing, and access shall be confined to the limits shown on
the plans and shall not exceed the minimum necessary to complete operations.

You shall not remove any trees, brush, shrubs, or other natural objects outside the limits
of construction as shown on the plans, unless directed by the Engineer.

Any trees, brush, shrubs, or other natural objects not ordered removed by the Engineer
which have been removed, altered, or damaged shall be replaced in kind by you before
completion of the project.

All unsuitable material shall be disposed of away from the site by you. You shall make all
necessary arrangements for disposal of material.

17-2.03 Construction: The area to be cleared and grubbed shall be the area within the
right-of-way shown on the plans, unless otherwise specified in the Special Provisions.

All stumps, large roots and other objectionable material shall be removed to a depth of
three feet below finished grade in the area of construction. The resulting spaces shall be
backfilled with material suitable for the planned use. Such suitable material shall be placed
and compacted in layers as specified in Section 19-6 "Embankment Construction” of the
Standard Specifications.

17-7 Payment: Work in this section shall be considered as included in the prices paid
for various contract items and no additional allowance will be made.

[Version: 09/10/19 CDA STD2018]

C02319 Page 102



26 AGGREGATE BASE

26-1.01 General

26-1.01A Summary: Aggregate base shall be Class 2 conforming to and placed in
accordance with the requirements of Section 26 of the City Specifications.

Compacting shall commence immediately after spreading of the damp material and before
the material has dried sufficiently to allow separation between the fine and coarse
particles.

26-1.02 Materials

26-1.02B Class 2 Aggregate Base: The minimum sand equivalent shall be 31 for any
individual test.

26-1.03 Construction

26-1.03E Compacting: The surface of the finished aggregate base shall be firm and
unyielding. Any visible movement vertically or horizontally of the aggregate base under
the action of construction equipment or other maximum legal axle loads shall be
considered as evidence that the aggregate base does not meet this requirement.

26-1.04 Payment: Full compensation for aggregate base shall be considered as included
in the prices paid for various contract items of work and shall include all compensation
for furnishing all labor, materials, tools and equipment and doing all the work involved in
furnishing and placing the base material as specified, including furnishing, hauling and
applying water as specified and directed by the Engineer, and no additional allowance will
be made therefor.

[Version: 09/18/19 CDA STD2018]
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39 HOT MIX ASPHALT

39-2.02A(1) Summary: Section 39 includes specific specifications for producing and
placing Hot Mix Asphalt (HMA) by mixing aggregate and asphalt binder at a mixing plant
and spreading and compacting the HMA mixture.

Construction vehicles/equipment shall not be allowed on the newly placed asphalt
concrete base until the day after it is placed. Super Dumps or other trucks with liftable
trailing load bearing axles shall not be allowed on the newly placed asphalt concrete base
at any time. All trucks or other construction equipment to be driven on the newly placed
asphalt concrete base shall not exceed the surface load bearing capacity and shall not
produce rutting or pumping at any time.

Where a vertical drop off will occur between the top of the new asphalt concrete base and
a valley gutter, driveway, or side street conform, you shall install a temporary 10:1 asphalt
taper.

Where a vertical drop off would occur between the asphalt concrete base and a pedestrian
ramp, you shall install a temporary 12:1 asphalt taper.

All ground edges adjacent to curb ramps and driveways shall have temporary asphalt
concrete ramps (tapers) installed if the asphalt concrete surfacing cannot be placed back
the same day the existing pavement is removed. Kraft paper or other bond breaker shall
be placed under the conform ramps to facilitate removal when paving operations start.

Kraft paper or other bond inhibitor shall be placed under the temporary asphalt taper to
facilitate removal when paving operations resume.

Temporary asphalt tapers and associated bond breaker material shall be removed prior
to placement of the asphalt concrete surface lift. Where the bond breaker material
adheres to the asphalt concrete base course it shall be fully removed with a method,
approved by the Engineer that will in no way degrade the quality of the final product.

The Engineer shall provide reference points and cut sheets for the placing of asphalt
concrete base and asphalt concrete surface.

You shall furnish an excavation and paving plan which shall include the following:

Requested location for survey staking of reference points
Asphalt plant supplying mix including aggregate source
Disposal site for spoils

Type of trucks and equipment to be used

Haul routes through adjacent residential streets

Staging locations

Sequencing

Taper grind locations

©ONoO O~ WNE

A tack coat of SS-1h or SS-1 emulsified asphalt shall be applied to all asphalt concrete
and concrete surfaces and allowed to break immediately in advance of placing all lifts of
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asphalt concrete. Unless otherwise shown on the Plans, tack coat shall also be applied
to all vertical mating surfaces and conforms to existing pavement, curbs, gutters, and
construction joints, and allowed to break immediately in advance of placing all lifts of
asphalt concrete. The tack coat shall be reapplied 1) where it becomes contaminated, and
2) where it is significantly tracked (removed) from the surface.

The asphalt concrete base and asphalt concrete surface courses shall be allowed to cool
to 160° F at mid depth before the roadway is opened to traffic each day.

At the end of each work day during paving operations the location of all valves, manholes,
monuments and any other facility overlaid with asphalt concrete and required to be raised
to grade shall be marked in white paint.

39-2.01B Materials

39-2.02B(3) Asphalt Binder: Asphalt binder in HMA must comply with the specifications
for asphalts.

Asphalt binder to be mixed with aggregate for asphalt concrete surface, leveling and base
shall be PG64-16 grade paving asphalt.

The amount of asphalt binder to be mixed with the aggregate shall be specified by the
Engineer at the time of paving. Different asphalt binder content may be specified for each
lift and each location.

Liquid anti-stripping agent (LAS) shall be added to the asphalt binder at a rate of 0.4 to
1.0% by weight of asphalt binder as specified by the Engineer at the time of paving. The
LAS shall be AD-here LOF 65-00 or equivalent, and shall be stored, measured, and
blended with the asphalt binder in accordance with the anti-stripping agent manufacture’s
recommended practice. The LAS can be added at the asphalt plant or at the refinery.
When added at the asphalt plant, the equipment shall indicate and record the amount of
LAS added. If added at the refinery, the shipping ticket from the refinery shall certify the
type and amount of LAS added.

39-2.02B(4) Aggregates

39-2.02B(4)a General: The aggregate grading of the various types of asphalt concrete
shall conform to one of the following as directed by the Engineer:

Surface or Leveling Course 3/4-inch HMA Type A, or %-inch Coarse HMA
Type A, or %-inch Medium HMA Type A

Base Course 3/4-inch HMA Type A

Aggregates should be of high abrasion resistance and durability. Excessively soft and
friable aggregates are not allowed.

The specified aggregate gradation must be determined before the addition of asphalt
binder and includes supplemental fine aggregate.
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Before the addition of asphalt binder and lime treatment, aggregate must have the values
for the quality characteristics shown in the following table:

(% max. by weight @ 5:1)

Quality characteristic Test method HMA Type A
Percent of crushed particles
Coarse aggregate (% min.)
One fractured face 90
Two fractured faces California Test 205 75
Fine aggregate (% min)
(Passing no. 4 sieve
and retained on no. 8 sieve.)
One fractured face 70
Los Angeles Rattler (% max.)
Loss at 100 rev. California Test 211 10
Loss at 500 rev. 45
Sand Equivalent (min.)? California Test 217 50°
Fine aggregate angularity (% min.) California Test 234 45
Flat and elongated particles California Test 235 10

a2Reported value must be the average of 3 tests from a single sample.

®Minimum Sand Equivalent of 45 for asphalt concrete base.

39-2.02B(4)b Aggregate Gradations: The proposed aggregate gradation must be within

the TV limits for the specified sieve sizes shown in the following tables:

Aggregate Gradation
(Percentage Passing)

HMA Types A
3/4-inch HMA Type A
Sieve sizes TV limits Allowable tolerance
1" 100 --
3/4" 95-100 TV+5
3/8" 65-80 TV +5
No. 4 49-54 TV+5
No. 8 36-40 TV+5
No. 30 18-21 TV £5
No. 200 2.0-8.0 --
1/2-inch Coarse HMA Type A
Sieve sizes TV limits Allowable tolerance
3/4" 100 —
1/2" 94-100 --
3/8" 70-90 --
No. 4 55-61 TV +5
No. 8 40-45 TV +5
No. 30 20-25 TV +5
No. 200 2.0-8.0 --
1/2-inch Medium HMA Type A
Sieve sizes TV limits Allowable tolerance
3/4" 100 --
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1/2" 95-100 --
3/8" 80-95 --
No. 4 59-66 TV+5
No. 8 43-49 TV+5
No. 30 22-27 TV+5
No. 200 2.0-8.0 -

39-2.02B(6) Smoothness:

Determine HMA smoothness with a straightedge or a

profilograph. The completed surfacing shall be thoroughly compacted, smooth and free
from ruts, humps, depressions or irregularities. Any ridges, indentations or other
objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other means. The use of any equipment that
leaves ridges, indentations or other objectionable marks in the asphalt concrete shall be
discontinued, and acceptable equipment shall be furnished by you.

39-2.02B(7) Acceptance Criteria Testing: The acceptance testing requirement for Sand
Equivalent shall be 50 (minimum) for asphalt concrete surface and 45 (minimum) for
asphalt concrete base. HMA shall meet the following requirements.

Aggregate Micro-Deval (ASTM D6928-10)* Tensile Strength Ratio, TSR (ASTM D7870)2

<£16.0% Not Required
16.1-18.0% 70 (minimum)
18.1-21.0% 80 (minimum)

! Asphalt concrete with an aggregate Micro-Deval loss greater than 21.0% shall be
removed and replaced at your expense. In addition, no single source of asphalt concrete
aggregate shall have a Micro-Deval loss greater than 21.0%.

2TSR testing shall be performed on re-compacted asphalt concrete (per ASTM D7870),
obtained from field cores, and tested within 30 days of asphalt concrete placement.
Specimens tested shall include 1 unconditioned sample, and 2 conditioned samples as
follows:

a) 20.0 hour Adhesion cycle @ 60°C

b) 3500 cycles @ 40 psi and 60°C

A single TSR test shall not represent more than 750 tons of asphalt concrete.

Asphalt concrete not meeting the above requirements shall be removed and replaced at
your expense.

Test sections shall be approved on the basis of the attainment of 93% relative compaction
and a satisfactory surface condition following final rolling. The number of coverages
required shall be the minimum number required to obtain 93% relative compaction.
Relative density shall be the ratio of in-place density (ASTM Test Method D2950) to test
maximum density (California Test 309, Method of Test for Determining Theoretical
Maximum Specific Gravity and Density of Hot Mix Asphalt) determined during production
paving.
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The HMA may be cored during paving of the test sections, and the in-place density for
each test section shall be the average of three core densities determined per California
Test 308.

39-6 Payment: Asphalt Concrete shall be paid for at the contract price per ton, which
price shall include full compensation for furnishing all labor, materials, tools, and
equipment and doing all work involved in placing asphalt concrete surface and overlay,
including tack coat and overlay conforms, and no additional allowance will be made
therefor.

Full compensation for deep lift paving strip adjacent to curb and gutter replacement will be
paid for at the asphalt concrete unit price and no additional allowance will be made
therefor.
Full compensation for installing and removing temporary asphalt tapers shall be included
in the contract price for asphalt concrete and no additional allowance will be made
therefor.

Full compensation for removing existing asphalt concrete from top of gutters shall be
included in the contract price for asphalt concrete and no additional allowance will be
made therefor.

Full compensation for furnishing weigh master’s certificates shall be considered as

included in the contract price paid per ton for asphalt concrete surface and asphalt
concrete base and no additional allowance will be made therefore.

[Version: 09/25/2019 CDA STD2018]
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51 CONCRETE STRUCTURES

51-7.01A General: Minor concrete structures are pipe headwalls, end walls, drainage
inlets, and manholes.

Concrete shall be cured in accordance with Section 90-1.03B of the Standard
Specifications.

Minor Concrete shall conform to the provisions of Section 90-2 of the Standard
Specifications.

Placing of concrete under water will not be permitted.

Manhole Covers to be diamond plated and meet ADA requirements at the completion of
installation.

51-7.01D Payment: Storm Drain Manhole Cover is to be paid for at the contract price
each. All associated work with the replacement and adjustment of this storm drain within
the sidewalk is the to be paid under this item.

[Version: 07/02/19 CDA STD2018]
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73 CONCRETE CURBS AND SIDEWALKS

73-1.01 General: This work shall consist of curbs, sidewalks, and their
appurtenances, such as gutters, curb ramps, and gutter depressions.

73-1.02D Color: A colored pigment designed for the integral coloring of concrete shall be
added to the concrete mix. The pigment shall contain pure concentrated mineral pigments
specifically processed for mixing into concrete and complying with ASTM C979. The
colored pigment shall be Davis Colors color #860, applied in a dosage of 1 pound per 94
pound sack of cement (approximately 6 pounds per cubic yard of concrete for a 6 sack
mix), or L. M. Scofield color #SG860 applied in a dosage to produce an equivalent color,
or an approved equal.

73-2.03 Construction: Curb construction shall be in accordance with Section 73-1.05 of
the City Standards.

Curb and gutter shall be constructed per City STD-241.

All concrete which is to be removed from curb, gutter, and driveway areas shall be
removed to the nearest construction joint or as directed by the Engineer.

Curb and gutter shall be cured in accordance with the requirements of Section 90-1.03B
of the Standard Specifications except that you may substitute pigmented sealer upon the
approval in writing of such substituted sealer by the Engineer.

All oil, paint, tire marks, and other discoloring shall be removed from the curb and gutter
by sandblasting prior to acceptance by the Engineer. Cement mortar will not be an
acceptable substitute for sandblasting. Vandalism to uncured concrete surface shall be
removed. If it cannot be removed from the surface, then the vandalized concrete shall be
removed and replaced to the nearest scoremark.

Curb Ramp shall be constructed in accordance with the details and at the locations shown
on the plans per Caltrans Standard plan A88A except the thickness shall be 4” minimum.
For purposes of payment, curb ramp will be paid per square foot and exclude the curb and
gutter. The area of concrete beneath the detectable warning surface shall be paid for at
the contract price per square foot of curb ramp.

73-3.01D(2) Warranties

The manufacturer shall provide a written 5-year warranty for prefabricated detectable
warning surfaces, guaranteeing replacement when there is a defect in the dome shape,
color fastness, sound-on-cane acoustic quality, resilience, or attachment. The warranty
period shall begin upon acceptance of the contract.

73-3.03 Sidewalk, Gutter Depression, and Curb Ramp: Sidewalk, gutter depression,
and curb ramp shall be constructed in accordance with Section 73-1.07 of the City
Standards.
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PG&E, SBC and AT&T utility vaults, new racks, manholes and/or valves that conflict with
the construction and/or use of the curb ramp shall be identified ahead of time by you and
coordinated with the appropriate agencies for adjustment in a timely manner to avoid
impact on the progress and completion of the project.

Curb Ramp shall be constructed at the locations detailed in these special provisions, per
California Building Codes 11B-302.3, 11B-406.2, 11B-406.3, and 11B-406.5 and Caltrans
Standard plan A88A except the thickness shall be 4” minimum and the width of the ramp
shall be 48-inches wide. The edging tool used must have a radius of 1/4 inch. For
purposes of payment, curb ramp will be measured from curb return to curb return and
exclude the curb and gutter. The area of concrete beneath the detectable warning surface
shall be paid for at the contract price per square foot of curb ramp.

Curb Ramp detectable warning surface shall consist of raised truncated domes in
accordance with the applicable provisions of section 73 of the City Specifications and
these Special Provisions. The detectable warning surface shall be Armor-Tile cast-in-
place and surface applied detectable warning surface or approved equal. The color of the
detectable warning surface shall be Yellow Detectable warning surface shall be included
in the price for curb ramp, except as noted in Section 73-3.05 Curb Ramp Inventory Table.

The detectable warning surface tiles shall be protected from concrete splatter while
installing the cast-in-place detectable warning surface into the PCC sidewalk by a
temporary 4 mil plastic sheeting or approved equal. Fire hydrants and poles shall be
cleaned of concrete splatter and curing compound within 24 hours. City shall have the
right to impose a charge against Contractor in an amount equal to $100.00 per violation
per day.

The finished surfaces of the detectable warning surface shall be free from blemishes. No
cutting of the tiles shall be allowed. Installation shall be per manufacturer’s instructions or
as directed by the engineer.

All concrete which is to be removed from sidewalk areas shall be removed to the nearest
transverse score mark across the full width of sidewalk or construction joint or as directed
by the Engineer.

Soft or spongy base or subgrade material shall be removed and replaced with suitable
material as required by the Engineer.

Sidewalks, gutter depression, median curb, curb ramps, and driveways shall be cured in
accordance with the requirements of Section 90-1.03B of the Standard Specifications
except that you may substitute other than pigmented sealer upon approval in writing of
such substituted sealer by the Engineer.

All oil, paint, tire marks, and other discoloring shall be removed from the Sidewalks, gutter
depression, and curb ramps by sandblasting prior to acceptance by the Engineer. Cement
mortar will not be an acceptable substitute for sandblasting. Vandalism to uncured
concrete surface shall be removed. If it cannot be removed from the surface, then the
vandalized concrete shall be removed and replaced to the nearest scoremark.
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Newly constructed concrete with surface cracking at a depth of 1/2-inch and 1/8-inch wide
shall be removed and replaced at no additional cost to the City. Patching or any joint fillers
are not allowed for repairs to damaged concrete.

Gutter Depression shall be constructed in accordance with City STD-243 Standard Valley
Gutter.

You are to cleanly remove the Standard Valley Gutter without damage to the asphalt. If
the asphalt is determined to be damaged by the Engineer, you shall, at no cost to the City,
remove a 24-inch wide asphalt concrete pavement strip along the entire lip of gutter. The
AC strip shall be saw cut neatly with removal of a minimum of 0.5 ft depth of the existing
AC for conforming purposes. Attention is directed to Section 39-2.02A(2) for Asphalt
Concrete Strip (0.5).

73-3.04 Payment: Curb & Gutter shall be paid for at the contract price per linear foot,
which price shall include full compensation for furnishing and applying curing materials,
forming and constructing curb opening for driveways, removing discoloring, furnishing all
labor, materials, tools and equipment and doing all the work involved in constructing curb
and gutter complete in place as specified, including furnishing and placing expansion joint
filler, Class Il Aggregate base, root barrier, native backfill if required, constructing
weakened plane joints, excavating, and backfilling.

Curb Ramp shall be paid for at the contract price per square foot, which price shall
include full compensation for furnishing and applying curing materials, removing
discoloring, furnishing all labor, materials, tools and equipment and doing all the work
involved in constructing curb ramp complete in place as specified, including furnishing and
placing expansion joint filler, sand base layer, Class Il Aggregate base, vertical curb,
detectable warning surface, removal and restoration of irrigation and landscaping,
constructing weakened plane joints, excavating and backfilling.

For purposes of payment, curb ramp will be measured between the outside border of the
ramp, landing, and integral curb areas but will exclude the curb and gutter. The area of
concrete beneath the detectable warning surface shall be paid for at the contract price per
square foot of curb ramp.

Valley Gutter shall be paid for at the contract price per square foot, which price shall
include full compensation for furnishing and applying curing materials, removing
discoloring, furnishing all labor, materials, tools and equipment and doing all the work
involved in constructing valley gutter complete in place as specified, including furnishing
and placing expansion joint filler, constructing weakened plane joints, excavating, and
backfilling.

[Version: 12/12/2019 CDA STD2018]
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81 MISCELLANEOUS TRAFFIC CONTROL DEVICES

81-1.01 General: Raised pavement markers shall be placed at the locations shown on the
Plans and in accordance with the applicable provisions of Section 81 of the Standard
Specifications, these Special Provisions, and the City of Santa Rosa Traffic Standards.
Attention is directed to Section 15 “Existing Facilities” of these Special Provisions.

81-1.02 Materials: All raised pavement markers (RPMs) shall conform to the most current
State Specifications.

81-1.02B Nonreflective Pavement Markers: All non-reflective pavement markers shall be
ceramic.

81-1.02C Retroreflective Pavement Markers: Blue reflective raised pavement markers
are to be placed per City STD -857 for each fire hydrant within the construction limits of
the project. Where a hydrant, whether existing or new, is located at the corner of two
streets, a blue RPM shall be placed in each street.

81-1.03 Construction: Existing raised pavement markers to remain, which are damaged by
the Contractor, shall be replaced as determined by the Engineer, at the Contractor's
expense. This includes areas outside the immediate project limits.

The exact locations and limits of raised pavement markers will be determined in the field
by the Engineer.

The Contractor shall provide, install and maintain temporary markers on the same day that
the existing permanent markers are removed, or as directed by the Engineer, and maintain
this delineation until new permanent markers are in place. Temporary markers on non-
ground surfaces shall be plastic adhesive retroreflective delineators.

Existing raised pavement markers conflicting with the proposed striping crosswalks and
limit lines shall be removed immediately prior to placement of new markers.

Existing raised pavement markers to remain, which are damaged by the Contractor, shall
be replaced.

Holes left in the pavement due to the removal of raised pavement markers shall be filled
with enough adhesive to replace any asphalt which comes off with the removal of the
pavement marker, leaving a level driving surface.

Permanent raised pavement markers shall be installed within 5 days following final
pavement operations. Temporary markings shall be in place the same day of pavement
operations.

81-1.04 Payment: Install Pavement Markers shall be paid for the contract unit price
each, which price shall include full compensation for furnishing all labor, materials, tools
and equipment and doing all work involved in removal, replacement, and installation of
pavement markers complete in place, including adhesives, removing existing pavement
markers, and no additional allowance will be made therefor.
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Full compensation for installing and maintaining Temporary Pavement Markers, including
all labor, materials, tools and equipment, complete as herein specified shall be included
in the prices paid for various contract items of work and no additional allowance will be
made therefor.

[Version: 12/18/19 CDA STD2018]
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82 SIGNS AND MARKERS

82-1.01 General: This work shall consist of removal roadside signs as shown on the
plans, where directed by the Engineer, and shall conform to the City Specifications.

New signs and brackets to be mounted on traffic signal mastarms and poles shall be
provided and installed by the City.

Where signs are shown on the plans as removed, the sign post and foundation shall be
removed if no longer in use. Existing sign posts removed from sidewalks shall be ground
flush with the existing sidewalk surface, and the void filled with grout.

Salvaged signs shall be returned to the City of Santa Rosa Sign Shop at 55 Stony Point
Road. All poles being removed and not relocated shall become the property of the
Contractor.

82-1.04a Payment: Remove Sign and Pole shall be paid for the contract unit price each,
which price shall include full compensation for furnishing all labor, materials, tools and
equipment and doing all work involved in removal of signs and poles complete, including
excavating, backfill, concrete, replacing landscaping, and sign mounting hardware, as
specified in the Project Plans and herein, and no additional allowance will be made
therefor.

Full compensation for installing and maintaining Temporary Sign, including all labor,
materials, tools and equipment, complete as herein specified shall be included in the
prices paid for various contract items of work and no additional allowance will be made
therefor.

82-1.04b Payment: Remove Sign shall be paid for the contract unit price each, which
price shall include full compensation for furnishing all labor, materials, tools and equipment
and doing all work involved in removal of signs from existing poles, including sign mounting
hardware, as specified in the Project Plans and herein, and no additional allowance will
be made therefor.

[Updated: 12/19/2019 CDA STD2018]
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84 MARKINGS

84-2.01 GENERAL

84-2.01A Summary: Attention is directed to Section 12 “Temporary Traffic Control” and
Section 15 “Existing Facilities” of these Special Provisions. Traffic stripes and pavement
markings shall conform to the applicable provisions of Section 84 and section 85 of the
Standard Specifications, The City Traffic Standards, CAMUTCD, and these Special
Provisions and shall be placed at the locations shown on the Plans.

Existing pavement markings, including crosswalks, disturbed by construction activities
shall be replaced in their entirety.

All striping to be replaced shall match existing sections in kind unless approved by the
Engineer.

You shall remove all existing traffic striping and pavement marking in conflict with
proposed improvements, as shown on the Plans, and as directed by the Engineer, and
shall be responsible for the proper disposal of their grindings away from site work.

84-2.2a Payment: Remove Existing Striping and Pavement Markings shall be paid
for at the contract lump sum price, which price shall include full compensation for
furnishing all equipment, tools, and labor, and doing all the work involved, as herein specified,
including but not limited to, grinding thermoplastic or paint, removal of raised pavement
markers, all temporary traffic measures, and any other work required to remove thermoplastic
and painted stripes, pavement markings, and raised pavement markers not specifically
enumerated in the City Standards, the Project Plans, and these Technical Specifications, and
no additional compensation will be made therefor.

84-2.2b Payment: Remove Pavement Legends shall be paid for at the contract unit
price each, which price shall include full compensation for furnishing all equipment, tools,
and labor, and doing all the work involved, as herein specified, including but not limited to,
grinding thermoplastic or paint, all temporary traffic measures, and any other work required
to remove thermoplastic and painted pavement legends, as shown in the Project Plans, and
no additional compensation will be made therefor.

Existing stripes and pavement markings to remain, which are damaged by the work,
including oil tracking, shall be replaced at your expense. This includes areas outside the
immediate project limits.

Painted curbs which are damaged or replaced as part of the work shall be repainted to match
existing conditions.

Following completion of roadway striping application, you shall sweep and vacuum all lines
and markings where retroreflective beads have been applied. There shall be no loose
accumulation of beads left on the roadway after application.

84-2.03C(2)(b) Extruded Thermoplastic: 12-Inch White Thermoplastic Line (Crosswalk
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and Limit Line), Thermoplastic Line (8-Inch Channelizing Line, Double Yellow Centerline,
and 6-Inch bike lane line), shall be extruded thermoplastic. Extruded thermoplastic
material shall be PTH-02ALKYD. No additional compensation will be made for yellow
thermoplastic.

84-2.04a Payment: 12-inch White Thermoplastic Line shall be paid for at the contract
unit price per lineal foot, which price shall include full compensation for furnishing all
equipment, tools, and labor, and doing all the work involved, as herein specified, including
but not limited to, pavement surface preparation, glass beads, thermoplastic material, tape,
removal of existing and temporary stripes and pavement markings, replacement of damaged
stripes and markings, all temporary traffic measures, and any other work required to install
thermoplastic stripes as shown on the project plans, as specified in the City Standards, and
these Technical Specifications and no additional compensation will be made therefor.

The quantity of thermoplastic traffic stripes to be paid for will be determined by
measuring the length of traffic stripes applied.

[Updated: 12/19/2019 CDA STD2018]
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86 ELECTRICAL WORK

86-1 General

86-1.01A Summary: The Contractor shall furnish and install traffic signal system and
street lighting system at the locations shown on the plans in conformance with the
applicable provisions of Section 86, "Electrical Work", of the Standard Specifications,
Standard Plans, the City Traffic Standards, these special provisions, and as directed by
the Engineer. Text listed below indicates variations from the Caltrans 2018 Standard
Specification within the associated section.

The existing Rectangular Rapid Flashing Beacon shall remain operational throughout
construction until the signal is operational.

Not all existing wires or interconnect may be shown on the plans and may be shallow.
Depths must be verified by Contractor by means of potholing, as needed, prior to any
work.

Contractor to coordinate with and provide all work required by and not performed by
PG&E. Work required by PG&E shall be in accordance with PG&E requirements.

86-1.01D(3) Department Acceptance: The functional test for each traffic signal system
and lighting system shall consist of not less than 48 hours of continuous, satisfactory
operation. If unsatisfactory performance of the system develops, the conditions shall be
corrected, and the test shall be repeated until the 48 hours of continuous, satisfactory
operation is obtained.

86-1.02B(3) Fabric Innerduct: Fabric Innerduct shall be MaxCell Fabric Innerduct or
approved equal.

After all conduits have been cleaned and cleared of debris, contractor will install a fabric
innerduct. The innerduct will be a continuous installation and will only be placed where
the fiber optic backbone is planned for installation.

The innerduct will be a three-cell configuration designed for 2-inch conduit or 3-inch
conduit where applicable and be detectable. Each cell will have individual pull tapes pre-
installed and color coded.

Upon completion of all pulls, innerduct or F/O cable, all pull tapes in unused innerduct
must be visible, accessible, and tied off within the pull box. So that no pull tapes retract
or pull into the conduit.

86-1.02C Pull Boxes

86-1.02(1) General:

Pull boxes shall be labeled depending on their purpose:
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Service
Traffic Signal
Street Lights
Interconnect
Fiber

agrwnpE

86-1.02C(4) Tamper Resistant Pull Boxes

Street Light pull boxes shall use tamper resistant bolts that are button head socket cap
with 6 lobe security head, 18-8 Stainless Steel, 3/8” x 2.5”

86-1.02F Conductors and Cables

86-1.02F(2)(b) Aluminum Conductors

Aluminum conductors shall not be used for street light or traffic signal installation.

86-1.02F(2)(c) Copper Conductors

Copper conductors according to the Santa Rosa City Standards shall be used.

86-1.02F(3)(d)(v) Signal Interconnect Cables

Contractor shall arrange to have a certified technician, qualified to work on the fiber optic
cable perform the installation.

Hybrid fiber optic cable (HFOC) for signal interconnect cable will be Superior Essex
Telco Hybrid Cable PN 72012 33 6 1 or approved equal. The HFOC jacket will be black.
Cables will be installed with no splices. Cables will be pulled by hand and the use of
winches or other power actuated pulling equipment will not be permitted. Six feet of
slack will be left in each pull box. Pull HFOC into controller cabinets and coil ten feet in
the bottom of the controller cabinet. Copper cable termination will be completed by the
contractor. Contractor will request termination details from the City a minimum of five
working days in advance of termination work.

The existing interconnect system may be disconnected for no more than five
consecutive calendar days. Every calendar day over those five days, a penalty of $500
per day will be assessed.

Upon receiving reel(s) of HFOC, contractor must arrange to deliver the fiber optic cable
to the City of Santa Rosa, TPW, Electrical Shop at 55 Stony Point Road for testing.
Passing tests will be recorded and a subsequent test will follow installation of the cable.
Contractor will be notified of completed testing for cable pick up. HFOC will be installed
in continuous lengths without intermediate splices or terminations throughout the project.

When ordering HFOC, contractor will exercise extreme caution to ensure that no
additional splicing or terminations, will be required. In the event additional splices are
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required; this matter will be immediately brought to the attention of the Engineer for
resolution.

Contractor will install the HFOC in strict adherence to the manufacturer's recommended
procedures. Care will be taken to avoid cable damage during handling and placing.
HFOC is sensitive to excessive pulling, bending and crush forces.

The minimum bending and maximum tension requirements for installing the HFOC will
be according to the manufacturer's specifications. Contractor will submit the
manufacturer's recommended procedures to Engineer for blowing or pushing central
core HFOC to the Engineer for review and approval at least ten (10) working days prior
to installing cables.

HFOC installation personnel will be familiar with the cable manufacturer's recommended
procedures including, but not limited to the following:

o Proper attachment to the cable for blowing or pushing during installation.
e Cable tensile limitations and tension monitoring procedures.
e Cable bending radius limitations.

To accommodate long continuous installation lengths, bi-directional installation of the
HFOC is permissible and will generally be implemented as follows:

1. From the midpoint of a pull station, blow/push of central core fiber, the HFOC into
the microduct/conduit from the shipping reel in accordance with the manufacturer's
specifications.

2. When this portion of the blow/push of central core fiber, the remainder of the HFOC
should be removed from the reel to make the inside end available for
blowing/pulling in the opposite direction.

3. This is accomplished by hand pulling the cable from the reel and laying it into large
"figure eight" loops on the ground. The purpose of the figure eight pattern is to
avoid cable tangling and kinking.

4. The figure eight loops will be laid carefully one upon the other (to prevent

subsequent tangling) and will be in a protected area.

The inside reel end of the cable should be available for testing.

6. The figure eight is then turned over to gain access to the free cable end. This can
then be reinserted into the conduit system for installation into the next section.

o

Air blown mechanical aids may be used to assist cable installation. Air blown mechanical
aids will be OFS approved for installation of fiber optic cable.

Contractor’s personnel will be stationed at each vault and pull box through which the
cable is to be installed to prevent kinking or other damage to the cable.

Contractor will submit detailed installation procedures (pull plan) for review ten
(10) working days prior to installation. The pull plan will state the exact operational
procedures to be utilized and identifies the physical locations for equipment placement,
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proposed equipment setup at each location, location of the manpower, the installation
methodology and the estimated pulling tensions for each pull section.

Where the HFOC is installed in existing conduit or utility ducts, at locations shown on
plans, contractor will remove all existing cables and install all cables in same pull to
minimize risk of damage to cables, unless otherwise approved by Engineer.

Contractor will be responsible for replacing any cables damaged during removal and
reinstallation at no additional cost to the City.

Cable slack will be provided for each cable at each pull box, splice vault, or fiber optic
splice location, as shown on the plans and as specified in these Special Provisions.

Cable slack will be divided equally on each side of a fiber splice closure. Sufficient slack
will also be provided at all pull boxes to facilitate placing the optical fiber cable against
the side of the pull box.

At all pull boxes and cable vaults, cable slack, as shown on the plans, will be left by
contractor for all unspliced cable. Cable slack will be installed in microduct couplers and
will be coiled and secured with tie wraps, coiled in pull boxes, and secured to the racking
hardware in splice vaults. Contractor will ensure that the minimum bending radius of the
optical fiber cable is not compromised when preparing this stored cable slack.

Unless otherwise specified on plans, a minimum of 30 feet of slack will be coiled for
each FIO cable inside each pull box and 60 feet inside each splice vault, controller, or
communication cabinet. Slacks within the cabinets will be neatly arranged individually,
coiled, and tied by self-clinching nylon cable ties or other method approved by the
Engineer.

Following the installation of the microduct and cables in conduit, all duct entrances in
cabinets, pull boxes and vaults will be sealed with mechanical plugs; or at the discretion
of the Engineer, duct sealing compound, to prevent the ingress of moisture, foreign
materials, insects, and rodents.

86-1.02K Luminarires

86-1.02K(1) General

Luminaires must be LED type, no low-pressure sodium luminaires are allowed.

86-1.02K(2) LED Luminaires

8. Have a correlated color temperature range from 2,700 to 3,500K and coloring rendering
index of 70 or greater.

86-1.02M Photoelectric Controls

Photoelectric Control must be type II.
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Photoelectric unit must:
2. Have a rating of 60Hz, 105-305V(ac)

86-1.02P(2) Service Equipment Enclosure: Electrical service cabinet must be a Tesco
Type IlI-BF installed at the location shown on the plans and conform to State Standard
Plan ES-2E. Service cabinet shall be equipped with P.G. & E. approved manual test
bypass facilities.

86-1.020 Cabinets

86-1.020(2) Traffic Signal Controller

Furnish and install a McCain Model 2070LX solid state controller with the latest version of
McCain OMNI eX software, EDI Model 2010ECLIP conflict monitor, ML684 Actellis
Ethernet switch, ML604D Actellis extender, and copper termination panel.

86-1.020(3) Controller Cabinets

Furnish and install a Model 332L controller cabinet outfitted with an internal light and
drawer. Cabinet must be delivered a minimum of 2 weeks prior to installation to the City
of Santa Rosa Electrical shop for bench testing.

Contractor shall construct the controller cabinet foundation (including furnishing and
installing anchor bolts) and pad, install the controller cabinet on said foundation, and
make all field wiring connections to terminal blocks in the controller cabinet. The
foundation for the Type 332L cabinet will conform to State Standard Plan ES-3C and
extended so the controller cabinet is mounted no closer than four feet from the service
cabinet.

Controller units and cabinets will conform to Part IV-B and IV-C of the City Traffic
Standards.

Contractor will request signal timing a minimum of 10 working days before the controller
unit is delivered to the City.

Contractor will determine the mounting data necessary for the cabinet base and when
necessary pick up the controller, cabinet, and components from the City Corporation
Yard and install them at the site of the work.

Fiber optic termination brackets will be furnished and installed by City. To allow for
proper testing of equipment and adjustment of work schedules, contractor will give a
minimum of one week's notice to the Signal Section Supervisor prior to:

1. Cabinet pick up
2. Controller pick up
3. Turning traffic signal turn ON.
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Contractor will be responsible for, and do all field wire hookup, including energizing the
system and placing it in operation.

86-1.0205 Battery Backup System Cabinet: Battery Backup System cabinet must be
Alpha Model SE48-1616 with Aluminum Enclosure (48” x 16.5” x 16.5”), and have the
Generator Option or approved equal.

86-1.02R Signal Heads

86-1.02R(1) General

Structural plastic signal heads, backplates and visors will not be accepted.
12-inch sections must be used for all new installations.

86-1.02R(4)(c) Visors and Direction Louvers

The visor must be full circle type.

86-1.02T Accessible Pedestrian Signals

Accessible pedestrian signals shall be Polara Navigator iN2 with a rack mounted CCU or
approved equal. APS will meet current standards in the California Manual on Uniform
Traffic Control Devices.

The body housing and button will be powder coated green.

The face plate for the APS will be R10-3 with the appropriate arrow representing the
direction of the pedestrian crossing that the push button serves. The nominal size of the
sign will be 5" x 7”.

86-4.03 Pedestrian Signal Faces: Pedestrian signal heads shall be countdown LED in
accordance with Part IV-E.1 of the City of Santa Rosa Traffic Standards. Gelcore PS7-
CFF1-01A-18 are known to meet this specification.

86-4.04 Signal Mounting Assemblies: Terminal compartments shall be cast bronze.
The bracket color shall be black.

86-5 Detectors

86-5.01A Inductive Loop Detectors: Inductive loop detectors shall conform to Part 1V-
H of the City Traffic Standards & State STD ES-5B

Detector handholes shall be Type A installed per State STD.-ES-5D.

86-5.01D Emergency Vehicle Detector System: Optical detectors (Opticom Model 722)
shall be mounted on the traffic signal mast arms at the locations shown on the plans.
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Phase selectors (Opticom Model 764) shall be provided by the Contractor to interface
between the optical detector and the controller unit. The Contractor shall deliver the phase
selectors to 55 Stony Point Road, and the City will install them in the controller.

The Contractor shall provide and install optical detector cable (Opticom Model 138 IR) at
the locations shown on the plans and make the appropriate connections to the controller.

86-8.01 Payment: Traffic Signal shall be paid for at the contract lump sum price, which
price shall include full compensation for furnishing all labor, materials, tools and equipment
to construct the traffic signal complete in place, including but not limited to all excavation
and backfill, foundations, standards, steel pedestals and posts, pull boxes, conduit,
conductors, wiring, service cabinet, traffic signals and fittings, electrical components,
pedestrian signal faces, accessible pedestrian signals, optical detectors, loop detectors,
LED lighting, as shown on the Project Plans, as specified, and no additional compensation
will be made therefor.

Compensation for removal of existing Type 1-B poles and Rectangular Rapid Flashing
Beacons, including delivery to the Municipal Services Center at 55 Stony Point Road, and
including abandoning existing foundations shall be considered as included in the price paid
for traffic signal installation and no additional allowance will be made therefor.

LED Lighting shall be considered as included in the contract lump sum prices paid for
traffic signal installation, which price shall include full compensation for furnishing all labor,
materials, tools, and equipment, and doing all work including furnishing and installing
lamps, ballasts, and photo cell control, and no additional allowance will be made therefor.

Type A detector handholes shall be paid for as part of contract item Traffic Signal, which
price shall include full compensation for furnishing all labor, material, tools, equipment,
and doing all work involved including excavation and backfilling and connecting to the
detector lead-in cable, and no additional allowance will be made therefor.

Optical detectors shall be paid for as part of contract item Traffic Signal, which price shall
include full compensation for furnishing all labor, material, tools, equipment, and doing all
work involved, including mounting units on the mast arms at the locations shown on the
plans, drilling out the mast arms and installing threaded fittings, furnishing and installing
detector cable, connecting to the traffic signal controller and testing, and no additional
allowance will be made therefor.

Phase selectors shall be paid for as part of contract item Traffic Signal, which price shall
include full compensation for furnishing and delivering phase selectors to 55 Stony Point
Road as specified herein and no additional allowance will be made therefor.

Inductive loop detectors shall be paid for as part of contract item Traffic Signal, which price
shall include full compensation for furnishing all labor, material, tools, equipment, and
doing all work involved, including furnishing and installing all cables, saw cutting and
cleaning, furnishing and installing sealant, connecting to the traffic signal controller and
testing, and no additional allowance will be made therefor.
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Interconnect Cable shall be paid for at the contract unit price per linear foot, which shall
include full compensation for furnishing all labor, materials, tools, equipment, and doing
all work involved in cable installation, including furnishing and installing cable, and no
additional allowance will be made therefor. Cable will be measured from terminal point to

terminal point.

[Version: 6-6-22 DS 2018]
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87 ELECTRICAL SYSTEMS

87-1.01A Summary: You shall remove existing RRFB equipment as shown on the plans,
including delivery to the Municipal Services Center at 55 Stony Point Road. The existing
RRFB system must remain operational until the signal is operational.

87-1.01E Scheduling of Work: No traffic signal system turn-on shall be scheduled for
Monday, Friday, or the day before or after a legal State holiday.

87-1.03 CONSTRUCTION

87-1.03A General: All exposed metal signal housings, doors, visors, back plates, and
framework parts shall be powder coated by a City approved process.

87-1.03B Conduit Installation

87-1.03B(1) General;
Minimum size of conduit shall be 2-inches with the following exceptions
1. 1-inch conduit from a pedestrian push button post to the adjacent pull box
2. 3-inch from the controller cabinet to the adjacent pull box
3. 3-inch for all street crossings
4. 3-inch for all commercial driveways at intersections

87-1.03B(3)(a) General:

Where conduit containing conductors of 100 volts or less is installed parallel and adjacent
to the existing gutter lip, the trench shall be approximately two inches wider than the
outside diameter of the conduit and shall not exceed six inches in width. Conduits shall be
installed with a minimum 18 inches of cover.

When conduit containing conductors of 100 volts or less is not installed adjacent to the lip
of gutter it shall be installed with a minimum of 24 inches of cover.

All conduit containing conductors of more than 100 volts shall be installed with a minimum
of 24 inches of cover.

Where existing facilities prevent installing conduit with the minimum required cover, You
shall depress the new conduit under the existing facilities without exception.

Trench backfill and surfacing for trenches shall conform to City STD.-215 or as shown on
the plans.

87-1.03C Installation of Pull Boxes

87-1.03C(1) General: Pull boxes shall conform to STD 730 of the City Traffic Standards,
these Special Provisions.
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All existing pull boxes to receive new conductors and/or conduits shall be cleaned out, all
existing grout removed, and the bottoms re-grouted with a drain hole or the boxes replaced
to meet current City Standards.

87-1.03E Excavating and Backfill for Electrical Systems

87-1.03E(1) General: Dispose of surplus excavated material from the work area as they
are generated.

Native material shall not be used as trench backfill.
Concrete removal shall conform to the applicable provisions of Section 15.

All concrete to be removed shall be disposed of by the Contractor away from the site of
the work. Burying of broken concrete within the limits of the project will not be allowed.

All concrete which is to be removed from sidewalk, curb, gutter, and driveway slab areas
shall be removed to the nearest score mark or construction joint as directed by the
Engineer.

Reinforcing steel may be encountered in portions of concrete to be removed and no
additional allowance will be made for the removal of such steel.

All sidewalk and curb and gutter which are removed shall be reconstructed in accordance
with Section 73 of the City of Santa Rosa Construction Specifications CalTrans Standard
Plans, Caltrans Standard Specifications, and these Special Provisions.

87-1.03E(3) Concrete Pads, Foundations, and Pedestals:

The Contractor shall construct foundations for streetlights at the locations shown on the
plans per City STD.-620A of the Caltrans Standard Specifications and these special
provisions.

Minor portland cement concrete shall be produced from commercial quality aggregates
and cement and shall contain not less than six sacks of cement per cubic yard and with a
minimum 28 day compressive strength of 3000 psi.

87-1.03F Conductors and Cable Installations

87-1.03F(1) General: All conductors for traffic signal or street lighting systems shall
conform to Part IV-G of the City Traffic Standards.

87-1.03J Standards, Poles, Pedestals and Posts: Mast arms shall be drilled out and a
threaded fitting factory installed to accept %-inch male threads ten feet from the end of the
mast arm for installation of optical detectors at the locations shown on the plans.

87-1.04 Payment: Work in this section shall be considered as included in the prices paid
for various contract items and no additional allowance will be made.

[Version: 5/16/DS 5-13-22 2018 Spec]
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90 CONCRETE

90-1.01C(6) Mix Design: The proportions of the water, sand and aggregate shall be
regulated so as to produce a plastic, workable and cohesive mixture.

90-1.01D(2) Cementitious Material Content: Concrete shall contain a minimum of 564
pounds of cementitious material per cubic yard. The amount of cement by weight of the
specified cementitious material shall be 75 to 85 percent.

90-1.01D(5) Compressive Strength: The 28 day compressive strength of concrete shall
be 4000 pounds per square inch (psi) or greater.

90-1.01D(6) Curing Compound: Concrete shall be cured per Section 90-1.03B of the
Standard Specifications. Pigmented curing compound or any other material that will leave
a noticeable residue shall not be allowed.

90-1.02E(2) Chemical Admixtures: An admixture shall not be used to reduce the
amount of cementitious material content.

90-1.03 Payment: The cost of concrete, shall be included in the prices paid for the
various contract items of work which price shall include full compensation for furnishing
all labor, materials, tools and equipment, and doing all work involved in forming, mixing,
pouring, finishing and no additional allowance will be made therefor.

12/23/2019 CDA 2018 STD
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121 NOTIFICATION

121-1.01: The Contractor shall notify the Engineer of any Work to be performed 5 working
days prior to the start of the Work. Any work completed for which the Engineer has not
received prior natification of its scheduling MAY NOT BE ACCEPTED FOR PAYMENT.

121-3.01 Payment: Full compensation for conforming to the provisions of this section
shall be considered as included in the prices paid for the various contract items of work
involved and no additional compensation will be allowed therefor.

[Version: 10/13/14-CDA STD2010]
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A - FEES AND PERMITS

All electrical service charges or fees that may be required by Pacific Gas and Electric
Company shall be paid for by an appropriate City department. Contractor is responsible
to coordinate with PG&E per the General Provisions.

[Version: 2/2/15CDA STD2010]
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