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Notice Inviting Bids 

 
1. Bid Submission.  City of Santa Rosa (“City”) will accept sealed bids for its Downtown 

Connectivity to Support Housing Density Project, City Contract No. C02456 (“Project”), 
before October 6, 2026, at 2:00 p.m., at its Transportation and Public Works office, located 
at 69 Stony Circle, Santa Rosa, California, at which time the bids will be publicly opened 
and read aloud. Bidders may attend the public opening in person.  

 
2. Project Information.   
 

2.1 Location and Description.  The Project is located at various street corridors, and 
is described as follows:  

 a. 4th St from E St to Brookwood Ave 
 b. Brookwood Ave from Sonoma Ave to College Ave 
 c. College Ave from E St to 4th St 
 d. College Ave from SMART tracks to Cleveland Ave 
 e. Davis St from 4th St to 6th St 
 f.  South E St from Tupper St to Sonoma Ave 
 g. Sebastopol Rd from Avalon Ave to 1000’ E of Dutton Ave (striping change only) 
 
2.2 Time for Final Completion.  The Project must be fully completed within 60 

Working Days from the start date set forth in the Notice to Proceed. City anticipates 
that the Work will begin on or about December 2026, but the anticipated start date 
is provided solely for convenience and is neither certain nor binding. 

 
3. License and Registration Requirements.  
 

3.1 License.  This Project requires a valid California contractor’s license for the 
following classification(s): Class A.  

 
3.2 DIR Registration.  City may not accept a Bid Proposal from, or enter into the 

Contract with, a bidder without proof that the bidder is registered with the California 
Department of Industrial Relations (“DIR”) to perform public work pursuant to Labor 
Code § 1725.5, subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract documents for the 

Project, and any addenda thereto (“Contract Documents”) may be downloaded from the 
City’s PlanetBids portal, which may be accessed by selecting the “Bid/Proposal 
Opportunities” link on the City’s website at https://www.srcity.org/165/Bids-Proposals. A 
printed copy of the Contract Documents is not available. 

 
5. Bid Security.  The Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s or certified check made payable to City, or 
a bid bond executed by a surety licensed to do business in the State of California on the 
Bid Bond form included with the Contract Documents. The bid security must guarantee that 
within ten days after City issues the Notice of Award, the successful bidder will execute the 
Contract and submit the payment and performance bonds, insurance certificates and 
endorsements, valid Certificates of Reported Compliance as required under the California 
Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 
et seq.) (“Off-Road Regulation”), if applicable, and any other submittals required by the 
Contract Documents and as specified in the Notice of Award. 

https://www.srcity.org/165/Bids-Proposals
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6. Prevailing Wage Requirements. 
 

6.1 General.  Pursuant to California Labor Code § 1720 et seq., this Project is subject 
to the prevailing wage requirements applicable to the locality in which the Work is 
to be performed for each craft, classification or type of worker needed to perform 
the Work, including employer payments for health and welfare, pension, vacation, 
apprenticeship and similar purposes.   

 
6.2 Rates.  The prevailing rates are on file with the City and are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less 
than the specified rates to all workers employed to work on the Project. The 
schedule of per diem wages is based upon a working day of eight hours. The rate 
for holiday and overtime work must be at least time and one-half.  

 
6.3 Compliance.  The Contract will be subject to compliance monitoring and 

enforcement by the DIR, under Labor Code § 1771.4.   
 
7. Performance and Payment Bonds.  The successful bidder will be required to provide 

performance and payment bonds, each for 100% of the Contract Price, as further specified 
in the Contract Documents. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of retention 

amounts from progress payments is permitted under Public Contract Code § 22300. 
 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR to perform work 

on public projects. Each bidder must submit a completed Subcontractor List form with its 
Bid Proposal, including the name, location of the place of business, California contractor 
license number, DIR registration number, and portion of the Work to be performed for each 
Subcontractor that will perform Work or service, or fabricate and install Work, for the prime 
contractor in excess of one-half of 1% of the total bid price, using the Subcontractor List 
form included with the Contract Documents. 

 
10. Bidders’ Conference.  A bidders’ conference will be held on September 24, 2026, at 2:00 

p.m., at the following location: 69 Stony Circle, Santa Rosa, CA to acquaint all prospective 
bidders with the Contract Documents and the Project site. The bidders’ conference is not 
mandatory.  

 
11. Instructions to Bidders.  All bidders should carefully review the Instructions to Bidders for 

more detailed information before submitting a Bid Proposal. The definitions provided in 
Article 1 of the General Conditions apply to all of the Contract Documents, as defined 
therein, including this Notice Inviting Bids. 

 
12. Caltrans Administered Project.  This Project is funded in whole or in part by federal funds 

administered under Caltrans’ Local Assistance Procedures Manual (“LAPM”). 
 

12.1 Caltrans Bidding Requirements.  LAPM bidding requirements and forms are 
provided in Attachment A - Caltrans Bidding Requirements. Each bidder must 
comply with the requirements set forth in Attachment A, including completion and 
submission of required federal forms with its Bid Proposal, as further specified in 
Attachment A.  
 
 

http://www.dir.ca.gov/DLSR
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12.2 Title VI Non-Discrimination Assurances.  The City, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. § 
2000d et seq.) and applicable regulations, including 49 CFR Part 21, 28 CFR § 
50.3, and any other applicable statutory or regulatory authorities identified in the 
Standard Title VI/Non-Discrimination Assurances, hereby notifies all bidders that it 
will affirmatively ensure that in any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full and fair 
opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, or national origin in consideration for an 
award. Any contract entered into pursuant to this advertisement will be subject to 
Appendix E of the Title VI Assurances, a copy of which is included in Attachment B 
- Caltrans Contract Requirements. 

 
 
 

 
By: ________________________________                                   Date: ________________ 
  

Gregory Mariscal, Supervising Engineer 
 

 
 

Publication Date: September 11, 2026   
 
 
 
 

END OF NOTICE INVITING BIDS 
  

9/11/2026
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Instructions to Bidders 

Each Bid Proposal submitted to the City of Santa Rosa (“City”) for its Downtown Connectivity to 
Support Housing Density Project, City Contract No. C02456 (“Project”) must be submitted in 
accordance with the following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each Bid Proposal must be completed, using the form provided in the 
Contract Documents, signed, and submitted to City in a sealed envelope, with all 
required forms and attachments, before the deadline set forth in Section 1 of the 
Notice Inviting Bids, or as amended by subsequent addendum. Faxed or emailed 
Bid Proposals will not be accepted, unless otherwise specified. Late submissions 
(i.e., submissions at or after the exact hour of bid opening) will be returned 
unopened. The official time clock for accepting bids will be an electric date and 
time stamping clock located, and available for inspection during normal business 
hours upon request, at the front public counter in the Transportation and Public 
Work Department office, 69 Stony Circle, Santa Rosa, CA 95401. City reserves the 
right to postpone the date or time for receiving or opening bids. Each bidder is 
solely responsible for all of its costs to prepare and submit its bid and by submitting 
a bid waives any right to recover those costs from City. The bid price(s) must 
include all costs to perform the Work as specified, including all labor, materials, 
supplies, and equipment and all other direct or indirect costs such as applicable 
taxes, insurance and overhead.  

 
1.2 Vendor Registration.  To participate in the bidding process, each bidder must 

register as a vendor on PlanetBids, download the Contract Documents, and add 
itself to the “Prospective Bidders” list for the Project. If City issues an addendum, 
each bidder must log in to PlanetBids and acknowledge the addendum prior to the 
bid deadline. (See Section 8, below.) 

 
1.3 Bid Envelope.  The sealed envelope containing the Bid Proposal and all required 

forms and attachments must be clearly labeled and addressed as follows: 
  

BID PROPOSAL: 
Downtown Connectivity to Support Housing Project 
Contract No. C02456 
 
Transportation and Public Works Department 
69 Stony Circle 
Santa Rosa, California 95401 
Attn: Danny Chen 

 
The envelope must also be clearly labeled, as follows, with the bidder’s name, 
address, and its registration number with the California Department of Industrial 
Relations (“DIR”) for bidding on public works contracts (Labor Code §§ 1725.5 and 
1771.1): 

 
[Contractor company name] 
[street address] 
[city, state, zip code] 
DIR Registration No: ______________ 
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1.4 DIR Registration.  Subject to limited legal exceptions for joint venture bids and 
federally-funded projects, City may not accept a Bid Proposal from a bidder without 
proof that the bidder is registered with the DIR to perform public work under Labor 
Code § 1725.5. If City is unable to confirm that the bidder is currently registered 
with the DIR, City may disqualify the bidder and return its bid unopened. (Labor 
Code §§ 1725.5 and 1771.1(a).) 

 
1.5 Bid Tabulation.  To access the bid tabulation when available, visit the PlanetBids 

portal or the Project-specific website, available at cippublic.srcity.org/CIPList.html.  
 
2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be completed legibly using 

the Bid Proposal form included with the Contract Documents. The Bid Proposal form must 
be fully completed without interlineations, alterations, or erasures. Any necessary 
corrections must be clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with exceptions or terms such as “negotiable,” 
“will negotiate,” or similar, will be considered nonresponsive. Each Bid Proposal must be 
accompanied by bid security, as set forth in Section 4 below, and by a completed Bid 
Schedule, Subcontractor List, and Noncollusion Declaration using the forms included with 
the Contract Documents, and any additional forms required by the Notice Inviting Bids or 
Instructions to Bidders. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the bidder’s 

authorized representative. A Bid Proposal submitted by a partnership must be signed in the 
partnership name by a general partner with authority to bind the partnership. A Bid 
Proposal submitted by a corporation must be signed with the legal name of the corporation, 
followed by the signature and title of two officers of the corporation with full authority to bind 
the corporation to the terms of the Bid Proposal under California Corporations Code § 313 
or as otherwise authorized by law. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of ten percent of 

the maximum bid amount, in the form of a cashier’s check or certified check, made payable 
to the City, or bid bond using the form included in the Contract Documents and executed by 
a surety licensed to do business in the State of California. The bid security must guarantee 
that, within ten days after issuance of the Notice of Award, the bidder will: execute and 
submit the enclosed Contract for the bid price; submit payment and performance bonds for 
100% of the maximum Contract Price; submit the insurance certificates and endorsements; 
and submit valid Certificates of Reported Compliance as required by the Off-Road 
Regulation, if applicable, and any other submittals, if any, required by the Contract 
Documents or the Notice of Award. 

 
5. Requests for Information.  Questions or requests for clarifications regarding the Project, 

the bid procedures, or any of the Contract Documents must be submitted in writing to City 
via the PlanetBids portal. Oral responses are not authorized and are not binding on the 
City. Bidders should submit any such written inquiries at least five Working Days before the 
scheduled bid opening. Questions received any later might not be addressed before the bid 
deadline. An interpretation or clarification by City in response to a written inquiry will be 
issued in an addendum. 

 
6. Pre-Bid Investigation.   
 

6.1 General.  Each bidder is solely responsible at its sole expense for diligent and 
thorough review of the Contract Documents, examination of the Project site, and 
reasonable and prudent inquiry concerning known and potential site and area 

http://cippublic.srcity.org/CIPList.html
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conditions prior to submitting a Bid Proposal. Each bidder is responsible for 
knowledge of conditions and requirements which reasonable review and 
investigation would have disclosed. However, except for any areas that are open to 
the public at large, bidders may not enter property owned or leased by the City or 
the Project site without prior written authorization from City.  

 
6.2 Document Review.  Each bidder is responsible for review of the Contract 

Documents and any informational documents provided “For Reference Only,” e.g., 
as-builts, technical reports, test data, and the like. A bidder is responsible for 
notifying City of any errors, omissions, inconsistencies, or conflicts it discovers in 
the Contract Documents, acting solely in its capacity as a contractor and subject to 
the limitations of Public Contract Code § 1104. Notification of any such errors, 
omissions, inconsistencies, or conflicts must be submitted in writing to the City no 
later than five Working Days before the scheduled bid opening. (See Section 5, 
above.) City expressly disclaims responsibility for assumptions a bidder might draw 
from the presence or absence of information provided by City. 

 
6.3 Project Site.  Questions regarding the availability of soil test data, water table 

elevations, and the like should be submitted to the City in writing, as specified in 
Section 5, above. Any subsurface exploration at the Project site must be done at 
the bidder’s expense, but only with prior written authorization from City. All soil data 
and analyses available for inspection or provided in the Contract Documents apply 
only to the test hole locations. Any water table elevation indicated by a soil test 
report existed on the date the test hole was drilled. The bidder is responsible for 
determining and allowing for any differing soil or water table conditions during 
construction. Because groundwater levels may fluctuate, difference(s) in elevation 
between ground water shown in soil boring logs and ground water actually 
encountered during construction will not be considered changed Project site 
conditions. Actual locations and depths must be determined by bidder’s field 
investigation. The bidder may request access to underlying or background 
information on the Project site in City’s possession that is necessary for the bidder 
to form its own conclusions, including, if available, record drawings or other 
documents indicating the location of subsurface lines, utilities, or other structures.  

 
6.4 Utility Company Standards.  The Project must be completed in a manner that 

satisfies the standards and requirements of any affected utility companies or 
agencies (collectively, “utility owners”). The successful bidder may be required by 
the third party utility owners to provide detailed plans prepared by a California 
registered civil engineer showing the necessary temporary support of the utilities 
during coordinated construction work. Bidders are directed to contact the affected 
third party utility owners about their requirements before submitting a Bid Proposal. 

 
7. Bidders Interested in More Than One Bid.  No person, firm, or corporation may submit or 

be a party to more than one Bid Proposal unless alternate bids are specifically called for. 
However, a person, firm, or corporation that has submitted a subcontract proposal or quote 
to a bidder may submit subcontract proposals or quotes to other bidders. 

 
8. Addenda.  Subject to the limitations of Public Contract Code § 4104.5, City reserves the 

right to issue addenda prior to bid time. Any addenda issued prior to the bid opening are 
part of the Contract Documents. Bidders should check City’s PlanetBids portal periodically 
for any addenda or updates on the Project, which may be accessed via City’s website at: 
https://www.srcity.org/165/Bids-Proposals. Each bidder is solely responsible for ensuring it 
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has received and reviewed all addenda prior to submitting its bid and must acknowledge 
each addendum in the PlanetBids portal. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification designating a 

material, product, thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and bidders may 
request use of any equal material, product, thing, or service. All data substantiating the 
proposed substitute as an equal item must be submitted with the written request for 
substitution. A request for substitution must be submitted within 35 days after Notice of 
Award unless otherwise provided in the Contract Documents. This provision does not apply 
to materials, products, things, or services that may lawfully be designated by a specific 
brand or trade name under Public Contract Code § 3400(c). 

 
10. Bid Protest.  Any bid protest against another bidder must be submitted in writing and 

received by City at 69 Stony Circle, Santa Rosa, CA or sent via email at DChen@srcity.org 
before 5:00 p.m. no later than two Working Days following bid opening (“Bid Protest 
Deadline”) and must comply with the following requirements: 

 
10.1 General.  Only a bidder who has actually submitted a Bid Proposal is eligible to 

submit a bid protest against another bidder. Subcontractors are not eligible to 
submit bid protests. A bidder may not rely on the bid protest submitted by another 
bidder, but must timely pursue its own protest. For purposes of this Section 10, a 
“Working Day” means a day that City is open for normal business, and excludes 
weekends and holidays observed by City. Pursuant to Public Contract Code § 
4104, inadvertent omission of a Subcontractor’s DIR registration number on the 
Subcontractor List form is not grounds for a bid protest, provided it is corrected 
within 24 hours of the bid opening or as otherwise provided under Labor Code       
§ 1771.1(b). 

 
10.2 Protest Contents.  The bid protest must contain a complete statement of the basis 

for the protest and must include all supporting documentation. Material submitted 
after the Bid Protest Deadline will not be considered. The protest must refer to the 
specific portion or portions of the Contract Documents upon which the protest is 
based. The protest must include the name, address, email address, and telephone 
number of the protesting bidder and any person submitting the protest on behalf of 
or as an authorized representative of the protesting bidder. 

 
10.3 Copy to Protested Bidder.  Upon submission of its bid protest to City, the 

protesting bidder must also concurrently transmit the protest and all supporting 
documents to the protested bidder, and to any other bidder who has a reasonable 
prospect of receiving an award depending upon the outcome of the protest, by 
email or hand delivery to ensure delivery before the Bid Protest Deadline. 

 
10.4 Response to Protest.  The protested bidder may submit a written response to the 

protest, provided the response is received by City before 5:00 p.m., within two 
Working Days after the Bid Protest Deadline or after actual receipt of the bid 
protest, whichever is sooner (the “Response Deadline”). The response must attach 
all supporting documentation. Material submitted after the Response Deadline will 
not be considered. The response must include the name, address, email address, 
and telephone number of the person responding on behalf of or representing the 
protested bidder if different from the protested bidder.   

 



 

 

Downtown Connectivity to Support 2026 Form INSTRUCTIONS TO BIDDERS 
Housing Density 
C02456  Page 8 
 

Rev. 4/08/2026 

10.5 Copy to Protesting Bidder.  Upon submission of its response to the bid protest to 
the City, the protested bidder must also concurrently transmit by email or hand 
delivery, by or before the Response Deadline, a copy of its response and all 
supporting documents to the protesting bidder and to any other bidder who has a 
reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

 
10.6 Exclusive Remedy.  The procedure and time limits set forth in this Section are 

mandatory and are the bidder’s sole and exclusive remedy in the event of a bid 
protest. A bidder’s failure to comply with these procedures will constitute a waiver 
of any right to further pursue a bid protest, including filing a Government Code 
Claim or initiation of legal proceedings.   

 
10.7 Right to Award.  City reserves the right, acting in its sole discretion, to reject any 

bid protest that it determines lacks merit, to award the Contract to the bidder it has 
determined to be the responsible bidder submitting the lowest responsive bid, and 
to issue a Notice to Proceed with the Work notwithstanding any pending or 
continuing challenge to its determination. 

 
11. Reservation of Rights.  Subject to the provisions of its charter and the Santa Rosa City 

Code (“City Code”), City reserves the unfettered right, acting in its sole discretion, to waive 
or to decline to waive any immaterial bid irregularities; to accept or reject any or all bids; to 
cancel or reschedule the bid; to postpone or abandon the Project entirely; or to perform all 
or part of the Work with its own forces. The Contract will be awarded, if at all, within 90 
days after opening of bids or as otherwise specified in the Special Conditions, to the 
responsible bidder that submitted the lowest responsive bid. Any planned start date for the 
Project represents the City’s expectations at the time the Notice Inviting Bids was first 
issued. City is not bound to issue a Notice to Proceed by or before such planned start date, 
and it reserves the right to issue the Notice to Proceed when the City determines, in its sole 
discretion, the appropriate time for commencing the Work. The City expressly disclaims 
responsibility for any assumptions a bidder might draw from the presence or absence of 
information provided by the City in any form. Each bidder is solely responsible for its costs 
to prepare and submit a bid, including site investigation costs. 

 
12. Bonds.  Within ten calendar days following issuance of the Notice of Award, the successful 

bidder must submit payment and performance bonds to City as specified in the Contract 
Documents using the bond forms included in the Contract Documents. All required bonds 
must be calculated on the maximum total Contract Price as awarded, including additive 
alternates, if applicable. 

 
13. License(s) and Certificate(s).  The successful bidder and its Subcontractor(s) must 

possess the California contractor’s license(s) in the classification(s) required by law to 
perform the Work. The successful bidder must also obtain a City business tax certificate, 
issued pursuant to Chapter 6.04 of the City Code, within ten days following issuance of the 
Notice of Award and before performing any Work on the Project. Subcontractors must also 
obtain a City business tax certificate before performing any Work. 

 
14. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform work on a public 

works project under Labor Code §§ 1777.1 or 1777.7 is prohibited from performing work on 
the Project. 

 
15. Safety Orders.  If the Project includes construction of a pipeline, sewer, sewage disposal 

system, boring and jacking pits, or similar trenches or open excavations, which are five feet 
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or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or 
equivalent method, for the protection of life or limb, which comply with safety orders as 
required by Labor Code § 6707. 

 
16. In-Use Off-Road Diesel-Fueled Fleets.  If the Project involves the use of vehicles subject 

to the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets Regulation 
(13 CCR § 2449 et seq.) (“Off-Road Regulation”), then within ten calendar days following 
City’s issuance of the Notice of Award, the successful bidder must submit to City valid 
Certificates of Reported Compliance for its fleet and its listed Subcontractors, if applicable, 
in accordance with the Off-Road Regulation, unless exempt under the Off-Road 
Regulation. 

 
17. Community Workforce Agreement. If checked below, the Project is subject to the City’s 

Community Workforce Agreement (“CWA”) and the successful bidder must comply with the 
requirements therein.  

 
Select One: 

 

☐ This Project is subject to the City’s CWA, which is available on the City’s website 

at https://www.srcity.org/165/Bids-Proposals and incorporated herein by 
reference. Within three Working Days following a request from City, the apparent 
low bidder must submit to City an executed Appendix A, Contractor Agreement to 
be Bound, using the form provided with the Contract Documents. Each bidder 
must provide a copy of the CWA to its Subcontractors, and the successful bidder 
and its Subcontractors must comply with the CWA. Entering into the CWA is a 
condition of award of the Contract for the Project. 

 

☒ This Project is not subject to the City’s CWA.  

 
18. Bid Schedule.  Each bidder must complete the Bid Schedule form with unit prices as 

indicated, and submit the completed Bid Schedule with its Bid Proposal.   
 

18.1 Incorrect Totals.  In the event a computational error for any bid item (base bid or 
alternate) results in an incorrect extended total for that item, the submitted base bid 
or bid alternate total will be adjusted to reflect the corrected amount as the product 
of the estimated quantity and the unit cost. In the event of a discrepancy between 
the actual total of the itemized or unit prices shown on the Bid Schedule for the 
base bid, and the amount entered as the base bid on the Bid Proposal form, the 
actual total of the itemized or unit prices shown on the Bid Schedule for the base 
bid will be deemed the base bid price. Likewise, in the event of a discrepancy 
between the actual total of the itemized or unit prices shown on the Bid Schedule 
for any bid alternate, and the amount entered for the alternate on the Bid Proposal 
form, the actual total of the itemized prices shown on the Bid Schedule for that 
alternate will be deemed the alternate price. Nothing in this provision is intended to 
prevent a bidder from requesting to withdraw its bid for material error under Public 
Contract Code § 5100 et seq.  

 
18.2 Estimated Quantities.  Unless identified as a “Final Pay Quantity,” the quantities 

shown on the Bid Schedule are estimated, and the actual quantities required to 
perform the Work may be greater or less than the estimated amount. The Contract 
Price will be adjusted to reflect the actual quantities required for the Work based on 
the itemized or unit prices provided in the Bid Schedule, with no allowance for 
anticipated profit for quantities that are deleted or decreased, and no increase in 

https://www.srcity.org/165/Bids-Proposals
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the unit price, and without regard to the percentage increase or decrease of the 
estimated quantity and the actual quantity. For any quantity that the Bid Schedule 
identifies a “Final Pay Quantity,” there will be no adjustment to the Contract Price if 
the actual quantity required to perform the Work is greater or less than the 
estimated amount. 

 
18.3 Bid Item Description.  The descriptions of bid items in the Specifications are not 

intended as exclusive descriptions of the Work. Each bidder must determine, and 
include in its unit pricing, all things necessary and incidental for the timely 
performance and completion of the Work as specified in the Contract Documents, 
including, but not limited to, all necessary labor, materials, supplies, tools, 
equipment, transportation, facilities, and utilities, unless otherwise specified. 

 
19. Withdrawal.  A Bid Proposal may not be withdrawn for a period of 90 days after the bid 

opening without forfeiture of the bid security, except as authorized for material error under 
Public Contract Code § 5100 et seq. In the event that a bid includes a material error, the 
bidder may request to withdraw its bid in accordance with Public Contract Code § 5100 et 
seq. The written request must establish the elements set forth in Public Contract Code           
§ 5103. 

 
20. Subcontractor Work Limits.  The prime contractor must perform at least 30% of the Work 

on the Project, calculated as a percentage of the base bid price, with its own forces, except 
for any Work identified as “Specialty Work” in the Contract Documents. The total bid 
amount for any such Specialty Work, as shown on the Bid Schedule, may be deducted 
from the base bid price before computing the 30% self-performance requirement. The 
remaining Work may be performed by qualified Subcontractor(s). 

 
21. Federal Subcontracting Requirements. This Project is funded in whole or in part by the 

federal government. The successful bidder must comply with all applicable federal 
requirements as further specified in the Contract Documents, and when procuring 
Subcontractors, will consider small businesses, minority businesses, women’s business 
enterprises, veteran-owned businesses, and labor surplus area firms, as set forth in 2 CFR 
§ 200.321, when possible and subject to the limitations of law. Consideration means:  

 
21.1 Solicitation Lists.  These business types are included on solicitation lists. 
 
21.2 Soliciting Potential Sources.  These business types are solicited whenever they 

are deemed eligible as potential sources. 
 
21.3 Maximizing Participation.  Dividing procurement transactions into separate 

procurements to permit maximum participation by these business types. 
 
21.4 Establishing Delivery Schedules.  Establishing delivery schedules that 

encourage participation by these business types. 
 
21.5 Organizational Assistance.  Utilizing organizations such as the Small Business 

Administration and the Minority Business Development Agency of the Department 
of Commerce. 

 
21.6 Lower-Tier Subcontracts.  Requiring Subcontractors to apply this Section to 

lower-tier subcontracts, if any. 
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22. For Reference Only.  The following documents were provided “For Reference Only,” as 
defined in Section 3.4 of the General Conditions:  

 
1. PLA Waiver 

 
 

 
END OF INSTRUCTIONS TO BIDDERS 
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Bid Proposal 

Downtown Connectivity to Support Housing Density Project, City Contract No. C02456 
 
______________________________________________________ (“Bidder”) hereby submits this Bid 
Proposal to the City of Santa Rosa (“City”) for the above-referenced project (“Project”) in response to the 
Notice Inviting Bids and in accordance with the Contract Documents referenced in the Notice. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the Project as specified in 

the Contract Documents, within the time required for full completion of the Work, including all labor, 
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to, 
taxes, insurance and all overhead, for the following price (“Base Bid”):  
$_______________________________________________________. 

 
2. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda 

issued for this bid, as evidenced by its acknowledgement of each addendum on the City’s 
PlanetBids portal. Bidder waives any claims it might have against the City based on its failure to 
receive, access, or review any addenda for any reason. 

  
3. Bidder’s Certifications and Warranties.  By signing and submitting this Bid Proposal, Bidder 

certifies and warrants the following: 
 

3.1 Examination of Contract Documents.  Bidder has thoroughly examined the Contract 
Documents and represents that, to the best of Bidder’s knowledge, there are no errors, 
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public 
Contract Code § 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine the Worksite and 

local conditions at the Project location. 
 
3.3 Bidder Responsibility.  Bidder is a responsible bidder, with the necessary ability, capacity, 

experience, skill, qualifications, workforce, equipment, and resources to perform or cause the 
Work to be performed in accordance with the Contract Documents and within the Contract 
Time. 

 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid Proposal and is solely 

responsible for any errors or omissions contained in its completed bid. All statements and 
information provided in this Bid Proposal and enclosures are true and correct to the best of 
Bidder’s knowledge.  

 
3.5 Nondiscrimination.  In preparing this bid, the Bidder has not engaged in discrimination 

against any prospective or present employee or Subcontractor on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital 
status. 

 
3.6 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Bidder is not identified on a 

list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), 
as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
3.7 Agreement to be Bound by CWA.  If the Project is subject to the City’s CWA, Bidder will 

submit an executed Appendix A, Contractor Agreement to be Bound, using the form provided 
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with the Contract Documents, within three Working Days following a request from City. (See 
Section 17 of the Instructions to Bidders.) 

 
4. Award of Contract.  By signing and submitting this Bid Proposal, Bidder agrees that, if City issues 

the Notice of Award to Bidder, then within ten days following issuance of the Notice of Award, 
Bidder will do all of the following: 

 
4.1 Execute Contract.  Enter into the Contract with City in accordance with the terms of this Bid 

Proposal, by signing and submitting to City the Contract prepared by City using the form 
included with the Contract Documents;  

 
4.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, each for 

100% of the Contract Price, using the bond forms provided and in accordance with the 
requirements of the Contract Documents; 

 
4.3 Insurance Requirements.  Submit to City the insurance certificate(s) and endorsement(s) as 

required by the Contract Documents; and 
 
4.4 Certificates of Reported Compliance.  Submit to City valid Certificates of Reported 

Compliance for its fleet and its listed Subcontractors, if applicable, if the Project involves the 
use of vehicles subject to the Off-Road Regulation. 

 
5. Bid Security.  As a guarantee that, if awarded the Contract, Bidder will perform its obligations 

under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum 
bid amount in one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to City and issued by 

_______________________________ [Bank name] in the amount of $_____________. 
 
____ A bid bond, using the Bid Bond form included with the Contract Documents, payable to 

City and executed by a surety licensed to do business in the State of California. 
 

This Bid Proposal is hereby submitted on _________________________, 20__. 
 
s/ ___________________________________  ______________________________________ 

 Name and Title  
 
s/ ___________________________________  ______________________________________ 
[See Section 3 of Instructions to Bidders]  Name and Title  
 
_____________________________________  ______________________________________ 
Company Name     License #, Expiration Date, and Classification 
 
_____________________________________  ______________________________________ 
Address      DIR Registration # 
 
_____________________________________  ______________________________________ 
City, State, Zip      Phone 
 
_____________________________________  ______________________________________ 
Contact Name      Contact Email  

END OF BID PROPOSAL 
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Bid Schedule 

BIDDER NAME: ________________________________________________________________ 
 
This Bid Schedule must be completed legibly and included with the sealed Bid Proposal. Pricing must be 
provided for each item as indicated. If this Bid Schedule requests pricing for Alternates, pricing must be 
provided for each Alternate Item as indicated. Items marked “(SW)” are Specialty Work that must be 
performed by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all 
costs, whether direct or indirect, including profit and overhead. 
 
AL = Allowance   CF = Cubic Feet   CY = Cubic Yard  EA = Each  LB = Pounds  
LF = Linear Foot  LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)  
 

BASE BID 
 

BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

1 Mobilization (3%)                  1  LS $ $ 

2 Traffic Control                  1  LS $ $ 

3 Water Pollution Control                  1  LS $ $ 

4 
Lower and Adjust Sewer 
Manhole Frames and Covers to 
Grade                17  EA 

$ $ 

5 
Lower and Adjust Sewer 
Mainline Cleanouts Frames and 
Covers to Grade                  3  EA 

$ $ 

6 
Lower and Adjust Water Valve 
Box Frames and Covers to 
Grade                77  EA 

$ $ 

7 
Lower and Adjust Storm Drain 
Manhole Frames and Covers to 
Grade                13  EA 

$ $ 

8 
Lower and Adjust Monument 
Frames and Covers to Grade                13  EA 

$ $ 

9 Subgrade Stabilization (0.35')          8,982  SY $ $ 

10 Soil Stabilization Fabric          8,982  SY $ $ 

11 GlasGrid        55,032  SY $ $ 

12 HMA Surface          9,596  TON $ $ 

13 HMA Base          2,193  TON $ $ 

14 Edge Grind (0.25')        16,926  LF $ $ 

15 
End of Street Conform Grind 
(0.25')                12  EA 

$ $ 

16 
Remove and Replace Signs 
and Posts                15  EA 

$ $ 

17 Pedestrian Barricade (6')                  1  EA $ $ 
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BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

18 Curb and Gutter          1,119  LF $ $ 

19 Curb Ramp          4,325  SF $ $ 

20 Sidewalk          2,903  SF $ $ 

21 Valley Gutter              300  SF $ $ 

22 Median Island Modification              100  SF $ $ 

23 
Reflective Pavement Marker 
(Fire Hydrant)                10  EA 

$ $ 

24 
Reflective Pavement Marker 
(Yellow)              650  EA 

$ $ 

25 
Yellow Thermoplastic Legends 
and Symbols              234  SF 

$ $ 

26 
White Thermoplastic Legends 
and Symbols          1,425  SF 

$ $ 

27 
4-Inch White Thermoplastic 
(Parking Divider)          2,100  LF 

$ $ 

28 
6-Inch White Thermoplastic 
(Bike Lane)          5,050  LF 

$ $ 

29 
8-Inch White Thermoplastic 
(Channelization Lane)          1,600  LF 

$ $ 

30 
12-Inch Yellow Thermoplastic 
(Cross Walk)              855  LF 

$ $ 

31 
12-Inch White Thermoplastic 
(Cross Walk)          2,300  LF 

$ $ 

32 
Double Yellow Thermoplastic 
(Centerline)          3,550  LF 

$ $ 

33 Green Bike Lane Marking              300  LF $ $ 

34 Replace Traffic Detector                40  EA $ $ 

35 Install Detector Handhole                  4  EA $ $ 

* Final Pay Quantity 
 
TOTAL BASE BID: Items 1 through _____ inclusive: $_____________________________________ 
 
Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount entered in 
Section 1 of the Bid Proposal form. 
 

END OF BID SCHEDULE 
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Subcontractor List 

 
For each Subcontractor that will perform Work in an amount in excess of one-half of 1% of the 
Bidder’s total Base Bid,1 the bidder must list a description of the Work, the name of the 
Subcontractor, its California contractor license number, the location of its place of business, and 
its DIR registration number. If the Instructions to Bidders include a provision on “Subcontractor 
Work Limits,” the bidder must also list the percentage of Work to be performed by the 
Subcontractor (based on a percentage of the Base Bid price) in the “Percent of Work” column.   
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

 

CALIFORNIA 
CONTRACTOR 
LICENSE NO. 

LOCATION OF 
BUSINESS 

DIR REG. NO. PERCENT  
OF  

WORK 

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
END OF SUBCONTRACTOR LIST

 
1 For street or highway construction, this requirement applies to any subcontract of $10,000 or more. 
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Noncollusion Declaration 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

 
The undersigned declares: 
 
I am the __________________________ [title] of _____________________________________ 
[business name], the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are 
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person 
or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder. 
 
This declaration is intended to comply with California Public Contract Code § 7106 and Title 23 
U.S.C § 112. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______________ [date], at 
__________________________________ [city], _______ [state]. 
 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
 
 
 

END OF NONCOLLUSION DECLARATION 
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Bid Bond 

 
________________________________________________________ (“Bidder”) has submitted a 
bid, dated ___________________________, 20______ (“Bid”), to the City of Santa Rosa (“City”) 
for work on the Downtown Connectivity to Support Housing Density Project, City Contract No. 
C02456 (“Project”). Under this duly executed bid bond (“Bid Bond”), Bidder as Principal and 
______________________________, its surety (“Surety”), are bound to City as obligee in the 
penal sum of ten percent of the maximum amount of the Bid (the “Bond Sum”). Bidder and Surety 
bind themselves and their respective heirs, executors, administrators, successors and assigns, 
jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter into the 

Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Award to Bidder, Bidder 
must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in the Project 

contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Payment Bond form included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Performance Bond form included with the Contract Documents; 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required by the 

Contract Documents;  
 
2.5 Certificates of Reported Compliance.  Valid Certificates of Reported Compliance 

for its fleet and its listed Subcontractors, if applicable, in accordance with the In-Use 
Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.) (“Off-Road 
Regulation”), if the Project involves the use of vehicles subject to the Off-Road 
Regulation; and  

 
2.6 Other Submittals. Any other documents required by the Instructions to Bidders or 

Notice of Award. 
 

3. Enforcement.  If Bidder fails to execute the Contract or to submit the bonds, insurance 
certificates, and valid Certificates of Reported Compliance as required by the Contract 
Documents, Surety guarantees that Bidder forfeits the Bond Sum to City. Any notice to 
Surety may be given in the manner specified in the Contract and delivered or transmitted to 
Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  



 

 

Downtown Connectivity to Support 2026 Form BID BOND 
Housing Density 
C02456  Page 19 
 

Rev.4/08/2026 

4. Duration and Waiver.  If Bidder fulfills its obligations under Section 2, above, then this 
obligation will be null and void; otherwise, it will remain in full force and effect for 90 days 
following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first. 
Surety waives the provisions of Civil Code §§ 2819 and 2845. 

 
This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
BIDDER:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

 
 
 
 

END OF BID BOND
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Contract 

 
This public works contract (“Contract”) is entered into by and between the City of Santa Rosa 
(“City”) and _______________________________________ (“Contractor”), for work on the 
Downtown Connectivity to Support Housing Density Project, City Contract No. C02456 (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has submitted a 

Bid Proposal to perform the Work to construct the Project. On _____________, 20___, City 
authorized award of this Contract to Contractor for the amount set forth in Section 4, below. 
City has elected to include the following bid alternate(s) in the Contract: No alternates. 

 
2. Contract Documents.  The Contract Documents incorporated into this Contract include 

and are comprised of the documents listed below. The definitions provided in Article 1 of 
the General Conditions apply to all Contract Documents, including this Contract. 

 
2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Plans and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; 
2.13 City Standards and City Specifications, as applicable; 
2.14 City’s CWA, if applicable; 
2.15 Caltrans Standard Specifications (excluding Division I) and Caltrans Standard 

Plans, as applicable; and 
2.16 The following: No other documents.  

 
3. Contractor’s Obligations.  Contractor will perform all of the Work required for the Project, 

as specified in the Contract Documents. Contractor must provide, furnish, and supply all 
things necessary and incidental for the timely performance and completion of the Work, 
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite 
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor 
must use its best efforts to diligently prosecute and complete the Work in a professional 
and expeditious manner and to meet or exceed the performance standards required by the 
Contract Documents. 

 
4. Payment.  As full and complete compensation for Contractor’s timely performance and 

completion of the Work in strict accordance with the terms and conditions of the Contract 
Documents, City will pay Contractor $___________________ (“Contract Price”) for all of 
Contractor’s direct and indirect costs to perform the Work, including all labor, materials, 
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with 
the payment provisions in the General Conditions. 
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5. Time for Completion.  Contractor will fully complete the Work for the Project, meeting all 
requirements for Final Completion, within 60 Working Days from the start date set forth in 
the Notice to Proceed (“Contract Time”). By signing below, Contractor expressly waives 
any claim for delayed early completion. 

 
6. Liquidated Damages.  As further specified in Section 5.4 of the General Conditions, if 

Contractor fails to complete the Work within the Contract Time, City will assess liquidated 
damages in the amount of $3,500 per day for each day of unexcused delay in achieving 
Final Completion, and such liquidated damages may be deducted from City’s payments 
due or to become due to Contractor under this Contract.  

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 1 of 

Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, 
working hours and workers’ compensation insurance, as further specified in Article 
9 of the General Conditions.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes. Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City may not enter into the Contract with a bidder without proof 

that the bidder and its Subcontractors are registered with the California Department 
of Industrial Relations to perform public work pursuant to Labor Code § 1725.5, 
subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Pursuant to Labor Code § 1861, by signing this 

Contract, Contractor certifies as follows: “I am aware of the provisions of Labor Code § 
3700 which require every employer to be insured against liability for workers’ compensation 
or to undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the Work on this 
Contract.” 

 
9.  Conflicts of Interest.  Contractor, its employees, Subcontractors, and agents may not 

have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any 
City ordinance or requirement, or in violation of any California law, including Government 
Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000 
et seq. and its accompanying regulations. Any violation of this Section constitutes a 
material breach of the Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this Contract and 

will have control of the Work and the means and methods by which it is performed. Contractor 
and its Subcontractors are not employees of City and are not entitled to participate in any health, 
retirement, or any other employee benefits from City. 

 
11. Notice.  Any notice, billing, or payment required by or pursuant to the Contract Documents 

must be made in writing, signed, dated, and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed 

http://www.dir.ca.gov/DLSR
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effective upon delivery, except that service by U.S. Mail is deemed effective on the second 
working day after deposit for delivery. Notice for each party must be given as follows: 

 
City: 

  
 Transportation & Public Works 
 69 Stony Circle 
 Santa Rosa, CA 95404 
 707-543-3911 
 Attn: Danny Chen 
 DChen@srcity.org 
  
 Copy to: Sheila Edwards 
 sedwards@srcity.org 

 
 
Contractor: 

  
 Name:_____________________________________ 
 Address:___________________________________ 
 City/State/Zip:_______________________________ 
 Phone:_____________________________________ 
 Attn:_______________________________________ 
 Email:______________________________________ 
 Copy to:____________________________________ 
 
12. General Provisions. 
 

12.1 Assignment and Successors.  Contractor may not assign its rights or obligations 
under this Contract, in part or in whole, without City’s written consent. This Contract 
is binding on Contractor’s and City’s lawful heirs, successors and permitted 
assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Contract. 
 
12.3 Governing Law and Venue.  This Contract will be governed by California law and 

venue will be in the Sonoma County Superior Court, and no other place. Contractor 
waives any right it may have pursuant to Code of Civil Procedure § 394, to file a 
motion to transfer any action arising from or relating to this Contract to a venue 
outside of Sonoma County, California. 

 
12.4 Amendment.  No amendment or modification of this Contract will be binding 

unless it is in a writing duly authorized and signed by the parties to this Contract. 
 
12.5 Integration.  This Contract and the Contract Documents incorporated herein, 

including authorized amendments or Change Orders thereto, constitute the final, 
complete, and exclusive terms of the agreement between City and Contractor. 

 
12.6 Severability.  If any provision of the Contract Documents is determined to be 

illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the 
Contract Documents will remain in full force and effect. 
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12.7 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Contractor 
certifies, by signing below, that it is not identified on a list created under the Iran 
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person 
engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
12.8 Authorization.  Each individual signing below warrants that he or she is authorized 

to do so by the party that he or she represents, and that this Contract is legally 
binding on that party. If Contractor is a corporation, signatures from two officers of 
the corporation are required pursuant to California Corporations Code § 313 or as 
otherwise authorized by law. 

 
12.9 Electronic Signatures.  In accordance with Government Code § 16.5 and Civil 

Code § 1633.1 et seq., the parties agree that this Contract may be transmitted and 
executed electronically and that electronic signatures will have the same force and 
effect as the use of manual signatures. 

 
[Signatures are on the following page.] 
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The parties agree to this Contract as witnessed by the signatures below: 
 
CITY:      Approved as to form: 
 
s/_______________________________ s/__________________________________ 
 
________________________________  ___________________________________ 
Name, Title     Name, Title 
 
Date: ___________________________  Date: ______________________________ 
 
        
Attest: 
 
s/_______________________________ 
 
_________________________________ 
Name, Title 

 
Date: ___________________________ 
 
 
CONTRACTOR: ___________________________________________________  
    Business Name   

 
 
s/_______________________________  Seal: 
 
 
_________________________________ 
Name, Title     
 
Date: ____________________________ 
 
 
Second Signature (See Section 12.8): 
 
s/_______________________________ 
 
 
_________________________________ 
Name, Title     
 
 
Date: ____________________________ 
 
 
___________________________________________________ 
Contractor’s California License Number(s) and Expiration Date(s)   
 

 
END OF CONTRACT 
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Payment Bond 

 
The City of Santa Rosa (“City”) and ________________________ (“Contractor”) have entered 
into a Contract for Work on the Downtown Connectivity to Support Housing Density Project, City 
Contract No. C02456 (“Project”). The Contract is incorporated by reference into this Payment 
Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ____________________________, 

its surety (“Surety”), are bound to City as obligee in an amount not less than 
$_________________, under California Civil Code § 9550 et seq., to ensure payment to 
authorized claimants. This Bond is binding on the respective successors, assigns, owners, 
heirs, or executors of Surety and Contractor. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay a person 

authorized in California Civil Code § 9100 to assert a claim against a payment bond, any 
amounts due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of 
Contractor and its Subcontractors under California Unemployment Insurance Code § 13020 
with respect to the work and labor, then Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named in California 

Civil Code § 9100, so as to give a right of action to those persons or their assigns in any 
suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon 
request by any person with legal rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, materials, and 

equipment furnished for use in the performance of the Work required by the Contract, in 
conformance with the time requirements set forth in the Contract and as required by 
California law, Surety’s obligations under this Bond will be null and void. Otherwise, 
Surety’s obligations will remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the Contract or 

extensions of time for performance of the Work under the Contract. Surety waives the 
provisions of Civil Code §§ 2819 and 2845. City waives the requirement of a new bond for 
any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in 
the manner specified in the Contract and sent to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Email:  ____________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the Sonoma County Superior Court, and no other place. 
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 
[Signatures are on the following page.] 
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7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 
20__.  

 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

 
 
 
 

END OF PAYMENT BOND 
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Performance Bond 

 
The City of Santa Rosa (“City”) and __________________________ (“Contractor”) have entered 
into a Contract for Work on the Downtown Connectivity to Support Housing Density Project, City 
Contract No. C02456 (“Project”). The Contract is incorporated by reference into this Performance 
Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ___________________________, 

its surety (“Surety”), are bound to City as obligee for an amount not less than 
$__________________ to ensure Contractor’s faithful performance of its obligations under 
the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or 
executors of Surety and Contractor. 

 
2. Surety’s Obligations.  Surety’s obligations are co-extensive with Contractor’s obligations 

under the Contract. If Contractor fully performs its obligations under the Contract, including 
its warranty obligations under the Contract, Surety’s obligations under this Bond will 
become null and void. Otherwise, Surety’s obligations will remain in full force and effect. 

 
3. Waiver.  Surety waives any requirement to be notified of and further consents to any 

alterations to the Contract made under the applicable provisions of the Contract 
Documents, including changes to the scope of Work or extensions of time for performance 
of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.   

 
4. Application of Contract Balance.  Upon making a demand on this Bond for completion of 

the Work prior to acceptance of the Project, City will make the Contract Balance available 
to Surety for completion of the Work under the Contract.  For purposes of this provision, the 
Contract Balance is defined as the total amount payable by City to Contractor as the 
Contract Price minus amounts already paid to Contractor, and minus any liquidated 
damages, credits, or backcharges to which City is entitled under the terms of the Contract. 

 
5. Contractor Default.  Upon written notification from City of Contractor’s termination for 

default under Article 13 of the Contract General Conditions, time being of the essence, 
Surety must act within the time specified in Article 13 to remedy the default through one of 
the following courses of action: 

 
5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s 

consent, but only if Contractor is in default solely due to its financial inability to 
complete the Work;  

 
5.2 Arrange for completion of the Work under the Contract by a qualified contractor 

acceptable to City, and secured by performance and payment bonds issued by 
an admitted surety as required by the Contract Documents, at Surety’s expense; 
or 

 
5.3 Waive its right to complete the Work under the Contract and reimburse City the 

amount of City’s costs to have the remaining Work completed. 
 
6. Surety Default.  If Surety defaults on its obligations under the Bond, City will be entitled to 

recover all costs it incurs due to Surety’s default, including legal, design professional, or 
delay costs.   
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7. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 
sent to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
8. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the Sonoma County Superior Court, and no other place. 
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 

9. Effective Date; Execution.  This Bond is entered into and effective on 
____________________, 20___.  

 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

  
END OF PERFORMANCE BOND
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General Conditions 

 
Article 1 - Definitions 

Definitions.  The following definitions apply to all of the Contract Documents unless otherwise 
indicated, e.g., additional definitions that apply solely to the Specifications or other technical 
documents. Defined terms and titles of documents are capitalized in the Contract Documents, with 
the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” “work 
day,” or “working day.” 
 
Allowance means a specific amount that must be included in the Bid Proposal for a specified 
purpose. 
 
Article, as used in these General Conditions, means a numbered Article of the General Conditions, 
unless otherwise indicated by the context. 
 
Awarding Authority means the City Council or its authorized delegee(s) unless the Contract is 
awarded by the Water Department, in which case it means the Board of Public Utilities. 
 
Change Order means a written document duly approved and executed by City, which changes the 
scope of Work, the Contract Price, or the Contract Time. 
 
City means the City of Santa Rosa, acting through its City Council, officers, employees, City 
Engineer, and any other authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized delegee(s). 
 
City Specifications means the City’s Construction Specifications for Public Improvements, which 
may be accessed on the City’s website at https://www.srcity.org/2321/Design-Construction-
Standards. 
 
City Standards means the City’s Design and Construction Standards, which may be accessed on 
the City’s website at https://www.srcity.org/2321/Design-Construction-Standards. 
 
Claim means a separate demand by Contractor for a change in the Contract Time or Contract 
Price, that has previously been submitted to City in accordance with the requirements of the 
Contract Documents, and which has been rejected by City, in whole or in part; a written demand by 
Contractor disputing a unilateral Change Order or a portion thereof; or a written demand by 
Contractor objecting to the amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor for performing the Work 
required for the Project, and all documents expressly incorporated therein. 
 
Contract Documents means, collectively, all of the documents listed as such in Section 2 of the 
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid 
Proposal and attachments thereto; the Contract; the Notice of Award and Notice to Proceed; the 
payment and performance bonds; the General Conditions; the Special Conditions; the Project Plans 
and Specifications; any Change Orders; and any other documents which are clearly and 
unambiguously made part of the Contract Documents. The Contract Documents do not include 
documents provided “For Reference Only,” or documents that are intended solely to provide 
information regarding existing conditions. 
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Contract Price means the total compensation to be paid to Contractor for performance of the 
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an 
Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased 
cost of labor, material, supplies, or equipment following submission of the Bid Proposal. 
 
Contract Time means the time specified for complete performance of the Work, as set forth in the 
Contract and as may be amended by Change Order. 
 
Contractor (or You) means the individual, partnership, corporation, or joint venture that has signed 
the Contract with City to perform the Work. 
 
CWA means the Community Workforce Agreement for the City. 
 
Day means a calendar day unless otherwise specified. 
 
Design Professional means the licensed individual(s) or firm(s) retained by City to provide 
architectural, engineering, or other design professional services for the Project. If no Design 
Professional has been retained for this Project, any reference to Design Professional is deemed to 
refer to the Engineer. 
 
DIR means the California Department of Industrial Relations. 
 
Drawings has the same meaning as Plans. 
 
Engineer means the City Engineer for the City of Santa Rosa and his or her authorized delegees. 
 
Excusable Delay is defined in Section 5.3(B), Excusable Delay. 
 
Extra Work means new or unforeseen work added to the Project, as determined by the Engineer in 
his or her sole discretion, including Work that was not part of or incidental to the scope of the Work 
when the Contractor’s bid was submitted; Work that is substantially different from the Work as 
described in the Contract Documents at bid time; or Work that results from a substantially differing 
and unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required by the Contract 
Documents to the City’s satisfaction, including all punch list items and any required commissioning 
or training, and has provided the City with all required submittals, including the instructions and 
manuals, product warranties, and as-built drawings. 
 
Final Payment means payment to Contractor of the unpaid Contract Price, including release of 
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents. 
 
Furnish means to purchase and deliver for the Project. 
 
Government Code Claim means a claim submitted pursuant to California Government Code § 900 
et seq. 
 
Hazardous Materials means any substance or material identified now or in the future as 
hazardous under any Laws, or any other substance or material that may be considered hazardous 
or otherwise subject to Laws governing handling, disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” unless the context 
clearly requires otherwise. 
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Inspector means the individual(s) or firm(s) retained or employed by City to inspect the 
workmanship, materials, and manner of construction of the Project and its components to ensure 
compliance with the Contract Documents and all Laws. 
 
Install means to fix in place for materials, and to fix in place and connect for equipment. 
 
Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances, 
permits, orders, and the like enacted or imposed by or under the auspices of any governmental 
entity with jurisdiction over any of the Work or any performance of the Work, including health and 
safety requirements. 
 
Materials Lab means City’s Materials Engineering Laboratory, which may perform quality 
assurance functions for a Project relating to asphalt and concrete, including inspection and/or 
testing of workmanship, materials, and the manner of construction. 
 
Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay. 
 
Plans means the City-provided plans, drawings, details, or graphical depictions of the Project 
requirements, but does not include Shop Drawings. 
 
Project means the public works project referenced in the Contract, as modified by any Project 
alternates elected by City, if any. 
 
Project Manager means the individual designated by City to oversee and manage the Project on 
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is 
unavailable. If no Project Manager has been designated for this Project, any reference to Project 
Manager is deemed to refer to the Engineer. 
 
Recoverable Costs is defined in Section 5.3(F), Recoverable Costs. 
 
Request for Information or RFI means Contractor’s written request for information about the 
Contract Documents, the Work or the Project, submitted to City in the manner and format specified 
by City.  
 
Section, when capitalized in these General Conditions, means a numbered section or subsection 
of the General Conditions, unless the context clearly indicates otherwise. 
 
Shop Drawings means drawings, plan details or other graphical depictions prepared by or on 
behalf of Contractor, and subject to City acceptance, which are intended to provide details for 
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications. 
 
Specialty Work means Work that must be performed by a specialized Subcontractor with the 
specified license or other special certification, and that the Contractor is not qualified to self-
perform. 
 
Specifications means the technical, text specifications describing the Project requirements, which 
are prepared for and incorporated into the Contract by or on behalf of City, and does not include the 
Contract, General Conditions or Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint venture retained by 
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. The 
term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the context. 
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A third party such as a utility performing related work on the Project is not a Subcontractor, even if 
Contractor must coordinate its Work with the third party. 
 
Technical Specifications has the same meaning as Specifications. 
 
Water Department means the City of Santa Rosa Water Department. 
 
Work means all of the construction and services necessary for or incidental to completing the 
Project in conformance with the requirements of the Contract Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when the City is open for 
business, and does not include the following holidays observed by the City:   
 
 (A) New Year’s Day, January 1; 
 (B) Martin Luther King Jr. Birthday, the third Monday in January; 
 (C) President’s Day, the third Monday in February; 
 (D) Cesar Chavez Day, March 31; 
 (E) Memorial Day, the last Monday in May; 
 (F) Juneteenth, June 19; 
 (G) Independence Day, July 4; 
 (H) Labor Day, the first Monday in September; 
 (I) Veterans Day, November 11; 
 (J) Thanksgiving Day, the fourth Thursday in November; 
 (K) The day after Thanksgiving Day; and 
 (L) Christmas Day, December 25. 
 
Worksite means the place or places where the Work is performed, which includes, but may extend 
beyond the Project site, including separate locations for staging, storage, or fabrication. 
 
 

Article 2 - Roles and Responsibilities 

2.1 City. 
 

(A) City Council.  The City Council has final authority in all matters affecting the 
Project, except to the extent it has delegated authority to the Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by the City Council, 
is responsible for administration of the Project on behalf of City, including authority to 
provide directions to the Design Professional and to Contractor to ensure proper and timely 
completion of the Project. The Engineer’s decisions are final and conclusive within the 
scope of his or her authority, including interpretation of the Contract Documents. 
 
(C) Project Manager. The Project Manager assigned to the Project will be the primary 
point of contact for the Contractor and will serve as City’s representative for daily 
administration of the Project on behalf of City. Unless otherwise specified, all of 
Contractor’s communications to City (in any form) will go to or through the Project Manager. 
City reserves the right to reassign the Project Manager role at any time or to delegate 
duties to additional City representatives, without prior notice to or consent of Contractor. 
 
(D) Design Professional.  The Design Professional is responsible for the overall 
design of the Project and, to the extent authorized by City, may act on City’s behalf to 
ensure performance of the Work in compliance with the Plans and Specifications, including 
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any design changes authorized by Change Order. The Design Professional’s duties may 
include review of Contractor’s submittals, visits to any Worksite, inspecting the Work, 
evaluating test and inspection results, and participation in Project-related meetings, 
including any pre-construction conference, weekly meetings, and coordination meetings. 
The Design Professional’s interpretation of the Plans or Specifications is final and 
conclusive. 
 

2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies, equipment, 
services, and incidentals necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economical and efficient manner in the 
best interests of City, and with minimal inconvenience to the public.  
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient and timely 
completion of the Work. Contractor is solely responsible for and required to exercise full 
control over the Work, including the construction means, methods, techniques, sequences, 
procedures, safety precautions and programs, and coordination of all portions of the Work 
with that of all other contractors and Subcontractors, except to the extent that the Contract 
Documents provide other specific instructions. Contractor’s responsibilities extend to any 
plan, method or sequence suggested but not required by City or specified in the Contract 
Documents. From the date of commencement of the Work until either the date on which 
City formally accepts the Project or the effective date of termination of the Contract, 
whichever is later, Contractor bears all risks of injury or damage to the Work and the 
materials and equipment delivered to any Worksite, by any cause including fire, 
earthquake, wind, weather, vandalism, or theft, subject to the limitations of Laws, including 
Public Contract Code § 7105. 
 
(C) Project Administration.  Contractor must provide sufficient and competent 
administration, staff, and skilled workforce necessary to perform and timely complete the 
Work in accordance with the Contract Documents. Before starting the Work, Contractor 
must designate in writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s organization who is 
to serve as Contractor’s primary representative for the Project, and who has authority to act 
on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary 
representative.   
 
(D) On-Site Superintendent.  Contractor must, at all times during performance of the 
Work, provide a qualified and competent full-time superintendent acceptable to City, and 
assistants as necessary, who must be physically present at the Project site while any 
aspect of the Work is being performed. The superintendent must have full authority to act 
and communicate on behalf of Contractor, and Contractor will be bound by the 
superintendent’s communications to City. City’s approval of the superintendent is required 
before the Work commences. If City is not satisfied with the superintendent’s performance, 
City may request a qualified replacement of the superintendent. Failure to comply may 
result in temporary suspension of the Work, at Contractor’s sole expense and with no 
extension of Contract Time, until an approved superintendent is physically present to 
supervise the Work. Contractor must provide written notice to City, as soon as practicable, 
before replacing the superintendent.     
 
(E) Standards.  Contractor must, at all times, ensure that the Work is performed in an 
efficient, skillful manner following best practices and in full compliance with the Contract 
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Documents, Laws, and applicable manufacturer’s recommendations. Contractor has a 
material and ongoing obligation to provide true and complete information, to the best of its 
knowledge, with respect to all records, documents, or communications pertaining to the 
Project, including oral or written reports, statements, certifications, Change Order requests, 
or Claims. 
 
(F) Meetings.  Contractor, its project manager, superintendent and any primary 
Subcontractors requested by City, must attend and participate in a pre-construction 
conference, weekly Project progress meetings, and coordination meetings, as set forth 
herein. 

(1) Pre-Construction Conference.  City will designate a date and time for a pre-
construction conference with Contractor following Contract execution. Project 
administration procedures and coordination between City and Contractor will be 
discussed. Contractor must present City with the following information or 
documents at the conference, unless otherwise specified by City, for City’s review 
and acceptance before the Work commences: 

 
a. Name, 24-hour contact information, and qualifications of the proposed 
on-site superintendent; 

 
b. List of all key Project personnel and their complete contact information, 
including email addresses and telephone numbers during regular hours 
and after hours; 

 
c. Staging plans that identify the sequence of the Work, including any 
phases and alternative sequences or phases, with the goal of minimizing 
the impacts on residents, businesses and other operations in the Project 
vicinity; 

 
d. If required, traffic control plans associated with the staging plans that are 
signed and stamped by a licensed traffic engineer; 

 
e. Draft baseline schedule for the Work as required under Section 5.2, to 
be finalized within ten days after City issues the Notice to Proceed or as 
otherwise specified by City; 

 
f. Breakdown of lump sum bid items, to be used for determining the value 
of Work completed for future progress payments to Contractor; 

 
g. Schedule with list of Project submittals that require City review, and list 
of the proposed material suppliers; 

 
h. Plan for coordination with affected utility owner(s) and compliance with 
any related permit requirements; 

 
i. Videotape and photographs recording the conditions throughout the pre-
construction Project site, showing the existing improvements and current 
condition of the curbs, gutters, sidewalks, signs, landscaping, streetlights, 
structures near the Project such as building faces, canopies, shades and 
fences, and any other features within the Project area limits;  

 
j. If requested by City, Contractor’s cash flow projections; and 
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k. Any other documents specified by City. 
 

(2) Progress Meetings.  Contractor, its project manager, superintendent and 
any primary Subcontractors requested by City, must participate in weekly Project 
progress meetings scheduled with City.  
 
(3) Coordination Meetings.  If applicable, Contractor may also be required to 
participate in coordination meetings with other parties relating to other work being 
performed on or near the Project site or in relation to the Project, including work or 
activities performed by City, other contractors, or other utility owners. 

 
(G) Construction Records.  Contractor will maintain up-to-date, thorough, legible, and 
dated daily job reports, which document all significant activity on the Project for each day 
that Work is performed on the Project. The daily report for each day must include the 
number of workers at the Project site; primary Work activities; major deliveries; problems 
encountered, including injuries, if any; weather and site conditions; and delays, if any. 
Contractor will take date and time-stamped photographs to document general progress of 
the Project, including site conditions prior to construction activities, before and after 
photographs at offset trench laterals, existing improvements and utilities, damage and 
restoration. Contractor will maintain copies of all subcontracts, Project-related 
correspondence with Subcontractors, and records of meetings with Subcontractors. Upon 
request by the City, Contractor will permit review of and/or provide copies of any of these 
construction records.  
 
(H) Responsible Party.  Contractor is solely responsible to City for the acts or 
omissions of any Subcontractors, or any other party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of Contractor or the 
Subcontractors. Upon City’s written request, Contractor must promptly and permanently 
remove from the Project, at no cost to City, any employee or Subcontractor or employee of 
a Subcontractor who the Engineer has determined to be incompetent, intemperate or 
disorderly, or who has failed or refused to perform the Work as required under the Contract 
Documents. 
 
(I) Correction of Defects.  Contractor must promptly correct, at Contractor’s sole 
expense, any Work that is determined by City to be deficient or defective in any way, 
including workmanship, materials, parts, or equipment. Workmanship, materials, parts, or 
equipment that do not conform to the requirements under the Contract Documents, as 
determined by City, will be considered defective and subject to rejection. Contractor must 
also promptly correct, at Contractor’s sole expense, any Work performed beyond the lines 
and grades shown on the Plans or established by City, and any Extra Work performed 
without City’s prior written approval. If requested by City in City’s notice to correct, 
Contractor must submit a Work plan for correcting defective Work in advance of Contractor 
taking corrective action. If Contractor fails to correct or to take reasonable steps toward 
correcting defective Work within five days following notice from City, or within the time 
specified in City’s notice to correct, City may elect to have the defective Work corrected by 
its own forces or by a third party, in which case the cost of correction will be deducted from 
the Contract Price. If City elects to correct defective Work due to Contractor’s failure or 
refusal to do so, City or its agents will have the right to take possession of and use any 
equipment, supplies, or materials available at the Project site or any Worksite on City 
property, in order to effectuate the correction, at no extra cost to City. Contractor’s warranty 
obligations under Section 11.2, Warranty, will not be waived nor limited by City’s actions to 
correct defective Work under these circumstances. Alternatively, City may elect to retain 
defective Work, and deduct the difference in value, as determined by the Engineer, from 
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payments otherwise due to Contractor. This paragraph also applies to any defective Work 
performed by Contractor during the one-year warranty period under Section 11.2.  
 
(J)   Contractor’s Records.  Contractor must maintain all of its records relating to the 
Project in any form, including paper documents, photos, videos, electronic records, 
approved samples, and the construction records required pursuant to paragraph (G), 
above. Project records subject to this provision include complete Project cost records, 
copies of the insurance policies and endorsements required by the Contract Documents, 
and records relating to preparation of Contractor’s bid, including estimates, take-offs, and 
price quotes or bids.  
 

(1)  Contractor’s cost records must include all supporting documentation, including 
original receipts, invoices, and payroll records, evidencing its direct costs to 
perform the Work, including, but not limited to, costs for labor, materials, and 
equipment. Each cost record should include, at a minimum, a description of the 
expenditure with references to the applicable requirements of the Contract 
Documents, the amount actually paid, the date of payment, and whether the 
expenditure is part of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure 
to comply with this provision as to any claimed cost operates as a waiver of any 
rights to recover the claimed cost. 

 
(2)  Contractor must continue to maintain its Project-related records in an 
organized manner for a period of five years after City’s acceptance of the Project or 
following Contract termination, whichever occurs first. Subject to prior notice to 
Contractor, City is entitled to inspect or audit any of Contractor’s records relating to 
the Project during Contractor’s normal business hours. Contractor’s records may 
also be subject to examination and audit by the California State Auditor, pursuant 
to Government Code § 8546.7. The record-keeping requirements set forth in this 
subsection 2.2(J) will survive expiration or termination of the Contract.  

 
(K) Copies of Project Documents. Contractor and its Subcontractors must keep 
copies, at the Project site, of all Work-related documents, including the Contract, permit(s), 
Plans, Specifications, addenda, Contract amendments, Change Orders, RFIs and RFI 
responses, Shop Drawings, as-built drawings, schedules, daily records, testing and 
inspection reports or results, and any related written interpretations. These documents 
must be available to City for reference at all times during construction of the Project. 
 
(L) Quality Control.  Contractor is responsible for developing, implementing, and 
maintaining a quality control plan that includes sampling, testing, and inspecting the Work 
to control material quality and to ensure that the Work satisfies the quality characteristics 
in the Contract Documents. Contractor must submit copies of the quality control plan to 
City, within two Working Days after the pre-construction conference, and make one copy 
available at each Worksite. 

 
(1) Records. Contractor must prepare and maintain quality control records, 
including the names and qualifications of samplers, testers, and inspectors; testing 
laboratories’ identification and certifications; testing equipment calibrations and 
certifications; inspection reports; sampling and testing records organized by date 
and type of material; test results with comparison of quality characteristic 
requirements; test results in relation to action and any suspension limits; and 
records of corrective actions and suspensions. Contractor will submit any quality 
control test data and test results to the Engineer within two Working Days following 
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test completion. Contractor must immediately notify the Engineer of any 
noncompliant Work. 
 
(2) Quality Control Manager.  Unless otherwise specified in the Special Conditions 
or Specifications, before starting Work, Contractor will designate in writing, and 
provide complete contact information for, the quality control manager for the 
Project who will be responsible for receiving, reviewing, and approving all 
correspondence and submittals prior to submission to the City; signing and 
implementing Contractor’s quality control plan; and maintaining quality control 
records. The quality control manager must either be an employee of Contractor, or 
a Subcontractor retained solely to provide quality control services for the Project. 
The quality control manager must not be employed or compensated by a 
Subcontractor who will provide other Work for the Project. 
(3) Test Modifications.  The following specific tests are modified as follows: For 
California Test 216 (Relative Compaction), a mechanical compactor (Ploog 
Engineering Co. Model M 100 or equal) with a 10-pound hammer and split 
compaction molds must be used in lieu of the specified manual compaction 
equipment. For California Test 231 (Nuclear Gage Determination of In-Place 
Density), in-place density and relative compaction may be determined on the basis 
of individual test sites in lieu of the area concept at the discretion of the Engineer. 
 

2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its own forces must 
be performed by Subcontractors. City reserves the right to approve or reject any and all 
Subcontractors proposed to perform the Work, for reasons including the Subcontractor’s 
poor reputation, lack of relevant experience, financial instability, and lack of technical ability 
or adequate trained workforce. Each Subcontractor must obtain a City business tax 
certificate before performing any Work. 
 
(B) Contractual Obligations.  Contractor must require each Subcontractor to comply 
with the provisions of the Contract Documents as they apply to the Subcontractor’s 
portion(s) of the Work, including the generally applicable terms of the Contract Documents, 
and to likewise bind their subcontractors. Contractor will provide that the rights that each 
Subcontractor may have against any manufacturer or supplier for breach of warranty or 
guarantee relating to items provided by the Subcontractor for the Project, will be assigned 
to City. Nothing in these Contract Documents creates a contractual relationship between a 
Subcontractor and City, but City is deemed to be a third-party beneficiary of the contract 
between Contractor and each Subcontractor.   
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s agreement must 
be assigned by Contractor to City, subject to the prior rights of any surety, but only if and to 
the extent that City accepts, in writing, the assignment by written notification, and assumes 
all rights and obligations of Contractor pursuant to each such subcontract agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution of a listed 
Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all 
costs City incurs in responding to the request, including legal fees and costs to conduct a 
hearing, and any increased subcontract cost to perform the Work that was to be performed 
by the listed Subcontractor. If City determines that a Subcontractor is unacceptable to City 
based on the Subcontractor’s failure to satisfactorily perform its Work, or for any of the 
grounds for substitution listed in Public Contract Code § 4107(a), City may request removal 
of the Subcontractor from the Project. Upon receipt of a written request from City to remove 
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a Subcontractor pursuant to this paragraph, Contractor will immediately remove the 
Subcontractor from the Project and, at no further cost to City, will either (1) self-perform the 
remaining Work to the extent that Contractor is duly licensed and qualified to do so, or (2) 
substitute a Subcontractor that is acceptable to City, in compliance with Public Contract 
Code § 4107, as applicable.  
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform, have performed, or permit 
performance of other work on or adjacent to the Project site while the Work is being 
performed for the Project. Contractor is responsible for coordinating its Work with other 
work being performed on or adjacent to the Project site, including by any City work forces 
or utility companies or agencies, and must avoid hindering, delaying, or interfering with the 
work of other contractors, individuals, or entities, and must ensure safe and reasonable site 
access and use as required or authorized by City. To the full extent permitted by law, 
Contractor must hold harmless and indemnify City against any and all claims arising from 
or related to Contractor’s avoidable, negligent, or willful hindrance of, delay to, or 
interference with the work of any City work forces, utility company or agency, or another 
contractor or subcontractor.  
 
(B) Coordination.  If Contractor’s Work will connect or interface with work performed 
by others, Contractor is responsible for independently measuring and visually inspecting 
such work to ensure a correct connection and interface. Contractor is responsible for any 
failure by Contractor or its Subcontractors to confirm measurements before proceeding with 
connecting Work. Before proceeding with any portion of the Work affected by the 
construction or operations of others, Contractor must give the Project Manager prompt 
written notification of any defects Contractor discovers which will prevent the proper 
execution of the Work. Failure to give notice of any known or reasonably discoverable 
defects will be deemed acknowledgement by Contractor that the work of others is not 
defective and will not prevent the proper execution of the Work. Contractor must also 
promptly notify City if work performed by others, including work or activities performed by 
City’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely 
performance of the Work. City reserves the right to backcharge Contractor for any 
additional costs incurred due to Contractor’s failure to comply with the requirements in this 
Section 2.4. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to the Engineer for review 
and acceptance, all schedules, Shop Drawings, samples, product data, and similar 
submittals required by the Contract Documents, or upon request by the Engineer. Unless 
otherwise specified, all submittals, including Requests for Information, are subject to the 
general provisions of this Section, as well as specific submittal requirements that may be 
included elsewhere in the Contract Documents, including the Special Conditions or 
Specifications. The Engineer may require submission of a submittal schedule at or before a 
pre-construction conference, as may be specified in the Notice to Proceed. 

 
(A) General.  Contractor is responsible for ensuring that its submittals are accurate 
and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its submittals are 
prepared and delivered in a manner consistent with the current City-accepted schedule for 
the Work and within the applicable time specified in the Contract Documents, or if no time 
is specified, in such time and sequence so as not to delay the performance of the Work or 
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completion of the Project. Contractor must provide submittals in electronic format, unless 
otherwise specified by the Engineer. 
 
(C) Required Contents.  Each submittal must be uniquely numbered and include the 
Project name and contract number, Contractor’s name and address, the name and address 
of any Subcontractor or supplier involved with the submittal, the date, and references to 
applicable Specification section(s) and/or drawing and detail number(s). Submittal 
resubmissions must include a revision designation. 
 
(D) Required Corrections.  If corrections are required, Contractor must promptly 
make and submit any required corrections as specified in full conformance with the 
requirements of this Section, or other requirements that apply to that submittal. Except as 
required for corrections, Contractor will not make changes to a submittal upon 
resubmission. City reserves the right to reject a partial resubmission of a submittal. 
 
(E) Effect of Review and Acceptance.  Review and acceptance of a submittal by City 
will not relieve Contractor from complying with the requirements of the Contract 
Documents. Contractor is responsible for any errors in any submittal, and review or 
acceptance of a submittal by City is not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or any material furnished, installed, fabricated 
or used without City’s prior acceptance of a required submittal is performed or provided at 
Contractor’s risk, and Contractor may be required to bear the costs incident thereto, 
including the cost of removing and replacing such Work, repairs to other affected portions 
of the Work or material, and the cost of additional time or services required of City, 
including costs for the Design Professional, Project Manager, Inspector, and Materials Lab. 

 
(G) Excessive RFIs.  A RFI will be considered excessive or unnecessary if City 
determines that the explanation or response to the RFI is clearly and unambiguously 
discernable from the Contract Documents. City’s costs to review and respond to excessive 
or unnecessary RFIs may be deducted from payments otherwise due to Contractor.  

 
2.6 Shop Drawings.  When Shop Drawings are required by the Specifications or requested by 

the Engineer, they must be prepared according to best practices at Contractor’s expense. 
The Shop Drawings must be of a size and scale to clearly show all necessary details. 
Unless otherwise specified by City, Shop Drawings must be provided to the Engineer for 
review and acceptance at least 30 days before the Work will be performed. If City requires 
changes, the corrected Shop Drawings must be resubmitted to the Engineer for review 
within the time specified by the Engineer. For all Project components requiring Shop 
Drawings, Contractor will not furnish materials or perform any Work until the Shop 
Drawings for those components are accepted by City. Contractor is responsible for any 
errors or omissions in the Shop Drawings, shop fits and field corrections; any deviations 
from the Contract Documents; and for the results obtained by the use of Shop Drawings. 
Acceptance of Shop Drawings by City does not relieve Contractor of Contractor’s 
responsibility. 

 
2.7 Material List.  Unless otherwise specified by City, Contractor must submit to the Engineer, 

at or before the pre-construction conference, a list of all materials proposed for use in the 
Work and any supporting documentation and samples required by the Contract Documents 
and source of supply. For a material listed on the “Engineer’s List of Approved Items,” 
located in the Sewer and Water sections of the City Standards, Contractor must provide the 
name of the manufacturer and model and part number for each material proposed for the 
Work, unless the item has been replaced for the Project, as specifically set forth in the 
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Contract Documents. For all other materials, Contractor must provide the name of the 
manufacturer, model and part number, and supporting documentation and samples that will 
enable the Engineer to evaluate the material. 

 
2.8 Access to Work.  Contractor must afford prompt and safe access to any Worksite by City 

and its employees, agents, or consultants authorized by City; and upon request by City, 
Contractor must promptly arrange for City representatives to visit or inspect manufacturing 
sites or fabrication facilities for items to be incorporated into the Work. 

 
2.9 Personnel.  Contractor and its Subcontractors must employ only competent and skillful 

personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security or 
safety personnel, and employees who have unescorted access to the Project site must 
possess proficiency in English sufficient to read, understand, receive, and implement oral 
or written communications or instructions relating to their respective job functions, including 
safety and security requirements. Upon written notification from the Engineer, Contractor 
and its Subcontractors must immediately discharge any personnel who are incompetent, 
disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse or fail to comply 
with the requirements of the Contract Documents or Laws, including Laws pertaining to 
health and safety. Any such discharged personnel may not be re-employed or permitted on 
the Project in any capacity without City’s prior written consent. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Plans and Specifications.  The Plans and Specifications included in the Contract 
Documents are complementary. If Work is shown on one but not on the other, Contractor 
must perform the Work as though fully described on both, consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the 
indicated results. The Plans and Specifications are deemed to include and require 
everything necessary and reasonably incidental to completion of the Work, whether or not 
particularly mentioned or shown. Contractor must perform all Work and services and supply 
all things reasonably related to and inferable from the Contract Documents. In the event of 
a conflict between the Plans and Specifications, the Specifications will control, unless the 
drawing(s) at issue are dated later than the Specification(s) at issue. Detailed drawings 
take precedence over general drawings, and large-scale drawings take precedence over 
smaller scale drawings. Any arrangement or division of the Plans and Specifications into 
sections is for convenience and is not intended to limit the Work required by separate 
trades. A conclusion presented in the Plans or Specifications is only a recommendation. 
Actual locations and depths must be determined by Contractor’s field investigation. 
Contractor may request access to underlying or background information in City’s 
possession that is necessary for Contractor to form its own conclusions. 

 
(B) Duty to Notify and Seek Direction.  If Contractor becomes aware of a changed 
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy, omission, 
or error in the Contract Documents, including the Plans or Specifications, Contractor must 
promptly submit a Request for Information to the Engineer and wait for a response from 
City before proceeding further with the related Work. The RFI must notify City of the issue 
and request clarification, interpretation or direction. The Engineer’s clarification, 
interpretation or direction will be final and binding on the Contractor. If Contractor proceeds 
with the related Work before obtaining the City’s response, Contractor will be responsible 
for any resulting costs, including the cost of correcting any incorrect or defective Work that 
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results. Timely submission of a clear and complete RFI is essential to avoiding delay. Delay 
resulting from Contractor’s failure to submit a timely and complete RFI to the Engineer is 
Non-Excusable Delay. If Contractor believes that City’s response to an RFI justifies a 
change to the Contract Price or Contract Time, Contractor must perform the Work as 
directed, but may submit a timely Change Order request in accordance with the Contract 
Documents. (See Articles 5 and 6.) 
 
(C) Figures and Dimensions.  Figures control over scaled dimensions. 
 
(D) Technical or Trade Terms.  Any terms that have well-known technical or trade 
meanings will be interpreted in accordance with those meanings, unless otherwise 
specifically defined in the Contract Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements in the Contract 
Documents and at the Project site before ordering any material or performing any Work, 
and will be responsible for the correctness of those measurements or for costs that could 
have been avoided by independently verifying measurements. 
 
(F) Compliance with Laws. The Contract Documents are intended to comply with 
Laws and will be interpreted to comply with Laws. 

 
3.2 Order of Precedence.  Information included in one Contract Document but not in another 

will not be considered a conflict or inconsistency. Unless otherwise specified in the Special 
Conditions, in case of any conflict or inconsistency among the Contract Documents, the 
following order of precedence will apply, beginning from highest to lowest, with the most 
recent version taking precedent over an earlier version:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Attachment B – Caltrans Contract Requirements (only if used); 
(F) Special Conditions; 
(G)  General Conditions; 
(H) Payment and Performance Bonds; 
(I) Specifications;  
(J) Plans; 
(K) Notice of Award; 
(L) Notice Inviting Bids; 
(M) Attachment A – Caltrans Bidding Requirements (only if used); 
(N) Instructions to Bidders; 
(O) Community Workforce Agreement, if applicable;   
(P) Contractor’s Bid Proposal and attachments;  
(Q) City Standards and City Specifications, as applicable; and 
(R) Any generic documents prepared by and on behalf of a third party, that were not 
prepared specifically for this Project, such as the Caltrans Standard Specifications, or 
Caltrans Standard Plans.  

 
3.3 Caltrans Standard Specifications and Standard Plans.  Any reference to or 

incorporation of the Standard Specifications of the State of California, Department of 
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans Specifications,” 
“State Specifications,” or “CSS,” means the most current edition of Caltrans’ Standard 
Specifications, unless otherwise specified (“Caltrans Standard Specifications”), including 
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the most current amendments and revisions as of the date that Contractor’s bid was 
submitted for this Project. Any reference to or incorporation of Caltrans’ Standard Plans 
means the most current edition of Caltrans’ Standard Plans, unless otherwise specified 
(“Caltrans Standard Plans”), including the most current amendments or revisions as of the 
date that Contractor’s bid was submitted for this Project. The following provisions apply to 
use of or reference to the Caltrans Standard Specifications: 

 
(A) Limitations.  The “Division I General Provisions” of the Caltrans Standard 
Specifications, i.e., Division I (sections 1 through 9), do not apply to these Contract 
Documents with the exception of any specific provisions, if any, which are expressly stated 
to apply to these Contract Documents. Unless otherwise specified in the Specifications, the 
remaining Divisions of the Caltrans Standard Specifications, i.e., Division II through Division 
XII, are applicable to the extent relevant to the Work and are subject to any modifications 
set forth in the Specifications. A specific reference in the Specifications to a section from 
the Caltrans Standard Specifications will not be construed as excluding other applicable 
sections from the Caltrans Standard Specifications. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency between any 
provision in the Caltrans Standard Specifications and a provision of these Contract 
Documents, as determined by City, the provision in the Contract Documents will govern. 
 
(C) Meanings.  Terms used in the Caltrans Standard Specifications are to be 
interpreted as follows: 
 

(1)  Any reference to the “Engineer” or “Director” is deemed to mean the City 
Engineer. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean the 
Specifications. 
 
(3)  Any reference to the “Department” or “State” is deemed to mean City. 
 
(4) Any reference to “Laboratory” is deemed to mean the Materials Lab, or such 
other laboratory as may be authorized by the City.  

 
3.4 For Reference Only.  Contractor is responsible for the careful review of any document, 

study, or report provided by City or appended to the Contract Documents solely for 
informational purposes and identified as “For Reference Only.” Nothing in any document, 
study, or report so appended and identified is intended to supplement, alter, or void any 
provision of the Contract Documents. Contractor is advised that the City or its 
representatives may be guided by information or recommendations included in such 
reference documents, particularly when making determinations as to the acceptability of 
proposed materials, methods, or changes in the Work. Any record drawings or similar final 
or accepted drawings or maps that are not part of the Contract Documents are deemed to 
be For Reference Only. The provisions of the Contract Documents are not modified by any 
perceived or actual conflict with provisions in any document that is provided For Reference 
Only. 

 
3.5 Current Versions.  Unless otherwise specified by the City, any reference to standard 

specifications, technical specifications, or any City or state codes or regulations means the 
latest specification, code, or regulation in effect on the date that bids were due. 
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3.6 Conformed Copies.  If City prepares a conformed set of the Contract Documents following 
award of the Contract, it will provide Contractor with two hard copy (paper) sets and one 
copy of the electronic file in PDF format. It is Contractor’s responsibility to ensure that all 
Subcontractors, including fabricators, are provided with the conformed set of the Contract 
Documents at Contractor’s sole expense. 

 
3.7 Ownership.  No portion of the Contract Documents may be used for any purpose other 

than construction of the Project, without prior written consent from City. Contractor is 
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop 
Drawings, or other documents (in paper or electronic form) developed by Contractor for the 
Project, and City will retain all rights to such works, including the right to possession. 

 
 

Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten days following issuance of the Notice of 
Award, Contractor is required to provide a payment bond and a performance bond, each in 
the penal sum of not less than 100% of the Contract Price, and each executed by 
Contractor and its surety using the bond forms included with the Contract Documents.   

 
(A) Surety.  Each bond must be issued and executed by a surety admitted in 
California. If an issuing surety cancels the bond or becomes insolvent, within seven days 
following written notice from City, Contractor must substitute a surety acceptable to City. If 
Contractor fails to substitute an acceptable surety within the specified time, City may, at its 
sole discretion, withhold payment from Contractor until the surety is replaced to City’s 
satisfaction, or terminate the Contract for default.   
 
(B)  Supplemental Bonds for Increase in Contract Price.  If the Contract Price 
increases during construction by five percent or more over the original Contract Price, 
Contractor must provide supplemental or replacement bonds within ten days of written 
notice from City pursuant to this Section, covering 100% of the increased Contract Price 
and using the bond forms included with the Contract Documents.   
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must indemnify, defend, and 
hold harmless City, its Council, officers, officials, employees, agents, volunteers, and 
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and 
against any and all liability, loss, damage, claims, causes of action, demands, charges, 
fines, costs, and expenses (including, without limitation, attorney fees, expert witness fees, 
paralegal fees, fees and costs of litigation or arbitration, and fees and expenses incurred in 
enforcing this Section) (collectively, “Liability”) of every nature arising out of or in 
connection with the acts or omissions of Contractor, its employees, Subcontractors, 
representatives, or agents, in bidding or performing the Work or in failing to comply with 
any obligation of Contractor under the Contract, except such Liability caused by the active 
negligence, sole negligence, or willful misconduct of an Indemnitee. This indemnity 
requirement applies to any Liability arising from alleged defects in the content or manner of 
submission of Contractor’s bid for the Contract. Contractor’s failure or refusal to timely 
accept a tender of defense pursuant to this Contract will be deemed a material breach of 
the Contract. City will timely notify Contractor upon receipt of any third-party claim relating 
to the Contract, as required by Public Contract Code § 9201. Contractor waives any right to 
express or implied indemnity against any Indemnitee. Contractor’s indemnity obligations 
under this Contract will survive the expiration or any early termination of the Contract. 
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4.3 Insurance.  No later than ten days following issuance of the Notice of Award, Contractor 
must procure and provide proof of the insurance coverage required by this Section in the 
form of certificates and endorsements acceptable to City. The required insurance must 
cover the activities of Contractor and its Subcontractors relating to or arising from the 
performance of the Work. The required insurance must remain in full force and effect at all 
times during the period covered by the Contract through the date of City’s acceptance of 
the Project, except as specified for commercial general liability insurance in subsection 
(A)(1), below, which requires a longer duration. All required insurance must be issued by a 
company licensed to do business in the State of California, and each such insurer must 
have an A.M. Best’s financial strength rating of “A-” or better and a financial size rating of 
“VII” or better. Each certificate of insurance must identify this Contract by the Project 
number and state: “The listed insurance policies include endorsements as required by 
contract.” The City may, but has no obligation to, review insurance policies submitted by 
Contractor. The City’s failure to demand evidence of full compliance with the insurance 
requirements set forth in this Contract or the City’s failure to identify any insurance 
deficiency will not relieve Contractor from, nor be construed or deemed a waiver of, its 
obligation to maintain the required insurance in accordance with this Section. If Contractor 
fails to provide any of the required coverage in full compliance with the requirements of the 
Contract Documents, City may, at its sole discretion, purchase such coverage at 
Contractor’s expense and deduct the cost from payments due to Contractor, or terminate 
the Contract for default. The procurement of the required insurance, or Contractor’s failure 
to procure and maintain the required insurance, will not be construed to limit Contractor’s 
liability under this Contract. The procurement of the required insurance will not be 
construed to fulfill Contractor’s indemnification obligations under this Contract.  

 
(A) Policies and Limits.  The following insurance policies and limits are required for 
this Contract, unless otherwise specified in the Special Conditions: 

 
(1)  Commercial General Liability (“CGL”) Insurance:  The CGL insurance policy 
must be issued on an occurrence basis, written on a comprehensive general 
liability form with coverage at least as broad as ISO CG 00 01, and must include 
coverage for liability arising from Contractor’s or its Subcontractor’s acts or 
omissions in the performance of the Work, including contractor’s protective 
coverage, contractual liability, products liability, completed operations, and broad 
form property damage, with limits of at least $5,000,000 per occurrence and at 
least $5,000,000 general aggregate. If insurance applies separately to a 
project/location, aggregate may be equal to per occurrence amount. The CGL 
insurance coverage may be arranged under a single policy for the full limits 
required or by a combination of underlying policies with the balance provided by 
excess or umbrella policies, provided each such policy complies with the 
requirements set forth in this Section, including required endorsements. The 
products liability and completed operations coverage must continue for a period of 
three years following City’s acceptance of the Project. 

 
(2)  Automobile Liability Insurance:  The automobile liability insurance policy must 
provide coverage of at least $3,000,000 combined single-limit per accident for 
bodily injury, death, or property damage, including hired, owned, and non-owned 
auto liability. Coverage must be at least as broad as ISO Form Number CA 00 01 
covering any auto (Code 1). 
 
(3)  Workers’ Compensation Insurance and Employer’s Liability:  The workers’ 
compensation and employer’s liability insurance policy must comply with the 
requirements of the California Labor Code, providing coverage of at least 
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$1,000,000 or as otherwise required by statute, per accident for bodily injury or 
disease. If Contractor is self-insured, Contractor must provide its Certificate of 
Permission to Self-Insure, duly authorized by the DIR. 

 
(4)  Pollution Liability Insurance:  The pollution liability insurance policy must 
provide coverage of at least $1,000,000 per occurrence and $2,000,000 aggregate 
for all loss arising out of claims for bodily injury, death, property damage, or 
environmental damage caused by pollution conditions resulting from the Work. If 
the Work involves lead-based paint or asbestos identification and/or remediation, 
the pollution liability insurance policy must not contain lead-based paint or asbestos 
exclusions. If the Work involves mold identification, the pollution liability policy must 
not contain a mold exclusion and the definition of “pollution” in the policy must 
include microbial matter, including mold. 

 
(5)  Builder’s Risk Insurance:  The builder’s risk insurance policy must be issued on 
an occurrence basis, for all-risk or “all perils” coverage on a 100% completed value 
basis on the insurable portion of the Project for the benefit of City, without co-
insurance provisions. Contractor must name City as loss payee.  

 
(B) Notice.  Each certificate of insurance must state that the coverage afforded by the 
policy or policies will not be reduced, cancelled or allowed to expire without at least 30 days 
prior written notice to City, unless due to non-payment of premiums, in which case ten days 
prior written notice must be made to City.   
 
(C) Waiver of Subrogation.  Each required policy must include an endorsement 
providing that the carrier will waive any right of subrogation it may have against City. 
 
(D) Required Endorsements.  The CGL policy, automobile liability policy, pollution 
liability policy, and builder’s risk policy must include the following specific endorsements: 
 

(1)  The City of Santa Rosa, including its Council, officials, officers, employees, 
agents, volunteers and consultants (collectively, “Additional Insured”) must be 
named as an additional insured for all liability arising out of the operations by or on 
behalf of the named insured, and the policy must protect the Additional Insured 
against any and all liability for personal injury, death or property damage or 
destruction arising directly or indirectly in the performance of the Contract. 
Coverage for an Additional Insured will not be limited to the Additional Insured’s 
vicarious liability. The additional insured endorsement must be provided using ISO 
forms at least as broad as CG 20 10 04 13 or 20 38 04 13 (ongoing operations) 
and CG 20 37 04 13 (completed operations), or equivalent form(s) approved by the 
City.   

 
(2)  The inclusion of more than one insured will not operate to impair the rights of 
one insured against another, and the coverages afforded will apply as though 
separate policies have been issued to each insured. 
 
(3)  The insurance provided by Contractor is primary and no insurance held or 
owned by any Additional Insured may be called upon to contribute to a loss. This 
endorsement must be provided using ISO form CG 20 01 04 13 or an equivalent 
form approved by the City. 
 
(4)  This policy does not exclude explosion, collapse, underground excavation 
hazard, or removal of lateral support. 
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(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum 
requirements for Contractor’s insurance coverage in relation to this Project, but is not 
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor is 
responsible for its own risk assessment and needs and is encouraged to consult its 
insurance provider to determine what coverage it may wish to carry beyond the minimum 
requirements of this Section. Contractor is solely responsible for the cost of its insurance 
coverage, including premium payments, deductibles, or self-insured retentions, and no 
Additional Insured will be responsible or liable for any of the cost of Contractor’s insurance 
coverage. Contractor’s insurance coverage applies to the full extent of the policies, and 
nothing contained herein will be construed to limit the application of such coverage. 
 
(F) Deductibles and Self-Insured Retentions.  Any deductibles or self-insured 
retentions that apply to the required insurance (collectively, “deductibles”) in excess of 
$10,000 are subject to approval by the City’s Risk Manager, acting in his or her sole 
discretion, and must be declared by Contractor when it submits its certificates of insurance 
and endorsements pursuant to this Section 4.3. If the City’s Risk Manager determines that 
the deductibles are unacceptably high, at City’s option, Contractor must either reduce or 
eliminate the deductibles as they apply to City and all required Additional Insured; or must 
provide a financial guarantee, to City’s satisfaction, guaranteeing payment of losses and 
related investigation, claim administration, and legal expenses.  
 
(G) Subcontractors.  Contractor must ensure that each Subcontractor is required to 
maintain the same insurance coverage required under this Section 4.3, with respect to its 
performance of Work on the Project, including those requirements related to the Additional 
Insureds and waiver of subrogation, but excluding pollution liability or builder’s risk 
insurance unless otherwise specified in the Special Conditions. A Subcontractor may be 
eligible for reduced insurance coverage or limits, but only to the extent approved in writing 
in advance by the City’s Risk Manager. Contractor must confirm that each Subcontractor 
has complied with these insurance requirements before the Subcontractor is permitted to 
begin Work on the Project. Upon request by the City, Contractor must provide certificates 
and endorsements submitted by each Subcontractor to prove compliance with this 
requirement. The insurance requirements for Subcontractors do not replace or limit the 
Contractor’s insurance obligations. 

 
 

Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s performance and 
completion of the Work, and Contractor must diligently prosecute the Work and complete it 
within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date indicated in the Notice 
to Proceed and must fully complete the Work in strict compliance with all requirements of 
the Contract Documents and within the Contract Time. Contractor may not begin 
performing the Work before the date specified in the Notice to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit for any Work 
performed before the date specified in the Notice to Proceed, with the exception of any 
schedules, submittals, or other requirements, if any, that must be provided or performed 
before issuance of the Notice to Proceed. 
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(C) Rate of Progress.  Contractor and its Subcontractors must, at all times, provide 
workers, materials, and equipment sufficient to maintain the rate of progress necessary to 
ensure full completion of the Work within the Contract Time. Contractor will diligently 
prosecute the Work to minimize the public’s exposure to construction activities. If City 
determines that Contractor is failing to prosecute the Work at a sufficient rate of progress, 
City may, in its sole discretion, direct Contractor to provide additional workers, materials, or 
equipment, or to work additional hours or days without additional cost to City, in order to 
achieve a rate of progress satisfactory to City. If Contractor fails to comply with City’s 
directive in this regard, City may, at Contractor’s expense, separately contract for additional 
workers, materials, or equipment or use City’s own forces to achieve the necessary rate of 
progress. Alternatively, City may terminate the Contract based on Contractor’s default. 
 

5.2 Schedule Requirements.  Contractor must prepare all schedules using standard, 
commercial scheduling software acceptable to the Engineer, and must provide the 
schedules in electronic and paper form as requested by the Engineer. Contractor must 
provide the Engineer with a license for use of Contractor’s scheduling software, unless 
otherwise specified by the Engineer. In addition to the general scheduling requirements set 
forth below, Contractor must also comply with any scheduling requirements included in the 
Special Conditions or in the Technical Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days following City’s 
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed), 
Contractor must submit to City for review and acceptance a baseline (as-planned) schedule 
using critical path methodology showing in detail how Contractor plans to perform and fully 
complete the Work within the Contract Time, including labor, equipment, materials, and 
fabricated items. The baseline schedule must show the order of the major items of Work 
and the dates of start and completion of each item, including when the materials and 
equipment will be procured. The schedule must also include the work of all trades, 
reflecting anticipated labor or crew hours and equipment loading for the construction 
activities, and must be sufficiently comprehensive and detailed to enable progress to be 
monitored on a day-by-day basis. For each activity, the baseline schedule must be dated, 
provided in the format specified in the Contract Documents or as required by City, and must 
include, at a minimum, a description of the activity, the start and completion dates of the 
activity, and the duration of the activity. 
 

(1)  Specialized Materials Ordering. Within five calendar days following issuance of 
the Notice to Proceed, Contractor must order any specialized material or 
equipment for the Work that is not readily available from material suppliers. 
Contractor must also retain documentation of the purchase order date(s). 
(2)  High Dollar or Long Duration Projects.  In addition to the requirements set forth 
above, if the Contract Price is $5,000,000 or more or if the Contract Time is 100 
Working Days or more, Contractor’s baseline (as-planned) schedule must include 
the following: the start and completion dates for submittal development, submittal 
review, milestones and constraints, equipment and plant setup, interfaces with 
outside entities, erection and removal of falsework and shoring, test periods, major 
traffic stage change, and final cleanup; logical links between time-scaled Work 
activities; controlling activities; at least 50 but no more than 500 activities, unless 
otherwise specified or authorized by the Engineer; alphanumeric activity 
identification and activity description system for labeling Work activities; 
identification code for each activity for responsibility, stage, Work shifts, location, 
and bid items; activity durations of at least one Working Day and no more than 20 
Working Days for each activity, unless otherwise authorized by the Engineer; and 
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float as the predecessor activity to Final Completion. Each activity description must 
indicate its associated scope or location of Work. 

  
(B) City’s Review of Schedules.  City will review and may note exceptions to the 
baseline schedule, and to the progress schedules submitted as required below, to assure 
completion of the Work within the Contract Time. Contractor is solely responsible for 
resolving any exceptions noted in a schedule and, within seven days, must correct the 
schedule to address the exceptions. City’s review or acceptance of Contractor’s schedules 
will not operate to waive or limit Contractor’s duty to complete the Project within the 
Contract Time, nor to waive or limit City’s right to assess liquidated damages for 
Contractor’s unexcused failure to do so. 
 
(C) Progress Schedules.  After City accepts the final baseline schedule with no 
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each 
application for a progress payment, or when otherwise specified by City, until completion of 
the Work. The updated progress schedule must: show how the actual progress of the Work 
as constructed to date compares to the baseline schedule; reflect any proposed changes in 
the construction schedule or method of operations, including to achieve Project milestones 
within the Contract Time; and identify any actual or potential impacts to the critical path. 
Contractor must also submit periodic reports to City of any changes in the projected 
material or equipment delivery dates for the Project. 
 

(1)  Float. The progress schedule must show early and late completion dates for 
each task. The number of days between those dates will be designated as the 
“float.” Any float belongs to the Project and may be allocated by the Engineer to 
best serve timely completion of the Project. 

 
(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are essential to 
efficient and cost-effective administration of the Project and timely completion. If 
Contractor fails to submit a schedule within the time periods specified in this 
Section or submits a schedule to which City has noted exceptions that are not 
corrected, City may withhold up to five percent from payment(s) otherwise due to 
Contractor until the exceptions are resolved, the schedule is corrected and 
resubmitted, and City has accepted the schedule. In addition, Contractor’s failure to 
comply with the schedule requirements in this Section 5.2 will be deemed a 
material default and a waiver of any claims for Excusable Delay or loss of 
productivity arising during any period when Contractor is out of compliance, subject 
only to the limits of Public Contract Code § 7102. 

 
(D) Recovery Schedule.  If City determines that the Work is more than one week 
behind schedule, within seven days following written notice of such determination, 
Contractor must submit a recovery schedule, showing how Contractor intends to perform 
and complete the Work within the Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must perform the Work 
in accordance with the most current City-accepted schedule unless otherwise directed or 
approved by City. If Contractor wants to perform non-critical Work activities that are out of 
sequence with the current City-accepted schedule, Contractor must notify and request 
approval from the Engineer in advance of performance of any such activities. Performance 
of any such Work must not impact the critical path Work activities. City’s acceptance of a 
schedule does not operate to extend the time for completion of the Work or any component 
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of the Work and will not affect City’s right to assess liquidated damages for Contractor’s 
unexcused delay in completing the Work within the Contract Time.  
 
(F) Posting.  Contractor must at all times prominently post a copy of the most current 
City-accepted progress or recovery schedule in its on-site office. 
 
(G) Reservation of Rights.  City reserves the right to direct the sequence in which the 
Work must be performed or to make changes in the sequence of the Work in order to 
facilitate the performance of work by City or others, to facilitate City’s use of its property, or 
to minimize the public’s exposure to construction activities. The Contract Time or Contract 
Price may be adjusted to the extent such changes in sequence actually increase or 
decrease Contractor’s time or cost to perform the Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to working Monday 
through Friday, excluding holidays observed by City, with noise generating activities limited 
to 7:00 a.m. to 7:00 p.m. and vehicular traffic impacts limited to 8:30 a.m. to 4:30 p.m., 
except as provided in the Special Conditions or as authorized in writing by City. City 
reserves the right to charge Contractor for additional costs incurred by City due to Work 
performed on days or during hours not expressly authorized in the Contract Documents, 
including reimbursement of costs incurred for inspection, testing, and construction 
management services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or potential delay 
affecting the critical path, Contractor must promptly notify the Engineer in writing, 
regardless of the nature or cause of the delay, so that City has a reasonable opportunity to 
mitigate or avoid the delay. 
 
(B) Excusable Delay.  The Contract Time may be extended if Contractor encounters 
“Excusable Delay,” which is an unavoidable delay in completing the Work within the 
Contract Time due to causes completely beyond Contractor’s control, and which Contractor 
could not have avoided or mitigated through reasonable care, planning, foresight, or 
diligence, provided that Contractor is otherwise fully performing its obligations under the 
Contract Documents. Grounds for Excusable Delay may include fire, natural disasters 
including earthquake or unusually severe weather, acts of terror or vandalism, epidemic, 
unforeseeable adverse government actions, unforeseeable actions of third parties, 
encountering unforeseeable hazardous materials, unforeseeable site conditions, or 
suspension for convenience under Article 13. The Contract Time will not be extended 
based on circumstances which will not unavoidably delay completing the Work within the 
Contract Time based on critical path analysis.  
 
(C) Weather Delays.  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more than 40% 
of the critical path Work scheduled for that day due to adverse weather conditions which 
impair the ability to safely or effectively perform the scheduled critical path Work that day. 
Adverse weather conditions may include rain, saturated soil, and Project site clean-up 
required due to adverse weather. Determination of what constitutes critical path Work 
scheduled for that day will be based on the most current, City-accepted schedule. 
Contractor will be entitled to a non-compensable extension of the Contract Time for each 
Weather Delay Day in excess of the normal Weather Delay Days within a given month as 
determined by reliable records, including monthly rainfall averages, for the preceding ten 
years (or as otherwise specified in the Special Conditions or Specifications). 
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(1) Contractor must fully comply with the applicable procedures in Articles 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(2) Contractor will not be entitled to an extension of time for a Weather Delay 
Day to the extent Contractor is responsible for concurrent delay on that day. 
 
(3) Contractor must take reasonable steps to mitigate the consequences of 
Weather Delay Days, including prudent workforce management and protecting the 
Work, Project Site, materials, and equipment. 

 
(D) Non-Excusable Delay.  Delay which Contractor could have avoided or mitigated 
through reasonable care, planning, foresight, or diligence is “Non-Excusable Delay.” 
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. 
Non-Excusable Delay includes delay caused by: 

 
(1)  weather conditions which are normal for the location of the Project, as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials sufficiently in advance of 
the time needed for completion of the Work within the Contract Time;  
 
(3)  Contractor’s failure to provide adequate notification to utility companies or 
agencies for connections or services necessary for completion of the Work within 
the Contract Time; 
 
(4)  foreseeable conditions which Contractor could have ascertained from 
reasonably diligent inspection of the Project site or review of the Contract 
Documents or other information provided or available to Contractor;  
 
(5)  Contractor’s failure, refusal, or financial inability to perform the Work within the 
Contract Time, including insufficient funds to pay its Subcontractors or suppliers; 
 
(6)  performance or non-performance by Contractor’s Subcontractors or suppliers;  
 
(7)  the time required to respond to excessive RFIs (see Section 2.5(G)); 
 
(8)  delayed submission of required submittals, or the time required for correction 
and resubmission of defective submittals; 
 
(9)  time required for repair of, re-testing, or re-inspection of defective Work; 
 
(10)  enforcement of Laws by City, or outside agencies with jurisdiction over the 
Work; or 
(11)  City’s exercise or enforcement of any of its rights or Contractor’s duties 
pursuant to the Contract Documents, including correction of defective Work, extra 
inspections or testing due to non-compliance with Contract requirements, safety 
compliance, environmental compliance, or rejection and return of defective or 
deficient submittals. 
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(E) Compensable Delay.  Pursuant to Public Contract Code § 7102, in addition to 
entitlement to an extension of Contract Time, Contractor is entitled to compensation for 
costs incurred due to delay caused solely by City, when that delay is unreasonable under 
the circumstances involved and not within the contemplation of the parties (“Compensable 
Delay”). Contractor is not entitled to an extension of Contract Time or recovery of costs for 
Compensable Delay that is concurrent with Non-Excusable Delay. Delay due to Weather 
Delay Days in excess of normal for a given month, as set forth in Section 5.3(C), is not 
Compensable Delay, and will only entitle Contractor to an extension of time commensurate 
with the time lost due to such delay. 
 
(F) Recoverable Costs.  Contractor is not entitled to compensation for Excusable 
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover 
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for each 
working day that the Compensable Delay prevents Contractor from proceeding with more 
than 50% of the critical path Work scheduled for that day, based on the most recent 
progress schedule accepted by City. Recoverable Costs will not include home office 
overhead or lost profit.   
 
(G) Request for Extension of Contract Time or Recoverable Costs.  A request for 
an extension of Contract Time or any associated Recoverable Costs must be submitted in 
writing to City within 14 calendar days of the date the delay is first encountered, even if the 
duration of the delay is not yet known at that time, or any entitlement to the Contract Time 
extension or to the Recoverable Costs will be deemed waived. In addition to complying with 
the requirements of this Article 5, the request must be submitted in compliance with the 
Change Order request procedures in Article 6 below. Strict compliance with these 
requirements is necessary to ensure that any delay or consequences of delay may be 
mitigated as soon as possible, and to facilitate cost-efficient administration of the Project 
and timely performance of the Work. Any request for an extension of Contract Time or 
Recoverable Costs that does not strictly comply with all of the requirements of Article 5 and 
Article 6 will be deemed waived.   
 

(1)  Required Contents.  The request must include a detailed description of the 
cause(s) of the delay and must also describe the measures that Contractor has 
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost 
impact of the delay, such as by workforce management or by a change in 
sequencing. If the delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued mitigation of the delay 
or its effects. 
 
(2)  Delay Days and Costs.  The request must specify the number of days of 
Excusable Delay claimed or provide a realistic estimate if the duration of the delay 
is not yet known. If Contractor believes it is entitled to Recoverable Costs for 
Compensable Delay, the request must specify the amount and basis for the 
Recoverable Costs that are claimed or provide a realistic estimate if the amount is 
not yet known. Any estimate of delay duration or cost must be updated in writing 
and submitted with all required supporting documentation as soon as the actual 
time and cost is known. The maximum extension of Contract Time will be the 
number of days, if any, by which an Excusable Delay or a Compensable Delay 
exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an 
extension of Contract Time, or compensation for Recoverable Costs, only if, and 
only to the extent that, such delay will unavoidably delay Final Completion. 
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(3)  Supporting Documentation.  The request must also include any and all 
supporting documentation necessary to evidence the delay and its actual impacts, 
including scheduling and cost impacts with a time impact analysis using critical 
path methodology and demonstrating the unavoidable delay to Final Completion. 
The time impact analysis must be submitted in a form or format acceptable to City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that: the delay was an 
Excusable Delay or Compensable Delay, as defined above; Contractor has fully 
complied with its scheduling obligations in Section 5.2, Schedule Requirements; 
Contractor has made reasonable efforts to mitigate the delay and its schedule and 
cost impacts; the delay will unavoidably result in delaying Final Completion; and 
any Recoverable Costs claimed by Contractor were actually incurred and were 
reasonable under the circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to require the 
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time, or compensation for 
Recoverable Costs due to Compensable Delay, will not operate as a waiver of 
City’s right to assess liquidated damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement to an extension 
of Contract Time or compensation for Recoverable Costs, Contractor may not stop 
Work pending resolution of the dispute, but must continue to comply with its duty to 
diligently prosecute the performance and timely completion of the Work. 
Contractor’s sole recourse for an unresolved dispute based on City’s rejection of a 
Change Order request for an extension of Contract Time or compensation for 
Recoverable Costs is to comply with the dispute resolution provisions set forth in 
Article 12 below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion is not achieved 
within the Contract Time, City will suffer damages from the delay that are difficult to 
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor 
fails to achieve Final Completion within the Contract Time due to Contractor’s Non-
Excusable Delay, City will charge Contractor in the amount specified in the Contract for 
each calendar day that Final Completion is delayed beyond the Contract Time, as 
liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in 
whole or in part, is subject to approval of the Director or authorized delegee.  

 
(A) Liquidated Damages.  Liquidated damages will not be assessed for any 
Excusable Delay or Compensable Delay, as set forth above.   

 
(B) Milestones.  Liquidated damages may also be separately assessed for failure to 
meet milestones specified elsewhere in the Contract Documents. 
 
(C) Setoff.  City is entitled to deduct the amount of liquidated damages assessed 
against any payments otherwise due to Contractor, including progress payments, Final 
Payment, or unreleased retention. If there are insufficient Contract funds remaining to cover 
the full amount of liquidated damages assessed, City is entitled to recover the balance from 
Contractor or its performance bond surety. 
 
(D) Occupancy or Use.  Occupancy or use of the Project in whole or in part prior to 
Final Completion does not constitute City’s acceptance of the Project and will not operate 
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as a waiver of City’s right to assess liquidated damages for Contractor’s Non-Excusable 
Delay in achieving Final Completion. 
 
(E) Other Remedies.  City’s right to liquidated damages under this Section applies 
only to damages arising from Contractor’s Non-Excusable Delay or failure to complete the 
Work within the Contract Time. City retains its right to pursue all other remedies under the 
Contract for other types of damage, including damage to property or persons, costs or 
diminution in value from defective materials or workmanship, costs to repair or complete 
the Work, or other liability caused by Contractor. 
 
 

Article 6 - Contract Modification 

6.1 Contract Modification.  Subject to the limited exception set forth in subsection (D) below, 
any change in the Work or the Contract Documents, including the Contract Price or 
Contract Time, will not be a valid and binding change to the Contract unless it is formalized 
in a Change Order, including a “no-cost” Change Order or a unilateral Change Order. 
Changes in the Work pursuant to this Article 6 will not operate to release, limit, or abridge 
Contractor’s warranty obligations pursuant to Article 11 or any obligations of Contractor’s 
bond sureties. 

 
 (A)  City-Directed Changes. City may direct changes in the scope or sequence of 

Work or the requirements of the Contract Documents, without invalidating the Contract. 
Such changes may include Extra Work as set forth in subsection (C) below, or deletion or 
modification of portions of the Work. Contractor must promptly comply with City-directed 
changes in the Work in accordance with the original Contract Documents, even if 
Contractor and City have not yet reached agreement as to adjustments to the Contract 
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not 
entitled to extra compensation for cost savings resulting from “value engineering” pursuant 
to Public Contract Code § 7101, except to the extent authorized in advance by City in 
writing, and subject to any applicable procedural requirements for submitting a proposal for 
value engineering cost savings. 

 
(B) Disputes.  In the event of a dispute over entitlement to or the amount of a change 
in Contract Time or a change in Contract Price related to a City-directed change in the 
Work, Contractor must perform the Work as directed and may not delay its Work or cease 
Work pending resolution of the dispute, but must continue to comply with its duty to 
diligently prosecute the performance and timely completion of the Work, including the Work 
in dispute. Likewise, in the event that City and Contractor dispute whether a portion or 
portions of the Work are already required by the Contract Documents or constitute Extra 
Work, or otherwise dispute the interpretation of any portion(s) of the Contract Documents, 
Contractor must perform the Work as directed and may not delay its Work or cease Work 
pending resolution of the dispute, but must continue to comply with its duty to diligently 
prosecute the performance and timely completion of the Work, including the Work in 
dispute, as directed by City. If Contractor refuses to perform the Work in dispute, City may, 
acting in its sole discretion, elect to delete the Work from the Contract and reduce the 
Contract Price accordingly, and self-perform the Work or direct that the Work be performed 
by others. Alternatively, City may elect to terminate the Contract for convenience or for 
cause. Contractor’s sole recourse for an unresolved dispute related to changes in the Work 
or performance of any Extra Work is to comply with the dispute resolution provisions set 
forth in Article 12, below.  
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(C) Extra Work.  City may direct Contractor to perform Extra Work related to the 
Project. Contractor must promptly perform any Extra Work as directed or authorized by City 
in accordance with the original Contract Documents, even if Contractor and City have not 
yet reached agreement on adjustments to the Contract Price or Contract Time for such 
Extra Work. If Contractor believes it is necessary to perform Extra Work due to changed 
conditions, Contractor must notify the Engineer in writing, within one Working Day following 
the date the Contractor first encounters the circumstances giving rise to Contractor’s 
contention that Extra Work is necessary. Contractor’s written notice must specifically 
identify the Extra Work and the reason(s) the Contractor believes it is Extra Work. This 
notification requirement does not constitute a Change Order request pursuant to Section 
6.2, below. Contractor must maintain detailed daily records that itemize the cost of each 
element of Extra Work, and sufficiently distinguish the direct cost of the Extra Work from 
the cost of other Work performed. For each day that Contractor performs Extra Work, or 
Work that Contractor contends is Extra Work, Contractor must submit, by no later than 
close of business on that same Working Day, a daily report of the Extra Work performed 
that day, signed by the City and Contractor, identifying the labor, materials, and equipment 
used in the Extra Work (“Extra Work Report”). The Engineer may make any adjustments to 
Contractor’s Extra Work Report(s) based on the Engineer’s records of the Work. The Extra 
Work Report enables the parties to document and track the Extra Work, or Work that the 
Contractor contends is Extra Work. City’s signature on the Extra Work Report is intended 
solely to document City’s receipt of the Extra Work Report; it does not constitute any 
acknowledgement, acceptance, or approval of the Extra Work by City. To request 
compensation for Extra Work, Contractor must comply with the requirements in Section 6.2, 
below, including submission of the Extra Work Reports and a breakdown of the costs 
related to the Extra Work, together with copies of certified payroll, invoices, and other 
documentation substantiating the costs. Failure to submit the Extra Work Report by close of 
business on the same Working Day as the Extra Work is deemed a full and complete 
waiver for any change in the Contract Price or Contract Time for any Extra Work performed 
that day. 
 
(D) Minor Changes and RFIs.  Minor field changes, including RFI replies from City, 
that do not affect the Contract Price or Contract Time and that are approved by the 
Engineer acting within his or her scope of authority, do not require a Change Order. By 
executing an RFI reply from City, Contractor agrees that it will perform the Work as clarified 
therein, with no change to the Contract Price or Contract Time. 
 
(E) Remedy for Non-Compliance.  Contractor’s failure to promptly comply with a City-
directed change is deemed a material breach of the Contract, and in addition to all other 
remedies available to it, City may, at its sole discretion, hire another contractor or use its 
own forces to complete the disputed Work at Contractor’s sole expense, and may deduct 
the cost from the Contract Price. 
 

6.2 Contractor Change Order Requests.  Contractor must submit a request or proposal for a 
change in the Work, compensation for Extra Work, or a change in the Contract Price or 
Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission.  Any request for a change in the Contract Price or the 
Contract Time must be submitted in writing to the Engineer within 14 calendar days of the 
date that Contractor first encounters the circumstances, information or conditions giving 
rise to the Change Order request, even if the total amount of the requested change in the 
Contract Price or impact on the Contract Time is not yet known at that time. If City requests 
that Contractor propose the terms of a Change Order, unless otherwise specified in City’s 
request, Contractor must provide the Engineer with a written proposal for the change in the 
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Contract Price or Contract Time within five working days of receiving City’s request, in a 
form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal submitted by 
Contractor must include a complete breakdown of actual or estimated costs and credits, 
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts, and, 
if applicable, Extra Work Reports. Any estimated cost must be updated in writing as soon 
as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully documented, and any 
related request for an extension of time or delay-related costs must be included at that time 
and in compliance with the requirements of Article 5 of the General Conditions. Upon 
request, Contractor must permit City to inspect its original and unaltered bidding records, 
subcontract agreements, subcontract change orders, purchase orders, invoices, or receipts 
associated with the claimed costs. 
 
(D) Required Form.  Contractor must use City’s form(s) for submitting all Change 
Order requests or proposals, unless otherwise specified by City. 

 
(E) Certification.  All Change Order requests must be signed by Contractor and must 
include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Change Order request are true and correct. Contractor 
warrants that this Change Order request is comprehensive and complete as to the 
Work or changes referenced herein, and agrees that any known or foreseeable 
costs, expenses, or time extension requests not included herein, are deemed 
waived.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or decrease in the Contract 

Price will be determined based on one of the following methods listed below, in the order 
listed with unit pricing taking precedence over the other methods. Markup applies only to 
City-authorized time and material Work and does not apply to any other payments to 
Contractor. For Work items or components that are deleted in their entirety, Contractor will 
only be entitled to compensation for those direct, actual, and documented costs (including 
restocking fees), reasonably incurred before Contractor was notified of the City’s intent to 
delete the Work, with no markup for overhead, profit, or other indirect costs. 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the form of unit prices, 
either in a bid schedule or in a post-award schedule of values pursuant to Section 8.1, 
Schedule of Values, will apply to determine the price for the affected Work, to the extent 
applicable unit prices have been provided for that type of Work. No additional markup for 
overhead, profit, or other indirect costs will be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon, all-inclusive lump sum price for the affected 
Work with no additional markup for overhead, profit, or other indirect costs. 
 
(C) Time and Materials.  On a time and materials basis, if and only to the extent 
compensation on a time and materials basis is expressly authorized by City in advance of 
Contractor’s performance of the Work and subject to any not-to-exceed limit. Time and 
materials compensation for increased costs or Extra Work (but not decreased costs or 
deleted Work) will include allowed markup for overhead, profit, and other indirect costs, 
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calculated as the total of the following sums, the cumulative total of which may not exceed 
the maximum markup rate of 15% (excluding bond or insurance premium markup): 
 

(1)   All direct labor costs provided by the Contractor, excluding superintendence, 
project management, or administrative costs, plus 15% markup;  
 
(2)  All direct material costs provided by the Contractor, including sales tax, plus 
15% markup; 
 
(3)  All direct plant and equipment rental costs provided by the Contractor, plus 
15% markup; 
 
(4)  All actual direct labor, material, and equipment costs for Work performed by 
Subcontractors, plus markup on those costs not to exceed 10% of the cumulative 
total of those actual direct costs, regardless of the number of subcontract tiers; and 
 
(5)  Increased bond and insurance premium costs computed at 1.5% of the total of 
the previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed Change Order, 

including disputes over the amount of compensation or extension of time that Contractor 
has requested, the value of deleted or changed Work, what constitutes Extra Work, or 
quantities used, City may elect to issue a unilateral Change Order, directing performance of 
the Work, and authorizing a change in the Contract Price or Contract Time for the 
adjustment to compensation or time that the City believes is merited. Contractor’s sole 
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to any increase in 

the Contract Price or Contract Time if Contractor fails to fully comply with the provisions of 
this Article. Contractor will not be paid for unauthorized Extra Work. 

 
6.6 Post-Bid Cost Increases.  The City is not responsible for any post-bid cost increases that 

were foreseeable at the time of the bid based on generally available information (e.g., 
scheduled tariffs), or that arose due to Contractor’s failure to timely procure materials or 
equipment. 

 
 

Article 7 - General Construction Provisions 

7.1 Permits, Fees, Licenses, Certificates, and Taxes.   
 

(A) Fees, Licenses, Certificates, and Permits.  Contractor must obtain and pay for 
all fees, licenses, and certificates required to perform the Work, including a City business 
tax certificate. Contractor must obtain all permits required to perform the Work. Contractor 
is not responsible for the fees associated with obtaining permits unless otherwise specified 
in the Special Conditions or Specifications. Contractor must cooperate with and provide 
notifications to all government agencies with jurisdiction over the Project, as may be 
required. Contractor must provide City with copies of all records of permits and permit 
applications, payment of required fees, and any licenses and certificates required for the 
Work.  
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(B) Taxes.  Contractor must pay for all taxes on labor, material, and equipment, except 
Federal Excise Tax to the extent that City is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole expense, any and all 
temporary facilities for the Project, including an onsite staging area for materials and 
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, 
walkways, and any other temporary structure required to safely perform the Work along 
with any incidental utility services. The location of all temporary facilities must be approved 
by the City prior to installation. Temporary facilities must be safe and adequate for the 
intended use and installed and maintained in accordance with Laws and the Contract 
Documents. Contractor must fence and screen the Project site and, if applicable, any 
separate Worksites, including the staging area, and its operation must minimize 
inconvenience to neighboring properties. Additional provisions pertaining to temporary 
facilities are set forth in this Article 7 and may also be included in the Specifications or 
Special Conditions. 

 
(A) Utilities.  Contractor must install and maintain the power, water, sewer, and all 
other utilities required for the Project site and performance of the Work, including the 
piping, wiring, internet and Wi-Fi connections, and any related equipment necessary to 
maintain the temporary facilities. Contractor may obtain water from the City’s water system 
or from a source other than City’s water system, if approved in advance by the Engineer. 
Before obtaining water from the City's water system, Contractor must obtain a Water Use 
Permit from the Water Department and rent a hydrant or bridge meter. Contractor is 
responsible for the cost of all water and all related deposits, permits, and fees. Contractor is 
prohibited from operating gate valves or fire hydrants on the City’s water system. The 
acquisition of water from the City’s water system through un-metered hydrants or other 
facilities is a violation of Laws. Citations and fines may be levied for violation of these and 
other utility regulations and may be deducted from payment otherwise due Contractor. 
 
(B) Removal and Repair.  Contractor must promptly remove all such temporary 
facilities when they are no longer needed or upon completion of the Work, whichever 
comes first. Contractor must promptly repair any damage to City’s property or to other 
property caused by the installation, use, or removal of the temporary facilities, and must 
promptly restore the property to its original or intended condition. 

 
7.3 Noninterference and Site Management.  Contractor must avoid interfering with City’s use 

of its property at or adjacent to the Project site, including use of roadways, entrances, 
parking areas, walkways, and structures. Contractor must also minimize disruption of 
access to private property in the Project vicinity. Contractor must coordinate with affected 
property owners, tenants, and businesses, and maintain some vehicle and pedestrian 
access to their residences or properties at all times. Temporary access ramps, fencing or 
other measures must be provided as needed. Before blocking access to a private driveway 
or parking lot, Contractor must provide effective notice to the affected parties at least 48 
hours in advance of the pending closure and allow them to remove vehicles. Private 
driveways, residences and parking lots must have access to a roadway during non-Work 
hours. Property owners, tenants, and businesses must have full access to their driveways 
during non-Work hours. The Engineer may, at any time, direct or approve of opening 
completed sections of surfacing, pavement, or structure roadway surface for public use. 

 
(A) Offsite Acquisition.  Unless otherwise provided by City, Contractor must acquire, 
use, and dispose of, at its sole expense, any Worksites, licenses, easements, and 
temporary facilities necessary to access and perform the Work.  
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(B) Offsite Staging Area and Field Office.  If additional space beyond the Project site 
is needed, such as for the staging area or the field office, Contractor may need to make 
arrangements with the nearby property owner(s) to secure the space and obtain a 
temporary use permit, in accordance with City Code § 20-52.040. Before using or 
occupying any property owned by a third party, Contractor must provide City with a copy of 
the necessary license agreement, easement, or other written authorization from the 
property owner, together with a written release from the property owner holding City 
harmless from any related liability, in a form acceptable to the City Attorney. 
 
(C) Traffic Management. Contractor must provide traffic management and traffic 
controls as specified in the Contract Documents, as required by Laws, and as otherwise 
required to ensure public and worker safety, and to avoid interference with public or private 
operations or the normal flow of vehicular, bicycle, and pedestrian traffic. 
 
(D) Railroad Property. Sonoma-Marin Area Rail Transit (“SMART”) maintains railroad 
property within the City. Contractor will not interfere with railroad operations or perform 
Work on or adjacent to railroad property unless Contractor has obtained an encroachment 
permit from SMART. Contractor is responsible for obtaining an encroachment permit from 
SMART if necessary for the Work or for Contractor’s traffic control. Contractor will not be 
entitled to an extension of time or additional compensation to obtain the SMART permit. For 
any excavation on or affecting railroad property, Contractor must submit Work plans to the 
City and SMART, if requested by SMART, showing the system to be used to protect the 
railroad facilities. Contractor will prevent material, equipment, and debris from falling onto 
railroad property.  
 
(E) Third Party Material Sourcing and Disposal.  If Contractor intends to procure 
materials from or dispose of materials on any property owned by a third party, before 
procuring material or disposing of material, Contractor must provide City with a copy of the 
agreement between Contractor and the third party authorizing the use of the property and 
absolving the City from responsibility in connection with the property. Contractor must 
obtain authorization from the third party to start sourcing or disposing of material on the 
property. As a condition precedent to Final Completion, Contractor must submit a 
document to the City, signed by the third party property owner, stating that the Contractor 
complied with its agreement with the third party. 

 
7.4 Signs.  No signs may be displayed on or about City’s property, except signage which is 

required by Laws or by the Contract Documents, without City’s prior written approval as to 
size, design, and location. 

 
7.5 Project Site and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis and at its sole 
cost, for protecting the Work, the Project site, and the materials and equipment to be 
incorporated into the Work, until the City has accepted the Project, excluding any 
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor must 
confine its operations to the area of the Project site indicated in the Plans and 
Specifications. Contractor is liable for any damage caused by Contractor or its 
Subcontractors to the Work, City’s property, the property of adjacent or nearby property 
owners and the work or personal property of other contractors working for City, including 
damage related to Contractor’s failure to adequately secure the Work or any Worksite.  
 

(1)  Subject to City’s approval, Contractor will provide and install safeguards to 
protect the Work; any Worksite, including the Project site; City’s real or personal 
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property and the real or personal property of adjacent or nearby property owners, 
including plant and tree protections. 

 
(2)  City wastewater systems may not be interrupted. If the Work disrupts existing 
sewer facilities, Contractor must immediately notify City and establish a plan, 
subject to City’s approval, to convey the sewage in closed conduits back into the 
sanitary sewer system. Sewage must not be permitted to flow in trenches or be 
covered by backfill. 

 
(3)  Contractor must remove with due care, and store at City’s request, any objects 
or material from the Project site that City will salvage or reuse at another location.  

 
(4)  If directed by Engineer, Contractor must promptly repair or replace any 
property damage, as specified by the Engineer. However, acting in its sole 
discretion, City may elect to have the property damage remedied otherwise, and 
may deduct the cost to repair or replace the damaged property from payment 
otherwise due to Contractor. 
 
(5)  Contractor will not permit any structure or infrastructure to be loaded in a 
manner that will damage or endanger the integrity of the structure or infrastructure. 
(6)  All valves, hydrants, and other appurtenances of the City’s water system that 
are the property of City and removed by Contractor in the performance of the Work 
must be delivered to City’s Municipal Services Center (55 Stony Point Road) as a 
condition precedent to Final Completion, unless Contractor has obtained specific 
written approval from the Water Department to dispose of the items. 

 
(B) Securing Project Site.  After completion of Work each day, Contractor must 
secure the Project site and, to the extent feasible, make the area reasonably accessible to 
the public unless City approves otherwise. All excess materials and equipment not 
protected by approved traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and open excavations 
must be protected with steel plates. Contractor and Subcontractor personnel may not 
occupy or use the Project site for any purpose during non-Work hours, except as may be 
provided in the Contract Documents or pursuant to prior written authorization from City.  
 
(C) Unforeseen Conditions.  If Contractor encounters facilities, utilities, or other 
unknown conditions not shown on or reasonably inferable from the Plans or apparent from 
inspection of the Project site, Contractor must immediately notify the City and promptly 
submit a Request for Information to obtain further directions from the Engineer. Contractor 
must avoid taking any action which could cause damage to the facilities or utilities pending 
further direction from the Engineer. The Engineer’s written response will be final and 
binding on Contractor. If the Engineer’s subsequent direction to Contractor affects 
Contractor’s cost or time to perform the Work, Contractor may submit a Change Order 
request as set forth in Article 6 above.  
 
(D) Support; Adjacent Properties.  Contractor must provide, install, and maintain all 
shoring, bracing, and underpinning necessary to provide support to City’s property and 
adjacent properties and improvements thereon. Contractor must provide notifications to 
adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching 
of Five Feet or More. 
 
(E) Notification of Property Damage.  Contractor must immediately notify the City of 
damage to any real or personal property resulting from Work on the Project, including 
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damage to City’s water system. Contractor must immediately provide a written report to 
City of any such property damage in excess of $500 (based on estimated cost to repair or 
replace) within 24 hours of the occurrence. The written report must include: (1) the location 
and nature of the damage, and the owner of the property, if known; (2) the name and 
address of each employee of Contractor or any Subcontractor involved in the damage; (3) 
a detailed description of the incident, including precise location, time, and names and 
contact information for known witnesses; and (4) a police or first responder report, if 
applicable. If Contractor is required to file an accident report with another government 
agency, Contractor will provide a copy of the report to City. 
 
(F) Damage to City’s Water System.  Contractor must promptly repair and remediate, 
at its sole expense, any damage caused by Contractor to the City’s water system, in a 
manner satisfactory to the Water Department. This includes damage to property and 
facilities resulting from Contractor’s failure to make a written request for a markout or 
starting Work without providing the Water Department a reasonable opportunity to mark 
facilities; Contractor’s destruction of markouts; Contractor’s failure to perform hand digging 
or probing for utilities near markouts; and Contractor’s failure to use reasonable caution, 
regardless of whether markouts are present or clear. Reasonable caution includes any 
efforts to avoid damaging existing facilities, such as when excavating in the vicinity of water 
mains. All repairs must be witnessed, inspected, and approved by the Water Department 
prior to backfilling the excavation. If backfilling occurs prior to inspection and approval, City 
may require re-excavation by Contractor, at Contractor’s sole expense. Acting in its sole 
discretion, City may elect to have the damage remedied otherwise, including by its own 
forces, and may deduct the cost thereof from payment otherwise due to Contractor. If City 
elects to remedy damage to the water system with its own forces, the cost thereof will be in 
accordance with the emergency repair rate schedule of the Water Department. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment required for the 
Work must be new, free from defects, and of the best grade for the intended purpose, and 
furnished in sufficient quantities to ensure the proper and expeditious performance of the 
Work. All materials, equipment, and tools furnished or installed by Contractor must meet or 
exceed applicable Occupational Safety and Health Administration (“OSHA”) standards. 
Contractor must employ measures to preserve the specified quality and fitness of the 
materials and equipment. Unless otherwise specified, all materials and equipment required 
for the Work are deemed to include all components required for complete installation and 
intended operation and must be installed in accordance with the manufacturer’s 
recommendations or instructions. Contractor is responsible for timely procurement of 
materials and equipment to avoid delay in Project completion and to avoid incurring 
additional costs due to known market volatility (e.g., scheduled tariffs). Contractor is 
responsible for all shipping, handling, and storage costs associated with the materials and 
equipment required for the Work. Contractor is responsible for providing security and 
protecting the Work and all of the required materials, supplies, tools and equipment at 
Contractor’s sole cost until City has formally accepted the Project as set forth in Section 
11.1, Final Completion. Contractor will not assign, sell, mortgage, or hypothecate any 
materials or equipment for the Project, or remove any materials or equipment that have 
been installed or delivered. 
 
(B) City-Provided.  If the Work includes installation of materials or equipment to be 
provided by City, Contractor is solely responsible for the proper examination, handling, 
storage, and installation in accordance with the Contract Documents. Contractor must 
notify City of any defects discovered in City-provided materials or equipment, sufficiently in 
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advance of scheduled use or installation to afford adequate time to procure replacement 
materials or equipment as needed. Contractor is solely responsible for any loss of or 
damage to such items which occurs while the items are in Contractor’s custody and control, 
the cost of which may be offset from the Contract Price and deducted from any payment(s) 
due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole expense, obtain any 
authorization or license required for use of patented or copyright-protected materials, 
equipment, devices, or processes that are incorporated into the Work. Upon request, 
Contractor must provide proof of any such authorization or license to City. Contractor’s 
indemnity obligations in Article 4 apply to any claimed violation of intellectual property 
rights. 
 
(D) Equipment Labeling and Information.  Contractor must label each piece of 
equipment, except hand tools, with the following information, at a clearly visible location on 
each piece of equipment using a stencil or stamp: an identifying number; and for 
compacting equipment, its make, model number, and empty gross weight that is either the 
manufacturer’s rated weight or the scale weight, or for meters and on the load-receiving 
element and indicators of each scale, the make, model, serial number, and manufacturer’s 
rated capacity. Upon request, Contractor must submit the manufacturer’s information that 
designates portable vehicle scale capacities. 
 
(E) Measuring Devices.  For proportioning materials, Contractor must use measuring 
devices, material plant controllers, and undersupports that comply with 4 CCR § 4000 et 
seq. and Business and Professions Code § 12001 et seq. Measuring devices must be 
tested and approved under California Test 109 in the Engineer’s presence by any of the 
following: County Sealer of Weights and Measures; Scale Service Agency; or Official of the 
Division of Measurement Standards. The indicator over-travel must be at least one-third of 
the loading travel. The indicators must be enclosed against moisture and dust. Contractor 
must group the measuring system dials such that the smallest increment for each indicator 
can be read from the location at which proportioning is controlled. 

 
7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or thing 
(collectively, “item”) or service by specific brand or trade name, followed by the words “or 
equal,” is intended only to indicate the quality and type of item or service desired, and 
Contractor may request use of any equal item or service. Unless otherwise stated in the 
Specifications, any reference to a specific brand or trade name for an item or service that is 
used solely for the purpose of describing the type of item or service desired, will be deemed 
to be followed by the words “or equal.” A substitution will only be approved if it is a true 
“equal” item or service in every aspect of design, function, and quality, as determined by 
City, including dimensions, weight, maintenance requirements, durability, fit with other 
elements, and schedule impacts. 
 
(B) Request for Substitution.  A post-award request for substitution of an item or 
service must be submitted in writing to the Engineer for approval at least four weeks in 
advance of Contractor’s proposed order date and sufficiently in advance of the time needed 
to avoid delay of the Work. A request for substitution must contain a description of any 
proposed changes to the Work required to accommodate the substitution and drawings and 
details showing all such changes. 
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(C) Substantiation.  Any available data substantiating the proposed substitute as an 
equal item or service must be submitted with the written request for substitution. 
Contractor’s failure to timely provide all necessary substantiation, including any required 
test results as soon as they are available, is grounds for rejection of the proposed 
substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of proving the equality of 
the proposed substitution at Contractor’s sole cost. City has sole discretion to determine 
whether a proposed substitution is equal, and City’s determination is final.  
   
(E) Approval or Rejection.  If the proposed substitution is approved, Contractor is 
solely responsible for any additional costs or time associated with the substituted item or 
service. If the proposed substitution is rejected, Contractor must, without delay, install the 
item or use the service as specified by City.  
 
(F) Contractor’s Obligations.  City’s approval of a proposed substitution will not 
relieve Contractor from any of its obligations under the Contract Documents. In the event 
Contractor makes an unauthorized substitution, Contractor will be solely responsible for all 
resulting cost impacts, including the cost of removal and replacement and the impact to 
other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the Work are subject 
to inspection and testing by City at all times and at all locations during construction and/or 
fabrication, including at any Worksite, shops, and yards. All manufacturers’ application or 
installation instructions must be provided to the Engineer at least ten days prior to the first 
such application or installation. Contractor must, at all times, make the Work available for 
testing or inspection. City may record, including by photograph or video, all materials, 
equipment, and workmanship used in the Work. Neither City’s inspection or testing of 
Work, nor its failure to do so, operate to waive or limit Contractor’s duty to complete the 
Work in accordance with the Contract Documents. 
 
(B) Scheduling and Notification.  Contractor must cooperate with City in coordinating 
the inspections and testing. Contractor must submit samples of materials, at Contractor’s 
expense, and schedule all tests required by the Contract Documents in time to avoid any 
delay to the progress of the Work. Contractor will coordinate directly with the Engineer 
when scheduling inspections or tests, unless otherwise specified in the Special Conditions 
or Specifications. Contractor must notify the Engineer no later than noon of the Working 
Day before any inspection or testing and must provide timely notice to the other necessary 
parties as specified in the Contract Documents. If Contractor schedules an inspection or 
test beyond regular Work hours, or on a Saturday, Sunday, or recognized City holiday, 
Contractor must notify the Engineer at least two Working Days in advance for approval. If 
approved, Contractor must reimburse City for the cost of the overtime inspection or testing. 
Such costs, including the City’s hourly costs for required personnel, may be deducted from 
payments otherwise due to Contractor. Contractor will not coordinate directly with, or 
provide direction to, the Materials Lab. 
 
(C) Responsibility for Costs.  City will bear the initial cost of inspection and testing to 
be performed by independent consultants retained by City, subject to the following 
exceptions:   
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(1)  Contractor will be responsible for the costs of any subsequent inspections or 
tests which are required to substantiate compliance with the Contract Documents, 
and any associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s hourly rates, for 
inspection time lost because the Work is not ready, or Contractor fails to appear for 
a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing is covered or 
concealed by Contractor prior to the inspection or testing, Contractor will bear the 
cost of making that portion of the Work available for the inspection or testing 
required by the Contract Documents, and any associated repair or remediation 
costs. 
 
(4)  Contractor is responsible for properly shoring all compaction test sites deeper 
than five feet below grade, as required under Section 7.15 below. 
 
(5)  Any Work or material that is defective or fails to comply with the requirements 
of the Contract Documents must be promptly repaired, removed, replaced, or 
corrected by Contractor, at Contractor’s sole expense, even if that Work or material 
was previously inspected or included in a progress payment. 
 

(D) Contractor’s Obligations.  Contractor is solely responsible for any delay 
occasioned by remediation of defective or noncompliant Work or material. Inspection or 
testing of the Work does not in any way relieve Contractor of its obligations to perform the 
Work as specified. Contractor has an independent duty to test and inspect its Work and 
perform quality control activities to ensure that the Work and the materials, products, and 
equipment incorporated into the Work comply with the Contract Documents. City is not 
responsible for any testing performed by Contractor or a third-party retained by Contractor. 
Contractor will submit its testing methodology to City for review and acceptance. Any Work 
done without the inspection(s) or testing required by the Contract Documents will be 
subject to rejection by City.  
 
(E) Distant Locations.  If required off-site testing or inspection must be conducted at a 
location more than 100 miles from the Project site, Contractor is solely responsible for the 
additional travel costs required for testing and/or inspection at such locations.  
 
 (F) Final Inspection.  The provisions of this Section 7.8 also apply to final inspection 
under Article 11, Completion and Warranty Provisions. 
 

7.9 Project Site Conditions and Maintenance.  Contractor must at all times, on a 24-hour 
basis and at its sole cost, maintain the Project site and staging and storage areas in clean, 
neat, and sanitary condition and in compliance with all Laws pertaining to safety, air quality, 
and dust control. Adequate toilets must be provided and properly maintained and serviced 
for all workers on the Project site, and located in a suitably secluded area, subject to City’s 
prior approval. Contractor must also, on a daily basis and at its sole cost, remove and 
properly dispose of the debris and waste materials from the Project site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or other air 
contaminants into the atmosphere in violation of any Laws. Contractor must comply with all 
Laws, including the California Air Resources Board’s In-Use Off-Road Diesel-Fueled Fleets 
Regulation (13 CCR § 2449 et seq.).    
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(B) Dust and Debris.  Contractor must minimize and confine dust and debris resulting 
from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and 
immediately sprinkling with water excavated areas of dirt or other materials prone to cause 
dust, and within one hour after the Engineer notifies Contractor that an airborne nuisance 
exists. The Engineer may direct that Contractor provide an approved water-spraying truck 
for this purpose. If water is used for dust control, Contractor will only use the minimum 
necessary. Contractor must take all necessary steps to keep wastewater out of streets, 
gutters, or storm drains. See Section 7.19, Environmental Control. If City determines that 
the dust control is not adequate, City may have the work done by others and deduct the 
cost from payment otherwise due to Contractor. Contractor will immediately remove any 
excess excavated material from the Project site and any dirt deposited on public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must clean the area 
and remove all debris and waste along with the construction equipment, tools, machinery, 
and surplus materials.  

 
(1)  Except as otherwise specified, all excess Project materials, and the materials 
removed from existing improvements on the Project site with no salvage value or 
intended reuse by City, will be Contractor’s property. 

 
(2)  Hauling trucks and other vehicles leaving the Project site must be cleaned of 
exterior mud or dirt before traveling on City streets. Materials and loose debris 
must be delivered and loaded to prevent dropping materials or debris. Contractor 
must immediately remove spillage from hauling on any publicly traveled way. 
Streets affected by Work on the Project must be kept clean by street sweeping.  
 

(D) Disposal.  Contractor must dispose of all Project debris and waste materials in a 
safe and legal manner. Contractor may not burn or bury waste materials on the Project site. 
Contractor will not allow any dirt, refuse, excavated material, surplus concrete or mortar, or 
any associated washings, to be disposed of onto streets, into manholes or into the storm 
drain system.  

 
(E) Completion.  At the completion of the Work, Contractor must remove from the 
Project site all of its equipment, tools, surplus materials, waste materials and debris, 
presenting a clean and neat appearance. Before demobilizing from the Project site, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as 
applicable, and that all marks, stains, paint splatters, and the like have been properly 
removed from the completed Work and the surrounding areas. Contractor must ensure that 
all parts of the construction are properly joined with the previously existing and adjacent 
improvements and conditions. Contractor must provide all cutting, fitting and patching 
needed to accomplish that requirement. Contractor must also repair or replace, in 
accordance with City Standards, all existing improvements that are damaged or removed 
during the Work, both on and off the Project site, including curbs, sidewalks, driveways, 
fences, gates, signs, landscaping, drainage ditches, irrigation systems, utilities, street 
surfaces and structures. Repairs and replacements must be at least equal to the previously 
existing improvements, and the condition, finish and dimensions must match the previously 
existing improvements. Concrete surface treatment and score marks must match adjacent 
existing concrete improvements. Contractor must restore to original condition all property or 
items that are not designated for alteration under the Contract Documents and leave each 
Worksite clean and ready for occupancy or use by City. 
 
(F) Non-Compliance.  If Contractor fails to comply with its maintenance and cleanup 
obligations or any City clean up order, City may, acting in its sole discretion, elect to 
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suspend the Work until the condition(s) is corrected with no increase in the Contract Time 
or Contract Price, or undertake appropriate cleanup measures without further notice and 
deduct the cost from any amounts due or to become due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to City three copies each of all 
instructions and manuals required by the Contract Documents, unless otherwise specified. 
These must be complete as to drawings, details, parts lists, performance data, and other 
information that may be required for City to easily maintain and service the materials and 
equipment installed for this Project.   

 
(A) Submittal Requirements.  The instructions and manuals, along with any required 
guarantees, must be delivered to City for review prior to requesting final inspection 
pursuant to Section 11.1(A), unless otherwise specified.   
 
(B) Training.  Contractor or its Subcontractors must train City’s personnel in the 
operation and maintenance of any complex equipment or systems as a condition precedent 
to Final Completion, if required in the Contract Documents. 

 

7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and maintain at the 

Project site a detailed, complete and accurate as-built set of the Plans which will be used 
solely for the purpose of recording changes made in any portion of the original Plans in 
order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as changes occur, on a 
daily basis if necessary. City may withhold the estimated cost for City to have the as-built 
drawings prepared from payments otherwise due to Contractor, until the as-built drawings 
are brought up to date to the satisfaction of City. Actual locations to scale must be identified 
on the as-built drawings for all runs of mechanical and electrical work, including all site 
utilities installed underground, in walls, floors, or otherwise concealed. Deviations from the 
original Plans must be shown in detail. The exact location of all main runs, whether piping, 
conduit, ductwork or drain lines, must be shown by dimension and elevation. The location 
of all buried pipelines, appurtenances, or other improvements must be represented by 
coordinates and by the horizontal distance from visible above-ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the Work are 
depicted in the as-built drawings and must deliver the complete set of as-built drawings to 
the Engineer for review and acceptance as a condition precedent to Final Completion and 
Final Payment. 

 
7.12 Existing Utilities.   
 
 (A) General.  The Work may be performed in developed, urban areas with existing 

utilities, both above and below ground, including utilities identified in the Contract 
Documents or in other informational documents or records. Contractor must take due care 
to locate identified or reasonably identifiable utilities before proceeding with trenching, 
excavation, or any other activity that could damage or disrupt existing utilities. This may 
include excavation with small equipment, potholing, or hand excavation, and, if practical, 
using white paint or other suitable markings to delineate the area to be excavated. Except 
as otherwise provided herein, Contractor will be responsible for costs resulting from 
damage to identified or reasonably identifiable utilities due to Contractor’s negligence or 
failure to comply with the Contract Documents, including the requirements in this Article 7.  
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 (B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the 
performance of the Work, Contractor discovers utility facilities not identified by City in the 
Contract Documents, Contractor must immediately provide written notice to City and the 
utility. City assumes responsibility for the timely removal, relocation, or protection of 
existing main or trunkline utility facilities located on the Project site if those utilities are not 
identified in the Contract Documents. Contractor will be compensated in accordance with 
the provisions of the Contract Documents for the costs of locating, repairing damage not 
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility 
facilities not indicated in the Plans or Specifications with reasonable accuracy, and for 
equipment on the Project necessarily idled during such work. Contractor will not be 
assessed liquidated damages for delay in completion of the Work, to the extent the delay 
was caused by City’s failure to provide for removal or relocation of the utility facilities. 

 
(C) Alteration or Relocation of Utilities. If Contractor wishes to alter or relocate 
utilities for Contractor's convenience, and not due to a conflict that requires alteration or 
relocation, Contractor will be solely responsible for the time and cost required for such 
alteration or relocation, which may not proceed except as specified by the prior written 
authorization of the utility owner. Any damage to utilities or improvements caused by 
Contractor must be repaired by Contractor at its sole expense and to the full satisfaction of 
the utility owner and Engineer. Contractor will not be entitled to an extension of the 
Contract Time in connection with any such Work. 

 
7.13 Notice of Excavation.  Contractor must comply with all applicable requirements in 

Government Code § 4216 et seq., which are incorporated by reference herein, including, 
but not limited to, the requirement to notify Underground Service Alert (“USA”) of a 
proposed excavation and provide USA all relevant data relating to the excavation, at least 
two Working Days before starting any excavation Work.  

 
7.14 Trenching and Excavations of Four Feet or More.  As required by Public Contract Code 

§ 7104, if the Work includes digging trenches or other excavations that extend deeper than 
four feet below the surface, the provisions in this Section apply to the Work and the Project. 
  
(A) Duty to Notify.  Contractor must promptly, and before the following conditions are 
disturbed, provide written notice to City if Contractor finds any of the following conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, as defined in § 
25117 of the Health and Safety Code, that is required to be removed to a Class I, 
Class II, or Class III disposal site in accordance with the provisions of existing 
Laws; 

 
(2)  Subsurface or latent physical conditions at the Project site differing from those 
indicated by information about the Project site made available to bidders prior to 
the deadline for submitting bids; or  

 
(3)  Unknown physical conditions at the Project site of any unusual nature, 
materially different from those ordinarily encountered and generally recognized as 
inherent in work of the character required by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions and if City finds 
that the conditions materially differ from those indicated, apparent, or reasonably inferred 
from information about the Project site made available to bidders, or involve hazardous 
waste, and cause a decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the Work, City will issue a Change Order.  
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(C) Disputes.  In the event that a dispute arises between City and Contractor 
regarding any of the conditions specified in subsection (B) above, or the terms of a Change 
Order issued by City, Contractor will not be excused from completing the Work within the 
Contract Time but must proceed with all Work to be performed under the Contract. 
Contractor will retain any and all rights provided either by the Contract or by Laws which 
pertain to the resolution of disputes between Contractor and City.  

 
7.15 Trenching of Five Feet or More.  As required by Labor Code § 6705, if the Contract Price 

exceeds $25,000 and the Work includes the excavation of any trench or trenches of five 
feet or more in depth, a detailed plan must be submitted to City for acceptance in advance 
of the excavation. The detailed plan must show the design of shoring, bracing, sloping, or 
other provisions to be made for worker protection from the hazard of caving ground during 
the excavation. If the plan varies from the shoring system standards or if the trench is 
expected to exceed 20 feet, the plan must be prepared by a California registered civil or 
structural engineer. Use of a shoring, sloping, or protective system less effective than that 
required by the Construction Safety Orders is prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, City will pay connection charges 

and meter costs for new permanent utilities required by the Contract Documents, if any. 
Contractor must notify City sufficiently in advance of the time needed to request service 
from each utility provider so that connections and services are initiated in accordance with 
the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark provided by the 

Engineer. Unless otherwise specified in the Contract Documents, Contractor must provide 
all lines and grades required to execute the Work. Contractor must also provide, preserve, 
and replace if necessary, all construction stakes required for the Project unless otherwise 
specified in the Special Conditions. All stakes or marks must be set by a California licensed 
land surveyor or a California registered civil engineer. All survey monuments that may be 
disturbed or destroyed during performance of the Work must be tied-out by Contractor prior 
to the start of Work. Contractor must also file a Pre-Construction Corner Record, prepared 
by a California licensed land surveyor, with the County of Sonoma Surveyor’s Office, prior 
to the start of Work. Contractor must notify the Engineer of any discrepancies found 
between Contractor’s staking and grading and information provided by the Contract 
Documents. Contractor must replace any survey monuments that are disturbed, damaged, 
or destroyed during the Work and must file a Post-Construction Corner Record, prepared 
by a licensed land surveyor as required by law, with the County of Sonoma Surveyor’s 
Office. Upon completion, all Work must conform to the lines, elevations, and grades shown 
in the Plans, including any changes directed by a Change Order.  

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all persons performing 
Work at the Project site are required to immediately notify the Project Manager, upon 
discovery of any potential historic or archeological items, including historic or prehistoric 
ruins, a burial ground, archaeological or vertebrate paleontological site, including fossilized 
footprints or other archeological, paleontological or historical feature on the Project site 
(collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential Historic or 
Archeological Items, Work must be stopped within an 85-foot radius of the find and may not 
resume until authorized in writing by City. If required by City, Contractor must assist in 
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protecting or recovering the Historic or Archeological Items, with any such assistance to be 
compensated as Extra Work on a time and materials basis under Article 6, Contract 
Modification. At City’s discretion, a suspension of Work required due to discovery of 
Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5, or 
as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course or its tributary 

inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  
Contractor must prevent the release of any hazardous material or hazardous waste into the 
soil or groundwater and prevent the unlawful discharge of pollutants into City’s storm drain 
system and watercourses as required below. Contractor and its Subcontractors must at all 
times in the performance of the Work comply with all Laws concerning pollution of 
waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable conditions of the 
State Water Resources Control Board National Pollutant Discharge Elimination System 
General Permit for Waste Discharge Requirements for Discharges of Stormwater Runoff 
Associated with Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the Stormwater 
Permit is on file in City’s principal administrative offices, and Contractor must comply with it 
without adjustment of the Contract Price or the Contract Time. Contractor must timely and 
completely submit required reports and monitoring information required by the conditions of 
the Stormwater Permit. Contractor also must comply with all other Laws governing 
discharge of stormwater, including applicable municipal stormwater management 
programs.  
 
(C) Pest Management.  Contractor must comply with the City-Wide Integrated Pest 
Management (“IPM”) Policy, Policy Number 000-74, which is available at 
https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-
030524. Contractor will not use pesticides or herbicides in the Work without City’s prior 
written approval. Contractor may submit a written request for use of pesticides or 
herbicides to the Engineer. Contractor’s written request must include the location proposed 
for use, the proposed date and time of application, product specifications, and all other 
information required by the IPM policy. City reserves the right, in its sole discretion, to 
approve or reject the use of pesticides or herbicides, for any reason. 

  
7.20 Noise Control.  Contractor must comply with all applicable noise control Laws. Noise 

control requirements apply to all equipment used for the Work or related to the Work, 
including trucks, transit mixers or transient equipment that may or may not be owned by 
Contractor.  

 
7.21 Mined Materials.  Pursuant to Public Contract Code § 20676, Contractor will not purchase 

any sand, gravel, or other minerals for the Work from an operation subject to the Surface 
Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.) unless 
Contractor certifies, under penalty of perjury, that the minerals are from a mining operation 
included on the AB 3098 List, which may be accessed online at: 
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.  

 
7.22 Water Department Notification.  If Contractor requires the services of the Water 

Department in connection with the Work, Contractor must request such services at least 
two Working Days in advance of the time the services are needed. If the requested 
services require Water Department forces for more than eight hours or an extensive 

https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-030524
https://www.srcity.org/DocumentCenter/View/41774/Integrated-Pest-Management-Policy-030524
https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx
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number of City-provided parts, Contractor must request services at least seven calendar 
days in advance of the time the services are needed.  

 
(A) Service Shut Down.  Contractor must minimize disruption of utility service to the 
greatest extent practicable. Contractor must coordinate any shut down or disruption of 
utility service with the Engineer, Water Department, and affected utility customers. If it is 
necessary to shut down or disrupt utility service to any customer of the Water Department, 
Contractor must request the services of the Water Department an additional three Working 
Days in advance of the time such services are needed, for a total of five Working Days 
advance notification for a standard service request, to allow affected customers a minimum 
of three days’ advance notice. If Contractor fails to keep field appointments, Contractor will 
be billed for scheduled Water Department crew standby time and for costs incurred by the 
Water Department for re-notification of customers. 

 
(B) Water Department Scheduling.  Water Department crews work a 9/80 schedule. 
This schedule may prohibit shutdowns for tie-ins on alternating Fridays. After-hours work or 
weekend work may be performed if authorized in advance by the Engineer. Requests by 
Contractor for after-hours or weekend work are to be avoided when possible. Contractor 
will be responsible for any overtime costs incurred by City for such work and the cost 
thereof may be deducted from payment otherwise due Contractor. 

 
7.23 Public Safety and Traffic Control.  Contractor must undertake all required and 

appropriate measures to ensure public safety during construction of the Project, in 
accordance with Laws, including, but not limited to, the Americans with Disabilities Act of 
1990 (42 U.S.C. § 12101 et seq.). Contractor will ensure the safe passage of pedestrians 
around the Project site at all times. If Work is within a City-owned right-of-way, Contractor 
will ensure the safe passage of public traffic through the Project site at all times, consistent 
with the requirements of City Code Chapter 13-04. Contractor is solely responsible for the 
costs of all public safety and traffic control measures. 

 
(A) Warning Devices. Contractor must furnish, install, and maintain, at its sole 
expense, all fences, barricades, signs, lights, and other devices necessary to prevent 
accidents, injuries, death, and property damage. All such devices must conform to the 
requirements of the current edition of the California Manual on Uniform Traffic Control 
Devices (“CA MUTCD”) and the directions of the Engineer. Contractor’s warning and safety 
devices will not obscure the visibility of or conflict with existing signs and traffic control 
devices. Contractor may be required to cover certain signs which regulate or direct public 
traffic to roadways that are not open to traffic, as directed by the Engineer. 
 
(B) Flaggers.  Contractor must also furnish, at Contractor’s sole expense, trained 
flaggers as necessary to provide adequate warning to the public of construction conditions 
that may impact pedestrian or vehicular traffic. 
 
(C) Project Signage.  Unless otherwise specified in the Special Conditions, Contractor 
must install and maintain Project identification signs at each boundary of the Project site or 
as directed by the Engineer. Contractor must install the signs two weeks prior to the start of 
Work at the Project site, using sign panels furnished by City. To mount sign panels, 
Contractor must furnish and install 4" X 4" posts or mount by other appropriate methods as 
approved by the Engineer. Upon completion of the Project, Contractor will remove Project 
identification signs, in a timely manner, and return the City-furnished sign panels to the City 
Corporation Yard at 55 Stony Point Road. 
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(D) Road Closure Signage.  If the Work requires road closures, Contractor must 
furnish and install advance notice signs for road closures at each boundary of the Project 
site. Panel construction and lettering are subject to advance approval of the Engineer.  
Contractor must install the signs two weeks prior to the start of Work at the Project site. The 
signs must remain in place for the duration of the road closure and must be removed by 
Contractor when no longer necessary for the Work.  

 
(E) Emergency Response Agencies.  Contractor is responsible for notifying 
emergency response agencies operating in the jurisdiction of the Worksite(s) of 
obstructions to roads resulting from Contractor’s Work. 
 
(F) Additional Devices.  City reserves the right to require additional warning or safety 
devices for the Project at the Contractor’s sole expense, but no actions by City to add to or 
improve signage or any other public safety requirements will waive or limit Contractor’s 
duties under the Contract Documents. 

 
(G) Compliance. If Contractor fails or refuses to comply with the requirements of this 
Section, the Engineer may take immediate action to protect the public, including, but not 
limited to, furnishing the required safety measures at Contractor’s expense or suspending 
the Work, in addition to all other remedies available to City. Any such remedial costs 
incurred by City may be deducted from payment otherwise due to Contractor as specified in 
Section 8.3, Adjustment of Payment Application. If there are insufficient Contract funds 
remaining to cover the remedial costs, City is entitled to recover the balance from 
Contractor or its performance bond surety. 

 
 

Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, Contractor must 
prepare and submit to the Project Manager a schedule of values apportioned to the various 
divisions and phases of the Work, including mobilization and demobilization. If a Bid 
Schedule was submitted with Contractor’s bid, the amounts in the schedule of values must 
be consistent with the Bid Schedule. Each line item contained in the schedule of values 
must be assigned a value such that the total of all items equals the Contract Price. The 
items must be sufficiently detailed to enable accurate evaluation of the percentage of 
completion claimed in each application for payment, and the assigned value consistent with 
any itemized or unit pricing submitted with Contractor’s bid. 

 
 (A) Measurements for Unit Price Work.  Materials and items of Work to be paid for 

on the basis of unit pricing will be measured according to the methods specified in the 
Contract Documents.  

 
(B) Deleted or Reduced Work. Contractor will not be compensated for Work that City 
has deleted or reduced in scope, except for any labor, material, or equipment costs for 
such Work that Contractor reasonably incurred before Contractor learned that the Work 
could be deleted or reduced. Contractor will only be compensated for those actual, direct 
and documented costs incurred, and will not be entitled to any mark up for overhead or lost 
profits. 

 
8.2 Progress Payments.  Following the last day of each month, or as otherwise required by 

the Special Conditions or Specifications, Contractor will submit to the Project Manager a 
monthly application for payment for Work performed during the preceding month based on 
the estimated value of the Work performed during that preceding month.   
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(A) Application for Payment.  Each application for payment must be itemized to 
include labor, materials, and equipment incorporated into the Work, and materials and 
equipment delivered to the Project site, as well as authorized and approved Change 
Orders. Each payment application must be supported by the unit prices submitted with 
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data 
required by the Contract Documents.   
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed amount due 
within 30 days after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code § 20104.50. City will deduct a percentage from 
each progress payment as retention, as set forth in Section 8.5, below, and may deduct or 
withhold additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject the amount requested in a 

payment application, including application for Final Payment, in whole or in part, if the 
amount requested is disputed or unsubstantiated. Contractor will be notified in writing of the 
basis for the modification to the amount requested. City may also deduct or withhold from 
payment otherwise due based upon any of the circumstances and amounts listed below. 
Sums withheld from payment otherwise due will be released when the basis for that 
withholding has been remedied and no longer exists. 

 
(A) For Contractor’s unexcused failure to perform the Work as required by the Contract 
Documents, including correction or completion of punch list items, City may withhold or 
deduct an amount based on the City’s estimated cost to correct or complete the Work. 
 
(B) For loss or damage caused by Contractor or its Subcontractors arising out of or 
relating to performance of the Work or any failure to protect the Project site, City may 
deduct an amount based on the estimated cost to repair or replace. (See, e.g., Sections 
7.5, 7.6, 7.9, and 7.12.) 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers when payment is 
due, City may withhold an amount equal to the total of past due payments and may opt to 
pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks. 
 
(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective 
Work, City may withhold or deduct an amount based on the City’s estimated cost to correct 
or complete the Work. 
 
(E) For any unreleased stop notice, City may withhold 125% of the amount claimed. 
 
(F) For Contractor’s failure to submit any required schedule or schedule update in the 
manner specified or within the time specified in the Contract Documents, City may withhold 
an amount equal to five percent of the total amount requested until Contractor complies 
with its schedule submittal obligations. 
 
(G) For Contractor’s failure to maintain or submit as-built documents in the manner 
specified or within the time specified in the Contract Documents, City may withhold or 
deduct an amount based on the City’s cost to prepare the as-builts. 
 
(H) For Work performed without Shop Drawings that have been accepted by City, 
when accepted Shop Drawings are required before proceeding with the Work, City may 
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deduct an amount based on the estimated cost to correct unsatisfactory Work or diminution 
in value. 
 
(I) For fines, payments, or penalties assessed under the Labor Code, City may deduct 
from payments due to Contractor as required by Laws and as directed by the Division of 
Labor Standards Enforcement. 
 
(J) For fines, charges, or penalties assessed against the City due to Contractor’s acts 
or omissions, including violations of Laws, City may withhold or deduct such amounts from 
payment otherwise due to Contractor. 
 
(K) For any other costs or charges that may be withheld or deducted from payments to 
Contractor, as provided in the Contract Documents, including liquidated damages, City may 
withhold or deduct such amounts from payment otherwise due to Contractor. 
  

8.4 Early Occupancy.  Neither City’s payment of progress payments nor its partial or full use 
or occupancy of the Project constitutes acceptance of any part of the Work. 

 
8.5 Retention.  City will retain five percent of the full amount due on each progress payment 

(i.e., the amount due before any withholding or deductions pursuant to Section 8.3, 
Adjustment of Payment Application), or the percentage stated in the Notice Inviting Bids, 
whichever is greater, as retention to ensure full and satisfactory performance of the Work. 
Contractor is not entitled to any reduction in the rate of withholding at any time, nor to 
release of any retention before 35 days following City’s recordation of the Notice of 
Completion, subject to the terms of Public Contract Code § 7107.  

 
(A) Substitution of Securities.  As provided by Public Contract Code § 22300, 
Contractor may request in writing that it be allowed, at its sole expense, to substitute 
securities for the retention withheld by City. Any escrow agreement entered into pursuant to 
this provision must fully comply with Public Contract Code § 22300 and will be subject to 
approval as to form by City’s legal counsel. If City exercises its right to draw upon such 
securities in the event of default pursuant to section (7) of the statutory Escrow Agreement 
for Security Deposits in Lieu of Retention, pursuant to subdivision (g) of Public Contract 
Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it is in default, its sole 
remedy is to comply with the dispute resolution procedures in Article 12 and the provisions 
therein. It is agreed that for purposes of this paragraph, an event of default includes City’s 
rights pursuant to these Contract Documents to withhold or deduct sums from retention, 
including withholding or deduction for liquidated damages, incomplete or defective Work, 
stop payment notices, or back charges. It is further agreed that if any individual authorized 
to give or receive written notice on behalf of a party pursuant to section (10) of the Escrow 
Agreement are unavailable to give or receive notice on behalf of that party due to 
separation from employment, retirement, death, or other circumstances, the successor or 
delegee of the named individual is deemed to be the individual authorized to give or receive 
notice pursuant to section (10) of the Escrow Agreement. 
 
(B) Release of Undisputed Retention.  All undisputed retention, less any amounts 
that may be assessed as liquidated damages, retained for stop notices, or otherwise 
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as 
Final Payment to Contractor no sooner than 35 days following recordation of the notice of 
completion, and no later than 60 days following acceptance of the Project by the Engineer 
or authorized designee pursuant to Section 11.1(C), Acceptance, or, if the Project has not 
been accepted, no later than 60 days after the Project is otherwise considered complete 
pursuant to Public Contract Code § 7107(c). 
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8.6 Payment to Subcontractors and Suppliers.  Each month, Contractor must promptly pay 

each Subcontractor and supplier the value of the portion of labor, materials, and equipment 
incorporated into the Work or delivered to the Project site by the Subcontractor or supplier 
during the preceding month. Such payments must be made in accordance with the 
requirements of Laws pertaining to such payments, and those of the Contract Documents 
and applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Pursuant to Civil Code § 9358, City will withhold 
125% of the amount claimed by an unreleased stop notice, a portion of which may be 
retained by City for the costs incurred in handling the stop notice claim, including attorneys’ 
fees and costs, as authorized by law. 
 
(B)   Joint Checks.  City reserves the right, acting in its sole discretion, to issue joint 
checks made payable to Contractor and a Subcontractor or supplier, if City determines this 
is necessary to ensure fair and timely payment for a Subcontractor or supplier who has 
provided services or goods for the Project. As a condition to release of payment by a joint 
check, the joint check payees may be required to execute a joint check agreement in a 
form provided or approved by the City Attorney’s Office. The joint check payees will be 
jointly and severally responsible for the allocation and disbursement of funds paid by joint 
check. Payment by joint check will not be construed to create a contractual relationship 
between City and a Subcontractor or supplier of any tier beyond the scope of the joint 
check agreement. 

 
8.7 Final Payment.  Contractor’s application for Final Payment must comply with the 

requirements for submitting an application for a progress payment as stated in Section 8.2, 
above. Corrections to previous progress payments, including adjustments to estimated 
quantities for unit priced items, may be included in the Final Payment. If Contractor fails to 
submit a timely application for Final Payment, City reserves the right to unilaterally process 
and issue Final Payment without an application from Contractor in order to close out the 
Project. For the purposes of determining the deadline for Claim submission pursuant to 
Article 12, the date of Final Payment is deemed to be the date that City acts to release 
undisputed retention as final payment to Contractor, or otherwise provides written notice to 
Contractor of Final Payment or that no undisputed funds remain available for Final 
Payment due to offsetting withholdings or deductions pursuant to Section 8.3, Adjustment 
of Payment Application. If the amount due from Contractor to City exceeds the amount of 
Final Payment, City retains the right to recover the balance from Contractor or its sureties. 

 
8.8 Release of Claims.  City may, at any time, require that payment of the undisputed portion 

of any progress payment or Final Payment be contingent upon Contractor furnishing City 
with a written waiver and release of all claims against City arising from or related to the 
portion of Work covered by those undisputed amounts subject to the limitations of Public 
Contract Code § 7100. Any disputed amounts may be specifically excluded from the 
release.  

 
8.9 Warranty of Title.  Contractor warrants that title to all work, materials, or equipment 

incorporated into the Work and included in a request for payment will pass over to City free 
of any claims, liens, or encumbrances upon payment to Contractor. 
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Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or present employee 
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, religion, 
sex, sexual orientation, age, disability, or marital status is strictly prohibited.  Contractor and 
its Subcontractors are required to comply with all applicable Laws prohibiting 
discrimination, including the California Fair Employment and Housing Act (Govt. Code § 
12900 et seq.), Government Code § 11135, and Labor Code §§ 1735, 1777.5, 1777.6, and 
3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Pursuant to Labor Code § 1810, eight hours of labor constitute a 
legal day’s work under this Contract.   
 
(B) Penalty.  Pursuant to Labor Code § 1813, Contractor will forfeit to City as a 
penalty, the sum of $25.00 for each day during which a worker employed by Contractor or 
any Subcontractor is required or permitted to work more than eight hours in any one 
calendar day or more than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code § 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the requirements 
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5, 
which is fully incorporated by reference. 
 
(D) Notices.  Pursuant to Labor Code § 1771.4, Contractor is required to post all job 
site notices prescribed by Laws. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract that is covered 
under Labor Code §§ 1720, 1720.3, or 1720.9, including cleanup at the Project site, must 
be paid at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the 
Labor Code. The prevailing wage rates are on file with the City and available online at 
http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates at 
the Project site.    

 
(A) Penalties.  Pursuant to Labor Code § 1775, Contractor and any Subcontractor will 
forfeit to City as a penalty up to $200.00 for each calendar day, or portion thereof, for each 
worker paid less than the applicable prevailing wage rate. Contractor must also pay each 
worker the difference between the applicable prevailing wage rate and the amount actually 
paid to that worker. 
 
(B) Federal Requirements.  If this Project is subject to federal prevailing wage 
requirements in addition to California prevailing wage requirements, Contractor and its 
Subcontractors are required to pay the higher of the currently applicable state or federal 
prevailing wage rates.   

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor Code §§ 1771.4, 

1776, and 1812 and all implementing regulations, which are fully incorporated by this 
reference, including requirements for monthly electronic submission of payroll records to 
the DIR.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each Subcontractor 
must keep accurate payroll records, showing the name, address, social security number, 

http://www.dir.ca.gov/dlsr
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work classification, straight time and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Work. Each payroll record must contain or be verified by a 
written declaration that it is made under penalty of perjury, stating both of the following: 

 
(1)  The information contained in the payroll record is true and correct; and 

 
(2)  Contractor or the Subcontractor has complied with the requirements of Labor 
Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the 
Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record must be made 
available for inspection or furnished to the employee or his or her authorized representative 
on request, to City, to the Division of Labor Standards Enforcement and Division of 
Apprenticeship Standards of the DIR, and as further required by the Labor Code. 
 
(C) Enforcement.  Contractor or Subcontractor has ten days in which to comply with 
the requirements of Labor Code § 1776 following receipt of a written notice requesting 
certified copies of payroll records pursuant to Labor Code § 1776. If Contractor or 
Subcontractor fails to comply within the ten-day period, Contractor or Subcontractor will 
forfeit a penalty of $100.00 per day, or portion thereof, for each worker for whom 
compliance is required, until strict compliance is achieved. Upon request by the Division of 
Apprenticeship Standards, or the Division of Labor Standards Enforcement, these penalties 
will be withheld from payments then due to Contractor. 
 

9.5 Labor Compliance.  Pursuant to Labor Code § 1771.4, the Contract for this Project is 
subject to compliance monitoring and enforcement by the DIR. 

 
 

Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors are fully 
responsible for safety precautions and programs, and for the safety of persons and 
property in the performance of the Work. Contractor and its Subcontractors must at all 
times comply with all applicable health and safety Laws and seek to avoid injury, loss, or 
damage to persons or property by taking reasonable steps to protect its employees and 
other persons at any Worksite, materials and equipment stored on or off site, and property 
at or adjacent to any Worksite. 

 
(A) Reporting Requirements.  Contractor must immediately notify the City of any 
death, serious injury or illness resulting from Work on the Project. Contractor must 
immediately provide a written report to City of each recordable accident or injury occurring 
at any Worksite within 24 hours of the occurrence. The written report must include: (1) the 
name and address of the injured or deceased person; (2) the name and address of each 
employee of Contractor or of any Subcontractor involved in the incident; (3) a detailed 
description of the incident, including precise location, time, and names and contact 
information for known witnesses; and (4) a police or first responder report, if applicable. If 
Contractor is required to file an accident report with a government agency, Contractor will 
provide a copy of the report to City. 
 
(B) Legal Compliance.  Contractor’s safety program must comply with the applicable 
legal and regulatory requirements. Contractor must provide City with copies of all notices 
required by Laws. 
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(C) Contractor’s Obligations.  Any damage or loss caused by Contractor arising from 
the Work which is not insured under property insurance must be promptly remedied by 
Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of the Work or 
Project site is unsafe, City may, without assuming responsibility for Contractor’s safety 
program, require Contractor or its Subcontractor to cease performance of the Work or to 
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the 
required corrective measures, City may perform them and deduct the cost from the 
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an 
increase in Contract Price, or for a change in Contract Time based on Contractor’s 
compliance with City’s request for corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified in the Contract Documents, this 

Contract does not include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials. If Contractor encounters materials on the Project site that Contractor 
reasonably believes to be asbestos or other Hazardous Materials, and the asbestos or 
other Hazardous Materials have not been rendered harmless, Contractor may continue 
Work in unaffected areas reasonably believed to be safe but must immediately cease work 
on the area affected and report the condition to City. No asbestos, asbestos-containing 
products or other Hazardous Materials may be used in performance of the Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with § 5194 of Title 8 of the 

California Code of Regulations, including by providing information to Contractor’s 
employees about any hazardous chemicals to which they may be exposed in the course of 
the Work. A hazard communication program and other forms of warning and training about 
such exposure must be used. Contractor must also maintain Safety Data Sheets (“SDS”) at 
the Project site, as required by Laws, for materials or substances used or consumed in the 
performance of the Work. The SDS will be accessible and available to Contractor’s 
employees, Subcontractors, and City.  

 
(A)   Contractor Obligations.  Contractor is solely responsible for the proper delivery, 
handling, use, storage, removal, and disposal of all materials brought to the Project site 
and/or used in the performance of the Work. Contractor must notify the Engineer if a 
specified product or material cannot be used safely. 
 
(B) Labeling.  Contractor must ensure proper labeling on any material brought onto 
the Project site so that any persons working with or in the vicinity of the material may be 
informed as to the identity of the material, any potential hazards, and requirements for 
proper handling, protections, and disposal.  

10.4  Hazardous Condition.  Contractor is solely responsible for determining whether a 
hazardous condition exists or is created during the course of the Work, involving a risk of 
bodily harm to any person or risk of damage to any property. If a hazardous condition exists 
or is created, Contractor must take all precautions necessary to address the condition and 
ensure that the Work progresses safely under the circumstances. Hazardous conditions 
may result from, but are not limited to, use of specified materials or equipment, the Work 
location, the Project site condition, the method of construction, or the way any Work must 
be performed. 

 
10.5 Emergencies.  In an emergency affecting the safety or protection of persons, Work, or 

property at or adjacent to any Worksite, Contractor must take reasonable and prompt 
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actions to prevent damage, injury, or loss, without prior authorization from the City if, under 
the circumstances, there is inadequate time to seek prior authorization from the City. 

 
10.6 Confined Space Operations.  If the Work requires a confined space entry, including, but 

not limited to, manhole or water storage tank entry, Contractor must obtain a confined 
space entry permit pursuant to Cal/OSHA regulations, as set forth in 8 CCR § 5156 et seq. 
For any confined space entry for construction operations regulated by 8 CCR § 1502, 
Contractor must comply with 8 CCR § 5158. For any other confined space operations, 
Contractor must comply with 8 CCR § 5157. With respect to entry to any City-maintained 
confined space, Contractor is responsible for obtaining any available information regarding 
hazards and operations for any City-maintained confined spaces, pursuant to 8 CCR § 
5157. The City-maintained Confined Space Entry Manual is available for viewing at the 
Water Department or Transportation and Public Works Department office. Contractor must 
immediately notify the Engineer of any previously unidentified hazards confronted or 
created during confined space entry. 

 
 

Article 11 - Completion and Warranty Provisions 

11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this Contract is 
fully performed, Contractor must provide written notification to City requesting final 
inspection. The Engineer will schedule the date and time for final inspection, which must 
include Contractor’s primary representative for this Project and its superintendent. Based 
on that inspection, City will prepare a punch list of any items that are incomplete, missing, 
defective, incorrectly installed, or otherwise not compliant with the Contract Documents.  
The punch list to Contractor will specify the time by which all of the punch list items must be 
completed or corrected. The punch list may include City’s estimated cost to complete each 
punch list item if Contractor fails to do so within the specified time. The omission of any 
non-compliant item from a punch list will not relieve Contractor from fulfilling all 
requirements of the Contract Documents. Contractor’s failure to complete any punch list 
item within the time specified in the punch list will not waive or abridge its warranty 
obligations for any such items that must be completed by the City or by a third party 
retained by the City due to Contractor’s failure to timely complete any such outstanding 
item. 
 
(B) Requirements for Final Completion.  Final Completion will be achieved upon 
completion or correction of all punch list items, as verified by City’s further inspection, and 
upon satisfaction of all other Contract requirements, including any commissioning required 
under the Contract Documents and submission of all final submittals, including instructions 
and manuals as required under Section 7.10, and complete, final as-built drawings as 
required under Section 7.11, all to City’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon the date of the 
Engineer’s issuance of a written notice of acceptance. In order to avoid delay of Project 
close out, the City may elect, acting in its sole discretion, to accept the Project as complete 
subject to exceptions for punch list items that are not completed within the time specified in 
the punch list. 
 
(D) Final Payment and Release of Retention.  Final Payment and release of 
retention, less any sums withheld pursuant to the provisions of the Contract Documents, 
will not be made sooner than 35 days after recordation of the notice of completion. If 
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Contractor fails to complete any of the punch list items within the specified time, City may 
withhold up to 150% of City’s estimated cost to complete each of the remaining items from 
Final Payment and may use the withheld retention to pay for the costs to self-perform the 
outstanding items or to retain a third party to complete any such outstanding punch list 
item.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will be new unless 
otherwise specified, of good quality, in conformance with the Contract Documents, and free 
from defective workmanship and materials. Contractor further warrants that the Work will 
be free from material defects not intrinsic in the design or materials required in the Contract 
Documents. Contractor warrants that materials or items incorporated into the Work comply 
with the requirements and standards in the Contract Documents, including compliance with 
Laws, and that any Hazardous Materials encountered or used were handled as required by 
Laws. At City’s request, Contractor must furnish satisfactory evidence of the quality and 
type of materials and equipment furnished. Contractor’s warranty does not extend to 
damage caused by normal wear and tear, or improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work for a period of 
one year from the date of Project acceptance pursuant to Section 11.1(C) (the “Warranty 
Period”), except when a longer guarantee is provided by a supplier or manufacturer or is 
required by the Specifications or Special Conditions. If the City accepts the Project as 
complete subject to exceptions for incomplete punch list item(s) and the Contractor 
thereafter completes the punch list item(s), the completed punch list item(s) will be subject 
to the warranty provisions in this Section 11.2 for a one-year period that begins upon City’s 
acceptance of the completed punch list item(s). Contractor must obtain from its 
Subcontractors, suppliers and manufacturers any special or extended warranties required 
by the Contract Documents.   
 
(C) Warranty Documents.  As a condition precedent to Final Completion, Contractor 
must supply City with all warranty and guarantee documents relevant to equipment and 
materials incorporated into the Work and guaranteed by their suppliers or manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract Documents apply to 
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to Contractor of any 
defect in the Work discovered during the Warranty Period, Contractor or its responsible 
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s 
obligation to correct defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which Contractor was 
notified prior to expiration of the Warranty Period. Work performed during the Warranty 
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for a 
one-year period that begins upon completion of such Warranty Work to City’s satisfaction.   
(F) City’s Remedies.  If Contractor or its responsible Subcontractor fails to correct 
defective Work within ten days following notice by City, or sooner if required by the 
circumstances, City may correct the defects to conform with the Contract Documents at 
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance with 
subsection (H), below.  
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(G) Emergency Repairs.   In cases of emergency where any delay in correcting 
defective Work could cause harm, loss or damage, City may immediately correct the 
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor 
or its surety must reimburse City for its costs in accordance with subsection (H), below. 
 
(H) Reimbursement.  Contractor must reimburse City for its costs to repair under 
subsections (F) or (G), above, within 30 days following City’s submission of a demand for 
payment pursuant to this provision. If City is required to initiate legal action to compel 
Contractor’s compliance with this provision, and City is the prevailing party in such action, 
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal 
costs expended to enforce Contractor’s warranty obligations herein, in addition to any and 
all costs City incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or make use of the 
Project, or any portions of the Project, prior to Final Completion if City has determined that 
the Project or portion of it is in a condition suitable for the proposed occupation or use, and 
that it is in its best interest to occupy or make use of the Project, or any portions of it, prior 
to Final Completion.  

 
(A) Non-Waiver.  Occupation or use of the Project, in whole or in part, prior to Final 
Completion will not operate as acceptance of the Work or any portion of it, nor will it 
operate as a waiver of any of City’s rights or Contractor’s duties pursuant to these Contract 
Documents, and will not affect nor bear on the determination of the time of substantial 
completion with respect to any statute of repose pertaining to the time for filing an action for 
construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of maintenance and 
repairs due to normal wear and tear with respect to those portions of the Project that are 
being occupied or used before Final Completion. The Contract Price or the Contract Time 
may be adjusted pursuant to the applicable provisions of these Contract Documents if, and 
only to the extent that, any occupation or use under this Section actually adds to 
Contractor’s cost or time to complete the Work within the Contract Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial completion” with 

respect to any statute of repose pertaining to the time for filing an action for construction 
defect, “substantial completion” is deemed to mean the last date that Contractor or any 
Subcontractor performs Work on the Project prior to City acceptance of the Project, except 
for warranty work performed under this Article.  

 
 

Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for any Claim arising 
from or related to the Contract or performance of the Work.  
 
(A) Limitations.  A Claim may only include the portion of a previously rejected demand 
that remains in dispute between Contractor and City. With the exception of any dispute 
regarding the amount of money actually paid to Contractor as Final Payment, Contractor is 
not entitled to submit a Claim demanding a change in the Contract Time or the Contract 
Price, which has not previously been submitted to City in full compliance with Article 5 and 
Article 6, and subsequently rejected in whole or in part by City. 
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(B) Scope of Article.  This Article is intended to provide the exclusive procedures for 
submission and resolution of Claims of any amount and applies in addition to the provisions 
of Public Contract Code § 9204 and § 20104 et seq., which are incorporated by reference 
herein. 
 
(C) No Work Delay.  Notwithstanding the submission of a Claim or any other dispute 
between the parties related to the Project or the Contract Documents, Contractor must 
perform the Work and may not delay or cease Work pending resolution of a Claim or other 
dispute but must continue to diligently prosecute the performance and timely completion of 
the Work, including the Work pertaining to the Claim or other dispute. 
 
(D) Informal Resolution.  Contractor will make a good faith effort to informally resolve 
a dispute before initiating a Claim, preferably by face-to-face meeting between authorized 
representatives of Contractor and City. 

 
12.2 Claims Submission.  The following requirements apply to any Claim subject to this Article: 
 

(A)   Substantiation.  The Claim must be submitted to City in writing by registered or 
certified mail with return receipt requested and clearly identified as a “Claim” submitted 
pursuant to this Article 12. The Claim must include all of the documents necessary to 
substantiate the Claim including the Change Order request that was rejected in whole or in 
part, and a copy of City’s written rejection that is in dispute. The Claim must clearly identify 
and describe the dispute, including relevant references to applicable portions of the 
Contract Documents, and a chronology of relevant events. Any Claim for additional 
payment must include a complete, itemized breakdown of all known or estimated labor, 
materials, taxes, insurance, and subcontract, or other costs. Substantiating documentation 
such as payroll records, receipts, invoices, or the like, must be submitted in support of each 
component of claimed cost. Any Claim for an extension of time or delay costs must be 
substantiated with a schedule analysis and narrative depicting and explaining claimed time 
impacts. 
 
(B) Claim Format and Content.  A Claim must be submitted in the following format: 
 

(1)  Provide a cover letter, specifically identifying the submission as a “Claim” 
submitted under this Article 12 and specifying the requested remedy (e.g., amount 
of proposed change to Contract Price and/or change to Contract Time). 
 
(2)  Provide a summary of each Claim, including underlying facts and the basis for 
entitlement, and identify each specific demand at issue, including the specific 
Change Order request (by number and submittal date), and the date of City's 
rejection of that demand, in whole or in part. 
 
(3)  Provide a detailed explanation of each issue in dispute. For multiple issues 
included within a single Claim or for multiple Claims submitted concurrently, 
separately number and identify each individual issue or Claim, and include the 
following for each separate issue or Claim: 

 
a.  A succinct statement of the matter in dispute, including Contractor’s 
position and the basis for that position; 
 
b.  Identify and attach all documents that substantiate the Claim, including 
relevant provisions of the Contract Documents, RFIs, calculations, and 
schedule analysis (see subsection (A), Substantiation, above); 
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c.   A chronology of relevant events; and 
 
d.  Analysis and basis for claimed changes to Contract Price, Contract 
Time, or any other remedy requested.  
 

(4)  Provide a summary of issues and corresponding claimed damages. If, by the 
time of the Claim submission deadline (below), the precise amount of the 
requested change in the Contract Price or Contract Time is not yet known, 
Contractor must provide a good faith estimate, including the basis for that estimate, 
and must identify the date by which it is anticipated that the Claim will be updated 
to provide final amounts. 
 
(5)  Include the following certification, executed by Contractor’s authorized 
representative: 

 
“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Claim submittal are true and correct. Contractor 
warrants that this Claim submittal is comprehensive and complete as to the matters 
in dispute, and agrees that any costs, expenses, or delay not included herein are 
deemed waived.” 

 
(C) Submission Deadlines.   
 

(1)  A Claim disputing rejection of a request for a change in the Contract Time or 
Contract Price must be submitted within 21 days following the date that City 
notified Contractor in writing that a request for a change in the Contract Time or 
Contract Price, duly submitted in compliance with Article 5 and Article 6, has been 
rejected in whole or in part. A Claim disputing the terms of a unilateral Change 
Order must be submitted within 21 days following the date of issuance of the 
unilateral Change Order. These Claim deadlines apply even if Contractor cannot 
yet quantify the total amount of any requested change in the Contract Time or 
Contract Price. If the Contractor cannot quantify those amounts, it must submit an 
estimate of the amounts claimed pending final determination of the requested 
remedy by Contractor. 
 
(2)  With the exception of any dispute regarding the amount of Final Payment, any 
Claim must be filed on or before the date of Final Payment or will be deemed 
waived.  
 
(3)  A Claim disputing the amount of Final Payment must be submitted within 21 
days of the effective date of Final Payment, under Section 8.7, Final Payment.   
 
(4)  Strict compliance with these Claim submission deadlines is necessary to 
ensure that any dispute may be mitigated as soon as possible, and to facilitate 
cost-efficient administration of the Project. Any Claim that is not submitted 
within the specified deadlines will be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within 45 days of receipt of the Claim with a written 

statement identifying which portion(s) of the Claim are disputed, unless the 45-day period is 
extended by mutual agreement of City and Contractor or as otherwise allowed under Public 
Contract Code § 9204. For a Claim subject to Public Contract Code § 20104 et seq., if City 
determines that the Claim is not adequately substantiated pursuant to Section 12.2(A), 
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Substantiation, City may first request in writing, within 30 days of receipt of the Claim, any 
additional documentation supporting the Claim or relating to defenses to the Claim that City 
may have against the Claim.   

 
(A) Duty to Update Estimated Amounts.  If Contractor’s Claim is based on estimated 
amounts, Contractor has a continuing duty to update its Claim as soon as possible with 
information on actual amounts in order to facilitate prompt and fair resolution of the Claim. 
 
(B) Non-Waiver.  Any failure by City to respond within the times specified above will 
not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any 
provision of these Contract Documents. 

 
12.4 Meet and Confer.  If Contractor disputes City’s written response, or City fails to respond 

within the specified time, within 15 days of receipt of City’s response or within 15 days of 
City’s failure to respond within the applicable 45-day time period under Section 12.3, 
respectively, Contractor may notify City of the dispute in writing sent by registered or 
certified mail, return receipt requested, and demand an informal conference to meet and 
confer for settlement of the issues in dispute. If Contractor fails to notify City of the dispute 
and demand for an informal conference to meet and confer in writing within the specified 
time, Contractor’s Claim will be deemed waived. 
 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet and confer, City 
will schedule the meet and confer conference to be held within 30 days, or later if needed 
to ensure the mutual availability of each of the individuals that each party requires to 
represent its interests at the meet and confer conference.   
 
(B) Location for Meet and Confer.  The meet and confer conference will be 
scheduled at a location at or near City’s principal office.   
 
(C) Written Statement After Meet and Confer.  Within ten working days after the 
meet and confer has concluded, City will issue a written statement identifying which 
portion(s) of the Claim remain in dispute, if any. 
 
(D) Submission to Mediation.  If the Claim or any portion remains in dispute following 
the meet and confer conference, within ten working days after the City issues the written 
statement identifying any portion(s) of the Claim remaining in dispute, the Contractor may 
identify in writing disputed portion(s) of the Claim, which will be submitted for mediation, as 
set forth below.  

 
12.5 Mediation and Government Code Claims. 

 
(A) Mediation.  Within ten working days after the City issues the written statement 
identifying any portion(s) of the Claim remaining in dispute following the meet and confer, 
City and Contractor will mutually agree to a mediator, as provided under Public Contract 
Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected 
mediator and all of the individuals that each party requires to represent its interests. If there 
are multiple Claims in dispute, the parties may agree to schedule the mediation to address 
all outstanding Claims at the same time. The parties will share the costs of the mediator 
and mediation fees equally, but each party is otherwise solely and separately responsible 
for its own costs to prepare for and participate in the mediation, including costs for its legal 
counsel or any other consultants. 
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(B) Government Code Claims. 
 

(1)  Timely presentation of a Government Code Claim is a condition precedent to 
filing any legal action based on or arising from the Contract. Compliance with the 
Claim submission requirements in this Article 12 is a condition precedent to filing a 
Government Code Claim. 

 
(2)  The time for filing a Government Code Claim will be tolled from the time 
Contractor submits its written Claim pursuant to Section 12.2, above, until the time 
that Claim is denied in whole or in part at the conclusion of the meet and confer 
process, including any period of time used by the meet and confer process. 
However, if the Claim is submitted to mediation, the time for filing a Government 
Code Claim will be tolled until conclusion of the mediation, including any 
continuations, if the Claim is not fully resolved by mutual agreement of the parties 
during the mediation or any continuation of the mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this Article is 

intended nor will be construed to change the time periods for filing tort-based Government 
Code Claims. 

 
12.7 Arbitration.  City does not consent to arbitration unless required by Laws. It is expressly 

agreed, under Code of Civil Procedure § 1296, that in any arbitration to resolve a dispute 
relating to this Contract, the arbitrator’s award must be supported by law and substantial 
evidence.  

 
12.8 Burden of Proof and Limitations.  Contractor bears the burden of proving entitlement to 

and the amount of any claimed damages. Contractor is not entitled to damages calculated 
on a total cost basis but must prove actual damages. Contractor is not entitled to 
speculative, special, or consequential damages, including home office overhead or any 
form of overhead not directly incurred at the Project site or any other Worksite; lost profits; 
loss of productivity; lost opportunity to work on other projects; diminished bonding capacity; 
increased cost of financing for the Project; extended capital costs; non-availability of labor, 
material or equipment due to delays; or any other indirect loss arising from the Contract. 
The Eichleay Formula or similar formula will not be used for any recovery under the 
Contract. The City will not be directly liable to any Subcontractor or supplier. 

 
12.9 Legal Proceedings.  In any legal proceeding that involves enforcement of any 

requirements of the Contract Documents, the finder of fact will receive detailed instructions 
on the meaning and operation of the Contract Documents, including conditions, limitations 
of liability, remedies, claim procedures, and other provisions bearing on the defenses and 
theories of liability. Detailed findings of fact will be requested to verify enforcement of the 
Contract Documents. All of the City’s remedies under the Contract Documents will be 
construed as cumulative, and not exclusive, and the City reserves all rights to all remedies 
available under law or equity as to any dispute arising from or relating to the Contract 
Documents or performance of the Work. 

 
12.10 Other Disputes.  The procedures in this Article 12 will apply to any and all disputes or legal 

actions, in addition to Claims, arising from or related to this Contract, including disputes 
regarding suspension or early termination of the Contract, unless and only to the extent that 
compliance with a procedural requirement is expressly and specifically waived by City. 
Nothing in this Article is intended to delay suspension or termination under Article 13. 
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Article 13 - Suspension and Termination 

13.1 Suspension for Cause.  In addition to all other remedies available to City, if Contractor 
fails to perform or correct Work in accordance with the Contract Documents, including non-
compliance with applicable environmental or health and safety Laws, City may immediately 
order the Work, or any portion of it, suspended until the circumstances giving rise to the 
suspension have been eliminated to City’s satisfaction.   

 
(A) Notice of Suspension.  Upon receipt of City’s written notice to suspend the Work, 
in whole or in part, except as otherwise specified in the notice of suspension, Contractor 
and its Subcontractors must promptly stop Work as specified in the notice of suspension; 
comply with directions for cleaning and securing the Worksite; and protect the completed 
and in-progress Work and materials. Contractor is solely responsible for any damages or 
loss resulting from its failure to adequately secure and protect the Project. 

   
(B) Resumption of Work.  Upon receipt of the City’s written notice to resume the 
suspended Work, in whole or in part, except as otherwise specified in the notice to resume, 
Contractor and its Subcontractors must promptly re-mobilize and resume the Work as 
specified; and within ten days from the date of the notice to resume, Contractor must 
submit a recovery schedule, prepared in accordance with the Contract Documents, 
showing how Contractor will complete the Work within the Contract Time.   
 
(C) Failure to Comply.  Contractor will not be entitled to an increase in the Contract 
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with 
the Contract Documents.   
 
(D) No Duty to Suspend.  City’s right to suspend the Work will not give rise to a duty 
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense to 
Contractor’s failure to comply with the requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  City reserves the right to suspend, delay, or interrupt the 
performance of the Work in whole or in part, for a period of time determined to be 
appropriate for City’s convenience. Upon notice by City pursuant to this provision, 
Contractor must immediately suspend, delay, or interrupt the Work and secure the Project 
site as directed by City except for taking measures to protect completed or in-progress 
Work as directed in the suspension notice, and subject to the provisions of Section 13.1(A) 
and (B), above. If Contractor submits a timely request for a Change Order in compliance 
with Articles 5 and 6, the Contract Price and the Contract Time will be equitably adjusted by 
Change Order pursuant to the terms of Articles 5 and 6 to reflect the cost and delay impact 
occasioned by such suspension for convenience, except to the extent that any such 
impacts were caused by Contractor’s failure to comply with the Contract Documents or the 
terms of the suspension notice or notice to resume. However, the Contract Time will only 
be extended if the suspension causes or will cause unavoidable delay in Final Completion. 
If Contractor disputes the terms of a Change Order issued for such equitable adjustment 
due to suspension for convenience, its sole recourse is to comply with the Claim 
procedures in Article 12. 

 
13.3 Termination for Default.  City may declare that Contractor is in default of the Contract for 

a material breach of or inability to fully, promptly, or satisfactorily perform its obligations 
under the Contract.  

 
(A) Default. Events giving rise to a declaration of default include Contractor’s refusal or 
failure to supply sufficient skilled workers, proper materials, or equipment to perform the 
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Work within the Contract Time; Contractor’s refusal or failure to make prompt payment to 
its employees, Subcontractors, or suppliers or to correct defective Work or damage; 
Contractor’s failure to comply with Laws, or orders of any public agency with jurisdiction 
over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of financial 
capacity to complete the Work as required within the Contract Time; suspension, 
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration; 
Contractor’s failure to procure, maintain, or renew insurance coverage or provide notice of 
any modifications or reductions in insurance coverage; dissolution, liquidation, 
reorganization, or other major change in Contractor’s organization, ownership, structure, or 
existence as a business entity; unauthorized assignment of Contractor’s rights or duties 
under the Contract; or any material breach of the Contract requirements. 

  
(B) Notice of Default and Opportunity to Cure.  Upon City’s declaration that 
Contractor is in default due to a material breach of the Contract Documents, if City 
determines that the default is curable, City will afford Contractor the opportunity to cure the 
default within ten days of City’s notice of default, or within a period of time reasonably 
necessary for such cure, including a shorter period of time if applicable.  
 
(C) Termination.  If Contractor fails to cure the default or fails to expediently take 
steps reasonably calculated to cure the default within the time period specified in the notice 
of default, or if the City determines that the default is not curable, City may issue written 
notice to Contractor and its performance bond surety of City’s termination of the Contract 
for default.   

 
(D) Waiver.  Time being of the essence in the performance of the Work, if Contractor’s 
surety fails to arrange for completion of the Work in accordance with the Performance Bond 
within seven calendar days from the date of the notice of termination pursuant to paragraph 
(C), City may immediately make arrangements for the completion of the Work through use 
of its own forces, by hiring a replacement contractor, or by any other means that City 
determines advisable under the circumstances. Contractor and its surety will be jointly and 
severally liable for any additional cost incurred by City to complete the Work following 
termination, where “additional cost” means all cost in excess of the cost City would have 
incurred if Contractor had timely completed Work without the default and termination. In 
addition, City will have the right to immediate possession and use of any materials, 
supplies, and equipment procured for the Project and located at the Project site or any 
Worksite on City property for the purposes of completing the remaining Work. 
 
(E) Compensation.  Within 30 days of receipt of updated as-builts, all warranties, 
manuals, instructions, or other required documents for Work installed to date, and delivery 
to City of all equipment and materials for the Project for which Contractor has already been 
compensated, Contractor will be compensated for the Work satisfactorily performed in 
compliance with the Contract Documents up to the effective date of the termination 
pursuant to the terms of Article 8, Payment, subject to City’s rights to withhold or deduct 
sums from payment otherwise due pursuant to Section 8.3, and excluding any costs 
Contractor incurs as a result of the termination, including any cancellation or restocking 
charges or fees due to third parties. If Contractor disputes the amount of compensation 
determined by City, its sole recourse is to comply with the Claim Procedures in Article 12, 
by submitting a Claim no later than 30 days following notice from City of the total 
compensation to be paid by City. 
 
(F) Wrongful Termination.  If Contractor disputes the termination, its sole recourse is 
to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or an 
arbitrator later determines that the termination for default was wrongful, the termination will 



 

 

Downtown Connectivity to Support 2026 Form GENERAL CONDITIONS 
Housing Density 
C02456  Page 86 
 

Rev. 4/08/2026 

be deemed to be a termination for convenience, and Contractor’s damages will be strictly 
limited to the compensation provided for termination for convenience under Section 13.4, 
below. Contractor waives any claim for any other damages for wrongful termination 
including special or consequential damages, lost opportunity costs, or lost profits, and any 
award of damages is subject to Section 12.8, Burden of Proof and Limitations. 

 
13.4 Termination for Convenience.  City reserves the right, acting in its sole discretion, to 

terminate all or part of the Contract for convenience upon written notice to Contractor.  
 

(A) Compensation to Contractor.  In the event of City’s termination for convenience, 
Contractor waives any claim for damages, including for loss of anticipated profits from the 
Project. The following will constitute full and fair compensation to Contractor, and 
Contractor will not be entitled to any additional claim or compensation: 

 
(1)  Completed Work.  The value of its Work satisfactorily performed as of the date 
notice of termination is received, based on Contractor’s schedule of values and 
unpaid costs for items delivered to the Project site that were fabricated for 
incorporation in the Work; 
 
(2)  Demobilization.  Demobilization costs specified in the schedule of values, or if 
demobilization costs were not provided in a schedule of values pursuant to Section 
8.1, then based on actual, reasonable, and fully documented demobilization costs; 
and  

 
(3)  Termination Markup.  Five percent of the total value of the Work performed as 
of the date of notice of termination, including reasonable, actual, and documented 
costs to comply with the direction in the notice of termination for convenience, and 
demobilization costs, which is deemed to cover all overhead and profit to date. 
 

(B) Disputes. If Contractor disputes the amount of compensation determined by City 
pursuant to paragraph (A), above, its sole recourse is to comply with the Claim procedures 
in Article 12, by submitting a Claim no later than 30 days following notice from City of total 
compensation to be paid by City. 

 
13.5 Actions Upon Termination for Default or Convenience.  The following provisions apply 

to any termination under this Article, whether for default or convenience, and whether in 
whole or in part. 

 
(A) General.  Upon termination, City may immediately enter upon and take possession 
of the Project and the Work and all tools, equipment, appliances, materials, and supplies 
procured or fabricated for the Project. Contractor will transfer title to and deliver all 
completed Work and all Work in progress to City. 
 
(B) Submittals.  Unless otherwise specified in the notice of termination, Contractor 
must immediately submit to City all designs, drawings, as-built drawings, Project records, 
contracts with vendors and Subcontractors, manufacturer warranties, manuals, and other 
such submittals or Work-related documents required under the terms of the Contract 
Documents, including incomplete documents or drafts.  
 
(C) Close Out Requirements.  Except as otherwise specified in the notice of 
termination, Contractor must comply with all of the following:  
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(1)  Immediately stop the Work, except for any Work that must be completed 
pursuant to the notice of termination and comply with City’s instructions for 
cessation of labor and securing the Project and any other Worksite(s).  
 
(2) Comply with City’s instructions to protect the completed Work and materials, 
using best efforts to minimize further costs. 
 
(3) Contractor must not place further orders or enter into new subcontracts for 
materials, equipment, services or facilities, except as may be necessary to 
complete any portion of the Work that is not terminated. 
 
(4)  As directed in the notice, Contractor must assign to City or cancel existing 
subcontracts that relate to performance of the terminated Work, subject to any prior 
rights, if any, of the surety for Contractor’s performance bond, and settle all 
outstanding liabilities and claims, subject to City’s approval. 
 
(5)  As directed in the notice, Contractor must use its best efforts to sell any 
materials, supplies, or equipment intended solely for the terminated Work in a 
manner and at market rate prices acceptable to City. 
 

(D) Payment Upon Termination.  Upon completion of all termination obligations, as 
specified herein and in the notice of termination, Contractor will submit its request for Final 
Payment, including any amounts due following termination pursuant to this Article 13. 
Payment will be made in accordance with the provisions of Article 8, based on the portion 
of the Work satisfactorily completed, including the close out requirements, and consistent 
with the previously submitted schedule of values and unit pricing, including demobilization 
costs. Adjustments to Final Payment may include deductions for the cost of materials, 
supplies, or equipment retained by Contractor; payments received for sale of any such 
materials, supplies, or equipment, less re-stocking fees charged; and as otherwise 
specified in Section 8.3, Adjustment of Payment Application. 
 
(E) Continuing Obligations.  Regardless of any Contract termination, Contractor’s 
obligations for portions of the Work already performed will continue and the provisions of 
the Contract Documents will remain in effect as to any claim, indemnity obligation, 
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record 
maintenance, or other such rights and obligations arising prior to the termination date.  

 
 

Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public Contract Code § 7103.5, 
Contractor and its Subcontractors agree to assign to City all rights, title, and interest in and 
to all causes of action it may have under section 4 of the Clayton Act (15 U.S.C. § 15) or 
under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 of Division 7 of 
the Business and Professions Code), arising from purchases of goods, services, or 
materials pursuant to the Contract or any subcontract.  This assignment will be effective at 
the time City tenders Final Payment to Contractor, without further acknowledgement by the 
parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be inserted in the 

Contract Documents is deemed to be inserted, and the Contract Documents will be 
construed and enforced as though such provision has been included. If it is discovered that 
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through mistake or otherwise that any required provision was not inserted, or not correctly 
inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  City’s waiver of a breach, failure of any condition, or any right or remedy 

contained in or granted by the provisions of the Contract Documents will not be effective 
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or 
remedy will not be deemed a waiver of any other breach, failure, right, or remedy, whether 
or not similar, nor will any waiver constitute a continuing waiver unless specified in writing 
by City. 

14.4 Titles, Headings, and Groupings.  The titles and headings used and the groupings of 
provisions in the Contract Documents are for convenience only and may not be used in the 
construction or interpretation of the Contract Documents or relied upon for any other 
purpose.   

 
14.5 Statutory and Regulatory References.  With respect to any amendments to any statutes 

or regulations referenced in these Contract Documents, the reference is deemed to be the 
version in effect on the date that bids were due. 

 
14.6 Survival. The provisions that survive termination or expiration of this Contract include 

Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6 of 
Section 12, General Provisions; and the following provisions in these General Conditions: 
Section 2.2(J), Contractor’s Records, Section 2.3(C), Termination, Section 3.7, Ownership, 
Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2, Warranty. 

 
 

END OF GENERAL CONDITIONS 
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Special Conditions 

 
1. Insurance Requirements.  The insurance requirements under Section 4.3 of the 

General Conditions are modified for this Contract, as set forth below. Except as expressly 
stated below, all other provisions in Section 4.3 are unchanged and remain in full force 
and effect. 

 
1.1 Builder’s Risk Insurance Waived.  The builder’s risk insurance policy 

requirement set forth in subsection 4.3(A)(5) of the General Conditions is 
hereby waived and does not apply to this Contract. 

 
1.2 Professional Liability Insurance.  Subsection 4.3(A) of the General 

Conditions is modified to add professional liability (errors and omissions) 
insurance. The professional liability insurance policy for professional 
services provided by Contractor must provide coverage of at least 
$1,000,000 per occurrence and at least $2,000,000 aggregate. The 
professional liability insurance must include the specific endorsements 
set forth in subsection 4.3(D) of the General Conditions. 

 
1.3 Railroad Protective Liability Insurance.  Subsection 4.3(A) of the 

General Conditions is modified to add railroad protective liability 
insurance. The railroad protective liability insurance policy must be 
issued in the name of the railroad owner(s), including Sonoma-Marin 
Area Rail Transit District (“SMART”) and any other railroads operating on 
the right-of-way, and must provide coverage of at least $5,000,000 per 
occurrence for losses arising out of injury or death of all persons, and for 
physical loss or damage to or destruction of property, including the loss 
of use thereof, or as otherwise required by SMART. The railroad 
protective liability insurance must include the specific endorsements set 
forth in subsection 4.3(D) of the General Conditions and must comply 
with any additional insurance requirements imposed by SMART. 

 
1.4 Additional Insured Endorsement.  The endorsement required by 

subsection 4.3(D)(1) of the General Conditions is modified to add the 
following as a named “Additional Insured”:  
Sonoma-Marin Area Rail Transit District and its officers and employees.  

 
2. Construction Manager Role and Authority.  CONSOR Engineers, LLC is the 

Construction Manager for this Project. The Construction Manager will assist City in the 
management of the construction of the Project. The Construction Manager may perform 
services in the areas of supervision and coordination of the work of Contractor and/or 
other contractors, scheduling the Work, monitoring the progress of the Work, providing 
City with evaluations and recommendations concerning the quality of the Work, 
recommending the approval of progress payments to Contractor, or other services for the 
Project in accordance with the Construction Manager’s contract with City.   

 
2.1 Communications.  Contractor must submit all notices and communications 

relating to the Work directly to the Construction Manager in writing, as follows: 
 

Brian Fleck 
Brian.fleck@consoreng.com  

 

mailto:Brian.fleck@consoreng.com
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 With a copy to the Engineer: 
 Danny Chen 
 DChen@srcity.org 
  
2.2 On-Site Management and Communication Procedures.  The Construction 

Manager will provide and maintain a management team on the Project site to 
provide contract administration as an agent of City, and will establish and 
implement coordination and communication procedures among City, the Design 
Professional, Contractor, and others. 

 
2.3 Contract Administration Procedures.  The Construction Manager will establish 

and implement procedures for reviewing and processing requests for 
clarifications and interpretations of the Contract Documents, Shop Drawings, 
samples, other submittals, schedule adjustments, Change Order proposals, 
written proposals for substitutions, payment applications, and maintenance of 
logs. 

 
2.4 Pre-Construction Conference.  Contractor will attend the pre-construction 

conference, during which the Construction Manager will review the Contract 
administration procedures and Project requirements. 

 
2.5 Contractor’s Construction Schedule.  The Construction Manager will review 

Contractor’s construction schedules and will verify that each schedule is 
prepared in accordance with the requirements of the Contract Documents. 

 
3. Federally Funded Projects.  This Project is funded in whole or in part by federal funds 

and subject to the following federal requirements under the terms of the funding 
agreement(s) between City and the federal agency or agencies providing federal funds. 
Copies of any funding agreement between City and a funding agency will be made 
available upon request. The Contract is subject to all applicable provisions of 2 CFR Part 
200, including the following: 

3.1 Equal Opportunity.  During the performance of this Contract, the Contractor 
agrees as follows: 

(A) The Contractor will not discriminate against any employee or applicant 
for employment because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin. The Contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during employment 
without regard to their race, color, religion, sex, sexual orientation, gender 
identity, or national origin. Such action will include, but not be limited to the 
following: Employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The 
Contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the provisions of 
this nondiscrimination clause. 

(B) The Contractor will, in all solicitations or advertisements for employees 
placed by or on behalf of the Contractor, state that all qualified applicants will 
receive consideration for employment without regard to race, color, religion, sex, 
sexual orientation, gender identity, or national origin. 

mailto:DChen@srcity.org
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(C) The Contractor will not discharge or in any other manner discriminate 
against any employee or applicant for employment because such employee or 
applicant has inquired about, discussed, or disclosed the compensation of the 
employee or applicant or another employee or applicant. This provision will not 
apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee’s 
essential job functions discloses the compensation of such other employees or 
applicants to individuals who do not otherwise have access to such information, 
unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an 
investigation conducted by the employer, or is consistent with the Contractor’s 
legal duty to furnish information. 

(D) The Contractor will send to each labor union or representative of workers 
with which it has a collective bargaining agreement or other contract or 
understanding, a notice to be provided advising the labor union or workers’ 
representatives of the Contractor’s commitments under this Section, and will post 
copies of the notice in conspicuous places available to employees and applicants 
for employment. 

(E) The Contractor will comply with all provisions of Executive Order 11246 
of September 24, 1965, and of the rules, regulations, and relevant orders of the 
United States Secretary of Labor. 

(F) The Contractor will furnish all information and reports required by 
Executive Order 11246 of September 24, 1965, and by rules, regulations, and 
orders of the United States Secretary of Labor, or pursuant thereto, and will 
permit access to its books, records, and accounts by the administering agency 
and the United States Secretary of Labor for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders. 

(G) In the event of the Contractor’s noncompliance with the 
nondiscrimination clauses of this Contract or with any of the rules, regulations, or 
orders, this Contract may be canceled, terminated, or suspended in whole or in 
part and the Contractor may be declared ineligible for further federal government 
contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, and 
such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of 
the United States Secretary of Labor, or as otherwise provided by law. 

(H) The Contractor will include the portion of the sentence immediately 
preceding paragraph (A) and the provisions of paragraphs (A) through (H) in 
every subcontract or purchase order unless exempted by rules, regulations, or 
orders of the United States Secretary of Labor issued pursuant to section 204 of 
Executive Order 11246 of September 24, 1965, so that such provisions will be 
binding upon each Subcontractor or vendor. The Contractor will take such action 
with respect to any subcontract or purchase order as the City or funding agency 
may direct as a means of enforcing such provisions, including sanctions for 
noncompliance: Provided, however, that in the event a Contractor becomes 
involved in, or is threatened with, litigation with a Subcontractor or vendor as a 
result of such direction by the City or funding agency, the Contractor may request 
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the United States to enter into such litigation to protect the interests of the United 
States. 

3.2 Davis-Bacon Act.  Contractor must comply with the Davis-Bacon Act (40 U.S.C. 
§ 3141 et seq.) and the requirements of 29 CFR Part 5 as may be applicable, 
including the provisions in 29 CFR § 5.5(a), which are attached hereto and 
incorporated herein by reference. Contractor will pay wages to laborers and 
mechanics, not less than once a week, and at a rate not less than the current 
federal prevailing wages specified in the Davis-Bacon Act Wage Determination 
attached hereto and incorporated herein. By entering into this Contract, 
Contractor accepts the attached Wage Determination. Contractor and 
Subcontractors must insert the requirements in 29 CFR § 5.5(a) in full into 
subcontracts of any tier.  

3.3 Copeland “Anti-Kickback” Act.  Contractor will comply with 18 U.S.C. § 874, 
40 U.S.C. § 3145, and the requirements of 29 CFR Part 3 as may be applicable, 
which are incorporated by reference into this Contract. Contractor and 
Subcontractors must insert this requirement into subcontracts of any tier. 
Contractor is responsible for compliance with these requirements by each 
Subcontractor of any tier.  

3.4 Contract Work Hours and Safety Standards Act.  In addition to the California 
state law requirements in Article 9 of the General Conditions, Contractor and 
each Subcontractor must comply with the requirements of the federal Contract 
Work Hours and Safety Standards Act (“CWHSSA”), as set forth in 40 U.S.C. §§ 
3701-3708, as supplemented by the regulations set forth in 29 CFR Part 5, 
including 29 CFR § 5.5(b), as may be amended from time to time, which are fully 
incorporated herein, including: 

(A) Overtime Requirements.  No Contractor or Subcontractor contracting 
for any part of the Work which may require or involve the employment of laborers 
or mechanics will require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such Work to work in excess of 40 
hours in such workweek unless such laborer or mechanic receives compensation 
at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of 40 hours in such workweek. 

(B) Violation; Liability for Unpaid Wages; Liquidated Damages.  In the 
event of any violation of the clause set forth in (A), above, the Contractor and any 
Subcontractor responsible therefor will be liable for the unpaid wages and 
interest from the date of the underpayment. In addition, such Contractor and 
Subcontractor will be liable to the United States for liquidated damages. The 
liquidated damages will be computed with respect to each individual laborer or 
mechanic, including watchpersons and guards, employed in violation of the 
clause set forth in (A) of this Section, in the sum of $32 (or as otherwise set forth 
in 29 CFR § 5.5(b)) for each calendar day on which such individual was required 
or permitted to work in excess of the standard workweek of 40 hours without 
payment of the overtime wages required by the clause set forth in (A) of this 
Section. 

(C) Withholding for Unpaid Wages and Liquidated Damages.   



 

 

Downtown Connectivity to Support 2026 Form SPECIAL CONDITIONS 
Housing Density 
C02456  Page 93 
 

Rev.4/08/2026 

(1) Withhold Process. The City may, upon its own action, or must, upon 
written request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the Contractor so much of 
the accrued payments or advances as may be considered necessary to 
satisfy the liabilities of the Contractor or any Subcontractor for any 
unpaid wages; monetary relief, including interest; and liquidated 
damages required by the clauses set forth in this Section, any other 
Federal contract with the same Contractor, or any other federally 
assisted contract subject to the CWHSSA that is held by the same 
Contractor (as defined in 29 CFR § 5.2). The necessary funds may be 
withheld from the Contractor under this Contract, any other Federal 
contract with the same Contractor, or any other federally assisted 
contract that is subject to the CWHSSA and is held by the same 
Contractor, regardless of whether the other contract was awarded or 
assisted by the same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

(2) Priority to Withheld Funds. The Department of Labor has priority to 
funds withheld or to be withheld in accordance with 29 CFR § 5.5(a)(2)(i) 
or 29 CFR § 5.5(b)(3)(i), or both, over claims to those funds by: (a) a 
contractor's sureties, including without limitation performance bond 
sureties and payment bond sureties; (b) a contracting agency for its re-
procurement costs; (c) a trustee(s) (either a court-appointed trustee or a 
U.S. trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; (d) a contractor's assignee(s); (e) a contractor's 
successor(s); or (f) a claim asserted under the Prompt Payment Act (31 
U.S.C. §§ 3901–3907). 

(D) Subcontracts.  Contractor and Subcontractors must insert in any 
subcontracts the clauses set forth in this Section and a clause requiring 
Subcontractors to include these clauses in any lower tier subcontracts. 
Contractor is responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in this Section. In the event of any 
violations of these clauses, the Contractor and any Subcontractor(s) responsible 
will be liable for any unpaid wages and monetary relief, including interest from 
the date of the underpayment or loss, due to any workers of lower-tier 
Subcontractors, and associated liquidated damages and may be subject to 
debarment, as appropriate. 

(E) Anti-Retaliation.  It is unlawful for any person to discharge, demote, 
intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner 
discriminate against, or to cause any person to discharge, demote, intimidate, 
threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

(1) Notifying any contractor of any conduct which the worker reasonably 
believes constitutes a violation of the CWHSSA or its implementing 
regulations in 29 CFR Part 5; 

(2) Filing any complaint, initiating or causing to be initiated any 
proceeding, or otherwise asserting or seeking to assert on behalf of 
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themselves or others any right or protection under CWHSSA or 29 CFR 
Part 5; 

(3) Cooperating in any investigation or other compliance action, or 
testifying in any proceeding under CWHSSA or 29 CFR Part 5; or 

(4) Informing any other person about their rights under CWHSSA or 29 
CFR Part 5. 

(F) CWHSSA Required Records. To the extent that the Contract is subject 
only to the CWHSSA and not to any of the other Laws referenced in 29 CFR § 
5.1, Contractor and its Subcontractors must maintain regular payrolls and other 
basic records during the course of the Work and must preserve them for a period 
of three years after all the Work on the Contract is completed for all laborers and 
mechanics, including guards and watchpersons, working on the Contract. Such 
records must contain the name; last known address, telephone number, and 
email address; and social security number of each such worker; each worker's 
correct classification(s) of Work actually performed; hourly rates of wages paid; 
daily and weekly number of hours actually worked; deductions made; and actual 
wages paid. The records must be made available by the Contractor or 
Subcontractor for inspection, copying, or transcription by authorized 
representatives of the City and the Department of Labor, and the Contractor or 
Subcontractor will permit such representatives to interview workers during 
working hours on the job. 

3.5 Rights to Inventions.  If the federal funding for this Contract meets the definition 
of “funding agreement” under 37 CFR § 401.2(a) and constitutes an agreement 
between the City and a small business firm or nonprofit organization regarding 
the substitution of parties, assignment or performance of experimental, 
developmental, or research work under that “funding agreement,” the 
requirements of 37 CFR Part 401, “Rights to Inventions Made by Nonprofit 
Organizations and Small Business Firms Under Government Grants, Contracts 
and Cooperative Agreements,” and any implementing regulations issued by the 
awarding agency, will apply to this Contract and are fully incorporated into the 
Contract Documents by this reference. 

 
3.6 Clean Air Act.  If the Contract is for an amount in excess of $150,000, 

Contractor and each Subcontractor must comply with the requirements of the 
Clean Air Act, as amended (42 U.S.C. §§ 7401-7671q), and all applicable 
standards, orders, and regulations issued pursuant thereto, which are fully 
incorporated into the Contract Documents by this reference, including 
requirements for reporting violations to the City, federal awarding agency, and 
the applicable Regional Office for the Environmental Protection Agency. 
Contractor and Subcontractors must insert this requirement into subcontracts of 
any tier in excess of $150,000. 

 
3.7 Federal Water Pollution Control Act.  If the Contract is for an amount in excess 

of $150,000, Contractor and each Subcontractor must comply with the 
requirements of the Federal Water Pollution Control Act (33 U.S.C. §§ 1251-
1387), and all applicable standards, orders, and regulations issued pursuant 
thereto, which are fully incorporated into the Contract Documents by this 
reference, including requirements for reporting violations to the City, federal 
awarding agency, and the applicable Regional Office for the Environmental 
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Protection Agency. Contractor and Subcontractors must insert this requirement 
into subcontracts of any tier in excess of $150,000. 

 
3.8 Suspension and Debarment.  This Contract is a covered transaction for 

purposes of 2 CFR Part 180 and the federal funding agency-specific regulations 
implementing 2 CFR Part 180. Contractor is required to verify that none of its 
principals, as defined at 2 CFR § 180.995, or its affiliates, as defined at 2 CFR § 
180.905, are excluded or disqualified, as defined at 2 CFR §§ 180.935 and 
180.940. Contractor must comply with 2 CFR Part 180, subpart C and the federal 
funding agency-specific regulations, and must include a provision requiring 
compliance with these regulations in any subcontract of any tier. If it is later 
determined that the Contractor did not comply with the applicable subparts, in 
addition to remedies available to City, the federal government may pursue 
available remedies, including, but not limited to, suspension and/or debarment. 
By submitting a bid and entering into this Contract, Contractor agrees to comply 
with these requirements. 

 
3.9 Byrd Anti-Lobbying Amendment.  If the Contract is for an amount in excess of 

$100,000, Contractor must comply with the Byrd Anti-Lobbying Amendment (31 
U.S.C. § 1352) and file the certification required by the applicable federal funding 
agency-specific regulations, and any disclosures, with the City. Each tier certifies 
to the tier above that it will not and has not used federal-appropriated funds to 
pay any person or organization for influencing or attempting to influence an 
officer or employee of any agency, a member of Congress, officer or employee of 
Congress, or an employee of a member of Congress in connection with obtaining 
any federal contract, grant, or any other award covered by 31 U.S.C. § 1352. 
Each tier will also disclose any lobbying with non-federal funds that takes place in 
connection with obtaining any federal award. Such disclosures will be forwarded 
from tier to tier up to the recipient who in turn will forward the disclosure(s) to the 
federal awarding agency. 

 
3.10 Procurement of Recovered Materials.  The requirements of § 6002 of the Solid 

Waste Disposal Act, as amended by the Resource Conservation and Recovery 
Act of 1976 at 42 U.S.C. § 6962, apply to this Contract and are fully incorporated 
into the Contract Documents by this reference. For individual purchases of 
$10,000 or more, Contractor will make maximum use of products containing 
recovered materials that are EPA-designated items unless the product cannot be 
acquired (A) competitively within the Contract schedule, (B) in conformance with 
Contract performance requirements, or (C) at a reasonable price. Information on 
this requirement, including a list of EPA-designated items, is available at the 
EPA’s Comprehensive Procurement Guidelines website: 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

 
3.11 Prohibition on Covered Telecommunications.  Federal loan or grant funds 

must not be obligated or expended to procure or obtain covered 
telecommunications equipment or services, extend or renew a contract to 
procure or obtain covered telecommunications equipment or services, or enter 
into a contract (or extend or renew a contract) to procure or obtain covered 
telecommunications equipment or services, as further specified in 2 CFR § 
200.216, which is fully incorporated into the Contract Documents by this 
reference. “Covered telecommunications equipment or services” means any of 
the following: telecommunications equipment produced by Huawei Technologies 
Company or ZTE Corporation (or any subsidiary or affiliate of such entities); 

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
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video surveillance and telecommunications equipment produced by Hytera 
Communications Corporation, Hangzhou Hikvision Digital Technology Company, 
or Dahua Technology Company (or any subsidiary or affiliate of such entities); 
telecommunications or video surveillance services provided by such entities or 
using such equipment; or telecommunications or video surveillance equipment or 
services produced or provided by an entity that the Secretary of Defense, in 
consultation with the Director of the National Intelligence or the Director of the 
Federal Bureau of Investigation, reasonably believes to be an entity owned or 
controlled by, or otherwise connected to, the government of a covered foreign 
country. The term “covered telecommunications equipment or services” also 
includes systems that use covered telecommunications equipment or services as 
a substantial or essential component of any system, or as critical technology as 
part of any system. Contractor will include this provision in all subcontracts or 
purchase orders in connection with the Work. 

 
3.12 Domestic Preferences for Procurements.  The City should, to the greatest 

extent practicable and consistent with Laws, provide a preference for the 
purchase, acquisition, or use of goods, products, or materials produced in the 
United States, as further specified in 2 CFR § 200.322, which is fully incorporated 
into the Contract Documents by this reference, including, but not limited to, iron, 
aluminum, steel, cement, and other manufactured products, as specified therein. 
The requirements of 2 CFR § 200.322 must be included in all subcontracts and 
purchase orders for Work or products under the federal award.  

 
3.12 Disadvantaged Business Entity Requirements.  This Contract is subject to the 

requirements of the Disadvantaged Business Enterprise Program and 
Disadvantaged Business Enterprise in Airport Concessions Program 
Implementation Modifications, Interim Final Rule, 49 CFR Parts 23 and 26. 
Pursuant to the requirements of the Interim Final Rule, the Disadvantaged 
Business Entity (“DBE”) goal for this Contract is zero percent (0%). The City 
reserves the right to issue a change order altering the DBE goal or requirements 
if directed by the California Department of Transportation or the Federal 
Department of Transportation. <Consult the federal funding agency and CAO for 
current requirements prior to including in the Contract> 

 
4. Caltrans Oversight. This Project is subject to oversight by the California Department of 

Transportation (“Caltrans”). Contractor must comply with the following:  
 

4.1 Project Safety Reviews.  Contractor must designate a safety representative for 
the Project, who is responsible for performing and documenting Project safety 
reviews with the Engineer. Contractor must perform and document Project safety 
reviews as follows: at least three Working Days before the start of Work at the 
Project site; every other week after the start of Work at the Project site; after any 
incident at the Project site that results in injury, illness, or fatality; and as a 
condition precedent to Final Completion. Contractor is responsible for submitting 
Project safety review documentation to the Engineer and correcting deficiencies 
within three Working Days following completion of a safety review, or sooner if 
directed by the Engineer. 

 
4.2 Hazard Analyses.  Contractor must prepare and submit to the Engineer a job 

hazard analysis for each Work activity to be performed at the Project site as 
required by 8 CCR § 3203(a)(4) and 1511(b). Each job hazard analysis must 
describe the Work activity and identify existing and predictable hazards 
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associated with the Work activity and hazard control measures, preventative 
actions, or corrective actions to be taken for the Work activity. Contractor must 
submit each job hazard analysis at least five Working Days before the start of the 
Work activity. Contractor must submit a revised job hazard analysis when a 
change in equipment or methods results in a change to the hazards previously 
identified by Contractor in its initial hazard analysis for the Work activity. Any 
such revised hazard analysis must be submitted within one Working Day of the 
change. Contractor will address job hazard analyses for active Work activities 
and Work activities planned to start within five Working Days during Project 
safety reviews. 

 
4.3 Areas for Use.  Contractor will not occupy the highway unless necessary to 

perform Work. Contractor will indemnify, defend, and hold harmless the State of 
California, as set forth in section 7-1.05 of the Caltrans Standard Specifications. 
Temporary residences are not allowed within the highway. 

 
4.4 Equipment Load.  Contractor must comply with the load limits and requirements 

set forth in Section 5-1.37B(1) and Section 5-1.37B(2) of the Caltrans 
Specifications. 

 
4.5 Submittals.  In addition to the submittal requirements set forth in the General 

Conditions, each submittal must include the District-County-Route-Post Mile and 
the structure name and number, if any. 

 
4.6 Caltrans Contract Requirements.  This Project is funded in whole or in part by 

federal funds administered under Caltrans’ Local Assistance Procedures Manual 
(“LAPM”). LAPM contract requirements are provided in Attachment B - Caltrans 
Contract Requirements. Contractor must comply with the requirements set forth 
in Attachment B. For federally-funded projects, the definition of “Working Day,” as 
set forth in Article 1 of the General Conditions, excludes federal holidays. 

 
5. Close Out Requirements.  Contractor’s close out requirements include the following, if 

applicable: 
 
5.1 Contractor must replace, with thermoplastic, any existing striping within and 

adjacent to the Project site that is damaged during the Work. Partially damaged 
striping must be replaced in its entirety.  
 

5.2 Before removing any traffic control or street signs on the Project site, Contractor 
must take photographs showing their original locations. Upon completion of each 
phase of construction, Contractor must temporarily reset the signs at those 
locations. Contractor must then replace the signs permanently upon completion 
of the Work and the cost of their removal and replacement must be included in 
the Bid Proposal. 

 
6. Increases or Decreases in Unit Price Work.  If the actual quantity for a bid item is 

increased or decreased by more than 25% of the estimated quantity on the Bid Schedule, 
the City may, but is not obligated to, adjust the unit price as set forth in this Section. The 
Engineer will determine whether a given increase or decrease in a quantity exceeds 25%, 
and the Engineer’s determination is final. No adjustment in unit pricing will be made until 
after all Work involving that bid item is completed, and the final quantity has been 
determined by the Engineer.  
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6.1 Increase.  For quantity increases of more than 25%, the unit price may be 
adjusted based on the difference between the unit price and the actual unit cost 
for the additional quantity. The Engineer’s determination will not include fixed 
costs or markup for overhead, profit, or other indirect costs.  For purposes of this 
Section, “fixed costs” means the Contractor’s direct costs for labor, material, or 
equipment to perform or supply the bid item, which costs remain constant 
regardless of the item quantity.         

 
6.2 Decrease.  For quantity decreases of more than 25%, the unit price may be 

adjusted based on the difference between the unit price and the actual unit cost, 
inclusive of the item’s fixed costs. Except as provided herein, Contractor will not 
be compensated for Work that City has deleted or reduced in scope, except for 
any labor, material or equipment costs for such Work that Contractor reasonably 
incurred before Contractor learned that the Work could be deleted or reduced, as 
set forth in Section 8.1(B) of the General Conditions.  

 
 

END OF SPECIAL CONDITIONS
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Attachment A – Caltrans Bidding Requirements 

 
 
 
 
 
 
 
 
 



"General Decision Number: CA20260007 05/18/2026

State: California

Construction Types: Building, Heavy and Highway

Counties: California Counties of 
Alpine, Amador, Butte, Colusa, El 
Dorado, Glenn, Lassen, Marin, Modoc, 
Napa, Nevada, Placer, Plumas, 
Sacramento, Shasta, Sierra, Siskiyou, 
Solano, Sonoma, Sutter, Tehama, Trinity, 
Yolo and Yuba

Building Construction Projects (excluding Amador County only)
Dredging Projects‐Includes Dredging Projects (does not include hopper dredge work)
Heavy Construction Projects (excludes water well drilling)
Highway Construction Projects

Modification Number     Publication Date
          3                01/23/2026
          4                05/18/2026

 ASBE0016‐001 01/01/2024
                                                     Rates                  Fringes
ASBESTOS WORKERS/INSULATOR: INCLUDES THE 
APPLICATION OF ALL INSULATING MATERIALS, PROTECTIVE 
COVERINGS, COATINGS, AND FINISHES TO ALL TYPES OF 
MECHANICAL SYSTEMS (AREA 2).........................$ 64.56                  25.07
ASBESTOS WORKERS/INSULATOR: INCLUDES THE 
APPLICATION OF ALL INSULATING MATERIALS, PROTECTIVE 
COVERINGS, COATINGS, AND FINISHES TO ALL TYPES OF 
MECHANICAL SYSTEMS (AREA 1).........................$ 84.76                  25.07
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ASBE0016‐007 05/01/2025
                                                     Rates                  Fringes
ASBESTOS REMOVAL WORKER/HAZARDOUS MATERIAL HANDLER: 
INCLUDES PREPARATION, WETTING, STRIPPING, REMOVAL, 
SCRAPPING, VACUUMING, BAGGING AND DISPOSING OF ALL 
INSULATION MATERIALS FROM MECHANICAL SYSTEMS, 
WHETHER THEY CONTAIN ASBESTOS OR NOT (AREA 2).......$ 44.73                  12.75



ASBESTOS REMOVAL WORKER/HAZARDOUS MATERIAL HANDLER: 
INCLUDES PREPARATION, WETTING, STRIPPING, REMOVAL, 
SCRAPPING, VACUUMING, BAGGING AND DISPOSING OF ALL 
INSULATION MATERIALS FROM MECHANICAL SYSTEMS, 
WHETHER THEY CONTAIN ASBESTOS OR NOT (AREA 1).......$ 35.31                  12.75
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BOIL0549‐002 01/01/2021
                                                     Rates                  Fringes
BOILERMAKER:   (2) REMAINING COUNTIES...............$ 45.60                  38.99
BOILERMAKER:   (1) MARIN & SOLANO COUNTIES..........$ 49.62                  41.27
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BRCA0003‐001 08/01/2024
                                                     Rates                  Fringes
MARBLE FINISHER.....................................$ 42.06                  19.80
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BRCA0003‐004 05/01/2024
                                                     Rates                  Fringes
BRICKLAYER (AREA 2).................................$ 57.02                  28.50
BRICKLAYER (AREA 1).................................$ 52.76                  25.01
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BRCA0003‐008 07/01/2024
                                                     Rates                  Fringes
TERRAZZO WORKER/SETTER..............................$ 60.58                  29.79
TERRAZZO FINISHER...................................$ 44.93                  20.98
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BRCA0003‐010 04/01/2024
                                                     Rates                  Fringes
TILE LAYER   AREA 4: SONOMA.........................$ 56.79                  22.54
TILE LAYER   AREA 3: MARIN, NAPA, SOLANO, SISKIYOU..$ 59.92                  22.62
TILE LAYER   AREA 2: ALPINE, AMADOR.................$ 55.17                  22.52
TILE LAYER   AREA 1: BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SUTTER, TEHEMA, YOLO, 
YUBA................................................$ 55.55                  21.08
TILE FINISHER  AREA 2: ALPINE, AMADOR...............$ 34.76                  19.22
TILE FINISHER   AREA 4: SONOMA......................$ 35.78                  19.23
TILE FINISHER   AREA 3: MARIN, NAPA, SOLANO, 
SISKIYOU............................................$ 37.75                  19.28
TILE FINISHER   AREA 1: BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SUTTER, TEHEMA, YOLO, 
YUBA................................................$ 35.00                  17.44
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 BRCA0003‐014 08/01/2024



                                                     Rates                  Fringes
MARBLE MASON........................................$ 61.72                  30.31
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0034‐001 07/01/2021
                                                     Rates                  Fringes
DIVER: MANIFOLD OPERATOR (STANDBY)    DEPTH PAY 
(SURFACE DIVING):    050 TO 100 FT    $2.00 PER 
FOOT     101 TO 150 FT    $3.00 PER FOOT     151 TO 
220 FT    $4.00 PER FOOT  221 FT.‐DEEPER   $5.00 
PER FOOT  SATURATION DIVING:  THE STANDBY RATE 
SHALL APPLY UNTIL SATURATION STARTS.  THE 
SATURATION DIVING RATE APPLIES WHEN DIVERS ARE 
UNDER PRESSURE CONTINUOUSLY UNTIL WORK TASK AND 
DECOMPRESSION ARE COMPLETE. THE DIVER RATE SHALL BE 
PAID FOR ALL SATURATION HOURS.    DIVING IN 
ENCLOSURES:  WHERE IT IS NECESSARY FOR DIVERS TO 
ENTER PIPES OR TUNNELS, OR OTHER ENCLOSURES WHERE 
THERE IS NO VERTICAL ASCENT, THE FOLLOWING PREMIUM 
SHALL BE PAID:  DISTANCE TRAVELED FROM ENTRANCE 26 
FEET TO 300 FEET:  $1.00 PER FOOT.  WHEN IT IS 
NECESSARY FOR A DIVER TO ENTER ANY PIPE, TUNNEL OR 
OTHER ENCLOSURE LESS THAN 48"" IN HEIGHT, THE 
PREMIUM WILL BE $1.00 PER FOOT.    WORK IN 
COMBINATION OF CLASSIFICATIONS:  EMPLOYEES WORKING 
IN ANY COMBINATION OF CLASSIFICATIONS WITHIN THE 
DIVING CREW (EXCEPT DIVE SUPERVISOR) IN A SHIFT ARE 
PAID IN THE CLASSIFICATION WITH THE HIGHEST RATE 
FOR THAT SHIFT......................................$ 59.51                  34.69
DIVER: MANIFOLD OPERATOR (MIXED GAS)    DEPTH PAY 
(SURFACE DIVING):    050 TO 100 FT    $2.00 PER 
FOOT     101 TO 150 FT    $3.00 PER FOOT     151 TO 
220 FT    $4.00 PER FOOT  221 FT.‐DEEPER   $5.00 
PER FOOT  SATURATION DIVING:  THE STANDBY RATE 
SHALL APPLY UNTIL SATURATION STARTS.  THE 
SATURATION DIVING RATE APPLIES WHEN DIVERS ARE 
UNDER PRESSURE CONTINUOUSLY UNTIL WORK TASK AND 
DECOMPRESSION ARE COMPLETE. THE DIVER RATE SHALL BE 
PAID FOR ALL SATURATION HOURS.    DIVING IN 
ENCLOSURES:  WHERE IT IS NECESSARY FOR DIVERS TO 
ENTER PIPES OR TUNNELS, OR OTHER ENCLOSURES WHERE 
THERE IS NO VERTICAL ASCENT, THE FOLLOWING PREMIUM 
SHALL BE PAID:  DISTANCE TRAVELED FROM ENTRANCE 26 
FEET TO 300 FEET:  $1.00 PER FOOT.  WHEN IT IS 
NECESSARY FOR A DIVER TO ENTER ANY PIPE, TUNNEL OR 
OTHER ENCLOSURE LESS THAN 48"" IN HEIGHT, THE 
PREMIUM WILL BE $1.00 PER FOOT.    WORK IN 
COMBINATION OF CLASSIFICATIONS:  EMPLOYEES WORKING 
IN ANY COMBINATION OF CLASSIFICATIONS WITHIN THE 
DIVING CREW (EXCEPT DIVE SUPERVISOR) IN A SHIFT ARE 



PAID IN THE CLASSIFICATION WITH THE HIGHEST RATE 
FOR THAT SHIFT......................................$ 64.51                  34.69
DIVER: DIVER WET    DEPTH PAY (SURFACE DIVING):    
050 TO 100 FT    $2.00 PER FOOT     101 TO 150 FT   
 $3.00 PER FOOT     151 TO 220 FT    $4.00 PER FOOT 
 221 FT.‐DEEPER   $5.00 PER FOOT  SATURATION 
DIVING:  THE STANDBY RATE SHALL APPLY UNTIL 
SATURATION STARTS.  THE SATURATION DIVING RATE 
APPLIES WHEN DIVERS ARE UNDER PRESSURE CONTINUOUSLY 
UNTIL WORK TASK AND DECOMPRESSION ARE COMPLETE. THE 
DIVER RATE SHALL BE PAID FOR ALL SATURATION HOURS.  
  DIVING IN ENCLOSURES:  WHERE IT IS NECESSARY FOR 
DIVERS TO ENTER PIPES OR TUNNELS, OR OTHER 
ENCLOSURES WHERE THERE IS NO VERTICAL ASCENT, THE 
FOLLOWING PREMIUM SHALL BE PAID:  DISTANCE TRAVELED 
FROM ENTRANCE 26 FEET TO 300 FEET:  $1.00 PER FOOT. 
 WHEN IT IS NECESSARY FOR A DIVER TO ENTER ANY 
PIPE, TUNNEL OR OTHER ENCLOSURE LESS THAN 48"" IN 
HEIGHT, THE PREMIUM WILL BE $1.00 PER FOOT.    WORK 
IN COMBINATION OF CLASSIFICATIONS:  EMPLOYEES 
WORKING IN ANY COMBINATION OF CLASSIFICATIONS 
WITHIN THE DIVING CREW (EXCEPT DIVE SUPERVISOR) IN 
A SHIFT ARE PAID IN THE CLASSIFICATION WITH THE 
HIGHEST RATE FOR THAT SHIFT.........................$ 103.62                  34.69
DIVER: DIVER TENDER    DEPTH PAY (SURFACE DIVING):  
  050 TO 100 FT    $2.00 PER FOOT     101 TO 150 FT 
   $3.00 PER FOOT     151 TO 220 FT    $4.00 PER 
FOOT  221 FT.‐DEEPER   $5.00 PER FOOT  SATURATION 
DIVING:  THE STANDBY RATE SHALL APPLY UNTIL 
SATURATION STARTS.  THE SATURATION DIVING RATE 
APPLIES WHEN DIVERS ARE UNDER PRESSURE CONTINUOUSLY 
UNTIL WORK TASK AND DECOMPRESSION ARE COMPLETE. THE 
DIVER RATE SHALL BE PAID FOR ALL SATURATION HOURS.  
  DIVING IN ENCLOSURES:  WHERE IT IS NECESSARY FOR 
DIVERS TO ENTER PIPES OR TUNNELS, OR OTHER 
ENCLOSURES WHERE THERE IS NO VERTICAL ASCENT, THE 
FOLLOWING PREMIUM SHALL BE PAID:  DISTANCE TRAVELED 
FROM ENTRANCE 26 FEET TO 300 FEET:  $1.00 PER FOOT. 
 WHEN IT IS NECESSARY FOR A DIVER TO ENTER ANY 
PIPE, TUNNEL OR OTHER ENCLOSURE LESS THAN 48"" IN 
HEIGHT, THE PREMIUM WILL BE $1.00 PER FOOT.    WORK 
IN COMBINATION OF CLASSIFICATIONS:  EMPLOYEES 
WORKING IN ANY COMBINATION OF CLASSIFICATIONS 
WITHIN THE DIVING CREW (EXCEPT DIVE SUPERVISOR) IN 
A SHIFT ARE PAID IN THE CLASSIFICATION WITH THE 
HIGHEST RATE FOR THAT SHIFT.........................$ 59.51                  34.69
DIVER: DIVER STANDBY    DEPTH PAY (SURFACE DIVING): 
   050 TO 100 FT    $2.00 PER FOOT     101 TO 150 
FT    $3.00 PER FOOT     151 TO 220 FT    $4.00 PER 
FOOT  221 FT.‐DEEPER   $5.00 PER FOOT  SATURATION 



DIVING:  THE STANDBY RATE SHALL APPLY UNTIL 
SATURATION STARTS.  THE SATURATION DIVING RATE 
APPLIES WHEN DIVERS ARE UNDER PRESSURE CONTINUOUSLY 
UNTIL WORK TASK AND DECOMPRESSION ARE COMPLETE. THE 
DIVER RATE SHALL BE PAID FOR ALL SATURATION HOURS.  
  DIVING IN ENCLOSURES:  WHERE IT IS NECESSARY FOR 
DIVERS TO ENTER PIPES OR TUNNELS, OR OTHER 
ENCLOSURES WHERE THERE IS NO VERTICAL ASCENT, THE 
FOLLOWING PREMIUM SHALL BE PAID:  DISTANCE TRAVELED 
FROM ENTRANCE 26 FEET TO 300 FEET:  $1.00 PER FOOT. 
 WHEN IT IS NECESSARY FOR A DIVER TO ENTER ANY 
PIPE, TUNNEL OR OTHER ENCLOSURE LESS THAN 48"" IN 
HEIGHT, THE PREMIUM WILL BE $1.00 PER FOOT.    WORK 
IN COMBINATION OF CLASSIFICATIONS:  EMPLOYEES 
WORKING IN ANY COMBINATION OF CLASSIFICATIONS 
WITHIN THE DIVING CREW (EXCEPT DIVE SUPERVISOR) IN 
A SHIFT ARE PAID IN THE CLASSIFICATION WITH THE 
HIGHEST RATE FOR THAT SHIFT.........................$ 60.51                  34.69
DIVER: ASSISTANT TENDER, ROV TENDER/TECHNICIAN    
DEPTH PAY (SURFACE DIVING):    050 TO 100 FT    
$2.00 PER FOOT     101 TO 150 FT    $3.00 PER FOOT  
   151 TO 220 FT    $4.00 PER FOOT  221 FT.‐DEEPER  
 $5.00 PER FOOT  SATURATION DIVING:  THE STANDBY 
RATE SHALL APPLY UNTIL SATURATION STARTS.  THE 
SATURATION DIVING RATE APPLIES WHEN DIVERS ARE 
UNDER PRESSURE CONTINUOUSLY UNTIL WORK TASK AND 
DECOMPRESSION ARE COMPLETE. THE DIVER RATE SHALL BE 
PAID FOR ALL SATURATION HOURS.    DIVING IN 
ENCLOSURES:  WHERE IT IS NECESSARY FOR DIVERS TO 
ENTER PIPES OR TUNNELS, OR OTHER ENCLOSURES WHERE 
THERE IS NO VERTICAL ASCENT, THE FOLLOWING PREMIUM 
SHALL BE PAID:  DISTANCE TRAVELED FROM ENTRANCE 26 
FEET TO 300 FEET:  $1.00 PER FOOT.  WHEN IT IS 
NECESSARY FOR A DIVER TO ENTER ANY PIPE, TUNNEL OR 
OTHER ENCLOSURE LESS THAN 48"" IN HEIGHT, THE 
PREMIUM WILL BE $1.00 PER FOOT.    WORK IN 
COMBINATION OF CLASSIFICATIONS:  EMPLOYEES WORKING 
IN ANY COMBINATION OF CLASSIFICATIONS WITHIN THE 
DIVING CREW (EXCEPT DIVE SUPERVISOR) IN A SHIFT ARE 
PAID IN THE CLASSIFICATION WITH THE HIGHEST RATE 
FOR THAT SHIFT......................................$ 54.10                  34.69
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0034‐003 07/01/2021
                                                     Rates                  Fringes
PILEDRIVER..........................................$ 54.10                  34.69
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0035‐001 08/01/2020
                                                     Rates                  Fringes



DRYWALL STOCKER/SCRAPPER:  (AREA 4).................$ 22.97                  18.22
DRYWALL STOCKER/SCRAPPER:  (AREA 3).................$ 23.64                  18.22
DRYWALL STOCKER/SCRAPPER:  (AREA 1).................$ 26.33                  18.22
DRYWALL INSTALLERS/LATHERS::  (AREA 4)..............$ 45.92                  31.26
DRYWALL INSTALLERS/LATHERS::  (AREA 3)..............$ 47.27                  31.26
DRYWALL INSTALLERS/LATHERS::  (AREA 1)..............$ 52.65                  31.26
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0035‐009 07/01/2020
                                                     Rates                  Fringes
CARPENTER: MILLWRIGHT   MARIN COUNTY................$ 52.75                  32.41
CARPENTER: JOURNEYMAN CARPENTER   MARIN COUNTY......$ 52.65                  30.82
CARPENTER: HARDWOOD FLOORLAYER, SHINGLER, POWER SAW 
OPERATOR, STEEL SCAFFOLD & STEEL SHORING ERECTOR, 
SAW FILER   MARIN COUNTY............................$ 52.80                  30.82
CARPENTER: BRIDGE BUILDER/HIGHWAY CARPENTER   MARIN 
COUNTY..............................................$ 52.65                  30.82
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0035‐010 07/01/2020
                                                     Rates                  Fringes
MASTER INSTALLER (MODULAR FURNITURE INSTALLER) AREA 
3...................................................$ 31.38                  23.03
MASTER INSTALLER (MODULAR FURNITURE INSTALLER) AREA 
2...................................................$ 32.71                  23.03
MASTER INSTALLER (MODULAR FURNITURE INSTALLER) AREA 
1...................................................$ 36.43                  23.03
LEAD INSTALLER (MODULAR FURNITURE INSTALLER) AREA 3.$ 27.96                  23.03
LEAD INSTALLER (MODULAR FURNITURE INSTALLER) AREA 2.$ 29.08                  23.03
LEAD INSTALLER (MODULAR FURNITURE INSTALLER) AREA 1.$ 32.21                  23.03
INSTALLER (MODULAR FURNITURE INSTALLER) AREA 3......$ 25.16                  22.53
INSTALLER (MODULAR FURNITURE INSTALLER) AREA 2......$ 26.11                  22.53
INSTALLER (MODULAR FURNITURE INSTALLER) AREA 1......$ 28.76                  22.53
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0046‐001 07/01/2023
                                                     Rates                  Fringes
CARPENTERS: MILLWRIGHT   EL DORADO (WEST), PLACER 
(WEST), SACRAMENTO AND YOLO COUNTIES    FOOTNOTE: 
PLACER COUNTY (WEST) INCLUDES TERRITORY WEST OF AND 
INCLUDING HIGHWAY 49 AND EL DORADO COUNTY (WEST) 
INCLUDES TERRITORY WEST OF AND INCLUDING HIGHWAY 49 
AND TERRITORY INSIDE THE CITY LIMITS OF 
PLACERVILLE.........................................$ 57.01                  35.11
CARPENTERS: JOURNEYMAN CARPENTER   EL DORADO 
(WEST), PLACER (WEST), SACRAMENTO AND YOLO COUNTIES 
   FOOTNOTE: PLACER COUNTY (WEST) INCLUDES 
TERRITORY WEST OF AND INCLUDING HIGHWAY 49 AND EL 
DORADO COUNTY (WEST) INCLUDES TERRITORY WEST OF AND 
INCLUDING HIGHWAY 49 AND TERRITORY INSIDE THE CITY 



LIMITS OF PLACERVILLE...............................$ 54.51                  33.52
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   EL DORADO (WEST), PLACER 
(WEST), SACRAMENTO AND YOLO COUNTIES    FOOTNOTE: 
PLACER COUNTY (WEST) INCLUDES TERRITORY WEST OF AND 
INCLUDING HIGHWAY 49 AND EL DORADO COUNTY (WEST) 
INCLUDES TERRITORY WEST OF AND INCLUDING HIGHWAY 49 
AND TERRITORY INSIDE THE CITY LIMITS OF 
PLACERVILLE.........................................$ 54.66                  33.52
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER   EL 
DORADO (WEST), PLACER (WEST), SACRAMENTO AND YOLO 
COUNTIES    FOOTNOTE: PLACER COUNTY (WEST) INCLUDES 
TERRITORY WEST OF AND INCLUDING HIGHWAY 49 AND EL 
DORADO COUNTY (WEST) INCLUDES TERRITORY WEST OF AND 
INCLUDING HIGHWAY 49 AND TERRITORY INSIDE THE CITY 
LIMITS OF PLACERVILLE...............................$ 60.39                  33.52
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0046‐002 07/01/2023
                                                     Rates                  Fringes
CARPENTERS: MILLWRIGHT   ALPINE, COLUSA, EL DORADO 
(EAST), NEVADA, PLACER (EAST), SIERRA, SUTTER AND 
YUBA COUNTIES.......................................$ 55.66                  35.11
CARPENTERS: JOURNEYMAN CARPENTER   ALPINE, COLUSA, 
EL DORADO (EAST), NEVADA, PLACER (EAST), SIERRA, 
SUTTER AND YUBA COUNTIES............................$ 53.16                  33.52
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   ALPINE, COLUSA, EL DORADO 
(EAST), NEVADA, PLACER (EAST), SIERRA, SUTTER AND 
YUBA COUNTIES.......................................$ 53.31                  33.52
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER   
ALPINE, COLUSA, EL DORADO (EAST), NEVADA, PLACER 
(EAST), SIERRA, SUTTER AND YUBA COUNTIES............$ 60.39                  33.52
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0152‐003 07/01/2020
                                                     Rates                  Fringes
CARPENTERS: MILLWRIGHT   AMADOR COUNTY..............$ 47.92                  32.41
CARPENTERS: JOURNEYMAN CARPENTER   AMADOR COUNTY....$ 45.42                  30.82
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   AMADOR COUNTY..................$ 45.57                  30.82
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER  
AMADOR COUNTY.......................................$ 52.65                  30.82
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0180‐001 07/01/2021
                                                     Rates                  Fringes



CARPENTERS: MILLWRIGHT   SOLANO COUNTY..............$ 54.95                  33.08
CARPENTERS: JOURNEYMAN CARPENTER   SOLANO COUNTY....$ 54.85                  31.49
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   SOLANO COUNTY..................$ 55.00                  31.49
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER   
SOLANO COUNTY.......................................$ 54.85                  31.49
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP0751‐001 07/01/2021
                                                     Rates                  Fringes
CARPENTERS: MILLWRIGHT   NAPA AND SONOMA COUNTIES...$ 54.95                  33.08
CARPENTERS: JOURNEYMAN CARPENTER   NAPA AND SONOMA 
COUNTIES............................................$ 54.85                  31.49
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   NAPA AND SONOMA COUNTIES.......$ 55.00                  31.49
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER   NAPA 
AND SONOMA COUNTIES.................................$ 54.85                  31.49
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 CARP1599‐001 07/01/2020
                                                     Rates                  Fringes
CARPENTERS: MILLWRIGHT   BUTTE, GLENN, LASSEN, 
MODOC, PLUMAS, SHASTA, SISKIYOU, TEHAMA AND TRINITY 
COUNTIES............................................$ 47.92                  32.41
CARPENTERS: JOURNEYMAN CARPENTER   BUTTE, GLENN, 
LASSEN, MODOC, PLUMAS, SHASTA, SISKIYOU, TEHAMA AND 
TRINITY COUNTIES....................................$ 45.42                  30.82
CARPENTERS: HARDWOOD FLOORLAYER, SHINGLER, POWER 
SAW OPERATOR, STEEL SCAFFOLD & STEEL SHORING 
ERECTOR, SAW FILER   BUTTE, GLENN, LASSEN, MODOC, 
PLUMAS, SHASTA, SISKIYOU, TEHAMA AND TRINITY 
COUNTIES............................................$ 45.57                  30.82
CARPENTERS: BRIDGE BUILDER/HIGHWAY CARPENTER   
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, 
SISKIYOU, TEHAMA AND TRINITY COUNTIES...............$ 52.65                  30.82
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0180‐001 06/01/2025
                                                     Rates                  Fringes
ELECTRICIAN   NAPA AND SOLANO COUNTIES..............$ 61.56                  31.13
CABLE SPLICER   NAPA AND SOLANO COUNTIES............$ 69.26                  31.36
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0180‐003 12/01/2025
                                                     Rates                  Fringes
SOUND & COMMUNICATIONS: TECHNICIAN   NAPA AND 
SOLANO COUNTIES    SCOPE OF WORK INCLUDES‐    SOUND 
& VOICE TRANSMISSION (MUSIC, INTERCOM, NURSE CALL, 



TELEPHONE); FIRE ALARM SYSTEMS [EXCLUDING FIRE 
ALARM  WORK WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE  PULLING) AND WHEN PERFORMED ON NEW 
OR MAJOR REMODEL BUILDING  PROJECTS OR JOBS],  
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 
COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
INFORMATION AND/OR CONTROL SYSTEMS THAT ARE 
INTRINSIC TO THE ABOVE.  EXCLUDES‐  EXCLUDES ALL 
OTHER DATA SYSTEMS OR MULTIPLE SYSTEMS WHICH 
INCLUDE CONTROL FUNCTION OR POWER SUPPLY;  EXCLUDES 
INSTALLATION OF RACEWAY SYSTEMS,  LINE VOLTAGE 
WORK, INDUSTRIAL WORK, LIFE‐SAFETY SYSTEMS (ALL  
BUILDINGS HAVING FLOORS LOCATED MORE THAN 75' ABOVE 
THE LOWEST  FLOOR LEVEL HAVING BUILDING ACCESS); 
EXCLUDES ENERGY MANAGEMENT  SYSTEMS.................$ 61.04                  31.08
SOUND & COMMUNICATIONS: INSTALLER   NAPA AND SOLANO 
COUNTIES    SCOPE OF WORK INCLUDES‐    SOUND & 
VOICE TRANSMISSION (MUSIC, INTERCOM, NURSE CALL, 
TELEPHONE); FIRE ALARM SYSTEMS [EXCLUDING FIRE 
ALARM  WORK WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE  PULLING) AND WHEN PERFORMED ON NEW 
OR MAJOR REMODEL BUILDING  PROJECTS OR JOBS],  
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 
COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
INFORMATION AND/OR CONTROL SYSTEMS THAT ARE 
INTRINSIC TO THE ABOVE.  EXCLUDES‐  EXCLUDES ALL 
OTHER DATA SYSTEMS OR MULTIPLE SYSTEMS WHICH 
INCLUDE CONTROL FUNCTION OR POWER SUPPLY;  EXCLUDES 
INSTALLATION OF RACEWAY SYSTEMS,  LINE VOLTAGE 
WORK, INDUSTRIAL WORK, LIFE‐SAFETY SYSTEMS (ALL  
BUILDINGS HAVING FLOORS LOCATED MORE THAN 75' ABOVE 
THE LOWEST  FLOOR LEVEL HAVING BUILDING ACCESS); 
EXCLUDES ENERGY MANAGEMENT  SYSTEMS.................$ 53.08                  30.84
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0340‐002 03/01/2025
                                                     Rates                  Fringes
COMMUNICATIONS SYSTEM: SOUND & COMMUNICATIONS 
TECHNICIAN  ALPINE, AMADOR, BUTTE, COLUSA, EL 
DORADO, GLENN, LASSEN, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, TRINITY, YOLO, YUBA COUNTIES    SCOPE 
OF WORK    INCLUDES THE INSTALLATION TESTING, 
SERVICE AND MAINTENANCE, OF THE FOLLOWING SYSTEMS 
WHICH UTILIZE THE TRANSMISSION AND/OR TRANSFERENCE 
OF VOICE, SOUND, VISION AND DIGITAL FOR COMMERCIAL, 
EDUCATION, SECURITY AND ENTERTAINMENT PURPOSES FOR 
THE FOLLOWING TV MONITORING AND SURVEILLANCE, 
BACKGROUND‐FOREGROUND MUSIC, INTERCOM AND TELEPHONE 
INTERCONNECT, INVENTORY CONTROL SYSTEMS, MICROWAVE 
TRANSMISSION, MULTI‐MEDIA, MULTIPLEX, NURSE CALL 



SYSTEM, RADIO PAGE, SCHOOL INTERCOM AND SOUND, 
BURGLAR ALARMS, AND LOW VOLTAGE MASTER CLOCK 
SYSTEMS.    A. SOUND AND VOICE 
TRANSMISSION/TRANSFERENCE SYSTEMS       BACKGROUND 
FOREGROUND MUSIC INTERCOM AND TELEPHONE 
INTERCONNECT SYSTEMS, TELEPHONE SYSTEMS, NURSE CALL 
SYSTEMS, RADIO PAGE SYSTEMS, SCHOOL INTERCOM AND 
SOUND SYSTEMS, BURGLAR ALARM SYSTEMS, LOW VOLTAGE 
MASTER CLOCK SYSTEMS, MULTI‐MEDIA/MULTIPLEX 
SYSTEMS, SOUND AND MUSICAL ENTERTAINMENT SYSTEMS, 
RF SYSTEMS, ANTENNAS AND WAVE GUIDE.    B. FIRE 
ALARM SYSTEMS       INSTALLATION, WIRE PULLING AND 
TESTING    C. TELEVISION AND VIDEO SYSTEMS     
TELEVISION MONITORING AND SURVEILLANCE SYSTEMS,  
VIDEO SECURITY SYSTEMS, VIDEO ENTERTAINMENT 
SYSTEMS, VIDEO EDUCATIONAL SYSTEMS, MICROWAVE 
TRANSMISSION SYSTEMS, CATV AND CCTV    D. SECURITY 
SYSTEMS     PERIMETER SECURITY SYSTEMS     
VIBRATION SENSOR SYSTEMS     CARD ACCESS SYSTEMS    
 ACCESS CONTROL SYSTEMS     SONAR/INFRARED 
MONITORING EQUIPMENT    E. COMMUNICATIONS SYSTEMS 
THAT TRANSMIT OR RECEIVE    INFORMATION AND/OR 
CONTROL SYSTEMS THAT ARE INTRINSIC    TO THE ABOVE 
LISTED SYSTEMS     SCADA (SUPERVISORY CONTROL AND 
DATA ACQUISITION)     PCM (PULSE CODE MODULATION)   
  INVENTORY CONTROL SYSTEMS     DIGITAL DATA 
SYSTEMS     BROADBAND AND BASEBAND AND CARRIERS     
POINT OF SALE SYSTEMS     VSAT DATA SYSTEMS     
DATA COMMUNICATION SYSTEMS     RF AND REMOTE 
CONTROL SYSTEMS     FIBER OPTIC DATA SYSTEMS  WORK 
EXCLUDED RACEWAY SYSTEMS ARE NOT COVERED (EXCLUDING 
LADDER‐RACK FOR THE PURPOSE OF THE ABOVE LISTED 
SYSTEMS).  CHASES AND/OR NIPPLES (NOT TO EXCEED 10 
FEET) MAY BE INSTALLED ON OPEN WIRING SYSTEMS.  
ENERGY MANAGEMENT SYSTEMS.  SCADA (SUPERVISORY 
CONTROL AND DATA ACQUISITION) WHEN NOT INTRINSIC TO 
THE ABOVE LISTED SYSTEMS (IN THE SCOPE).  FIRE 
ALARM SYSTEMS WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE PULLING) SHALL BE PERFORMED AT THE 
ELECTRICIAN WAGE RATE, WHEN EITHER OF THE FOLLOWING 
TWO (2) CONDITIONS APPLY:       1.  THE PROJECT 
INVOLVES NEW OR MAJOR REMODEL BUILDING TRADES 
CONSTRUCTION.       2.  THE CONDUCTORS FOR THE FIRE 
ALARM SYSTEM ARE INSTALLED IN CONDUIT...............$ 46.00                  25.68
COMMUNICATIONS SYSTEM: SOUND & COMMUNICATIONS 
INSTALLER  ALPINE, AMADOR, BUTTE, COLUSA, EL 
DORADO, GLENN, LASSEN, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, TRINITY, YOLO, YUBA COUNTIES    SCOPE 
OF WORK    INCLUDES THE INSTALLATION TESTING, 
SERVICE AND MAINTENANCE, OF THE FOLLOWING SYSTEMS 



WHICH UTILIZE THE TRANSMISSION AND/OR TRANSFERENCE 
OF VOICE, SOUND, VISION AND DIGITAL FOR COMMERCIAL, 
EDUCATION, SECURITY AND ENTERTAINMENT PURPOSES FOR 
THE FOLLOWING TV MONITORING AND SURVEILLANCE, 
BACKGROUND‐FOREGROUND MUSIC, INTERCOM AND TELEPHONE 
INTERCONNECT, INVENTORY CONTROL SYSTEMS, MICROWAVE 
TRANSMISSION, MULTI‐MEDIA, MULTIPLEX, NURSE CALL 
SYSTEM, RADIO PAGE, SCHOOL INTERCOM AND SOUND, 
BURGLAR ALARMS, AND LOW VOLTAGE MASTER CLOCK 
SYSTEMS.    A. SOUND AND VOICE 
TRANSMISSION/TRANSFERENCE SYSTEMS       BACKGROUND 
FOREGROUND MUSIC INTERCOM AND TELEPHONE 
INTERCONNECT SYSTEMS, TELEPHONE SYSTEMS, NURSE CALL 
SYSTEMS, RADIO PAGE SYSTEMS, SCHOOL INTERCOM AND 
SOUND SYSTEMS, BURGLAR ALARM SYSTEMS, LOW VOLTAGE 
MASTER CLOCK SYSTEMS, MULTI‐MEDIA/MULTIPLEX 
SYSTEMS, SOUND AND MUSICAL ENTERTAINMENT SYSTEMS, 
RF SYSTEMS, ANTENNAS AND WAVE GUIDE.    B. FIRE 
ALARM SYSTEMS       INSTALLATION, WIRE PULLING AND 
TESTING    C. TELEVISION AND VIDEO SYSTEMS     
TELEVISION MONITORING AND SURVEILLANCE SYSTEMS,  
VIDEO SECURITY SYSTEMS, VIDEO ENTERTAINMENT 
SYSTEMS, VIDEO EDUCATIONAL SYSTEMS, MICROWAVE 
TRANSMISSION SYSTEMS, CATV AND CCTV    D. SECURITY 
SYSTEMS     PERIMETER SECURITY SYSTEMS     
VIBRATION SENSOR SYSTEMS     CARD ACCESS SYSTEMS    
 ACCESS CONTROL SYSTEMS     SONAR/INFRARED 
MONITORING EQUIPMENT    E. COMMUNICATIONS SYSTEMS 
THAT TRANSMIT OR RECEIVE    INFORMATION AND/OR 
CONTROL SYSTEMS THAT ARE INTRINSIC    TO THE ABOVE 
LISTED SYSTEMS     SCADA (SUPERVISORY CONTROL AND 
DATA ACQUISITION)     PCM (PULSE CODE MODULATION)   
  INVENTORY CONTROL SYSTEMS     DIGITAL DATA 
SYSTEMS     BROADBAND AND BASEBAND AND CARRIERS     
POINT OF SALE SYSTEMS     VSAT DATA SYSTEMS     
DATA COMMUNICATION SYSTEMS     RF AND REMOTE 
CONTROL SYSTEMS     FIBER OPTIC DATA SYSTEMS  WORK 
EXCLUDED RACEWAY SYSTEMS ARE NOT COVERED (EXCLUDING 
LADDER‐RACK FOR THE PURPOSE OF THE ABOVE LISTED 
SYSTEMS).  CHASES AND/OR NIPPLES (NOT TO EXCEED 10 
FEET) MAY BE INSTALLED ON OPEN WIRING SYSTEMS.  
ENERGY MANAGEMENT SYSTEMS.  SCADA (SUPERVISORY 
CONTROL AND DATA ACQUISITION) WHEN NOT INTRINSIC TO 
THE ABOVE LISTED SYSTEMS (IN THE SCOPE).  FIRE 
ALARM SYSTEMS WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE PULLING) SHALL BE PERFORMED AT THE 
ELECTRICIAN WAGE RATE, WHEN EITHER OF THE FOLLOWING 
TWO (2) CONDITIONS APPLY:       1.  THE PROJECT 
INVOLVES NEW OR MAJOR REMODEL BUILDING TRADES 
CONSTRUCTION.       2.  THE CONDUCTORS FOR THE FIRE 



ALARM SYSTEM ARE INSTALLED IN CONDUIT...............$ 40.00                  25.50
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0340‐003 08/01/2025
                                                     Rates                  Fringes
ELECTRICIAN (REMAINING AREA)  ALPINE (WEST OF 
SIERRA MT. WATERSHED), AMADOR, BUTTE, COLUSA, EL 
DORADO (WEST OF SIERRA MT. WATERSHED), GLENN, 
LASSEN, NEVADA (WEST OF SIERRA MT. WATERSHED), 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA (WEST OF 
SIERRA MT. WATERSHED), SUTTER, TEHAMA, TRINITY, 
YOLO & YUBA COUNTIES    CABLE SPLICER:  RECEIVES 
110% OF THE ELECTRICIAN BASIC HOURLY RATE...........$ 52.70                  38.68
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0401‐005 01/01/2025
                                                     Rates                  Fringes
ELECTRICIAN   ALPINE (EAST OF THE MAIN WATERSHED 
DIVIDE), EL DORADO (EAST OF THE MAIN WATERSHED 
DIVIDE), NEVADA (EAST OF THE MAIN WATERSHED), 
PLACER (EAST OF THE MAIN WATERSHED DIVIDE) AND 
SIERRA (EAST OF THE MAIN WATERSHED DIVIDE) COUNTIES.$ 48.50                  23.04
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0551‐004 06/01/2024
                                                     Rates                  Fringes
ELECTRICIAN   MARIN AND SONOMA COUNTIES.............$ 59.17                  32.04
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0551‐005 12/01/2025
                                                     Rates                  Fringes
SOUND & COMMUNICATIONS: TECHNICIAN   MARIN & SONOMA 
COUNTIES    SCOPE OF WORK INCLUDES‐    SOUND & 
VOICE TRANSMISSION (MUSIC, INTERCOM, NURSE CALL, 
TELEPHONE); FIRE ALARM SYSTEMS [EXCLUDING FIRE 
ALARM  WORK WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE  PULLING) AND WHEN PERFORMED ON NEW 
OR MAJOR REMODEL BUILDING  PROJECTS OR JOBS],  
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 
COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
INFORMATION AND/OR CONTROL SYSTEMS THAT ARE 
INTRINSIC TO THE ABOVE.  EXCLUDES‐  EXCLUDES ALL 
OTHER DATA SYSTEMS OR MULTIPLE SYSTEMS WHICH 
INCLUDE CONTROL FUNCTION OR POWER SUPPLY;  EXCLUDES 
INSTALLATION OF RACEWAY SYSTEMS,  LINE VOLTAGE 
WORK, INDUSTRIAL WORK, LIFE‐SAFETY SYSTEMS (ALL  
BUILDINGS HAVING FLOORS LOCATED MORE THAN 75' ABOVE 
THE LOWEST  FLOOR LEVEL HAVING BUILDING ACCESS); 
EXCLUDES ENERGY MANAGEMENT  SYSTEMS.................$ 61.04                  31.08
SOUND & COMMUNICATIONS: INSTALLER   MARIN & SONOMA 



COUNTIES    SCOPE OF WORK INCLUDES‐    SOUND & 
VOICE TRANSMISSION (MUSIC, INTERCOM, NURSE CALL, 
TELEPHONE); FIRE ALARM SYSTEMS [EXCLUDING FIRE 
ALARM  WORK WHEN INSTALLED IN RACEWAYS (INCLUDING 
WIRE AND CABLE  PULLING) AND WHEN PERFORMED ON NEW 
OR MAJOR REMODEL BUILDING  PROJECTS OR JOBS],  
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 
COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
INFORMATION AND/OR CONTROL SYSTEMS THAT ARE 
INTRINSIC TO THE ABOVE.  EXCLUDES‐  EXCLUDES ALL 
OTHER DATA SYSTEMS OR MULTIPLE SYSTEMS WHICH 
INCLUDE CONTROL FUNCTION OR POWER SUPPLY;  EXCLUDES 
INSTALLATION OF RACEWAY SYSTEMS,  LINE VOLTAGE 
WORK, INDUSTRIAL WORK, LIFE‐SAFETY SYSTEMS (ALL  
BUILDINGS HAVING FLOORS LOCATED MORE THAN 75' ABOVE 
THE LOWEST  FLOOR LEVEL HAVING BUILDING ACCESS); 
EXCLUDES ENERGY MANAGEMENT  SYSTEMS.................$ 53.08                  30.84
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0659‐006 01/01/2026
                                                     Rates                  Fringes
ELECTRICIAN   MODOC AND SISKIYOU COUNTIES...........$ 47.04                  21.84
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC0659‐008 02/01/2023
                                                     Rates                  Fringes
LINE CONSTRUCTION: (1) CABLE SPLICER   DEL NORTE, 
MODOC & SISKIYOU COUNTIES...........................$ 67.80                  25.20
LINE CONSTRUCTION:   (2) LINEMAN, POLE SPRAYER, 
HEAVY LINE EQUIPMENT MAN   DEL NORTE, MODOC & 
SISKIYOU COUNTIES...................................$ 60.54                  24.87
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEC1245‐004 01/01/2025
                                                     Rates                  Fringes
LINE CONSTRUCTION: (3) GROUNDMAN   ALL COUNTIES 
EXCEPT DEL NORTE, MODOC & SISKIYOU    HOLIDAYS: NEW 
YEAR'S DAY, M.L. KING DAY, MEMORIAL DAY, 
INDEPENDENCE DAY, LABOR DAY, VETERANS DAY, 
THANKSGIVING DAY AND DAY AFTER THANKSGIVING, 
CHRISTMAS DAY.......................................$ 40.76                  21.76
LINE CONSTRUCTION: (2) EQUIPMENT SPECIALIST 
OPERATES CRAWLER TRACTORS, COMMERCIAL MOTOR 
VEHICLES, BACKHOES, TRENCHERS, CRANES (50 TONS AND 
BELOW), OVERHEAD & UNDERGROUND DISTRIBUTION LINE  
EQUIPMENT  ALL COUNTIES EXCEPT DEL NORTE, MODOC & 
SISKIYOU    HOLIDAYS: NEW YEAR'S DAY, M.L. KING 
DAY, MEMORIAL DAY, INDEPENDENCE DAY, LABOR DAY, 
VETERANS DAY, THANKSGIVING DAY AND DAY AFTER 
THANKSGIVING, CHRISTMAS DAY.........................$ 53.30                  22.26



LINE CONSTRUCTION (1) LINEMAN; CABLE SPLICER   
HOLIDAYS: NEW YEAR'S DAY, M.L. KING DAY, MEMORIAL 
DAY, INDEPENDENCE DAY, LABOR DAY, VETERANS DAY, 
THANKSGIVING DAY AND DAY AFTER THANKSGIVING, 
CHRISTMAS DAY  ALL COUNTIES EXCEPT DEL NORTE, MODOC 
& SISKIYOU..........................................$ 70.16                  24.71
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ELEV0008‐001 01/01/2025
                                                     Rates                  Fringes
ELEVATOR MECHANIC    FOOTNOTE:  A. PAID VACATION:  
EMPLOYER CONTRIBUTES 8% OF REGULAR HOURLY RATE AS 
VACATION PAY CREDIT FOR EMPLOYEES WITH MORE THAN 5 
YEARS OF SERVICE, AND 6% FOR 6 MONTHS TO 5 YEARS OF 
SERVICE.  B. PAID HOLIDAYS: NEW YEAR'S DAY, 
MEMORIAL DAY, INDEPENDENCE DAY, LABOR DAY, 
VETERANS' DAY, THANKSGIVING DAY, FRIDAY AFTER 
THANKSGIVING, AND CHRISTMAS DAY.....................$ 84.05                  38.44
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ENGI0003‐008 08/01/2024
                                                     Rates                  Fringes
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 2:   (4) BARGEMAN; DECKHAND; 
FIREMAN; LEVEEHAND; OILER     AREA DESCRIPTIONS    
AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, 
MERCED, NAPA, SACRAMENTO, SAN BENITO, SAN 
FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, 
SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND 
YUBA COUNTIES    AREA 2:  MODOC COUNTY  THE 
REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS NOTED BELOW:    ALPINE COUNTY:  AREA 1:  
NORTHERNMOST PART  AREA 2:  REMAINDER  CALAVERAS 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  COLUSA COUNTY:  AREA 1:  EASTERN PART  AREA 2:  
REMAINDER  ELDORADO COUNTY:  AREA 1:  NORTH CENTRAL 
PART  AREA 2:  REMAINDER     FRESNO COUNTY:   AREA 
1: REMAINDER   AREA 2: EASTERN PART    GLENN 
COUNTY:  AREA 1:  EASTERN PART  AREA 2: REMAINDER   
 LASSEN COUNTY:  AREA 1:  WESTERN PART ALONG THE 
SOUTHERN PORTION OF BORDER WITH SHASTA COUNTY  AREA 
2:  REMAINDER  MADERA COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MARIPOSA 
COUNTY   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART    MONTERREY COUNTY   AREA 1: EXCEPT 
SOUTHWESTERN PART   AREA 2: SOUTHWESTERN PART    
NEVADA COUNTY:  AREA 1:  ALL BUT THE NORTHERN 
PORTION ALONG THE BORDER OF SIERRA COUNTY  AREA 2:  
REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT THE 
CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS COUNTY: 



 AREA 1:  WESTERN PORTION  AREA 2:  REMAINDER  
SHASTA COUNTY:  AREA 1:  ALL BUT THE NORTHEASTERN 
CORNER  AREA 2:  REMAINDER  SIERRA COUNTY:  AREA 1: 
 WESTERN PART  AREA 2:  REMAINDER  SISKIYOU COUNTY: 
 AREA 1:  CENTRAL PART  AREA 2:  REMAINDER  SONOMA 
COUNTY:  AREA 1:  ALL BUT THE NORTHWESTERN CORNER  
AREA 2:  REMAINDER  TEHAMA COUNTY:  AREA 1:  ALL 
BUT THE WESTERN BORDER WITH MENDOCINO & TRINITY 
COUNTIES  AREA 2:  REMAINDER  TRINITY COUNTY:  AREA 
1:  EAST CENTRAL PART AND THE NORTHEASTERN BORDER 
WITH SHASTA COUNTY  AREA 2:  REMAINDER  TUOLUMNE 
COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART........................................$ 53.23                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 2:   (3) BOOSTER PUMP 
OPERATOR; DECK   ENGINEER; DECK MATE; DREDGE 
TENDER; WINCH OPERATOR     AREA DESCRIPTIONS    
AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, 
MERCED, NAPA, SACRAMENTO, SAN BENITO, SAN 
FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, 
SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND 
YUBA COUNTIES    AREA 2:  MODOC COUNTY  THE 
REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS NOTED BELOW:    ALPINE COUNTY:  AREA 1:  
NORTHERNMOST PART  AREA 2:  REMAINDER  CALAVERAS 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  COLUSA COUNTY:  AREA 1:  EASTERN PART  AREA 2:  
REMAINDER  ELDORADO COUNTY:  AREA 1:  NORTH CENTRAL 
PART  AREA 2:  REMAINDER     FRESNO COUNTY:   AREA 
1: REMAINDER   AREA 2: EASTERN PART    GLENN 
COUNTY:  AREA 1:  EASTERN PART  AREA 2: REMAINDER   
 LASSEN COUNTY:  AREA 1:  WESTERN PART ALONG THE 
SOUTHERN PORTION OF BORDER WITH SHASTA COUNTY  AREA 
2:  REMAINDER  MADERA COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MARIPOSA 
COUNTY   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART    MONTERREY COUNTY   AREA 1: EXCEPT 
SOUTHWESTERN PART   AREA 2: SOUTHWESTERN PART    
NEVADA COUNTY:  AREA 1:  ALL BUT THE NORTHERN 
PORTION ALONG THE BORDER OF SIERRA COUNTY  AREA 2:  
REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT THE 
CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS COUNTY: 
 AREA 1:  WESTERN PORTION  AREA 2:  REMAINDER  
SHASTA COUNTY:  AREA 1:  ALL BUT THE NORTHEASTERN 
CORNER  AREA 2:  REMAINDER  SIERRA COUNTY:  AREA 1: 
 WESTERN PART  AREA 2:  REMAINDER  SISKIYOU COUNTY: 
 AREA 1:  CENTRAL PART  AREA 2:  REMAINDER  SONOMA 
COUNTY:  AREA 1:  ALL BUT THE NORTHWESTERN CORNER  
AREA 2:  REMAINDER  TEHAMA COUNTY:  AREA 1:  ALL 
BUT THE WESTERN BORDER WITH MENDOCINO & TRINITY 



COUNTIES  AREA 2:  REMAINDER  TRINITY COUNTY:  AREA 
1:  EAST CENTRAL PART AND THE NORTHEASTERN BORDER 
WITH SHASTA COUNTY  AREA 2:  REMAINDER  TUOLUMNE 
COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART........................................$ 56.53                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 2:   (2) DREDGE DOZER; HEAVY 
DUTY REPAIRMAN :    AREA DESCRIPTIONS    AREA 1: 
ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN 
JOAQUIN, SAN MATEO, SANTA CLARA, SANTA CRUZ, 
SOLANO, STANISLAUS, SUTTER, YOLO, AND YUBA COUNTIES 
   AREA 2:  MODOC COUNTY  THE REMAINGING COUNTIES 
ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS NOTED BELOW: 
   ALPINE COUNTY:  AREA 1:  NORTHERNMOST PART  AREA 
2:  REMAINDER  CALAVERAS COUNTY:   AREA 1: 
REMAINDER   AREA 2: EASTERN PART    COLUSA COUNTY:  
AREA 1:  EASTERN PART  AREA 2:  REMAINDER  ELDORADO 
COUNTY:  AREA 1:  NORTH CENTRAL PART  AREA 2:  
REMAINDER     FRESNO COUNTY:   AREA 1: REMAINDER   
AREA 2: EASTERN PART    GLENN COUNTY:  AREA 1:  
EASTERN PART  AREA 2: REMAINDER    LASSEN COUNTY:  
AREA 1:  WESTERN PART ALONG THE SOUTHERN PORTION OF 
BORDER WITH SHASTA COUNTY  AREA 2:  REMAINDER  
MADERA COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 
2: EASTERN PART    MARIPOSA COUNTY   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MONTERREY 
COUNTY   AREA 1: EXCEPT SOUTHWESTERN PART   AREA 2: 
SOUTHWESTERN PART    NEVADA COUNTY:  AREA 1:  ALL 
BUT THE NORTHERN PORTION ALONG THE BORDER OF SIERRA 
COUNTY  AREA 2:  REMAINDER  PLACER COUNTY:  AREA 1: 
 AL BUT THE CENTRAL PORTION  AREA 2:  REMAINDER  
PLUMAS COUNTY:  AREA 1:  WESTERN PORTION  AREA 2:  
REMAINDER  SHASTA COUNTY:  AREA 1:  ALL BUT THE 
NORTHEASTERN CORNER  AREA 2:  REMAINDER  SIERRA 
COUNTY:  AREA 1:  WESTERN PART  AREA 2:  REMAINDER  
SISKIYOU COUNTY:  AREA 1:  CENTRAL PART  AREA 2:  
REMAINDER  SONOMA COUNTY:  AREA 1:  ALL BUT THE 
NORTHWESTERN CORNER  AREA 2:  REMAINDER  TEHAMA 
COUNTY:  AREA 1:  ALL BUT THE WESTERN BORDER WITH 
MENDOCINO & TRINITY COUNTIES  AREA 2:  REMAINDER  
TRINITY COUNTY:  AREA 1:  EAST CENTRAL PART AND THE 
NORTHEASTERN BORDER WITH SHASTA COUNTY  AREA 2:  
REMAINDER  TUOLUMNE COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART.................$ 57.65                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 2:   (1) LEVERMAN     AREA 
DESCRIPTIONS    AREA 1: ALAMEDA,BUTTE, CONTRA 
COSTA, KINGS, MARIN, MERCED, NAPA, SACRAMENTO, SAN 
BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN MATEO, 



SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
SUTTER, YOLO, AND YUBA COUNTIES    AREA 2:  MODOC 
COUNTY  THE REMAINGING COUNTIES ARE SPLIT BETWEEN 
AREA 1 AND AREA 2 AS NOTED BELOW:    ALPINE COUNTY: 
 AREA 1:  NORTHERNMOST PART  AREA 2:  REMAINDER  
CALAVERAS COUNTY:   AREA 1: REMAINDER   AREA 2: 
EASTERN PART    COLUSA COUNTY:  AREA 1:  EASTERN 
PART  AREA 2:  REMAINDER  ELDORADO COUNTY:  AREA 1: 
 NORTH CENTRAL PART  AREA 2:  REMAINDER     FRESNO 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  GLENN COUNTY:  AREA 1:  EASTERN PART  AREA 2: 
REMAINDER    LASSEN COUNTY:  AREA 1:  WESTERN PART 
ALONG THE SOUTHERN PORTION OF BORDER WITH SHASTA 
COUNTY  AREA 2:  REMAINDER  MADERA COUNTY:   AREA 
1: EXCEPT EASTERN PART   AREA 2: EASTERN PART    
MARIPOSA COUNTY   AREA 1: EXCEPT EASTERN PART   
AREA 2: EASTERN PART    MONTERREY COUNTY   AREA 1: 
EXCEPT SOUTHWESTERN PART   AREA 2: SOUTHWESTERN 
PART    NEVADA COUNTY:  AREA 1:  ALL BUT THE 
NORTHERN PORTION ALONG THE BORDER OF SIERRA COUNTY  
AREA 2:  REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT 
THE CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS 
COUNTY:  AREA 1:  WESTERN PORTION  AREA 2:  
REMAINDER  SHASTA COUNTY:  AREA 1:  ALL BUT THE 
NORTHEASTERN CORNER  AREA 2:  REMAINDER  SIERRA 
COUNTY:  AREA 1:  WESTERN PART  AREA 2:  REMAINDER  
SISKIYOU COUNTY:  AREA 1:  CENTRAL PART  AREA 2:  
REMAINDER  SONOMA COUNTY:  AREA 1:  ALL BUT THE 
NORTHWESTERN CORNER  AREA 2:  REMAINDER  TEHAMA 
COUNTY:  AREA 1:  ALL BUT THE WESTERN BORDER WITH 
MENDOCINO & TRINITY COUNTIES  AREA 2:  REMAINDER  
TRINITY COUNTY:  AREA 1:  EAST CENTRAL PART AND THE 
NORTHEASTERN BORDER WITH SHASTA COUNTY  AREA 2:  
REMAINDER  TUOLUMNE COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART.................$ 62.61                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 1:   (4) BARGEMAN; DECKHAND; 
FIREMAN; LEVEEHAND; OILER     AREA DESCRIPTIONS    
AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, 
MERCED, NAPA, SACRAMENTO, SAN BENITO, SAN 
FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, 
SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND 
YUBA COUNTIES    AREA 2:  MODOC COUNTY  THE 
REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS NOTED BELOW:    ALPINE COUNTY:  AREA 1:  
NORTHERNMOST PART  AREA 2:  REMAINDER  CALAVERAS 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  COLUSA COUNTY:  AREA 1:  EASTERN PART  AREA 2:  
REMAINDER  ELDORADO COUNTY:  AREA 1:  NORTH CENTRAL 
PART  AREA 2:  REMAINDER     FRESNO COUNTY:   AREA 



1: REMAINDER   AREA 2: EASTERN PART    GLENN 
COUNTY:  AREA 1:  EASTERN PART  AREA 2: REMAINDER   
 LASSEN COUNTY:  AREA 1:  WESTERN PART ALONG THE 
SOUTHERN PORTION OF BORDER WITH SHASTA COUNTY  AREA 
2:  REMAINDER  MADERA COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MARIPOSA 
COUNTY   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART    MONTERREY COUNTY   AREA 1: EXCEPT 
SOUTHWESTERN PART   AREA 2: SOUTHWESTERN PART    
NEVADA COUNTY:  AREA 1:  ALL BUT THE NORTHERN 
PORTION ALONG THE BORDER OF SIERRA COUNTY  AREA 2:  
REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT THE 
CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS COUNTY: 
 AREA 1:  WESTERN PORTION  AREA 2:  REMAINDER  
SHASTA COUNTY:  AREA 1:  ALL BUT THE NORTHEASTERN 
CORNER  AREA 2:  REMAINDER  SIERRA COUNTY:  AREA 1: 
 WESTERN PART  AREA 2:  REMAINDER  SISKIYOU COUNTY: 
 AREA 1:  CENTRAL PART  AREA 2:  REMAINDER  SONOMA 
COUNTY:  AREA 1:  ALL BUT THE NORTHWESTERN CORNER  
AREA 2:  REMAINDER  TEHAMA COUNTY:  AREA 1:  ALL 
BUT THE WESTERN BORDER WITH MENDOCINO & TRINITY 
COUNTIES  AREA 2:  REMAINDER  TRINITY COUNTY:  AREA 
1:  EAST CENTRAL PART AND THE NORTHEASTERN BORDER 
WITH SHASTA COUNTY  AREA 2:  REMAINDER  TUOLUMNE 
COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART........................................$ 51.23                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 1:   (3) BOOSTER PUMP 
OPERATOR; DECK   ENGINEER; DECK MATE; DREDGE 
TENDER; WINCH OPERATOR     AREA DESCRIPTIONS    
AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, 
MERCED, NAPA, SACRAMENTO, SAN BENITO, SAN 
FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, 
SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND 
YUBA COUNTIES    AREA 2:  MODOC COUNTY  THE 
REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND 
AREA 2 AS NOTED BELOW:    ALPINE COUNTY:  AREA 1:  
NORTHERNMOST PART  AREA 2:  REMAINDER  CALAVERAS 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  COLUSA COUNTY:  AREA 1:  EASTERN PART  AREA 2:  
REMAINDER  ELDORADO COUNTY:  AREA 1:  NORTH CENTRAL 
PART  AREA 2:  REMAINDER     FRESNO COUNTY:   AREA 
1: REMAINDER   AREA 2: EASTERN PART    GLENN 
COUNTY:  AREA 1:  EASTERN PART  AREA 2: REMAINDER   
 LASSEN COUNTY:  AREA 1:  WESTERN PART ALONG THE 
SOUTHERN PORTION OF BORDER WITH SHASTA COUNTY  AREA 
2:  REMAINDER  MADERA COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MARIPOSA 
COUNTY   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART    MONTERREY COUNTY   AREA 1: EXCEPT 



SOUTHWESTERN PART   AREA 2: SOUTHWESTERN PART    
NEVADA COUNTY:  AREA 1:  ALL BUT THE NORTHERN 
PORTION ALONG THE BORDER OF SIERRA COUNTY  AREA 2:  
REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT THE 
CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS COUNTY: 
 AREA 1:  WESTERN PORTION  AREA 2:  REMAINDER  
SHASTA COUNTY:  AREA 1:  ALL BUT THE NORTHEASTERN 
CORNER  AREA 2:  REMAINDER  SIERRA COUNTY:  AREA 1: 
 WESTERN PART  AREA 2:  REMAINDER  SISKIYOU COUNTY: 
 AREA 1:  CENTRAL PART  AREA 2:  REMAINDER  SONOMA 
COUNTY:  AREA 1:  ALL BUT THE NORTHWESTERN CORNER  
AREA 2:  REMAINDER  TEHAMA COUNTY:  AREA 1:  ALL 
BUT THE WESTERN BORDER WITH MENDOCINO & TRINITY 
COUNTIES  AREA 2:  REMAINDER  TRINITY COUNTY:  AREA 
1:  EAST CENTRAL PART AND THE NORTHEASTERN BORDER 
WITH SHASTA COUNTY  AREA 2:  REMAINDER  TUOLUMNE 
COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 2: 
EASTERN PART........................................$ 54.53                  39.55
DREDGING (CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 1:   (1) LEVERMAN     AREA 
DESCRIPTIONS    AREA 1: ALAMEDA,BUTTE, CONTRA 
COSTA, KINGS, MARIN, MERCED, NAPA, SACRAMENTO, SAN 
BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN MATEO, 
SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
SUTTER, YOLO, AND YUBA COUNTIES    AREA 2:  MODOC 
COUNTY  THE REMAINGING COUNTIES ARE SPLIT BETWEEN 
AREA 1 AND AREA 2 AS NOTED BELOW:    ALPINE COUNTY: 
 AREA 1:  NORTHERNMOST PART  AREA 2:  REMAINDER  
CALAVERAS COUNTY:   AREA 1: REMAINDER   AREA 2: 
EASTERN PART    COLUSA COUNTY:  AREA 1:  EASTERN 
PART  AREA 2:  REMAINDER  ELDORADO COUNTY:  AREA 1: 
 NORTH CENTRAL PART  AREA 2:  REMAINDER     FRESNO 
COUNTY:   AREA 1: REMAINDER   AREA 2: EASTERN PART  
  GLENN COUNTY:  AREA 1:  EASTERN PART  AREA 2: 
REMAINDER    LASSEN COUNTY:  AREA 1:  WESTERN PART 
ALONG THE SOUTHERN PORTION OF BORDER WITH SHASTA 
COUNTY  AREA 2:  REMAINDER  MADERA COUNTY:   AREA 
1: EXCEPT EASTERN PART   AREA 2: EASTERN PART    
MARIPOSA COUNTY   AREA 1: EXCEPT EASTERN PART   
AREA 2: EASTERN PART    MONTERREY COUNTY   AREA 1: 
EXCEPT SOUTHWESTERN PART   AREA 2: SOUTHWESTERN 
PART    NEVADA COUNTY:  AREA 1:  ALL BUT THE 
NORTHERN PORTION ALONG THE BORDER OF SIERRA COUNTY  
AREA 2:  REMAINDER  PLACER COUNTY:  AREA 1:  AL BUT 
THE CENTRAL PORTION  AREA 2:  REMAINDER  PLUMAS 
COUNTY:  AREA 1:  WESTERN PORTION  AREA 2:  
REMAINDER  SHASTA COUNTY:  AREA 1:  ALL BUT THE 
NORTHEASTERN CORNER  AREA 2:  REMAINDER  SIERRA 
COUNTY:  AREA 1:  WESTERN PART  AREA 2:  REMAINDER  
SISKIYOU COUNTY:  AREA 1:  CENTRAL PART  AREA 2:  



REMAINDER  SONOMA COUNTY:  AREA 1:  ALL BUT THE 
NORTHWESTERN CORNER  AREA 2:  REMAINDER  TEHAMA 
COUNTY:  AREA 1:  ALL BUT THE WESTERN BORDER WITH 
MENDOCINO & TRINITY COUNTIES  AREA 2:  REMAINDER  
TRINITY COUNTY:  AREA 1:  EAST CENTRAL PART AND THE 
NORTHEASTERN BORDER WITH SHASTA COUNTY  AREA 2:  
REMAINDER  TUOLUMNE COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART.................$ 60.61                  39.55
DREDGING ( CLAMSHELL & DIPPER DREDGING;  HYDRAULIC 
SUCTION DREDGING) AREA 1:   (2) DREDGE DOZER; HEAVY 
DUTY REPAIRMAN    AREA DESCRIPTIONS    AREA 1: 
ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN 
JOAQUIN, SAN MATEO, SANTA CLARA, SANTA CRUZ, 
SOLANO, STANISLAUS, SUTTER, YOLO, AND YUBA COUNTIES 
   AREA 2:  MODOC COUNTY  THE REMAINGING COUNTIES 
ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS NOTED BELOW: 
   ALPINE COUNTY:  AREA 1:  NORTHERNMOST PART  AREA 
2:  REMAINDER  CALAVERAS COUNTY:   AREA 1: 
REMAINDER   AREA 2: EASTERN PART    COLUSA COUNTY:  
AREA 1:  EASTERN PART  AREA 2:  REMAINDER  ELDORADO 
COUNTY:  AREA 1:  NORTH CENTRAL PART  AREA 2:  
REMAINDER     FRESNO COUNTY:   AREA 1: REMAINDER   
AREA 2: EASTERN PART    GLENN COUNTY:  AREA 1:  
EASTERN PART  AREA 2: REMAINDER    LASSEN COUNTY:  
AREA 1:  WESTERN PART ALONG THE SOUTHERN PORTION OF 
BORDER WITH SHASTA COUNTY  AREA 2:  REMAINDER  
MADERA COUNTY:   AREA 1: EXCEPT EASTERN PART   AREA 
2: EASTERN PART    MARIPOSA COUNTY   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART    MONTERREY 
COUNTY   AREA 1: EXCEPT SOUTHWESTERN PART   AREA 2: 
SOUTHWESTERN PART    NEVADA COUNTY:  AREA 1:  ALL 
BUT THE NORTHERN PORTION ALONG THE BORDER OF SIERRA 
COUNTY  AREA 2:  REMAINDER  PLACER COUNTY:  AREA 1: 
 AL BUT THE CENTRAL PORTION  AREA 2:  REMAINDER  
PLUMAS COUNTY:  AREA 1:  WESTERN PORTION  AREA 2:  
REMAINDER  SHASTA COUNTY:  AREA 1:  ALL BUT THE 
NORTHEASTERN CORNER  AREA 2:  REMAINDER  SIERRA 
COUNTY:  AREA 1:  WESTERN PART  AREA 2:  REMAINDER  
SISKIYOU COUNTY:  AREA 1:  CENTRAL PART  AREA 2:  
REMAINDER  SONOMA COUNTY:  AREA 1:  ALL BUT THE 
NORTHWESTERN CORNER  AREA 2:  REMAINDER  TEHAMA 
COUNTY:  AREA 1:  ALL BUT THE WESTERN BORDER WITH 
MENDOCINO & TRINITY COUNTIES  AREA 2:  REMAINDER  
TRINITY COUNTY:  AREA 1:  EAST CENTRAL PART AND THE 
NORTHEASTERN BORDER WITH SHASTA COUNTY  AREA 2:  
REMAINDER  TUOLUMNE COUNTY:   AREA 1: EXCEPT 
EASTERN PART   AREA 2: EASTERN PART.................$ 55.65                  39.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐



 ENGI0003‐019 06/30/2025
                                                     Rates                  Fringes
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 3 (AREA 2)....................................$ 49.64                  28.56
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 3 (AREA 1)....................................$ 47.64                  28.56
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 2 (AREA 2)....................................$ 54.25                  28.56
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 2 (AREA 1)....................................$ 52.25                  28.56
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 1 (AREA 2)....................................$ 57.85                  28.56
OPERATOR:  POWER EQUIPMENT, LANDSCAPE WORK ONLY: 
GROUP 1 (AREA 1)....................................$ 55.85                  28.56
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ENGI0003‐038 06/29/2020
                                                     Rates                  Fringes
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 6.............................................$ 42.50                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 5.............................................$ 44.73                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 4.............................................$ 47.37                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Truck Crane Oiler).........................$ 45.12                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Oiler).....................................$ 42.89                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Lifting devices)...........................$ 49.14                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Truck Crane Oiler).........................$ 45.41                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Oiler).....................................$ 43.11                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Lifting devices)...........................$ 50.82                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Truck Crane Oiler).........................$ 45.66                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Oiler).....................................$ 43.38                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Lifting devices)...........................$ 52.64                  31.15
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 5)..............$ 58.09                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 4)..............$ 59.23                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 3)..............$ 60.37                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 2)..............$ 61.70                  32.53



OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 1‐A)............$ 65.43                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 1)..............$ 62.96                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 5)...$ 58.19                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 4)...$ 59.33                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 3)...$ 60.47                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 2)...$ 61.80                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 1‐A).$ 65.53                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 1)...$ 63.06                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 5.........................................$ 62.24                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 4.........................................$ 63.54                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 3.........................................$ 65.56                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 2.........................................$ 67.04                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 1.........................................$ 68.81                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 4..................................$ 61.30                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 3 (Hydraulic)......................$ 60.61                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 3 (Cranes).........................$ 64.34                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 2..................................$ 66.08                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 1..................................$ 68.59                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 8‐A......$ 55.49                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 8........$ 57.70                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 7........$ 58.84                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 6........$ 59.98                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 5........$ 61.30                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 4........$ 62.57                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 3........$ 63.95                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 2........$ 65.43                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 1........$ 66.96                  32.53
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ENGI0003‐038 06/30/2025
                                                     Rates                  Fringes
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 



GROUP 6.............................................$ 42.50                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 5.............................................$ 44.73                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 4.............................................$ 47.37                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Truck Crane Oiler).........................$ 45.12                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Oiler).....................................$ 42.89                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 3 (Lifting devices)...........................$ 49.14                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Truck Crane Oiler).........................$ 45.41                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Oiler).....................................$ 43.11                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 2 (Lifting devices)...........................$ 50.82                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Truck Crane Oiler).........................$ 45.66                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Oiler).....................................$ 43.38                  31.15
OPERATOR:  POWER EQUIPMENT, PILEDRIVING ‐ AREA 1:: 
GROUP 1 (Lifting devices)...........................$ 52.64                  31.15
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 5)..............$ 58.09                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 4)..............$ 59.23                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 3)..............$ 60.37                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 2)..............$ 61.70                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 1‐A)............$ 65.43                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: UNDERGROUND: (GROUP 1)..............$ 62.96                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 5)...$ 58.19                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 4)...$ 59.33                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 3)...$ 60.47                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 2)...$ 61.80                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 1‐A).$ 65.53                  32.53
OPERATOR:  POWER EQUIPMENT, TUNNEL AND UNDERGROUND 
WORK ‐ AREA 1:: SHAFTS, STOPES, RAISES: (GROUP 1)...$ 63.06                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 5.........................................$ 62.24                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 



1:: GROUP 4.........................................$ 63.54                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 3.........................................$ 65.56                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 2.........................................$ 67.04                  32.53
OPERATOR:  POWER EQUIPMENT, STEEL ERECTION ‐ AREA 
1:: GROUP 1.........................................$ 68.81                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 4..................................$ 61.30                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 3 (Hydraulic)......................$ 60.61                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 3 (Cranes).........................$ 64.34                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 2..................................$ 66.08                  32.53
OPERATOR:  POWER EQUIPMENT, CRANES AND ATTACHMENTS 
‐ AREA 1:: GROUP 1..................................$ 68.59                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 8‐A......$ 55.49                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 8........$ 57.70                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 7........$ 58.84                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 6........$ 59.98                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 5........$ 61.30                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 4........$ 62.57                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 3........$ 63.95                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 2........$ 65.43                  32.53
OPERATOR:  POWER EQUIPMENT, AREA 1:: GROUP 1........$ 66.96                  32.53
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 IRON0118‐012 01/01/2025
                                                     Rates                  Fringes
IRONWORKER   ALPINE, LASSEN, MODOC, SISKIYOU AND 
TRINITY COUNTIES....................................$ 43.75                  34.45
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 IRON0118‐013 01/01/2025
                                                     Rates                  Fringes
IRONWORKER   AMADOR, BUTTE, COLUSA,EL DORADO, 
GLENN,MARIN, NAPA, NEVADA, PLACER,PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SOLANO, SONOMA, SUTTER, 
TEHAMA, YOLO AND YUBA COUNTIES......................$ 50.70                  35.15
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0067‐003 07/01/2024
                                                     Rates                  Fringes
LABORER, ASBESTOS/MOLD/LEAD LABORER: REMAINING 
COUNTIES............................................$ 36.75                  29.69
LABORER, ASBESTOS/MOLD/LEAD LABORER: MARIN AND NAPA 
COUNTIES............................................$ 37.75                  29.69
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐



 LABO0067‐005 01/01/2024
                                                     Rates                  Fringes
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON II (Area B)..........................$ 34.06                  27.32
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON II (Area A)..........................$ 35.06                  27.32
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON I (Area B)...........................$ 36.56                  27.32
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON I (Area A)...........................$ 37.56                  27.32
LABORER, TRAFFIC CONTROL/LANE CLOSURE: ESCORT 
DRIVER, FLAG PERSON (Area B)........................$ 36.26                  27.32
LABORER, TRAFFIC CONTROL/LANE CLOSURE: ESCORT 
DRIVER, FLAG PERSON (Area A)........................$ 37.26                  27.32
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0185‐002 07/01/2023
                                                     Rates                  Fringes
LABORER: MASON TENDER‐BRICK   ALPINE, AMADOR, 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO AND YUBA 
COUNTIES............................................$ 36.29                  25.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0185‐005 06/26/2023
                                                     Rates                  Fringes
TUNNEL AND SHAFT LABORERS: SHOTCRETE SPECIALIST   
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES..............................$ 46.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 5: GROUT CREW; 
REBOUNDMAN; SWAMPER/ BRAKEMAN  (ALPINE, AMADOR, 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO AND YUBA 
COUNTIES)...........................................$ 44.42                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 4: VIBRATOR 
OPERATOR, PAVEMENT BREAKER; BULL GANG ‐ MUCKERS, 
TRACKMEN; CONCRETE CREW ‐ INCLUDES RODDING AND 
SPREADING, DUMPMEN (ANY METHOD)  (ALPINE, AMADOR, 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO AND YUBA 
COUNTIES)...........................................$ 44.96                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 3: BIT GRINDER; 
BLASTER, DRILLER, POWDERMEN, HEADING; CHERRY 
PICKERMEN ‐ WHERE CAR IS LIFTED; CONCRETE FINISHER 
IN TUNNEL; CONCRETE SCREEDMAN; GROUT PUMPMAN AND 



POTMAN; GUNITE & SHOTCRETE GUNMAN & POTMAN; 
HEADERMEN; HIGH PRESSURE NOZZLEMAN; MINER ‐ TUNNEL, 
INCLUDING TOP AND BOTTOM MAN ON SHAFT AND RAISE 
WORK; NIPPER; NOZZLEMAN ON SLICK LINE; SANDBLASTER 
‐ POTMAN, ROBOTIC SHOTCRETE PLACER, SEGMENT 
ERECTOR, TUNNEL MUCK HAULER, STEEL FORM RAISER AND 
SETTER; TIMBERMAN, RETIMBERMAN (WOOD OR STEEL OR 
SUBSTITUTE MATERIALS THEREFORE); TUGGER (FOR TUNNEL 
LABORER WORK); CABLE TENDER; CHUCK TENDER; 
POWDERMAN ‐ PRIMER HOUSE   (ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO AND YUBA 
COUNTIES)...........................................$ 45.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 2: RODMEN; SHAFT 
WORK & RAISE (BELOW ACTUAL OR EXCAVATED GROUND 
LEVEL)   (ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES)............$ 45.66                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 1: DIAMOND 
DRILLER; GROUNDMEN; GUNITE AND SHOTCRETE NOZZLEMEN  
 (ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES).............................$ 45.89                  27.72
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0185‐006 06/26/2023
                                                     Rates                  Fringes
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 
LABORERS ‐ AREA B: (ALPINE, AMADOR, BUTTE, COLUSA, 
EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO, YUBA COUNTIES)‐ (2) 
Establishment Warranty Period.......................$ 28.94                  27.30
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 
LABORERS ‐ AREA B: (ALPINE, AMADOR, BUTTE, COLUSA, 
EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO, YUBA COUNTIES)‐ (1) 
New Construction....................................$ 35.25                  27.30
LABORER, WRECKING ‐ AREA B: GROUP 2: SEMI‐SKILLED 
WRECKER (SALVAGING OF OTHER BUILDING MATERIALS)   
(ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHIASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO, YUBA COUNTIES)     FOOTNOTES:  LABORERS 
WORKING OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 



THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW..................................$ 35.35                  27.30
LABORER, WRECKING ‐ AREA B: GROUP 1‐ SKILLED 
WRECKER (REMOVING AND SALVAGING OF SASH, WINDOWS 
AND MATERIALS)   FOOTNOTES: LABORERS WORKING OFF OR 
WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.        ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHIASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
COUNTIES............................................$ 35.50                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 4: GUNITE LABORER 
(ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHIASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO, YUBA COUNTIES)   FOOTNOTES:  LABORERS WORKING 
OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.                 ................$ 35.25                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 3: REBOUNDMAN  
(ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHIASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO, YUBA COUNTIES)   FOOTNOTES:  LABORERS WORKING 
OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.                 ................$ 35.37                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 2: NOZZLEMAN, 
GUNMAN, POTMAN, GROUNDMAN (ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHIASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
COUNTIES)   FOOTNOTES:  LABORERS WORKING OFF OR 
WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.                 ................$ 35.96                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 1‐ GROUP 1: 
STRUCTURAL NOZZLEMAN   FOOTNOTES: LABORERS WORKING 
OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 



THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.   ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHIASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
COUNTIES............................................$ 36.46                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 4: FINAL CLEAN‐UP WORK OF DEBRIS, GROUNDS AND 
BUILDING INCLUDING BUT NOT LIMITED TO: STREET 
CLEANER; CLEANING AND WASHING WINDOWS; BRICK 
CLEANER (JOBSITE ONLY); MATERIAL CLEANER (JOBSITE 
ONLY).  THE CLASSIFICATION ""MATERIAL CLEANER"" IS TO 
BE UTILIZED UNDER THE FOLLOWING CONDITIONS:       
A: AT DEMOLITION SITE FOR THE SALVAGE OF THE 
MATERIAL.       B: AT THE CONCLUSION OF A JOB WHERE 
THE MATERIAL IS TO BE SALVAGED AND STOCKED TO BE 
REUSED ON ANOTHER JOB.       C: FOR THE CLEANING OF 
SALVAGE MATERIAL AT THE JOBSITE OR TEMPORARY 
JOBSITE YARD.           THE MATERIAL CLEANER 
CLASSIFICATION SHOULD NOT BE  USED IN THE 
PERFORMANCE OF ""FORM STRIPPING, CLEANING  AND 
OILING AND MOVING TO THE NEXT POINT OF ERECTION"".   
   (ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, YUBA COUNTIES)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  Sewer 
cleaners shall receive $4.00 per day above Group 1 
wage rates.  ""Sewer cleaner"" means any worker who 
handles or comes in contact with raw sewage in 
small diameter sewers.  Those who work inside 
recently active, large diameter sewers, and all 
recently active sewer manholes shal receive $5.00 
per day above Group 1 wage rates.        
Maintenance and repair track and road beds.  All 
employees performing work covered herein shall 
receive $ .25 per hour above their regular rate for 
all work performed on underground structures not 
specifically covered herein.  This paragraph shall 
not be construed to apply to work below ground 
level in open cut.  It shall apply to cut and cover 
work of subway construction after the temporary 
cover has been placed.             .................$ 28.94                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 3: CONSTRUCTION LABORERS, INCLUDING BRIDGE 
AND GENERAL LABORER; DUMP, LOAD SPOTTER; FLAG 
PERSON; FIRE WATCHER; FENCE ERECTOR; GUARDRAIL 



ERECTOR; GARDENER, HORTICULTURAL AND LANDSCAPE 
LABORER; JETTING; LIMBER, BRUSH LOADER AND PILER; 
PAVEMENT MARKER (BUTTON SETTER); MAINTENANCE, 
REPAIR TRACK AND ROAD BEDS; STREETCAR AND RAILROAD 
CONSTRUCTION TRACK LABORER; TEMPORARY AIR AND WATER 
LINES, VICTAULIC OR SIMILAR; TOOL ROOM ATTENDANT 
(JOBSITE ONLY)   (ALPINE, AMADOR, BUTTE, COLUSA, EL 
DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO, YUBA COUNTIES)   
FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.   Sewer cleaners shall receive $4.00 per day 
above Group 1 wage rates.  ""Sewer cleaner"" means 
any worker who handles or comes in contact with raw 
sewage in small diameter sewers.  Those who work 
inside recently active, large diameter sewers, and 
all recently active sewer manholes shal receive 
$5.00 per day above Group 1 wage rates.        
Maintenance and repair track and road beds.  All 
employees performing work covered herein shall 
receive $ .25 per hour above their regular rate for 
all work performed on underground structures not 
specifically covered herein.  This paragraph shall 
not be construed to apply to work below ground 
level in open cut.  It shall apply to cut and cover 
work of subway construction after the temporary 
cover has been placed...............................$ 35.25                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 2: ASPHALT SHOVELER; CEMENT DUMPER AND 
HANDLING DRY CEMENT OR GYPSUM; CHOKE‐SETTER AND 
RIGGER (CLEARING WORK); CONCRETE BUCKET DUMPER AND 
CHUTE; CONCRETE CHIPPING AND GRINDING; CONCRETE 
LABORER (WET OR DRY); DRILLER TENDER, CHUCK TENDER, 
NIPPER; GUINEA CHASER (STAKE), GROUT CREW; HIGH 
PRESSURE NOZZLE, ADDUCTOR; HYDRAULIC MONITOR (OVER 
100 LBS. PRESSURE); LOADING AND UNLOADING, CARRYING 
AND HAULING OF ALL RODS AND MATERIALS FOR USE IN 
REINFORCING CONCRETE CONSTRUCTION; PITTSBURGH 
CHIPPER AND SIMILAR TYPE BRUSH SHREDDERS; SLOPER; 
SINGLE FOOT, HAND‐HELD, PNEUMATIC TAMPER; ALL 
PNEUMATIC, AIR, GAS AND ELECTRIC TOOLS NOT LISTED 
IN GROUPS 1 THROUGH 1‐F; JACKING OF PIPE ‐ UNDER 12 
INCHES   (ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, YUBA COUNTIES)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 



HOUR ABOVE THE APPLICABLE WAGE RATE.          Sewer 
cleaners shall receive $4.00 per day above Group 1 
wage rates.  ""Sewer cleaner"" means any worker who 
handles or comes in contact with raw sewage in 
small diameter sewers.  Those who work inside 
recently active, large diameter sewers, and all 
recently active sewer manholes shal receive $5.00 
per day above Group 1 wage rates.        
Maintenance and repair track and road beds.  All 
employees performing work covered herein shall 
receive $ .25 per hour above their regular rate for 
all work performed on underground structures not 
specifically covered herein.  This paragraph shall 
not be construed to apply to work below ground 
level in open cut.  It shall apply to cut and cover 
work of subway construction after the temporary 
cover has been placed...............................$ 35.35                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐E:  WORK ON AND/OR IN BELL HOLE FOOTINGS 
AND SHAFTS THEREOF, AND WORK ON AND IN DEEP 
FOOTINGS.  (A DEEP FOOTING IS A HOLE 15 FEET OR 
MORE IN DEPTH.)  IN THE EVENT THE DEPTH OF THE 
FOOTING IS UNKNOWN AT THE COMMENCEMENT OF 
EXCAVATION, AND THE FINAL DEPTH EXCEEDS 15 FEET, 
THE DEEP FOOTING WAGE RATE WOULD APPLY TO ALL 
EMPLOYEES FOR EACH AND EVERY DAY WORKED ON OR IN 
THE EXCAVATION OF THE FOOTING FROM THE DATE OF 
INCEPTION.    (ALPINE, AMADOR, BUTTE, COLUSA, EL 
DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO, YUBA COUNTIES) WORK 
ON AND/OR IN BELL HOLE FOOTINGS AND SHAFTS THEREOF, 
AND WORK ON AND IN DEEP FOOTINGS.  (A DEEP FOOTING 
IS A HOLE 15 FEET OR MORE IN DEPTH.)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.    Sewer 
cleaners shall receive $4.00 per day above Group 1 
wage rates.  ""Sewer cleaner"" means any worker who 
handles or comes in contact with raw sewage in 
small diameter sewers.  Those who work inside 
recently active, large diameter sewers, and all 
recently active sewer manholes shal receive $5.00 
per day above Group 1 wage rates.        
Maintenance and repair track and road beds.  All 
employees performing work covered herein shall 
receive $ .25 per hour above their regular rate for 
all work performed on underground structures not 
specifically covered herein.  This paragraph shall 
not be construed to apply to work below ground 



level in open cut.  It shall apply to cut and cover 
work of subway construction after the temporary 
cover has been placed...............................$ 36.05                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐C: BURNING AND WELDING IN CONNECTION WITH 
LABORERS' WORK; SYNTHETIC THERMOPLASTICS AND 
SIMILAR TYPE WELDING   (ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHIASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
COUNTIES)   FOOTNOTES:  LABORERS WORKING OFF OR 
WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.         Sewer cleaners shall 
receive $4.00 per day above Group 1 wage rates.  
""Sewer cleaner"" means any worker who handles or 
comes in contact with raw sewage in small diameter 
sewers.  Those who work inside recently active, 
large diameter sewers, and all recently active 
sewer manholes shal receive $5.00 per day above 
Group 1 wage rates.        Maintenance and repair 
track and road beds.  All employees performing work 
covered herein shall receive $ .25 per hour above 
their regular rate for all work performed on 
underground structures not specifically covered 
herein.  This paragraph shall not be construed to 
apply to work below ground level in open cut.  It 
shall apply to cut and cover work of subway 
construction after the temporary cover has been 
placed..............................................$ 35.55                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐A: JOY DRILL MODEL TWM‐2A; GARDNER‐DENVER 
MODEL DH143 AND SIMILAR TYPE DRILLS; TRACK DRILLER; 
JACK LEG DRILLER; WAGON DRILLER; MECHANICAL 
DRILLERS, ALL TYPES REGARDLESS OF TYPE OR METHOD OF 
POWER; MECHANICAL PIPE LAYERS, ALL TYPES REGARDLESS 
OF TYPE OR METHOD OF POWER; BLASTER AND POWDER; ALL 
WORK OF LOADING, PLACING AND BLASTING OF ALL POWDER 
AND EXPLOSIVES OF WHATEVER TYPE REGARDLESS OF 
METHOD USED FOR SUCH LOADING AND PLACING; HIGH 
SCALERS (INCLUDING DRILLING OF SAME); TREE TOPPER; 
BIT GRINDER  (ALPINE, AMADOR, BUTTE, COLUSA, EL 
DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHIASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO, YUBA COUNTIES)   
Sewer cleaners shall receive $4.00 per day above 
Group 1 wage rates.  ""Sewer cleaner"" means any 
worker who handles or comes in contact with raw 
sewage in small diameter sewers.  Those who work 
inside recently active, large diameter sewers, and 



all recently active sewer manholes shal receive 
$5.00 per day above Group 1 wage rates.        
Maintenance and repair track and road beds.  All 
employees performing work covered herein shall 
receive $ .25 per hour above their regular rate for 
all work performed on underground structures not 
specifically covered herein.  This paragraph shall 
not be construed to apply to work below ground 
level in open cut.  It shall apply to cut and cover 
work of subway construction after the temporary 
cover has been placed...............................$ 35.72                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1      LABORER CLASSIFICATIONS   CONSTRUCTION 
SPECIALIST GROUP: ASPHALT IRONER AND RAKER; 
CHAINSAW; LASER BEAM IN CONNECTION WITH LABORERS' 
WORK; CAST‐IN‐ PLACE MANHOLE FORM SETTER; PRESSURE 
PIPELAYER; DAVIS TRENCHER ‐ 300 OR SIMILAR TYPE 
(AND ALL SMALL TRENCHERS); BLASTER; DIAMOND 
DRILLER; MULTIPLE UNIT DRILL; HYDRAULIC DRILL. 
GROUP 1: ASPHALT SPREADER BOXES (ALL TYPES); BARKO, 
WACKER AND SIMILAR TYPE TAMPERS; BUGGYMOBILE; 
CAULKER, BANDER, PIPEWRAPPER, CONDUIT LAYER, 
PLASTIC PIPELAYER; CERTIFIED HAZARDOUS WASTE WORKER 
INCLUDING LEADE ABATEMENT; COMPACTORS OF ALL TYPES; 
CONCRETE AND MAGNESITE MIXER, 1/2 YD. AND UNDER; 
CONCRETE PAN WORK; CONCRETE SANDER; CONCRETE SAW; 
CRIBBER AND/OR SHORING; CUT GRANITE CURB SETTER; 
DRI‐PAK‐IT MACHINE; FALLER, LOGLOADER AND BUCKER; 
FORM RAISER, SLIP FORMS; GREEN CUTTER; HEADERBOARD, 
HUBSETTER, ALIGNER, BY ANY METHOD; HIGH PRESSURE 
BLOW PIPE (1‐1/2"" OR OVER, 100 LBS. PRESSURE/OVER); 
HYDRO SEEDER AND SIMILAR TYPE; JACKHAMMER OPERATOR; 
JACKING OF PIPE OVER 12 INCHES; JACKSON AND SIMILAR 
TYPE COMPACTOR; KETTLE TENDER, POT AND WORKER 
APPLYING ASPHALT, LAY‐KOLD, CREOSOTE, LIME, CAUSTIC 
AND SIMILAR TYPE MATERIALS (APPLYING MEANS 
APPLYING, DIPPING OR HANDLING OF SUCH MATERIALS); 
LAGGING, SHEETING, WHALING, BRACING, TRENCHJACKING, 
LAGGING HAMMER; MAGNESITE, EPOXYRESIN, FIBERGLASS, 
MASTIC WORKER (WET OR DRY); NO JOINT PIPE AND 
STRIPPING OF SAME, INCLUDING REPAIR OF VOIDS; 
PAVEMENT BREAKER AND SPADER, INCLUDING TOOL 
GRINDER; PERMA CURB; PIPELAYER (INCLUDING GRADE 
CHECKING IN CONNECTION WITH PIPELAYING); 
PRECAST‐MANHOLE SETTER; PRESSURE PIPE TESTER; POST 
HOLE DIGGER, AIR, GAS AND ELECTRIC; POWER BROOM 
SWEEPER; POWER TAMPERS OF ALL TYPES (EXCEPT AS 
SHOWN IN GROUP 2); RAM SET GUN AND STUD GUN; RIPRAP 
STONEPAVER AND ROCK‐SLINGER, INCLUDING PLACING OF 
SACKED CONCRETE AND/OR SAND (WET OR DRY) AND 



GABIONS AND SIMILAR TYPE; ROTARY SCARIFIER OR 
MULTIPLE HEAD CONCRETE CHIPPING SCARIFIER; ROTO AND 
DITCH WITCH; ROTOTILLER; SANDBLASTER, POT, GUN, 
NOZZLE OPERATORS; SIGNALLING AND RIGGING; TANK 
CLEANER; TREE CLIMBER; TURBO BLASTER; VIBRASCREED, 
BULL FLOAT IN CONNECTION WITH LABORERS' WORK; 
VIBRATOR; HAZARDOUS WASTE WORKER (LEAD REMOVAL); 
ASBESTOS AND MOLD REMOVAL WORKER      GROUP 1‐B: 
SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.       GROUP 
1‐D: MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  
ALL EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED.      FOOTNOTES: LABORERS 
WORKING OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.         ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHIASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
COUNTIES............................................$ 35.50                  27.30
LABORER (CONSTRUCTION CRAFT LABORERS ‐ AREA B:): 
CONSTRUCTION SPECIALIST GROUP   ASPHALT IRONER AND 
RAKER; CHAINSAW; LASER BEAM IN CONNECTION WITH 
LABORERS' WORK; CAST‐IN‐ PLACE MANHOLE FORM SETTER; 
PRESSURE PIPELAYER; DAVIS TRENCHER ‐ 300 OR SIMILAR 
TYPE (AND ALL SMALL TRENCHERS); BLASTER; DIAMOND 
DRILLER; MULTIPLE UNIT DRILL; HYDRAULIC DRILL      
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, 
SHIASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, TRINITY, 
YOLO, YUBA COUNTIES  FOOTNOTES:  LABORERS WORKING 
OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.                   SEWER 
CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 1 



WAGE RATES.  ""SEWER CLEANER"" MEANS ANY WORKER WHO 
HANDLES OR COMES IN CONTACT WITH RAW SEWAGE IN 
SMALL DIAMETER SEWERS.  THOSE WHO WORK INSIDE 
RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND ALL 
RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE $5.00 
PER DAY ABOVE GROUP 1 WAGE RATES.      MAINTENANCE 
AND REPAIR TRACK AND ROAD BEDS.  ALL EMPLOYEES 
PERFORMING WORK COVERED HEREIN SHALL RECEIVE $ .25 
PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK 
PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED.      FOOTNOTES:  LABORERS 
WORKING OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW..................................$ 36.20                  27.30
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0185‐008 07/01/2023
                                                     Rates                  Fringes
PLASTERER TENDER    WORK ON A SWING STAGE SCAFFOLD: 
$1.00 PER HOUR ADDITIONAL...........................$ 39.77                  28.54
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0261‐002 07/01/2023
                                                     Rates                  Fringes
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON II   INSTALLATION AND REMOVAL OF 
TEMPORARY/PERMANENT SIGNS, MARKERS, DELINEATORS AND 
CRASH CUSHIONS.  MARIN COUNTY.......................$ 35.06                  27.30
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON I   LAYOUT OF TRAFFIC CONTROL, CRASH 
CUSHIONS, CONSTRUCTION AREA AND ROADSIDE SIGNAGE.  
MARIN COUNTY........................................$ 37.56                  27.30
LABORER, TRAFFIC CONTROL/LANE CLOSURE: ESCORT 
DRIVER, FLAG PERSON (MARIN COUNTY)..................$ 37.26                  27.30
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0261‐004 06/26/2023
                                                     Rates                  Fringes
TUNNEL AND SHAFT LABORERS: SHOTCRETE SPECIALIST   
MARIN COUNTY........................................$ 46.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 5 GROUT CREW; 
REBOUNDMAN; SWAMPER/ BRAKEMAN (MARIN COUNTY)........$ 44.42                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 4 VIBRATOR 
OPERATOR, PAVEMENT BREAKER; BULL GANG ‐ MUCKERS, 



TRACKMEN; CONCRETE CREW ‐ INCLUDES RODDING AND 
SPREADING, DUMPMEN (ANY METHOD) (MARIN COUNTY)......$ 44.96                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 3 BIT GRINDER; 
BLASTER, DRILLER, POWDERMEN, HEADING; CHERRY 
PICKERMEN ‐ WHERE CAR IS LIFTED; CONCRETE FINISHER 
IN TUNNEL; CONCRETE SCREEDMAN; GROUT PUMPMAN AND 
POTMAN; GUNITE & SHOTCRETE GUNMAN & POTMAN; 
HEADERMEN; HIGH PRESSURE NOZZLEMAN; MINER ‐ TUNNEL, 
INCLUDING TOP AND BOTTOM MAN ON SHAFT AND RAISE 
WORK; NIPPER; NOZZLEMAN ON SLICK LINE; SANDBLASTER 
‐ POTMAN, ROBOTIC SHOTCRETE PLACER, SEGMENT 
ERECTOR, TUNNEL MUCK HAULER, STEEL FORM RAISER AND 
SETTER; TIMBERMAN, RETIMBERMAN (WOOD OR STEEL OR 
SUBSTITUTE MATERIALS THEREFORE); TUGGER (FOR TUNNEL 
LABORER WORK); CABLE TENDER; CHUCK TENDER; 
POWDERMAN ‐ PRIMER HOUSE (MARIN COUNTY).............$ 45.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 2 RODMEN; SHAFT 
WORK & RAISE (BELOW ACTUAL OR EXCAVATED GROUND 
LEVEL) (MARIN COUNTY)...............................$ 45.66                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 1 DIAMOND DRILLER; 
GROUNDMEN; GUNITE AND SHOTCRETE NOZZLEMEN (MARIN 
COUNTY).............................................$ 45.89                  27.72
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0261‐007 07/01/2023
                                                     Rates                  Fringes
LABORER: MASON TENDER‐BRICK   MARIN COUNTY..........$ 37.54                  25.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0261‐010 06/26/2023
                                                     Rates                  Fringes
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 
LABORERS ‐ AREA A: (MARIN COUNTY)‐ (2) 
Establishment Warranty Period.......................$ 29.94                  27.30
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 
LABORERS ‐ AREA A: (MARIN COUNTY)‐ (1) New 
Construction........................................$ 36.25                  27.30
LABORER, WRECKING ‐ AREA A:: GROUP 1 (MARIN COUNTY).$ 36.50                  27.30
LABORER, WRECKING ‐ AREA A: GROUP 2 Semi‐skilled 
wrecker (salvaging of other building  materials) 
(MARIN COUNTY)   FOOTNOTES:  LABORERS WORKING OFF 
OR WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW..................................$ 36.35                  27.30
LABORER, GUNITE ‐ AREA A:: GROUP 1 (MARIN COUNTY)...$ 37.46                  27.30
LABORER, GUNITE ‐ AREA A: GROUP 4 GUNITE LABORER 
(MARIN COUNTY)   FOOTNOTES:  LABORERS WORKING OFF 
OR WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 



BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW..................................$ 36.25                  27.30
LABORER, GUNITE ‐ AREA A: GROUP 3 REBOUNDMAN (MARIN 
COUNTY)   FOOTNOTES:  LABORERS WORKING OFF OR WITH 
OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS 
SHALL RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE 
WAGE RATE.  THIS SHALL NOT APPLY TO WORKERS 
ENTITLED TO RECEIVE THE WAGE RATE SET FORTH IN 
GROUP 1‐A BELOW.....................................$ 36.37                  27.30
LABORER, GUNITE ‐ AREA A: GROUP 2 NOZZLEMAN, 
GUNMAN, POTMAN, GROUNDMAN (MARIN COUNTY)   
FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.  THIS SHALL NOT APPLY TO WORKERS ENTITLED TO 
RECEIVE THE WAGE RATE SET FORTH IN GROUP 1‐A BELOW..$ 36.96                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A:: 
GROUP 1 (MARIN COUNTY)..............................$ 36.50                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 4 FINAL CLEAN‐UP WORK OF DEBRIS, GROUNDS AND 
BUILDING INCLUDING BUT NOT LIMITED TO: STREET 
CLEANER; CLEANING AND WASHING WINDOWS; BRICK 
CLEANER (JOBSITE ONLY); MATERIAL CLEANER (JOBSITE 
ONLY).  THE CLASSIFICATION ""MATERIAL CLEANER"" IS TO 
BE UTILIZED UNDER THE FOLLOWING CONDITIONS:       
A: AT DEMOLITION SITE FOR THE SALVAGE OF THE 
MATERIAL.       B: AT THE CONCLUSION OF A JOB WHERE 
THE MATERIAL IS TO BE SALVAGED AND STOCKED TO BE 
REUSED ON ANOTHER JOB.       C: FOR THE CLEANING OF 
SALVAGE MATERIAL AT THE JOBSITE OR TEMPORARY 
JOBSITE YARD.           THE MATERIAL CLEANER 
CLASSIFICATION SHOULD NOT BE  USED IN THE 
PERFORMANCE OF ""FORM STRIPPING, CLEANING  AND 
OILING AND MOVING TO THE NEXT POINT OF ERECTION"".   
             (MARIN COUNTY)     FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW.  SEWER CLEANERS 
SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE 
RATES.  ""SEWER CLEANER"" MEANS ANY WORKER WHO 
HANDLES OR COMES IN CONTACT WITH RAW SEWAGE IN 
SMALL DIAMETER SEWERS.  THOSE WHO WORK INSIDE 
RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND ALL 
RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE $5.00 
PER DAY ABOVE GROUP 1 WAGE RATES.    MAINTENANCE 
AND REPAIR TRACK AND ROAD BEDS.  ALL EMPLOYEES 



PERFORMING WORK COVERED HEREIN SHALL RECEIVE $ .25 
PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK 
PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 29.94                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 3  CONSTRUCTION LABORERS, INCLUDING BRIDGE 
AND GENERAL LABORER; DUMP, LOAD SPOTTER; FLAG 
PERSON; FIRE WATCHER; FENCE ERECTOR; GUARDRAIL 
ERECTOR; GARDENER, HORTICULTURAL AND LANDSCAPE 
LABORER; JETTING; LIMBER, BRUSH LOADER AND PILER; 
PAVEMENT MARKER (BUTTON SETTER); MAINTENANCE, 
REPAIR TRACK AND ROAD BEDS; STREETCAR AND RAILROAD 
CONSTRUCTION TRACK LABORER; TEMPORARY AIR AND WATER 
LINES, VICTAULIC OR SIMILAR; TOOL ROOM ATTENDANT 
(JOBSITE ONLY)  (MARIN COUNTY)  FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW.  SEWER CLEANERS 
SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE 
RATES.  ""SEWER CLEANER"" MEANS ANY WORKER WHO 
HANDLES OR COMES IN CONTACT WITH RAW SEWAGE IN 
SMALL DIAMETER SEWERS.  THOSE WHO WORK INSIDE 
RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND ALL 
RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE $5.00 
PER DAY ABOVE GROUP 1 WAGE RATES.    MAINTENANCE 
AND REPAIR TRACK AND ROAD BEDS.  ALL EMPLOYEES 
PERFORMING WORK COVERED HEREIN SHALL RECEIVE $ .25 
PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK 
PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 36.25                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 2 ASPHALT SHOVELER; CEMENT DUMPER AND 
HANDLING DRY CEMENT OR GYPSUM; CHOKE‐SETTER AND 
RIGGER (CLEARING WORK); CONCRETE BUCKET DUMPER AND 
CHUTE; CONCRETE CHIPPING AND GRINDING; CONCRETE 
LABORER (WET OR DRY); DRILLER TENDER, CHUCK TENDER, 
NIPPER; GUINEA CHASER (STAKE), GROUT CREW; HIGH 
PRESSURE NOZZLE, ADDUCTOR; HYDRAULIC MONITOR (OVER 
100 LBS. PRESSURE); LOADING AND UNLOADING, CARRYING 
AND HAULING OF ALL RODS AND MATERIALS FOR USE IN 



REINFORCING CONCRETE CONSTRUCTION; PITTSBURGH 
CHIPPER AND SIMILAR TYPE BRUSH SHREDDERS; SLOPER; 
SINGLE FOOT, HAND‐HELD, PNEUMATIC TAMPER; ALL 
PNEUMATIC, AIR, GAS AND ELECTRIC TOOLS NOT LISTED 
IN GROUPS 1 THROUGH 1‐F; JACKING OF PIPE ‐ UNDER 12 
INCHES  (MARIN COUNTY)   FOOTNOTES:  LABORERS 
WORKING OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.  SEWER CLEANERS SHALL RECEIVE 
$4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  ""SEWER 
CLEANER"" MEANS ANY WORKER WHO HANDLES OR COMES IN 
CONTACT WITH RAW SEWAGE IN SMALL DIAMETER SEWERS.  
THOSE WHO WORK INSIDE RECENTLY ACTIVE, LARGE 
DIAMETER SEWERS, AND ALL RECENTLY ACTIVE SEWER 
MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE GROUP 1 
WAGE RATES.    MAINTENANCE AND REPAIR TRACK AND 
ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK COVERED 
HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE THEIR 
REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND 
STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS 
PARAGRAPH SHALL NOT BE CONSTRUED TO APPLY TO WORK 
BELOW GROUND LEVEL IN OPEN CUT.  IT SHALL APPLY TO 
CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER THE 
TEMPORARY COVER HAS BEEN PLACED.....................$ 36.35                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 1‐E WORK ON AND/OR IN BELL HOLE FOOTINGS AND 
SHAFTS THEREOF, AND WORK ON AND IN DEEP FOOTINGS.  
(A DEEP FOOTING IS A HOLE 15 FEET OR MORE IN 
DEPTH.)  IN THE EVENT THE DEPTH OF THE FOOTING IS 
UNKNOWN AT THE COMMENCEMENT OF EXCAVATION, AND THE 
FINAL DEPTH EXCEEDS 15 FEET, THE DEEP FOOTING WAGE 
RATE WOULD APPLY TO ALL EMPLOYEES FOR EACH AND 
EVERY DAY WORKED ON OR IN THE EXCAVATION OF THE 
FOOTING FROM THE DATE OF INCEPTION.  (MARIN COUNTY) 
 FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.  THIS SHALL NOT APPLY TO WORKERS ENTITLED TO 
RECEIVE THE WAGE RATE SET FORTH IN GROUP 1‐A BELOW. 
 SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.    
MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 



RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 37.05                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 1‐C BURNING AND WELDING IN CONNECTION WITH 
LABORERS' WORK; SYNTHETIC THERMOPLASTICS AND 
SIMILAR TYPE WELDING(MARIN COUNTY)   FOOTNOTES:    
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW.  SEWER CLEANERS 
SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE 
RATES.  ""SEWER CLEANER"" MEANS ANY WORKER WHO 
HANDLES OR COMES IN CONTACT WITH RAW SEWAGE IN 
SMALL DIAMETER SEWERS.  THOSE WHO WORK INSIDE 
RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND ALL 
RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE $5.00 
PER DAY ABOVE GROUP 1 WAGE RATES.    MAINTENANCE 
AND REPAIR TRACK AND ROAD BEDS.  ALL EMPLOYEES 
PERFORMING WORK COVERED HEREIN SHALL RECEIVE $ .25 
PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK 
PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 36.55                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
GROUP 1‐A JOY DRILL MODEL TWM‐2A; GARDNER‐DENVER 
MODEL DH143 AND SIMILAR TYPE DRILLS; TRACK DRILLER; 
JACK LEG DRILLER; WAGON DRILLER; MECHANICAL 
DRILLERS, ALL TYPES REGARDLESS OF TYPE OR METHOD OF 
POWER; MECHANICAL PIPE LAYERS, ALL TYPES REGARDLESS 
OF TYPE OR METHOD OF POWER; BLASTER AND POWDER; ALL 
WORK OF LOADING, PLACING AND BLASTING OF ALL POWDER 
AND EXPLOSIVES OF WHATEVER TYPE REGARDLESS OF 
METHOD USED FOR SUCH LOADING AND PLACING; HIGH 
SCALERS (INCLUDING DRILLING OF SAME); TREE TOPPER; 
BIT GRINDER  (MARIN COUNTY)     SEWER CLEANERS 
SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE 
RATES.  ""SEWER CLEANER"" MEANS ANY WORKER WHO 
HANDLES OR COMES IN CONTACT WITH RAW SEWAGE IN 
SMALL DIAMETER SEWERS.  THOSE WHO WORK INSIDE 
RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND ALL 
RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE $5.00 



PER DAY ABOVE GROUP 1 WAGE RATES.    MAINTENANCE 
AND REPAIR TRACK AND ROAD BEDS.  ALL EMPLOYEES 
PERFORMING WORK COVERED HEREIN SHALL RECEIVE $ .25 
PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK 
PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 36.72                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA A: 
CONSTRUCTION SPECIALIST GROUP   ASPHALT IRONER AND 
RAKER; CHAINSAW; LASER BEAM IN CONNECTION WITH 
LABORERS' WORK; CAST‐IN‐ PLACE MANHOLE FORM SETTER; 
PRESSURE PIPELAYER; DAVIS TRENCHER ‐ 300 OR SIMILAR 
TYPE (AND ALL SMALL TRENCHERS); BLASTER; DIAMOND 
DRILLER; MULTIPLE UNIT DRILL; HYDRAULIC DRILL  
MARIN COUNTY    FOOTNOTES:  LABORERS WORKING OFF OR 
WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.        SEWER CLEANERS SHALL 
RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  
""SEWER CLEANER"" MEANS ANY WORKER WHO HANDLES OR 
COMES IN CONTACT WITH RAW SEWAGE IN SMALL DIAMETER 
SEWERS.  THOSE WHO WORK INSIDE RECENTLY ACTIVE, 
LARGE DIAMETER SEWERS, AND ALL RECENTLY ACTIVE 
SEWER MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.      MAINTENANCE AND REPAIR 
TRACK AND ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK 
COVERED HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE 
THEIR REGULAR RATE FOR ALL WORK PERFORMED ON 
UNDERGROUND STRUCTURES NOT SPECIFICALLY COVERED 
HEREIN.  THIS PARAGRAPH SHALL NOT BE CONSTRUED TO 
APPLY TO WORK BELOW GROUND LEVEL IN OPEN CUT.  IT 
SHALL APPLY TO CUT AND COVER WORK OF SUBWAY 
CONSTRUCTION AFTER THE TEMPORARY COVER HAS BEEN 
PLACED.    .........................................$ 37.20                  27.30
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0324‐004 07/01/2023
                                                     Rates                  Fringes
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON II  INSTALLATION AND REMOVAL OF 
TEMPORARY/PERMANENT SIGNS, MARKERS, DELINEATORS AND 
CRASH CUSHIONS.  NAPA, SOLANO, AND SONOMA, COUNTIES.$ 34.06                  27.30
LABORER, TRAFFIC CONTROL/LANE CLOSURE: TRAFFIC 
CONTROL PERSON I   LAYOUT OF TRAFFIC CONTROL, CRASH 
CUSHIONS, CONSTRUCTION AREA AND ROADSIDE SIGNAGE.  



NAPA, SOLANO, AND SONOMA, COUNTIES..................$ 36.56                  27.30
LABORER, TRAFFIC CONTROL/LANE CLOSURE: ESCORT 
DRIVER, FLAG PERSON   NAPA, SOLANO, AND SONOMA, 
COUNTIES............................................$ 36.26                  27.30
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0324‐008 06/26/2023
                                                     Rates                  Fringes
TUNNEL AND SHAFT LABORERS: SHOTCRETE SPECIALIST   
NAPA, SOLANO, AND SONOMA COUNTIES...................$ 46.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 5 GROUT CREW; 
REBOUNDMAN; SWAMPER/ BRAKEMAN (NAPA, SOLANO, AND 
SONOMA COUNTIES)....................................$ 44.42                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 4 VIBRATOR 
OPERATOR, PAVEMENT BREAKER; BULL GANG ‐ MUCKERS, 
TRACKMEN; CONCRETE CREW ‐ INCLUDES RODDING AND 
SPREADING, DUMPMEN (ANY METHOD) (NAPA, SOLANO, AND 
SONOMA COUNTIES)....................................$ 44.96                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 3 BIT GRINDER; 
BLASTER, DRILLER, POWDERMEN, HEADING; CHERRY 
PICKERMEN ‐ WHERE CAR IS LIFTED; CONCRETE FINISHER 
IN TUNNEL; CONCRETE SCREEDMAN; GROUT PUMPMAN AND 
POTMAN; GUNITE & SHOTCRETE GUNMAN & POTMAN; 
HEADERMEN; HIGH PRESSURE NOZZLEMAN; MINER ‐ TUNNEL, 
INCLUDING TOP AND BOTTOM MAN ON SHAFT AND RAISE 
WORK; NIPPER; NOZZLEMAN ON SLICK LINE; SANDBLASTER 
‐ POTMAN, ROBOTIC SHOTCRETE PLACER, SEGMENT 
ERECTOR, TUNNEL MUCK HAULER, STEEL FORM RAISER AND 
SETTER; TIMBERMAN, RETIMBERMAN (WOOD OR STEEL OR 
SUBSTITUTE MATERIALS THEREFORE); TUGGER (FOR TUNNEL 
LABORER WORK); CABLE TENDER; CHUCK TENDER; 
POWDERMAN ‐ PRIMER HOUSE (NAPA, SOLANO, AND SONOMA 
COUNTIES)...........................................$ 45.41                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 2 RODMEN; SHAFT 
WORK & RAISE (BELOW ACTUAL OR EXCAVATED GROUND 
LEVEL)  (NAPA, SOLANO, AND SONOMA COUNTIES).........$ 45.66                  27.72
TUNNEL AND SHAFT LABORERS: GROUP 1 DIAMOND DRILLER; 
GROUNDMEN; GUNITE AND SHOTCRETE NOZZLEMEN (NAPA, 
SOLANO, AND SONOMA COUNTIES)........................$ 45.89                  27.72
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0324‐010 07/01/2023
                                                     Rates                  Fringes
LABORER: MASON TENDER‐BRICK   SOLANO AND SONOMA 
COUNTIES............................................$ 36.84                  26.24
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 LABO0324‐013 06/26/2023
                                                     Rates                  Fringes
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 



LABORERS ‐ AREA B: (NAPA, SOLANO, AND SONOMA 
COUNTIES)‐ (2) Establishment Warranty Period........$ 28.94                  27.30
LABORER: GARDENERS, HORTICULTURAL &amp; LANDSCAPE 
LABORERS ‐ AREA B: (NAPA, SOLANO, AND SONOMA 
COUNTIES)‐ (1) New Construction.....................$ 35.25                  27.30
LABORER, WRECKING ‐ AREA B:: GROUP 1 (NAPA, SOLANO, 
AND SONOMA COUNTIES)................................$ 35.50                  27.30
LABORER, WRECKING ‐ AREA B: GROUP 2 Semi‐skilled 
wrecker (salvaging of other building materials)   
NAPA, SOLANO, AND SONOMA COUNTIES)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW...................$ 35.35                  27.30
LABORER, GUNITE ‐ AREA B:: GROUP 1 (NAPA, SOLANO, 
AND SONOMA COUNTIES)................................$ 36.46                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 4 GUNITE LABORER  
(NAPA, SOLANO, AND SONOMA COUNTIES)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW...................$ 35.25                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 3 REBOUNDMAN  
(NAPA, SOLANO, AND SONOMA COUNTIES)   FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW...................$ 35.37                  27.30
LABORER, GUNITE ‐ AREA B: GROUP 2 NOZZLEMAN, 
GUNMAN, POTMAN, GROUNDMAN  (NAPA, SOLANO, AND 
SONOMA COUNTIES)   FOOTNOTES:  LABORERS WORKING OFF 
OR WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.  ...............................$ 35.96                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 4 FINAL CLEAN‐UP WORK OF DEBRIS, GROUNDS AND 
BUILDING INCLUDING BUT NOT LIMITED TO: STREET 
CLEANER; CLEANING AND WASHING WINDOWS; BRICK 
CLEANER (JOBSITE ONLY); MATERIAL CLEANER (JOBSITE 
ONLY).  THE CLASSIFICATION ""MATERIAL CLEANER"" IS TO 
BE UTILIZED UNDER THE FOLLOWING CONDITIONS:       
A: AT DEMOLITION SITE FOR THE SALVAGE OF THE 
MATERIAL.       B: AT THE CONCLUSION OF A JOB WHERE 
THE MATERIAL IS TO BE SALVAGED AND STOCKED TO BE 
REUSED ON ANOTHER JOB.       C: FOR THE CLEANING OF 



SALVAGE MATERIAL AT THE JOBSITE OR TEMPORARY 
JOBSITE YARD.           THE MATERIAL CLEANER 
CLASSIFICATION SHOULD NOT BE  USED IN THE 
PERFORMANCE OF ""FORM STRIPPING, CLEANING  AND 
OILING AND MOVING TO THE NEXT POINT OF ERECTION"".   
               (NAPA, SOLANO, AND SONOMA COUNTIES)  
 FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.  THIS SHALL NOT APPLY TO WORKERS ENTITLED TO 
RECEIVE THE WAGE RATE SET FORTH IN GROUP 1‐A BELOW. 
 SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.    
MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 28.94                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 3 CONSTRUCTION LABORERS, INCLUDING BRIDGE AND 
GENERAL LABORER; DUMP, LOAD SPOTTER; FLAG PERSON; 
FIRE WATCHER; FENCE ERECTOR; GUARDRAIL ERECTOR; 
GARDENER, HORTICULTURAL AND LANDSCAPE LABORER; 
JETTING; LIMBER, BRUSH LOADER AND PILER; PAVEMENT 
MARKER (BUTTON SETTER); MAINTENANCE, REPAIR TRACK 
AND ROAD BEDS; STREETCAR AND RAILROAD CONSTRUCTION 
TRACK LABORER; TEMPORARY AIR AND WATER LINES, 
VICTAULIC OR SIMILAR; TOOL ROOM ATTENDANT (JOBSITE 
ONLY) (NAPA, SOLANO, AND SONOMA COUNTIES)     
FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.  THIS SHALL NOT APPLY TO WORKERS ENTITLED TO 
RECEIVE THE WAGE RATE SET FORTH IN GROUP 1‐A BELOW. 
 SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.    



MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 35.25                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 2 ASPHALT SHOVELER; CEMENT DUMPER AND 
HANDLING DRY CEMENT OR GYPSUM; CHOKE‐SETTER AND 
RIGGER (CLEARING WORK); CONCRETE BUCKET DUMPER AND 
CHUTE; CONCRETE CHIPPING AND GRINDING; CONCRETE 
LABORER (WET OR DRY); DRILLER TENDER, CHUCK TENDER, 
NIPPER; GUINEA CHASER (STAKE), GROUT CREW; HIGH 
PRESSURE NOZZLE, ADDUCTOR; HYDRAULIC MONITOR (OVER 
100 LBS. PRESSURE); LOADING AND UNLOADING, CARRYING 
AND HAULING OF ALL RODS AND MATERIALS FOR USE IN 
REINFORCING CONCRETE CONSTRUCTION; PITTSBURGH 
CHIPPER AND SIMILAR TYPE BRUSH SHREDDERS; SLOPER; 
SINGLE FOOT, HAND‐HELD, PNEUMATIC TAMPER; ALL 
PNEUMATIC, AIR, GAS AND ELECTRIC TOOLS NOT LISTED 
IN GROUPS 1 THROUGH 1‐F; JACKING OF PIPE ‐ UNDER 12 
INCHES   (NAPA, SOLANO, AND SONOMA COUNTIES)     
FOOTNOTES:  LABORERS WORKING OFF OR WITH OR FROM 
BOS'N CHAIRS, SWINGING SCAFFOLDS, BELTS SHALL 
RECEIVE $0.25 PER HOUR ABOVE THE APPLICABLE WAGE 
RATE.  THIS SHALL NOT APPLY TO WORKERS ENTITLED TO 
RECEIVE THE WAGE RATE SET FORTH IN GROUP 1‐A BELOW. 
 SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.    
MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 35.35                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐F WIRE WINDING MACHINE IN CONNECTION WITH 
GUNITING OR SHOT CRETE (NAPA, SOLANO, AND SONOMA 
COUNTIES)     FOOTNOTES:  LABORERS WORKING OFF OR 



WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.  SEWER CLEANERS SHALL RECEIVE 
$4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  ""SEWER 
CLEANER"" MEANS ANY WORKER WHO HANDLES OR COMES IN 
CONTACT WITH RAW SEWAGE IN SMALL DIAMETER SEWERS.  
THOSE WHO WORK INSIDE RECENTLY ACTIVE, LARGE 
DIAMETER SEWERS, AND ALL RECENTLY ACTIVE SEWER 
MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE GROUP 1 
WAGE RATES.    MAINTENANCE AND REPAIR TRACK AND 
ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK COVERED 
HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE THEIR 
REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND 
STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS 
PARAGRAPH SHALL NOT BE CONSTRUED TO APPLY TO WORK 
BELOW GROUND LEVEL IN OPEN CUT.  IT SHALL APPLY TO 
CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER THE 
TEMPORARY COVER HAS BEEN PLACED.....................$ 36.08                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐E WORK ON AND/OR IN BELL HOLE FOOTINGS AND 
SHAFTS THEREOF, AND WORK ON AND IN DEEP FOOTINGS.  
(A DEEP FOOTING IS A HOLE 15 FEET OR MORE IN 
DEPTH.)  IN THE EVENT THE DEPTH OF THE FOOTING IS 
UNKNOWN AT THE COMMENCEMENT OF EXCAVATION, AND THE 
FINAL DEPTH EXCEEDS 15 FEET, THE DEEP FOOTING WAGE 
RATE WOULD APPLY TO ALL EMPLOYEES FOR EACH AND 
EVERY DAY WORKED ON OR IN THE EXCAVATION OF THE 
FOOTING FROM THE DATE OF INCEPTION.  (NAPA, SOLANO, 
AND SONOMA COUNTIES)     FOOTNOTES:  LABORERS 
WORKING OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.  SEWER CLEANERS SHALL RECEIVE 
$4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  ""SEWER 
CLEANER"" MEANS ANY WORKER WHO HANDLES OR COMES IN 
CONTACT WITH RAW SEWAGE IN SMALL DIAMETER SEWERS.  
THOSE WHO WORK INSIDE RECENTLY ACTIVE, LARGE 
DIAMETER SEWERS, AND ALL RECENTLY ACTIVE SEWER 
MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE GROUP 1 
WAGE RATES.    MAINTENANCE AND REPAIR TRACK AND 
ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK COVERED 
HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE THEIR 
REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND 
STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS 
PARAGRAPH SHALL NOT BE CONSTRUED TO APPLY TO WORK 
BELOW GROUND LEVEL IN OPEN CUT.  IT SHALL APPLY TO 
CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER THE 



TEMPORARY COVER HAS BEEN PLACED.....................$ 36.05                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐C BURNING AND WELDING IN CONNECTION WITH 
LABORERS' WORK; SYNTHETIC THERMOPLASTICS AND 
SIMILAR TYPE WELDING   (NAPA, SOLANO, AND SONOMA 
COUNTIES)     FOOTNOTES:  LABORERS WORKING OFF OR 
WITH OR FROM BOS'N CHAIRS, SWINGING SCAFFOLDS, 
BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE THE 
APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.  SEWER CLEANERS SHALL RECEIVE 
$4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  ""SEWER 
CLEANER"" MEANS ANY WORKER WHO HANDLES OR COMES IN 
CONTACT WITH RAW SEWAGE IN SMALL DIAMETER SEWERS.  
THOSE WHO WORK INSIDE RECENTLY ACTIVE, LARGE 
DIAMETER SEWERS, AND ALL RECENTLY ACTIVE SEWER 
MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE GROUP 1 
WAGE RATES.    MAINTENANCE AND REPAIR TRACK AND 
ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK COVERED 
HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE THEIR 
REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND 
STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS 
PARAGRAPH SHALL NOT BE CONSTRUED TO APPLY TO WORK 
BELOW GROUND LEVEL IN OPEN CUT.  IT SHALL APPLY TO 
CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER THE 
TEMPORARY COVER HAS BEEN PLACED.....................$ 35.55                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐A  JOY DRILL MODEL TWM‐2A; GARDNER‐DENVER 
MODEL DH143 AND SIMILAR TYPE DRILLS; TRACK DRILLER; 
JACK LEG DRILLER; WAGON DRILLER; MECHANICAL 
DRILLERS, ALL TYPES REGARDLESS OF TYPE OR METHOD OF 
POWER; MECHANICAL PIPE LAYERS, ALL TYPES REGARDLESS 
OF TYPE OR METHOD OF POWER; BLASTER AND POWDER; ALL 
WORK OF LOADING, PLACING AND BLASTING OF ALL POWDER 
AND EXPLOSIVES OF WHATEVER TYPE REGARDLESS OF 
METHOD USED FOR SUCH LOADING AND PLACING; HIGH 
SCALERS (INCLUDING DRILLING OF SAME); TREE TOPPER; 
BIT GRINDER  (NAPA, SOLANO, AND SONOMA COUNTIES)    
SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.    
MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 



NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 35.72                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
GROUP 1‐ ASPHALT SPREADER BOXES (ALL TYPES); BARKO, 
WACKER AND SIMILAR TYPE TAMPERS; BUGGYMOBILE; 
CAULKER, BANDER, PIPEWRAPPER, CONDUIT LAYER, 
PLASTIC PIPELAYER; CERTIFIED HAZARDOUS WASTE WORKER 
INCLUDING LEADE ABATEMENT; COMPACTORS OF ALL TYPES; 
CONCRETE AND MAGNESITE MIXER, 1/2 YD. AND UNDER; 
CONCRETE PAN WORK; CONCRETE SANDER; CONCRETE SAW; 
CRIBBER AND/OR SHORING; CUT GRANITE CURB SETTER; 
DRI‐PAK‐IT MACHINE; FALLER, LOGLOADER AND BUCKER; 
FORM RAISER, SLIP FORMS; GREEN CUTTER; HEADERBOARD, 
HUBSETTER, ALIGNER, BY ANY METHOD; HIGH PRESSURE 
BLOW PIPE (1‐1/2"" OR OVER, 100 LBS. PRESSURE/OVER); 
HYDRO SEEDER AND SIMILAR TYPE; JACKHAMMER OPERATOR; 
JACKING OF PIPE OVER 12 INCHES; JACKSON AND SIMILAR 
TYPE COMPACTOR; KETTLE TENDER, POT AND WORKER 
APPLYING ASPHALT, LAY‐KOLD, CREOSOTE, LIME, CAUSTIC 
AND SIMILAR TYPE MATERIALS (APPLYING MEANS 
APPLYING, DIPPING OR HANDLING OF SUCH MATERIALS); 
LAGGING, SHEETING, WHALING, BRACING, TRENCHJACKING, 
LAGGING HAMMER; MAGNESITE, EPOXYRESIN, FIBERGLASS, 
MASTIC WORKER (WET OR DRY); NO JOINT PIPE AND 
STRIPPING OF SAME, INCLUDING REPAIR OF VOIDS; 
PAVEMENT BREAKER AND SPADER, INCLUDING TOOL 
GRINDER; PERMA CURB; PIPELAYER (INCLUDING GRADE 
CHECKING IN CONNECTION WITH PIPELAYING); 
PRECAST‐MANHOLE SETTER; PRESSURE PIPE TESTER; POST 
HOLE DIGGER, AIR, GAS AND ELECTRIC; POWER BROOM 
SWEEPER; POWER TAMPERS OF ALL TYPES (EXCEPT AS 
SHOWN IN GROUP 2); RAM SET GUN AND STUD GUN; RIPRAP 
STONEPAVER AND ROCK‐SLINGER, INCLUDING PLACING OF 
SACKED CONCRETE AND/OR SAND (WET OR DRY) AND 
GABIONS AND SIMILAR TYPE; ROTARY SCARIFIER OR 
MULTIPLE HEAD CONCRETE CHIPPING SCARIFIER; ROTO AND 
DITCH WITCH; ROTOTILLER; SANDBLASTER, POT, GUN, 
NOZZLE OPERATORS; SIGNALLING AND RIGGING; TANK 
CLEANER; TREE CLIMBER; TURBO BLASTER; VIBRASCREED, 
BULL FLOAT IN CONNECTION WITH LABORERS' WORK; 
VIBRATOR; HAZARDOUS WASTE WORKER (LEAD REMOVAL); 
ASBESTOS AND MOLD REMOVAL WORKER  (NAPA, SOLANO, 
AND SONOMA COUNTIES)    FOOTNOTES: LABORERS WORKING 
OFF OR WITH OR FROM BOS'N CHAIRS, SWINGING 
SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER HOUR ABOVE 
THE APPLICABLE WAGE RATE.  THIS SHALL NOT APPLY TO 
WORKERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH 
IN GROUP 1‐A BELOW.        SEWER CLEANERS SHALL 



RECEIVE $4.00 PER DAY ABOVE GROUP 1 WAGE RATES.  
""SEWER CLEANER"" MEANS ANY WORKER WHO HANDLES OR 
COMES IN CONTACT WITH RAW SEWAGE IN SMALL DIAMETER 
SEWERS.  THOSE WHO WORK INSIDE RECENTLY ACTIVE, 
LARGE DIAMETER SEWERS, AND ALL RECENTLY ACTIVE 
SEWER MANHOLES SHAL RECEIVE $5.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.    MAINTENANCE AND REPAIR TRACK 
AND ROAD BEDS.  ALL EMPLOYEES PERFORMING WORK 
COVERED HEREIN SHALL RECEIVE $ .25 PER HOUR ABOVE 
THEIR REGULAR RATE FOR ALL WORK PERFORMED ON 
UNDERGROUND STRUCTURES NOT SPECIFICALLY COVERED 
HEREIN.  THIS PARAGRAPH SHALL NOT BE CONSTRUED TO 
APPLY TO WORK BELOW GROUND LEVEL IN OPEN CUT.  IT 
SHALL APPLY TO CUT AND COVER WORK OF SUBWAY 
CONSTRUCTION AFTER THE TEMPORARY COVER HAS BEEN 
PLACED..............................................$ 35.50                  27.30
LABORER, CONSTRUCTION CRAFT LABORERS ‐ AREA B: 
CONSTRUCTION SPECIALIST GROUP   ASPHALT IRONER AND 
RAKER; CHAINSAW; LASER BEAM IN CONNECTION WITH 
LABORERS' WORK; CAST‐IN‐ PLACE MANHOLE FORM SETTER; 
PRESSURE PIPELAYER; DAVIS TRENCHER ‐ 300 OR SIMILAR 
TYPE (AND ALL SMALL TRENCHERS); BLASTER; DIAMOND 
DRILLER; MULTIPLE UNIT DRILL; HYDRAULIC DRILL      
NAPA, SOLANO, AND SONOMA COUNTIES    FOOTNOTES:  
LABORERS WORKING OFF OR WITH OR FROM BOS'N CHAIRS, 
SWINGING SCAFFOLDS, BELTS SHALL RECEIVE $0.25 PER 
HOUR ABOVE THE APPLICABLE WAGE RATE.  THIS SHALL 
NOT APPLY TO WORKERS ENTITLED TO RECEIVE THE WAGE 
RATE SET FORTH IN GROUP 1‐A BELOW.                 
SEWER CLEANERS SHALL RECEIVE $4.00 PER DAY ABOVE 
GROUP 1 WAGE RATES.  ""SEWER CLEANER"" MEANS ANY 
WORKER WHO HANDLES OR COMES IN CONTACT WITH RAW 
SEWAGE IN SMALL DIAMETER SEWERS.  THOSE WHO WORK 
INSIDE RECENTLY ACTIVE, LARGE DIAMETER SEWERS, AND 
ALL RECENTLY ACTIVE SEWER MANHOLES SHAL RECEIVE 
$5.00 PER DAY ABOVE GROUP 1 WAGE RATES.      
MAINTENANCE AND REPAIR TRACK AND ROAD BEDS.  ALL 
EMPLOYEES PERFORMING WORK COVERED HEREIN SHALL 
RECEIVE $ .25 PER HOUR ABOVE THEIR REGULAR RATE FOR 
ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT 
SPECIFICALLY COVERED HEREIN.  THIS PARAGRAPH SHALL 
NOT BE CONSTRUED TO APPLY TO WORK BELOW GROUND 
LEVEL IN OPEN CUT.  IT SHALL APPLY TO CUT AND COVER 
WORK OF SUBWAY CONSTRUCTION AFTER THE TEMPORARY 
COVER HAS BEEN PLACED...............................$ 36.20                  27.30
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0016‐004 01/01/2025
                                                     Rates                  Fringes
PAINTERS   MARIN, NAPA, SOLANO & SONOMA COUNTIES    



PREMIUMS:  EXOTIC MATERIALS ‐ $1.25 ADDITIONAL PER 
HOUR.  SPRAY WORK: ‐ $0.50 ADDITIONAL PER HOUR.  
INDUSTRIAL PAINTING ‐ $0.25 ADDITIONAL PER HOUR  
[WORK ON INDUSTRIAL BUILDINGS USED FOR THE 
MANUFACTURE AND PROCESSING OF GOODS FOR SALE OR 
SERVICE; STEEL CONSTRUCTION (BRIDGES), STACKS, 
TOWERS, TANKS, AND SIMILAR STRUCTURES]  HIGH WORK:  
OVER 50 FEET ‐ $2.00 PER HOUR ADDITIONAL  100 TO 
180 FEET ‐ $4.00 PER HOUR ADDITIONAL  OVER 180 FEET 
‐ $6.00 PER HOUIR ADDITIONAL........................$ 53.38                  28.04
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0016‐005 01/01/2025
                                                     Rates                  Fringes
DRYWALL FINISHER/TAPER   ALPINE, BUTTE, COLUSA, EL 
DORADO (WEST OF THE SIERRA NEVADA MOUNTAINS), 
GLENN, LASSEN (WEST OF HWY. 395, EXCLUDING HONEY 
LAKE); MARIN, MODOC, NAPA, NEVADA (WEST OF THE 
SIERRA NEVADA MOUNTAINS), PLACER (WEST OF THE 
SIERRA NEVADA MOUNTAINS), PLUMAS, SACRAMENTO, 
SHASTA, SIERRA (WEST OF THE SIERRA NEVADA 
MOUNTAINS), SISKIYOU, SOLANO, SONOMA, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES.............$ 59.63                  31.29
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0016‐007 01/01/2025
                                                     Rates                  Fringes
PAINTERS  ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO 
(WEST OF THE SIERRA NEVADA MOUNTAINS), GLENN, 
LASSEN (WEST OF HIGHWAY 395, EXCLUDING HONEY LAKE), 
MODOC, NEVADA (WEST OF THE SIERRA NEVADA 
MOUNTAINS), PLACER (WEST OF THE SIERRA NEVADA 
MOUNTAINS), PLUMAS, SACRAMENTO, SHASTA, SIERRA 
(WEST OF THE SIERRA NEVADA MOUNTAINS), SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO & YUBA COUNTIES    
SPRAY/SANDBLAST: $0.50 ADDITIONAL PER HOUR.  EXOTIC 
MATERIALS: $1.25 ADDITIONAL PER HOUR.  HIGH TIME:  
OVER 50 FT ABOVE GROUND OR WATER LEVEL $2.00 
ADDITIONAL PER HOUR.  100 TO 180 FT ABOVE GROUND OR 
WATER LEVEL $4.00 ADDITIONAL PER HOUR.  OVER 180 FT 
ABOVE GROUND OR WATER LEVEL $6.00 ADDITIONAL PER 
HOUR................................................$ 43.45                  22.80
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0016‐008 01/01/2024
                                                     Rates                  Fringes
SOFT FLOOR LAYER   MARIN, NAPA, SOLANO AND SONOMA 
COUNTIES............................................$ 59.00                  33.03
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐



 PAIN0169‐004 01/01/2024
                                                     Rates                  Fringes
GLAZIER  MARIN , NAPA & SONOMA COUNTIES; SOLANO 
COUNTY (WEST OF A LINE DEFINED AS FOLLOWS: HWY. 80 
CORRIDOR BEGINNING AT THE CITY OF FAIRFIELD, 
INCLUDING TRAVIS AIR FORCE BASE AND SUISUN CITY; 
GOING NORTH OF MANAKAS CORNER RD., CONTINUE NORTH 
ON SUISUN VALLEY RD. TO THE NAPA COUNTY LINE; HWY. 
80 CORRIDOR SOUTH ON GRIZZLY ISLAND RD. TO THE 
GRIZZLY ISLAND MANAGEMENT AREA).....................$ 56.22                  34.00
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0567‐001 07/01/2025
                                                     Rates                  Fringes
PAINTERS: SPRAY PAINTER   EL DORADO COUNTY (EAST OF 
THE SIERRA NEVADA MOUNTAINS);  LASSEN COUNTY (EAST 
OF HIGHWAY 395, BEGINNING AT STACEY AND INCLUDING 
HONEY LAKE); NEVADA COUNTY (EAST OF THE SIERRA 
NEVADA MOUNTAINS); PLACER COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); AND SIERRA COUNTY (EAST 
OF THE SIERRA NEVADA MOUNTAINS)  PREMIUMS:  SPECIAL 
COATINGS (BRUSH), AND SANDBLASTING = $0.50/HR  
SPECIAL COATINGS (SPRAY), AND STEEPLEJACK = 
$1.00/HR  SPECIAL COATING SPRAY STEEL = $1.25/HR  
SWING STAGE = $2.00/HR  *A SPECIAL COATING IS A 
COATING THAT REQUIRES THE MIXING OF 2 OR MORE 
PRODUCTS............................................$ 41.43                  16.16
PAINTERS: PAPERHANGER   (EL DORADO COUNTY (EAST OF 
THE SIERRA NEVADA MOUNTAINS);  LASSEN COUNTY (EAST 
OF HIGHWAY 395, BEGINNING AT STACEY AND INCLUDING 
HONEY LAKE); NEVADA COUNTY (EAST OF THE SIERRA 
NEVADA MOUNTAINS); PLACER COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); AND SIERRA COUNTY (EAST 
OF THE SIERRA NEVADA MOUNTAINS)  PREMIUMS:  SPECIAL 
COATINGS (BRUSH), AND SANDBLASTING = $0.50/HR  
SPECIAL COATINGS (SPRAY), AND STEEPLEJACK = 
$1.00/HR  SPECIAL COATING SPRAY STEEL = $1.25/HR  
SWING STAGE = $2.00/HR  *A SPECIAL COATING IS A 
COATING THAT REQUIRES THE MIXING OF 2 OR MORE 
PRODUCTS............................................$ 42.19                  16.16
PAINTERS: BRUSH AND ROLLER   EL DORADO COUNTY (EAST 
OF THE SIERRA NEVADA MOUNTAINS);  LASSEN COUNTY 
(EAST OF HIGHWAY 395, BEGINNING AT STACEY AND 
INCLUDING HONEY LAKE); NEVADA COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); PLACER COUNTY (EAST OF 
THE SIERRA NEVADA MOUNTAINS); AND SIERRA COUNTY 
(EAST OF THE SIERRA NEVADA MOUNTAINS)  PREMIUMS:  
SPECIAL COATINGS (BRUSH), AND SANDBLASTING = 
$0.50/HR  SPECIAL COATINGS (SPRAY), AND STEEPLEJACK 
= $1.00/HR  SPECIAL COATING SPRAY STEEL = $1.25/HR  



SWING STAGE = $2.00/HR  *A SPECIAL COATING IS A 
COATING THAT REQUIRES THE MIXING OF 2 OR MORE 
PRODUCTS............................................$ 39.43                  16.16
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0567‐007 07/01/2022
                                                     Rates                  Fringes
SOFT FLOOR LAYER   EL DORADO COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); LASSEN COUNTY (EAST OF 
HIGHWAY 395, BEGINNING AT STACEY AND INCLUDING 
HONEY LAKE); NEVADA COUNTY (EAST OF THE SIERRA 
NEVADA MOUNTAINS); PLACER COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS) AND SIERRA COUNTY (EAST OF 
THE SIERRA NEVADA MOUNTAINS)).......................$ 34.27                  16.47
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0567‐010 07/01/2024
                                                     Rates                  Fringes
DRYWALL: (2) STEEPLEJACK ‐ TAPER, OVER 40 FT WITH 
OPEN SPACE BELOW   EL DORADO COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS);  LASSEN COUNTY (EAST OF 
HIGHWAY 395, BEGINNING AT STACEY AND INCLUDING 
HONEY LAKE); NEVADA COUNTY (EAST OF THE SIERRA 
NEVADA MOUNTAINS); PLACER COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); AND SIERRA COUNTY (EAST 
OF THE SIERRA NEVADA MOUNTAINS).....................$ 44.29                  16.12
DRYWALL: (1) TAPER (EL DORADO COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS);  LASSEN COUNTY (EAST OF 
HIGHWAY 395, BEGINNING AT STACEY AND INCLUDING 
HONEY LAKE); NEVADA COUNTY (EAST OF THE SIERRA 
NEVADA MOUNTAINS); PLACER COUNTY (EAST OF THE 
SIERRA NEVADA MOUNTAINS); AND SIERRA COUNTY (EAST 
OF THE SIERRA NEVADA MOUNTAINS).....................$ 42.79                  16.12
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN0767‐004 01/01/2024
                                                     Rates                  Fringes
GLAZIER   ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SOLANO 
(REMAINDER), SUTTER, TEHAMA, TRINITY, YOLO, YUBA....$ 43.25                  35.62
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN1176‐001 07/01/2022
                                                     Rates                  Fringes
PARKING LOT STRIPING/HIGHWAY MARKING: HIGHWAY 
IMPROVEMENT: GROUP 3 PROTECTIVE COATING, PAVEMENT 
SEALING.............................................$ 35.11                  17.62
PARKING LOT STRIPING/HIGHWAY MARKING: HIGHWAY 
IMPROVEMENT: GROUP 1 STRIPER: LAYOUT AND 



APPLICATION OF PAINTED TRAFFIC STRIPES AND MARKING; 
HOT THERMO PLASTIC; TAPE, TRAFFIC STRIPES AND 
MARKINGS............................................$ 40.83                  17.62
PARKING LOT STRIPING/HIGHWAY MARKING: HIGHWAY 
IMPROVEMEMT: GROUP 2 GAMECOURT & PLAYGROUND 
INSTALLER...........................................$ 34.71                  17.62
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PAIN1237‐001 01/01/2024
                                                     Rates                  Fringes
SOFT FLOOR LAYER   ALPINE; COLUSA; EL DORADO (WEST 
OF THE SIERRA NEVADA MOUNTAINS); GLENN; LASSEN 
(WEST OF HIGHWAY 395, BEGINNING AT STACEY AND 
INCLUDING HONEY LAKE); MODOC; NEVADA (WEST OF THE 
SIERRA NEVADA MOUNTAINS); PLACER (WEST OF THE 
SIERRA NEVADA MOUNTAINS); PLUMAS; SACRAMENTO; 
SHASTA; SIERRA (WEST OF THE SIERRA NEVADA 
MOUNTAINS); SISKIYOU; SUTTER; TEHAMA; TRINITY; YOLO 
AND YUBA COUNTIES...................................$ 48.54                  26.59
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLAS0300‐003 07/01/2018
                                                     Rates                  Fringes
PLASTERER   AREA 355: NAPA & SONOMA COUNTIES........$ 32.70                  31.68
PLASTERER   AREA 355: MARIN.........................$ 36.73                  31.68
PLASTERER   AREA 295: ALPINE, AMADOR, BUTTE, 
COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SOLANO, SUTTER, TEHEMA, TRINITY, YOLO & 
YUBA COUNTIES.......................................$ 32.70                  31.68
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLAS0300‐005 07/01/2016
                                                     Rates                  Fringes
CEMENT MASON/CONCRETE FINISHER......................$ 32.15                  23.27
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0038‐002 07/01/2025
                                                     Rates                  Fringes
PLUMBER, PLUMBER, STEAMFITTER, REFRIGERATION FITTER 
(MARIN AND SONOMA COUNTIES).........................$ 91.00                  49.40
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0038‐006 07/01/2025
                                                     Rates                  Fringes
LANDSCAPE/IRRIGATION FITTER: UNDERGROUND/UTILITY 
FITTER   MARIN & SONOMA COUNTIES....................$ 77.35                  36.53
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0228‐001 01/01/2026



                                                     Rates                  Fringes
PLUMBER   BUTTE, COLUSA, GLENN, LASSEN, MODOC, 
PLUMAS, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
TRINITY & YUBA COUNTIES.............................$ 52.75                  41.39
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0343‐001 07/01/2025
                                                     Rates                  Fringes
PLUMBER/PIPEFITTER: ALL OTHER WORK   NAPA AND 
SOLANO COUNTIES    FOOTNOTES: WHILE FITTING 
GALVANIZED MATERIAL: $.75 PER HOUR ADDITIONAL.  
WORK FROM TRUSSES, TEMPORARY STAGING, UNGUARDED 
STRUCTURES 35' FROM THE GROUND OR WATER: $.75 PER 
HOUR ADDITIONAL.  WORK FROM SWINGING SCAFFOLDS, 
BOATSWAINS CHAIRS OR SIMILAR DEVICES: $.75 PER HOUR 
ADDITIONAL..........................................$ 71.60                  38.38
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0350‐001 08/01/2023
                                                     Rates                  Fringes
PLUMBER/PIPEFITTER   EL DORADO COUNTY (LAKE TAHOE 
AREA ONLY); NEVADA COUNTY (LAKE TAHOE AREA ONLY); 
AND PLACER COUNTY (LAKE TAHOE AREA ONLY)............$ 52.14                  18.71
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0355‐001 07/01/2025
                                                     Rates                  Fringes
UNDERGROUND UTILITY WORKER: /LANDSCAPE FITTER   
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NAPA, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SOLANO, 
SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES....$ 36.01                  18.50
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0442‐003 01/01/2026
                                                     Rates                  Fringes
PLUMBER   AMADOR (SOUTH OF SAN JOAQUIN RIVER) AND 
ALPINE COUNTIES.....................................$ 58.45                  38.74
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 PLUM0447‐001 07/01/2025
                                                     Rates                  Fringes
PLUMBER/PIPEFITTER: LIGHT COMMERCIAL WORK   AMADOR 
(NORTH OF SAN JOAQUIN RIVER), EL DORADO (EXCLUDING 
LAKE TAHOE AREA), NEVADA (EXCLUDING LAKE TAHOE 
AREA); PLACER  (EXCLUDING LAKE TAHOE AREA), 
SACRAMENTO AND YOLO COUNTIES........................$ 55.58                  24.02
PLUMBER/PIPEFITTER: JOURNEYMAN   AMADOR (NORTH OF 
SAN JOAQUIN RIVER), EL DORADO (EXCLUDING LAKE TAHOE 
AREA), NEVADA (EXCLUDING LAKE TAHOE AREA); PLACER  



(EXCLUDING LAKE TAHOE AREA), SACRAMENTO AND YOLO 
COUNTIES............................................$ 67.37                  30.00
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ROOF0081‐006 08/01/2024
                                                     Rates                  Fringes
ROOFER   MARIN, NAPA, SOLANO AND SONOMA COUNTIES....$ 54.94                  23.34
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 ROOF0081‐007 08/01/2023
                                                     Rates                  Fringes
ROOFER   ALPINE, BUTTE, COLUSA, EL DORADO, 
GLENN,LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES............$ 46.73                  21.36
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SFCA0483‐003 01/01/2026
                                                     Rates                  Fringes
SPRINKLER FITTER (FIRE SPRINKLERS)   MARIN, NAPA, 
SOLANO AND SONOMA COUNTIES..........................$ 81.54                  41.35
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SFCA0669‐003 01/01/2026
                                                     Rates                  Fringes
SPRINKLER FITTER (ALPINE, BUTTE, COLUSA, EL DORADO, 
GLENN, LASSEN, MODOC, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES)............$ 52.06                  29.86
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐006 06/29/2020
                                                     Rates                  Fringes
SHEET METAL WORKER: MECHANICAL CONTRACTS $200,000 
OR LESS   MARIN, NAPA, SOLANO  SONOMA & TRINITY 
COUNTIES............................................$ 55.92                  45.29
SHEET METAL WORKER: ALL OTHER WORK   MARIN, NAPA, 
SOLANO  SONOMA & TRINITY COUNTIES...................$ 64.06                  46.83
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐009 07/01/2021
                                                     Rates                  Fringes
SHEET METAL WORKER   AMADOR, COLUSA, EL DORADO, 
NEVADA, PLACER, SACRAMENTO, SUTTER, YOLO AND YUBA 
COUNTIES............................................$ 47.85                  41.90
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐010 07/01/2020
                                                     Rates                  Fringes
SHEET METAL WORKER   ALPINE COUNTY..................$ 43.50                  37.42



‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐011 07/01/2020
                                                     Rates                  Fringes
SHEET METAL WORKER: METAL DECKING AND SIDING ONLY   
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, YOLO AND YUBA COUNTIES....$ 44.45                  35.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐014 07/01/2020
                                                     Rates                  Fringes
SHEET METAL WORKER: METAL DECKING AND SIDING ONLY 
(MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES)..$ 44.45                  35.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 SHEE0104‐019 07/01/2020
                                                     Rates                  Fringes
SHEET METAL WORKER: MECHANICAL JOBS OVER $200,000   
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, 
SIERRA, SISKIYOU AND TEHAMA COUNTIES................$ 46.60                  40.21
SHEET METAL WORKER: MECHANICAL JOBS $200,000 & 
UNDER   BUTTE, GLENN, LASSEN, MODOC, PLUMAS, 
SHASTA, SIERRA, SISKIYOU AND TEHAMA COUNTIES........$ 35.16                  35.88
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 TEAM0094‐001 07/01/2025
                                                     Rates                  Fringes
TRUCK DRIVERS: GROUP 5: DUMP TRUCKS, 65 YDS. AND 
OVER; HOLLAND HAULER; LOW BED HEAVY DUTY TRANSPORT 
OVER 7 AXLES  FOOTNOTES:     ARTICULATED DUMP 
TRUCK; BULK CEMENT SPREADER (WITH OR WITHOUT 
AUGER); DUMPCRETE TRUCK; SKID TRUCK (DEBRIS BOX); 
DRY PRE‐BATCH CONCRETE MIX TRUCKS; DUMPSTER OR 
SIMILAR TYPE; SLURRY TRUCK: USE DUMP TRUCK YARDAGE 
RATE.      HEATER PLANER; ASPHALT BURNER; SCARIFIER 
BURNER; INDUSTRIAL LIFT TRUCK (MECHANICAL 
TAILGATE); UTILITY AND CLEAN‐UP TRUCK: USE 
APPROPRIATE RATE FOR THE POWER UNIT OR THE 
EQUIPMENT UTILIZED.                    TRUCK DRIVER 
CLASSIFICATIONS.....................................$ 44.56                  34.28
TRUCK DRIVERS: GROUP 4: DUMP TRUCKS, OVER 25 YDS. 
AND UNDER 65 YDS.; WATER PULLS ‐ DW 10'S, 20'S, 
21'S AND OTHER SIMILAR EQUIPMENT WHEN PULLING 
AQUA/PAK OR WATER TANK TRAILERS; HELICOPTER PILOTS 
(WHEN TRANSPORTING MEN AND MATERIALS); LOWBEDK 
HEAVY DUTY TRANSPORT UP TO INCLUDING 7 AXLES; 
DW10'S, 20'S, 21'S AND OTHER SIMILAR CAT TYPE, 
TERRA COBRA, LETOURNEAU PULLS, TOURNOROCKER, EUCLID 
AND SIMILAR TYPE EQUIPMENT WHEN PULLING FUEL AND/OR 



GREASE TANK TRAILERS OR OTHER MISCELLANEOUS 
TRAILERS; VACUUM TRUCKS 7500 GALS AND OVER AND 
TRUCK REPAIRMAN  FOOTNOTES:     ARTICULATED DUMP 
TRUCK; BULK CEMENT SPREADER (WITH OR WITHOUT 
AUGER); DUMPCRETE TRUCK; SKID TRUCK (DEBRIS BOX); 
DRY PRE‐BATCH CONCRETE MIX TRUCKS; DUMPSTER OR 
SIMILAR TYPE; SLURRY TRUCK: USE DUMP TRUCK YARDAGE 
RATE.      HEATER PLANER; ASPHALT BURNER; SCARIFIER 
BURNER; INDUSTRIAL LIFT TRUCK (MECHANICAL 
TAILGATE); UTILITY AND CLEAN‐UP TRUCK: USE 
APPROPRIATE RATE FOR THE POWER UNIT OR THE 
EQUIPMENT UTILIZED.                    TRUCK DRIVER 
CLASSIFICATIONS.....................................$ 44.21                  34.28
TRUCK DRIVERS: GROUP 3: DUMP TRUCKS, 8 YDS. AND 
INCLUDING 24 YDS.; TRANSIT MIXERS, OVER 10 YDS.; 
WATER TRUCKS, 7,000 GALS. AND OVER; JETTING TRUCKS, 
7,000 GALS. AND OVER; VACUUM TRUCKS UNDER 7500 
GALS. TRUCKS TOWING TILT BED OR FLAT BED PULL 
TRAILERS; LOWBED HEAVY DUTY TRANSPORT; HEAVY DUTY 
TRANSPORT TILLER PERSON; SELF‐ PROPELLED STREET 
SWEEPER WITH SELF‐CONTAINED REFUSE BIN; BOOM TRUCK 
‐ HYDRO‐LIFT OR SWEDISH TYPE EXTENSION OR 
RETRACTING CRANE; P.B. OR SIMILAR TYPE SELF‐LOADING 
TRUCK; TIRE REPAIRPERSON; COMBINATION BOOTPERSON 
AND ROAD OILER; DRY DISTRIBUTION TRUCK (A 
BOOTPERSON WHEN EMPLOYED ON SUCH EQUIPMENT, SHALL 
RECEIVE THE RATE SPECIFIED FOR THE CLASSIFICATION 
OF ROAD OIL TRUCKS OR BOOTPERSON); AMMONIA NITRATE 
DISTRIBUTOR, DRIVER AND MIXER; SNOW GO AND/OR PLOW  
FOOTNOTES:     ARTICULATED DUMP TRUCK; BULK CEMENT 
SPREADER (WITH OR WITHOUT AUGER); DUMPCRETE TRUCK; 
SKID TRUCK (DEBRIS BOX); DRY PRE‐BATCH CONCRETE MIX 
TRUCKS; DUMPSTER OR SIMILAR TYPE; SLURRY TRUCK: USE 
DUMP TRUCK YARDAGE RATE.      HEATER PLANER; 
ASPHALT BURNER; SCARIFIER BURNER; INDUSTRIAL LIFT 
TRUCK (MECHANICAL TAILGATE); UTILITY AND CLEAN‐UP 
TRUCK: USE APPROPRIATE RATE FOR THE POWER UNIT OR 
THE EQUIPMENT UTILIZED.                    TRUCK 
DRIVER CLASSIFICATIONS..............................$ 43.86                  34.28
TRUCK DRIVERS: GROUP 2: DUMP TRUCKS, 6 YDS. AND 
UNDER 8 YDS.; TRANSIT MIXERS, THROUGH 10 YDS.; 
WATER TRUCKS, UNDER 7,000 GALS.; JETTING TRUCKS, 
UNDER 7,000 GALS.; SINGLE‐UNIT FLAT RACK (3‐AXLE 
UNIT); HIGHBED HEAVY DUTY TRANSPORT; SCISSOR TRUCK; 
RUBBER‐TIRED MUCK CAR (NOT SELF‐LOADED); 
RUBBER‐TIRED TRUCK JUMBO; WINCH TRUCK AND ""A"" FRAME 
DRIVERS; COMBINATION WINCH TRUCK WITH HOIST; ROAD 
OIL TRUCK OR BOOTPERSON; BUGGYMOBILE; ROSS, HYSTER 
AND SIMILAR STRADDLE CARRIERS; SMALL RUBBER‐TIRED 
TRACTOR  FOOTNOTES:     ARTICULATED DUMP TRUCK; 



BULK CEMENT SPREADER (WITH OR WITHOUT AUGER); 
DUMPCRETE TRUCK; SKID TRUCK (DEBRIS BOX); DRY 
PRE‐BATCH CONCRETE MIX TRUCKS; DUMPSTER OR SIMILAR 
TYPE; SLURRY TRUCK: USE DUMP TRUCK YARDAGE RATE.    
  HEATER PLANER; ASPHALT BURNER; SCARIFIER BURNER; 
INDUSTRIAL LIFT TRUCK (MECHANICAL TAILGATE); 
UTILITY AND CLEAN‐UP TRUCK: USE APPROPRIATE RATE 
FOR THE POWER UNIT OR THE EQUIPMENT UTILIZED.       
             TRUCK DRIVER CLASSIFICATIONS...........$ 43.56                  34.28
TRUCK DRIVERS: GROUP 1: DUMP TRUCKS, UNDER 6 YDS.; 
SINGLE UNIT FLAT RACK (2‐ AXLE UNIT); NIPPER TRUCK 
(WHEN FLAT RACK TRUCK IS USED APPROPRIATE FLAT RACK 
SHALL APPLY); CONCRETE PUMP TRUCK (WHEN FLAT RACK 
TRUCK IS USED APPROPRIATE FLAT RACK SHALL APPLY); 
CONCRETE PUMP MACHINE; FORK LIFT AND LIFT JITNEYS; 
FUEL AND/OR GREASE TRUCK DRIVER OR FUEL PERSON; 
SNOW BUGGY; STEAM CLEANING; BUS OR PERSONHAUL 
DRIVER; ESCORT OR PILOT CAR DRIVER; PICKUP TRUCK; 
TEAMSTER OILER/GREASER AND/OR SERVICEPERSON; HOOK 
TENDER (INCLUDING LOADING AND UNLOADING); TEAM 
DRIVER; TOOL ROOM ATTENDANT (REFINERIES)  
FOOTNOTES:     ARTICULATED DUMP TRUCK; BULK CEMENT 
SPREADER (WITH OR WITHOUT AUGER); DUMPCRETE TRUCK; 
SKID TRUCK (DEBRIS BOX); DRY PRE‐BATCH CONCRETE MIX 
TRUCKS; DUMPSTER OR SIMILAR TYPE; SLURRY TRUCK: USE 
DUMP TRUCK YARDAGE RATE.      HEATER PLANER; 
ASPHALT BURNER; SCARIFIER BURNER; INDUSTRIAL LIFT 
TRUCK (MECHANICAL TAILGATE); UTILITY AND CLEAN‐UP 
TRUCK: USE APPROPRIATE RATE FOR THE POWER UNIT OR 
THE EQUIPMENT UTILIZED.                    TRUCK 
DRIVER CLASSIFICATIONS..............................$ 43.26                  34.28
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
WELDERS ‐ Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis‐Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health‐related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other



health‐related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government‐contracts.

Note: Executive Order 13658 generally applies to contracts subject 
to the Davis‐Bacon Act that were awarded on or between January 1, 
2015 and January 29, 2022, and that have not been renewed or 
extended on or after January 30, 2022. Executive Order 13658 does 
not apply to contracts subject only to the Davis‐Bacon Related Acts 
regardless of when they were awarded. If a contract is subject to 
Executive Order 13658, the contractor must pay all covered workers 
at least $13.65 per hour (or the applicable wage rate listed on this 
wage determination, if it is higher) for all hours spent performing on 
the contract from May 11, 2026, through December 31, 2026.  The 
applicable Executive Order minimum wage rate will be adjusted annually.
Additional information on contractor requirements and worker 
protections under Executive Order 13658 is available at 
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four‐letter identifier beginning with characters other than
 SU ,  UAVG ,  SA , or  SC  denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198‐005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the



example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG‐OH‐0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The  SU  identifier indicates that either a single non‐union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non‐union rates. Example: SUFL2022‐007
6/27/2024. SU indicates the rate is a single non‐union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

 SU  wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The  SA  identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were



adopted under 29 C.F.R 1.3(g)‐(h).  Example: SAME2023‐007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the  SA  identifier took
effect under state law in the state from which the rates were
adopted.
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can
be:
           a) a survey underlying a wage determination
           b) an existing published wage determination
           c) an initial WHD letter setting forth a position on
                a wage determination matter
           d) an initial conformance (additional classification
                and rate) determination
On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:
            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD‐Office@dol.gov or
by mail to:
            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210



The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:
            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.
================================================================
          END OF GENERAL DECISION "
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EXHIBIT 12-G: REQUIRED FEDERAL-AID CONTRACT LANGUAGE 
(For Local Assistance Construction Projects) 
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1. DISADVANTAGED BUSINESS ENTERPRISES (DBE) 
The contractor, subrecipient or subcontractor shall take necessary and reasonable steps to ensure that DBEs 
have opportunity to participate in the contract (49 CFR 26). To ensure equal participation of DBEs provided in 49 
CFR 26.5, the Agency shows a contract goal for DBEs. The prime contractor shall make work available to DBEs 
and select work parts consistent with available DBE subcontractors and suppliers. 

The prime contractor shall meet the DBE goal shown elsewhere in these special provisions or demonstrate that 
they made adequate Good Faith Efforts (GFE) to meet this goal. An adequate GFE means that the bidder must 
show that it took all necessary and reasonable steps to achieve a DBE goal that, by their scope, intensity, and 
appropriateness to the objective, could reasonably be expected to meet the DBE goal. 

If the DBE goal is not met, the contractor needs to complete and submit the DBE GFE documentation as 
described in Local Assistance Procedures Manual (LAPM) Chapter 9, Section 9.8 within 5 (five) days of bid 
opening. 

It is the prime contractor’s responsibility to verify that the DBE firm is certified as a DBE on the date of bid 
opening by using the California Unified Certification Program (CUCP) database and possesses the most specific 
available North American Industry Classification System (NAICS) codes and Work Code applicable to the type of 
work the firm will perform on the contract. Additionally, the prime contractor is responsible to document this 
verification by printing out the CUCP data for each DBE firm. A list of DBEs certified by the CUCP can be found 
at: https://dot.ca.gov/programs/civil-rights/dbe-search.       

DBE participation will only count toward the California Department of Transportation’s federally mandated 
statewide overall DBE goal if the DBE performs a commercially useful function under 49 CFR 26.55. 

Credit for materials or supplies the prime contractor purchases from DBEs counts towards the goal in the 
following manner: 

• 100 percent counts if the materials or supplies are obtained from a DBE manufacturer. 

• 60 percent counts if the materials or supplies are obtained from a DBE regular dealer. 

• Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 
supplies count if obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR 26.55 
defines "manufacturer" and "regular dealer." 

The prime contractor receives credit towards the goal if they employ a DBE trucking company that performs a 
commercially useful function as defined in 49 CFR 26.55(d) as follows: 

• The DBE must be responsible for the management and supervision of the entire trucking operation for 
which it is responsible on a particular contract, and there cannot be a contrived arrangement for the 
purpose of meeting DBE goals. 

• The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on 
the contract. 

• The DBE receives credit for the total value of the transportation services it provides on the Contract 
using trucks it owns, insures, and operates using drivers it employs. 

• The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a 
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the 
transportation services the lessee DBE provides on the Contract. 

• The DBE may also lease trucks from a non-DBE firm, including from an owner-operator. The DBE that 
leases trucks equipped with drivers from a non-DBE is entitled to credit for the total value of 
transportation services provided by non-DBE leased trucks equipped with drivers not to exceed the 
value of transportation services on the contract provided by DBE-owned trucks or leased trucks with 
DBE employee drivers. Additional participation by non-DBE owned trucks equipped with drivers 
receives credit only for the fee or commission it receives as a result of the lease arrangement. 

• The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases 
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to 
credit for the total value of these hauling services. 

 

https://dot.ca.gov/programs/civil-rights/dbe-search
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• A lease must indicate that the DBE has exclusive use of and control over the truck. This does not 
preclude the leased truck from working for others during the term of the lease with the consent of the 
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks 
must display the name and identification number of the DBE. 

A. Nondiscrimination Statement 
The contractor, subrecipient or subcontractor will never exclude any person from participation in, deny any 
person the benefits of, or otherwise discriminate against anyone in connection with the award and performance 
of any contract covered by 49 CFR 26 on the basis of race, color, sex, or national origin. In administering the 
Local Agency components of the DBE Program Plan, the contractor, subrecipient or subcontractor will not, 
directly, or through contractual or other arrangements, use criteria or methods of administration that have the 
effect of defeating or substantially impairing accomplishment of the objectives of the DBE Program Plan with 
respect to individuals of a particular race, color, sex, or national origin. 

B. Contract Assurance 
Under 49 CFR 26.13(b): The contractor, subrecipient or subcontractor shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR 26 in the award and administration of federal-aid contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the recipient deems appropriate, which may include, but 
is not limited to: 

(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 

(3) Liquidated damages; and/or 

(4) Disqualifying the contractor from future bidding as non-responsible. 

C. Prompt Progress Payment 
In accordance with California Business and Professions Code section 7108.5, the prime contractor or 
subcontractor shall pay to any subcontractor, not later than seven days after receipt of each progress payment, 
unless otherwise agreed to in writing, the respective amounts allowed the contractor on account of the work 
performed by the subcontractors, to the extent of each subcontractor’s interest therein. In the event that there is 
a good faith dispute over all or any portion of the amount due on a progress payment from the prime contractor 
or subcontractor to a subcontractor, the prime contractor or subcontractor may withhold no more than 150 
percent of the disputed amount. Any violation of this requirement shall constitute a cause for disciplinary action 
and shall subject the licensee to a penalty, payable to the subcontractor, of 2 percent of the amount due per 
month for every month that payment is not made.  

In any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled to his or her 
attorney’s fees and costs. The sanctions authorized under this requirement shall be separate from, and in 
addition to, all other remedies, either civil, administrative, or criminal. This clause applies to both DBE and non-
DBE subcontractors. 

C. Prompt Payment of Withheld Funds to Subcontractors 
The Agency may hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the Agency, of the contract work, and pay retainage to the prime 
contractor based on these acceptances. The Agency shall designate one of the methods below in the contract to 
ensure prompt and full payment of any retainage kept by the prime contractor or subcontractor to a 
subcontractor. The Agency shall include either Method 1, Method 2, or Method 3 below and delete the other two. 

Method 1: No retainage will be held by the Agency from progress payments due to the prime contractor. 
Prime contractors and subcontractors are prohibited from holding retainage from subcontractors. Any delay 
or postponement of payment may take place only for good cause and with the Agency’s prior written 
approval. Any violation of these provisions shall subject the violating contractor or subcontractor to the 
penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code and Section 10262 of the California Public Contract Code. This requirement shall not be 
construed to limit or impair any contractual, administrative or judicial remedies, otherwise available to the 
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contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the contractor, 
deficient subcontractor performance and/or noncompliance by a subcontractor. This clause applies to both 
DBE and non-DBE subcontractors. 

Method 2: No retainage will be held by the Agency from progress payments due to the prime contractor. 
Any retainage kept by the prime contractor or by a subcontractor must be paid in full to the earning 
subcontractor within seven (7) days after the subcontractor’s work is satisfactorily completed. Any delay or 
postponement of payment may take place only for good cause and with the Agency’s prior written approval. 
Any violation of these provisions shall subject the violating contractor or subcontractor to the penalties, 
sanctions, and remedies specified in Section 7108.5 of the California Business and Professions Code and 
Section 10262 of the California Public Contract Code. This requirement shall not be construed to limit or 
impair any contractual, administrative or judicial remedies, otherwise available to the contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the contractor, deficient 
subcontractor performance and/or noncompliance by a subcontractor. This clause applies to both DBE and 
non-DBE subcontractors. 

Method 3: The Agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the Agency of the contract work and pay retainage to 
the prime contractor based on these acceptances. The prime contractor or subcontractor shall return all 
monies withheld in retention from all subcontractors within seven (7) days after receiving payment for work 
satisfactorily completed and accepted including incremental acceptances of portions of the contract work by 
the Agency. Any delay or postponement of payment may take place only for good cause and with the 
Agency’s prior written approval. Any violation of these provisions shall subject the violating prime contractor 
or subcontractor to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California 
Business and Professions Code and Section 10262 of the California Public Contract Code. This requirement 
shall not be construed to limit or impair any contractual, administrative or judicial remedies otherwise 
available to the contractor or subcontractor in the event of a dispute involving late payment or nonpayment 
by the contractor; deficient subcontractor performance and/or noncompliance by a subcontractor. This 
clause applies to both DBE and non-DBE subcontractors. 

Any violation of these provisions of Prompt Progress Payment and Prompt Payment of Withheld Funds to 
Subcontractors shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other 
remedies specified therein. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the prime contractor or subcontractor in the event of a 
dispute involving late payment or nonpayment by the prime contractor, deficient subcontract performance, or 
noncompliance by a subcontractor. 

D. Termination and Replacement of DBE Subcontractors 
The prime contractor shall utilize the specific DBEs listed to perform the work and supply the materials for which 
each is listed unless the contractor obtains the Agency’s written consent. The prime contractor shall not 
terminate or replace a listed DBE for convenience and perform the work with their own forces or obtain materials 
from other sources without prior written authorization from the Agency. Unless the Agency’s prior written consent 
is provided, the contractor shall not be entitled to any payment for work or material unless it is performed or 
supplied by the listed DBE on the Exhibit 15-G Construction Contract DBE Commitment form, included in the 
Bid. 

Termination of DBE Subcontractors 

After a contract with a specified DBE goal has been executed, termination of a DBE may be allowed for the 
following, but not limited to, justifiable reasons with prior written authorization from the Agency: 

a. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the 
project. 

b. The Local Agency stipulated that a bond is a condition of executing the subcontract and the listed 
DBE fails to meet the Local Agency’s bond requirements. 

c. Work requires a contractor's license and listed DBE does not have a valid license under Contractors 
License Law, or is not properly registered with the California Department of Industrial Relations as a 
public works contractor. 

d. Listed DBE fails or refuses to perform the work or furnish the listed materials (failing or refusing to 
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perform is not an allowable reason to remove a DBE if the failure or refusal is a result of bad faith or 
discrimination). 

e. Listed DBE's work is unsatisfactory and not in compliance with the contract. 

f. Listed DBE is ineligible to work on the project because of suspension or debarment. 

g. Listed DBE becomes bankrupt or insolvent or exhibits credit unworthiness. 

h. Listed DBE voluntarily withdraws with written notice from the Contract 
i. Listed DBE is ineligible to receive credit for the type of work required. 

j. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 
Contract. 

k. The Agency determines other documented good cause. 
 

To terminate a DBE or to terminate a portion of a DBE's work, the contractor must use the following procedures: 

1. Send a written notice to the DBE of Contractor’s intent to use other forces or material sources and 
include one or more justifiable reasons listed above. Simultaneously send a copy of this written notice to 
the Agency. The written notice to the DBE must request they provide any response within five (5) 
business days to both the Contractor and the Agency by either acknowledging their agreement or 
documenting their reasoning as to why the use of other forces or sources of materials should not occur. 

2. If the DBE does not respond within 5 business days, Contractor may move forward with the request as if 
the DBE had agreed to Contractor’s written notice. 

3. Submit Contractor’s DBE termination request by written letter to the Agency and include: 

• One or more above listed justifiable reasons along with supporting documentation. 

• Contractor’s written notice to the DBE regarding the request, including proof of transmission and 
tracking documentation of Contractor’s written notice 

• The DBE's response to Contractor’s written notice, if received. If a written response was not 
provided, provide a statement to that effect. 

 
The Agency shall respond in writing to Contractor’s DBE termination request within 5 business days. 

Replacement of DBE Subcontractors 

After receiving the Agency’s written authorization of DBE termination request, the Contractor must obtain the 
Agency’s written agreement for DBE replacement. The Contractor must find or demonstrate GFEs to find 
qualified DBE replacement firms to perform the work to the extent needed to meet the DBE commitment. 

 
The following procedures shall be followed to request authorization to replace a DBE firm: 

1. Submit a request to replace a DBE with other forces or material sources in writing to the Agency which 
must include: 

a.  Description of remaining uncommitted work items made available for replacement DBE solicitation 
and participation. 

b.  The proposed DBE replacement firm's business information, the work they have agreed to 
perform, and the following:  

• Quote for bid item work and description of work to be performed  

• Proposed subcontract agreement and written confirmation of agreement to perform on the 
Contract 

• Revised Subcontracting Request form 

• Revised Exhibit 15-G: Construction Contract DBE Commitment 
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2. If Contractor has not identified a DBE replacement firm, submit documentation of the Contractor’s GFEs 
to use DBE replacement firms within 7 days of Agency's authorization to terminate the DBE. The 
Contractor may request the Agency's approval to extend this submittal period to a total of 14 days.  
Submit documentation of actions taken to find a DBE replacement firm, such as: 

• Search results of certified DBEs available to perform the original DBE work identified and/or other 
work the Contractor had intended to self-perform, to the extent needed to meet the DBE 
commitment 

• Solicitations of DBEs for performance of work identified 

• Correspondence with interested DBEs that may have included contract details and requirements 

• Negotiation efforts with DBEs that reflect why an agreement was not reached 

• If a DBE's quote was rejected, provide Contractor’s reasoning for the rejection, such as why the 
DBE was unqualified for the work, or why the price quote was unreasonable or excessive 

• Copies of each DBE's and non-DBE's price quotes for work identified, as the Agency may contact 
the firms to verify solicitation efforts and determine if the DBE quotes are substantially higher 

• Additional documentation that supports the GFE  

The Agency shall respond in writing to the Contractor’s DBE replacement request within five (5) business days. 
The Contractor must submit a revised Subcontracting Request form if the replacement plan is authorized by the 
Agency. 

E. Commitment and Utilization 
The Agency’s DBE program must include a monitoring and enforcement mechanism to ensure that DBE 
commitments reconcile to DBE utilization.  

The bidder shall complete and sign Exhibit 15-G: Construction Contract DBE Commitment included in the 
contract documents regardless of whether DBE participation is reported. The bidder shall provide written 
confirmation from each DBE that the DBE is participating in the Contract. LAPM Exhibit 9-I: DBE Confirmation or 
equivalent form and DBE’s quote must be submitted. The written confirmation must be submitted no later than 
4pm on the 5th day after bid opening. If a DBE is participating as a joint venture partner, the bidder shall submit 
a copy of the joint venture agreement. 

If the DBE Commitment form, Exhibit 15-G, is not submitted with the bid, it must be completed and submitted by 
all bidders to the Agency within five (5) days of bid opening. If the bidder does not submit the DBE Commitment 
form within the specified time, the Agency will find the bidder’s bid nonresponsive. 

The prime contractor shall use each DBE subcontractor as listed on Exhibit 15-G: Construction Contract DBE 
Commitment unless they receive written authorization for a termination or replacement from the Agency. 

The Agency shall request the prime contractor to: 

1. Notify the Resident Engineer or Inspector of any changes to its anticipated DBE participation 

2. Provide this notification before starting the affected work 

3. Maintain records including: 

• Name and business address of each 1st-tier subcontractor 

• Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, 
regardless of tier 

• Date of payment and total amount paid to each DBE (see Exhibit 9-F: Monthly Disadvantaged 
Business Enterprise Payment) 

If the prime contractor is a DBE contractor, they shall include the date of work performed by their own forces and 
the corresponding value of the work. 
Before the 15th of each month, the prime contractor shall submit a Monthly DBE Trucking Verification (LAPM 
Exhibit 16-Z1) form. 
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If a DBE is decertified before completing its work, the DBE must notify the prime contractor in writing of the 
decertification date. If a business becomes a certified DBE before completing its work, the business must notify 
the prime contractor in writing of the certification date. The prime contractor shall submit the notifications. Upon 
work completion, the prime contractor shall complete a Disadvantaged Business Enterprises (DBE) Certification 
Status Change, Exhibit 17-O, form and submit the form within 30 days of contract acceptance. 

Upon work completion, the prime contractor shall complete Exhibit 17-F: Final Report – Utilization of 
Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors and submit it within 90 days of contract 
acceptance. The Agency will withhold $10,000 until the form is submitted. The Agency releases the withhold 
upon submission of the completed form. 

F. Running Tally of Attainments 
For projects awarded on or after March 1, 2020, but before September 1, 2023: 

After submitting an invoice for reimbursement that includes a payment to a DBE, but no later than the 10th of the 
following month, the prime contractor/consultant must complete and email the Exhibit 9-F: Disadvantaged 
Business Enterprise Running Tally of Payments to business.support.unit@dot.ca.gov with a copy to local 
administering agencies. 

For projects that are awarded on or after September 1, 2023: 

Exhibit 9-F is no longer required. Instead, by the 15th of the month following the month of any payment(s), the 
prime contractor must now submit Exhibit 9-P to the Local Agency administering the contract. If the Contractor 
does not make any payments to subcontractors, supplier(s) and/or manufacturers they must report “no 
payments were made to subs this month” and write this visibly and legibly on Exhibit 9-P. 

G. Commercially Useful Function 
DBEs must perform a commercially useful function (CUF) under 49 CFR 26.55 when performing work or 
supplying materials listed on the DBE Commitment form. The DBE value of work will only count toward the DBE 
commitment if the DBE performs a CUF. A DBE performs a CUF when it is responsible for execution of the work 
on the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work 
involved. If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its contract with 
its own work force, or the DBE subcontracts a greater portion of the work of a contract than would be expected 
on the basis of normal industry practice for the type of work involved, it will be presumed that the DBE is not 
performing a CUF. Additionally, the DBE must also be responsible, with respect to materials and supplies used 
on the contract, for negotiating price, determining quality and quantity, ordering the material and installing (where 
applicable), and paying for the material itself.   

The Contractor must perform CUF evaluation for each DBE company working on a federal-aid contract, with or 
without a DBE goal. Perform a CUF evaluation at the beginning of the DBE’s work, and continue to monitor the 
performance of CUF for the duration of the project. 

The Contractor must provide written notification to the AGENCY at least 15 days in advance of each DBE's initial 
performance of work or supplying materials for the Contract. The notification must include the DBE's name, work 
the DBE will perform on the contract, and the location, date, and time of where their work will take place.  

Within 10 (ten) days of a DBE initially performing work or supplying materials on the contract, the Contractor 
shall submit to the LPA the initial evaluation and validation of DBE performance of a CUF using the LAPM 9-J: 
Disadvantaged Business Enterprise Commercially Useful Function Evaluation. Include the following information 
with the submittal:  

• Subcontract agreement with the DBE 

• Purchase orders 

• Bills of lading 

• Invoices 

• Proof of payment  

mailto:business.support.unit@dot.ca.gov
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The Contractor must monitor all DBE’s performance of CUF by conducting quarterly evaluations and validations 
throughout their duration of work on the contract using the LAPM 9-J: DBE Commercially Useful Function 
Evaluation. The Contractor must submit to the AGENCY these quarterly evaluations and validations by the 5th of 
the month for the previous three (3) months of work. 

The Contractor must notify the AGENCY immediately if the Contractor believes the DBE may not be performing 
a CUF. 

The AGENCY will verify DBEs performance of CUF by reviewing the initial and quarterly submissions of LAPM 
9-J: DBE Commercially Useful Function Evaluation, submitted supporting information, field observations, and 
through any additional AGENCY evaluations. The AGENCY must evaluate DBEs and their CUF performance 
throughout the duration of a Contract. The AGENCY will provide written notice to Contractor and DBE at least 
two (2) business days prior to any evaluation. The Contractor and DBE must participate in the evaluation. Upon 
completing the evaluation, the AGENCY must share the evaluation results with the Contractor and DBE. An 
evaluation could include items that must be remedied upon receipt. If the AGENCY determines the DBE is not 
performing a CUF the Contractor must suspend performance of the noncompliant work.  

The Contractor and DBEs must submit any additional CUF related records and documents within five (5) 
business days of AGENCY’s request such as: 

• Proof of ownership or lease and rental agreements for equipment 

• Tax records 

• Employee rosters 

• Certified payroll records 

• Inventory rosters 

Failure to submit required DBE Commercially Useful Function Evaluation forms or requested records and 
documents can result in withholding of payment for the value of work completed by the DBE. 

If the Contractor and/or the AGENCY determine that a listed DBE is not performing a CUF in performance of 
their DBE committed work, immediately suspend performance of the noncompliant portion of the work. The 
AGENCY may deny payment for the noncompliant portion of the work. The AGENCY will ask the Contractor to 
submit a corrective action plan (CAP) to the AGENCY within five (5) days of the noncompliant CUF 
determination. The CAP must identify how the Contractor will correct the noncompliance findings for the 
remaining portion of the DBE's work. The AGENCY has five (5) days to review the CAP in conjunction with the 
prime contractor’s review. The Contractor must implement the CAP within five (5) days of the AGENCY's 
approval. The AGENCY will then authorize the prior noncompliant portion of work for the DBE's committed work. 

If corrective actions cannot be accomplished to ensure the DBE performs a CUF on the Contract, then the 
Contractor may have good cause to request termination of the DBE. 

H. Use of Joint Checks 
A joint check may be used between the Contractor or lower-tier subcontractor and a DBE subcontractor 
purchasing materials from a material supplier if the contractor obtains prior approval from the LPA for the 
proposed use of joint check upon submittal of the LAPM 9-K: DLA Disadvantaged Business Enterprises (DBE) 
Joint Check Agreement Request form.  

 
To use a joint check, the following conditions must be met: 

• All parties, including the Contractor, must agree to the use of a joint check 
• Entity issuing the joint check acts solely to guarantee payment 
• DBE must release the check to the material supplier 
• LPA must authorize the request before implementation 
• Any party to the agreement must provide requested documentation within 10 days of the LPA's request 

for the documentation 
• Agreement to use a joint check must be short-term, not to exceed 1 year, allowing   sufficient time 
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needed to establish or increase a credit line with the material supplier 
 

A request for a joint check agreement may be initiated by any party. If a joint check is used, the DBE remains 
responsible for all elements of 49 CFR 26.55(c)(1). 
Failure to comply with the above requirements disqualifies DBE participation and results in no credit and no 
payment to the Contractor for DBE participation. 
A joint check may not be used between the Contractor or subcontractor and a DBE regular dealer, bulk material 
supplier, manufacturer, wholesaler, broker, trucker, packager, manufacturer’s representative, or other persons 
who arrange or expedite transactions. 

 

2. BID OPENING 
The Agency publicly opens and reads bids at the time and place shown on the Notice to Contractors. 

3. BID RIGGING 
The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the 
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available 24 hours 7 days a week and is confidential and anonymous. The hotline is part of 
the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated under 
the direction of the DOT Inspector General. 

4. CONTRACT AWARD 
If the Agency awards the contract, the award is made to the lowest responsible and responsive bidder. 

5. CONTRACTOR LICENSE 
The Contractor must be properly licensed as a contractor from contract award through Contract acceptance (23 
CFR 635.110). 

6. CHANGED CONDITIONS 
A. Differing Site Conditions 

1. During the progress of the work, if subsurface or latent physical conditions are encountered at the site 
differing materially from those indicated in the contract or if unknown physical conditions of an unusual 
nature, differing materially from those ordinarily encountered and generally recognized as inherent in the 
work provided for in the contract, are encountered at the site, the party discovering such conditions shall 
promptly notify the other party in writing of the specific differing conditions before the site is disturbed and 
before the affected work is performed. 

2. Upon written notification, the engineer will investigate the conditions, and if it is determined that the 
conditions materially differ and cause an increase or decrease in the cost or time required for the 
performance of any work under the contract, an adjustment, excluding anticipated profits, will be made 
and the contract modified in writing accordingly. The engineer will notify the contractor of the 
determination whether or not an adjustment of the contract is warranted. 

3. No contract adjustment which results in a benefit to the contractor will be allowed unless the contractor 
has provided the required written notice. 

4. No contract adjustment will be allowed under this clause for any effects caused on unchanged work. 
[This provision may be omitted by the Local Agency, at their option.] 

B. Suspensions of Work Ordered by the Engineer 
1. If the performance of all or any portion of the work is suspended or delayed by the engineer in writing for 

an unreasonable period of time (not originally anticipated, customary, or inherent to the construction 
industry) and the contractor believes that additional compensation and/or contract time is due as a result 
of such suspension or delay, the contractor shall submit to the engineer in writing a request for 
adjustment within 7 calendar days of receipt of the notice to resume work. The request shall set forth the 
reasons and support for such adjustment. 

2. Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees that the cost 
and/or time required for the performance of the contract has increased as a result of such suspension 
and the suspension was caused by conditions beyond the control of and not the fault of the contractor, 
its suppliers, or subcontractors at any approved tier, and not caused by weather, the engineer will make 
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an adjustment (excluding profit) and modify the contract in writing accordingly. The contractor will be 
notified of the engineer's determination whether or not an adjustment of the contract is warranted. 

3. No contract adjustment will be allowed unless the contractor has submitted the request for adjustment 
within the time prescribed. 

4. No contract adjustment will be allowed under this clause to the extent that performance would have been 
suspended or delayed by any other cause, or for which an adjustment is provided or excluded under any 
other term or condition of this contract. 

C. Significant Changes in the Character of Work 
1. The engineer reserves the right to make, in writing, at any time during the work, such changes in 

quantities and such alterations in the work as are necessary to satisfactorily complete the project. Such 
changes in quantities and alterations shall not invalidate the contract nor release the surety, and the 
contractor agrees to perform the work as altered. 

2. If the alterations or changes in quantities significantly change the character of the work under the 
contract, whether such alterations or changes are in themselves significant changes to the character of 
the work or by affecting other work cause such other work to become significantly different in character, 
an adjustment, excluding anticipated profit, will be made to the contract. The basis for the adjustment 
shall be agreed upon prior to the performance of the work. If a basis cannot be agreed upon, then an 
adjustment will be made either for or against the contractor in such amount as the engineer may 
determine to be fair and equitable. 

3. If the alterations or changes in quantities do not significantly change the character of the work to be 
performed under the contract, the altered work will be paid for as provided elsewhere in the contract. 

4. The term “significant change” shall be construed to apply only to the following circumstances: 
• When the character of the work as altered differs materially in kind or nature from that involved or 

included in the original proposed construction; or 

• When a major item of work, as defined elsewhere in the contract, is increased in excess of 125 
percent or decreased below 75 percent of the original contract quantity. Any allowance for an 
increase in quantity shall apply only to that portion in excess of 125 percent of original contract 
item quantity, or in case of a decrease below 75 percent, to the actual amount of work performed. 

7. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 
The Contractor shall begin work within 15 calendar days after the issuance of the Notice to Proceed. 

This work shall be diligently prosecuted to completion before the expiration of  WORKING DAYS beginning 
on the fifteenth calendar day after the date shown on the Notice to Proceed. 

The Contractor shall pay to the City/County  the sum of $  per day, for each 
and every calendar days’ delay in finishing the work in excess of the number of working days prescribed above. 

8. BUY AMERICA 
[Include the Buy America provisions below when required by LAPM Chapter 12] 

Buy America Requirements apply to iron or steel, manufactured products, and construction materials 
permanently incorporated into the project. 

Buy America requirements do not apply to the following: 

1. Tools and construction equipment used in performing the work 

2. Temporary work that is not incorporated into the finished project 

An article, materials, or supply to be permanently incorporated in the project should only be classified into one of 
the following categories: 

1. Iron or steel products 

2. Manufactured products 
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3. Construction materials 

4. Excluded materials 

Excluded materials means cement and cementitious materials; aggregates such as stone, sand, or gravel; or 
aggregate binding agents or additives. 

Iron or Steel Products 
All iron or steel products permanently incorporated into the project must be melted and manufactured in the 
United States except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production 
of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]; 

2. If the total combined cost of the materials produced outside the United States does not exceed the 
greater of 0.1 percent of the total contract amount or $2,500, materials produced outside the United 
States may be used if authorized. 

Iron or steel products are defined as articles, materials, or supplies that consist wholly or predominantly of iron or 
steel or a combination of both.  

For a product to be considered to consist predominantly of iron or steel, or a combination of both means the cost 
of the iron or steel content of the product exceeds 50 percent of the total cost of all its components. The cost of 
iron or steel is the cost of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), castings, 
or forgings utilized in the manufacture of the product and a good faith estimate of the cost of iron or steel 
components. 

Furnish iron or steel products to be incorporated into the work with certificates of compliance and certified mill 
test reports. Mill test reports must indicate where the iron or steel were melted and manufactured. All melting and 
manufacturing processes for these materials, including an application of a coating, must occur in the United 
States. Coating includes all processes that protect or enhance the value of the material to which the coating is 
applied.  

[Delete the paragraph below if not applicable] 

The following iron or steel products have received an approved Buy America waiver for this project and are 
therefore not subject to Buy America requirements: 

1. ________________________ 

2. ________________________ 

Manufactured Products 
All manufactured products permanently incorporated into the project must be manufactured in the United States.  

Manufactured products are defined as articles, materials, or supplies that have been: 

1. Processed into a specific form and shape; or 

2. Combined with other articles, materials, or supplies to create a product with different properties than the 
individual articles, materials, or supplies. 

Manufacturer, in the case of manufactured products, means the entity that performs the final manufacturing 
process by bringing individual elements together that produces a manufactured product. 

If an item is classified as an iron or steel product, a construction material, or an excluded material, then it is not a 
manufactured product. However, an article, material, or supply classified as a manufactured product may include 
components that are iron or steel products, construction materials, or excluded materials. 

Iron or steel used in precast concrete manufactured products or Intelligent Transportation Systems (ITS) must 
meet the requirements of Iron or Steel Products regardless of the amount used. 

Iron and steel used in other manufactured products must meet the requirements of section Iron or Steel Products 
if the cost of steel and iron components is 50 percent or more of the total cost of the manufactured product. 
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Furnish manufactured products to be permanently incorporated into the work with certificates of compliance with 
each project delivery. The manufacturer's certificate of compliance must identify where the manufacturing 
occurred and attest specifically to Buy America compliance. 

[Delete the paragraph below if not applicable] 

The following manufactured products have received an approved Buy America waiver for this project and are 
therefore not subject to Buy America requirements: 

1. ________________________ 

2. ________________________ 

Construction Materials 
Construction materials permanently incorporated into the project must be manufactured as defined in 2 CFR 
184.6 in the United States. 

Buy America requirements apply to the following construction materials that are or consist primarily of: 

1. Non-ferrous metals 
2. Plastic and polymer-based products such as: 

2.1 Polyvinylchloride 
2.2 Composite Building Materials 

3. Glass 
4. Fiber optic cable (including drop cable) 
5. Optical fiber 
6. Lumber 
7. Engineered wood 
8. Drywall 

Minor additions of articles, materials, supplies, or binding agents to these construction materials do not change 
the categorization of the construction material. 

Furnish construction materials to be incorporated into the work with certificates of compliance with each project 
delivery. The manufacturer’s certificate of compliance must identify where the construction material was 
manufactured and attest specifically to Buy America compliance.  

[Delete the paragraph below if not applicable] 

The following construction materials have received an approved Buy America waiver for this project and are 
therefore not subject to Buy America requirements: 

1. ________________________ 

2. ________________________ 

Buy America Waiver for De Minimis Cost for Manufactured Products and Construction Materials 
A De Minimis Cost Waiver can waive the application of FHWA’s Buy America requirements for manufactured 
products and construction materials under a single project when the total value of non-compliant manufactured 
products and construction materials is no more that the lesser of $1,000,000 or 5 percent of the total applicable 
material costs for the project.  

The percent threshold is calculated based on the following formula:  

X = NC / TA 

where: 

X = percent threshold 

NC = total value of non-compliant manufactured products and construction material 

TA =  total applicable project costs (iron or steel products, manufactured products, and construction 
materials; does not include excluded materials) 
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This threshold is based on the actual cost of the iron or steel products, manufactured products, and construction 
materials, not the anticipated cost of those materials. Compliant and non-compliant Agency Furnished Materials 
for the project must be accounted for in a De Minimis Cost Waiver Worksheet calculation, if provided by the 
Local Agency.  

Provide copies of invoices for the actual costs of materials including transportation to the project site. 

In applying a De Minimum Cost Waiver, total cost of non-compliant construction materials and manufactured 
products does not include the cost of any products subject to a separate Buy America waiver. 

If De Minimis Cost Waiver Worksheet calculation for materials subject to Buy America is not submitted, the Local 
Agency may: 

1. Withhold from the next progress payment 

2. Reject your request for a De Minimis Costs waiver for non-compliant construction materials or 
manufactured products 

9. QUALITY ASSURANCE 
The Local Agency uses a Quality Assurance Program (QAP) to ensure a material is produced to comply with the 
Contract. The Local Agency may examine the records and reports of tests the prime contractor performs if they 
are available at the job site. Schedule work to allow time for QAP. 

10. PROMPT PAYMENT  
A. FROM THE AGENCY TO THE CONTRACTORS 

The Local Agency shall make all project progress payment within 30 days after receipt of an undisputed and 
properly submitted payment request from the Contractor on a construction contract. If the Local Agency fails 
to pay promptly, the Local Agency shall pay interest to the Contractor, which accrues at the rate of 10 
percent per annum on the principal amount of a money judgment remaining unsatisfied and pro-rated as 
necessary. Upon receipt of the payment request, the Local Agency shall act in accordance with both of the 
following: 

1.  The Local Agency shall review each payment request as soon as feasible after receipt to verify it is a 
proper payment request.  

2.  The Local Agency must return any payment request deemed improper by the Local Agency to the 
Contractor as soon as feasible, but not later than seven (7) days, after receipt. A request returned 
pursuant to this paragraph shall include documentation setting forth in writing the reasons why it is an 
improper payment request. 

B. SUBMITTAL OF EXHIBIT 9-P 
In accordance with California Business and Professions Code section 7108.5, the prime contractor or 
subcontractor shall pay to any subcontractor, not later than seven days after receipt of each progress 
payment, unless otherwise agreed to in writing, the respective amounts allowed the contractor on account of 
the work performed by the subcontractors, to the extent of each subcontractor’s interest therein. In the event 
that there is a good faith dispute over all or any portion of the amount due on a progress payment from the 
prime contractor or subcontractor to a subcontractor, the prime contractor or subcontractor may withhold no 
more than 150 percent of the disputed amount. Any violation of this requirement shall constitute a cause for 
disciplinary action and shall subject the licensee to a penalty, payable to the subcontractor, of 2 percent of 
the amount due per month for every month that payment is not made.  

 
In any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled to his or her 
attorney’s fees and costs. The sanctions authorized under this requirement shall be separate from, and in 
addition to, all other remedies, either civil, administrative, or criminal. 
For projects awarded on or after September 1, 2023: 

The Contractor must submit Exhibit 9-P to the Local Agency administering the contract by the 15th of the 
month following the month of any payment(s). If the Contractor does not make any payments to 
subcontractors, supplier(s) and/or manufacturers they must report “no payments were made to subs this 
month” and write this visibly and legibly on Exhibit 9-P. 
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The Local Agency must verify all Exhibit 9-P information, monitor compliance with prompt payment 
requirements for DBE and non-DBE firms, and address any shortfall to the DBE commitment and prompt 
payment issues until the end of the project. The Local Agency must email a copy of Exhibit 9-P to 
DBE.Forms@dot.ca.gov before the end of the month after receiving the Exhibit 9-P from the Contractor. 

11. FORM FHWA-1273 REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONTRACTS 
 
[Form FHWA-1273 must be physically inserted into the contract without modification, excluding ATTACHMENT 
A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS.] 

 
[The current version of Form FHWA-1273 is accessible at FHWA’s website: 
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf] 

 
 

12. FEMALE AND MINORITY GOALS 
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction 
Contracts," the following are for female and minority utilization goals for Federal-aid construction contracts and 
subcontracts that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 

The goals for minority utilization (45 Fed Reg 65984 (10/3/1980)) are as follows: 

MINORITY UTILIZATION GOALS 
Economic 

Area 

Goal 
(Percent) 

 
  174 

Redding CA: 
Non-SMSA (Standard Metropolitan Statistical Area) Counties: 
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama 
 

 
6.8 

 
  175 

Eureka, CA 
Non-SMSA Counties: 
CA Del Norte; CA Humboldt; CA Trinity 
 

 
6.6 

 San Francisco-Oakland-San Jose, CA:  
 

28.9 
 

25.6 
 
 

19.6 
 

14.9 
 

9.1 
 

17.1 
 

23.2 

 SMSA Counties: 
 7120 Salinas-Seaside-Monterey, CA 
 CA Monterey 
 7360 San Francisco-Oakland 
 CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 
 7400 San Jose, CA 

  176 CA Santa Clara, CA 
7485 Santa Cruz, CA 

 CA Santa Cruz 
 7500 Santa Rosa 
 CA Sonoma 
 8720 Vallejo-Fairfield-Napa, CA 
 CA Napa; CA Solano 
 Non-SMSA Counties: 
 CA Lake; CA Mendocino; CA San Benito 

 

mailto:DBE.Forms@dot.ca.gov
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
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  177 

Sacramento, CA: 
SMSA Counties: 
6920 Sacramento, CA 
CA Placer; CA Sacramento; CA 
Yolo Non-SMSA Counties 
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA 
Yuba 
 
 

 
 

16.1 
 

14.3 

 Stockton-Modesto, CA:  
 SMSA Counties:  
 5170 Modesto, CA 12.3 

  178 CA Stanislaus 
8120 Stockton, CA 

 
24.3 

 CA San Joaquin  
 Non-SMSA Counties 19.8 
 CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Tuolumne 

 
 

 Fresno-Bakersfield, CA  
 SMSA Counties:  
  179 0680 Bakersfield, CA 19.1 
 CA Kern  
 2840 Fresno, CA 

CA Fresno 
Non-SMSA Counties: 
CA Kings; CA Madera; CA Tulare 

 

26.1 
 

23.6 

 Los Angeles, CA:  
 

11.9 
 

28.3 
 

21.5 
 

19.0 
 

19.7 
 

24.6 

 SMSA Counties: 
 0360 Anaheim-Santa Ana-Garden Grove, CA 
 CA Orange 
 4480 Los Angeles-Long Beach, CA 
 CA Los Angeles 

180 6000 Oxnard-Simi Valley-Ventura, CA 
CA Ventura 

 6780 Riverside-San Bernardino-Ontario, CA 
 CA Riverside; CA San Bernardino 
 7480 Santa Barbara-Santa Maria-Lompoc, CA 
 CA Santa Barbara 
 Non-SMSA Counties 
 CA Inyo; CA Mono; CA San Luis Obispo 
 San Diego, CA:  

 
16.9 

 
18.2 

 SMSA Counties 

181 7320 San Diego, CA 
CA San Diego 

 Non-SMSA Counties 
 CA Imperial 

 

For the last full week of July during which work is performed under the contract, the prime contractor and each 
non material-supplier subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 
(Appendix C to 23 CFR 230). Submit the forms by August 15. 
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13. TITLE VI ASSURANCES 
 

[The U.S. Department of Transportation Order No.1050.2A requires all federal-aid Department of Transportation 
contracts between an agency and a contractor to contain Appendix A and E.  

Note: Appendix B only requires inclusion if the contract impacts deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein. Appendices C and D only require inclusion 

if the contract impacts deeds, licenses, leases, permits, or similar instruments entered into by the recipient.] 
 

APPENDIX A 
 
During the performance of this Agreement, the contractor, for itself, its assignees and successors in interest 
(hereinafter collectively referred to as CONTRACTOR) agrees as follows: 

a.    Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to 
nondiscrimination in federally assisted programs of the Department of Transportation, Title 49, Code of 
Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter referred to as 
the REGULATIONS), which are herein incorporated by reference and made a part of this agreement. 

b.    Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the AGREEMENT, 
shall not discriminate on the grounds of race, color, sex, national origin, religion, age, or disability in 
the selection and retention of sub-applicants, including procurements of materials and leases of 
equipment. CONTRACTOR shall not participate either directly or indirectly in the discrimination 
prohibited by Section 21.5 of the Regulations, including employment practices when the agreement 
covers a program set forth in Appendix B of the Regulations. 

c.  Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all 
solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to be 
performed under a Sub- agreement, including procurements of materials or leases of equipment, each 
potential sub-applicant or supplier shall be notified by CONTRACTOR of the CONTRACTOR’S 
obligations under this Agreement and the Regulations relative to nondiscrimination on the grounds of 
race, color, or national origin. 

d.    Information and Reports: CONTRACTOR shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the recipient or 
FHWA to be pertinent to ascertain compliance with such Regulations or directives. Where any 
information required of CONTRACTOR is in the exclusive possession of another who fails or refuses 
to furnish this information, CONTRACTOR shall so certify to the recipient or FHWA as appropriate, 
and shall set forth what efforts CONTRACTOR has made to obtain the information. 

e.    Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the 
nondiscrimination provisions of this agreement, the recipient shall impose such agreement sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to: 

i. withholding of payments to CONTRACTOR under the Agreement within a reasonable period 
of time, not to exceed 90 days; and/or 

ii. cancellation, termination or suspension of the Agreement, in whole or in part. 
f.    Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) through (6) 

in every sub-agreement, including procurements of materials and leases of equipment, unless exempt 
by the Regulations, or directives issued pursuant thereto. 

CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the recipient or 
FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance, provided, 
however, that, in the event CONTRACTOR becomes involved in, or is threatened with, litigation with a sub-
applicant or supplier as a result of such direction, CONTRACTOR may request the recipient enter into such 
litigation to protect the interests of the State, and, in addition, CONTRACTOR may request the United States 
to enter into such litigation to protect the interests of the United States. 
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APPENDIX B 

CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY 

The following clauses will be included in deeds effecting or recording the transfer of real property, structures, 
or improvements thereon, or granting interest therein from the United States pursuant to the provisions of 
Assurance 4:  

NOW THEREFORE, the U.S. Department of Transportation as authorized by law and upon the condition that 
the recipient will accept title to the lands and maintain the project constructed thereon in accordance with Title 
23 U.S.C., the regulations for the administration of the preceding statute, and the policies and procedures 
prescribed by the FHWA of the U.S. Department of Transportation in accordance and in compliance with all 
requirements imposed by Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle 
A, Office of the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department 
of Transportation pertaining to and effectuating the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, release, quitclaim and convey unto the 
recipient all the right, title and interest of the U.S. Department of Transportation in and to said lands described 
in Exhibit A attached hereto and made a part hereof.  

(HABENDUM CLAUSE) 

TO HAVE AND TO HOLD said lands and interests therein unto the recipient and its successors forever, 
subject, however, to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures are used for a purpose for 
which Federal financial assistance is extended or for another purpose involving the provision of similar 
services or benefits and will be binding on the recipient, its successors and assigns. The recipient, in 
consideration of the conveyance of said lands and interest in lands, does hereby covenant and agree as a 
covenant running with the land for itself, its successors and assigns, that (1) no person will on the grounds of 
race, color, or national origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, over, or under such lands 
hereby conveyed [,] [and]* (2) that the recipient will use the lands and interests in lands and interest in lands 
so conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of Transportation, Effectuation of Title 
VI of the Civil Rights Act of 1964, and as said Regulations and Acts may be amended[, and (3) that in the 
event of breach of any of the above-mentioned non-discrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said lands, and that above described land and facilities will 
thereon revert to and vest in and become the absolute property of the U.S. Department of Transportation and 
its assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause is necessary 
in order to make clear the purpose of Title VI.) 

APPENDIX C 

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED UNDER THE 
ACTIVITY, FACILITY, OR PROGRAM  

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments entered into 
by the recipient pursuant to the provisions of Assurance 7(a):  

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, personal 
representatives, successors in interest, and assigns, as a part of the consideration hereof, does hereby 
covenant and agree [in the case of deeds and leases add “as a covenant running with the land”] that:  

1. In the event facilities are constructed, maintained, or otherwise operated on the property described 
in this (deed, license, lease, permit, etc.) for a purpose for which a U.S. Department of Transportation 



Local Assistance Procedures Manual Exhibit 12-G  
Required Federal-Aid Contract Language 

                                              

Page 18 of 22 
Office Bulletin #25-07 R3 

activity, facility, or program is extended or for another purpose involving the provision of similar 
services or benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate such 
facilities and services in compliance with all requirements imposed by the Acts and Regulations (as 
may be amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to discrimination in the 
use of said facilities.  

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above Non-
discrimination covenants, the recipient will have the right to terminate the (lease, license, permit, etc.) and to 
enter, re-enter, and repossess said lands and facilities thereon, and hold the same as if the (lease, license, 
permit, etc.) had never been made or issued.*  

C. With respect to a deed, in the event of breach of any of the above Non-discrimination covenants, the 
recipient will have the right to enter or re-enter the lands and facilities thereon, and the above described lands 
and facilities will there upon revert to and vest in and become the absolute property of the recipient and its 
assigns.*  

(*Reverter clause and related language to be used only when it is determined that such a clause is necessary 
to make clear the purpose of Title VI.) 

 
 

APPENDIX D 

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED UNDER THE 
ACTIVITY, FACILITY OR PROGRAM 

The following clauses will be included in deeds, licenses, permits, or similar instruments/agreements entered 
into by the recipient pursuant to the provisions of Assurance 7(b):  

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, personal 
representatives, successors in interest ,and assigns, as a part of the consideration hereof, does hereby 
covenant and agree (in the case of deeds and leases add, “as a covenant running with the land”) that (1) no 
person on the ground of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, (2) that in the construction 
of any improvements on, over, or under such land, and the furnishings of services thereon, no person on the 
ground of race, color, or national origin, will be excluded from participation in, denied the benefits or, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the 
premises in compliance with all other requirements imposed by or pursuant to the Acts and Regulations, as 
amended, set forth in this Assurance.  

B. With respect to (licenses, leases, permits, etc.) in the event of breach of any of the above of the above 
Non-discrimination covenants, the recipient will have the right to terminate the (license, permits, etc., as 
appropriate) and to enter or re-enter and repossess said land and the facilities thereon, and hold the same as 
if said (license, permit, etc., as appropriate) had never been made or issued.*  

C. With respect to deeds, in the event of breach of any of the above Non-discrimination covenants, the 
recipient will there upon revert to and vest in and become the absolute property of the recipient and its 
assigns.  

(*Reverter clause and related language to be used only when it is determined that such a clause is necessary 
to make clear the purpose of Title VI.)  
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APPENDIX E 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “contractor”) agrees to comply with the following non-discrimination statutes 
and authorities, including, but not limited to:  

Pertinent Non-Discrimination Authorities:  

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), prohibits discrimination on 
the basis of race, color, national origin); and 49 CFR Part 21.  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 4601), 
(prohibits unfair treatment of persons displaced or whose property has been acquired because of Federal or 
Federal-aid programs and projects);  

•  Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), prohibits discrimination on the basis of sex;  
•  Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 CR Part 27;  
•  The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), prohibits discrimination on the 

basis of age);  
•  Airport and Airway Improvement Act of 1982, (49 U.S.C. § 471, Section 47123), as amended, (prohibits 

discrimination based on race, creed, color, national origin, or sex);  
•  The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and applicability of 

Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 504 of the 
Rehabilitation Act of 1973, by expanding the definition of the terms “programs or activities” to include all of 
the programs or activities of the Federal-aid recipients, sub-recipients and contractors, whether such 
programs or activities are Federally funded or not);  

•  Titles II and III of the Americans with Disabilities Act, which prohibit discrimination of the basis of disability in 
the operation of public entities, public and private transportation systems, places of public accommodation, 
and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation 
regulations 49 C.F.R. parts 37 and 38;  

•  The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex);  

•  Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and Low-
Income Populations, which ensures discrimination against minority populations by discouraging programs, 
policies, and activities with disproportionately high and adverse human health or environmental effects on 
minority and low-income populations;  

•  Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, and 
resulting agency guidance, national origin discrimination includes discrimination because of limited English 
proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to ensure that LEP 
persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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Federal Trainee Program Special Provisions 
[to be used when applicable] 

14. FEDERAL TRAINEE PROGRAM 
For the Federal training program, the number of trainees or apprentices is  . 

This section applies if a number of trainees or apprentices is shown on the Notice of Bidders. 

As part of the prime contractor’s equal opportunity affirmative action program, provide on-the-job training to 
develop full journeymen in the types of trades or job classifications involved. 

The prime contractor has primary responsibility for meeting this training requirement. 

If the prime contractor subcontracts a contract part, they shall determine how many trainees or apprentices are 
to be trained by the subcontractor. Include these training requirements in each subcontract. 

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of 
apprenticeship or training. 

Distribute the number of apprentices or trainees among the work classifications on the basis of the prime 
contractor’s needs and the availability of journeymen in the various classifications within a reasonable 
recruitment area. 

Before starting work, the prime contractor shall submit to the City/County of                                   : 

1. Number of apprentices or trainees to be trained for each classification 

2. Training program to be used 

3. Training starting date for each classification 

The prime contractor shall obtain the City/County of                                   approval for this submitted 
information before the prime contractor starts work. The City/County of                                        credits the 
prime contractor for each apprentice or trainee the prime contractor employs on the job who is currently enrolled 
or becomes enrolled in an approved program. 

The primary objective of this section is to train and upgrade minorities and women toward journeyman status. 
The prime contractor shall make every effort to enroll minority and women apprentices or trainees, such as 
conducting systematic and direct recruitment through public and private sources likely to yield minority and 
women apprentices or trainees, to the extent they are available within a reasonable recruitment area and show 
that they have made the efforts. In making these efforts, the prime contractor shall not discriminate against any 
applicant for training. 

The prime contractor shall not employ as an apprentice or trainee an employee: 

1. In any classification in which the employee has successfully completed a training course leading to 
journeyman status or in which the employee has been employed as a journeyman 

2. Who is not registered in a program approved by the US Department of Labor, Bureau of 
Apprenticeship and Training 

The prime contractor shall ask the employee if the employee has successfully completed a training course 
leading to journeyman status or has been employed as a journeyman. The prime contractor’s records must show 
the employee's answers to the questions. 

In the training program, the prime contractor shall establish the minimum length and training type for each 
classification. The City/County of                            and FHWA approves a program if one of the following is met: 

1. It is calculated to: 
• Meet the equal employment opportunity responsibilities 
• Qualify the average apprentice or trainee for journeyman status in the classification involved by 

the end of the training period 
2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, and it is 

administered in a way consistent with the equal employment responsibilities of Federal-aid highway 
construction contracts 
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The prime contractor shall obtain the State's approval for their training program before they start work involving 
the classification covered by the program. 
The prime contractor shall provide training in the construction crafts, not in clerk-typist or secretarial-type 
positions. Training is allowed in lower-level management positions such as office engineers, estimators, and 
timekeepers if the training is oriented toward construction applications. Training is allowed in the laborer 
classification if significant and meaningful training is provided and approved by the division office. Off-site 
training is allowed if the training is an integral part of an approved training program and does not make up a 
significant part of the overall training. 

The City/County of                                reimburses the prime contractor 80 cents per hour of training 
given an employee on this contract under an approved training program: 

1. For on-site training 
2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid project and 

prime contractor does at least one of the following: 
a. Contribute to the cost of the training 
b. Provide the instruction to the apprentice or trainee 
c. Pay the apprentice's or trainee's wages during the off-site training period 

3. If the prime contractor complies with this section.  

Each apprentice or trainee must: 
1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or 

trainee's skill 
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work 

classification or until the apprentice or trainee has completed the training program 

Furnish the apprentice or trainee a: 
1. Copy of the training plan approved by the U.S, Department of Labor or a training plan for trainees 

approved by both Caltrans and FHWA 
2. Certification showing the type and length of training satisfactorily completed 

Maintain records and submit reports documenting contractor’s performance under this section. 

15. PROHIBITION OF CERTAIN TELECOMMUNICATIONS AND VIDEO SURVEILLANCE EQUIPMENT AND 
SERVICES 

In response to significant national security concerns, the agency shall check the prohibited vendor list before 
making any telecommunications and video surveillance purchase because recipients and subrecipients of 
federal funds are prohibited from obligating or expending loan or grant funds to: 

• Procure or obtain; 
• Extend or renew a contract to procure or obtain; or 
• Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or 

systems that uses covered telecommunications equipment or services as a substantial or essential 
component of any system, or as critical technology as part of any system. 

The prohibited vendors (and their subsidiaries or affiliates) are: 
• Huawei Technologies Company; 
• ZTE Corporation;  
• Hytera Communications Corporation;  
• Hangzhou Hikvision Digital Technology Company;  
• Dahua Technology Company; and 
• Subsidiaries or affiliates of the above-mentioned companies. 

In implementing the prohibition, the agency administering loan, grant, or subsidy programs shall prioritize 
available funding and technical support to assist affected businesses, institutions and organizations as is 
reasonably necessary for those affected entities to transition from covered communications equipment and 
services, to procure replacement equipment and services, and to ensure that communications service to users 



Local Assistance Procedures Manual Exhibit 12-G  
Required Federal-Aid Contract Language 

                                              

Page 22 of 22 
Office Bulletin #25-07 R3 

and customers is sustained. 
The contractors should furnish telecommunications and video surveillance equipment with a certificate of 
compliance. The certificate must state telecommunications and video surveillance equipment was not procured 
or obtained from manufacturers identified in the above list. 
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
 

https://www.sam.gov/
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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10 GENERAL (GENERAL CONSTRUCTION) 
 
10-1.00 Definitions of Amendments to Caltrans Standard Specifications: 
Amendments are “In Addition” to the applicable Caltrans Standard Specification 
per the General Conditions except when the section reference is followed with 
one of the following: 
 

“Replace With” – The Caltrans Standard .Specification section or a 
paragraph of the section have been replaced with the Technical 
Specification language. 
 
“Delete” – The Caltrans Standard Specification section or a paragraph of 
the section have been removed from the Project. 

 
10-1.01 General: 
Technical Specifications use definitions per Standard Specifications 1-1.07 and 
Abbreviations Standard Specification section 1-1.06.  
 
Equipment used shall follow Standard Specification 5-1.33 “Equipment”.  
 
The Engineer may order or consent to your request to open a completed section 
of surfacing, pavement, or structure roadway surface for public use. 
 
Before Contract acceptance, submit a document signed by the owner of the 
material source or disposal site, as applicable, stating that the Contractor has 
complied with the Contractor-owner agreement.   
 
Unless otherwise provided hereafter, when sections and subsections of the 
Standard Specifications are used or attention is directed to them within the 
technical specifications, such direction shall not be interpreted as excluding other 
applicable provisions within the correlating section the Standard Specifications.  
 
10-1.02B Traffic Elements- Delete in its Entirety 
 
10-1.02C(2) Irrigation Facilities- Delete in its Entirety 
 
10-5 Dust Control:  
Sweeping, commercial street sweeping, covering stockpiles, applying water, 
and/or dust palliative, to control dust even caused by public traffic is included in 
the bid and not change order work. 
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All dust-producing work and unpaved construction sites shall require a minimum 
watering in the middle and ending of each workday. The frequency of watering 
shall increase if dust is airborne.  Watering shall not produce runoff. 
 
You shall maintain dust control to the satisfaction of the Engineer, 7 days a week, 
24 hours per day. 
 
At the end of each workday, you shall thoroughly sweep all streets effected by 
the project to minimize airborne dust. 
 
At the end of each work week, you shall sweep all streets in the work zone with a 
commercial street sweeping truck equipped with a rear pick up broom and water. 
 
At the Engineer’s discretion additional sweeping or watering may be required, 
including the use of a commercial street sweeping truck equipped with a rear pick 
up broom, at any time or place. 
 
10-5.01 Payment:  
Full compensation for conforming to the provisions of these specifications shall 
be considered as included in the prices paid for the various contract items of 
work and no additional compensation will be allowed therefor. 
 
10-7 Mobilization:  
Mobilization includes all preparatory work and operations needed to begin 
construction. This includes, but is not limited to, furnishing labor, tools, 
incidentals, facilities, equipment, materials, and supplies to the project site, as 
well as any other tasks or costs that must be completed before starting work on 
the contract items.  
 
10-7.01 Payment:  
Mobilization shall be the contract lump sum price and not exceed 3% of the 
total base bid, which price shall include but not limited to conforming to the 
provisions of this specification and doing all work involved in mobilization 
necessary for initial mobilization of the Contractor’s forces and equipment to the 
project site, including establishing facilities, coordinating with utility companies, 
securing permits, and related startup activities.  
  
No additional payment will be made for, including but not limited to, the following:  
• Remobilization due to suspension, sequencing, or other reasons.  
• Mobilization of subcontractors occurring after the start of construction.  
• Any subsequent mobilizations following the initial mobilization.  
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• Mobilization due to project phasing, subcontractor scheduling, mobilization 
of specialized equipment, or delays caused by weather, utilities, or third 
parties  

 
Any such costs shall be considered included in the original lump sum payment 
for Mobilization.  
 
Payment for Mobilization will be made once, upon substantial completion of initial 
mobilization and commencement of construction activities, as determined by the 
Engineer.  
 
10-8 Public Notification:   
 
You shall notify in writing all residents and business owners 2 weeks in advance of any 
construction work on their street or in front of their homes or businesses. The notice 
shall inform all recipients what type of work will be taking place, at what time, how long, 
and the potential impact it will have on them. The notice shall also contain a map of the 
work sequence detailing dates and times of each portion of roadway to be closed.  A 
copy of the proposed notification and maps shall be submitted to the Engineer prior to 
distribution for review and approval. 
 
Seventy-two (72) hours prior to work, you shall follow up the initial 2 week notification by 
placing door hangers at the residences and businesses with driveways or frontage on 
the affected streets, including each individual apartment in multi-dwelling units, stating 
what type of work is taking place, what time the work will begin, how long it will take, 
when, where, and how parking will be restricted with dates, road closures and/or 
detours, and the potential impacts it will have. Provide a map for any approved detour. 
The notice shall inform all recipients that access to their property is a priority for the 
Project and coordination on needs is benefitted from contacting the provided contact 
ahead of time. Provide contact information for the following personnel: Contractor’s 
onsite Supervisor, Contractor’s Project Manager and the City of Santa Rosa’s onsite 
Inspector. 
 
If loading or unloading of equipment and/or materials has the possibility to impact access 
to private property, the Contractor shall notify and coordinate this work with the specific 
business or resident. 
 
If unanticipated work requires the Contractor to access private property the Contractor 
shall first notify the business or resident and the Engineer, and all work shall be 
coordinated through the Engineer or their representative. 
 
All written notices to residents or businesses shall be submitted to the Engineer for 
approval prior to distribution. The Engineer shall be allowed two working days to review 
notices. 
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If the work is not completed on the day scheduled, you shall re-notify and re-post the 
affected streets as stated above.  All notices or correspondence shall be approved by 
the Engineer. 
 
See Section 12-4.02 “Closure Requirements” of these Special Provisions for additional 
requirements. 

 

10-8.01 Payment: Full compensation for conforming to the provisions of this 
section shall be considered as included in the prices paid for the various contract 
items of work involved and no additional compensation will be allowed therefor. 
 
10-1.9 City Project Permit Fees 
All electrical service charges or fees that may be required by Pacific Gas and 
Electric Company shall be paid for by an appropriate City department. 
Permits obtained at this time for the Project: 

• 2026-ROE-013 Sonoma-Marin Area Rail Transit (SMART) 

o Requirements of the permit 

▪ A flagger will be needed during work 

▪ Traffic Control Plan  

▪ Certificate of Insurance/Letter of Insurance 

All other required permits shall be obtained at the Contractor's expense. 
  



 

 

Downtown Connectivity to Support 2026 Form TECHNICAL SPECIFICATIONS 
Housing Density    
C02456   

Page 203 
Rev. 4/08/2026 
 

12 TEMPORARY TRAFFIC CONTROL 
 

 
12-1 General 

 
12-1.01 General:   
Construction area traffic control devices shall be installed and maintained in 
accordance with the applicable sections of these Contract Documents, the current 
Edition of the California Manual on Uniform Traffic Control Devices (CA MUTCD), 
the Americans with Disabilities Act (ADA), Public Right-of-Way Accessibility 
Guideline (PROWAG), and as directed by the Engineer. 
 
12-3 Temporary Traffic Control Devices 
 
12-3.01 General:   
Prior to commencing construction which will affect existing vehicular and 
pedestrian traffic, you shall submit for review by the Engineer, Traffic Control Plans 
on 11" x 17" sheets of paper which contain information specifically related to work 
zone vehicular and pedestrian traffic control.  Traffic Control Plans shall be 
prepared, sealed, and signed by a Professional Engineer registered in the State of 
California.  If you propose to use the current edition of the CA MUTCD published 
by Caltrans in lieu of a traffic control plan, in specific work operations, they shall 
submit in writing for consideration which Typical Application Diagram will be used 
and how it will be applied for each work operation.  Traffic Control Plans or 
proposals shall be submitted for review at least two weeks prior to implementation. 
 
Traffic Control Plans shall contain a title block which contains your name, address, 
phone number, project superintendent's name, contract name, dates and hours 
traffic control will be in effect, and a space for review acknowledgment. 
 
The content of the Traffic Control Plan shall include, but is not limited to, the 
following: 
 

1. Show location and limits of the work zone. 
2. Give dimensions of lanes affected by traffic control that will be open to 

traffic. 
3. Indicate signing, cone placement, and other methods of delineation and 

reference to appropriate City or Caltrans Standards. 
4. Dimension location of signs and cone tapers. 
5. Identify side streets and driveways affected by construction and show how 

they will be handled. 
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6. Show how pedestrian traffic will be handled through the construction site. 
Pedestrian pathways through the work zone shall comply with the 
requirements of ADA during and after work hours. 

7. Identify message board locations. A minimum of 3 changeable message 
boards shall be required. Location to be determined by Engineer. 

8. Demonstrate how two-way traffic will be maintained. 
 

No work except for installation of project identification signs will be allowed to 
commence prior to approval of the Work Zone Traffic Control Plans. 
 
12-4 Maintaining Traffic 
 
12-4.01 General: 

1. The full width of the traveled way shall be open for use by public traffic on 
Saturday, Sundays and designated legal holiday(s), after 4:00 p.m. on 
Fridays and the day preceding designated legal holidays, and when 
construction operations are not actively in progress; unless work has 
specifically been authorized by the Engineer. 

2. The location of traffic control signing, barricades, and other facilities shall 
be monitored frequently (four to five times per day) by you to verify their 
proper location.  All traffic signal and other traffic control devices shall be 
maintained at all times. 

3. You shall conduct these operations so as to cause the minimum obstruction 
and inconvenience to traffic and to places of business, multiple dwelling 
units and residences adjacent to the work.  You shall notify the Engineer of 
his planned work and utility service interruption at least five working days in 
advance to allow time to notify residents and businesses. 

4. When construction activities will prevent vehicle access to individual 
driveways you shall notify and receive permission from the affected 
businesses and residents. Attention is directed to Section 7-1.03, "Public 
Convenience". Full access shall be provided to all driveways during 
non-working hours.  

5. At locations where traffic is routed perpendicular to trench excavation, the 
excavation shall be conducted in a manner to provide a surface reasonably 
satisfactory for traffic at all times.  Substructure installation or construction 
shall be conducted on only one-half the width of the roadway at a time, and 
that portion of the roadway being used by traffic shall be kept open and 
unobstructed until the opposite side of the roadway is ready for use.  Upon 
completion of the rough grading, the surface of the roadbed shall be brought 
to a smooth, even condition free from humps and depressions and made 
satisfactory for traffic. 
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You shall submit a trucking route along with the traffic controls plans for approval 
by the Engineer.  The route must minimize traffic on residential streets that are not 
part of the project.   
 
Existing pavement damaged by your operations and not shown to be replaced 
shall be replaced at your expense, per City Standards and to the satisfaction of the 
Engineer. 
Lane Closure hours for paving operation shall be: 
Daytime: 8:30 AM to 4:00 PM 
*Nighttime: 8:00 PM to 4:30 AM 
*Nighttime paving is only permitted on College Avenue from the SMART railroad 
to Cleveland Ave. 
 
12-4.02A General:   
Attention is directed to General Conditions section 7.23 “Public Safety and Traffic 
Control” section 5.2 “Schedule Requirements” and to section 10-1.01 “General” of 
these Technical Specifications. 
 
Exact locations of Project Identification signs and Advance Notice signs (7.23 
Public Safety and Traffic Control: (A) Warning Devices and (C) Project Signage) 
shall be determined in the field by the Engineer. 
 
Lane closures will be permitted between the hours of 8:30 a.m. and 4:00 p.m. only. 
Only one lane at a time may be closed and no lanes shall be closed at any other 
hours unless specifically approved by the Engineer. You shall maintain vehicle 
access to homes and other properties at all times while work is in progress.   
 
You shall not park construction vehicles, contractor employee vehicles, stage 
materials or stockpiles in front of any business or residential driveway access and 
you shall maintain access to private parking lots within the block where work is in 
progress. Construction vehicles shall not be left running for any length of time if 
parked in front of a business or residential unit.  
 
You shall keep the City of Santa Rosa Fire Department informed regarding the 
closure of any traveled way.  At a minimum, you shall call the Fire Department at 
543-3535 and the Communications Center at 543-3666 daily to report any 
traveled way closure.  This means immediately upon closure for that day and again 
immediately after removal of the closure.  For closures over multiple days, the daily 
notification still applies.  This requirement does not apply for single lane closures 
on multiple lane streets. 
 
You shall notify Sonoma County Transit at (707) 585-7516, Superintendent of 
Golden Gate Transit at (415) 257-4442, Santa Rosa City Bus at (707) 543-3922, 



 

 

Downtown Connectivity to Support 2026 Form TECHNICAL SPECIFICATIONS 
Housing Density    
C02456   

Page 206 
Rev. 4/08/2026 
 

Sonoma County Airport Express at (707) 837-8700, the local Postal Service at 
(707) 526-0113 and Recology at (800) 243-0291 5 calendar days prior to any lane 
closures or restrictions in turning movements. 
 
If you have been given an approved Traffic Control Plan that includes road 
closures, they shall maintain vehicular access to homes and other properties 
where work is in progress within the closure area. 
 
Where necessary, and only after receiving written approval from the Engineer, you 
may temporarily suspend curb side parking in their immediate work zone. 
Notification to businesses and residents shall be hand delivered at least 72 hours 
prior to construction in the affected areas.  
 
Notification shall be as follows: 
 

1. A notice placed on the front door of each home or business where curb side 
parking will be suspended and attempt made to notify each business or 
resident verbally that work will be underway within the block and that curb 
side parking will be suspended during stated working hours and request that 
vehicles be parked out of the roadway by 8:00 a.m. Service of notice shall 
not bar use of cars within the block, as individual plans change and 
emergencies arise. 

 
2. Type 1 barricades every 50 feet adjacent to the curb where parking will be 

suspended with a notice posted on the barricade stating specific dates and 
times that curb side parking will be temporarily suspended.  If work will not 
take place in the posted area, then Contractor shall remove “No Parking” 
notices.  

 
You shall maintain vehicle access to all homes and other properties along the work 
zone. During paving operations, you will be allowed to temporarily suspend vehicle 
access to a limited number of driveways when approved by the Engineer. When 
approved by the Engineer and at least 72 hours prior to suspending access to any 
driveway, you shall give both written and verbal notice to the affected businesses 
and residents and place barricades adjacent to the driveways with posted notices 
stating the specific dates and times of the suspension for that area. The notice 
shall also indicate an alternate parking location. Suspension of access to driveway 
will be permitted only as approved by the Engineer and only between the hours of 
8:00 am and 4:30 pm. 
 
Cross streets will require maintenance of at least one-half (1/2) width of each street 
for traffic purposes, unless a parallel route is approved by the Engineer. Flagging 
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will only be allowed between the hours of 8:30 am and 4:00 pm. Barricades and 
flaggers shall be positioned to allow safe turns at intersections and curves. 
 
You shall maintain traffic control as necessary and as directed by the Engineer for 
"cat-tracking" operations by City Forces.  Flaggers, barricades, signing, etc., shall 
remain in place for protection of City personnel until such time as all temporary 
lane delineation is complete. 
 
12-4.04 Temporary Pedestrian Access Routes 
 
12-4.04A General:   
You are directed to Chapter 6D, Pedestrian and Worker Safety, in the CA MUTCD, 
the improvement plans and these  Technical Specifications. 
 
Pedestrians shall be provided with a safe convenient and accessible path that, at 
a minimum, replicates the most desirable characteristics of the existing sidewalk, 
path or footpath. At no point along the road shall the sidewalks on both sides of 
the road be closed at the same time. 
  
You shall construct and maintain temporary pedestrian pathways through the work 
zone, where required, that shall be in compliance with the requirements of the 
Americans with Disabilities Act (ADA), and the CA MUTCD. 
 
Pedestrian routes shall not be impacted for the purposes of any non-construction 
activities such as parking of vehicles or equipment, or stock piling of materials. 
Pedestrians shall not be led into conflicts with work site vehicles, equipment or 
operations. 
 
Pedestrian routes shall be open and accessible at the end of the workday unless 
an alternate ADA compliant route has been approved by the Engineer. The 
construction of curb ramps and/or long sections of sidewalk do not alleviate you 
from this requirement.  
 
12-8.04 Payment:  
Traffic Control shall be the contract lump sum price, which price shall include full 
compensation for furnishing all labor, materials, tools and equipment, and doing 
all work involved in vehicular and pedestrian traffic control, including but not limited 
to, providing, placing, maintaining, and removal of temporary paths and/or ramps, 
temporary relocation of regulatory signs, changeable message boards, installation 
of project ID signs, advance notice signs, project and public notification signs, 
flagging, excavation, compaction, furnishing, and placement of asphalt concrete 
and/or PCC, barricades, toe-rails, hand rails, complying with CA MUTCD Standard 
for Pedestrian Safety, all other Traffic Control related coordination efforts and any 
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other items necessary for vehicle and pedestrian traffic control not specifically 
enumerated in the plans or these specifications, and no additional allowance will 
be made therefor.  
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13 WATER POLLUTION CONTROL 
 
13-1.01 General:  
Water Pollution Control shall be performed in accordance with Section 13, Water 
Pollution Control, of the Standard Specifications and these technical 
specifications.  In addition, construction activities shall comply with:  
 

The current California Water Quality Control Board, North Coast Region 
Order No. National Pollutant Discharge Elimination System Municipal 
Storm Water Permit, commonly referred to as the “Storm Water Permit”.   
A copy of the Storm Water Permit is available for review at the City of 
Santa Rosa Transportation and Public Works Department, 69 Stony 
Circle, Santa Rosa, CA, and at www.srcity.org/stormwaterpermit. 
 
The California Stormwater Quality Association Storm Water BMP 
Handbook for Construction (CASQA Handbook). BMPs shall be selected, 
installed and maintained in accordance with the latest edition.   A copy of 
the handbook can be viewed at the City of Santa Rosa Department of 
Transportation and Public Works office at 69 Stony Circle or downloaded 
from CASQA, http://www.casqa.org/. 
 

In this technical specification the CASQA Handbook BMP numbers are 
appended to the associated Standard Specification sections. If a conflict occurs 
the CASQA Handbook BMPs shall govern. 
 
13-1.01B Definitions:   
Construction phase: The construction phase starts at the start of job site activities 
and ends at Contract acceptance. 
 
13-1.01C(4)(c) Water Quality Monitoring Reports:   
If the project is less than 1 acre you shall complete and sign the Storm Water 
Correction Notices (below) with the City as part of the Storm Water Permit. 
 

  

http://www.srcity.org/stormwaterpermit
http://www.casqa.org/
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STORM WATER CORRECTION NOTICE 
FAILURE TO CORRECT BY DUE DATE MAY RESULT IN STOP WORK NOTICE! 

 
PROJECT NAME:    ___ 

JOB ADDRESS:    _ 

PROJECT / PERMIT #:                           __    DATE:   _ 

☐ No storm water deficiencies identified. 
 

I HAVE INSPECTED THIS PROJECT SITE. THE FOLLOWING ISSUES AND DEFICIENCIES HAVE BEEN 
IDENTIFIED AND REQUIRE CORRECTIVE ACTION: 

 

STORMWATER BMPs:  

 

☐Storm Drain Protection:   Install           Maintain      Replace 

☐Perimeter Controls:   Install           Maintain       Replace 

☐Housekeeping:            Sweep          Clean             Remove Garbage & 

Debris 

☐Stockpiles:                     Cover           Perimeter Controls      Remove 

☐Debris Bins:                 Cover           Perimeter Controls 

☐Tracking:                      Clean-Up    Install Tracking Controls 

☐Portable Toilet:           Secondary Containment Required 

☐Concrete:                      Install BMPs for Pumper or Concrete Truck 

Cover / Maintain Concrete Washout Containers 

☐Sediment & Erosion:        Install Appropriate Controls              Dust Controls 

☐Other: 

 

*ALL DEFICIENCIES MUST BE CORRECTED PRIOR TO NEXT RAIN EVENT OR NO LATER 

 THAN DUE DATE, WHICHEVER IS SOONER. 
 
DATE REQUIRED (SEE NOTE*): 
 
 
INSPECTOR:  __________________________________________     PH #: (    ) ______________ 
 
 
CONTRACTOR SIGNATURE:______________________________  DATE: _________________ 

 

Inspection Type: ☐ Monthly (Oct 1st-April 30th)                    ☐ Deficiency Re-Inspection 
 

                             ☐ Pre-Rain (Sept 1st-Oct 1st)                      ☐ Following First 0.25" Rain  

   (within 2 
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business days) 

13-2 Water Pollution Control Program 
 
13-2.01C Submittals:   
The program to control water pollution required to be submitted under this 
section of the Standard Specifications shall include a spill contingency plan that 
establishes clean-up procedures that will be followed in the event of a spill of 
potentially hazardous, toxic, or polluting materials.  
 
13-2.04 Payment:   
The Water Pollution Control Program shall be considered as included in the 
contract lump sum price paid for Water Pollution Control.        
                                
13-3 Storm Water Pollution Prevention Plan - Delete in its Entirety 
 
13-4 Job Site Management 
 
13-4.03B: Spill Prevention and Control:  
You shall comply with CASQA Spill Prevention and Control (BMP WM-4).  If a spill 
occurs at the construction site and you do not take immediate and adequate steps 
to contain and clean up the spill, especially if rain is threatening or if a discharge 
to a storm drain or creek could occur, the City shall have the right, in its sole and 
absolute discretion, to clean up the spill using City forces or an independent 
contractor.  The cost of any such cleanup, in addition to recovery of any penalty or 
fine imposed upon the City, plus an administrative charge of fifteen percent (15%) 
of the costs incurred by the City, shall be deducted from any amounts owed to you 
hereunder. 
 
In the event there are insufficient amounts owed to you hereunder to cover the 
foregoing costs and charges, the City shall have the right to pursue any other 
remedy to recover same, including, but not limited to, proceeding against any 
surety or bond in favor of the City.  The City’s rights under this section are intended 
to be in addition to and not in lieu of any imposed by the City against Contractor 
for violations of City Code Chapter 17-12, “Storm Water”. 
 
13-4.03C(3): Stockpile Management:  
You shall comply with CASQA Stockpile Management (BMP WM-3).  Do not block 
storm water flows.  
 
13-4.03D: Waste Management:  
You shall comply with Waste Management/CASQA Solid Waste Management (BMP 
WM-5). You shall dispose of all trash, rubbish, and waste materials of any kind 
generated by you, subcontractor, or any company hired by you on a daily basis.  
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13-4.03D(3 or I): Concrete Waste:  
You shall comply with CASQA Concrete Waste Management (BMP WM-8). 
Ensure the containment of concrete washout areas and other washout areas that 
may contain pollutants so there is no discharge into the underlying soil and onto 
the surrounding areas.  
 
13-4.03D(4): Sanitary and Septic Waste:  
You shall comply with CASQA Sanitary and Septic Waste Management (BMP WM-
9). Sanitation facilities must be maintained periodically by a licensed service to 
keep them in good working order and prevent overflows. Portable toilets are 
required to have secondary containment. 
 
13-4.03D(5): Liquid Waste:  
Liquid waste includes water generated from excavation dewatering. Minimize 
transfer piping by locating containers near the excavation to be dewatered while 
protecting the containers from moving vehicles and equipment. 
 
13-4.03E: Non stormwater Management:  
You shall comply with CASQA Water Conservation Practices (BMP NS-1 and NS-
2). 
 
13-4.03E(3): Vehicle and Equipment Cleaning:  
You shall comply with CASQA Vehicle and Equipment Cleaning (BMP NS-8). 
 
13-4.03E(4): Vehicle and Equipment Fueling and Maintenance:  
You shall comply with CASQA Vehicle and Equipment Fueling (BMP NS-9), and 
CASQA Vehicle and Equipment Maintenance (BMP NS-10). 
 
13-4.03E(7): Paving, Sealing, Saw cutting, Grooving, and Grinding Activities: 
As listed in Part 9, sections 4 and 5 of the Storm Water Permit, the following 
additional BMPs shall be implemented for street paving, repaving, reconstruction, 
patching, digouts or resurfacing.  
 

1. Restrict paving and repaving activity to exclude periods of rainfall or 
predicted rainfall unless required by emergency conditions 

2. Install BMPs at all susceptible storm drain inlets and manholes to prevent 
paving products and tack coat from entering 

3. Prevent the discharge of release agents including soybean oil, other oils, or 
diesel to the storm water drainage system or watercourses 

4. Minimize non-storm water runoff from water use for the roller and for 
evaporative cooling of the asphalt 
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5. Clean equipment over absorbent pads, drip pans, plastic sheeting or other 
material to capture all spillage and dispose of properly  

6. Collect liquid waste in a container, with a secure lid, for transport to a 
maintenance facility to be reused, recycled, or disposed of properly 13-
4.03D(5) 

7. Collect solid waste by shoveling and vacuuming or sweeping and securing 
in an appropriate container for transport to a maintenance facility to be 
reused, recycled, or disposed of properly 13-4.03D(5) 

8. Cover “cold-mix” asphalt (i.e., pre-mixed aggregate and asphalt binder) with 
protective sheeting during a rainstorm 13-4.03C(3) 

9. Cover loads with tarp before haul-off to a storage site, ensuring that trucks 
are not overloaded 

10. Minimize airborne dust by using water spray during grinding 14-9.03 
11. Protect stockpiles with a cover or sediment barriers during a rain event and 
12. Avoid stockpiling soil, sand, sediment, asphalt material and asphalt 

grindings materials or rubble in or near storm water drainage system or 
watercourses 13-4.03C(1) 

 
13-4.03F: Sweeping:   
You shall also comply with CASQA Street Sweeping and Vacuuming (BMP SE-7). 
 
13-4.03G: Dewatering:  
Groundwater levels may change depending on the time of year and the amount of 
seasonal rainfall.   
 
It should be anticipated that groundwater will be encountered within deep 
excavations as part of this project. If groundwater is encountered, the Contractor 
shall immediately notify the City.  The Contractor shall remove all water which 
accumulates in excavations during the progress of work until the subgrade has 
been prepared and backfilling has progressed to a sufficient height above static 
groundwater levels. The Contractor shall have a minimum of two working pumps 
onsite and available for immediate use at all times. 
 
Water accumulated in excavations shall be discharged to the sanitary sewer under 
the conditions set forth in the City’s MS4 permit. Said water shall be disposed of in 
a manner as to cause no injury to public or private property or be a menace to 
public health. Sediment shall be removed from water to be disposed of, prior to 
discharge, by a placing the pump inlet hose into a sump filled with clean gravel, or 
a perforated bucket filled with clean gravel. The outlet of the pump shall have a 
filter sock installed to retain residual sediment. An approve air gap shall be 
maintained at all times when dewatering from a water main trench. 
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The discharge shall be monitored to verify the lack of contamination. Periodic 
samples shall be analyzed by the City's Environmental Compliance Laboratory to 
confirm the acceptability of the discharge. If any odor, sheen or other visual 
discrepancy is noted during excavation or discharge, stop pumping and 
immediately notify the Engineer.  
 
Pumped groundwater will not be allowed into any watercourse or storm drain 
system.  
 
Contractor shall be responsible for constructing, operating, and maintaining all 
necessary features to complete the work including furnishing, installing, and 
maintaining all pumping and other equipment required to dewater any excavations 
containing water as may be encountered during performance of the work. 
Dewatering plan for each occurrence shall be approved by the Engineer prior to 
implementation. 
 
13-5.04 Payment- Replace With:   
Temporary soil stabilization shall be considered as included in the contract lump 
sum price paid for Water Pollution Control. 
 
13-6 Temporary Sediment Control 
 
13-6.03C Temporary Drainage Inlet Protection:  
You shall comply with CASQA Storm Drain Inlet Protection (BMP SE-10). 
 
13-6.04 Payment- Replace with:  
Temporary Sediment Control shall be considered as included in the contract lump 
sum price paid for Water Pollution Control.  
 
13-10 Temporary Linear Sediment Barrier 
 
13-10.01 General:  
You shall comply with CASQA Silt Fence and Sandbag Barrier (BMP SE-1 and 
SE-8).  
 
13-12.04 Payment:  
Water Pollution Control shall be the contract lump sum price, which price shall 
include full compensation for conforming to the provisions of these specifications 
including but not limited to furnishing all labor, materials, maintenance, tools and 
equipment, and doing all work involved in Water Pollution Control, as specified 
herein, and no additional allowance will be made therefore.  
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14 ENVIRONMENTAL STEWARDSHIP 
 

 
14-1.00 General Environmental Protections:  
You shall dispose of all portland cement concrete and asphalt concrete, generated 
from removal or demolition activities on the project, at a recycler for these 
materials. The absence of identified Recognized Environmental Conditions 
(RECs) does not indicate that excavated material is suitable for unrestricted reuse. 
Background concentrations of metals, naturally occurring constituents, or 
constituents of concern may exceed private-facility or site acceptance limits 
without indicating contamination or evidence of a release.  
 

14-10 SOLID WASTE DISPOSAL AND 

RECYCLING 
 
14-10.01 General: 
The Contractor must dispose of all portland cement concrete and asphalt concrete, 
generated from removal or demolition activities on the project, at a recycler for 
these materials.  
 
All other excess materials from the project shall become the property of the 
Contractor and shall be disposed of by you, at your expense.  
 
Contractor shall not assume unconditional reuse of excavated soil. The contractor 
shall be responsible for the selection of the disposal site(s) for excavated soil and 
any testing requirements required by the selected disposal site(s). Prior to disposal 
of any excess material from the work site, submit to the Engineer written 
authorization for such disposal and entry permission signed by the approved 
disposal site(s). 
 
The Contractor is solely responsible for selecting, evaluating, and securing 
acceptance for soil disposal at any reuse, recycling, or disposal facility, including 
private sites that may have sensitive, restrictive, or site-specific acceptance 
criteria. The Contractor’s selection of a site with stringent acceptance limits shall 
not establish, imply, or redefine the regulatory cleanup level for excavated material 
and shall not be used as a basis for reclassifying excavated soil as contaminated. 
Failure of excavated material to meet the acceptance requirements of any facility 
or site chosen by the Contractor shall not entitle the Contractor to additional 
compensation, nor constitute grounds for a differing site condition claim. The 
Contractor shall perform all sampling, analysis, and characterization required by 
the receiving facility or disposal site and shall manage all excavated soil at no 
additional cost to the City.  
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Excavated material shall be considered non-contaminated when it exhibits no 
visual, olfactory, or field screening indicators of a chemical release, including but 
not limited to staining, petroleum odors, unusual discoloration, and/or when 
laboratory analysis (if performed) indicates no exceedance of 
Commercial/Industrial screening levels under federal, state or local law. Non-
contaminated material may contain naturally occurring metals or low-level 
detections of volatile or semi volatile compounds without being considered 
contaminated. Non-contaminated material shall become the property of the 
Contractor upon excavation and shall be removed from the Project site at the 
Contractors expense.  
 
Material shall be considered suspected or contaminated only when visual, 
olfactory, or field indicators of a release are observed, or when laboratory analysis 
indicates exceedance of Commercial/Industrial screening levels under federal, 
state, or local law. Under such conditions, the material shall remain the property of 
the City and shall be handled and disposed of in accordance with Section 14-11. 
Upon encountering suspected or contaminated material, the Contractor shall 
immediately stop work in the affected area, segregate the material, implement 
protective measures, and notify the City for further direction. The Contractor shall 
not declare material contaminated based solely on its failure to meet the 
acceptance limits of a facility selected by the Contractor.  
 
14-10.02 Solid Waste Disposal and Recycling Report - Replace With:  
You shall provide a monthly recycling report for each quantity (in tons) of asphalt 
concrete and portland cement concrete with receipts verifying delivery to a material 
recycler. 
 
Submit a solid waste disposal and recycling report between January 1 and 15 for 
each year work is performed under the Contract at any time during the previous 
calendar year. Show the types and amounts of project-generated solid waste taken 
to or diverted from landfills or reused on the project from January 1 to December 
31 of the previous calendar year.  
 
Submit a final solid waste disposal and recycling report within 5 business days 
after Contract acceptance. Show the types and amounts of project-generated solid 
waste taken to or diverted from landfills or reused on the project from January 1 to 
Contract acceptance.  
 
For each failure to submit a completed report, the Department deducts $10,000.  
Submit a Solid Waste Disposal and Recycling Report prior to final acceptance of 
work performed under the Contract. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project.  
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Submit a Solid Waste Disposal and Recycling Report prior to Contract acceptance. 
Show the types and amounts of project-generated solid waste taken to or diverted 
from landfills or reused on the project. 
 
14-12.05 City Wide Integrated Pest Management (IPM) Policy:  
Comply with City Policy number 000-074. This includes the management 
pesticides for pests, including unwanted plants, insects, rodents, and fungus. Pest 
are controlled for assorted reasons including public safety, public health, plant 
health, aesthetic, and control of invasive plants, pathogenic organisms and/or 
insects. 
 
14-12.06 City Lead Safety Program:  
Comply with City Lead Removal Procedure if lead removal is required.  
 
14-13 Payment:  
Full compensation for conforming to the provisions of these specifications shall 
be considered as included in the prices paid for the various contract items of 
work involved and no additional compensation will be allowed, therefore. 
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15 EXISTING FACILITIES  
 
 
 
15-1.03 Construction: All existing active utilities found to reside in excavated 
areas shall be supported in place with service maintained during construction.  
You shall be responsible for any damage caused by your operations and any 
repairs needed shall be completed to the Engineer’s satisfaction. 
 
Existing storm drains found to reside in excavated areas shall be supported, 
removed, or replaced at your option and at no additional cost to the City.  You shall 
be responsible for maintaining the existing line and grade of the storm drains.  If 
you elect to remove and replace, it shall be done per applicable City Standards 
and Specifications. 
 
Existing utility trenches and/or structures that are in close proximity to proposed 
trenches shall be safeguarded in an appropriate manner from damage. 
 
With the exception of trenching, all existing street, street light base, curb and 
gutter, storm drain, water line, and sewer line work shall be completed before any 
existing street paving is removed. 
 
There is existing concrete pavement along 4th St and College Ave adjacent to the 
curb and shall remain in place. The Contractor shall protect the existing concrete 
pavement from damage during grinding, paving, and all other construction 
operations. 
 
Any cracking, spalling, chipping, or other damage to the existing concrete 
pavement resulting from the Contractor's operations shall be removed and 
replaced by the Contractor at the Contractor's expense and to the satisfaction of 
the Engineer. 
 
The Contractor shall provide a clean, straight transition between the asphalt 
concrete overlay and the existing concrete pavement. Asphalt concrete shall not 
be placed over the existing concrete pavement. 
 
15-1.03C Traffic Stripes and Pavement Markings:  
All traffic stripes, pavement markings or any other traffic markings shall be 
removed by you to the satisfaction of the Engineer and in accordance with Sections 
84 of the Standards, and the Plans. 
 
Attention is directed to the existing traffic to the Sebastopol Rd location for the 
striping configuration.  
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15-1.03D Pavement Markers:  
All raised pavement markers shall be removed by you to the satisfaction of the 
Engineer and in accordance with Sections 82 of the Standard Specifications, City 
Standards, and the Plans. 
 
15-1.03F Reconstruct Sidewalk Drain:  
Reconstruct sidewalk drain shall be done in conformance with requirements of 
Section 73 of the City Specifications, City STD-406 and as directed by the 
Engineer. 
 
You shall remove portions of existing curb, gutter, and sidewalk, and the existing 
sidewalk drain and install new sidewalk drain, curb, gutter and sidewalk at the 
location designated and as directed by the Engineer. 
 
15-1.03G Adjust Existing Facilities:  
Existing manhole frames and covers, valve boxes, Grates, pullboxes, mainline 
cleanouts, and monuments adjusted to grade shall conform to City Standards. 
 
Adjust existing City facility boxes and lids to grade. This item of work includes the 
lowering of the impacted facilities before the pavement grinding operation, and 
adjusting all lowered facilities to grade after the surface lift of the asphalt concrete 
(AC) pavement is complete. The City will furnish new material to replace existing 
boxes and lids that do not comply with current City Standards or damaged prior to 
Contractor’s operations. Notify the City 10 working days before the new boxes are 
needed to ensure the item is available or the City can provide an arrival date for 
the new box. If the new boxes need to be ordered and do not arrive on time, you 
will adjust the work schedule at no extra charge to the City. 
 
You shall accurately locate and record the location of existing and new manholes, 
valve boxes, mainline cleanouts, and monuments to be adjusted to grade and shall 
furnish the Engineer a copy of said record prior to starting construction. 
 
All facilities on active systems shall always be labeled with white paint and 
accessible to City personnel unless otherwise stated in these Technical 
Specifications or approved by the Engineer. 
 
After placement of the finish course of asphalt concrete, you shall mark all overlaid 
manholes, valve boxes, mainline cleanouts and monuments, whether new or 
existing, with white paint by the end of that working day. 
 
All new and existing manholes, valve boxes, mainline cleanouts and monuments 
shall be accessible within 48 hours after they are covered. 
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Final grade adjustments and installation of concrete collars shall be done on the 
same working day. Final paving around manholes, valve boxes, mainline cleanouts 
and monuments shall be completed the following working day. 
 
All silt and debris shall be removed from finished structures. This shall include all 
existing silt and debris plus material caused by Your operation. 
 
If new or existing water valve riser pipe needs to be extended after paving to 
conform to City STD-877, you shall use either a slip x slip glued PVC coupling or 
a transition coupling with sheer bands as directed by the Engineer. Upsizing the 
existing riser pipe to 8-inch will not be required unless otherwise directed by the 
Engineer. Any added extension must be a minimum of 12 inches. The lower 
section of riser pipe shall be adjusted to accommodate this requirement.   
 
If you encounter water valve boxes with round lids, sanitary sewer frame and 
covers with open pick holes, nonstandard storm system features, monuments, or 
items damaged before construction which must be adjusted to grade, you are to 
provide a count to the Engineer a minimum of 10 days prior to paving to obtain 
replacements that complies with current City Standards. The City will provide 
replacements provided You are not required to replace them as part of the contract 
or due to damage by Your operations. Valve boxes and frames and covers on 
facilities to be abandoned shall not be included in the count provided to the 
Engineer. You shall be responsible for delivery of new frames, boxes, and covers 
from the City warehouse to the job site.  Prior to removal, demolition around, or 
adjustment of an existing manhole frame, a platform shall be constructed in the 
manhole above the top of the sewer and storm drain to prevent any dirt or debris 
from falling into the sewer.  The platform shall remain in place until all work on the 
manhole has been completed and the asphalt concrete has been placed around 
the manhole. Prior to the removal of the platform from the manhole, all dirt and 
debris shall be removed. 
 
All grade rings shall be set in cement mortar the same day they are placed. All 
joints shall be smoothly plastered inside and out. 
 
Existing grade rings removed in the adjustment of manhole frames shall become 
the property of You and if undamaged and thoroughly cleaned of mortar may be 
reused in the work. If not so used, they shall be disposed of away from the site of 
work at your expense. 
 
Manhole frames shall be reinstalled to align directly over the grade rings. Any 
frames misaligned by more than ½ inch shall be removed and reinstalled. 
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No monument or utility cover shall project above or be depressed below the 
finished pavement surface by more than 0.06 inch (1/16 inch). 
 
Existing Monuments adjusted shall conform to City Standards 280 to 284 and 78-
2 Survey Monuments, of the specifications.  
 
15-1.03H Concrete Removal:  
All removed concrete shall become the property of You and shall be immediately 
off hauled. None of the removed concrete shall be dumped or stockpiled on the 
work site. You shall dispose of all removed concrete at a recycler for this material.  
Burying broken concrete within the limits of the project will not be allowed. 
 
All concrete which is to be removed from sidewalk, curb, gutter and driveway areas 
shall be removed to the nearest score mark or construction joint as directed by the 
Engineer unless otherwise noted on Project Plans. The edge of existing concrete 
to remain shall be neat and free of defects.  Saw cutting may be required to achieve 
this. 
 
Concrete removal includes removal of any reinforcing steel embedded in the 
concrete and no additional allowance will be made for the removal of such steel. 
 
Where new concrete is to join existing concrete, remove enough concrete to allow 
splicing of new reinforcement.  Protect existing reinforcement to be incorporated 
into the new work from damage.   
 
Irrigation facilities may be encountered during concrete removal and replacement. 
You shall exercise care in this area and repair any damage done by their 
operations at no additional cost to the City. 
 
Keep existing irrigation facilities in place that are described to be removed, 
relocated, or modified until the Engineer determines they are no longer needed.  
 
Maintain the existing water supply. If the existing water supply is interrupted for 
more than 3 consecutive days, provide an alternative water supply. Water the 
existing plants in the area irrigated from that water supply, including those 
maintained by the City, as necessary to maintain healthy plant growth.  
 
Furnish enough water for watering plantings affected from construction activities 
as necessary to maintain a healthy condition through Contract acceptance.  
If you damage irrigation facilities not to be removed:  

1. Remove and dispose of them.  
2. Repair and replace damaged facilities within 10 days.  
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3. Use similar commercial-quality components from the same manufacturer or 
components that are compatible with the existing irrigation system if 
authorized.  

4. After completing the repair or replacement of the facilities, perform an 
operational test in the presence of the Engineer. If you repair or replace the 
remote-control valves, conduct the test with the irrigation controller in 
automatic mode.  

 
Notify the Engineer:  
1. At least 4 working days before shutting off the water supply to any portion 

of the existing irrigation system  
2. Immediately after restoring the water supply to any portion of the existing 

irrigation system 
 
Landscaping and other surfaces or structures shall be restored to original 
conditions at no additional cost to the City. 
 
If you damage plants not to be removed:  

1. Dispose of them unless the Engineer authorizes you to reduce them to 
chips and spread the chips within locations designated by the Engineer  

2. Replace them  
a. Replace plants with plants of the same species.  
b. Replace trees with 24-inch-box trees.  
c. Replace shrubs with no. 15-container shrubs.  
d. Replace ground cover plants with plants from flats. Replace 

Carpobrotus ground cover plants with plants from cuttings. Plant 
ground cover plants 1 foot on center.  

3. If a plant establishment or permanent erosion control establishment 
period is specified, replace plants before the start of the plant 
establishment or permanent erosion control establishment period; 
otherwise, replace plants at least 30 days before Contract acceptance.  

4. Water each plant immediately after planting. Saturate the backfill soil 
around and below the roots or the ball of earth around the roots of each 
plant. Water as necessary to maintain plants in a healthy condition until 
Contract acceptance. 

 
The City may rearrange a third-party utility during the Contract. Rearrangement of 
a third-party utilities or City facilities includes installation, relocation, alteration, or 
removal of the facility.  
 
The City may authorize third-party utilities or City facilities and their agents to enter 
the project limits to perform rearrangement work for their facilities or to make 
connections or repairs to their property. Coordinate activities to avoid delays. 
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15-1.03J Tree Root Pruning: When digging outside the drip line of trees, all tree 
roots two inches and greater which are encountered during excavation must be 
pruned by hand. The root shall be cut cleanly with a saw to avoid splits. If the 
Engineer elects to get direction from an arborist, You shall redirect crews to other 
Work after safeguarding the area. 
 
When digging within the drip line of trees or shown in the Plans, you shall exercise 
extreme caution to avoid pulling on roots with excavation equipment. Hand dig 
around all roots greater than one inch in diameter. Roots exceeding one inch in 
diameter within the drip line of trees or shown in the Plans are to be uncovered 
free of damage for coordination with an arborist. Where Work is within the drip line 
of trees or roots are shown on Plan, Contractor is to include 5 Working Days in the 
schedule to coordinate with the arborist. Under oversight of the arborist, 2 inch or 
greater roots are to be lowered, by hand, 6 inches below the construction section 
per Project Plans under the oversight of an arborist. Loosen/remove soil 3 inches 
below root and fill with approved soil per the arborist.  
 
15-1.04A Payment - Replace With:  
Full compensation for conforming to the Existing Facilities provisions as described 
in these sub sections shall be considered as included in various contract items of 
work and no additional allowance will be made therefore.  
 
15-1.04C Payment:  
Full compensation for conforming to the Tree Root Pruning provisions described 
in these sub sections shall be considered as included in various contract items of 
work and no additional allowance will be made therefore.  
 
15-1.04D Payment:  
Lower and Adjust Sewer Manhole Frames and Covers to Grade, Lower and 
Adjust Mainline Cleanouts Frames and Covers to Grade, Lower and Adjust 
Water Valve Box Frames and Covers to Grade, Lower and Adjust Storm Drain 
Manhole Frames and Covers to Grade, and Lower and Adjust Monument 
Frames and Covers to Grade shall be paid for at contract price each, which price 
shall include full compensation for furnishing all labor, materials, tools, and 
equipment, and doing all of the work involved in lowering each facility prior to 
pavement grinding, adjust the facility to the finished grade, including but not limited 
to required excavation and backfill, coordination for replacement boxes, and 
removing silt and debris, as specified herein, and no additional allowance shall be 
made therefor.   
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19 EARTHWORK 
 

19-1.01 General:  
1. Non-contaminated site: See section 19-2.03B, Surplus Material, of these 

Technical Specifications. 
 
19-1.01A Summary:  
Earthwork shall also include excavation for trenching. 
 
19-1.03B Unsuitable Material:  
Stabilization of unsuitable material shall comply with the following provisions: 
 

A.  Unsuitable material may be processed in place, may be excavated and 
placed on the grade or other locations suitable for further processing, or 
may be partially excavated and partially processed in place.        

B.  Processing may consist of drying to provide a stable replacement material 
or mixing with lime per Section 24.  

C. Stabilized material shall be placed and compacted in layers as hereinafter 
specified for constructing embankments.  

 
Backfill the space resulting from excavating unsuitable material with material 
suitable for the planned use. Place and compact suitable material under section 
19-5. 
 
19-1.03B(1) Subgrade stabilization:   
Any area of the subgrade determined by the Engineer to be unsuitable shall be 
stabilized. Processing of unsuitable subgrade material is not allowed. The areas 
to be stabilized will be marked in the field by the Engineer. Use of a pavement 
grinder shall be considered an acceptable method of excavation of areas requiring 
subgrade stabilization.   
 
19-1.03C Grade Tolerance:  
When aggregate subbase or aggregate base are to be placed on the grading 
plane, the grading plane shall not vary more than 0.05’ above or 0.1’ below the 
grade established by the Engineer. 
 
19-1.03F Measurement:  
Subgrade Stabilization will be measured as marked in the field by square yards. 
 
19-1.04 Payment- Replace With:   
Subgrade Stabilization (0.35’) shall be paid for a the contract price per square 
yard, which price shall include full compensation for doing all the work involved in 
pavement repair/digout as specified herein, including labor, materials, tools, and 
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equipment, excavation, off-hauling, and no additional allowance shall be made 
therefore.  
 
The Special Condition allowing “Increases or Decreases in unit price work” does 
not apply to Subgrade Stabilization. Excavation and disposal of material, HMA 
base, Stabilization Fabric, and class 2 Aggregate Base are included but not limited 
to the price for subgrade stabilization.  
 
No additional compensation will be made for excavation and stabilization beyond 
the limits of the areas marked by the Engineer or for excavation and stabilization 
of locations other than those marked by the Engineer. Any excavation for subgrade 
stabilization done by You to accommodate equipment width beyond the limits of 
the areas marked by the Engineer shall be at your expense. 
 
19-1.05 Edge Grind: Edge grind shall take place where there is existing curb and 
gutter or PCC before the placement of the 3” HMA, which shall consist of 0.25’ and 
daylight at 6’.    
 
19-1.05(1) Payment: Edge Grind (0.25’) shall be paid for at the contract price per 
linear foot, which price shall include but is not limited to furnishing pavement 
grinder, off-hauling, equipment, tools, labor, and doing all work involving this item 
of work. No additional compensation will be made therefor.  
 
19-1.06(1) Payment: End of Street Conform Grind (0.25’) shall be paid at the 
contract per price per each, which price shall include but is not limited to furnishing 
the pavement grinder, off-hauling, equipment, tools, labor and all work involving 
this item of work. No additional compensation will be made therefor.  
 
End of Street Conform Grind shall be performed at each end of the overlay limit 
for the entire roadway width that will receive the new 3” HMA placement, which 
shall consist of 0.25’ depth and daylight at 20’.  
 
19-1.07 Vertical Clearance: Street tree trimming to maintain a clear path for the 
pavement grinder and any other equipment that is impacted by such clearance 
requirement shall be performed by you.  Trimming shall be done with proper trimming 
equipment.  The payment for this work shall be included under various items of work and 
no additional compensation will be made therefor. 

 
19-2.03B Surplus Material:  
You shall be responsible for the removal and disposal of surplus materials. You 
shall notify the City of the disposal location before the start of construction. Surplus 
material, including removal of existing bituminous pavement and base materials 
will be paid for as roadway excavation.  
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19-5 Compaction 
 
19-5.03B Relative Compaction (95 Percent):  
Relative compaction of not less than 95 percent shall be obtained for a minimum 
depth of 0.5-foot below the grading plane for the full width of the planned pavement 
structural section, whether in excavation or embankment. 
 
Relative compaction of not less than 95 percent shall be obtained for embankment 
under bridge and retaining wall footings without pile foundations within the limits 
established by inclined planes sloping 1.5:1 out and down from lines one foot 
outside the bottom edges of the footing.  
 
19-5.04 Payment - Replace With:  
Full compensation for compaction conforming to the provisions of these 
specifications shall be considered as included in the prices paid for the various 
contract items of work and no additional compensation will be allowed therefor. 
 
19-10.02 Materials:  
Soil Stabilization Fabric shall be installed per manufacturer's recommendations 
and shall meet or exceed the following specifications: 
 
 Grab Tensile Strength (ASTM D4632)                290 lb. 
 Mullin Burst Strength (ASTM D3786)               500 psi 
 Trapezoid Tearing Strength (ASTM D4533)             113 lb. 
 Modulus (Load at 10% Elongation) (ASTM D4632)     120 lb. 
 Apparent Opening Size (ASTM D4751)               40-70 sieve 
 Permittivity (ASTM D4491)      0.05 sec-1 
 
Soil stabilization fabric shall be Mirafi 600-X, GeoTex 315ST, Carthage Mills FX-
66, TerraTex HD, or approved equivalent. 
 
Prior to placement of soil stabilization fabric, you shall remove all loose dirt left 
from excavation operations. 
 
Soil stabilization fabric shall be placed over the entire subgrade area.  The soil 
stabilization fabric shall be held in place with wooden stakes driven through the 
fabric into the subgrade at the beginning and the end of the fabric and at 50-foot 
intervals.  A minimum of three stakes shall be placed across the width of the fabric 
roll at each interval.  The stakes shall be a minimum length of 8-inches and shall 
be driven at an angle opposite to the direction of pull exerted on the fabric by the 
paving machine. 
 
19-10.04 Payment - Replace With:  
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Soil Stabilization Fabric shall be paid for a the contract price per square yard, 
which price shall include but not limited to furnishing all labor, materials, 
maintenance, tools, hauling, equipment and doing all work in placing soil 
stabilization fabric and no additional allowance will be made therefor.  
 
The Special Condition allowing “Increases or Decreases in unit price work” does 
not apply to Soil Stabilization Fabric.  
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39 HOT MIX ASPHALT 

 
39-2.01B Materials: 39-2.01B(9) Geosynthetic Pavement Interlayer (GlasGrid): 
Materials used for geosynthetic pavement interlayer shall be a fiberglass 
reinforcement with modified polymer coating and pressure-sensitive adhesive 
backing GlasGrid 8511 Asphalt Reinforcement System by Tensar, or approved 
equal. 
 
Asphalt binder for non-pressure sensitive geosynthetic pavement interlayer shall 
be PG 61-16 conforming to these Special Provisions. 
 

GlasGrid 8511 
 

Specification  Test Method 
 Requirement 
Tensile Strength (width and length), minimum  ASTM D6637  571 x 571 
lbs/in 
Tensile Elongation, maximum  ASTM D6637  < 3% 
Tensile Resistance @ 2% Strain (width and length), 
minimum  ASTM D6637  456 x 456 
lbs/in 
Unit Weight, minimum  ASTM D5261  12.0 oz/yd3 
Melting Point Coating, minimum  ASTM D276  > 450 °F 
Melting Point Glass, minimum  ASTM C338  > 1508 °F 
Grid Size (Center to Center of Strand)   1.0 x 1.0 in 
 
You shall install geosynthetic pavement interlayer at the locations shown on the 
Plans and per the Plan details in conformance with the manufacturer’s installation 
recommendations. 
 
Transverse and longitudinal joint overlap shall be in accordance with the 
manufacturer’s 
recommendations. You shall place the interlayer via mechanical means (“Fabric 
Tractor”) to ensure proper adhesion, unless manual placement is approved by the 
Engineer. You shall utilize sufficient tension during application to avoid wrinkles. 
You shall coordinate for a manufacturer’s representative to be present during 
placement of the grid and until all paving operations related to the grid are 
completed. 
 
In advance of placing the interlayer, cracks shall be cleaned, and surface 
preparation measures shall be performed as per manufacturer’s 
recommendations. Surface preparation shall provide a clean, smooth, dry surface 
which shall be free of but not limited to, foreign matter and surface contaminants, 
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including but not limited to pavement markers and striping, paint, oil, rubber, 
vegetation and loose pavement. 
 
A minimum 0.08 gal / square yard non-tracking asphalt tack coat (SS-1h or SS-1 
emulsified asphalt) shall be applied prior to placement of the Geosynthetic 
Pavement Interlayer. You shall provide sufficient time for the tack coat to fully cure 
prior to paving. Turning of the paving machine or other vehicles should be gradual 
and shall be kept to a minimum to avoid damage to the membrane.  Should 
equipment tires tend to stick to the material during pavement operations, small 
quantities of asphalt concrete shall be broadcast ahead of the paving operation to 
prevent sticking. 
 
When Geosynthetic Pavement Interlayer is placed on pavement, which has been 
subject to traffic, pavement shall be cleaned by a mechanical device by sweeping 
or vacuuming, and as directed by the Engineer. 
 
At each utility cover that will be covered with Geosynthetic Pavement Interlayer, 
the interlayer shall be neatly cut around the cover to allow for raising the cover to 
grade without disturbing the grid. 
 
The interlayer shall be paved with the specified thickness of asphalt concrete as 
per the Plans and these Special Provisions the same day the grid is installed. 
 
Emergency traffic may run on the grid after being placed. However, it must be 
ensured that damage is not caused by this traffic. Any damaged areas or areas 
where adhesion is not apparent on the grid must be fixed prior to paving. 
 
You shall coordinate the approval of your installation method by a manufacturer’s 
representative by preparation of a test strip prior to paving. You shall create a test 
strip of at least 1 yd2 with your method of installation ensuring proper smoothness 
and adhesion is achieved. Generally, adhesion is achieved when more than 20 lbs 
of force is taken to vertically lift the test sample when using a handheld spring 
gauge. Generally, proper smoothness is achieved when little to no wrinkles are 
present. If the initial test strip fails approval by the manufacturer’s representative, 
you shall modify your installation procedure to achieve test strip approval at no 
additional cost to the City. 
 
If wrinkles do occur during the installation of the material, you shall remove the 
wrinkles by applying tension until the product surface is smooth. Failure to achieve 
a final smooth surface may require removal and replacement of the non-
conforming section at the sole discretion of the Engineer.  Compliance with final 
acceptance shall be at no additional cost to the City. 
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Measurement: GlasGrid shall be computed on the basis of the exact amount of 
the roadway surface area covered in the field. GlasGrid applies to all roadways 
listed in Table 2.  
 
39-2.02 Type A Hot Mix Asphalt (HMA) 
 

Table 2:  Overlay Project Limits: 
 

 
 

Street 

 
 

From 

 
 

To 

Approx. 
Length (ft) 

Approx. 
Width (ft) 

Digout 
Repair 

(%) 

GlasGrid 
Application? 

AC 
Treatment 

4th St E St Brookwood 
Ave 

 
1170 

 
50 

 
5 

 
Yes 

 
3” HMA 

Brookwood 
Ave 

Sonoma 
Ave 

College 
Ave 

 
2500 

 
66 

 
20 

 
Yes 

 
3” HMA 

College 
Ave 

E St 4th St  
2891 

 
66 

 
12 

 
Yes 

 
3” HMA 

College 
Ave 

SMART 
tracks 

Cleveland 
Ave 

 
440 

 
60  

 
20 

 
Yes 

 
3” HMA 

Davis St 4th St 6th St 552 28 7 Yes 3” HMA 

South E St Tupper St Sonoma 
Ave 

 
910 

 
43 

 
40 

 
Yes 

 
3” HMA 
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39-2.02A General:  Section 39 includes specific specifications for producing and 
placing Hot Mix Asphalt by mixing aggregate and asphalt binder at a mixing plant 
and spreading and compacting the HMA mixture.  
 
For these specifications, HMA and asphalt concrete (AC) shall be the same. 
 
HMA will be used in the following applications: 
 

1. AC Base shall be placed within the subgrade stabilization area. 
2. AC Surface shall be placed as the 0.25’ overlay, and the 2’ wide, 0.5’ depth 

of the AC strip along the new curb and gutter as part of the curb ramp 
construction. 

 
A temporary 2’ wide AC strip shall be placed beyond the new curb and gutter where 
the new curb ramp is installed.  Such AC strip shall be removed before paving.  
Payment for the Temporary AC Strip shall be considered included under various 
contract items of work, and no additional compensation will be made therefor. 
 
HMA base paving shall be completed for half the street width before beginning 
excavation of the remaining street. 
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All existing HMA that is adhered to the top of gutters shall be removed prior to 
placement of new HMA surface in a manner satisfactory to the Engineer and that 
does not damage the gutter. 
 
HMA base shall be placed on the same day the area is excavated so that all areas 
will either have existing asphalt surface or new asphalt concrete base by the end 
of each working day.  No subgrade areas shall be exposed or open to traffic during 
non-working hours. 
 
HMA base paving shall be accomplished by use of a paving machine. The HMA 
mix shall be transferred from the trucks to the hopper of the paving machine by 
means of a shoulder machine equipped with a side caster. Any equipment used to 
transfer HMA to the paving machine shall not exceed the load capacity of any 
surface it is driven over and shall not produce rutting or pumping of the existing 
roadway surface or newly placed HMA base at any time. 
 
Construction vehicles/equipment shall not be allowed on the newly placed HMA 
base until the day after it is placed.  Super Dumps or other trucks with liftable 
trailing load bearing axles shall not be allowed on the newly placed asphalt 
concrete base at any time. All trucks or other construction equipment to be driven 
on the newly placed HMA base shall not exceed the surface load bearing capacity 
and shall not produce rutting or pumping at any time. 
 
All longitudinal surface paving joints shall fall on a lane line. Longitudinal 
Subsurface paving joints shall be offset by at least 6 inches. 
 
No longitudinal vertical drop offs will be allowed between the lanes when the 
roadway is opened to traffic. Where a longitudinal vertical drop off occurs along 
the roadway crown between the existing street surface and the new HMA base, 
you shall grind a 10:1 taper in the existing surface to make a temporary conform 
to accommodate traffic.  The temporary taper shall be ground after the HMA base 
paving has been completed each day. 
 
Where a vertical drop off will occur between the top of the new HMA base and a 
valley gutter, driveway, or side street conform, you shall install a temporary 10:1 
asphalt taper. 
 
Where a vertical drop off would occur between the asphalt concrete base and a 
pedestrian ramp, you shall install a temporary 12:1 asphalt taper. 
 
All ground edges adjacent to curb ramps and driveways shall have temporary HMA 
ramps (tapers) installed if the asphalt concrete surfacing cannot be placed back 
the same day the existing pavement is removed.  Kraft paper or other bond breaker 
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shall be placed under the conform ramps to facilitate removal when paving 
operations start. 
Kraft paper or other bond inhibitor shall be placed under the temporary HMA taper 
to facilitate removal when paving operations resume. 
 
Temporary asphalt tapers and associated bond breaker material shall be removed 
prior to placement of the HMA surface lift.  Where the bond breaker material 
adheres to the HMA base course it shall be fully removed with a method, approved 
by the Engineer that will in no way degrade the quality of the final product. 
 
The Engineer shall provide reference points and cut sheets for the placing of HMA 
base and HMA surface. 
 
You shall furnish an excavation and paving plan which shall include the following: 
 

1. Requested location for survey staking of reference points  
2. HMA plant supplying mix including aggregate source 
3. Disposal site for spoils 
4. Type of trucks and equipment to be used  
5. Haul routes through adjacent residential streets 
6. Staging locations 
7. Sequencing 
8. Taper grind locations 

 
You shall set a string line based on the reference points to control the grade of the 
paving machine along the crown line.  A rotary laser level may be used in lieu of a 
string line provided the level can be accurately set to the design centerline slope, 
and the detector is directly mounted to the paving machine screed to control the 
grade of the paving along the crown line.  You shall also furnish a grade setter to 
ensure that the HMA base and HMA surface paving conforms to the lines and 
grades established by the Engineer. 
 
A tack coat of SS-1h or SS-1 emulsified asphalt shall be applied to all HMA and 
concrete surfaces and allowed to break immediately in advance of placing all lifts 
of HMA.  Unless otherwise shown on the Plans, tack coat shall also be applied to 
all vertical mating surfaces and conforms to existing pavement, curbs, gutters, and 
construction joints, and allowed to break immediately in advance of placing all lifts 
of HMA. The tack coat shall be reapplied 1) where it becomes contaminated, and 
2) where it is significantly tracked (removed) from the surface. 
 
The HMA base and asphalt concrete surface courses shall be allowed to cool to 

160 F at mid depth before the roadway is opened to traffic each day. 
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At the end of each working day you shall place retro reflectorized signs and 
delineators, as required for night time use in accordance with the Standard 
Specifications and Section 12 of these Special Provisions to warn the public of the 
existing conditions.  
 
At the end of each work day during paving operations the location of all valves, 
manholes, monuments and any other facility overlaid with asphalt concrete and 
required to be raised to grade shall be marked in white paint. 
 
Edge Grind shall be in accordance with City STD-209, the modified detail on the 
Plans or as specified herein.  Longitudinal edge grinds shall be 6’ in width. 
 
39-2.02A(2) Definitions:  For these specifications, Hot Mix Asphalt HMA, asphalt, 
and asphalt concrete (AC) shall be the same.  
 
At your option, and at no additional expense to the City, a Cal-trans approved 
Warm Mix Asphalt (WMA) technology may be added to the HMA. However, the 
HMA shall be manufactured at HMA temperatures (300F +/- 25F) at a dosage rate 
approved by the Engineer. All other HMA project specifications shall be adhered 
to. 
 
Use Section 39-3 Method construction process of these specifications for HMA 
production and construction.  
 
39-2.02B Materials 
 
39-2.02B(3) Asphalt Binder:  Asphalt binder in HMA must comply with the 
specifications for asphalts. 
 
Asphalt binder to be mixed with aggregate for HMA surface, leveling and base 
shall be PG64-16 grade paving asphalt.  
 
The amount of asphalt binder to be mixed with the aggregate shall be specified by 
the Engineer at the time of paving.  Different asphalt binder content may be 
specified for each lift and each location. 
  
Liquid anti-stripping agent (LAS) shall be added to the asphalt binder at a rate of 
0.5% by weight of asphalt binder as specified by the Engineer at the time of paving.  
The LAS shall be AD-here LOF 65-00 or equivalent, and shall be stored, 
measured, and blended with the asphalt binder in accordance with the anti-
stripping agent manufacture’s recommended practice.  The LAS can be added at 
the asphalt plant.  When added at the HMA plant, the equipment shall indicate and 
record the amount of LAS added.  
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39-2.02B(4) Aggregates 
 
39-2.02B(4)(a) General- In Addition:  The aggregate grading of the various types 
of HMA shall conform to one of the following as directed by the Engineer:  
 

Surface or Leveling Course………….3/4-inch HMA Type A, or ½-inch 
Coarse HMA Type A, or ½-inch Medium 
HMA Type A 

 Base Course…………..………………….¾-inch HMA Type A  
 
Aggregates should be of high abrasion resistance and durability. Excessively soft 
and friable aggregates are not allowed.  The specified aggregate gradation must 
be determined before the addition of asphalt binder and includes supplemental fine 
aggregate.  Before the addition of asphalt binder and lime treatment, aggregate 
must have the values for the quality characteristics shown in the following table: 
 
 
 
 
 
 
 
 
 
 

Quality characteristic Test method HMA Type A 

Percent of crushed particles 
Coarse aggregate (% min.) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing no. 4 sieve 

and retained on no. 8 sieve.) 
One fractured face 

 
 
 

California Test 205 

 
 

90 
75 
 
 
 

70 

Los Angeles Rattler (% max.) 
Loss at 100 rev. 
Loss at 500 rev. 

 
California Test 211 

 
10 
45 

Sand Equivalent (min.)a California Test 217 50b 

Fine aggregate angularity (% min.) California Test 234 45 

Flat and elongated particles 
(% max. by weight @ 5:1) 

California Test 235 10 

a Reported value must be the average of 3 tests from a single sample. 
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bMinimum Sand Equivalent of 45 for asphalt concrete base. 
 

39-2.02B(4)(b) Aggregate Gradations- In Addition:  The proposed aggregate 
gradation must be within the TV limits for the specified sieve sizes shown in the 
following tables: 

39-2.02B(5) Reclaimed Asphalt Pavement- In Addition:  Reclaimed Asphalt 
Pavement (RAP) may be used at your option.  If RAP is used, you shall provide 
the proposed mix design and the quality control for all HMA that includes RAP, in 
accordance with the following requirements: 
 

1. Contractor shall provide City with a mix design per California Test 384 for 
the proposed RAP HMA. 

Aggregate Gradation 
(Percentage Passing) 

HMA Types A  

3/4-inch HMA Type A  

Sieve sizes TV limits Allowable tolerance 

1" 100 -- 

3/4"  95–100 TV ± 5 

3/8" 65–80 TV ± 5 

No. 4 49–54 TV ± 5 

No. 8 36–40 TV ± 5 

No. 30 18–21 TV ±5 

No. 200 2.0–8.0 -- 

1/2-inch Coarse HMA Type A  

Sieve sizes TV limits Allowable tolerance 

3/4"  100 — 

1/2" 94–100 -- 

3/8"  70–90 -- 

No. 4 55–61 TV ± 5 

No. 8 40–45 TV ± 5 

No. 30 20–25 TV ± 5 

No. 200 2.0–8.0 -- 

1/2-inch Medium HMA Type A  

Sieve sizes TV limits Allowable tolerance 

3/4" 100 -- 

1/2" 95-100 -- 

3/8"  80-95 -- 

No. 4 59-66 TV ± 5 

No. 8 43-49 TV ± 5 

No. 30 22-27 TV ± 5 

No. 200 2.0–8.0 -- 
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2. As part of City’s evaluation of RAP HMA, Contractor and City shall perform 
bitumen ratio tests on at least six split samples of Contractor’s RAP to 
establish correlation between respective binder ignition ovens. 

3. RAP shall be processed from reclaimed Asphalt Concrete pavement only. 
4. RAP pile(s) shall be separate from the stacker pile, not intermingled with 

other materials, and stored on smooth surfaces free from debris and organic 
material. 

5. The project RAP pile shall be processed and mixed, identified, and of 
adequate quantity for the proposed project. “Live” piles shall not be 
permitted. 

6. Contractor shall sample the RAP pile and determine the bitumen ratio (using 
same binder ignition oven used in #2 above) and provide the test results to 
the City at least one week prior to producing RAP HMA. 

7. A minimum of three samples shall be tested for bitumen ratio for RAP pile 
of 1500 tons, or portion thereof. 

8. RAP pile shall be mixed such that individual bitumen ratio test results of 
RAP pile so not vary more than +/- 0.5%. 

9. During RAP HMA production, RAP shall be sampled by you off of the belt 
(into the batch plant), per method established by the City, and samples 
provided to the City. 

10. Bitumen ratio of RAP sampled off of the belt shall be 4.0% minimum, as 
determined by City binder ignition oven. City shall select binder content for 
RAP HMA mix per Specifications.  

11. RAP content shall be no more than 20% by dry aggregate mass in the HMA. 
If proposing a change in the RAP content, you shall notify the Engineer. If 
the content changes more than 5%, you shall submit a new mix design. 

12. Moisture content of RAP pile shall be 4.0% maximum and shall be tested 
the day prior to the day of paving and tested/monitored during each day of 
HMA production. 

13. RAP pile(s) shall be protected from exposure to moisture. 
14. RAP HMA shall comply with all the specifications for HMA. 
15. If batch mixing is used, RAP shall be kept separate from the virgin 

aggregate until both ingredients enter the weigh hopper or pugmill. After 
introduction to the pugmill and before asphalt binder is added, the mixing 
time for the virgin aggregate and RAP shall not be less than five seconds. 
After asphalt binder is added, the mixing time shall not be less than 30 
seconds. 

16. If continuous mixing is used, the RAP shall be protected from direct contact 
with the burner flame with a device such as a shield, separator, or second 
drum. 

17. If any of the above criteria are not satisfied, or if the RAP HMA test result 
determined by the City are inconsistent, RAP HMA production shall stop for 
City projects until the issue(s) are corrected.  



 

 

Downtown Connectivity to Support 2026 Form TECHNICAL SPECIFICATIONS 
Housing Density    
C02456   

Page 239 
Rev. 4/08/2026 
 

 
39-2.02B(6) Smoothness:  Determine HMA smoothness with a straightedge or a 
profilograph. The completed surfacing shall be thoroughly compacted, smooth and 
free from ruts, humps, depressions or irregularities.  Any ridges, indentations or 
other objectionable marks left in the surface of the asphalt concrete by blading or 
other equipment shall be eliminated by rolling or other means.  The use of any 
equipment that leaves ridges, indentations or other objectionable marks in the 
asphalt concrete shall be discontinued, and acceptable equipment shall be 
furnished by you. 
 
39-2.02B(7) Straightedge:  The HMA pavement top layer must not vary from the 
lower edge of a 12-foot long straightedge: 

1.  More than 0.01 foot when the straight edge is laid parallel with the centerline 
2.  More than 0.02 foot when the straightedge is laid perpendicular to the 

centerline and 
extends from edge to edge of a traffic lane 

3. More than 0.02 foot when the straightedge is laid within 24 feet of a 
pavement conform 
 

39-2.02B(8) Profilograph:  Under California Test 526, determine the zero (null) 
blanking band Profile Index (PI0) and must-grinds on the top layer of HMA Type A 
pavement. Take 2 profiles within each traffic lane, 3 feet from and parallel with the 
edge of each lane.  A must-grind is a deviation of 0.3 inch or more in a length of 
25 feet. You must correct must-grinds.   
Profile pavement in the Engineer's presence. Choose the time of profiling.  On 
tangents and horizontal curves with a centerline radius of curvature 2,000 feet or 
more, the PI0 must be at most 3 inches per 0.1-mile section. 
 
On horizontal curves with a centerline radius of curvature between 1,000 feet and 
2,000 feet including pavement within the super elevation transitions, the PI0 must 
be at most 6 inches per 0.1-mile section. 
 
Before the Engineer accepts HMA pavement for smoothness, submit written final 
profilograms.  Submit 1 electronic copy of profile information in Microsoft Excel and 
1 electronic copy of longitudinal pavement profiles in "erd" format or other ProVAL 
compatible format to the Engineer.  
 
39-2.02B(9) Smoothness Correction:  If the top layer of HMA Type A pavement 
does not comply with the smoothness specifications, grind the pavement to within 
tolerances, remove and replace it, or place a layer of HMA. The Engineer must 
authorize your choice of correction before the work begins.  Corrected HMA 
pavement areas must be uniform rectangles with edges: 

1. Parallel to the nearest HMA pavement edge or lane line 
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2. Perpendicular to the pavement centerline 
 
Measure the corrected HMA pavement surface with a profilograph or a 12-foot 
straightedge and correct the pavement to within specified tolerances. If a must-
grind area or straight edged pavement cannot be corrected to within specified 
tolerances, remove and replace the pavement. 
 
On all ground areas, apply fog seal coat per Standard Specifications Section 37-
1, "Seal Coats." 
 
39-2.02B(10) Acceptance Criteria Testing: The acceptance testing requirement 
for Sand Equivalent shall be 50 (minimum) for HMA surface and 45 (minimum) for 
HMA base. HMA shall meet the following requirements. 

 
1 Asphalt concrete with an aggregate Micro-Deval loss greater than 21.0% shall 
be removed and replaced at your expense. In addition, no single source of HMA 
aggregate shall have a Micro-Deval loss greater than 21.0%. 
 
2 TSR testing shall be performed on re-compacted HMA (per ASTM D7870), 
obtained from field cores, and tested within 30 days of HMA placement. 
Specimens tested shall include 1 unconditioned sample, and 2 conditioned 
samples as follows: 

a) 20.0 hour Adhesion cycle @ 60˚C  
 b) 3500 cycles @ 40 psi and 60˚C  
A single TSR test shall not represent more than 750 tons of HMA.  HMA not 
meeting the above requirements shall be removed and replaced at your expense. 
 
Test sections shall be approved based on the attainment of 93% relative 
compaction and a satisfactory surface condition following final rolling. The number 
of coverages required shall be the minimum number required to obtain 93% 
relative compaction. Relative density shall be the ratio of in-place density (ASTM 
Test Method D2950) to test maximum density (California Test 309, Method of Test 
for Determining Theoretical Maximum Specific Gravity and Density of Hot Mix 
Asphalt) determined during production paving. 
 

Aggregate Micro-Deval (ASTM D6928-
10)1 

Tensile Strength Ratio, TSR (ASTM 
D7870)2 

≤16.0% Not Required 

16.1-18.0% 70 (minimum) 

18.1-21.0% 80 (minimum) 
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The HMA may be cored during paving of the test sections, and the in-place density 
for each test section shall be the average of three core densities determined per 
California Test 308. 

 
39-2.02D Payment:  GlasGrid shall be paid for at the contract price per square 
yard, which price shall include but not limited to full compensation for furnishing 
all labor, materials, tools, equipment, and doing all work involved in placing the 
GlasGrid, tack oil, and no additional allowance shall be made therefor. 
 
HMA Surface shall be paid for at the contract price per Ton, which price shall 
include but not limited to furnishing all labor, materials, maintenance, tools, 
hauling, equipment and doing all work involved in placing asphalt concrete surface 
and overlay, including tack coat, tapers, and overlay conforms, and no additional 
allowance will be made therefor. 
 
HMA Base shall be paid for at the contract price per Ton, which price shall include 
but not limited to furnishing all labor, materials, maintenance, tools, hauling, 
equipment and doing all work involved in placing asphalt concrete base, tack coat, 
temporary tapers, and no additional allowance will be made therefor. 
 
HMA Strip for the new curb ramp conforming to the existing surface shall be 
considered included under various contract items of work, and not additional 
compensation will be made. 
 
The Contractor is responsible for performing all testing necessary to monitor and 
control compaction during HMA placement and to ensure that the specified 
compaction requirements are achieved. The Contractor shall not rely upon testing 
performed by the City's Materials Laboratory to control its paving operations or 
determine compliance during HMA placement. 
 
The City's Materials Laboratory will perform testing solely for the City's quality 
assurance and acceptance purposes. City testing does not constitute Contractor 
quality control and does not relieve the Contractor of its responsibility to provide 
HMA meeting all Contract requirements. The frequency and timing of the City's 
quality assurance testing will be determined by the City. 
 
HMA that fails to meet the specified compaction or other acceptance requirements 
shall be subject to rejection, removal, and replacement in accordance with the 
Contract Documents. 
 
Any corrective work required as a result of noncompliant HMA shall be performed 
at the Contractor's expense. 
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All costs associated with the Contractor's compaction testing, quality control, and 
means and methods necessary to achieve the specified compaction shall be 
considered included in the various items of work, and no additional compensation 
will be made therefor. 
 
39-8.03 Payment Adjustment for Price Index Fluctuations: The provisions of 
this section shall only apply to projects with over 100 tons of asphalt concrete as 
determined by the sum of the weight certificates of asphalt concrete surface, 
asphalt concrete base contract items, and asphalt concrete placed as permanent 
trench paving (see Section 39A).  
 
This section applies to asphalt binder contained in materials for pavement 
structural sections such as HMA placed in the work. 
 
The Engineer adjusts payment if the California Statewide Crude Oil Price Index for 
the month the material is placed is more than 5% higher or lower than the price 
index at the time of bid. 
 
The California Statewide Crude Oil Price Index is determined each month on or 
about the first business day of the month by the City using the average of the 
posted prices in effect for the previous month as posted by Chevron, ExxonMobil, 
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset 
fields. 
If a company discontinues posting its prices for a field, the City determines the 
index from the remaining posted prices.  The City may include additional fields to 
determine the index. 
 
For the California Statewide Crude Oil Price Index, go to: 
http://www.dot.ca.gov/hq/construc/crudeoilindex/ 
If the adjustment is a decrease in payment, the City deducts the amount from the 
monthly progress payment. 
The City includes payment adjustments for price index fluctuations when making 
adjustments under Section 4-1.03B, "Increased or Decreased Quantities," of the 
Standard Specifications. 
 
If the work is not completed within the contract time, payment adjustments during 
the overrun period are determined using the California Statewide Crude Oil Price 
Index in effect for the month in which the overrun period began. 
 
If the price index at the time of placement increases: 

1. 50% or more over the price index at bid opening, notify the Engineer. 
2. 100% or more over the price index at bid opening do not furnish material 

containing asphalt until the Engineer authorizes you to proceed with that 
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work.  The City may decrease Bid item quantities, eliminate Bid items, or 
terminate the contract. 
 

SUBMITTALS 
Before placing material containing asphalt binder, submit the current sales and use 
tax rate in effect in the tax jurisdiction where the material is to be placed. 
Submit certified weight slips for HMA as specified in Section 9-1.01, "Measurement 
of Quantities," of the Standard Specifications. 
 
ASPHALT BINDER QUANTITIES 
The Engineer calculates the quantity of asphalt binder in HMA using the following 
formula: 

Qh = HMATT x [Xa/(100 + Xa)] 
where: 

Qh =  quantity in tons of virgin asphalt binder used in HMA 
HMATT =  HMA total tons placed 
Xa =  Virgin asphalt binder content specified per section 39-

2.01 expressed as percentage of the weight of dry 
aggregate  
 

 
 
PAYMENT ADJUSTMENTS 
The Engineer includes payment adjustments for price index fluctuations in 
progress pay estimates. If material containing asphalt is placed within two months 
during one estimate period, the Engineer calculates two separate adjustments.  
Each adjustment is calculated using the price index for the month in which the 
quantity of material containing asphalt subject to adjustment is placed in the work. 
The sum of the two adjustments is used for increasing or decreasing payment in 
the progress pay estimate. 
 
The Engineer calculates each payment adjustment as follows: 
 
PA = Qt x A 
where: 
PA = Payment adjustment in dollars for asphalt contained in materials placed in 
the work for a given month. 
Qt = Sum of all quantities of asphalt binder in pavement structural sections.  
A  = Adjustment in dollars per ton of asphalt used to produce materials placed in 
the work rounded to the nearest $0.01. 
 
For US Customary projects, use: 
A = [(Iu/Ib) - 1.05] x Ib x [1 + (T/100)]  
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for an increase in the crude oil price index exceeding 5% 
A = [(Iu/Ib) - 0.95] x Ib x [1 + (T/100)]  
 
for a decrease in the crude oil price index exceeding 5% 
Iu = California Statewide Crude Oil Price Index for the month in which the 
quantity of asphalt subject to adjustment was placed in the work. 
 
Ib = California Statewide Crude Oil Price Index for the month in which the bid 
opening for the project occurred 
 
T = Sales and use tax rate, expressed as a percent, currently in effect in the tax 
jurisdiction where the material is placed. If the tax rate information is not submitted 
timely, the statewide sales and use tax rate is used in the payment adjustment 
calculations until the tax rate information is submitted. 
 
 
[Version 5/19/2025 JB2 STD2024] 
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56 SIGNS 
 
 

56-2.01  Description:   Existing traffic regulatory signs, sign posts, and hardware 
impacted during the demolition of the  curb ramp work shall be temporarily 
removed and reinstated when the curb ramps are installed by you per Part II of the 
City Traffic Standards.   
 
Regulatory signs shall be constructed with high-intensity prismatic sheeting. 
 
Pedestrian Barricades shall be per the 2024 State Standard Plan, ES-7Q, Type 1, 
Detail C.  Sleeve Post Detail (Detail E) shall be applied for the two footings.  The 
barricade shall be 6 feet wide.  The exact location of the pedestrian barricade 
depends on the location of the curb ramp where the center lines match.    
Pedestrian barricades shall be installed at the southeast part of College Ave and 
Monroe St, and at the back of the sidewalk over the retaining curb.  Attention is 
directed to Section 87 of these Special Provision. 
 
56-2.06  Payment:  Remove and Replace Signs and Posts shall be paid for at 
the contract price each, which price shall include but is not limited to full 
compensation for furnishing all labor, tools, materials, equipment, and doing all the 
work involved in supplying and installing two threaded ends of the 2-inch sign pole, 
coupling & post extension (as needed).  Signs and foundation, completed as 
specified herein, including excavating, off-hauling, coring sidewalk, backfill, 
concrete, and replacing landscaping, and no additional allowance shall be made 
therefor. 
 
Pedestrian Barricade (6’) shall be paid for at the contract price each, which price 
shall include but is not limited to full compensation for furnishing all labor, tools, 
materials, equipment, and doing all work involved in supplying the pedestrian 
barricade at the time when the newly modified curb ramp is being installed, and no 
additional compensation will be allowed therefor. 
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73 CONCRETE CURBS AND SIDEWALKS 
 
 
 
73-1 General 
 
73-1.01 General:   
Provide control and weakened plane joint layout submittal to the Engineer for each 
curb ramp shown on the Plans with squares or 1 to 1.5 or less ratio, 2 weeks prior 
to construction of the curb ramp. 
 
 73-1.02D Color:   
A pigment designed for coloring concrete shall be added to the concrete mix in a 
dosage to produce an equivalent color of adjacent concrete after 40 Working Days. 
The colored pigment shall be manufactured to mix into concrete and comply with 
ASTM C979.  
 
73-2 Curbs 
 
73-2.03 Construction:  
Curb construction shall be in accordance with Section 73-1.05 of the City 
Standards.  
 
Curb and gutter shall be constructed per City STD-241. 
 
All concrete which is to be removed from curb, gutter, and driveway areas shall be 
removed to the nearest construction joint or as directed by the Engineer. 
 
Curb and gutter and median curb shall be cured in accordance with the 
requirements of Section 90-1.03B of the Standard Specifications except that you 
may substitute a pigmented sealer upon the approval in writing of such substituted 
sealer by the Engineer. 
 
The existing triangular median island where College Ave meets 4th St, shall be 
removed and replaced to improve the existing alignment of all three crosswalks 
and to meet current ADA standards. Median island must be dowelled into the 
existing pavement. The height of the new median curb shall be 6-inches above the 
new pavement.  
 
All oil, paint, tire marks, and other discoloring shall be removed from the curb and 
gutter by sandblasting prior to acceptance by the Engineer. Cement mortar will not 
be an acceptable substitute for sandblasting. Vandalism to uncured concrete 
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surface shall be removed. If it cannot be removed from the surface, then the 
vandalized concrete shall be removed and replaced to the nearest score-mark.  
 
No deduction in measured length of curb and gutter to be paid for will be made for 
curb openings for driveways. 
 
Curb and gutter installation shall include the removal of a 24-inch wide Hot Mix 
Asphalt (HMA) pavement strip which runs along the lip of gutter. The HMA strip 
shall be saw cut neatly with removal of a minimum of 0.5 ft depth of the pavement 
section but not less than the depth of the existing HMA for conforming purposes.  
 
73-3.03 Construction:   
Sidewalk, gutter depression, gutter, median curb, curb ramp, and driveway shall 
be constructed in accordance with Section 73-1.07 of the City Standards. 
 
PG&E, SBC and AT&T utility vaults, new bike racks, manholes and/or valves that 
conflict with the construction and/or use of the curb ramp shall be identified and 
their adjustments coordinated ahead of the baseline schedule by You for the 
appropriate agencies for adjustment in a timely manner to avoid impact on the 
progress and completion of the project.  
 
At any vertical poles and base plates within the Work a ¼-inch expansion material 
shall be provided around the perimeter to reduce cracking. You shall also provide 
a minimum thickened edge surrounding the feature of 8-inches deep and 4-inches 
wide. Doweling at cold joint is also anticipated. Cold joint layout at these features 
shall be provided to the Engineer as a submittal.  
 
Curb ramps shall be constructed at the locations specified in these Technical 
Specifications, in full compliance with the most stringent requirements of the ADA, 
California Building Code sections 11B-302.3, 11B-406.2, 11B-406.3, and 11B-
406.5, as well as Caltrans Standard Plan A88A, with the exception that the ramp 
thickness shall be a minimum of 4 inches, and the ramp width shall be 48 inches. 
Sidewalk and curb ramp control/weakened plane joints shall be scored with a ¼” 
radius with no finished joint larger than ½” wide by ¼” deep. For purposes of 
payment, curb ramp will be measured from curb return to curb return and include 
the back of sidewalk curb as required and exclude the curb and gutter. The area 
of concrete beneath the detectable warning surface shall be paid for at the contract 
price per square foot of curb ramp. 
 
Trees overhanging the public right-of-way within proposed curb ramp and adjacent 
sidewalk areas shall be evaluated in accordance with section 17 of the Technical 
Specifications and provide a minimum 7 feet of vertical clearance above the 
finished walking surface.  
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Notify the Engineer 10 days prior to removal of the ramp of all anticipated conflicts 
at specific locations. Scheduling a “pre-curb ramp installation walk through” with 
the Engineer is recommended and can be requested or required by the City at the 
Preconstruction Meeting.  
 
You are to confirm that the bottom of the traffic signal pole base plates are exposed 
and the grades of the ramp do not require raising or lowering of the traffic signal 
poles 2 weeks prior to Work in this section or submit a request for information per 
the Contract Documents. Base plates covered in concrete with not be accepted by 
the City.  
 
You are to confirm that the Fire Hydrant flange bottom bolts are exposed and the 
grades of the ramp do not require raising or lowering of the Fire Hydrant 2 weeks 
prior to Work in this section or submit a request for information per the Contract 
Documents. Base plates covered in concrete with not be accepted by the City. 
 
Replacement of Curb Ramps require flush transitions to the existing sidewalk. 
Dowels are required at the cold joints to existing concrete.  
 
All cold joints are to have a minimum of three dowels.  
 
Unless noted otherwise on the Project Plans, Sidewalk conform areas are to be a 
minimum of 5 foot long or to the next control joint by the width of the existing 
sidewalk.  
 
Curb ramp detectable warning surfaces shall consist of prefabricated raised 
truncated domes constructed with curb ramps in conformance with the details 
shown on the plans and Caltrans Standard Plan A88 and these Technical 
Specifications. The detectable warning surface must be on the Caltrans Authorized 
Materials List, found here: https://dot.ca.gov/programs/engineering-
services/authorized-materials-lists. The color of the detectable warning surface 
shall be yellow conforming to the Federal Standard 595C, Co. No. 33538. 
Prefabricated detectable warning surfaces shall be installed in accordance with the 
manufacturer’s recommendations.  
 
The detectable warning surface tiles shall be protected from concrete splatter while 
installing the cast-in-place detectable warning surface into the PCC sidewalk by a 
temporary 4 mil plastic sheeting or approved equal. Fire hydrants and poles shall 
be cleaned of concrete splatter and curing compound within 24 hours. City shall 
have the right to impose a charge against Contractor in an amount equal to 
$100.00 per violation per day.  
 

https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
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The finished surfaces of the detectable warning surface shall be free from 
blemishes. No cutting of the tiles shall be allowed. Installation shall be per 
manufacturer’s instructions or as directed by the engineer.  
 
All concrete which is to be removed from sidewalk and driveway areas shall be 
removed to the nearest transverse score mark across the full width of sidewalk or 
construction joint or as directed by the Engineer. 
 
Soft or spongy base or subgrade material shall be removed and replaced with 
suitable material as required by the Engineer. 
 
Sidewalks, gutter depression, median curb, curb ramps, and driveways shall be 
cured in accordance with the requirements of Section 90-1.03B of the Standard 
Specifications except that you may substitute other than pigmented sealer upon 
approval in writing of such substituted sealer by the Engineer. 
 
All oil, paint, tire marks, and other discoloring shall be removed from the Sidewalks, 
gutter depression, median curb, curb ramps, and driveways by sandblasting prior 
to acceptance by the Engineer. Cement mortar will not be an acceptable substitute 
for sandblasting. Vandalism to uncured concrete surface shall be removed. If it 
cannot be removed from the surface, then the vandalized concrete shall be 
removed and replaced to the nearest scoremark. 
 
The sidewalk must be free from bird baths and chunks of missing aggregate inside 
the concrete. You must remove and replace these panels that the Engineer finds 
unacceptable.  
 
Concrete with surface cracking exceeding a depth of 0.5 inches or 0.03 inches 
wide or a level change of 0.25 inches shall be removed and replaced at no 
additional cost to the City. Patching or any joint fillers are not allowed for repairs to 
damaged concrete.  
 
Gutter Depression shall be constructed in accordance with City STD-243 Standard 
Valley Gutter. 
 
73-3.04 Payment - Replace With:  
 
Prices for Curb and Gutter, Curb Ramp, Sidewalk, Driveway, Valley Gutter and 
Median Island Modification  shall include but not limited to furnishing, placing, 
and applying curing materials, clearing and grubbing, trimming trees overhanging 
the public right of way, detectable warning surface, forming, dowels, removing 
discoloring, labor, materials, tools, equipment, thickened edge, expansion 
material, constructing and planning joints, demolition, excavating, off hauling, 
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disposal, backfilling, HMA Strip adjacent to concrete for forms, detectable warning 
surface, and doing all the work involved in construction complete in place and no 
additional allowance will be made therefor. 
 
Curb and Gutter shall be paid for at the contract price per linear foot measured 
along the top face of the curb. HMA strip is considered included under this item.  
 
Curb Ramp shall be paid for at the contract price per square Foot measured in 
the field. 
 
Sidewalk shall be paid for at the contract price per square foot measured in the 
field. The Special Condition allowing “Increases or Decreases in unit price work” 
does not apply to Sidewalk.  
 
Median Island Modification shall be paid for at the contract price per square foot 
measured in the field. 
 
Valley Gutter shall be paid for at the contract price per square foot measured in 
the field. 
 
 
  



 

 

Downtown Connectivity to Support 2026 Form TECHNICAL SPECIFICATIONS 
Housing Density    
C02456   

Page 251 
Rev. 4/08/2026 
 

Curb Ramp Table 

REF # Street Cross Street Quadrant 
Caltrans 
Type 

1 4th St E St SE Case A 
2 4th ST E St NW Case B 

3 4th St 
Brookwood 
Ave SW Case A 

4 Brookwood Ave College Ave SE Case A 
5 Brookwood Ave College Ave SW Case C 
6 Brookwood Ave 5th St NW Case G 
7 Brookwood Ave 5th St SW Case G 
8 Brookwood Ave 5th St SE Case C 
9 Brookwood Ave 4th St NE Case B 

10 Brookwood Ave 4th St NW Case B 
12 Brookwood Ave 4th St SE Case A 
13 Brookwood Ave 3rd St NE Case C 
14 Brookwood Ave 3rd St NW Case B 
15 Brookwood Ave 3rd St SW Case C 
16 Brookwood Ave 3rd St SE Case C 
17 Brookwood Ave 2nd St NW Case C 
18 Brookwood Ave 2nd St SW Case C 
20 Brookwood Ave Sonoma Ave NW Case A 
21 College Ave E St SE Case A 
22 College Ave King St NE Case B 
23 College Ave North St NE Case C 
24 College Ave North St NW Case C 
27 College Ave Stewart NW Case A 
28 College Ave Monroe St SE Case C 
29 College Ave 4th St NE Case F 
30 College Ave 4th St NW Case C 
31 Davis St 4th St SW Case B 
32 Davis St 5th St NW Case A 
33 Davis St 5th St SW Case A 
34 Davis St 4th St NW Case A 
35 South E St Sonoma Ave SE Case A 
36 South E St Sonoma Ave NE Case B 
37 South E St Tupper St NW Case B 
37 South E St Tupper St SW Case B 
39 South E St Tupper St SE Case C 
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81 MISCELLANEOUS TRAFFIC CONTROL DEVICES 
 
81-3.01 General:  
Raised pavement markers shall be placed at the locations shown on the Plans and 
in accordance with the applicable provisions of Section 81 of the Standard 
Specifications, these Technical Specifications, and the City of Santa Rosa Traffic 
Standards. Attention is directed to Section 15 “Existing Facilities” of these 
Technical Specifications. 
 
81-3.02 Materials:   
 
81-3.02B Nonreflective Pavement Markers:  
All non-reflective pavement markers shall be ceramic. 
 
81-3.02C Retroreflective Pavement Markers:    
Blue reflective raised pavement markers are to be placed per City STD -857 for 
each fire hydrant within the construction limits of the project. Where a hydrant, 
whether existing or new, is located at the corner of two streets, a blue RPM shall 
be placed in each street. 
 
81-3.03 Construction:  
Existing raised pavement markers to remain, which are damaged by the Contractor, 
shall be replaced as determined by the Engineer, at the Contractor’s expense. This 
includes areas outside the immediate project limits. 
 
The exact locations and limits of raised pavement markers will be determined in 
the field by the Engineer. 
 

The Contractor shall provide, install and maintain temporary markers on the same 
day that the existing permanent markers are removed, or as directed by the Engineer, 
and maintain this delineation until new permanent markers are in place. Temporary 
markers on non-ground surfaces shall be plastic adhesive retroreflective delineators. 
 

Existing raised pavement markers conflicting with the proposed striping shall be 
removed immediately prior to placement of new markers. 
 
 

Holes left in the pavement due to the removal of raised pavement markers shall 
be filled with enough adhesive to replace any asphalt which comes off with the 
removal of the pavement marker, leaving a level driving surface.  
 

Permanent raised pavement markers shall be installed within 5 days following 
pavement operations within that section of road or as directed by Engineer.  
Temporary markings shall be in place the same day of pavement operations. 
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Raised pavement markers shall be installed the day following pavement overlay. 
 
81-3.04 Payment- Replace with: Prices for Reflective Pavement Marker (Fire 
Hydrant) shall include but not limited to furnishing, placing, removing existing 
markers, labor, materials, tools, equipment, demolition, off hauling, disposal, and 
doing all the work involved in construction complete in place and no additional 
allowance will be made therefor. 
 
Reflective Pavement Marker (Yellow) shall be paid for at the contract price per 
each as counted complete in place.  
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82 SIGNS AND MARKERS 
 
 
82-1.01 General:   
This work shall consist of installation, removal, and relocation of roadside signs as 
shown on the plans, where directed by the Engineer, and shall conform to the City 
Standards and Specifications. 
 
Signs and hardware which are not to be mounted on traffic signal mastarms or 
traffic signal poles shall be provided and installed by the Contractor at the locations 
shown on the plans per Part II of the City Traffic Standards. 
 
Existing signs which are not on traffic signal mastarms or traffic signal poles shall 
be relocated as shown on the plans by the Contractor. 
 
New signs and brackets to be mounted on traffic signal mastarms and traffic signal 
poles shall be provided and installed by the City. Contractor to coordinate this 
Work. 
 
Existing signs on traffic signal mast arms and traffic signal poles will be relocated 
by the City. Contractor to coordinate this Work. 
 
Where signs are shown on the plans as relocated or removed, the sign post and 
foundation shall be removed if no longer in use.  Existing sign posts removed from 
sidewalks shall be ground flush with the existing sidewalk surface, and the void 
filled with grout. 
 
Salvaged signs shall be returned to the City of Santa Rosa Sign Shop at 55 Stony 
Point Road.  All poles being removed and not relocated shall become the property 
of the Contractor. 
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84 Markings 

 
 

84-2 Traffic Stripes and Pavement Markings 
 
84-2.01 General:   Attention is directed to Section 12 “Temporary Traffic Control” 
and Section 15 “Existing Facilities” of these Special Provisions. Traffic stripes and 
pavement markings shall conform to the applicable provisions of Section 84 of the 
Standard Specifications, The City Traffic Standards, and these Special Provisions 
and shall be placed at the locations shown on the Plans. 
 
Contractor shall provide and install temporary retro-reflective traffic stripes and 
pavement markings on the same day as the existing traffic stripes and pavement 
markings are removed or destroyed, or as directed by the Engineer, and maintain 
them until the new, permanent traffic stripes and pavement markings are in place. 
 
Temporary striping on all ground surfaces shall be paint (white and/or yellow) with 
retro-reflective glass beads or an approved equivalent and shall be installed the same 
day as the existing permanent traffic striping is removed, or as directed by the 
Engineer. Temporary traffic striping shall be maintained until new permanent traffic 
striping is in place. 
 
Existing pavement markings, including crosswalks, disturbed by construction 
activities shall be replaced in their entirety. 
 
All traffic striping to be replaced shall match existing sections in kind unless 
approved by the Engineer. 
 
Contractor shall remove all existing traffic striping and pavement marking in conflict 
with proposed improvements, as shown on the Plans, and as directed by the 
Engineer, and shall be responsible for the proper disposal of their grindings away 
from site work.  
 
Permanent traffic stripes and pavement markings shall be installed after all iron 
has been raised for that particular street section, but no more than five days after 
final paving for that section of roadway or a 15% pay deduction may be leveed. 
 
Existing traffic stripes and pavement markings to remain, which are damaged by 
the work shall be replaced at the contractor’s expense. This includes areas outside 
the immediate project limits. 
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Painted curbs which are damaged or replaced as part of the work shall be repainted 
to match existing conditions. 
 
84-2.04 Payment - Replace With: Prices for Traffic Stripe, Pavement Markings, 
Double Traffic Stripe, Double Sprayable Thermoplastic Traffic Stripe, Double 
Painted Traffic Stripe,  Double Warranty Tape Traffic Stripe, and Contrast Stripe 
shall include but not limited to furnishing, placing, removing existing, labor, 
materials, tools, equipment, demolition, off hauling, disposal, and doing all the work 
involved in construction complete in place and no additional allowance will be 
made therefor.  
 
The quantity for a traffic stripe is the length measured along the line without 
deductions for gaps in the broken traffic strip. A double traffic stripe consisting of 
two stripes is measured as a single traffic stripe in one pass. 
 
Yellow Thermoplastic Legends and Symbols shall be paid at the contract price 
square foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
White Thermoplastic Legends and Symbols shall be paid at the contract price 
square foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
4-inch White Thermoplastic (Parking Divider) shall be paid at the contract price 
linear foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
6-inch White Thermoplastic (Bike Lane) shall be paid at the contract price linear 
foot, which price shall include but not limited to full compensation for furnishing all 
labor, tools, materials, equipment, cat-tracking, and doing all the work involved in 
the installation of the thermoplastic, and no additional compensation will be 
allowed therefor. 
 
8-inch White Thermoplastic (Channelizing Lane) shall be paid at the contract 
price lineal foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
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involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
12-inch Yellow Thermoplastic (Cross Walk) shall be paid at the contract price 
linear foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
12-inch White Thermoplastic (Cross Walk) shall be paid at the contract price 
linear foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
Double Yellow Thermoplastic (Center Line) shall be paid at the contract price 
linear foot, which price shall include but not limited to full compensation for 
furnishing all labor, tools, materials, equipment, cat-tracking, and doing all the work 
involved in the installation of the thermoplastic, and no additional compensation 
will be allowed therefor. 
 
Green Bike Lane Marking shall be paid at the contract price linear foot, which 
price shall include but not limited to full compensation for furnishing all labor, tools, 
materials, equipment, cat-tracking, and doing all the work involved in the 
installation of the thermoplastic, and no additional compensation will be allowed 
therefor. 
 
 
 
[Updated: 5/20/2025 JB2 STD2024]  
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87 Electrical Systems 
 
 
87-1.03F(2)(c)(ii)  Detector Lead-in Cables 
 
87-1.03F(2) Description:  Traffic loop detector reconstruction shall conform to the 
requirements in Section 87-1.03F(2)(c)(ii), “Detector Lead-in Cables” of the 
Standard Specifications and these Special Provisions. All traffic detection systems 
that are damaged by your operations shall be replaced per Section 87-
1.03F(2)(c)(ii), “Detector Lead-in Cables” of the Standard Specifications, Caltrans 
Standard Plan ES-5B (Type A) and per the City of Santa Rosa Traffic Standards. 
Damage to traffic detection systems shall require full replacement of loop systems 
with splicing at hand holes only. 
 
87-2.05 Conduit:  Conduit shall conform to Standard Specifications and Part IV-F 
of the City Traffic Standards. 
Trenching depth shall be per Section 86-2.01 of these Special Provisions. 
 
87-5 Detectors 
 
87-5.01A Inductive Loop Detectors:  Inductive loop detectors shall conform to 
Part IV-H of the City Traffic Standards. 
Traffic loop detectors shall be reconstructed in kind at the locations determined in 
the field by the Engineer. 
 
Advance detector loops shall be Type B per Caltrans Std. Plans. 
 
Detector handholes shall be Type A installed per State STD.-ES-5D. 
 
Any existing traffic signal detectors to remain that are damaged shall be replaced 
at your expense within five working days or as directed by the Engineer. 
You shall notify the Engineer in writing 72 hours in advance of taking loop detectors 
out of service.  If a loop detector is accidentally destroyed, you shall immediately 
notify the Engineer. 
 
The functional test for each traffic signal detector loops shall consist of not less 
than 48 hours of continuous satisfactory operation.  If unsatisfactory performance 
of the system develops, the conditions shall be corrected and the test shall be 
repeated until the 48 hours of continuous satisfactory operation is obtained. 
 
Reconstruction of traffic loop detectors shall be measured and paid for as units 
from actual count, complete and in place.  The loop detectors shall be tested to 
determine if they are operational.  Payment for loop detector reconstruction shall 
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not be processed until the loop detectors are operational to the satisfaction of the 
Engineer. 
 
87-8.10 Payment:  Replace Traffic Detector to be installed as directed by the 
Engineer shall be paid for at the contract unit price each, which price shall include 
but not limited to full compensation for furnishing all labor, material, tools, 
equipment, and doing all work involved, including sawcutting the pavement, 
furnishing and installing cable and epoxy sealant, connecting to the traffic signal 
controller and testing, and no additional allowance shall be made therefor. 
 
Install Detector Handhole shall be paid for at the contract unit price each, which 
price shall include but not limited to full compensation for furnishing all labor, 
material, tools, equipment, and doing all work involved including saw cutting the 
pavement, furnishing minor concrete, epoxy as needed, handhole enclosure and 
cover, and no additional compensation shall be made therefor. 
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90 Concrete 

 
 

90-1.01C(6) Mix Design- In Addition:  The proportions of the water, sand and 
aggregate shall be regulated so as to produce a plastic, workable and cohesive 
mixture.  
 
90-1.01D(2) Cementitious Material Content- In Addition:  Concrete shall 
contain a minimum of 564 pounds of cementitious material per cubic yard. The 
amount of cement by weight of the specified cementitious material shall be 75 to 
85 percent.  
 
90-1.01D(5) Compressive Strength:  The 28 day compressive strength of 
concrete shall be 4000 pounds per square inch (psi) or greater. 
 
90-1.01D(6) Curing Compound- In Addition:  Concrete shall be cured per 
Section 90-1.03B of the Standard Specifications.  Pigmented curing compound or 
any other material that will leave a noticeable residue shall not be allowed.  
 
90-1.02E(2) Chemical Admixtures- Replace With:  An admixture shall not be 
used to reduce the amount of cementitious material content. 


